Company

ACA

Job

S&WB #8

IMPETUS

INFRASTRUCTURE

Street

8400 Panola

Forming intersection Panola/Cambronne

Duration Start Date

5

8/12/2024

End Date

8/16/2024

Today:

8/12/2024

Current Week

Week 1

Week 2

Week 3

13 14 15 16 17 18 19 20 21 22 23 24 2

5

2

6

27 28 29 30 31 1

ACA

S&WB #8

8400 Panola

Pour intersection Panola/Cambronne and Mountable
Curb on 2nd lane

8/17/2024

8/17/2024

ACA

S&WB #8

8300 Panola/8400 Panola

Form Mountable Curb&Gutter, SW, DW, and ADA
ramps

8/19/2024

8/22/2024

ACA

S&WB #8

8300 Panola/8400 Panola

Pour Mountable Curb&Gutter, SW, DW, and ADA
ramps

8/23/2024

8/23/2024

D S&WB #8

8200 Fig

Mainline CIPP (SUBJECT TO CHANGE)

8/12/2024

8/12/2024

LD S&WB #8

BLI
Bl

Blue Flash
BLD

BLD
BLD

2100 Cambronne

Mainline CIPP (SUBJECT TO CHANGE)

8/15/2024

8/15/2024

S&WB #8

8200 Belfast, 2100 Dante, 8200 Spruce

CCTV + Mandrel Test

8/16/2024

8/16/2024

S&WB #8

2100 Cambronne

Mainline CIPP (SUBJECT TO CHANGE)

8/20/2024

8/20/2024

S&WB #8

2100 Dublin

Lateral CIPP (SUBJECT TO CHANGE)

8/21/2024

8/21/2024

S&WB #8

8700 Birch

Mainline CIPP (SUBJECT TO CHANGE)

8/23/2024

8/23/2024
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	Look Ahead

