
 

 

Two-Week Look-Ahead Schedule 
 

Contractor: Hard Rock Construction  

Project Name and Number: 30261 Carrollton Basin No. 20 

Submitted By: Gregory Plaisance 

Submission Date: 5/2/2025 

Time Period Covered: 5/5/2025-5/16/2025 

 

 

Planned Work Activities 

Date Block Number and Street Name Work to be Performed Notes 

5/5/2025 1500 Eagle L Asphalt  HRC 

5/5/2025-5/9/2025 1700-1800 Eagle L Granite Curb BEF 

5/6/2025 1600 Eagle L Asphalt HRC 

5/6/2025 1300 Eagle L 8” Sewer Main & SMH HRC 

5/6/2025 1900 Dante SHCs HRC 

5/6/2025-5/8/2025 1400 Eagle L 8” Sewer Main HRC 

5/7/2025-5/8/2025 1900 Dante SPR Rework HRC 

5/7/2025-5/9/2025 1300 Eagle L SHCs HRC 

5/9/2025 1400 Eagle L SMH HRC 

5/12/2025 1300 Eagle L SHCs HRC x2 

5/12/2025-5/16/2025 8700 Olive 8” SPRs & SHCs HRC 

5/13/2025 1300 Eagle R Dog-House Manhole HRC 

5/13/2025-5/16/2025 1300 Eagle R 8” Sewer Main HRC 

5/13/2025-5/16/2025 1400 Eagle R 8” Sewer Main HRC 

 


