
 

 

Two-Week Look-Ahead Schedule 
 

Contractor: Hard Rock Construction  

Project Name and Number: 30261 Carrollton Basin No. 20 

Submitted By: Gregory Plaisance 

Submission Date: 5/30/2025 

Time Period Covered: 6/2/2025-6/14/2025 

*All Dates are Weather and Surcharge Permitting* 

 

Planned Work Activities 
Date Block Number and Street Name Work to be Performed Notes 

6/2/2025-6/3/2025 1400 Broadway 8” Sewer Main Installation HRC 

6/2/2025-6/3/2025 1300 Broadway 8” Sewer Main Installation HRC 

6/2/2025 8500 Apple Repair Sinkhole Location HRC 

6/2/2025 7100 Plum Sewer Manhole Installation HRC - @ Audubon and Plum 

6/2/2025-6/4/2025 7100 Plum 8” Sewer Main Installation HRC 

6/3/2025 1400 Broadway SMH Installation HRC 

6/3/2025 1300 Broadway SMH Installation HRC 

6/3/2025 2600 S Carrollton  Exploratory HRC 

6/4/2025 2600 S Carrollton Dog House Manhole Installation HRC 

6/4/2025-6/6/2025 1400 Broadway Sewer House Connections HRC 

6/4/2025-6/6/2025 1300 Broadway Sewer House Connections HRC 

6/4/2025-6/7/2025 2600 S Carrollton 8” Sewer Main HRC 

6/6/2025-6/7/2025 7100 Plum Sewer House Connection Tie-ins HRC 

6/7/2025 1500 Broadway Dog-House Manhole Installation HRC 

6/7/2025 2600 S Carrollton SMH Installation HRC 

6/9/2025 7100 Plum Sewer Manhole Installation HRC - Near Broadway 

6/9/2025-6/11/2025 2600 S Carrollton Sewer House Connection Tie-ins HRC 

6/9/2025-6/11/2025 1500 Broadway 8” Sewer Main Installation HRC 

6/9/2025-6/11/2025 1600 Broadway 8” Sewer Main Installation HRC 

6/10/2025 9100 Olive Bypass Set-up HRC 

6/11/2025 9100 Olive Clean/Prep 15” Premium Environmental 

6/12/2025 9100 Olive 15” CIPP BLD 

6/12/2025 1500 Broadway SMH HRC 

6/12/2025 1600 Broadway SMH HRC 

6/12/2025 Newcomb Pl Mobilize Equipment & Shoring HRC 

6/13/2025-6/18/2025 Newcomb Pl 36” Sewer Main Installation HRC 

 


