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Reference DOJ Case No. 90-5-1-4032

Re:  Sewerage and Water Board of New Orleans
Modified Consent Decree — Civil Action No. 93-3212
Paragraph 61: Quarterly Report — Period Ending: March 31, 2011

Gentlemen:

Pursuant to Paragraph 56 of the Modified Consent Decree, the Sewerage and Water Board of New
Orleans (SWBNO) hereby submits the Quarterly Report for the period ending March 31, 2011.

This report contains a summary of compliance with and activities related to:

56a
e Repair of Pump Stations
e Implementation of RMAPs
e Progress of ESSA Repairs

56b
e Retained Cross Connections
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56¢
e (O&M Plan for the Fluidized Bed Incinerator

56d
e Private Property Sewer Events

These activities are described in Sections VIII, XV, XI, and XIX of the Modified Consent Decree. For
ready reference, the Executive Summary contains a synopsis of the Quarterly Report, including
Modified Consent Decree accomplishments that occurred during the quarter. Detailed activities
described according to Consent Decree section and paragraph order, are summarized in Sections I
through Section VI of the report. The appendix contains additional information and backup material for
each section. Appendix F contains a listing of all Consent Decree accomplishments since the lodging
of the Modified Decree. Appendix G contains a listing of all Consent Decree accomplishments since
the inception of the Decree up until the lodging of the Modified Decree.

I certify that the information contained in r accompanying this document is true, accurate, and
complete. As to those identified portions of this document for which I cannot personally verify their
truth and accuracy, I certify as the official having supervisory responsibility for the persons who,
acting under my direct instructions, made the verification, that this is true, accurate, and complete.

Sincerely,

7/%4/ fm/mﬁ

Marcia St. Martin
Executive Director

ces Ted Palit, USEPA
Henry Diamond, Beveridge & Diamond
Benjamin Wilson, Beveridge & Diamond
Director, Tulane Environmental Law Clinic
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APPENDIX A
RMAP IMPLEMENTATION

Summary of Individual Rehabilitation Construction Contracts

Table A-la

Construction Dates

Basin Contract No. Start 339% | 66%_ End
Completion | Completion

Lakeview 3900 11/02/98A | 01/29/99A 03/19/99A | 07/30/99A
Districts: 3901 10/19/98A | o1/15/99A | 02/19/99A | 08/12/99A
AED 3903 04/20/00A | 06/09/00A 07/14/00A | 03/23/01A
3905 05/03/99A | 08/20/99A 11/19/99A | 06/30/00A
3906 09/05/00A | 11/30/00A 03/09/01A | 11/21/01A
3908 05/03/99A | 06/25/99A 09/10/99A | 01/26/00A
3909 08/02/99A | 10/22/99A 12/17/99A | 03/24/00A
3911 11/06/00A | 01/26/01A 03/30/01A | 11/21/01A
3924 07/24/00A | 10/13/00A 11/24/00A | 06/15/01A
CBD/FQ 3914 10/30/00A | 03/16/01A 06/22/01A | 06/28/02A
Districts: 3915 01/08/01A | 04/13/01A 05/04/01A | 10/31/01A
B&C 3916 01/08/01A | 03/30/01A 05/04/01A | 10/31/01A
3917 02/18/02A | 04/05/02A 05/03/02A | 11/05/02A
3918 04/16/01A | 06/15/01A 07/06/01A | 10/19/01A
3919 01/17/03A | 03/28/03A 04/25/03A | 01/11/04A
3920 12/01/03A | 04/16/04A 07/09/04A | 05/08/05A
3921 07/19/04A | 10/08/04A 11/05/04A | 07/29/05A
3922 08/16/04A | 10/14/04A 11/23/04A | 03/12/05A
3636 04/18/05A | 06/06/05A 07/26/05A | 10/11/06A
Gentilly 3925 07/23/01A | 10/12/01A 11/23/01A | 04/06/02A
Pt 3926 10001/01A | 11/16/01A | 02/01/02A | 06/28/02A
3927 03/05/03A | 04/25/03A 05/16/03A | 09/30/03A
3928 05/19/03A | 07/17/03A 10/10/03A | 01/25/04A
3929 08/12/02A | 10/25/02A 02/07/03A | 07/10/03A
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Appendix A — RMAP Implementation

Table A-1a (continued)

Summary of Individual Rehabilitation Construction Contracts

Construction Dates

Basin Contract No. Start 33% | 66%_ End
Completion | Completion

Gentilly 3930 08/19/02A | 10/25/02A 12/13/02A | 06/26/03A
D[iftgf: 3931 09/16/02A | 12/13/02A | 03/14/03A | 08/09/04A
(continued) 3932 08/18/03A 10/10/03A 12/05/03A 04/23/04A
3933 08/25/03A | 11/07/03A 12/12/03A | 06/07/04A
3934 05/30/03A | 08/29/03A 11/28/03A | 05/16/04A
3935 08/25/03A | 10/03/03A 11/14/03A | 06/28/04A
3936 05/05/03A | 08/01/03A 09/19/03A | 08/02/04A
3937 08/04/03A | 10/24/03A 12/12/03A | 06/18/04A
3939 05/27/03A | 07/25/03A 08/15/03A | 04/02/04A
Uptown 3938 12/30/02A | 02/21/03A 03/28/03A | 02/20/04A
Districts: 3941 10/13/03A | 11/14/03A | ou16/04A | 07/08/04A
A&B 3942 09/02/03A | 10/24/03A 01/02/04A | 06/02/04A
3943 10/13/03A | 11/21/03A 01/23/04A | 04/30/04A
3944 10/13/03A | 01/02/04A 03/19/04A | 08/07/04A
3945 11/03/03A | 01/09/04A 03/05/04A | 08/13/04A
3946 11/03/03A | 03/05/04A 04/30/04A | 08/28/04A
3947 11/03/03A | 12/26/03A 01/30/04A | 08/06/04A
3948 07/12/04A | 09/03/04A 12/17/04A | 09/01/06A
3949 02/25/04A | 05/28/04A 10/01/04A | 09/01/06A
3950 03/29/04A | 06/11/04A 10/29/04A | 05/23/05A
3951 03/29/04A | 07/16/04A 09/17/04A | 08/25/05A
3952 06/01/04A | 08/06/04A 09/17/04A | 08/24/05A
Mid-City 3940 06/09/03A | 06/20/03A 07/18/03A | 01/04/04A
Districts: 3953 06/01/04A | 07/02/04A 08/16/04A | 10/28/04A
ABGD 3954 06/01/04A | 07/16/04A 08/06/04A | 04/10/05A
3955 10/11/04A | 10/29/04A 12/17/04A | 03/09/05A
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Appendix A — RMAP Implementation

Table A-1a (continued)
Summary of Individual Rehabilitation Construction Contracts

Construction Dates

Basin Contract No. 0 0
Start Corflgp’)l/(:tion Corgf)l/eotion End
Mid-City 3956 07/19/04A | 08/06/04A 08/20/04A | 05/16/05A
AD’i;t’”éTS[:) 3957 11/15/04A | 02/28/05A | 04/29/05A | 12/26/06A
(continued) 3958* 11/15/04A | 02/11/05A | 04/08/05A | 04/30/07A
3959* 11/15/04A | 12/24/04A | 01/21/05A | 08/18/06A
3960* 12/06/04A | 03/11/05A | 06/17/05A | 08/31/09A
3961* 01/24/05A | 03/18/05A | 06/10/05A | 08/18/06A
3962* 05/30/05A | 06/24/05A | 07/08/05A | 08/18/06A
3963* 05/09/05A | 06/10/05A | 07/22/05A | 08/18/06A
3964* 04/25/05A | 06/10/05A N/A 08/18/06A
3965* 06/20/05A | 07/29/05A N/A 08/18/06A
3967* 08/15/05A N/A N/A 07/14/10A
3968* 08/22/05A N/A N/A 08/18/06A
3969 04/27/09A | 06/12/09A | 07/24/09A | 10/23/09A
3970 04/20/09A | 06/12/09A | 08/07/09A | 11/16/09A
3971 04/20/09A | 06/05/09A | 07/24/09A | 10/16/09A
3647

m: ﬁggg 08/18/08A | 09/19/08A | 09/26/08A | 06/03/09A

W.0. 12634
LOV\V;\%/; r'\(ljinth 3966 06/21/04A | 08/06/04A | 09/10/04A | 01/14/05A
Districts: 3974 04/27/09A | 05/29/09A | 06/26/09A | 10/23/09A

C,D,E 3647

m: iggjﬁ 08/21/08A | 10/10/08A | 10/24/08A | 12/29/08A

W.0. 13642
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Appendix A — RMAP Implementation

Table A-1a (continued)

Summary of Individual Rehabilitation Construction Contracts

Construction Dates

Basin Contract No. 23, —
0 (0]
Start Completion | Completion End

Lower Ninth
Ward 3982 11/30/09A 02/05/10A 04/09/10A 10/26/10A
Districts:
C, P’E 3983 11/30/09A 02/12/10A 05/21/10A 10/26/10A
(continued)
Carrollton 3973* 04/04/05A 05/20/05A 06/24/05A | 08/18/06A
D:gcéS: 3647

W.0. 12636 09/29/08A 10/24/08A 11/21/08A | 05/21/09A

W.0. 12637

W.0. 12638

3995 11/30/09A 01/15/10A 01/29/10A 05/24/10A
New Orleans
East District: 3708 02/23/09A 03/27/09A 04/03/09A 08/03/09A
E
South Shore
District: 3721 12/21/09A 02/26/10A 04/02/10A 09/17/10A
D&E

* Remaining rehabilitation scope will be addressed in future construction contracts.

The dates listed in Table A-1a reflect the dates provided in the detailed contract descriptions on
the following pages. The start date is the notice to proceed date. The end date is the date of final
construction completion. The “Projected” (P) dates reflect those provided in the letter to EPA
projecting the start date and subsequent milestone completion dates. The “Actual” (A) dates
reflect those which have actually occurred. Dates in italics have changed from the previous

report.
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Appendix A — RMAP Implementation

Service Area: Lakeview
Contract Number: 3900

Council Districts: A&D

Contract Name: East Lakeview Area
Sewer Rehabilitation — Manhole
Rehabilitation

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of rehabilitation of 806 manholes in the Lakeview Basin.
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow
dish inserts. The work sites for this contract are primarily east of the Orleans Avenue Canal.

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:

End Date:

Design Dates
Start Preliminary Design:
Start Final Design:

09/29/97
01/05/98

Bid and Award Dates
Advertisement Date: 05/13/98
Bid Opening Date: 06/12/98
Contract Award Date: 07/08/98

Construction Dates (Actual)

Start Date: 11/02/98
33% Completion Date: 01/29/99
66% Completion Date: 03/19/99
End Date: 07/30/99

12/15/98
03/13/99
05/12/99
06/15/99

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1
Change Order No. 2

Contract Time (Days)  Contract End Date

180 04/30/99
+63 07/02/99
+28 07/30/99

The contract was granted final acceptance on November 10, 1999 (Resolution No. R-282-99).
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Appendix A — RMAP Implementation

Service Area: Lakeview
Contract Number: 3901

Original Contract Duration (calendar days): 150

Description of Work:

Council Districts: A&D

Contract Name: Lakeview Area Sewer
Rehabilitation — Cleaning and

CCTV Inspection

The work generally consists of closed circuit television inspection of 176,997 linear feet of
existing 6-inch through 36-inch sanitary sewer lines. The contract includes cleaning, dye water
flooding, and flow control. The line segments to be inspected under this contract are scattered

throughout the Lakeview Basin service area.

Design Dates

Start Preliminary Design:

Start Final Design:

09/22/97
01/05/98

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

12/15/98
03/03/99
04/22/99
05/15/99

Contract Change Orders are summarized as follows:
Contract Status

Original
Change Order No. 1

150
+147

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

04/15/98
06/19/98
07/08/98

Construction Dates (Actual)

10/19/98
01/15/99
02/19/99
08/12/99

Contract End Date
03/17/99
08/12/99

The contract was granted final acceptance on November 10, 1999 (Resolution No. R-283-99).
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Appendix A — RMAP Implementation

Service Area: Lakeview
Contract Number: 3903

Original Contract Duration (calendar days): 240

Description of Work:

Council Districts: A&D

Contract Name: East Lakeview Area
Sewer Rehabilitation — Phase 2 Pipe
Repair No. 1

The work generally consists of sewer line rehabilitation by excavation of 8-inch to 18-inch
diameter sewer lines including 107 external point repairs, 34 external service connection repairs,

and 1,960 linear feet of sewer service lateral replacement.

The contract also provides for

restoration and sewer flow control. The work sites for this contract are primarily east of the

Orleans Avenue Canal.

Design Dates

Start Preliminary Design:

Start Final Design:

09/29/97
04/06/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/05/00
11/16/00
12/31/00

01/05/01

Contract Change Orders are summarized as follows:

Contract Status

Original 240
Change Order No. 1 0
Change Order No. 2 +60
Change Order No. 3 +40

Start Date:
33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

12/15/99
01/14/00
02/09/00

Construction Dates (Actual)

04/20/00

06/09/00
07/14/00

03/23/01

Contract End Date
12/14/00
12/14/00
02/11/01
03/23/01

The contract was granted final acceptance on July 25, 2001 (Resolution No. R-160-2001).
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Appendix A — RMAP Implementation

Service Area: Lakeview Council Districts: A&D

Contract Number: 3905 Contract Name: West Lakeview Area
Sewer Rehabilitation — Phase 1 Pipe
Lining and Replacement

Original Contract Duration (calendar days): 250

Description of Work:

The work generally consists of sewer line rehabilitation by cured-in-place lining of
approximately 23,692 linear feet of existing sanitary sewer lines from 8-inch to 18-inch
diameter, 2,322 linear feet of 8-inch open cut pipe replacement, 266 existing sewer service
replacements, 166 external point repairs, 20 internal point repairs, and 40 internal obstruction
removals. The contract also provides for restoration and sewer flow control. The work sites for
this contract are primarily west of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design:  09/29/97
Start Final Design: 01/05/98

Bid and Award Dates
Advertisement Date: 10/23/98
Bid Opening Date: 12/04/98
Contract Award Date: 01/13/99

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/13/99 Start Date: 05/03/99
33% Completion Date: 09/18/99 33% Completion Date: 08/20/99
66% Completion Date: 12/27/99 66% Completion Date: 11/19/99
End Date: 01/17/00 End Date: 06/30/00

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 250 01/07/00
Change Order No. 1 +75 03/22/00
Change Order No. 2 +100 06/30/00

The contract was granted final acceptance on October 27, 2000 (Resolution No. R-222-2000).
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Appendix A — RMAP Implementation

Service Area: Lakeview
Contract Number: 3906

Council Districts: A& D
Contract Name: Lakeview Area Sewer

Rehabilitation — Phase 2 Pipe Repairs and
Replacement No. 1

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of rehabilitation by cured-in-place pipe lining of approximately
30,437 linear feet of existing sanitary sewer lines from 8-inch to 21-inch diameter, 2,995 linear
feet of existing sewer service lateral replacement, 84 external point repairs, approximately 5,009
linear feet of 8-inch to 15-inch replacement sewer, 305 service connection repairs, 43 internal
point repairs, 27 internal obstruction removals, and restoration; including sewer flow control,
labor, equipment, tools and materials. The project is located in Orleans Parish, bounded by Lake
Pontchartrain, the 17" Street Canal, City Park Avenue, the Orleans Avenue Outfall Canal,
Harrison Avenue, Canal Boulevard, 1-610, and Pontchartrain Boulevard. Some portions of pipe
replacement are in the adjacent area known as East Lakeview.

Design Dates
Start Preliminary Design:
Start Final Design:

04/06/99
06/07/99

Bid and Award Dates

Advertisement Date: 04/12/00

Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

10/01/00
05/22/01
07/02/01
09/01/01

Contract Change Orders are summarized as follows:

Contract Status

Start Date:
33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

05/12/00
06/21/00

Construction Dates (Actual)

09/05/00
11/30/00
03/09/01
11/21/01

Contract End Date

Original 330 08/01/01
Change Order No. 1 +121 11/30/01
Change Order No. 2 -9 11/21/01

The contract was granted final acceptance on April 24, 2002 (Resolution No.

R-041-2002).
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Appendix A — RMAP Implementation

Service Area: Lakeview Council Districts: A& D
Contract Number: 3908 Contract Name: East Lakeview Area

Sewer Rehabilitation — Phase 1 Pipe
Lining and Replacement

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of 8-inch to 10-inch sewer line rehabilitation by cured-in-place
lining of approximately 9,156 linear feet of existing sanitary sewer lines from 6-inch to 12-inch
diameter, 193 linear feet of 8-inch open cut pipe replacement, 205 existing sewer service
replacements, 18 external point repairs, 11 internal point repairs, and 12 internal obstruction
removals. The contract also provides for restoration and sewer flow control. The work sites for
this contract are primarily east of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design: 09/22/97
Start Final Design: 01/05/98

Bid and Award Dates
Advertisement Date: 10/23/98
Bid Opening Date: 12/04/98
Contract Award Date: 01/13/99

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/13/99 Start Date: 05/03/99
33% Completion Date: 08/24/99 33% Completion Date: 06/25/99
66% Completion Date: 10/18/99 66% Completion Date: 09/10/99
End Date: 11/18/99 End Date: 01/26/00

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days)  Contract End Date

Original 180 10/29/99
Change Order No. 1 +89 01/26/00

The contract was granted final acceptance on May 17, 2000 (Resolution No. R-132-2000).
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Appendix A — RMAP Implementation

Service Area: Lakeview
Contract Number: 3909
(Formerly Contract No. 3907)

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: A&D

Contract Name: West Lakeview Area
Sewer Rehabilitation — Manhole
Rehabilitation

The work generally consists of rehabilitation of 1,164 manholes in the Lakeview Basin.
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow
dish inserts. The work sites for this contract are primarily west of the Orleans Avenue Canal.

Design Dates

Start Preliminary Design:

Start Final Design:

09/29/97
01/05/98

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/02/99
01/26/00
02/25/00
02/27/00

Contract Change Orders are summarized as follows:

Contract Status

Original 210
Change Order No. 1 +21
Change Order No. 2 +15

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

01/15/99
02/12/99
03/10/99

Construction Dates (Actual)

08/02/99
10/22/99
12/17/99
03/24/00

Contract End Date
02/17/00
03/09/00
03/24/00

The contract was granted final acceptance on October 27, 2000 (Resolution No. R-223-2000).
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Service Area: Lakeview
Contract Number: 3911

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: A&D

Contract Name: West Lakeview Area
Sewer Rehabilitation — Phase 2 Pipe
Repairs and Replacement

The work generally consists of rehabilitation by cured-in-place pipe lining of approximately
24,388 linear feet of existing sanitary sewer lines from 8-inch to 30-inch diameter, 5,400 linear
feet of existing sewer service lateral replacement, 117 external point repairs, approximately
6,665 linear feet of 8-inch to 10-inch replacement sewer, 177 service connection repairs, 10
internal obstruction removals, and restoration; including sewer flow control, labor, equipment,
tools and materials. The project is located in Orleans Parish, bounded by Lake Pontchartrain, the
17" Street Canal, City Park Avenue and the Orleans Avenue Outfall Canal.

Design Dates

Start Preliminary Design:

Start Final Design:

04/06/99
06/07/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

12/01/00
04/09/01
07/18/01
10/28/01

Contract Change Orders are summarized as follows:

Contract Status

Original 330
Change Order No. 1 0
Change Order No. 2 0
Change Order No. 3 +50

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

04/12/00
05/26/00
08/28/00

Construction Dates (Actual)

11/06/00
01/26/01
03/30/01
11/21/01

Contract End Date
10/02/01
10/02/01
10/02/01
11/21/01

The contract was granted final acceptance on April 24, 2002 (Resolution No. R-042-2002).
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Service Area: Lakeview Council Districts: A& D
Contract Number: 3924 Contract Name: East Lakeview Area
(Formerly Contract No. 3910) Sewer Rehabilitation — Phase 2 Pipe

Lining and Repairs

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of sewer line rehabilitation by cured-in-place lining of
approximately 25,942 linear feet of existing sanitary sewer lines from 8-inch to 18-inch
diameter, 909 linear feet of sewer service lateral replacements, 38 internal point repairs, and 164
service connection repairs by short length service lateral lining or excavation. The contract also
provides for restoration and sewer flow control. The work sites for this contract are primarily
east of the Orleans Avenue Canal.

Design Dates
Start Preliminary Design: 09/29/97
Start Final Design: 04/06/99

Bid and Award Dates
Advertisement Date: 02/09/00
Bid Opening Date: 03/10/00
Contract Award Date: 04/12/00

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 07/24/00 Start Date: 07/24/00
33% Completion Date: 12/15/00 33% Completion Date: 10/13/00
66% Completion Date: 01/26/01 66% Completion Date: 11/24/00
End Date: 05/20/01 End Date: 06/15/01

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 300 05/20/01
Change Order No. 1 +25 06/15/01

The contract was granted final acceptance on October 10, 2001 (Resolution No. R-197-2001).
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Service Area: Central Business District/
French Quarter
Contract Number: 3914

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: B&C
Contract Name: CBD/FQ Area Sewer
Rehabilitation — Cleaning and CCTV

The work generally consists of the cleaning and CCTV inspection of approximately 300,371
linear feet of existing 6-inch to 45-inch diameter main lines, cleaning of approximately 8,388
linear feet of existing 54-inch to 72-inch diameter main lines, cleaning of 19 service laterals, and
CCTV inspection of 84 service laterals, including sewer flow control, labor, equipment, tools
and materials. The project is located in Orleans Parish, bounded by Esplanade Avenue to the
east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the

north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
06/28/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

10/30/00
04/22/01
07/25/01
09/25/01

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

330
+276

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

04/12/00
05/12/00
06/21/00

Construction Dates (Actual)

10/30/00
03/16/01
06/22/01
06/28/02

Contract End Date
09/25/01
06/28/02

The contract was granted final acceptance on August 21, 2002 (Resolution No. R-119-2002).
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Service Area: Central Business District/
French Quarter
Contract Number: 3915

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: B & C

Contract Name: CBD/FQ Area Sewer
Rehabilitation — Point Repair and Pipe
Replacement

The work generally consists of 15 external main line point repairs, 217 external service or lateral
line point repairs, 378 linear feet of 6-inch service line repair, including sewer flow control,
labor, equipment, tools and materials. The project is located in Orleans Parish, bounded by
Felicity Street to the east, the Mississippi River to the south, Third Street to the west, and

Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
06/28/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/08/01
06/16/01
07/16/01
08/05/01

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

210
+87

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

08/16/00
09/15/00
10/27/00

Construction Dates (Actual)

01/08/01
04/13/01
05/04/01
10/31/01

Contract End Date
08/05/01
10/31/01

The contract was granted final acceptance on January 16, 2002 (Resolution No. R-005-2002).
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Service Area: Central Business District/ Council Districts: B&C
French Quarter Contract Name: CBD/FQ Area Sewer
Contract Number: 3916 Rehabilitation — Phase 1 Point Repair

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 12 external main line point repairs, 214 external service or lateral
line point repairs, including sewer flow control, labor, equipment, tools and materials. The
project is located in Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippli
River to the south, Felicity Street to the west, and Claiborne Avenue to the north.

Design Dates
Start Preliminary Design: 02/08/99
Start Final Design: 06/28/99

Bid and Award Dates
Advertisement Date: 08/16/00
Bid Opening Date: 09/15/00
Contract Award Date: 10/27/00

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 01/08/01 Start Date: 01/08/01
33% Completion Date: 06/06/01 33% Completion Date: 03/30/01
66% Completion Date: 07/16/01 66% Completion Date: 05/04/01
End Date: 08/05/01 End Date: 10/31/01

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 210 08/05/01
Change Order No. 1 +87 10/31/01

The contract was granted final acceptance on January 16, 2002 (Resolution No. R-006-2002).

MWH PAGE A-16





Appendix A — RMAP Implementation

Service Area: Central Business District/ Council Districts: B & C

French Quarter Contract Name: CBD/FQ Area Sewer

Contract Number: 3917 Rehabilitation — Phase 1 Pipe Lining and
Point Repair

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of 24,009 linear feet of full-length cured-in-place lining, 25 cured-
in-place lining point repairs, 15 main line point repairs, 65 main line wye/tee replacements, and 2
protruding tap and internal obstruction removals, including sewer flow control, labor, equipment,
tools and materials. The project is located in Orleans Parish, bounded by Earhart Boulevard to

the east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the
north.

Design Dates
Start Preliminary Design: 02/08/99
Start Final Design: 06/28/99

Bid and Award Dates
Advertisement Date: 08/15/01
Bid Opening Date: 09/21/01
Contract Award Date: 10/10/01

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/11/02 Start Date: 02/18/02
33% Completion Date: 06/28/02 33% Completion Date: 04/05/02
66% Completion Date: 09/06/02 66% Completion Date: 05/03/02
End Date: 11/05/02 End Date: 11/05/02

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 240 10/16/02
Change Order No. 1 +21 11/05/02

The contract was granted final acceptance on January 15, 2003 (Resolution No. R-012-2003).
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Service Area: Central Business District/ Council Districts: B & C
French Quarter Contract Name: CBD/FQ Area Sewer
Contract Number: 3918 Rehabilitation — Phase 1 Manhole

Rehabilitation

Original Contract Duration (calendar days): 150

Description of Work:

The work generally consists of the rehabilitation of approximately 312 sanitary sewer manholes,
including sewer flow control, labor, equipment, tools and materials. The project is located in
Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi River to the south,
Third Street to the west, and Claiborne Avenue to the north.

Design Dates
Start Preliminary Design:  02/08/99
Start Final Design: 06/28/99

Bid and Award Dates
Advertisement Date: 11/15/00
Bid Opening Date: 12/15/00
Contract Award Date: 01/12/01

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/12/01 Start Date: 04/16/01
33% Completion Date: 09/14/01 33% Completion Date: 06/15/01
66% Completion Date: 10/04/01 66% Completion Date: 07/06/01
End Date: 11/08/01 End Date: 10/19/01

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 150 09/12/01
Change Order No. 1 +37 10/19/01

This contract was granted final acceptance on March 20, 2002 (Resolution No. R-014-2002).
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Service Area: Central Business District/
French Quarter
Contract Number: 3919

Original Contract Duration (calendar days): 270

Description of Work:

Council Districts: B&C

Contract Name: CBD/FQ Area Sewer
Rehabilitation — Phase 2 Point Repair and
Pipe Replacement No. 1

The work generally consists of rehabilitation of 145 main line point repairs, 130 main line wye
or tee replacements, 888 linear feet of external service lateral line replacements and 283 linear
feet of main line complete pipe replacement. The project is located in Orleans Parish, bounded
by Iberville Street to the east, the Mississippi River to the south, Earhart Boulevard to the west,

and Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
10/01/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/17/03
05/05/03
07/24/03
10/14/03

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

270
+90

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

05/15/02
06/21/02
07/17/02

Construction Dates (Actual)

01/17/03
03/28/03
04/25/03
01/11/04

Contract End Date
10/14/03
01/11/04

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-096-2004).
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Service Area: Central Business District/
French Quarter
Contract Number: 3920

Original Contract Duration (calendar days): 240

Description of Work:

Council Districts: B&C
Contract Name: CBD/FQ Area Sewer
Rehabilitation — Phase 2 Point Repair

The work generally consists of rehabilitation of 12 external main line point repairs, 125 external
service or lateral line point repairs and 480 linear feet of 8-inch pipe replacement. The project is
located in Orleans Parish, bounded by Iberville Street to the east, the Mississippi River to the
south, Earhart Boulevard to the west, and Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
10/01/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 02/17/04
33% Completion Date: 06/13/04
66% Completion Date: 08/02/04
End Date: 10/13/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

240
+285

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

07/09/03
08/15/03
09/17/03

Construction Dates (Actual)

12/01/03
04/16/04
07/09/04
05/08/05

Contract End Date
07/27/04
05/08/05

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-008-2006).

MWH

PAGE A-20





Appendix A — RMAP Implementation

Service Area: Central Business District/ Council Districts: B& C
French Quarter Contract Name: CBD/FQ Area Sewer
Contract Number: 3921 Rehabilitation — Phase 2 Pipe Lining

Original Contract Duration (calendar days): 300

Description of Work:
The work generally consists of rehabilitation of cured-in-place pipe lining, excavated main line
point repairs, service lateral reinstatements, and service lateral replacements. The project is

located in Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the
south, Earhart Boulevard to the west, and Claiborne Avenue to the north.

Design Dates
Start Preliminary Design: 02/08/99
Start Final Design: 10/01/99

Bid and Award Dates
Advertisement Date: 01/14/04
Bid Opening Date: 02/20/04
Contract Award Date: 03/17/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/17/04 Start Date: 07/19/04
33% Completion Date: 11/02/04 33% Completion Date: 10/08/04
66% Completion Date: 12/22/04 66% Completion Date: 11/05/04
End Date: 02/12/05 End Date: 07/29/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 300 05/14/05
Change Order No. 1 +41 06/24/05

The contract was granted final acceptance on October 19, 2005 (Resolution No. R-220-2005).

MWH PAGE A-21





Appendix A — RMAP Implementation

Service Area: Central Business District/
French Quarter

Contract Number: 3922

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: B&C

Contract Name: CBD/FQ Area Sewer
Rehabilitation — Phase 2 Manhole
Rehabilitation

The work generally consists of rehabilitation of manholes, including manhole frame and cover
replacements and/or cover adjustments, isolation pad installations, full and partial depth manhole
liners, inflow dish installations, and temporary and final restoration. The project is located in
Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the south,
Earhart Boulevard to the west, and Claiborne Avenue to the north.

Design Dates

Start Preliminary Design:

Start Final Design:

02/08/99
10/01/99

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/21/04
12/07/04
01/26/05
03/19/05

Contract Change Orders are summarized as follows:

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

02/11/04
03/19/04
04/21/04

Construction Dates (Actual)

08/16/04
10/14/04
11/23/04
03/12/05

Contract Status Contract Time (Days) Contract End Date
Original 180 02/11/05
Change Order No. 1 +29 03/12/05

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-009-2006).
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Service Area: Central Busi
French Quarter

Contract Number: 3636

ness District/

Council Districts: B & C

Contract Name: CBD/FQ Area Sewer
Sewer Rehabilitation — Fiber Pilot Project

Original Contract Duration (calendar days): 150

Description of Work:

The work generally consists of sewer line replacement with simultaneous fiber optic conduit
installation utilizing a dual-purpose pipe bursting process. This process also includes sewer line
rehabilitation repairs through CIPP lining. The project is located in Orleans Parish, generally
within the Central Business District, bounded by Mississippi River to the east, Girod Street to the
south, Claiborne Avenue to the west, and Common Street to the north.

Construction Dates

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Design Dates
Start Preliminary Design:
Start Final Design:

12/12/03
03/15/04

Bid and Award Dates
Advertisement Date:
Bid Opening Date:

10/13/04
12/03/04

Contract Award Date: 03/16/05

(Projected)

04/11/05
07/02/05
08/01/05
09/07/05

Start Date

End Date:

Contract Change Orders are summarized as follows:

Contract Status

Original

Change Order No. 1

Contract Time (Days)
150
+392

33% Completion Date:
66% Completion Date:

Construction Dates (Actual)

04/18/05
06/06/05
07/26/05
10/11/06

Contract End Date

09/14/05
10/11/06

The contract was granted final acceptance on March 21, 2007 (Resolution No. R-033-2007).
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Service Area: Gentilly
Contract Number: 3925

Original Contract Duration (calendar days): 230

Description of Work:

Council Districts: D & E
Contract Name: Gentilly Area Sewer
Rehabilitation — Point Repair No. 1

The work generally consists of 254 external service repairs, 73 main line point repairs, and 755
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools
and materials. The project is located in Orleans Parish, bounded by Lake Pontchartrain to the
north, the London Avenue Canal to the west, the Inner Harbor Navigational Canal to the east,

and Florida Avenue to the south.

Design Dates

Start Preliminary Design:

Start Final Design:

03/01/00
08/07/00

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

10/16/01
01/23/02
03/14/02
06/02/02

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

230
+28

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

02/14/01
03/23/01
05/16/01

Construction Dates (Actual)

07/23/01
10/12/01
11/23/01
04/06/02

Contract End Date
03/09/02
04/06/02

The contract was granted final acceptance on April 16, 2003 (Resolution No. R-061-2003).
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Service Area: Gentilly
Contract Number: 3926

Original Contract Duration (calendar days): 230

Description of Work:

Council Districts: D & E

Contract Name: Gentilly Area Sewer
Rehabilitation — Point Repair No. 2

The work generally consists of 280 external service repairs, 125 main line point repairs, and 280
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools
and materials. The project is located in Orleans Parish, bounded by Leon C. Simon Drive to the
north, Peoples Avenue to the east, Florida Avenue to the south, and Elysian Fields Avenue to the

west.

Design Dates

Start Preliminary Design:

Start Final Design:

03/01/00
08/07/00

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

11/27/01
04/08/02
06/07/02
07/14/02

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

230
+41

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

04/11/01
05/11/01
06/27/01

Construction Dates (Actual)

10/01/01
11/16/01
02/01/02
06/28/02

Contract End Date
05/18/02
06/28/02

The contract was granted final acceptance on August 21, 2002 (Resolution No. R-118-2002).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3927 Contract Name: Gentilly Area Sewer
Rehabilitation — Pipe Replacement No. 1
and No. 2

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of replacing 2,212 linear feet of sewer main lines and associated
service connections, and approximately 1,028 linear feet of lateral replacements; including
temporary and final restoration, sewer flow control, labor, equipment, tools and materials. The
project is located in Orleans Parish, in the area bounded by Leon C. Simon Drive, Elysian Fields
Avenue, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 03/01/00
Start Final Design: 06/08/01

Bid and Award Dates
Advertisement Date: 08/14/02
Bid Opening Date: 09/20/02
Contract Award Date: 10/16/02

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/17/03 Start Date: 03/05/03
33% Completion Date: 06/16/03 33% Completion Date: 04/25/03
66% Completion Date: 08/15/03 66% Completion Date: 05/16/03
End Date: 10/13/03 End Date: 09/30/03

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-164-2004).
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Service Area: Gentilly
Contract Number: 3928

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: D & E

Contract Name: Gentilly Area Sewer
Rehabilitation — Spain Street/Clematis
Avenue 48-inch Trunk Sewer
Rehabilitation

The work generally consists of rehabilitation of 6,108 linear feet of 48-inch trunk sewer, by slip-
lining with 42-inch nominal diameter pipe. The project is located in Orleans Parish, in the area
bounded by Leon C. Simon Drive, Elysian Fields Avenue, the Inner Harbor Navigational Canal,

and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

01/16/02
07/12/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

05/19/03
08/14/03
10/13/03
12/15/03

Contract Change Orders are summarized as follows:

Contract Status Contract Time
Original 210
Change Order No. 1 +42

10/09/02
11/15/02
12/18/02

Construction Dates (Actual)

Start Date: 05/19/03
33% Completion Date: 07/17/03
66% Completion Date: 10/10/03
End Date: 01/25/04

Contract End Date
12/15/03
01/25/04

(Days)

The contract was granted final acceptance on September 22, 2004 (Resolution No. R-138-2004).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3929 Contract Name: Gentilly Area Sewer
Rehabilitation — Pipe Repair and Lining
No. 1

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of 18,366 linear feet of cured-in-place lining, 104 external service
repairs, 8 main line point repairs, 78 linear feet of service lateral replacements, and the
rehabilitation of approximately 153 sanitary sewer manholes; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Gentilly Basin of Orleans Parish, bounded by

Lake Pontchartrain, the London Avenue Canal, the Inner Harbor Navigational Canal, and Florida
Avenue.

Design Dates
Start Preliminary Design: 03/01/00
Start Final Design: 08/07/00

Bid and Award Dates
Advertisement Date: 09/12/01
Bid Opening Date: 10/12/01
Contract Award Date: 03/20/02

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/19/02 Start Date: 08/12/02
33% Completion Date: 12/17/02 33% Completion Date: 10/25/02
66% Completion Date: 03/17/03 66% Completion Date: 02/07/03
End Date: 06/14/03 End Date: 07/10/03

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 300 06/07/03
Change Order No. 1 +33 07/10/03

The contract was granted final acceptance on February 18, 2004 (Resolution No. R-013-2004).
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Service Area: Gentilly
Contract Number: 3930

Original Contract Duration (calendar days): 300

Description of Work:

Council Districts: D & E

Contract Name: Gentilly Area Sewer
Rehabilitation — Pipe Lining and Repairs
No. 2

The work generally consists of 26,065 linear feet of cured-in-place lining, 190 mainline point
repairs, 206 external service repairs, 18 main line internal cured-in-place point repairs, 4,008
linear feet of service lateral replacements, and the rehabilitation of approximately 174 sanitary
sewer manholes; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue
Canal, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/01/00
07/20/01

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/23/02
01/21/03
04/21/03
07/19/03

Contract Change Orders are summarized as follows:

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/16/02
03/15/02
04/24/02

Construction Dates (Actual)

08/19/02
10/25/02
12/13/02
06/26/03

Contract Status Contract Time (Days) Contract End Date
Original 300 06/14/03
Change Order No. 1 +12 06/26/03

The contract was granted final acceptance on October 15, 2003 (Resolution No. R-172-2003).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3931 Contract Name: Gentilly Area Sewer
Rehabilitation — Pipe Lining and Repairs
No. 3

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of rehabilitation of 24,410 linear feet of CIPP lining, 252 external
service repairs, 264 main line point repairs, 4,549 linear feet of service lateral replacements, and
482 sanitary sewer manholes; including temporary and final restoration, sewer flow control,
traffic maintenance and control, labor, equipment, tools and materials. The project is generally
located in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London
Avenue Canal, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 03/01/00
Start Final Design: 07/20/01

Bid and Award Dates
Advertisement Date: 02/13/02
Bid Opening Date: 03/28/02
Contract Award Date: 05/15/02

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 10/14/02 Start Date: 09/16/02
33% Completion Date: 01/11/03 33% Completion Date: 12/13/02
66% Completion Date: 04/11/03 66% Completion Date: 03/14/03
End Date: 08/09/03 End Date: 08/09/04

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 300 07/22/03
Change Order No. 1 +393 08/09/04

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-165-2004).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3932 Contract Name: Gentilly Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 1

Original Contract Duration (calendar days): 270

Description of Work:

The work generally consists of rehabilitation of approximately 420 manholes, including frame
and cover replacement, and/or cover adjustments, isolation pad installation, and full or partial
depth manhole liners; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue
Canal, the Inner Harbor Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 03/01/00
Start Final Design: 06/08/01

Bid and Award Dates
Advertisement Date: 02/12/03
Bid Opening Date: 03/14/03
Contract Award Date: 04/16/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 09/16/03 Start Date: 08/18/03
33% Completion Date: 01/02/04 33% Completion Date: 10/10/03
66% Completion Date: 03/21/04 66% Completion Date: 12/05/03
End Date: 06/11/04 End Date: 04/23/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 270 05/13/04
Change Order No. 1 -20 04/23/04

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-097-2004).

MWH PAGE A-31





Appendix A — RMAP Implementation

Service Area: Gentilly Council Districts: D & E

Contract Number: 3933 Contract Name: Gentilly Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 2

Original Contract Duration (calendar days): 270

Description of Work:

The work generally consists of rehabilitation of 450 manholes, including frame and cover
replacement or adjustment, isolation pad installations, and full or partial depth manhole liners;
including temporary and final restoration, sewer flow control, traffic maintenance and control,
labor, equipment, tools and materials. The project is generally located in the Gentilly Basin of
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor
Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design:  03/01/00
Start Final Design: 08/17/01

Bid and Award Dates
Advertisement Date: 03/12/03
Bid Opening Date: 04/11/03
Contract Award Date: 05/21/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 10/21/03 Start Date: 08/25/03
33% Completion Date: 02/05/04 33% Completion Date: 11/07/03
66% Completion Date: 04/25/04 66% Completion Date: 12/12/03
End Date: 07/16/04 End Date: 06/07/04

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 270 05/20/04
Change Order No. 1 +18 06/07/04

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-166-2004).
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Service Area: Gentilly
Contract Number: 3934

Council Districts: D & E
Contract Name: Gentilly Area
Sewer Rehabilitation — Follow-Up
Pipe Lining and Repair No. 1

Original Contract Duration (calendar days): 310

Description of Work:

The work generally consists of rehabilitation of 18,851 linear feet of CIPP lining, 140 external
service repairs, 126 main line point repairs, and 1,542 linear feet of lateral replacements;
including temporary and final restoration, sewer flow control, traffic maintenance and control,
labor, equipment, tools and materials. The project is generally located in the Gentilly Basin of

Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor
Navigational Canal, and Florida Avenue.

Design Dates
Start Preliminary Design:
Start Final Design:

01/16/02
07/12/02

Bid and Award Dates
Advertisement Date: 01/15/03
Bid Opening Date: 02/14/03
Contract Award Date: 03/19/03

Construction Dates (Projected)

Construction Dates (Actual)

Start Date:

33% Completion Date:
66% Completion Date:

End Date:

08/19/03
12/14/03
03/13/04
06/23/04

Start Date:

End Date:

33% Completion Date:
66% Completion Date:

05/30/03
08/29/03
11/28/03
05/16/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time (Days)
310
+42

Contract End Date
04/04/04
05/16/04

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-167-2004).
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Service Area : Gentilly
Contract Number: 3935

Council Districts: D & E

Contract Name: Gentilly Area Sewer
Rehabilitation — Follow-Up Pipe Lining
and Repair No. 2

Original Contract Duratio

Description of Work:

n (calendar days): 310

The work generally consists of rehabilitation of 17,505 linear feet of CIPP lining, 222 external
service repairs, 184 main line point repairs, and 1,851 linear feet of service lateral replacements;
including temporary and final restoration, sewer flow control, traffic maintenance and control,
labor, equipment, tools and materials. The project is generally located in the Gentilly Basin of
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor
Navigational Canal, and Florida Avenue.

Construction Dates

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Design Dates
Start Preliminary Design:  01/16/02
Start Final Design: 07/12/02

Bid and Award Dates
Advertisement Date: 02/12/03
Bid Opening Date: 03/14/03
Contract Award Date: 04/16/03

(Projected)
09/16/03 Start Date:

01/11/04 33% Completion Date:
04/10/04 66% Completion Date:

07/21/04 End Date:

Construction Dates (Actual)

08/25/03
10/03/03
11/14/03
06/28/04

The contract was granted final acceptance on September 22, 2004 (Resolution No. R-139-2004).
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Service Area: Gentilly
Contract Number: 3936

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: D & E

Contract Name: Gentilly Area Sewer
Rehabilitation — Cleaning,
CCTV, and Repair No. 1

The work generally consists of pre-rehabilitation cleaning and CCTV inspection of 48,217 linear
feet of gravity sewer line and rehabilitation of defective lines as determined by the S&WB on-

site representative after review of CCTV documents.

Rehabilitation methods include, but are not

limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point
repair, replacement by pipe bursting and associated service connections, lateral replacements,
and tie-in to manholes. The project work area is bounded by Leon C. Simon Drive, Elysian
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

02/11/02
07/12/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/16/03
10/10/03
03/23/04
05/10/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

330
+79

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

11/15/02
12/13/02
01/15/03

Construction Dates (Actual)

05/05/03
08/01/03
09/19/03
08/02/04

Contract End Date
03/29/04
08/02/04

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-168-2004).
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Service Area: Gentilly
Contract Number: 3937

Original Contract Duration (calendar days): 270

Description of Work:

Council Districts: D & E
Contract Name: Gentilly Area
Sewer Rehabilitation — Cleaning,
CCTV, and Repair No. 2

The work generally consists of full line replacement of approximately 2,271 linear feet of gravity
sewer lines by open cut, pre-rehabilitation cleaning and CCTV inspection of 7,026 linear feet of
gravity sewer line, and rehabilitation of defective lines as determined by the S&WB on-site
representative after review of CCTV documents. Rehabilitation methods include, but are not
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point
repair, replacement by pipe bursting and associated service connections, lateral replacements,
and tie-in to manholes. The project work area is bounded by Leon C. Simon Drive, Elysian
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

02/11/02
07/12/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/16/03
01/02/04
03/21/04
06/11/04

Contract Change Orders are summarized as follows:
Contract Status

Original
Change Order No. 1

270
+50

Contract Time (Days)

02/12/03
03/14/03
04/16/03

Construction Dates (Actual)

Start Date: 08/04/03
33% Completion Date: 10/24/03
66% Completion Date: 12/12/03
End Date: 06/18/04

Contract End Date
04/29/04
06/18/04

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-200-2004).
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Service Area: Gentilly Council Districts: D & E

Contract Number: 3939 Contract Name: Gentilly Area Sewer
Rehabilitation — Follow-up Full Line
Replacement

Original Contract Duration (calendar days): 310

Description of Work:

The work generally consists of replacing approximately 3,500 feet of sewer main lines and
associated service connections and approximately 1,570 linear feet of lateral replacements;
including temporary and final restoration, sewer flow control, labor, equipment, and tools and
materials. The work is generally located in the Gentilly Basin of Orleans Parish. The project
work area is bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor
Navigation Canal, and Florida Avenue.

Design Dates
Start Preliminary Design: 01/16/02
Start Final Design: 07/12/02

Bid and Award Dates
Advertisement Date: 01/15/03
Bid Opening Date: 02/14/03
Contract Award Date: 03/19/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/19/03 Start Date: 05/27/03
33% Completion Date: 12/14/03 33% Completion Date: 07/25/03
66% Completion Date: 03/13/04 66% Completion Date: 08/15/03
End Date: 06/23/04 End Date: 04/02/04

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 310 03/31/04
Change Order No. 1 +2 04/02/04

The contract was granted final acceptance on May 18, 2005 (Resolution No. R-076-2005).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3938 Contract Name: Uptown Area Sewer
Rehabilitation — Line Cleaning and CCTV
Inspection

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of cleaning and closed circuit televising of approximately 77,500
linear feet of sanitary sewer. The project is generally located in the Uptown Basin of Orleans
Parish. The project work area is bounded by Toledano and Third Streets to the east, the
Mississippi River to the south, Audubon Park and Audubon Boulevard to the west, and
Claiborne Avenue to the north.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 03/19/02

Bid and Award Dates
Advertisement Date: 05/15/02
Bid Opening Date: 06/14/02
Contract Award Date: 07/17/02

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 12/31/02 Start Date: 12/30/02
33% Completion Date: 03/17/03 33% Completion Date: 02/21/03
66% Completion Date: 05/08/03 66% Completion Date: 03/28/03
End Date: 06/29/03 End Date: 02/20/04

The contract was granted final acceptance on June 20, 2007 (Resolution No. R-069-2007).
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Service Area: Uptown
Contract Number: 3941

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: A& B
Contract Name: Uptown Area Sewer
Rehabilitation — Manhole Rehabilitation

The work generally consists of the rehabilitation of 450 sanitary sewer manholes by replacement
and/or adjustment of existing frames and covers and internal cementitious lining. The project is
generally located in the Uptown Basin of Orleans Parish. The project work area is bounded by
Third Street, Claiborne Avenue, Audubon Park, and the Mississippi River.

Design Dates

Start Preliminary Design:

Start Final Design:

12/28/01
12/02/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

11/18/03
02/13/04
04/13/04
06/14/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time
210
+60

Start Date:

66% Completion Date:
End Date:

04/09/03
05/09/03
06/18/03

Construction Dates (Actual)

10/13/03
11/14/03
01/16/04
07/08/04

33% Completion Date:

Contract End Date
05/09/04
07/08/04

(Days)

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-169-2004).
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Service Area: Uptown
Contract Number: 3942

Original Contract Duration (calendar days): 210

Description of Work:
The work generally consists of 182 main line point

Council Districts: A& B

Contract Name: Uptown Area Sewer
Rehabilitation — Excavated Point Repair
No. 1

repairs and 900 linear feet of service lateral

replacements; including temporary and final restoration, sewer flow control, labor, equipment,

tools and materials. The project is generally located

in the Uptown Basin of Orleans Parish. The

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the

Mississippi River.

Design Dates

Start Preliminary Desi
Start Final Design:

12/28/01
12/02/02

gn:

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

11/18/03
02/13/04
04/13/04
06/14/04

Contract Change Orders are summarized as follows:
Contract Status

Original
Change Order No. 1

Contract Time
210
+65

04/09/03
05/09/03
06/18/03

Construction Dates (Actual)

Start Date: 09/02/03
33% Completion Date: 10/24/03
66% Completion Date: 01/02/04
End Date: 06/02/04

Contract End Date
03/29/04
06/02/04

(Days)

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-201-2004).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3943 Contract Name: Uptown Area Sewer
Rehabilitation — Excavated Point Repair
No. 2

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of 162 main line point repairs and 1,550 linear feet of service lateral
replacements; including temporary and final restoration, sewer flow control, labor, equipment,
tools and materials. The project is generally located in the Uptown Basin of Orleans Parish. The

project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the
Mississippi River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 05/19/03
Bid Opening Date: 06/20/03
Contract Award Date: 07/16/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 12/16/03 Start Date: 10/13/03
33% Completion Date: 03/12/04 33% Completion Date: 11/21/03
66% Completion Date: 05/11/04 66% Completion Date: 01/23/04
End Date: 07/12/04 End Date: 04/30/04

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date

Original 210 05/09/04
Change Order No. 1 -9 04/30/04

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-099-2004).
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Service Area: Uptown
Contract Number: 3944

Council Districts: A &B
Contract Name: Uptown Area Sewer

Rehabilitation — Sewer Main Replacement
No. 1

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of 9,188 feet of main line replacements by open-cut excavation and
pipe bursting and 3,488 feet of service lateral replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi

River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 05/19/03
Bid Opening Date: 06/20/03
Contract Award Date: 07/16/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date:

33% Completion Date:
66% Completion Date:

End Date:

12/16/03 Start Date: 10/13/03
04/11/04 33% Completion Date: 01/02/04
07/10/04 66% Completion Date: 03/19/04
10/10/04 End Date: 08/07/04

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-257-2005).

MWH

PAGE A-42





Appendix A — RMAP Implementation

Service Area: Uptown
Contract Number: 3945

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: A &B

Contract Name: Uptown Area Sewer
Rehabilitation — Excavated Point Repair
No. 3

The work generally consists of 122 main line point repairs and 1,166 linear feet of service lateral
replacements; including temporary and final restoration, sewer flow control, labor, equipment,
tools and materials. The project is generally located in the Uptown Basin of Orleans Parish. The
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the

Mississippi River.

Design Dates

Start Preliminary Design:

Start Final Design:

12/28/01
12/02/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/20/04
04/16/04
06/15/04
08/16/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

210
+75

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

06/11/03
07/11/03
08/20/03

Construction Dates (Actual)

11/03/03
01/09/04
03/05/04
08/13/04

Contract End Date
10/28/04
08/13/04

The contract was granted final acceptance on November 17, 2004 (Resolution No. R-202-2004).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3946 Contract Name: Uptown Area Sewer
Rehabilitation — Sewer Main Replacement
No. 2

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of 9,155 linear feet of main line replacements and 5,085 feet of
service lateral replacements; including temporary and final restoration, sewer flow control,
traffic maintenance and control, labor, equipment, tools and materials. The project is generally
located in the Uptown Basin of Orleans Parish. The project work area is bounded by Third
Street, Claiborne Avenue, Audubon Park, and the Mississippi River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 06/11/03
Bid Opening Date: 07/11/03
Contract Award Date: 08/20/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 01/20/04 Start Date: 11/03/03
33% Completion Date: 05/16/04 33% Completion Date: 03/05/04
66% Completion Date: 08/14/04 66% Completion Date: 04/30/04
End Date: 11/14/04 End Date: 08/28/04

The contract was granted final acceptance on May 18, 2005 (Resolution No. R-077-2005).
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Service Area: Uptown
Contract Number: 3947

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: A &B

Contract Name: Uptown Area Sewer
Rehabilitation — Excavated Point Repair
No. 4

The work generally consists of 47 main line point repairs and 479 linear feet of service lateral
replacements; including temporary and final restoration, sewer flow control, labor, equipment,
tools and materials. The project is generally located in the Uptown Basin of Orleans Parish. The
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the

Mississippi River.

Design Dates

Start Preliminary Design:

Start Final Design:

12/28/01
12/02/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

02/17/04
05/14/04
07/13/04
09/13/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

210
+62

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

07/09/03
08/15/03
09/17/03

Construction Dates (Actual)

11/03/03
12/26/03
01/30/04
08/06/04

Contract End Date
05/30/04
08/06/04

The contract was granted final acceptance on October 20, 2004 (Resolution No. R-170-2004).
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Service Area: Uptown
Contract Number: 3948

Original Contract Duration (calendar days): 300

Description of Work:

Council Districts: A &B

Contract Name: Uptown Area Sewer
Rehabilitation — Sewer Main Replacement
No. 3

The work generally consists of main line replacements, pipe bursting, and associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Uptown Basin of Orleans Parish. The project work area is bounded by Third Street,
Claiborne Avenue, Audubon Park, and the Mississippi River.

Start Preliminary Design:

Design Dates

Start Final Design:

Advertisement Date:

12/28/01
12/02/02

Bid and Award Dates

Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

08/17/04
12/13/04
03/11/05
06/12/05

Contract Time (Days)

300
+482

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/09/03
08/15/03
02/18/04

Construction Dates (Actual)

07/12/04
09/03/04
12/17/04
09/01/06

Contract End Date
05/07/05
09/01/06

The contract granted final acceptance on January 17, 2007 (Resolution No. R-008-2007).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3949 Contract Name: Uptown Area Sewer
Rehabilitation — Pipe and Lining Repair
No. 1

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatements and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 09/10/03
Bid Opening Date: 10/10/03
Contract Award Date: 11/19/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 04/19/04 Start Date: 02/25/04
33% Completion Date: 09/03/04 33% Completion Date: 05/28/04
66% Completion Date: 12/22/04 66% Completion Date: 10/01/04
End Date: 04/13/05 End Date: 09/01/06

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 360 02/18/05
Change Order No. 1 +560 09/01/06

The contract was granted final acceptance on December 20, 2006 (Resolution No. R-182-2006).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3950 Contract Name: Uptown Area Sewer
Rehabilitation — Pipe Lining and Repair
No. 2

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatements and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project

work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 10/15/03
Bid Opening Date: 11/21/03
Contract Award Date: 12/17/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/17/04 Start Date: 03/29/04
33% Completion Date: 10/01/04 33% Completion Date: 06/11/04
66% Completion Date: 01/19/05 66% Completion Date: 10/29/04
End Date: 03/23/05 End Date: 05/23/05

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 360 03/23/05
Change Order No. 1 +61 05/23/05

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-258-2005).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3951 Contract Name: Uptown Area Sewer
Rehabilitation — Pipe Lining and Repair
No. 3

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatement and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 10/15/03
Bid Opening Date: 11/21/03
Contract Award Date: 12/17/03

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/17/04 Start Date: 03/29/04
33% Completion Date: 10/01/04 33% Completion Date: 07/16/04
66% Completion Date: 01/19/05 66% Completion Date: 09/17/04
End Date: 05/11/05 End Date: 08/25/05

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 360 03/23/05
Change Order No. 1 +155 08/25/05

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-109-2006).
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Service Area: Uptown Council Districts: A&B

Contract Number: 3952 Contract Name: Uptown Area Sewer
Rehabilitation — Pipe Lining and Repair
No. 4

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line
point repairs, service lateral reinstatements and/or replacements; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Uptown Basin of Orleans Parish. The project
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi
River.

Design Dates
Start Preliminary Design:  12/28/01
Start Final Design: 12/02/02

Bid and Award Dates
Advertisement Date: 11/12/03
Bid Opening Date: 12/19/03
Contract Award Date: 02/18/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 11/08/04 Start Date: 06/01/04
33% Completion Date: 03/25/05 33% Completion Date: 08/06/04
66% Completion Date: 07/13/05 66% Completion Date: 09/17/04
End Date: 11/02/05 End Date: 08/24/05

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 360 05/26/05
Change Order No. 1 +90 08/24/05

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-259-2005).
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Service Area: Mid-City
Contract Number: 3940

Original Contract Duration (calendar days): 210

Description of Work:
The work generally consists of rehabilitation of ap

Council Districts: A,B,C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 1

proximately 450 manholes, including frame

and cover replacements, and/or adjustments, isolation pad installations, full depth manhole
liners, 410 manhole partial depth liners, and inflow dish installations. The project is generally
located in the Mid-City Basin of Orleans Parish. The project work area is bounded by Claiborne
Avenue, Howard Avenue, Pontchartrain Boulevard, City Park Avenue, Bayou St. John, and

Orleans Avenue.

Design Dates

Start Preliminary Desi
Start Final Design:

10/24/02
10/24/02

gn:

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/19/03
11/14/03
01/13/04
03/15/04

The contract was granted final acceptance on July 21

01/15/03
02/14/03
03/19/03

Construction Dates (Actual)

Start Date: 06/09/03
33% Completion Date: 06/20/03
66% Completion Date: 07/18/03
End Date: 01/04/04

, 2004 (Resolution No. R-098-2004).
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Service Area: Mid-City
Contract Number: 3953

Original Contract Duration (calendar days): 150

Description of Work:

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Excavated Point Repair
No. 1

The work generally consists of 67 main line point repairs and 1,270 linear feet of service lateral
replacement. The project is generally located in the Mid-City Basin of Orleans Parish. The
work area is bounded by City Park Avenue, Canal Street, Carrollton Avenue, and Interstate 10.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
09/26/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/18/04
09/23/04
11/02/04
12/14/04

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

12/10/03
01/23/04
02/18/04

Construction Dates (Actual)

06/01/04
07/02/04
08/16/04
10/28/04

The contract was granted final acceptance on April 20, 2005 (Resolution No. R-043-2005).
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Service Area: Mid-City
Contract Number: 3954

Original Contract Duration (calendar days): 150

Description of Work:

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Sewer Main Replacement
No. 1

The work generally consists of approximately 1,100 linear feet of sewer main replacements, 800
linear feet of service lateral replacements, and the addition of a 21-inch sewer main. The project
is generally located in the Mid-City Basin of Orleans Parish. The work area is bounded by City
Park Avenue, Lelong Avenue, Carrollton Avenue, and St. Peter Street.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
09/26/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/18/04
09/23/04
11/02/04
12/14/04

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

150
+164

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

12/10/03
01/23/04
02/18/04

Construction Dates (Actual)

06/01/04
07/16/04
08/06/04
04/10/05

Contract End Date
10/28/04
04/10/05

The contract was granted final acceptance on June 21, 2006 (Resolution No. R-066-2006).
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Service Area: Mid-City
Contract Number: 3955

Original Contract Duration (calendar days): 150

Description of Work:

Council Districts: A, B,C,D

Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Main Replacement
No. 2

The work generally consists of approximately 1,300 liner feet of sewer main replacements and
1,100 feet of service lateral replacements. The project is generally located in the Mid-City Basin
of Orleans Parish. The work area is bounded by City Park Avenue, Canal Street, Carrollton

Avenue, and Interstate 10.

Design Dates

Start Preliminary Design: 03/10/03

Start Final Design:

11/13/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 10/19/04
33% Completion Date: 12/26/04
66% Completion Date: 02/03/05
End Date: 03/17/05

03/10/04
04/16/04
05/19/04

Construction Dates (Actual)

Start Date: 10/11/04
33% Completion Date: 10/29/04
66% Completion Date: 12/17/04
End Date: 03/09/05

The contract was granted final acceptance on June 15, 2005 (Resolution No. R-091-2005).
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Service Area: Mid-City
Contract Number: 3956

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Point Repair No. 2

The work generally consists of approximately 34 main line point repairs and 500 linear feet of
service lateral replacement. The project is generally located in the Mid-City Basin of Orleans
Parish. The work area is bounded by City Park Avenue, Lelong Avenue, Carrollton Avenue, and

St. Peter Street.

Design Dates

Start Preliminary Desi
Start Final Design:

03/10/03
11/13/03

gn:

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/21/04
12/07/04
01/26/05
03/19/05

Contract Change Orders are summarized as follows:

Contract Status Contract Time
Original 180
Change Order No. 1 +116

02/11/04
03/12/04
04/21/04

Construction Dates (Actual)

Start Date: 07/19/04
33% Completion Date: 08/06/04
66% Completion Date: 08/20/04
End Date: 05/16/05

Contract End Date
01/14/05
05/10/05

(Days)

The contract was granted final acceptance on February 15, 2006 (Resolution No. R-010-2006).
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Service Area: Mid-City
Contract Number: 3957

Original Contract Duration (calendar days): 300

Description of Work:

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 1

The work generally consists of manhole rehabilitation, main line pipe replacement, full-length

cured-in-place pipe lining, main line point repairs, and lateral replacements.

The project is

generally located in the Mid-City Basin of Orleans Parish. The work area is bounded by
Esplanade Avenue, Marais Street, St. Bernard Avenue, North Robertson Street, and Elysian

Fields Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
12/23/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/18/05
05/15/05
08/13/05
11/13/05

Contract Change Orders are summarized as follows:

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/09/04
07/23/04
08/18/04

Construction Dates (Actual)

11/15/04
02/28/05
04/29/05
12/26/06

Contract Status Contract Time (Days) Contract End Date
Original 300 09/10/05
Change Order No. 1 +472 12/26/06

The contract was granted final acceptance on May 16, 2007 (Resolution No. R-055-2007).
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Service Area: Mid-City
Contract Number: 3958

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Sewer Rehabilitation
No. 2

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of sewer main replacements, manhole rehabilitation, and associated
service laterals and connections. The project is generally located in the Mid-City Basin of
Orleans Parish. The work area is bounded by Florida Avenue, Elysian Fields Avenue, North
Robertson Street, and Allen Street.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 01/08/04

Bid and Award Dates
Advertisement Date: 06/09/04
Bid Opening Date: 07/23/04
Contract Award Date: 08/18/04

Construction Dates (Projected)
Start Date: 01/18/05 Start Date: 11/15/04

Construction Dates (Actual)

33% Completion Date: 05/15/05 33% Completion Date: 02/11/05
66% Completion Date: 08/13/05 66% Completion Date: 04/08/05
End Date: 11/13/05 End Date: 04/30/07

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date
Original 300 09/10/05
Change Order No. 1 +597 04/30/07

The contract was granted final acceptance on September 19, 2007 (Resolution No. R-096-2007).

MWH PAGE A-57





Appendix A — RMAP Implementation

Service Area: Mid-City
Contract Number: 3959

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Main
Rehabilitation No. 3

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of approximately 1,520 linear feet of sewer main replacements and
associated service laterals and connections, rehabilitation of approximately 130 manholes,
approximately 13,000 linear feet of CIPP lining and approximately 159 mainline point repairs.
The project is generally located in the Mid-City Basin of Orleans Parish. The work area is

bounded by Canal Street, North Carrollton Avenue, Conti Street, and North Claiborne Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
01/22/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

02/22/05
05/30/05
08/08/05
10/19/05

07/07/04
08/20/04
09/22/04

Construction Dates (Actual)

Start Date: 11/15/04
33% Completion Date: 12/24/04
66% Completion Date: 01/21/05
End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:

Contract Time
240
+402

Contract Status
Original
Change Order No. 1

The contract was granted final acceptance on Septem

(Days) Contract End Date
07/12/05

08/18/06

ber 20, 2006 (Resolution No. R-116-2006).
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Service Area: Mid-City
Contract Number: 3960

Council Districts: A, B,C,D
Contract Name: Mid-City Area Sewer

Rehabilitation — Sewer Rehabilitation
No. 4

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of sewer main replacements, rehabilitation of manholes and
associated service laterals and connections, CIPP lining and mainline point repairs. The project
is generally located in the Mid-City Basin of Orleans Parish. The work area is bounded by City
Park Avenue, Moss Street, North Jefferson Davis Parkway, Lafitte Avenue, North Dorgenois
Street, and Esplanade Avenue.

Design Dates
Start Preliminary Design:
Start Final Design:

03/10/03
03/08/04

Bid and Award Dates
Advertisement Date: 07/07/04
Bid Opening Date: 08/20/04
Contract Award Date: 09/22/04

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 12/06/04
33% Completion Date: 03/11/05
66% Completion Date: 06/17/05
End Date: 08/31/09

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

02/22/05
06/29/05
10/07/05
01/17/06

Note: This contract was used to perform emergency repairs after Hurricane Katrina. Remaining
rehabilitation scope will be addressed in future construction contracts.

The contract was granted final acceptance on November 18, 2009 (Resolution No. R-191-2009).
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3961 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 5

Original Contract Duration (calendar days): 330

Description of Work:

The work generally consists of manholes, main line pipe replacement, CIPP lining, partial lining,
main line point repairs, and lateral replacements. The project is generally located in the Mid-
City Basin of Orleans Parish. The work area is bounded by Broad Street, Canal Street, South
Claiborne Avenue, and the Pontchartrain Expressway.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 04/10/04

Bid and Award Dates
Advertisement Date: 08/11/04
Bid Opening Date: 09/24/04
Contract Award Date: 10/20/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/20/05 Start Date: 01/24/05
33% Completion Date: 07/25/05 33% Completion Date: 03/18/05
66% Completion Date: 11/02/05 66% Completion Date: 06/10/05
End Date: 02/12/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 330 12/19/05
Change Order No. 1 +242 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-117-2006).
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Service Area: Mid-City
Contract Number: 3962

Council Districts: A,B,C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 2

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of manhole rehabilitation; including temporary and final restoration,
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials. The
project is generally located in the Mid-City Basin of Orleans Parish. The project work area is
bounded by Florida Avenue, Elysian Fields Avenue, Esplanade Avenue, North Claiborne
Avenue, Orleans Avenue, and North Carrollton Avenue.

Design Dates
Start Preliminary Design:
Start Final Design:

03/10/03
05/08/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

10/13/04
12/03/04
01/19/05

Construction Dates (Projected)

Start Date: 06/19/05
33% Completion Date: ~ 09/04/05

Construction Dates (Actual)

Start Date: 05/30/05
33% Completion Date: 06/24/05

66% Completion Date: 10/24/05
End Date: 12/15/05

66% Completion Date: 07/08/05
End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 180 11/25/05
Change Order No. 1 +266 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-118-2006).
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Service Area: Mid-City
Contract Number: 3963

Original Contract Duration (calendar days): 240

Description of Work:

Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 6

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,

equipment, tools and materials.

The project is generally located in the Mid-City Basin of

Orleans Parish. The project work area is bounded by Canal Street, City Park Avenue, Lelong

Avenue, and North Carrollton Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

03/10/03
06/12/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

06/19/05
09/24/05
12/03/05
02/13/06

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

11/10/04
12/17/04
01/19/05

Construction Dates (Actual)

05/09/05
06/10/05
07/22/05
08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

240
+227

Contract Time (Days)

Contract End Date
01/03/06
08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-119-2006).
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3964 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 7

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,
equipment, tools and materials. The project is generally located in the Mid-City Basin of
Orleans Parish. The project work area is bounded by City Park Avenue, Canal Street, North
Broad Street, and Interstate 10.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 07/16/04

Bid and Award Dates
Advertisement Date: 11/10/04
Bid Opening Date: 12/17/04
Contract Award Date: 01/19/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/19/05 Start Date: 04/25/05
33% Completion Date: 09/24/05 33% Completion Date: 06/10/05
66% Completion Date: 12/03/05 66% Completion Date: N/A

End Date: 02/13/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date
Original 240 12/20/05
Change Order No. 1 +241 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-120-2006).
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Service Area: Mid-City Council Districts: A, B,C,D

Contract Number: 3965 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 8

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of manholes, mainline pipe replacement, CIPP lining, partial lining,
mainline point repairs, and lateral replacements; including temporary and final restoration, sewer
flow control, traffic maintenance and control, labor, equipment, tools and materials. The project
is generally located in the Mid-City Basin of Orleans Parish. The project work area is bounded
by St. Bernard Avenue, North Broad Street, Florida Avenue, New Orleans Street, Duels Street,
Allen Street, and the Pontchartrain Expressway.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 08/13/04

Bid and Award Dates
Advertisement Date: 12/01/04
Bid Opening Date: 01/14/05
Contract Award Date: 02/16/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 07/19/05 Start Date: 06/20/05
33% Completion Date: 10/04/05 33% Completion Date: 07/29/05
66% Completion Date: 11/23/05 66% Completion Date: N/A

End Date: 01/14/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 180 12/16/05
Change Order No. 1 +245 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-121-2006).
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Council Districts: A, B, C,D
Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 9

Service Area: Mid-City
Contract Number: 3967

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of sewer main replacements, associated service connections and
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Mid-City Basin of Orleans Parish. The project
work area is bounded by Esplanade Avenue, North Dorgenois Street, St. Bernard Avenue, Paul
Morphy Street, LaHarpe Street, and Gentilly Boulevard.

Design Dates
Start Preliminary Design: ~ 03/10/03
Start Final Design: 09/18/04

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 08/16/05
33% Completion Date: 11/21/05
66% Completion Date: 01/30/06
End Date: 04/12/06

01/12/05
02/18/05
03/16/05

Construction Dates (Actual)

Start Date: 08/15/05
33% Completion Date: N/A
66% Completion Date: N/A
End Date: 07/14/10

Note: This contract was used to perform emergency repairs after Hurricane Katrina. Remaining
rehabilitation scope will be addressed in future construction contracts.

The contract was granted final acceptance on March 16, 2011 (Resolution No. R-044-2011).
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Service Area: Mid-City Council Districts: A, B, C,D

Contract Number: 3968 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 10

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of sewer main replacements, associated service connections and
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Mid-City Basin of Orleans Parish. The project
work area is bounded by St. Bernard Avenue, Columbus Street, North Johnson Street, St. Philip
Street, North Dorgenois Street, and North Claiborne Avenue.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 10/16/04

Bid and Award Dates
Advertisement Date: 02/09/05
Bid Opening Date: 03/18/05
Contract Award Date: 04/20/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 09/20/05 Start Date: 08/22/05
33% Completion Date: 12/26/05 33% Completion Date: N/A
66% Completion Date: 03/06/06 66% Completion Date: N/A
End Date: 05/17/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future construction contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 240 04/18/06
Change Order No. 1 +122 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-122-2006).
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Service Area: Mid-City Council Districts: A, B, C,D

Contract Number: 3969 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 11

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of sewer main replacements, associated service connections and
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and
materials. The project is generally located in the Mid-City Basin of Orleans Parish. The project
work area is bounded by Esplanade Avenue, North Claiborne Avenue, St. Bernard Avenue,

Marais Street, Columbus Street, St. Claude Avenue, Kerlerec Street, and St. Peter Street/Elysian
Fields Avenue.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 11/12/04

Bid and Award Dates
Advertisement Date: 03/09/05
Bid Opening Date: 04/22/05
Contract Award Date: 05/18/05

Construction Dates (Projected) Construction Dates (Actual)
Start Date: 08/17/09 Start Date: 04/27/09
33% Completion Date: 11/02/09 33% Completion Date: 06/12/09
66% Completion Date: 12/22/09 66% Completion Date: 07/24/109
End Date: 02/12/10 End Date: 10/23/09

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

The change order to restart work was approved on March 18, 2009 (Resolution No. R-057-
2009).

The contract was granted final acceptance on March 16, 2011 (Resolution No. R-045-2011).
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Service Area: Mid-City
Contract Number: 3970

Council Districts: A,B,C,D

Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation

No. 12

Original Contract Duration (calendar days): 210

Description of Work:

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,

equipment, tools and materials.

The project is generally located in the Mid-City Basin of

Orleans Parish. The project work area is bounded by Gentilly Boulevard, Paris Avenue, Florida
Avenue, North Broad Street, Castiglione Street, Paul Morphy Street, D’ Abadie Street, and North

Dupre Street.

Construction Dates

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

Design Dates
Start Preliminary Design:  03/10/03
Start Final Design: 12/17/04

Bid and Award Dates
Advertisement Date: 04/13/05
Bid Opening Date: 05/20/05
Contract Award Date: 06/15/05

(Projected)
08/17/09 Start Date:

11/12/09 33% Completion Date:
01/11/10 66% Completion Date:

03/14/10 End Date:

Construction Dates (Actual)

04/20/09
06/12/09
08/07/09
11/16/09

The change order to restart work was approved on March 18, 2009 (Resolution No. R-058-

2009).

The contract was granted final acceptance on May 19, 2010 (Resolution No. R-093-2010).
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Service Area: Mid-City Council Districts: A, B, C,D

Contract Number: 3971 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
No. 13

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of sewer main replacements, manholes, associated service
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including
temporary and final restoration, sewer flow control, traffic maintenance and control, labor,
equipment, tools and materials. The project is generally located in the Mid-City Basin of
Orleans Parish. The project work area is bounded by North Dorgenois Street, St. Philip Street,
North Johnson Street, Columbus Street, North Claiborne Avenue, and Lafitte Avenue.

Design Dates
Start Preliminary Design: 03/10/03
Start Final Design: 01/10/05

Bid and Award Dates
Advertisement Date: 04/13/05
Bid Opening Date: 05/20/05
Contract Award Date: 06/15/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 08/17/09 Start Date: 04/20/09
33% Completion Date: 11/02/09 33% Completion Date: 06/05/09
66% Completion Date: 12/22/09 66% Completion Date: 07/24/09
End Date: 02/12/10 End Date: 10/16/09

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

The change order to restart work was approved on March 18, 2009 (Resolution No. R-059-2009).

The contract was granted final acceptance on May 19, 2010 (Resolution No. R-094-2010).
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Service Area: Mid-City Council Districts: A, B, C,D

Contract Number: 3647 Contract Name: Mid-City Area Sewer
Rehabilitation — Sewer Rehabilitation
Restart

Original Contract Duration (calendar days): N/A

Description of Work:

The work generally consists of three (3) sewer main replacements, including pre-construction
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to
the property line, and associated surface restoration. The project work area is bounded by North
Prieur Street, Columbus Street, Kerlerec Street, North Roman Street, and North Derbigny Street.

Design Dates
Start Preliminary Design: N/A
Start Final Design: N/A

Bid and Award Dates
Advertisement Date: N/A
Bid Opening Date: N/A
Contract Award Date: N/A

Construction Dates (Projected) Construction Dates (Actual)

Start Date: N/A Start Date: 08/18/08
33% Completion Date: 10/16/08 33% Completion Date: 09/19/08
66% Completion Date: 11/18/08 66% Completion Date: 09/26/08
End Date: N/A End Date: 06/03/09

Note: This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the
“resume construction” milestone for the Mid-City Basin, identified in Paragraph 40 of the
Modified Consent Decree as November 15, 2008.

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009).
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Service Area: Lower Ninth Ward
Contract Number: 3966

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: C, D, E
Contract Name: Lower Ninth Ward
Area Sewer Rehabilitation — Manhole
Rehabilitation No. 1

The work generally consists of the rehabilitation of approximately 625 manholes, frame and
cover replacements, and/or cover adjustments, isolation pad installations, full and partial depth
manhole liners, and inflow dish installations. The project is generally located in the Lower Ninth
Ward Basin of Orleans Parish. The project work area is bounded by the Orleans Parish/St.
Bernard Parish line, the Mississippi River, Elysian Fields Avenue, and Florida Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

05/01/03
10/06/03

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

08/17/04
11/12/04
01/11/05
03/14/05

Contract Change Orders are summarized as follows:

Contract Status
Original 210
Change Order No. 1 -2

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

01/14/04
02/20/04
03/17/04

Construction Dates (Actual)

06/21/04
08/06/04
09/10/04
01/14/05

Contract End Date
01/16/05
01/14/05

The contract was granted final acceptance on April 20, 2005 (Resolution No. R-044-2005).
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Service Area: Lower Ninth Ward
Contract Number: 3974

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: C, D, E
Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Point Repair No. 1

The work generally consists of sewer main point repairs and replacements of associated service
connections and laterals; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Basin of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish

line.

Design Dates

Start Preliminary Design:

Start Final Design:

01/13/04
12/10/04

Bid and Award Dates
Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date: 08/17/09
33% Completion Date: 11/02/09
66% Completion Date: 12/22/09
End Date: 02/12/10

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

04/13/05
05/20/05
06/15/05

Construction Dates (Actual)

04/27/09
05/29/09
06/26/09
10/23/09

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.

The change order to restart work was approved on March 18, 2009 (Resolution No. R-060-

2009).

The contract was granted final acceptance on April 21, 2010 (Resolution No. R-075-2010).
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Service Area: Lower Ninth Ward Council Districts: C, D, E

Contract Number: 3647 Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Sewer
Rehabilitation Restart

Original Contract Duration (calendar days): N/A

Description of Work:

The work generally consists of three (3) sewer main replacements, including pre-construction
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to
the property line, and associated surface restoration. The project work area is bounded by
Congress Street, North Derbigny Street, North Roman Street, Gallier Street, North Rampart
Street, Dauphine Street, and Burgundy Street.

Design Dates
Start Preliminary Design: N/A
Start Final Design: N/A

Bid and Award Dates
Advertisement Date: N/A
Bid Opening Date: N/A
Contract Award Date: N/A

Construction Dates (Projected) Construction Dates (Actual)

Start Date: N/A Start Date: 08/21/08
33% Completion Date: 10/24/08 33% Completion Date: 10/10/08
66% Completion Date: 11/24/08 66% Completion Date: 10/24/08
End Date: N/A End Date: 12/29/08

Note: This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the
“resume construction” milestone for the Lower Ninth Ward Basin, identified in Paragraph 40 of
the Modified Consent Decree as November 15, 2008.

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009).
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Service Area: Lower Ninth Ward
Contract Number: 3982

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: C, D, E

Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Sewer
Rehabilitation No. 1

The proposed work generally consists of sewer main replacements, point repairs, replacement of
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Area of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish

Line.

Design Dates

Start Preliminary Design:  01/13/04

Start Final Design:

04/15/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 12/14/09
33% Completion Date: 04/20/10
66% Completion Date: 07/29/10
End Date: 11/08/10

05/20/09
06/19/09
07/15/09

Construction Dates (Actual)

Start Date: 11/30/09
33% Completion Date:  02/05/10
66% Completion Date:  04/09/10
End Date: 10/26/10
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Service Area: Lower Ninth Ward
Contract Number: 3983

Original Contract Duration (calendar days): 330

Description of Work:

Council Districts: C, D, E

Contract Name: Lower Ninth Ward Area
Sewer Rehabilitation — Sewer
Rehabilitation No. 2

The proposed work generally consists of sewer main replacements, point repairs, replacement of
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic
maintenance and control, labor, equipment, tools and materials. The project is generally located
in the Lower Ninth Ward Area of Orleans Parish. The project work area is bounded by Elysian
Fields Avenue to the west, Florida Avenue to the north, Franklin Avenue and Almonaster
Avenue to the east, and St. Claude Avenue to the south.

Design Dates
Start Preliminary Design: 01/13/04

Start Final Design:

04/15/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date: 12/14/09
33% Completion Date: 04/20/10
66% Completion Date: 07/29/10
End Date: 11/08/10

05/20/09
06/19/09
07/15/09

Construction Dates (Actual)

Start Date: 11/30/09
33% Completion Date: 02/12/10
66% Completion Date: 05/21/10
End Date: 10/26/10
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Service Area: Carrollton Council Districts: A& B

Contract Number: 3973 Contract Name: Carrollton Area Sewer
Rehabilitation — Manhole Rehabilitation
No. 1

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of manhole rehabilitation; including temporary and final restoration,
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials. The
project is generally located in the Carrollton Basin of Orleans Parish. The project work area is
bounded by Monticello Avenue, Leake Avenue, Audubon Boulevard, Pontchartrain Boulevard/
Interstate 10, South Claiborne Avenue, and Audubon Park.

Design Dates
Start Preliminary Design:  04/01/04
Start Final Design: 06/16/04

Bid and Award Dates
Advertisement Date: 10/13/04
Bid Opening Date: 11/19/04
Contract Award Date: 12/15/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/15/05 Start Date: 04/04/05
33% Completion Date: 08/20/05 33% Completion Date: 05/20/05
66% Completion Date: 10/29/05 66% Completion Date: 06/24/05
End Date: 01/09/06 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining rehabilitation scope will be addressed in future contracts.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date

Original 240 11/29/05
Change Order No. 1 +262 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-123-2006).
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Service Area: Carrollton
Contract Number: 3647

Council Districts: A& B
Contract Name: Carrollton Area Sewer

Rehabilitation — Sewer Rehabilitation
Restart

Original Contract Duration (calendar days): N/A

Description of Work:

The work generally consists of three (3) sewer main replacements, including pre-construction
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to
the property line, and associated surface restoration. The project work area is bounded by Apple
Street, Dublin Street, Dante Street, Nelson Street, and South Carrollton Avenue.

Design Dates
Start Preliminary Design:
Start Final Design:

N/A
N/A

Bid and Award Dates
Advertisement Date:
Bid Opening Date:
Contract Award Date:

N/A
N/A
N/A

Construction Dates (Projected)

Construction Dates (Actual)

Start Date: 09/29/08
33% Completion Date: 10/24/08
66% Completion Date: 11/21/08
End Date: 05/21/09

N/A
12/05/08
01/09/09

N/A

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Note: This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the
“resume construction” milestone for the Carrollton Basin, identified in Paragraph 40 of the
Modified Consent Decree as November 15, 2008.

The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009).
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Service Area: Carrollton
Contract Number: 3995

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: A& B
Contract Name: Carrollton Area Sewer
Rehabilitation — Point Repair No. 5

The work generally consists of performing point repairs, service repairs, associated service
connections and laterals, including temporary and final restoration, sewer flow control, traffic
maintenance and control. The project is located in the Carrollton Area of Orleans Parish. The
project work area is bounded by Martin Luther King Jr. Boulevard, S. Carrollton Avenue,
Interstate Highway 10, Howard Avenue and S. Claiborne Avenue.

Design Dates

Start Preliminary Design:

Start Final Design:

04/01/04
05/10/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

03/16/10
06/11/10
08/10/10
10/11/10

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

07/23/09
08/21/09
09/16/09

Construction Dates (Actual)

11/30/09
01/15/10
01/29/10
05/24/10

The contract was granted final acceptance on January 19, 2011 (Resolution No. R-007-2011).
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Service Area: New Orleans East
Contract Number: 3708

Original Contract Duration (calendar days): 180

Description of Work:

Council Districts: E

Contract Name: New Orleans East Area

Sewer Rehabilitation — Manhole
Rehabilitation No. 1

The work generally consists of manhole rehabilitation; including temporary and final restoration,
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as
necessary to perform the work as specified in the Contract Documents. The project is located in
the New Orleans East Area of Orleans Parish. The project work area is bounded by Crowder
Boulevard, Chef Mentuer Highway, Gentilly Boulevard, Almonaster Boulevard, LA Highway

47, and Interstate 1-10.

Design Dates
Start Preliminary Design:
Start Final Design:

03/10/05
04/12/05

Bid and Award Dates

Advertisement Date:
Bid Opening Date:
Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Note: This contract was originally suspended in 2005 due to work disruption caused by

03/23/09
05/30/09
07/18/09
09/19/09

09/17/08
10/17/08
11/19/08

Construction Dates (Actual)

Start Date:

33% Completion Date:

66% Completion Date:
End Date:

02/23/09
03/27/09
04/03/09
08/03/09

Hurricane Katrina. At that time, final design of the contract had been completed, and contract
pre-advertisement activities were underway. The contract was originally scheduled to advertise
for bids in September 2005. Efforts to restart the contract were initiated in the 3rd Quarter of
2008, including preparing updated bid documents, advertising the contract in September 2008,

and receiving bids in October 2008.

The contract was granted final acceptance on November 18, 2009 (Resolution No. R-190-2009).
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Service Area: South Shore
Contract Number: 3721

Council Districts: D & E
Contract Name: South Shore Area
Sewer Rehabilitation - Manhole
Rehabilitation No. 1

Original Contract Duration (calendar days): 240

Description of Work:

The work generally consists of manhole rehabilitation, including temporary and final restoration,
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as
necessary to perform the work as specified in the Contract Documents. The project is located in
the South Shore Basin (New Orleans East) Area of Orleans Parish. The project work area is
bounded by Jourdan Road, Hayne Boulevard, Bundy Road, and Chef Menteur Highway.

Design Dates

Start Preliminary Design:  03/23/09

Start Final Design:

03/23/09

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

07/23/09
08/21/09

Contract Award Date: 09/16/09

Construction Dates (Projected)

Start Date: 03/16/10
33% Completion Date: 06/21/10
66% Completion Date: 08/30/10
End Date: 11/10/10

Construction Dates (Actual)

Start Date: 12/21/09
33% Completion Date:  02/26/10
66% Completion Date:  04/02/10
End Date: 09/17/10

The contract was granted final acceptance on December 15, 2010 (Resolution No. R-191-2010).
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Service Area: Phase 1
Contract Number: 3801

Council Districts: B
Contract Name: 24-inch Force Main

from SPS 15

Original Contract Duration (calendar days): 210

Description of Work:
The work generally consists of furnishing and installing approximately 1,278 linear feet of new
24-inch force main, including a 24-inch x 48-inch hot tap, valve, and valve vault. This force
main will be the main discharge route for the new Sewerage Pumping Station 15. The project is
located in Orleans Parish, starting near the intersection of Palmyra and South Rocheblave
Streets, heading northeast on South Rocheblave for one block, then turning southeast on

Cleveland Avenue and continuing for three blocks down Cleveland Avenue until reaching South
Galvez Street where the force main taps will be made into the existing 48-inch force main in

South Galvez Street.

Design Dates

Start Preliminary Design:

Start Final Design:

06/25/01
12/11/01

Bid and Award Dates
Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date: 04/21/03
33% Completion Date: 09/15/03
66% Completion Date: 10/20/03
End Date: 11/16/03

Contract Change Orders are summarized as follows:
Contract Status

Original
Change Order No. 1

210
+151

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract Time (Days)

09/11/02
10/18/02
11/20/02

Construction Dates (Actual)

04/14/03
05/30/03
06/20/03
04/08/04

Contract End Date
11/09/03
04/08/04

The contract was granted final acceptance on July 21, 2004 (Resolution No. R-093-2004).
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Service Area: Phase 1 Council Districts: A
Contract Number: 3819 Contract Name: New 18-inch Force
Main from SPS 20 to SPS 21

Original Contract Duration (calendar days): 300

Description of Work:

The work generally consists of installing approximately 5,300 linear feet of 18-inch force main,
including valves, fittings, manholes, drainage canal crossings and connections to an existing 16-
inch and 24-inch sewer force mains in the Lakeview Basin. The new force main will extend
from Sewerage Pumping Station 20, along 37" Street to Fleur De Lis, then south along Fleur De
Lis to 36™ Street. It will then extend along 36™ Street to Pontchartrain Boulevard. The force
main will then turn south and cross the median area between Pontchartrain and West End
Boulevard to Porteous Street. The route continues east along Porteous Street until reaching
Memphis Street, where this new force main will connect to an existing 24-inch force main.
Sewerage Pumping Station 20 currently discharges to an existing 16-inch force main in Fleur de
Lis, which is in poor condition. This new 18-inch force main will provide an alternate discharge
route for the pump station.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 10/31/02

Bid and Award Dates
Advertisement Date: 08/11/04
Bid Opening Date: 10/08/04
Contract Award Date: 11/17/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/18/05 Start Date: 04/11/05
33% Completion Date: 09/13/05 33% Completion Date: 07/22/05
66% Completion Date: 12/12/05 66% Completion Date: 08/19/05
End Date: 03/13/06 End Date: 08/19/08

Note: This contract was suspended due to work disruption caused by Hurricane Katrina.
Construction activities resumed on March 3, 2008 to complete and closeout this contract.

Contract Status Contract Time (Days) Contract End Date

Original 300 03/06/06
Change Order No. 1 +902 07/25/08
Change Order No. 2 +25 08/19/08

The contract was granted final acceptance on November 19, 2008 (Resolution No. R-144-2008).
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Service Area: Phase 1
Contract Number: 3849

Council Districts: A, B, D, E
Contract Name: East Bank Gravity
Sewer Inter-Connections

Original Contract Duration (calendar days): 360

Description of Work:

The work generally consists of the installation of thirty-one (31) gravity sewer pipes. These
gravity connections will connect the collection systems of adjacent sewerage pumping station
service areas to provide additional redundancy. The project is located at various sites on the east
bank of the Mississippi River in Orleans Parish. The approximate boundaries are Lake
Pontchartrain to the north, Jefferson Parish to the west, the Mississippi River to the south, and
Michoud Boulevard to the east.

Design Dates

Start Preliminary Design:  12/20/01

Start Final Design:

10/07/02

Bid and Award Dates
Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

09/21/04
04/01/05
06/25/05
09/15/05

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

Contract Time (Days)

360
+45

02/11/04
03/12/04
04/21/04

Construction Dates (Actual)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

Contract End Date
07/20/05
09/03/05

07/26/04
10/08/04
01/07/05
09/03/05

The contract was granted final acceptance on August 16, 2006 (Resolution No. R-092-2006).
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Service Area: Phase 1
Contract Number: 3859

Original Contract Duration (calendar days): 210

Description of Work:

Council Districts: E
Contract Name: East Bank Pump
Stations Physical Improvements No. 2

The work generally consists of physical and structural improvements to five (5) sewerage
pumping station wet wells located on the east bank of Orleans Parish, including infiltration
repair, suction pipe replacement, and the installation of a cementitious lining and protective

epoxy lining to the entire surface inside the wet well.

Also included is the installation of

emergency discharge connections at four (4) of the pump stations and dry well infiltration repair
at two (2) of the pump stations. The project is located at various sites on the east bank of the
Mississippi River in Orleans Parish. The approximate boundaries are Lake Pontchartrain to the
north, Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to

the east.

Design Dates

Start Preliminary Design:

Start Final Design:

12/20/01
10/08/02

Bid and Award Dates

Advertisement Date:
Bid Opening Date:

Contract Award Date:

Construction Dates (Projected)

Start Date:

33% Completion Date:
66% Completion Date:
End Date:

01/18/05
05/17/05
06/26/05
08/15/05

Contract Change Orders are summarized as follows:

Contract Status
Original
Change Order No. 1

210
+33

Contract Time (Days)

06/09/04
07/23/04
08/18/04

Construction Dates (Actual)

Start Date: 12/06/04
33% Completion Date: 03/14/05
66% Completion Date: 05/13/05
End Date: 08/05/05

Contract End Date
07/03/05
08/05/05

The contract was granted final acceptance on November 16, 2005 (Resolution No. R-260-2005).
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Service Area: Phase 1 Council Districts: A&D
Contract Number: 3866 Contract Name: East Bank Pump
Stations Physical Improvements No. 1

Original Contract Duration (calendar days): 180

Description of Work:

The work generally consists of physical and structural improvements to four (4) sewerage
pumping station wet wells located on the east bank of Orleans Parish, including infiltration
repair, suction pipe replacement, and the installation of a cementitious lining and protective
epoxy lining to the entire surface inside the wet well. Also included is the installation of
emergency discharge connections at the pump stations and dry well infiltration repair at two (2)
of the pump stations. The project is located at various sites on the east bank of the Mississippi
River in Orleans Parish. The approximate boundaries are Lake Pontchartrain to the north,
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the
east.

Design Dates
Start Preliminary Design: 12/20/01
Start Final Design: 04/16/04

Bid and Award Dates
Advertisement Date: 08/11/04
Bid Opening Date: 09/24/04
Contract Award Date: 10/20/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 03/20/05 Start Date: 02/09/05
33% Completion Date: 07/17/05 33% Completion Date: 07/13/05
66% Completion Date: 08/09/05 66% Completion Date: 08/08/05
End Date: 09/15/05 End Date: 07/14/08

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 220 12/18/05
Change Order No. 1 +1073 07/14/08

The contract was granted final acceptance on November 19, 2008 (Resolution No. R-145-2008).
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Service Area: Phase 1 Council Districts: D & E
Contract Number: 3867 Contract Name: East Bank Pump
Stations Physical Improvements No. 3

Original Contract Duration (calendar days): 220

Description of Work:

The work generally consists of physical and structural improvements to five (5) sewerage
pumping station wet wells located on the east bank of Orleans Parish, including infiltration
repair, suction pipe replacement, and the installation of a cementitious lining and protective
epoxy lining to the entire surface inside the wet well. Also included is the installation of
emergency discharge connections at the pump stations and dry well infiltration repair at one (1)
of the pump stations. The project is located at various sites on the east bank of the Mississippi
River in Orleans Parish. The approximate boundaries are Lake Pontchartrain to the north,
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the
east.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 04/23/04

Bid and Award Dates
Advertisement Date: 10/13/04
Bid Opening Date: 11/19/04
Contract Award Date: 12/15/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/15/05 Start Date: 05/13/05
33% Completion Date: 08/15/05 33% Completion Date: 08/09/05
66% Completion Date: 10/19/05 66% Completion Date: N/A

End Date: 12/20/05 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD.

Contract Change Orders are summarized as follows:

Contract Status Contract Time (Days) Contract End Date
Original 220 12/18/05
Change Order No. 1 +243 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-114-2006).
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Service Area: Phase 1 Council Districts: E
Contract Number: 3868 Contract Name: East Bank Pump
Stations Physical Improvements No. 4

Original Contract Duration (calendar days): 190

Description of Work:

The work generally consists of physical and structural improvements to four (4) pump stations,
including infiltration repair, suction pipe replacement, and the installation of a cementitious
lining and protective epoxy lining to the entire surface inside the wet well. Also included is the
installation of emergency discharge connections at the pump stations, dry well infiltration repair
at the pump stations, and repair of a pump base at one (1) pump station. The project is located
on the east bank of Orleans Parish.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 04/30/04

Bid and Award Dates
Advertisement Date: 10/13/04
Bid Opening Date: 11/19/04
Contract Award Date: 12/15/04

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 05/15/05 Start Date: 05/13/05
33% Completion Date: 08/10/05 33% Completion Date:  08/09/05
66% Completion Date: 10/09/05 66% Completion Date: N/A

End Date: 11/20/05 End Date: 08/18/06

Note: Due to work disruption caused by Hurricane Katrina, this contract has been closed.
Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD.

Contract Change Orders are summarized as follows:
Contract Status Contract Time (Days) Contract End Date
Original 190 11/18/05
Change Order No. 1 +273 08/18/06

The contract was granted final acceptance on September 20, 2006 (Resolution No. R-115-2006).
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Service Area: Phase 1 Council Districts: E
Contract Number: 3870 Contract Name: East Bank Pump
Stations Physical Improvements No. 6

Original Contract Duration (calendar days): 220

Description of Work:

The work generally consists of physical and structural improvement to four (4) pump stations,
including infiltration repair, suction pipe replacement, and the installation of a cementitious
lining and protective epoxy lining to the entire surface inside the wet well. Also included is the
installation of emergency discharge connections at the pump stations, dry well infiltration repair
at the pump stations, and repair of a pump base at one (1) pump station. The project is located
on the east bank of Orleans Parish.

Design Dates
Start Preliminary Design:  12/20/01
Start Final Design: 05/13/04

Advertisement Date: 11/10/04
Bid Opening Date: 12/17/04
Contract Award Date: 03/16/05

Construction Dates (Projected) Construction Dates (Actual)

Start Date: 06/19/05 Start Date: 06/13/05
33% Completion Date: 09/29/05 33% Completion Date: N/A
66% Completion Date: 12/13/05 66% Completion Date: N/A
End Date: 01/24/06 End Date: 07/10/09

Note: This contract was used to perform emergency repairs after Hurricane Katrina. Remaining
capacity scope will not be addressed due to Paragraph 45 of the MCD.

The contract was granted final acceptance on March 17, 2010 (Resolution No. R-035-2010).
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APPENDIX B
CROSS CONNECTIONS

1st QUARTER 2011
RETAINED CROSS CONNECTIONS INSPECTIONS

TYPE OF
RCCV ACTION
NUMBER LOCATION TAKEN NOTES NO.
Permanently sealed
and eliminated
2 SPS 15 Discharge Chamber Inspected prior quarter 1
37 SPS 14 yard above ground Inspected Security Intact 2
55 Annette and Florida Ave. Inspected Security Intact 3
63 Jourdan and St. Claude Inspected Security Intact 4
66 Diana and Vallette Inspected Security Intact 5
74 N. Tonti and Tupelo Inspected Security Intact 6
75 N. Tonti and Jourdan Avenue Inspected Security Intact 7
76 Florida Ave. at Metropolitan Inspected Security Intact 8
77 Florida Ave. at Elysian Fields Inspected Security Intact 9
79 Florida Ave. at Paris Inspected Security Intact 10
80 Paris Ave. and Prentiss Ave. Inspected Security Intact 11
81 Florida at Gibson Inspected Security Intact 12
Vicksburg and Florida
(incorrectly marked as 86A on
86 Map) Inspected Security Intact 13
Canal and Filmore, Lakeside
87 Neutral Ground Inspected Security Intact 14
91 Louisa and Mirabeau Inspected Security Intact 15
115 America and Dwyer R.S. Inspected Security Intact 16
117 Gawain and Dwyer Rd. Inspected Security Intact 17
118 Cerise and Dwyer Rd. Inspected Security Intact 18
119 Warren and Dwyer Rd. Inspected Security Intact 19
120 Papania and Dwyer Rd. Inspected Security Intact 20
121 Whitney and Socrates Inspected Security Intact 21
122 Holiday and Herschel Inspected Security Intact 22
123 Erickson and Huntlee St. Inspected Security Intact 23
124 Berkley and Eton St. Inspected Security Intact 24
125 Tullis and Blair Inspected Security Intact 25
126 Westchester and Carlisle Inspected Security Intact 26
127 Memorial Park and Garden Oaks Inspected Security Intact 27
128 Florence and Donner St. Inspected Security Intact 28
SEWERAGE AND WATER BOARD OF NEW ORLEANS B-1
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CROSS CONNECTIONS

Country Club Dr. and Ave. “C”
129 Canal Inspected Security Intact 29
Fleur de Lis and Harney St.
130 (L.S.) Inspected Security Intact 30
131 37" and Fleur de Lis Inspected Security Intact 31
132 N. Galvez near lberville Inspected Security Intact 32
133 Chef Menteur Hwy and Dodt St. Inspected Security Intact 33
134 Wilson and Dwyer Rd. Inspected Security Intact 34
135 Berg and Morrison Rd. Inspected Security Intact 35
136 Weber and Morrison Rd. Inspected Security Intact 36
137 Burke St. and Morrison Rd. Inspected Security Intact 37
138 Lawrence and Morrison Rd. Inspected Security Intact 38
139 Lamb and Morrison Rd. Inspected Security Intact 39
140 Charbonnet and N. Galvez St. Inspected Security Intact 40
141 Sandra-Gen. DeGaulle to Murl Inspected Security Intact 41
142 Chicksaw and Louisa Sts. Inspected Security Intact 42
143 Old Gentilly Rd. and Desire St. Inspected Security Intact 43
149A/B * | Gen. DeGaulle and Holiday Inspected Security Intact 44
150 Folgers SPS Inspected Security Intact 45
Alcee Fortier Blvd. at Chef
151 Menteur Hwy. Inspected Security Intact 46
158 Elizardi and Lawrence St. Inspected Security Intact 47
171 Old Spanish Trail and Alba Inspected Security Intact 48
173 Catherine St. and Gentilly St. Inspected Security Intact 49
174 Tall Pines Dr. and Tall Timbers Inspected Security Intact 50
175 Alcee Fortier SPS Inspected Security Intact 51
176 Michoud Behind the Station Inspected Security Intact 52
179 Ligget and Morrison Inspected Security Intact 53
180 1400 Lennox Inspected Security Intact 54
181 Bullard at Midpoint Inspected Security Intact 55
182 At Pumping Station (AMID) Inspected Security Intact 56
183 Briarwood and Morrison Inspected Security Intact 57
184 Shorewood and Morrison Inspected Security Intact 58
185 Willowbrook and Acadiana Inspected Security Intact 59
186 Michoud and Oak Island Apts. Inspected Security Intact 60
City Park SPS Behind Station
187 Outside Fence Inspected Security Intact 61
189 Diana and Pacific Inspected Security Intact 62
190 Diana and Atlantic (SFM to Inspected Security Intact 63
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River)
Al Holiday and Patterson Inspected Security Intact 64
A2 Huntlee and Erikson Inspected Security Intact 65
A3 Eton and Berkley Inspected Security Intact 66
A4 Carlisle and Westchester Inspected Security Intact 67
A5 Tullis and Blair Inspected Security Intact 68
Bl Douglas and Forstall (Westside) Inspected Security Intact 69
B2 Douglas and Forstall (Eastside) Inspected Security Intact 70
D5 Inside Station “D” Inspected Security Intact 71
D7 Inside Station “D” Inspected Security Intact 72
DSG Station "D" Sluice Gate Inspected Security Intact 73
Peoples Ave. at Florida Ave.

DPAC | Canal Inspected Security Intact 74
DZ Inside Station “D” Inspected Security Intact 75
X1 France and Florida at Florida Inspected Security Intact

Canal 76
X2 Lake Side Lake Forest near Read Inspected Security Intact 77
X3 Crowder at Lake Forest Inspected Security Intact 78
Station Discharge Camber (SPS
X5 03) Inspected Security Intact 79
X7 Shalimar and Dwyer Inspected Security Intact 80
Station Discharge Chamber (SPS
X9 08) Inspected Security Intact 81
X11 Jourdan Ave. and St. Claude St. Inspected Security Intact 82
Southwest Corner of Dwyer and
X14 Michoud Inspected Security Intact 83
X15 Memphis and Florida Inspected Security Intact 84
X16 Simpson and Norman Canal Inspected Security Intact 85
Station “A” — St. Ann and
X17 Marais Inspected Security Intact 86
X18 Station “A” — St. Ann and Treme Inspected Security Intact 87
X19 Station “A” — St. Ann and Treme Inspected Security Intact 88
X20 Station “A” — St. Ann and Treme Inspected Security Intact 89

* Cross Connection 149A/B constitutes as one Retained Cross Connection on the 48" sewer force
main at General DeGaulle and Holiday
Examined by the Board Personnel; results noted

Inspected =

Security Intact =

Measures found in place to prevent unauthorized operation of a retained cross connection

SEWERAGE AND WATER BOARD OF NEW ORLEANS
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order #

Struct 1 Struct 2

Street

Cross Street

Work Order
Date

Work Order
Close Date

Problem Code

Problem Details

Action Taken

ES2B1 - La

keview Basin

201000477401

010-008 010-005

MARCIA AV

W KENILWORTH

03/10/2010

SMAIN

MWH-ID. 7463-016
POINT REPAIR 0' TO 12' FROM SMH
010-008

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Issued to contractor on
11/5/2010 for repair.

201000557501

010-008 010-005

MARCIA AV

W KENILWORTH

03/20/2010

SMAIN

MWH-ID. 7463-016
POINT REPAIR 192' TO 204' FROM
SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Issued to contractor on
11/5/2010 for repair.

201000557601

010-008 010-005

MARCIA AV

W KENILWORTH

03/20/2010

SLEAD

MWH-ID. 7463-016
SERVICE POINT REPAIR FROM 307'
FROM SMH 010-008

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Issued to contractor on
11/5/2010 for repair.

201000557701

010-008 010-005

MARCIA AV

W KENILWORTH

03/20/2010

SLINE

MWH-ID. 7463-016
FULL LINING OF SMH 010-008 TO 010-
005

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Issued to contractor on
11/5/2010 for repair.

201000478201

010-009 010-008

MARCIA AV

W KENILWORTH

03/10/2010

SMAIN

MWH-ID. 7463-017
POINT REPAIR 334' TO 348' FROM
SMH 010-009

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Issued to contractor on
11/5/2010 for repair.

201000557801

010-009 010-008

MARCIA AV

W KENILWORTH

03/20/2010

SLEAD

MWH-ID. 7463-017
SERVICE POINT REPAIR 236' FROM
SMH 010-009

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Issued to contractor on
11/5/2010 for repair.

201000478601

011-017 011-016

14TH

BELLAIRE DR

03/10/2010

SLEAD

MWH-ID. 7463-018
SERVICE POINT REPAIR 42' FROM
SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Issued to contractor on
11/5/2010 for repair.

201000558001

011-017 011-016

14TH

BELLAIRE DR

03/20/2010

SLEAD

MWH-ID. 7463-018
SERVICE POINT REPAIR 263' FROM
SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Issued to contractor on
11/5/2010 for repair.

201000558101

011-017 011-016

14TH

BELLAIRE DR

03/20/2010

SLEAD

MWH-ID. 7463-018
SERVICE POINT REPAIR 307' FROM
SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Issued to contractor on
11/5/2010 for repair.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order #

Struct 1

Struct 2

Street

Cross Street

Work Order
Date

Work Order
Close Date

Problem Code

Problem Details

Action Taken

201000557901

011-017

011-016

14TH

BELLAIRE DR

03/20/2010

SLEAD

MWH-ID. 7463-018
SERVICE POINT REPAIR 102' FROM
SMH 011-017

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

Issued to contractor on
11/5/2010 for repair.

201000478701

011-038

011-037

16TH

PONTCHARTRAIN BL

03/10/2010

SLEAD

MWH ID. 7463-019
SERVICE POINT REPAIR 7' FROM
SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

Issued to contractor on
11/5/2010 for repair.

201000558301

011-038

011-037

16TH

PONTCHARTRAIN BL

03/20/2010

SLEAD

MWH-ID. 7463-019
SERVICE POINT REPAIR 376' FROM
SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Issued to contractor on
11/5/2010 for repair.

201000558201

011-038

011-037

16TH

PONTCHARTRAIN BL

03/20/2010

SLEAD

MWH-ID. 7463-019
SERVICE POINT REPAIR 84' FROM
SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

Issued to contractor on
11/5/2010 for repair.

201000558401

011-038

011-037

16TH

PONTCHARTRAIN BL

03/20/2010

SMAIN

MWH-ID. 7463-019
POINT REPAIR 144' TO 179' FROM
SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Issued to contractor on
11/5/2010 for repair.

201000558601

011-038

011-037

16TH

PONTCHARTRAIN BL

03/20/2010

SLINE

MWH-ID. 7463-019
FULL LINING OF SMH 011-038 TO 011-
037

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

Issued to contractor on
11/5/2010 for repair.

201000558501

011-038

011-037

16TH

PONTCHARTRAIN BL

03/20/2010

SMAIN

MWH-ID. 7463-019
POINT REPAIR 259' TO 282' FROM
SMH 011-038

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

Issued to contractor on
11/5/2010 for repair.

201000478801

012-010

012-009

BELLAIRE DR

26TH

03/10/2010

SMAIN

MWH-ID. 7463-020
POINT REPAIR 100' TO 122' FROM
SMH 012-010

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Issued to contractor on
11/5/2010 for repair.

201000558801

012-010

012-009

BELLAIRE DR

26TH

03/20/2010

SLINE

MWH-ID. 7463-020
FULL LINING OF SMH 011-038 TO 011-
037

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A4

Issued to contractor on
11/5/2010 for repair.

201000558701

012-010

012-009

BELLAIRE DR

26TH

03/20/2010

SMAIN

MWH-ID. 7463-020
POINT REPAIR 197' TO 209' FROM
SMH 012-010

ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4

Issued to contractor on
11/5/2010 for repair.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order # Struct 1 Struct 2 Street Cross Street Work Order |Work Order |Problem Code Problem Details Action Taken
Date Close Date

201000478901 |012-012 012-009 BELLAIRE DR 28TH 03/10/2010 SMAIN MWH-ID. 7463-021 Issued to contractor on
POINT REPAIR 53' TO 65' FROM SMH |11/5/2010 for repair.
012-012
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A

201000558901 |012-012 012-009 BELLAIRE DR 28TH 03/20/2010 SLEAD MWH-ID. 7463-021 Issued to contractor on
SERVICE POINT REPAIR 290' FROM 11/5/2010 for repair.
SMH 012-012
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A

201000479101 |012-013 012-012 BELLAIRE DR 30TH 03/10/2010 SMAIN MWH-ID. 7463-022 Issued to contractor on
POINT REPAIR 54' TO 66' FROM SMH |11/5/2010 for repair.
012-013
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A

201000559301 |012-013 012-012 BELLAIRE DR 30TH 03/20/2010 SLINE MWH-ID. 7463-022 Issued to contractor on
FULL LINING OF SMH 012-013 TO 012- |11/5/2010 for repair.
012
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION 4-022

201000559001 |012-013 012-012 BELLAIRE DR 30TH 03/20/2010 SMAIN MWH-ID. 7463-022 Issued to contractor on
POINT REPAIR 368' TO 380' FROM 11/5/2010 for repair.
SMH 012-013
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A

201000559101 |012-013 012-012 BELLAIRE DR 30TH 03/20/2010 SMAIN MWH-ID. 7463-022 Issued to contractor on
POINT REPAIR 416' TO 425' FROM 11/5/2010 for repair.
SMH 012-013
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A

201000559201 |012-013 012-012 BELLAIRE DR 30TH 03/20/2010 SLEAD MWH-ID. 7463-022 Issued to contractor on
SERVICE POINT REPAIR 22' FROM 11/5/2010 for repair.
SMH 012-013
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A

201000479301 |012-035 012-034 30TH FLEUR DE LIS DR 03/10/2010 SMAIN MWH-ID. 7463-025 Waiting to be issued to
REPLACE PIPE FOR LINE SEGMENT |contractor upon completion of
012-035 TO 012-034 other work orders.
ESSA 2 - BASIN 1 - LAKEVIEW -
STATION A

TOTAL EACH BASIN = 27

ES2B6 - Ninth Ward Basin

201000481001 |436-019 436-017 N ROMAN JOURDAN RD 03/10/2010 SMAIN MWH-ID. 7463-040 Waiting to be issued to
POINT REPAIR 75' TO 87' FROM SMH |contractor upon completion of
436-019 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order # Struct 1 Struct 2 Street Cross Street Work Order |Work Order |Problem Code Problem Details Action Taken
Date Clogse Date
201000562501 |436-019 436-017 N ROMAN JOURDAN RD 03/20/2010 SLINE MWH-ID. 7463-040 Waiting to be issued to
FULL LINING OF SMH 436-019 TO 436- |contractor upon completion of
017 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000562401 |436-019 436-017 N ROMAN JOURDAN RD 03/20/2010 SMAIN MWH-ID. 7463-040 Waiting to be issued to
POINT REPAIR 293' TO 316' FROM contractor upon completion of
SMH 436-019 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000562301 |436-019 436-017 N ROMAN JOURDAN RD 03/20/2010 SMAIN MWH-ID. 7463-040 Waiting to be issued to
POINT REPAIR 133' TO 203" FROM contractor upon completion of
SMH 436-019 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000562201 |436-019 436-017 N ROMAN JOURDAN RD 03/20/2010 SMAIN MWH-ID. 7463-040 Waiting to be issued to
POINT REPAIR 101' TO 113" FROM contractor upon completion of
SMH 436-019 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000482101 |436-022 436-021 N DERBIGNY JOURDAN RD 03/10/2010 SMAIN MWH-ID. 7463-048 Waiting to be issued to
POINT REPAIR 50' TO 66' FROM SMH |contractor upon completion of
436-022 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000564101 |436-022 436-021 N DERBIGNY JOURDAN RD 03/20/2010 SMAIN MWH-ID. 7463-048 Waiting to be issued to
POINT REPAIR 156" TO 192' FROM contractor upon completion of
SMH 436-022 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000481201 |436-027 436-026 N CLAIBORNE |JOURDAN RD 03/10/2010 SLEAD MWH-ID. 7463-041 Waiting to be issued to
AV SERVICE POINT REPAIR 9" FROM contractor upon completion of
SMH 436-027 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000562601 |436-027 436-026 N CLAIBORNE |JOURDAN RD 03/20/2010 SMAIN MWH-ID. 7463-041 Waiting to be issued to
AV POINT REPAIR 42' TO 58 FROM SMH |contractor upon completion of
436-027 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000562801 |436-027 436-026 N CLAIBORNE |JOURDAN RD 03/20/2010 SLINE MWH-ID. 7463-041 Waiting to be issued to
AV FULL LINING OF SMH 436-027 TO 436- |contractor upon completion of
026 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24
201000562701 |436-027 436-026 N CLAIBORNE |JOURDAN RD 03/20/2010 SMAIN MWH-ID. 7463-041 Waiting to be issued to
AV POINT REPAIR 155' TO 178' FROM contractor upon completion of

SMH 436-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

other work orders.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order # Struct 1 Struct 2 Street Cross Street Work Order |Work Order |Problem Code Problem Details Action Taken
Date Clogse Date

201000481301 |437-004 437-001 DESLONDE N GALVEZ 03/10/2010 SLEAD MWH-ID. 7463-042 Waiting to be issued to
SERVICE POINT REPAIR 51' FROM contractor upon completion of
SMH 437-004 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000563201 |437-004 437-001 DESLONDE N GALVEZ 03/20/2010 SLINE MWH-ID. 7463-042 Waiting to be issued to
FULL LINING OF SMH 437-004 TO 437- |contractor upon completion of
001 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000563101 |437-004 437-001 DESLONDE N GALVEZ 03/20/2010 SMAIN MWH-ID. 7463-042 Waiting to be issued to
POINT REPAIR 312' TO 350' FROM contractor upon completion of
SMH 437-004 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000562901 |437-004 437-001 DESLONDE N GALVEZ 03/20/2010 SLEAD MWH-ID. 7463-042 Waiting to be issued to
SERVICE POINT REPAIR 283' FROM |contractor upon completion of
SMH 437-004 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000482201 |437-022 437-021 N PRIEUR DESLONDE 03/10/2010 SLEAD MWH-ID. 7463-051 Waiting to be issued to
SERVICE POINT REPAIR 6' FROM contractor upon completion of
SMH 437-022 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000564201 |437-022 437-021 N PRIEUR DESLONDE 03/20/2010 SMAIN MWH-ID. 7463-051 Waiting to be issued to
POINT REPAIR 64' TO 88' FROM SMH |contractor upon completion of
437-022 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000564301 |437-022 437-021 N PRIEUR DESLONDE 03/20/2010 SMAIN MWH-ID. 7463-051 Waiting to be issued to
POINT REPAIR 144" TO 176' FROM contractor upon completion of
SMH 437-022 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000564401 |437-022 437-021 N PRIEUR DESLONDE 03/20/2010 SLINE MWH-ID. 7463-051 Waiting to be issued to
FULL LINING OF SMH 437-022 TO 437- |contractor upon completion of
021 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000482301 |438-015 438-013 N DORGENOIS |JOURDAN RD 03/10/2010 SMAIN MWH-ID. 7463-052 Waiting to be issued to
POINT REPAIR 0' TO 12' FROM SMH contractor upon completion of
438-015 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000564701 |438-015 438-013 N DORGENOIS |JOURDAN RD 03/20/2010 SLINE MWH-ID. 7463-052 Waiting to be issued to

FULL LINING OF SMH 438-015 TO 438-
013

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

contractor upon completion of
other work orders.
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ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order # Struct 1 Struct 2 Street Cross Street Work Order |Work Order |Problem Code Problem Details Action Taken
Date Clogse Date

201000564501 |438-015 438-013 N DORGENOIS |JOURDAN RD 03/20/2010 SLEAD MWH-ID. 7463-052 Waiting to be issued to
SERVICE POINT REPAIR 185' FROM contractor upon completion of
SMH 438-015 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000564601 |[438-015 438-013 N DORGENOIS |JOURDAN RD 03/20/2010 SMAIN MWH-ID. 7463-052 Waiting to be issued to
POINT REPAIR 329' TO 338' FROM contractor upon completion of
SMH 438-015 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000481401 |439-003 438-017 DESLONDE FLORIDA AV 03/10/2010 SMAIN MWH-ID. 7463-043 Waiting to be issued to
REPLACE PIPE FOR LINE SEGMENT |contractor upon completion of
439-003 TO 438-017 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000481601 |443-023 443-022 EGANIA N DERBIGNY 03/10/2010 SLEAD MWH-ID. 7463-044 Waiting to be issued to
SERVICE POINT REPAIR 39' FROM contractor upon completion of
SMH 443-023 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000563501 |443-023 443-022 EGANIA N DERBIGNY 03/20/2010 SLEAD MWH-ID. 7463-044 Waiting to be issued to
SERVICE POINT REPAIR 211' FROM contractor upon completion of
SMH 443-023 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000563601 |443-023 443-022 EGANIA N DERBIGNY 03/20/2010 SMAIN MWH-ID. 7463-044 Waiting to be issued to
POINT REPAIR 11' TO 23' FROM SMH |contractor upon completion of
443-023 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000563801 |443-023 443-022 EGANIA N DERBIGNY 03/20/2010 SMAIN MWH-ID. 7463-044 Waiting to be issued to
POINT REPAIR 121' TO 150' FROM contractor upon completion of
SMH 443-023 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000563901 |443-023 443-022 EGANIA N DERBIGNY 03/20/2010 SLINE MWH-ID. 7463-044 Waiting to be issued to
FULL LINING OF SMH 443-023 TO 443- |contractor upon completion of
022 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000563701 |443-023 443-022 EGANIA N DERBIGNY 03/20/2010 SMAIN MWH-ID. 7463-044 Waiting to be issued to
POINT REPAIR 73' TO 85' FROM SMH |contractor upon completion of
443-023 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000563301 |443-023 443-022 EGANIA N DERBIGNY 03/20/2010 SLEAD MWH-ID. 7463-044 Waiting to be issued to

SERVICE POINT REPAIR 167' FROM
SMH 443-023

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

contractor upon completion of
other work orders.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order # Struct 1 Struct 2 Street Cross Street Work Order |Work Order |Problem Code Problem Details Action Taken
Date Close Date

201000481701 |444-004 444-003 EGANIA N GALVEZ 03/10/2010 SMAIN MWH-ID. 7463-045 Waiting to be issued to
REPLACE PIPE FOR LINE SEGMENT |contractor upon completion of
444-004 TO 444-003 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000479601 |444-006 444-005 ANDRY N GALVEZ 03/10/2010 SMAIN MWH-ID. 7463-028 Issued to contractor on
REPLACE PIPE FOR LINE SEGMENT  |11/5/2010 for repair.
444-006 TO 444-005
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000479701 |444-007 444-005 N MIRO CHOCTAW 03/10/2010 SLEAD MWH-ID. 7463-029 Waiting to be issued to
SERVICE POINT REPAIR 89' FROM contractor upon completion of
SMH 444-007 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000560201 |444-007 444-005 N MIRO CHOCTAW 03/20/2010 SLEAD MWH-ID. 7463-029 Waiting to be issued to
SERVICE POINT REPAIR 154' FROM contractor upon completion of
SMH 444-027 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000560301 |444-007 444-005 N MIRO CHOCTAW 03/20/2010 SLINE MWH-ID. 7463-029 Waiting to be issued to
FULL LINING OF SMH 444-007 TO 444- |contractor upon completion of
005 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000479901 |444-008 444-007 CHOCTAW N MIRO 03/10/2010 SMAIN MWH-ID. 7463-030 Issued to contractor on
REPLACE PIP FOR LINE SEGMENT 11/5/2010 for repair.
444-008 TO 444-007
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000480201 |444-010 444-009 N GALVEZ LIZARDI 03/10/2010 SMAIN MWH-ID. 7463-034 Waiting to be issued to
REPLACE PIP FOR LINE SEGMENT contractor upon completion of
444-010 TO 444-009 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000480001 |(444-014 444-013 ANDRY N GALVEZ 03/10/2010 SMAIN MWH-ID. 7463-031 Issued to contractor on
REPLACE PIP FOR LINE SEGMENT 11/5/2010 for repair.
444-014 TO 444-013
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000480101 |444-016 444-015 CHOCTAW N GALVEZ 03/10/2010 SMAIN MWH-ID. 7463-032 Issued to contractor on
REPLACE PIPE FOR LINE SEGMENT  |11/5/2010 for repair.
444-016 TO 444-015
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000480501 |444-017 444-009 LIZARDI N JOHNSON 03/10/2010 SMAIN MWH-ID. 7463-035 Waiting to be issued to

POINT REPAIR 28 TO 40' FROM SMH
444-017

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

contractor upon completion of
other work orders.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order # Struct 1 Struct 2 Street Cross Street Work Order |Work Order |Problem Code Problem Details Action Taken
Date Clogse Date

201000560501 |444-017 444-009 LIZARDI N JOHNSON 03/20/2010 SLEAD MWH-ID. 7463-035 Waiting to be issued to
SERVICE POINT REPAIR 157' FROM contractor upon completion of
SMH 444-017 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000560601 |444-017 444-009 LIZARDI N JOHNSON 03/20/2010 SLEAD MWH-ID. 7463-035 Waiting to be issued to
SERVICE POINT REPAIR 324' FROM contractor upon completion of
SMH 444-017 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000560701 |444-017 444-009 LIZARDI N JOHNSON 03/20/2010 SLINE MWH-ID. 7463-035 Waiting to be issued to
FULL LINING OF SMH 444-017 TO 444- |contractor upon completion of
009 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000560401 |444-017 444-009 LIZARDI N JOHNSON 03/20/2010 SLEAD MWH-ID. 7463-035 Waiting to be issued to
SERVICE POINT REPAIR 184' FROM contractor upon completion of
SMH 444-017 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000480901 |444-019 444-017 N JOHNSON EGANIA 03/10/2010 SMAIN MWH-ID. 7463-039 Waiting to be issued to
POINT REPAIR 87' TO 99' FROM SMH |contractor upon completion of
444-019 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000562101 |444-019 444-017 N JOHNSON EGANIA 03/20/2010 SLINE MWH-ID. 7463-039 Waiting to be issued to
FULL LINING OF SMH 444-019 TO 444- |contractor upon completion of
017 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000562001 |444-019 444-017 N JOHNSON EGANIA 03/20/2010 SLEAD MWH-ID. 7463-039 Waiting to be issued to
SERVICE POINT REPAIR 204' FROM contractor upon completion of
SMH 444-019 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000480801 |444-021 444-019 EGANIA N JOHNSON 03/10/2010 SMAIN MWH-ID. 7463-038 Waiting to be issued to
REPLACE PIPE FOR LINE SGMENT contractor upon completion of
444-021 TO 444-019 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000480601 |444-022 444-017 LIZARDI N PRIEUR 03/10/2010 SLEAD MWH-ID. 7463-036 Waiting to be issued to
SERVICE POINT REPAIR 65' SMH 444- |contractor upon completion of
022 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000560801 |444-022 444-017 LIZARDI N PRIEUR 03/20/2010 SLEAD MWH-ID. 7463-036 Waiting to be issued to

SERVICE POINT REPAIR 80' FROM
SMH 444-022

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

contractor upon completion of
other work orders.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order # Struct 1 Struct 2 Street Cross Street Work Order |Work Order |Problem Code Problem Details Action Taken
Date Clogse Date

201000561101 |444-022 444-017 LIZARDI N PRIEUR 03/20/2010 SMAIN MWH-ID. 7463-036 Waiting to be issued to
POINT REPAIR 157' TO 216' FROM contractor upon completion of
SMH 444-022 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000561001 |444-022 444-017 LIZARDI N PRIEUR 03/20/2010 SLEAD MWH-ID. 7463-036 Waiting to be issued to
SERVICE POINT REPAIR 135' FROM contractor upon completion of
SMH 444-022 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000560901 |444-022 444-017 LIZARDI N PRIEUR 03/20/2010 SLEAD MWH-ID. 7463-036 Waiting to be issued to
SERVICE POINT REPAIR 283' FROM contractor upon completion of
SMH 444-022 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000561201 |444-022 444-017 LIZARDI N PRIEUR 03/20/2010 SMAIN MWH-ID. 7463-036 Waiting to be issued to
POINT REPAIR 340' TO 371' FROM contractor upon completion of
SMH 444-022 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000561401 |444-022 444-017 LIZARDI N PRIEUR 03/20/2010 SLINE MWH-ID. 7463-036 Waiting to be issued to
FULL LINING OF SMH 444-022 TO 444- |contractor upon completion of
017 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000561301 |444-022 444-017 LIZARDI N PRIEUR 03/20/2010 SMAIN MWH-ID. 7463-036 Waiting to be issued to
POINT REPAIR 37' TO 51' FROM SMH |contractor upon completion of
444-022 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000480701 |444-027 444-024 N PRIEUR ANDRY 03/10/2010 SLEAD MWH-ID. 7463-037 Waiting to be issued to
SERVICE POINT REPAIR 160' FROM contractor upon completion of
444-027 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000561601 |444-027 444-024 N PRIEUR ANDRY 03/20/2010 SLEAD MWH-ID. 7463-037 Waiting to be issued to
SERVICE POINT REPAIR 327' FROM contractor upon completion of
SMH 444-027 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000561701 |444-027 444-024 N PRIEUR ANDRY 03/20/2010 SMAIN MWH-ID. 7463-037 Waiting to be issued to
POINT REPAIR 301' TO 313' FROM contractor upon completion of
SMH 444-027 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000561501 |444-027 444-024 N PRIEUR ANDRY 03/20/2010 SLEAD MWH-ID. 7463-037 Waiting to be issued to

SERVICE POINT REPAIR 182' FROM
SMH 444-027

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

contractor upon completion of
other work orders.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order # Struct 1 Struct 2 Street Cross Street Work Order |Work Order |Problem Code Problem Details Action Taken
Date Clogse Date

201000561801 |444-027 444-024 N PRIEUR ANDRY 03/20/2010 SMAIN MWH-ID. 7463-037 Waiting to be issued to
POINT REPAIR 201' TO 219' FROM contractor upon completion of
SMH 444-027 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000561901 |444-027 444-024 N PRIEUR ANDRY 03/20/2010 SLINE MWH-ID. 7463-037 Waiting to be issued to
FULL LINING OF SMH 444-027 TO 444- |contractor upon completion of
024 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201001211301 |444-028 444-027 ANDRY N JOHNSON 06/16/2010 SMAIN MWH-ID. 7463-033 Waiting to be issued to
POINT REPAIR 10' TO 22' FROM SMH |contractor upon completion of
444-028 other work orders.
ESSA 2 - BASIN 6 - STATION 24

201001211701 |444-028 444-027 ANDRY N JOHNSON 06/16/2010 SLINE MWH-ID. 7463-033 Waiting to be issued to
FULL LINING OF SMH 444-028 TO 444- |contractor upon completion of
027 other work orders.
ESSA 2 - BASIN 6 - STATION 24

201001211401 |444-028 444-027 ANDRY N JOHNSON 06/16/2010 SMAIN MWH-ID. 7463-033 Waiting to be issued to
POINT REPAIR 114' TO 175' FROM contractor upon completion of
SMH 444-028 other work orders.
ESSA 2 - BASIN 6 - STATION 24

201001211601 |444-028 444-027 ANDRY N JOHNSON 06/16/2010 SMAIN MWH-ID. 7463-033 Waiting to be issued to
POINT REPAIR 319' TO 331' FROM contractor upon completion of
SMH 444-028 other work orders.
ESSA 2 - BASIN 6 - STATION 24

201000481801 |445-009 445-006 REYNES LAW 03/10/2010 SMAIN MWH-ID. 7463-046 Waiting to be issued to
REPLACE PIPE FOR LINE SEGMENT |contractor upon completion of
445-009 TO 445-006 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000479401 |445-043 445-040 N ROCHEBLAVE |ANDRY 03/10/2010 SMAIN MWH-ID. 7463-026 Waiting to be issued to
POINT REPAIR 73' TO 85' FROM SMH |contractor upon completion of
445-043 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 25

201000559501 |445-043 445-040 N ROCHEBLAVE |ANDRY 03/20/2010 SLEAD MWH-ID. 7463-026 Waiting to be issued to
SERVICE POINT REPAIR 117' SMH 445{contractor upon completion of
043 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 25

201000559701 |445-043 445-040 N ROCHEBLAVE |ANDRY 03/20/2010 SLINE MWH-ID. 7463-026 Waiting to be issued to

FULL LINING OF SMH 445-043 TO 445-
040
ESSA 2 - BASIN 6 - NINTH WARD -

STATION 25

contractor upon completion of
other work orders.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order # Struct 1 Struct 2 Street Cross Street Work Order |Work Order |Problem Code Problem Details Action Taken
Date Clogse Date

201000559401 |445-043 445-040 N ROCHEBLAVE |ANDRY 03/20/2010 SMAIN MWH-ID. 7463-026 Waiting to be issued to
POINT REPAIR 147' TO 165' FROM contractor upon completion of
SMH 445-043 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 25

201000479501 |445-061 444-005 ANDRY N MIRO 03/10/2010 SLEAD MWH-ID. 7463-027 Waiting to be issued to
SERVICE POINT REPAIR 27' FROM contractor upon completion of
SMH 445-061 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000559801 |445-061 444-005 ANDRY N MIRO 03/20/2010 SLEAD MWH-ID. 7463-027 Waiting to be issued to
SERVICE POINT REPAIR 92' FROM contractor upon completion of
SMH 445-061 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000559901 |445-061 444-005 ANDRY N MIRO 03/20/2010 SLEAD MWH-ID. 7463-027 Waiting to be issued to
SERVICE POINT REPAIR 155' FROM contractor upon completion of
SMH 445-061 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000560001 |445-061 444-005 ANDRY N MIRO 03/20/2010 SLEAD MWH-ID. 7463-027 Waiting to be issued to
SERVICE POINT REPAIR 221' FROM contractor upon completion of
SMH 445-061 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000560101 |445-061 444-005 ANDRY N MIRO 03/20/2010 SLINE MWH-ID. 7463-027 Waiting to be issued to
FULL LINING OF SMH 445-061 TO 444- |contractor upon completion of
005 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000482001 |446-011 445-051 CHOCTAW FLORIDA AV 03/10/2010 SMAIN MWH-ID. 7463-047 Waiting to be issued to
REPLACE PIPE FOR LINE SEGMENT |contractor upon completion of
446-011 TO 445-051 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

201000482401 |455-069 455-066 N DERBIGNY ST MAURICE AV 03/10/2010 SLEAD MWH-ID. 7463-055 Waiting to be issued to
SERVICE POINT REPAIR 10' FROM contractor upon completion of
SMH 455-069 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000564901 |455-069 455-066 N DERBIGNY ST MAURICE AV 03/20/2010 SMAIN MWH-ID. 7463-055 Waiting to be issued to
POINT REPAIR 253' TO 265' FROM contractor upon completion of
SMH 455-069 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000565001 |455-069 455-066 N DERBIGNY ST MAURICE AV 03/20/2010 SLINE MWH-ID. 7463-055 Waiting to be issued to

FULL LINING OF SMH 455-069 TO 455-
066

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

contractor upon completion of
other work orders.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order # Struct 1 Struct 2 Street Cross Street Work Order |Work Order |Problem Code Problem Details Action Taken
Date Clogse Date

201000564801 |455-069 455-066 N DERBIGNY ST MAURICE AV 03/20/2010 SMAIN MWH-ID. 7463-055 Waiting to be issued to
POINT REPAIR 84' TO 96' FROM SMH |contractor upon completion of
455-069 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000482601 |455-072 455-071 N ROMAN DELERY 03/10/2010 SMAIN MWH-ID. 7463-056 Waiting to be issued to
POINT REPAIR 3' TO 15' FROM SMH contractor upon completion of
455-072 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000565501 |455-072 455-071 N ROMAN DELERY 03/20/2010 SLINE MWH-ID. 7463-056 Waiting to be issued to
FULL LINING OF SMH 455-072 TO 455- |contractor upon completion of
071 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000565401 |455-072 455-071 N ROMAN DELERY 03/20/2010 SMAIN MWH-ID. 7463-056 Waiting to be issued to
POINT REPAIR 132' TO 146' FROM contractor upon completion of
SMH 455-072 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000565301 [455-072 455-071 N ROMAN DELERY 03/20/2010 SLEAD MWH-ID. 7463-056 Waiting to be issued to
SERVICE POINT REPAIR 83' FROM contractor upon completion of
SMH 455-072 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000565201 |455-072 455-071 N ROMAN DELERY 03/20/2010 SMAIN MWH-ID. 7463-056 Waiting to be issued to
POINT REPAIR 37' TO 49' FROM SMH |contractor upon completion of
455-072 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000565101 |455-072 455-071 N ROMAN DELERY 03/20/2010 SLEAD MWH-ID. 7463-056 Waiting to be issued to
SERVICE POINT REPAIR 96' FROM contractor upon completion of
SMH 455-072 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000482801 |456-024 456-023 N PRIEUR DELERY 03/10/2010 SMAIN MWH-ID. 7463-057 Waiting to be issued to
POINT REPAIR 12' TO 24' FROM SMH |contractor upon completion of
456-024 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000565901 |456-024 456-023 N PRIEUR DELERY 03/20/2010 SLINE MWH-ID. 7463-057 Waiting to be issued to
FULL LINING OF SMH 456-024 TO 456- |contractor upon completion of
023 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000565801 |456-024 456-023 N PRIEUR DELERY 03/20/2010 SLEAD MWH-ID. 7463-057 Waiting to be issued to

SERVICE POINT REPAIR 114' FROM
SMH 456-024

ESSA 2 - BASIN 6 - NINTH WARD -
STATION 24

contractor upon completion of
other work orders.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order # Struct 1 Struct 2 Street Cross Street Work Order |Work Order |Problem Code Problem Details Action Taken
Date Clogse Date

201000565601 |456-024 456-023 N PRIEUR DELERY 03/20/2010 SLEAD MWH-ID. 7463-057 Waiting to be issued to
SERVICE POINT REPAIR 172' FROM contractor upon completion of
SMH 456-024 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000565701 |456-024 456-023 N PRIEUR DELERY 03/20/2010 SMAIN MWH-ID. 7463-057 Waiting to be issued to
POINT REPAIR 70' TO 82' FROM SMH |contractor upon completion of
456-024 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000482901 |456-026 456-025 TRICOU N ROMAN 03/10/2010 SMAIN MWH-ID. 7463-058 Waiting to be issued to
REPLACE PIPE FOR LINE SEGMENT |contractor upon completion of
456-026 TO 456-025 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000497001 |457-015 457-014 N DORGENOIS |DELERY 03/12/2010 SLEAD MWH-ID. 7463-059 Waiting to be issued to
SERVICE POINT REPAIR 7' FROM contractor upon completion of
SMH 457-015 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD

201000566301 |457-015 457-014 N DORGENOIS |DELERY 03/20/2010 SLINE MWH-ID. 7463-059 Waiting to be issued to
FULL LINING OF SMH 457-015 TO 457- |contractor upon completion of
014 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000566201 |457-015 457-014 N DORGENOIS |DELERY 03/20/2010 SMAIN MWH-ID. 7463-059 Waiting to be issued to
POINT REPAIR 233' TO 240' FROM contractor upon completion of
SMH 457-015 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000566001 |[457-015 457-014 N DORGENOIS |DELERY 03/20/2010 SLEAD MWH-ID. 7463-059 Waiting to be issued to
SERVICE POINT REPAIR 50' FROM contractor upon completion of
SMH 457-015 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000566101 |457-015 457-014 N DORGENOIS |DELERY 03/20/2010 SMAIN MWH-ID. 7463-059 Waiting to be issued to
POINT REPAIR 97' TO 127' FROM SMH |contractor upon completion of
457-015 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

201000483001 |457-043 457-042 LAW DUBREUIL 03/10/2010 SMAIN MWH-ID. 7463-060 Waiting to be issued to
REPLACE PIPE FOR LINE SEGMENT |contractor upon completion of
457-043 TO 457-042 other work orders.
ESSA 2 - BASIN 6 - NINTH WARD -
STATION 2R

TOTAL EACH BASIN = 100

ES2B8 - New Orleans East Basin
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order # Struct 1 Struct 2 Street Cross Street Work Order |Work Order |Problem Code Problem Details Action Taken
Date Clogse Date

201001211801 |465-051 465-050 BONITA DR HAMMOND 06/16/2010 SLEAD MWH-ID. 7463-061 Waiting to be issued to
SERVICE POINT REPAIR 101' FROM contractor upon completion of
SMH 465-051 other work orders.
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

201001211901 |465-051 465-050 BONITA DR HAMMOND 06/16/2010 SLEAD MWH-ID. 7463-061 Waiting to be issued to
SERVICE POINT REPAIR 253' FROM contractor upon completion of
SMH 465-051 other work orders.
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

201001212001 |465-051 465-050 BONITA DR HAMMOND 06/16/2010 SLEAD MWH-ID. 7463-061 Waiting to be issued to
SERVICE POINT REPAIR 271' FROM contractor upon completion of
SMH 465-051 other work orders.
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

201001212101 |465-051 465-050 BONITA DR HAMMOND 06/16/2010 SLINE MWH-ID. 7463-061 Waiting to be issued to
FULL LINING OF SMH 465-051 TO 465- |contractor upon completion of
050 other work orders.
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

201001212301 |471-004 471-003 GAWAIN DR GRANT 06/16/2010 SLEAD MWH-ID. 7463-062 Waiting to be issued to
SERVICE POINT REPAIR 72' FROM contractor upon completion of
SMH 471-004 other work orders.
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

201001212401 |471-004 471-003 GAWAIN DR GRANT 06/16/2010 SLEAD MWH-ID. 7463-062 Waiting to be issued to
SERVICE POINT REPAIR 132' FROM contractor upon completion of
SMH 471-004 other work orders.
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

201001212501 |471-004 471-003 GAWAIN DR GRANT 06/16/2010 SLEAD MWH-ID. 7463-062 Waiting to be issued to
SERVICE POINT REPAIR 190' FROM contractor upon completion of
SMH 471-004 other work orders.
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

201001212601 |471-004 471-003 GAWAIN DR GRANT 06/16/2010 SLINE MWH-ID. 7463-062 Waiting to be issued to
FULL LINING OF SMH 471-004 TO 471- |contractor upon completion of
003 other work orders.
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

201001212701 |471-042 471-041 LAINE AV LEEDS 06/16/2010 SLEAD MWH-ID. 7463-063 Waiting to be issued to
SERVICE POINT REPAIR 159' FROM contractor upon completion of
SMH 471-042 other work orders.
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

201001212801 |[471-042 471-041 LAINE AV LEEDS 06/16/2010 SLEAD MWH-ID. 7463-063 Waiting to be issued to

SERVICE POINT REPAIR 199' FROM
SMH 471-042

ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

contractor upon completion of
other work orders.
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APPENDIX C
ESSA 2 IDENTIFIED DEFECTS/STATUS OF REPAIRS (as of 3/31/2011)

Work Order # Struct 1 Struct 2 Street Cross Street Work Order |Work Order |Problem Code Problem Details Action Taken
Date Close Date

201001212901 |471-042 471-041 LAINE AV LEEDS 06/16/2010 SLEAD MWH-ID. 7463-063 Waiting to be issued to
SERVICE POINT REPAIR 255' FROM contractor upon completion of
SMH 471-042 other work orders.
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

201001213001 |471-042 471-041 LAINE AV LEEDS 06/16/2010 SLEAD MWH-ID. 7463-063 Waiting to be issued to
SERVICE POINT REPAIR 276' FROM contractor upon completion of
SMH 471-042 other work orders.
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

201001213101 |471-042 471-041 LAINE AV LEEDS 06/16/2010 SLINE MWH-ID. 7463-063 Waiting to be issued to
FULL LINING OF SMH 471-042 TO 471- |contractor upon completion of
041 other work orders.
ESSA 2 - BASIN 8 - STATION CASTLE
MANOR

201001293001 |472-108 472-107 ARTHUR DR HAMMOND 06/29/2010 SMAIN MWH-ID. 7463-064 Waiting to be issued to
REPLACE PIPE FOR LINE SEGMENT |contractor upon completion of
472-108 TO 472-107 other work orders.
ESSA 2 - BASIN 8 - NEW ORLEANS
EAST - STATION CASTI E MANOR

TOTAL EACH BASIN = 14

TOTAL COUNT =141

POINT REPAIR 62

SERVICE POINT REPAIR 54

FULL LINING 25

TOTAL COUNT 141
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APPENDIX D
MODIFIED CONSENT DECREE PUMP STATION STATUS (3/31/11)

Pump Station CD CD Basin SWBNO Fully | Status
Completion Completion Operational
Due Date Due Date Date
Lakeview
City Park 9/30/2010 N/A 9/29/2010 Fully Operational
Lakewood South 9/30/2010 9/20/2010 Fully Operational (listed in MCD as
Lakeview South)
SPS #18 12/31/2010 12/20/2010 | Fully Operational
SPS #19 12/31/2010 12/31/2010 Fully Operational
SPS #20 9/30/2010 9/29/2010 Fully Operational
SPS #21 12/31/2010 12/31/2010 | Fully Operational
SPS #22 12/31/2010 12/31/2010 | Fully Operational
SPS #4 9/30/2010 5/12/2009 Fully Operational
CBD/FQ
SPS A 7/11/2011 N/A | Contract 3620 ongoing
Gentilly
Chickasaw 9/10/2010 N/A 6/1/2010 Fully Operational
France & Florida 7/11/2011 Contract 3680 ongoing
K-Mart 7/11/2011 Contract 3671 ongoing
Meco 7/11/2011 Contract 3630 ongoing
SPS #17 12/31/2010 12/20/2010 | Fully Operational
SPS #23 12/31/2010 12/31/2010 Fully Operational
SPSD Completed 11/24/2005 Fully Operational
Uptown
SPS #14 12/31/2010 N/A 12/20/10 | Fully Operational
Mid-City
SPS #6 12/31/2012 7/31/15 Contract 3674 in bid process
SPS #8 10/31/2012 | Or 2 years after Contract 3674 in bid process
SPS #9 12/31/2010 | completion of 12/13/2010 | Fully Operational
SPS #15 4/30/2013 last station Contract 3738 in bid process
9™ Ward
SPS #16 12/31/2010 3/31/13 12/31/2010 Fully Operational
SPS #24 9/30/2010 Or 2 years after 7/9/2009 Fully Operational
SPS #25 9/30/2010 | completion of 7/9/2009 | Fully Operational
SPS #26 9/30/2010 last station 6/21/2010 | Fully Operational
SPS B 12/31/2010 12/13/2010 Fully Operational
Carrollton
SPS #1 10/31/2012 1/31/15 Contract 3673 in bid process
SPS #3 10/31/2012 | Or 2 years after Contract 3673 in bid process
SPS #5 12/31/2010 | completionof 95/26/2010 | Fully Operational
last station
New Orleans East
Alcee Fortier 9/30/2010 9/20/2010 Fully Operational
America 9/30/2010 7/15/2009 Fully Operational
American Marine 7/31/2011 10/31/13 Contract 3680 ongoing
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APPENDIX D
MODIFIED CONSENT DECREE PUMP STATION STATUS (3/31/11)

Pump Station CD CD Basin SWBNO Fully | Status
Completion Completion Operational
Due Date Due Date Date
Amid 9/30/2010 Or 2 years after 9/13/2010 Fully Operational
Boulevard X 4/30/2011 completion of 4/16/2006 Fully Operational
Bullard 4/30/2011 last station Contract 3633 ongoing
Castle Manor 9/30/2010 9/13/2010 Fully Operational
Cerise 9/30/2010 9/13/2010 Fully Operational
Crowder 4/30/2011 Contract 3678 ongoing
DODT 4/30/2011 Contract 3633 ongoing
Eastover 9/30/2010 4/16/2006 Fully Operational
Folgers 7/31/2011 Contract 3672 ongoing
Gentilly Oaks 9/30/2010 9/13/2010 Fully Operational
Industrial Pkwy 9/30/2010 9/13/2010 Fully Operational
Lake Forest 4/30/2011 10/31/13 Contract 3633 ongoing
Lakeland Terrace 9/30/2010 Or 2 years after 9/13/2010 Fully Operational
McCoy 9/30/2010 completion of 7/26/2010 Fully Operational
Michoud 3/31/2011 last station 11/11/2009 Fully Operational
Oak Island 9/30/2010 9/13/2010 Fully Operational
Paris Road 9/30/2010 9/29/2010 Fully Operational
Plum Orchard 4/30/2011 Contract 3633 ongoing
Southern Scrap 7/31/2011 Contract 3630 ongoing
Venetian Isles 7/31/2011 Contract 3680 ongoing
Victoria 4/30/2011 Contract 3633 ongoing
Village D’Lest 7/31/2011 Contract 3672 ongoing
Willowbrook 9/30/2010 7/26/2010 Fully Operational
Wilson 9/30/2010 7/14/2009 Fully Operational
Wright 9/30/2010 7/26/2010 Fully Operational
South Shore
Berg 4/30/2011 Contract 3671 ongoing
Briarwood 4/30/2011 Contract 3671 ongoing
Burke 7/31/2011 Contract 3671 ongoing
Lamb 7/31/2011 3/31/15 8/2/2010 Fully Operational _
ngrence 4/30/2011 Or 3/12 years Contract 3633 ongoing
Liggett 4/30/2011 after completion Contract 3671 ongoing
Pines Village 9/30/2010 of last station 7/26/2010 Fully Operational
Shorewood 4/30/2011 Contract 3671 ongoing
Weber 4/30/2011 Contract 3671 ongoing
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Submitted to:

Quarterly Report

January 1, 2011 — March 31, 2011

Fluid Bed Incinerator O&M
East Bank WWTP
of the

Sewerage and Water Board
Of New Orleans

Air Permit # 2140-00089-V2, AI#4859
NPDES Permit#1.LA0038091, Solid Waste Permit # P-071-4582; P-0329

O " Sewerage & Water Board

VEOLIA \T“™F of New Orleans

WATER





) veoua

WATER

April 5, 2011

Marcia St. Martin
Director N.O. S&WB
S&WB of New QOrleans
625 St. Joseph Street
New Orleans, LA 70130

Re: Quarterly Report — Fluid Bed Incineration, Operation and
Maintenance :

Dear Ms. St. Martin:

The enclosed report satisfies all conditions set forth in the Fluid Bed
Incinerator's Operations and Maintenance Plan. The report is accordance
with 40 CFR Part 60, Subpart A&Q; 40 CFR Part 60, Subpart A, §60.7
and 40 CFR Part 503; 40 CFR Part 61, Subpart C and E.

Additionally, this report satisfies paragraphs 15, 16, and 64 B of the
Consent Decree (DOJ case no. 90-5-1-4043). Thereby, verifying that the
operation and maintenance of the Fluid Bed incinerator (FBI) was in
accordance with the FBI's interim O&M Pian previously submitted.

| certify that the information contained in or accompanying this document
is true, accurate, and complete. As to those identified portions of this
document for which | cannot personally verify, | certify as acting official
having supervisory responsibility for the persons who, acting under my
direct instructions, made the certification, that this is true, accurate, and
complete.

If any questions arise during the review of this report, please do hesitate
to contact me at 504-277-5400.

Sincerely,

K At

Kevin Servat
Project Manager
Veolia Water, New Crleans

Veolia Water North America Operating Services, LLC
6501 Florida Avenue, New Orleans, LA 0117

Tel: s04.277.5400 « Cell: 504.628.2628
wwwveoliawaterna.com





Section One

Title V / 503 Regulation’s Report
January 1, 2011 to March 31, 2011
40 CFR Part 60, Subpart A&O

Data Submitted:

Veolia Water

VVVVVVVVVYVVYY

Scrubber differential pressure

Scrubber exhaust oxygen level

Scrubber exhaust CO level

Scrubber exhaust Nox level

Incineration hours per day

Scrubber gas outlet temperature

Heat exchanger gas in and out temperatures
Air flow through incinerator

Bed and freeboard temperatures

Rate of sludge charged into the incinerator
Moisture and volatile solids content

Dry tons incinerated

@ veoua
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~ Quarterly incineration Report

New Orleans East Bank WWTP
l i 2y - e =

ScV D/P Wet 02 % 02 Dry cO NOx Ems Sc H20 Flow “Venturi out |Air Flow Inc Temp !

"WC % % mg/L mgiL apm F SCFM F ‘
Date ‘ J
11172011 318 10.0 128 36 526 7928 1529 79326 15366
1/2/2011 340 8.4 11.0 38 72.6 785.9 168.1 7,749.5 1,533.9
1/3/2011 36.2 8.5 11.0 3.9 708 789.2 1705 7.562.2 1,524.0
1/4/2011 347 89 18 42 63.1 7903 167.2 7,596.2 1,521.5
11512011 325 10.7 13.8 6.7 59.8 804.0 151.8 7.670.7 1,520.3
1/6/2011 36.3 127 16.5 0.8 6.6 797.5 129.8 7.062.7 1,527.8
11772011
1/8/2011 323 10.2 13.6 33 33.4 7875 149.6 7.408.7 1,541.1
1/9/2011 20.8 11.8 15.4 1.8 21.3 784.3 137.0 7,508.8 1,528.6
111012011 28.0 11.0 15.4 0.8 59 786.0 1136 54975 1,530.7
111112011 34.9 98 13.0 41 8.8 810.4 153.6 7,718.5 1,517.9
111212011 343 7.4 10.3 5.7 1.3 8315 169.9 7,493.7 1,504.8
1/4312011 337 8.2 11.4 6.4 17.5 833.0 170.4 7.466.5 1,525.8
111412011 37.0 12.5 16.4 13 38 8117 127.5 7,056.0 1,543.6
111512011 27.1 116 15.2 26 3.9 824.9 133.8 7.138.7 1,529.7
1/16/2011 327 9.2 12.0 45 135 8215 158.2 7,492.8 1,531.7
111712011 35.2 8.5 11.3 7.9 15.1 821.0 166.9 7.803.1 1,519.5
1/18/2011 330 8.6 11.2 53 2186 803.6 160.5 7,764.6 1,530.2
111912011 38.6 8.0 7.8 7.4 255 8013 179.5 7.827.4 1,517.2
1£20/2011 372 6.8 9.0 46 66.8 815.6 1771 7.884.8 1,549.3
112172011 33.0 8.9 11.7 55 14.6 810.3 153.2 5,901.4 1,498.7
1222011 359 73 96 48 208 815.0 175.4 7,748.8 1,504.4
1/23/2011 355 6.9 92 45 14.0 7885 176.7 76538 1,472.4
112412014 352 6.6 8.7 a5 15.0 798.9 178.3 7,580.2 1,473.3
112512011 335 8.7 112 57 20.1 827.5 165.3 7.929.0 1,528.3
112672011 35.9 13.1 16.7 0.2 0.5 828.0 120.4 6,165.4 1,533.3
112712011 348 9.3 12.1 3.6 24 1 829.2 157.1 7,600.9 1,526.9
1/28/2011 36.1 6.8 9.2 48 36.9 827.9 177.2 7.797.8 1,525.8
112012011 34.1 8.1 105 53 28.5 833.7 170.3 7,884.5 1,521.5
1/30/2011 36.1 6.9 9.0 47 35.0 846.0 178.0 77877 1,626.6
1/31/2011 35.1 7.4 9.6 4.8 61.7 811.8 175.7 7,784.1 1524.3
2/1/2011 36.0 7.0 9.1 48 458 807.0 177.9 7,755.5 1,518.1
2/2/2011 36.7 89 9.0 4.8 47.0 824.7 180.1 7.513.4 1,524.0
21312011 35.0 75 97 5.1 67.1 842.0 176.0 7,585.2 1,526.4
2/4/2011 34.3 8.7 112 8.0 36.0 834.9 166.1 7,557.0 1,525.7
2/5/2011 386 7.2 9.5 5.2 419 817.9 176.1 7,730.1 1,525.8
21612011 38.6 7.4 9.4 6.8 34.5 808.4 173.0 7.675.7 1,513.6
21712011 405 6.9 9.2 49 38.7 821.4 179.1 7,7745 15214
2/8/2011 29.4 8.1 10.7 3.4 39.2 821.4 1537 8.018.9 15233
2/912011 385 6.8 9.0 44 58.8 831.7 1742 7,580.1 1,621.2
2/10/2011 342 7.7 10.4 51 51.4 820.1 166.6 6,889.7 1,535.1
211/2011 359 8.9 93 44 543 798.7 172.7 71345 1,523.5
2/12/2011 337 98 12.7 7.0 577 786.9 153.0 7,802.2 1534.2
211312011 32,5 1.8 15.3 a3 28.6 796.8 131.9 7,900.8 1,530.0
2/14/2011 B6 a5 12.3 36 441 801.0 148.1 7,313.9 1,536.5
21152011 39.6 13.9 12.8 34 58 822.2 1137 6,574.9 1,531.1
216/2011 38.9 5.7 7.7 46 60.4 823.9 180.6 7.459.9 1,515.8
2/117/2011 377 6.1 8.1 4.4 65.4 817.5 179.2 7.395.5 1,518.0
2/18/2011 36.5 6.6 8.7 44 66.4 808.2 175.8 7.419.2 1,532.4
2/19/2011 35.4 75 9.8 48 82.2 803.8 172.0 7.476.7 1,530.9
2/20/2011 36.9 0 8.0 42 65.6 816.3 179.9 7,295.6 1,536.8
2/21/2011 329 13\7; 136 18 266 795.5 1367 6,978.0 1,529.1
22212011 34.2 8. 1.4 3.7 30.3 806.2 156.0 6,756.6 1,531.4
2/23/2011 327 12.0 15.4 2.3 11.8 780.5 129.2 7.470.6 1,537.5
2/24/2011 34.5 8.3 10.9 37 40.3 804.0 160.8 7,665.8 1,512.8
2/25/2011 35.1 8.3 10.8 54 59.7 813.4 165.5 7.735.7 1,516.1
2/26/2011 355 11.2 146 37 28.2 809.9 1385 7,803.6 1,527.6
2/27/2011 359 11.6 15.0 38 36.7 863.2 136.7 7.855.0 1,533.7

2/28/2011 307 11.2 14.3 6.6 29.0 878.5 139.5 7.837.9 1,531.1





Quarterly Incineration Report
New Orleans East Bank WWTP

7.9

878.5

7,8326

ScVD/P Wet 02 % 02 Dry Cco NOx Ems Sc H20 Flow [Venturiout  |Air Flow Inc Temp :

"WC % % mg/L mg/L gpm F SCFM F
Date { i J
3172011 35.4 107 143 22 2886 770.0 1378 7.077.4 1,540.9
31212011 37.2 7.4 9.9 4.6 a5 785.0 174.1 7,610.9 1,523.7
3/3/2011 39.5 6.3 8.2 43 39.0 785.2 181.2 7.667.8 1,510.6
3/4/2011 38.8 6.4 8.3 42 62.8 785.3 182.0 7,560.8 1,502.1
3/5/2011 386 7.0 9.3 40 49.3 793.2 178.2 7,661.3 1,515.8
36/2011 40.0 7.0 9.9 5.0 346 779.9 181.4 7,824.5 1515.4
317/2011 38.4 6.3 97 52 431 765.1 181.9 7.4442 1,512.0
3/8/2011 38.8 6.4 9.1 47 46.1 755.2 179.2 7,581.7 1,525.6
3/9/2011 336 9.0 116 5.3 578 781.3 164.1 7.614.0 1,532.5
310/2011 38.6 6.4 56 37 718 770.2 185.2 7,483.0 1,528.6
3/11/2011 37.1 74 6.7 36 446 780.7 178.8 7,536.1 15108
3/12/2011 347 8.1 65 34 353 761.7 171.7 7,511.2 1,514.2
3113/2011 35.1 77 6.4 3.4 30.4 760.3 174.8 7,454.2 1,504.4
3/14/2011 36.9 7.1 76 29 36.6 759.1 159.7 5,927.2 1,522.1
3/115/2011 34.1 95 114 6.1 47.4 760.5 1549 7,.914.0 1,529.4
3/16/2011 35.4 8.8 11.7 59 452 763.6 165.0 7,799.0 1,527.0
3117/2011 37.4 6.9 9.0 5.3 58.8 785.7 178.3 7.582.1 1,527.8
3/18/2011 373 6.5 8.5 5.2 50.5 7491 179.2 7,496.2 1,515.5
311912011 36.3 7.5 10.2 57 419 749.3 173.0 7.563.5 1,513.9
3/20/2011 337 10.2 14.2 4.1 238 745.0 148.2 7,766.2 1,522.3
3/21/2011 336 10.6 14.0 2.7 18.0 754.5 138.2 5,873.6 1,537.7
3/22/2011 38.0 6.7 85 47 48.0 746.5 178.7 7,602.9 1,526.5
3/23/2011 393 6.2 8.0 5.1 55.0 742.8 1814 7,632.3 1,528.9
3/24/2011 39.4 6.5 8.3 46 487 737.5 179.7 7.714.4 1,526.4
3/25/2011 34.1 7.8 10.2 42 37,5 7218 160.6 6,630.5 1,5335
312612011 358 7.1 9.2 4.4 36.6 716.9 172.9 7,401.0 1,518.3
3/27/2011 37.4 6.6 8.4 43 396 7143 1773 74815 1,518.0
3/28/2011 36.9 7.1 9.3 49 62.7 721.8 176.3 7,538.3 1,509.3
3/29/2011 37.4 11.9 15.9 26 1.2 740.4 134.2 7.216.9 1,534.2
3/30/2011 33.7 8.6 122 42 28.5 757.0 160.9 7.279.3 1,535.2
3731/2011 333 7.7 10.8 46 359 736.1 165.7 6,446.8 1,524.7
Average 355 84 10.9 4.4 38.1 7931 163.1 7.419.5 15237
Total 31553 749.4 966.7 "387.8 3,388.3 70,5896 145117  660,3359  135,604.9
Minimum 271 57 56 0.2 05 714.3 1136 5,497.5 14724
Maximum 40.5 13.9 187 726 185.2 1549.3





Date
11112011

1/2/2011

1/3/2011

17412011

1/5/2011

11612011

1/7/2011

1/8/2011

1/9/2011

111012041
11172011
1112/2011
113/2011
1/14/2011
1/15/2011
111672011
1117/2011
1/18/2011
119/2011
1/20/2011
112112011
112212011
11232011
1/24/2011
112512011
142612011
127/2014
1/28/2011
1/29/2011
1/30/2011
143172011
2/1/2011

21212011

2/3/2011

2/4/2011

2/5/2011

2/6/2011

21712011

2/8/2011

2/9/2011

2110/2011
21112011
2/12/2011
2/13/2011
211412011
2115/2011
211612011
211712011
211812011
2/16/2011
2/20/2011
22142011
2122i2011
2/2312011
21242011
212512011
2/26/2011
212742011
24282011

Lbs

~ '|Bum Ibs

30,880.68
68,301.35
61,555.46
72,402.88
71,919.49

0.00

30,281.71
12,892 91

4,367.68
25,866.88
48,766.78
56,488.55
11,882.05
16,403.95
18,155.01
43,748.57
37,493.90
62,624.66
52,206.30
52,375.53
51,438.42
52,762.84
57,502.06
63,883.07

1,786.43
18,382.59
63,388.62
55,861.39
54,547 .15
63,513.28
63,472.54
56,230.62
58,817.27
51,340.99
43,620.42
46,476 .62
54,153.04
42 071.66
52,630.87
57,924 .93
50,478.93
£8,310.84
20,152.61
48,759.16

5,072.05
63,530.82
55,784.99
47,888.08
61,198.65
53,303.96
17.961.42
53,148.72
39,620.18
41,854.56
44 095.09
29,783.83
33,813.50
38,477.79

Quarterly Incineration Report

New Orleans East Plant

Cake % Cake %VS |Sludge Inc Landfill
% % Tons tons

21.2 725 15.4
234 593 34.2
213 58.5 30.8
209 576 36.2
225 5.2 36.0

0.0

0.0
21.8 65.3 15.1
23.2 63.8 6.4
251 60.4 2.2
21.9 597 129
21.0 62.5 24 4
218 60.6 28.2
21.5 61.0 59
20.0 66.4 82
19.5 66.5 9.1
20.0 848 219
206 61.1 18.7
18.2 63.9 31.3
21.5 651 26.1
211 65.7 26,2
20.1 66.2 257
209 66.9 26.4
215 653 288
21.7 64.7 319
220 65.0 0.9
19.7 643 92
20.0 67.2 3.7
205 67.5 27.9
211 B7.6 27.3
20.9 66.6 26.8
21.2 65.8 317
209 66.6 281
205 66.3 29.4
20.6 65.4 257
204 845 220
208 66.8 23.2
20.3 66.5 271
199 86.2 21.0
205 646 26.3
20.7 84.1 29.0
18.0 66.3 252
18.0 85.9 28.2
21.9 68.3 10.1
208 67.7 234
21.0 66.0 25
205 67.5 31.8
20.6 68.3 279
201 68.6 239
19.8 68.6 306
200 68.8 26.7
215 67.0 9.0
231 628 266
215 59.4 19.8
20.8 62.0 209
204 60.9 220
207 61.5 14.9
23.0 61.0 16.9
226 60.6 19.2





Quarterly incineration Report

New Orleans East Plant

Bum Ibs Cake % Cake %VS  [Sludge Inc  |Landfill
Lbs % % Tons tons

Date

3(1/2011 - 28,167.58 194 686 141
322011 48,239.20 18.5 68.4 241
31372011 59,825.95 201 68.3 299
314/2011 55,347.00 19.8 67.9 27.7
3/5/2011 £3,454 58 19.5 66.6 26.7
3/6/2011 51,168.75 206 67.1 256
3712011 64,970.28 19.8 67.1 3256
3/8/2011 51,673.70 201 67.4 258
3191201 32,239.76 20.9 843 16.1
3M10/2011 56,048.50 20.7 64.1 28.0
3M11/20M11 61,287 .31 209 64.3 30.6
3/12/2011 51,209.76 210 65.6 256
3/13/2011 51,179.73 21.5 86.8 256
3/14/2011 44.612.41 19.7 85.5 223
3/15/2011 61,574.59 229 66.5 30.8
3162011 48,651.05 21.2 59.4 233
3IMN712011 56,183.35 21.6 59.7 28.1
3182011 54 581.42 211 598 27.3
31192011 57,024.25 208 59.8 285
32002011 45112.26 211 60.0 246
3/21/2011 26,602.34 21.3 64.6 13.3
3/2212011 5£3,358.56 219 64.3 26.7
3/23/2011 61,095.84 21.0 63.6 30.5
3/24/2011 B86,792.14 218 63.4 334
37252011 50,545.15 18.9 63.0 253
31262011 58,213.37 201 64.2 29.1
32712011 44 204.92 20.4 65.5 221
37282011 55,480.15 21.3 64.5 277
37292011 10,728.48 20.5 65.0 54
313042011 48,047.91 21.2 646 24.0
3/31/2011 48,424 14 211 64.5 242
Average 46,044.84 20.9 64.6 228
Total 4,097,990.64 1,835.5 5,685.4 2,049.0
‘Minimum 000 18.0 576 700
Maximum 72,402.88 251 362
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Quarterly CO & NOx Exceedence Report
January 1, 2011 to March 31, 2011
40 CFR Part 60, Subpart A, 560.7 and
40 CFR Part 503

Data Submitted:

» CO & NOx average quarterly exceedence report
» Monthly dry oxygen CEM report

» Monthly moisture CEM report

» Monthly CO CEM report

» Monthly NOx CEM report
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Juarterly Exceedence Report
Quarterly Exceedence Report

New Orleans - East Bank WWTP

Jan 01, 2011 WATER
Date/Time Description Duration 5:&:; Operator T Reason

01/01/2011 97:25:11 NOX > 100 ppm 00:01:30 101.90(Billy Howard Maintenance Repair
01/01/2011 10:02:41 NOX > 100 ppm 00:31:00 189.00|Billy Howard Adjusting Feed Pump
01/01/2011 10:37:41 NOX > 100 ppm 00:03:24 106.70|Billy Howard Adjusting Feed Pump
01/01/2011 11:08:05 CO > 100 ppm 00:04:18 130.10Biilly Howard Adjusting Feed Pump
01/01/2011 11:19:23 NOX = 100 ppm 00:11:36 111.60/Billy Howard Adjusting Feed Pump
01/01/2011 11:42:05 NOX > 100 ppm 00:13:48 119.90|Bilty Howard Adjusting Feed Pump
01/01/2011 13:53:05 NOX > 100 ppm 00:06:54 114.40|Billy Howard Maintenance Repair
01/01/2011 14:04:17 NOX > 100 ppm 00:12:24 118.20Billy Howard Adjusting Feed Pump
01/01/2011 20:10:35 NOX > 100 ppm 00:01:00 101.10|Billy Howard Maintenance Repair
01/01/2011 21:58:24 NOX > 100 ppm 00:05:09 109.40 |Bilty Howard Adjusting Feed Rate
01/01/2011 22:04:25 NOX > 100 ppm 00:01:59 105.60|Billy Howard Adjusting Feed Pump
01/01/2011 22:49:02 NOX > 100 ppm 00:01:54 105.70|Billy Howard Adjusting Feed Pump
01/02/2011 04:57:09 NOX > 100 ppm 00:04:48 104.50(Billy Howard Maintenance Repair
01/02/2011 08:23:33 NOX > 100 ppm 00:02:12 105.20]|Carl Kelly Adjusting Feed Rate
01/02/2011 10:04:27 NOX > 100 ppm 00:02:00 101.30|Carl Kelly Adjusting Feed Rate
01/02/2011 10:12:33 NOX > 100 ppm 00:03:06 103,20|Carl Kelly Adjusting Feed Rate
01/02/2011 10:34:21 NOX > 100 ppimn 00:03:18 103.80|Carl Kelly Adjusting Feed Rate
01/02/2011 10:46:33 NOX > 100 ppm 00:01:06 103.20(Carl Kelly Adjusting Feed Rate
01/02/2011 10:52:44 NOX > 100 ppm 00:01:42 110.20|Carl Kelly Adjusting Feed Pump
01/02/2011 20:28:11 NOX > 100 ppm 00:00:30 100.70|Steven J Robinso Adjusting Feed Rate
01/02/2011 21:35:29 NOX > 100 ppm 00:05:37 110.00(Steven J Robinso Adjusting Feed Rate
01/02/2011 22:23:42 NOX > 100 ppm 00:01:36 102.20|Steven 1 Robinso Adjusting Feed Rate
01/03/2011 05:49:51 NOX > 100 ppm 00:01:54 101.60 Steven ] Robinso Adjusting Feed Rate
01/03/2011 10:25:44 NOX > 100 ppm 00:03:42 104.20(Carl Kelly Adjusting Feed Pump
01/03/2011 12:42:14 NOX > 100 ppm 00:03:00 105.90|Car! Kelly Adjusting Feed Pump
01/04/2011 00:42:51 NOX > 100 ppm 00:04:54 117.60(Marrious Berry Adjusting Feed Rate
01/04/2011 01:27:33 NOX > 100 ppm 00:01:54 103.50|Marrious Berry Adjusting Feed Rate
01/04/2011 01:33:39 NOX > 100 ppm 00:00:42 100.40|Marrious Berry Adjusting Feed Rate
01/04/2011 01:47:21 NOX > 100 ppm 00:07.18 109.20|Marrious Berry Adjusting Feed Rate
01/04/2011 02:15:10 NOX > 100 ppm 00:03:12 103.40|Marrious Berry Adjusting Feed Rate
01/04/2011 03:50:05 NOX > 100 ppm 00:07:42 108.60|Marrious Berry Adjusting Feed Rate
01/04/2011 03:58:11 NOX > 100 ppm 00:05:55 107.70|Marrious Berry Adjusting Feed Rate
01/05/2011 08:36:06 NOX > 100 ppm 00:02:42 103.80|Herbert Thomas Adjusting Feed Rate
01/05/2011 09:35:18 NOX > 100 ppm 00:11:12 133,70 |Herbert Thomas Maintenance Calibration
01/05/2011 09:47:00 NOX > 100 ppm 00:08:18 110.70|Herbert Thomas Maintenance Calibration
01/05/2011 09:56:54 NOX > 100 ppm 00:00:42 102.90 (Herbert Thomas Adjusting Feed Pump
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Date/Time Description Duration 5;3'; Operator Reason T
01/05/2011 09:58:48 NOX > 100 ppm 00:05:36 127.80|Herbert Thomas Maintenance Calibration
01/05/2011 10:16:24 NOX > 100 ppm 00:05:48 111.40|Herbert Thomas Maintenance Calibration
01/05/2011 11:01:24 CO > 100 ppm 00:03:00 128.40 |Herbert Thomas Adjusting Feed Pump
01/05/2011 14:39:13 NOX > 100 ppm 00:00:06 100.10 (Herbert Thomas Maintenance Caiibration
01/05/2011 15:44:07 NOX > 100 ppm 00:04:24 102.00 |Herbert Thomas Adjusting Feed Pump
01/05/2011 16:05:31 NOX > 100 ppm 00:01:30 101.10 (Herbert Thomas Adjusting Feed Pump
01/05/2011 21:13:12 NOX > 100 ppm 00:02:24 107.40 |Billy Howard Adjusting Feed Rate
01/06/2011 00:12:36 NOX > 100 ppm 00:08:36 105.10[Billy Howard Adjusting Feed Pump
01/08/2011 15:00:58 CO > 100 ppm 00:05:42 261.70|Herbert Thomas Adjusting Feed Pump
01/08/2011 17:39:17 NOX > 100 ppm 00:01:24 101,50 |Herbert Thomas Maintenance Repair
01/09/2011 11:05:57 NOX > 100 ppm 00:07:00 111.80 |Herbert Thomas Adjusting Feed Pump
01/09/2011 11:13:09 NOX > 100 ppm 00:00:36 100.30|Herbert Thomas Adjusting Feed Pump
01/09/2011 11:15:09 NOX > 100 ppm 00:08:30 108.60 |Herbert Thomas Adjusting Feed Pump
01/10/2011 07:53:42 CO > 100 ppm 00:04:12 127.10|Jawanda Trimont Maintenance Repair
01/10/2011 14:51:25 NOX > 100 ppm 00:03:24 105.70|Jawanda Trimont Adjusting Feed Rate
01/10/2011 15:25:49 NOX > 100 ppm 00:27:48 175.40 |Jawanda Trimont Adjusting Air Flow
01/11/2011 08;24:02 NOX > 100 ppm 00:10:12 126.40|Jawanda Trimont Adjusting Air Flow
01/11/2011 08:37:00 NOX > 100 ppm 00:01:45 107.50|Jawanda Trimont Maintenance Calibration
01/11/2011 08:50:37 NOX > 100 ppm 00:00:42 100.80 | Jawanda Triment Maintenance Calibration
01/13/2011 08:51:25 NOX > 100 ppm 00:05:42 115.10)Jawanda Trimont Maintenance Calibration
01/11/2011 20:54:56 CO > 100 ppm 00:06:24 329.60 [Steven ] Robinso Adjusting Feed Rate
01/12/2011 22:36:14 CO > 100 ppm 00:04:30 152.90(Steven 1 Robinso Adjusting Feed Rate
01/13/2011 14:59:33 €O > 100 ppm 00:06:18 322.60|Jawanda Trimont Adjusting Feed Rate
01/15/2011 16:05:53 CO > 100 ppm 00:05:12 214.60 |Herbert Thomas Adjusting Air Flow
01/17/2011 12:21:57 CO > 100 ppm 00:05:36 248,60 |Herbert Thomas Adjusting Feed Pump
01/17/2011 12:36:3% CO > 100 ppm 00:04:00 120.10 |Herbert Thomas Adjusting Feed Pump
01/17/2011 13:31:03 CO > 100 ppm 00:06:18 318.30|Herbert Thomas Adjusting Air Flow
01/15/2011 08:36:36 NOX > 100 ppm 00:04:48 1067.50|Steve Shuiin Maintenance Calibration
01/20/2011 02:42:31 CO > 100 ppm 00:05:18 212.00|Steven J Robinso Adjusting Feed Rate
01/20/2011 03:08:13 CO > 100 ppm 00:05:42 255.20|Steven J Robinso Adjusting Feed Rate
01/21/2011 13:35:47 NOX > 100 ppm 00:06:18 122.10|Herbert Thomas Adjusting Feed Pump
01/21/2011 14:43:50 CO > 100 ppm 00:05:00 191,20 |Herbert Thomas Adjusting Feed Pump
01/21/2011 16:30:32 CO > 100 ppm 00:06:15 327.70|Herbert Thomas Adjusting Feed Pump
01/27/2011 15:15:06 NOX > 100 ppm 00:02:54 115.70 [Jawanda Trimont Adjusting Air Flow
02/04/2011 10:42:34 NOX > 100 ppm 00:01:12 104.20 |Jawanda Trimont Adjusting Air Flow
02/04/2011 11:06:59 NOX > 100 ppm 00:03:48 109.80|Marrious Berry Adjusting Feed Pump
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02/05/2011 06:25:28 CQ > 100 ppm 00:04:42 166.00{Stevert ] Robinso Adjusting Feed Rate
02/08/2011 17:06:42 NOX > 100 ppm 00:06:48 104.90 |Herbert Thomas Adjusting Feed Rate
02/10/2011 07:09:15 NOX > 100 ppm 00:00:18 100.10Steve Shulin Adjusting Feed Pump
02/10/2011 07:16:27 CO > 100 ppm 00:04:31 154.40|Steve Shuiin Adjusting Air Flow
02/12/2011 16:55:27 CO > 100 ppm 00:04:12 117.90|Jawanda Trimont Adjusting Feed Rate
02/14/2011 16:23:51 NOX > 100 ppm 00:02:12 108.40|Herbert Thomas Adjusting Feed Pump
02/14/2011 22:36:28 NOX > 100 ppm 00:02:00 102.70|Biliy Howard Adjusting Air Flow
02/14/2011 22:59:58 NOX > 100 ppm 00:00:06 100.00 (Billy Howard Adjusting Feed Pump
02/14/2011 23:12:10 NOX > 100 ppm 00:06:00 110.70|Billy Howard Adjusting Feed Purmnp
02/15/2011 00:01:34 NOX > 100 ppm 00:11:06 106.90|Billy Howard Adjusting Feed Pump
02/15/2011 00:21:46 NOX > 100 ppm 00:14:06 118.40|Billy Howard Adiusting Air Flow
02/15/2011 00:36:46 NOX > 100 ppm 00:00:12 100.90 | Billy Howard Adjusting Feed Pump
02/15/2011 00:53:10 NOX > 100 ppm 00:00:54 100.10 |Billy Howard Adjusting Feed Rate
02/15/2011 00:46:04 NOX > 100 ppm 00:05:18 104,50 |Billy Howard Adjusting Feed Pump
02/15/2011 01:10:58 NOX > 100 ppm 00:00:12 100.10|Billy Howard Adjusting Feed Rate
02/15/2011 01:31:34 NOX > 100 ppm 00:00:36 100.20 |Billy Howard Adjusting Feed Rate
02/16/2011 04:36:39 CO > 100 ppm 00:07:06 342.80|Billy Howard Adjusting Feed Pump
02/16/2011 04:45:22 CO > 100 ppm 00:07:54 383.80|Billy Howard FBI Offline
02/16/2011 05:35:52 NOX > 100 ppm 00:05:24 132.20|Billy Howard FBI Offline
02/16/2011 06:31:04 NOX = 100 ppm 00:05:42 124.60|Billy Howard Adjusting Feed Pump
02/17/2011 01:34:12 NOX > 100 ppm 00:00:12 100.00 | Bllly Howard Adjusting Feed Rate
02/17/2011 01:34:36 NOX > 100 ppm 00:01:48 100.80|Billy Howard Adjusting Air Flow
02/21/2011 15:38:05 NOX > 100 ppm 00:10:24 112.30|Jawanda Trimont Adjusting Air Flow
02/21/2011 15:48:41 NOX > 100 ppm 00:03:56 106.20|Jawanda Trimont Adjusting Feed Rate
02/22/2011 13:11:17 NOX > 100 ppm 00:04:24 106.30 [Jawanda Trimont Adjusting Feed Pump
02/24/2011 12:50:22 NOX > 100 ppm 00:04:30 103.70|Herbert Thomas Adjusting Feed Pump
02/25/2011 13:40:29 NOX > 100 ppm 00:08:12 106.20 |Herbert Thomas Adjusting Feed Pump
02/27/2011 15:08:12 NOX > 100 ppm 00:08:24 117.00 [Jawanda Trimont Adjusting Feed Rate
02/27/2011 15:26:00 NOX > 100 ppm 00:15:18 119.90 Jawanda Trimont Adjusting Feed Rate
02/27/2011 20:54:48 NOX > 100 ppm 00:00:42 101.80 |Steven ] Robinso Adjusting Feed Rate
02/27/2011 23:35:25 NOX > 100 ppm 00:00:54 101.00 |Steven ] Robinso Adjusting Feed Rate
02/27/2011 23:38:07 NOX > 100 ppm 00:01:06 100.70|Stever J Robinso Adjusting Feed Rate
02/27/2011 23:41:55 NOX > 10@0‘ppm 00:00:42 101.20|Steven 1 Robinso Adjusting Feed Rate
02/28/2011 04:08:07 NOX > 100 ppm 00:12:24 131,70 (Steven J Robinso Adjusting Feed Rate
02/28/2011 07:32:31 NOX > 100 ppm 00:00:42 100,90 [Jawanda Trimont Adjusting Feed Rate
02/28/2011 20:39:10 CO > 100 ppm 00:04:54 189.10 |Steven J Robinso Adjusting Feed Rate
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03/01/2011 04:31:41 CO > 100 ppm 00:07:53 419.70|Steven J Robinso Adjusting Feed Rate
03/02/2011 14:29:29 NOX > 100 ppm 00:13:12 121.20|Herbert Thomas Maintenance Calibration
03/03/2011 09:47:21 NOX > 100 ppm 00:03:18 102.10|Herbert Thomas Maintenance Repair
03/03/2011 10:07:04 NOX > 100 ppm 00:02:48 104.40 |Herbert Thomas Adjusting Feed Pump
03/09/2011 11:07:44 NOX > 100 ppm 00:03:42 122,60 |Jawanda Trimont Maintenance Calibration
03/09/2011 11:19:32 NOX > 100 ppm 00:08:24 370.20|Jawanda Trimont Maintenance Repair
03/09/2011 11:29:38 CO > 100 ppm 00:06:54 254.40 (Jawanda Trimont Maintenance Repair
03/09/2011 12:05:08 NOX > 100 ppm 00:04:12 123.20|Jawanda Trimont Maintenance Calibration
03/09/2011 13:59:27 NOX > 100 ppm 00:05:00 106.50|Jawanda Trimont Maintenance Calibration
03/09/2011 15:23:34 NOX > 100 ppm " 00:08:18 123.50|Jawanda Triment Adjusting Feed Rate
03/09/2011 15:56:34 NOX > 100 ppm 00:06:00 136.60|Jawanda Trimont Adjusting Feed Pump
03/09/2011 17:26:58 NOX > 100 ppm 00:04:36 109.60 |Jawanda Trimont Adjusting Feed Pump
03/09/2011 17:39:34 NOX > 100 ppm 00:06:00 105.00|Jawanda Trimont Adjusting Feed Rate
03/09/2011 17:50:32 NOX > 100 ppm 00:01:30 110.80Jawanda Trimont Adjusting Feed Rate
03/09/2011 18:09:32 NOX > 100 ppm 00:09:36 139.10Jawanda Trimont Adjusting Feed Rate
03/10/2011 11:29:20 NOX > 100 ppm 00:00:18 100.40 | Jawanda Trimont Adjusting Feed Rate
03/11/2011 07:55:33 NOX > 100 ppm 00:05:36 104.80 |Herbert Thomas Adjusting Feed Pump
03/11/2011 08:08:15 NOX > 100 ppm 00:00:30 101.80|Herbert Thomas Adjusting Feed Pump
03/15/2011 07:54:56 NOX > 100 ppm 00:00:30 100.90 |Jawanda Triment Adjusting Feed Rate
03/15/2011 09:14:39 NOX > 100 ppm 00:10:36 104.70|Jawanda Trimont Maintenance Calibration
03/15/2011 09:27:03 NOX > 100 ppm 00:00:30 100.40 | Jawanda Trimont Adjusting Feed Pump
03/15/2011 14:29:40 NOX > 100 ppm 00:03:54 107.20 3awanda Trimont Adjusting Air Flow
03/15/2011 14:43:22 NOX > 100 ppm 00:04:30 115.90|Jawanda Trimont Adjusting Feed Rate
03/16/2011 10:10:14 NOX > 100 ppm 00:01:36 104.70 | Jawanda Trimont Adjusting Feed Pump
03/29/2011 05:03:27 NOX > 100 ppm 00:07:18 102,20 |Billy Howard Adjusting Feed Pump
03/29/2011 05:15:57 NOX > 100 ppm 00:05:06 102.20|Billy Howard Reset System
03/29/2011 05:26:45 NCX > 100 ppm 00:05:24 102.20|Billy Howard Adjusting Feed Pump
03/30/2011 03:50:33 CO > 100 ppm 00:06:00 293.50|Billy Howard Adjusting Feed Rate
03/30/2011 16:15:33 NOX > 100 ppim 00:05:23 109.50 |Jawanda Trimont Adjusting Feed Pump —l
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Dayl 0 |1 [2]3]4]5]|6]7|8]9o]w]1|r2]13[14a]15]16]17]18]19]|20]21]22]23
8.8] 9.610.3/10.8[11.1[11.8]12.7]13.0[12.1]12.4]12.2] 7.5| 8.0[12.7| 9.8| 9.7]13.7|12.8[13.5[12.8] 6.6] 6.3] 6.4[10.3
9.0| 8.7] 8.5| 8.7| 8.8 9.3] 9.5/ 9.8| 9.8] 9.5/ 8.8] 8.9] 8.4 8.5 8.4] 8.2] 7.7| 7.7| 8.0] 8.2 8.3 7.9] 7.9] 8.1
8.2 7.9] 8.3] 8.3] 8.4 8.3] 8.2] 8.8( 9.0| 8.4] 8.0 9.1] 85| 7.1] 9.2| 7.6/ 7.5| 7.7| 7.7 8.0 8.0 8.2] 8.6] 9.1
9.3) 8.7 8.2] 9.5 9.7 8.1] 9.0| 8.9( 8.4 9.1] 87| 8.9] 8.6] 8.6 8.6| 9.0] 8.8 8.8] 8.7 8.9 8.9| 89[ 8.9] 9.1
9.0| 8.9] 9.1| 9.2 9.5 9.4] 8.7 9.0 8.7 9.4 9.1] 8.6|12.4[13.5/13.4]11.0[ 7.8 8.3] 8.5 9.2| 9.8/10.6/10.810.3]
11,0[11.4[11.6|12.0(12.212.3/12.8(12.5/13.2[13.3[11.9| 7.6[11.2[12.3]11.9(13.2[13.1|13.2(13.0[13.1[13.1[13.1[13.1]13.1
13.0[13.1(13.0/13.1]13.1|13.0(13.1]13.0/12.4/12.912.813.1]13.2[13.113.3]13.2(13.3|13.6[13.013.2(13.6[13.5[13.5[13.2
13.7|12.9(13.7|13.4(13.5[13.313.5/13.4|12.7|13.2[13.2[13.2[13.2[13.2[13.3[13.2] 9.2] 8.6] 7.0] 6.7 6.7] 6.8] 6.9] 6.9
6.9 7.4/13.4/13.6/13.5]12.3] 6.9[ 7.1] 7.2[10.3] 7.7| 7.4] 8.0] 8.5 9.4[10.5[13.5[13.5]13.4]13.4]13.3[13.4[13.4]13.3]
13.3]13.2[13.3[13.2]13.2/13.3/13.3|13.3[12.4]14.1{11.6[ 3.4] 0.0] 0.0] 2.0[11.7] 8.7[13.3[13.2]13.3/13.313.3[13.2[13.3
13.2[13.3]13.3/13.2|13.3[13.2(13.4{13.3[13.3| 9.0 6.6| 7.5 7.7 7.3| 8.9] 7.3] 8.2] 6.8] 5.2 7.9] 5.7| 6.2[13.0[13.6
13.4|13.513.4|13.4(13.4|13.3| 7.3| 8.9|12.4 6.5 9.2| 6.6 7.6 5.6| 5.1[10.1] 5.4] 5.1{ 5.1| 8.4] 6.9 7.1] 6.4 7.5
7.6| 7.2 67| 7.5| 7.1 7.2| 7.0/12.4] 7.6| 7.9| 7.1 7.3] 6.5| 6.1] 7.3 8.5] 8.2] 8.3 8.6| 8.5 8.4] 8.510.0[10.0
8.2) 8.1| 7.8 7.9 8.1] 9.2 8.0[10.4[10.6/11.4/13.2{13.1]11.1]10.6]13.5/13.6|12.6(13.3/13.2[13.3[13.3]13.2[13.3[13.3
13.2[13.2(13.4|13.4{13.3/13.2(13.4(13.3/13.3]13.2(13.3[13.2[13.4[13.2|13.4{13.1]13.3| 5.9] 5.9/10.0] 7.6| 8.6[13.3]10.4
13.5(13.4/13.3[13.3]13.4/13.3] 8.4| 8.2(13.3[10.2[12.213.4[13.3]13.4]13.3[13.2]13.2[13.2[13.3(13.3]13.3[13.3[12.5] 7.5
9.1 7.8 8.0] 7.4 7.3] 8.2| 8.4| 7.7 8.8 6.2 5.2 5.3 5.2] 6.2] 8.2| 6.9 7.5] 7.4] 8.8 9.2] 2.6]10.1] 9.9] 9.6
12.1 9.4| 9.5] 9.9 9.9 9.6| 9.1[10.7]12.1] 8.6 5.7| 6.6 7.0] 7.3] 7.7 3.7| 4.8 4.9] 5.2] 5.1] 5.4[11.9[13.8[13.7
13.7)13.6|10.7| 9.7 8.5 8.6 8.8/ 9.1] 5.9] 6.2|11.3] 5.2| 4.7| 4.8] 4.7] 5.5] 5.5 55] 5.7 5.2 5.3] 5.3] 5.3[ 5.2
5.2| 5.2] 9.3| 9.9] 6.4] 6.0 4.8 5.0 5.3 6.5 6.3 6.6| 6.7] 7.3 6.5] 6.4 6.5 6.8] 6.8] 6.8 6.7 6.4] 6.5 6.7
6.8| 7.4| 6.9 7.0| 7.0/ 7.0| 6.4| 9.8[14.4|14.8]14.9(15.2[15.4]15.6 9.7| 6.4] 6.8 7.7 6.3] 6.2 6.5] 6.7] 6.7 6.8
6.9 6.9 6.9 6.9| 7.5| 5.9| 6.4] 7.3| 7.4 7.8 7.4| 7.4| 7.3] 7.3] 7.1] 7.1] 7.0] 7.2] 7.3] 7.2 7.4] 7.1] 72[ 71
7.2| 7.5/ 7.2| 7.4| 7.6/ 7.7| 6.8| 7.4 75| 7.3| 7.1] 7.1] 7:0] 7.0] 7.1] 7.1] 6.9] 6.7] 6.6] 7.0 7.0] 6.9] 7.0] 6.9
6.8| 6.8] 6.7 6.7| 6.7 7.9 6.2| 6.6 6.7 6.6| 6.5 6.4] 6.2 6.4 6.4] 6.3] 6.5 6.7] 6.5 6.5 6.7] 6.6 6.8] 6.9
6.8| 6.9) 6.9 6.9] 6.8 6.9 6.0| 6.8 8.9|11.1| 6.8] 6.3] 6.9| 7.2 7.7 6.6| 6.7] 7.2] 7.5] 8.3] 8.3] 8.7] 9.1] 9.2
9.6] 9.9/10.1/10.2/10.8[10.4] 9.7|10.8[12.7/13.2(13.4(13,4|13.4|13.4(10.0/12.7]13.4]13.5/13.5[13.4/13.4[13.1[13.3[13.3
13.2(13.3(13.1|13.1|13.2|13.3[13.4(13.1/13.0[13.1/13.1|13.2(13.1(13.3[13.3[11.5| 6.5| 6.0 6.9] 6.7| 6.4 6.3 8.1] 8.3
8.4| 87| 7.1| 7.5| 7.9| 8.4| 7.4{ 7.9| 7.6 8.1| 7.2| 6.5[ 5.8/ 5.8| 7.0 6.1] 5.7] 5.7] 5.9] 5.8 6.2 6.9 7.1] 6.7
6.8/ 6.9| 6.6 7.1 85| 8.6/ 7.7| 8.1| 8.2 8.2| 8.3] 8.5 8.3 8.3] 7.9 8.0 8.1] 8.4 8.8] 8.9 9.2 7.8] 7.3] 7.2
7.3| 74| 7.4| 7.5| 7.9| 8.9 7.8 8.5 8.6| 9.0| 7.0 6.6| 6.6 6.8 6.7 6.4] 6.4] 6.7] 6.7] 6.7] 6.7 6.7 6.9 6.9
7.1] 6.8 6.6] 6.8] 6.8] 6.9] 6.1] 7.0] 7.5] 7.0 7.0| 7.0] 6.9] 6.7] 6.6 6.6 6.7] 6.4] 6.5] 6.9 7.4[ 7.4] 7.3 7.5
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Hourly 02 Averages

718 9@11121314151617181920212223
8.4| 8.4| 8.4| 8.5 8.4] 8.4 7.1 7.8| 7.5/ 7.0/ 6.9| 6.8] 6.6 6.7 6.7| 6.5/ 6.5 6.9 7.0[ 7.0 7.0 6.9 7.0| 7.4
7.5 7.5 7.1 7.2| 7.3| 7.6 6.6| 7.9| 8.1] 7.1| 7.2| 7.0| 6.7| 6.6 6.9| 6.8| 6.8| 7.0 7.1| 6.9| 6.8/ 7.0 6.7 6.9
69| 6.8 6.8) 6.8/ 7.0/ 7.1| 5.8| 6.4 7.0| 6.8| 6.7 6.8| 6.8| 6.7| 6.7| 6.8| 6.8| 6.7] 6.9 6.7 6.9| 6.9| 6.9| 7.0
7.3| 8.1/ 8.7 9.1| 9.6/ 9.6| 8.2 9.5/10.5/10.7/10.9|11.3|11.0 8.7 7.1 7.1| 7.0| 7.9] 7.6| 7.6 8.7| 7.9 7.7| 9.1
9.3| 8.7\ 8.7| 8.7 8.1| 8.6/ 8.2| 6.6/ 6.0| 8.3 8.2| 83| 6.5/ 5.7] 6.3| 6.1| 6.2| 6.4| 7.2| 7.5| 7.8| 8.1] 8.0 7.9]
8.2| 82| 6.7/ 7.0| 7.4| 7.8| 54| 7.2| 6.2| 6.6 5.3| 6.1 5.7 53| 5.2] 53| 5.3| 7.7] 6.3] 6.1|11.0/13.5/13.7|13.6
8.1 6.0| 5.9| 5.9| 5.7/ 54| 4.7| 5.4| 5.7| 5.7| 5.7| 6.0| 6.8] 7.1| 6.7 6.3] 6.6 7.0| 7.0| 6.9 6.8 7.1| 7.3 7.1
72| 7.5 7.4| 7.5 7.8| 7.7| 6.6/ 7.3|11.7|12.9/12.8|12.0| 8.9| 6.0| 8.1| 8.2| 6.5/ 6.7| 7.3| 7.4| 7.5| 7.7| 7.4| 7.2
7.1 7.3 73| 7.2| 7.3| 7.4| 6.9| 6.4| 6.3| 6.5/ 6.9/ 5.9/ 5.8/ 5.7| 6.0/ 5.8/ 5.7| 5.8/ 5.7| 8.4{12.7| 8.2| 8.0| 6.9
6.9] 7.7| 6.4| 6.4| 6.3| 6.4/ 5.5| 7.0| 7.3{12.2|13.8(10.5| 6.0| 6.4 6.1| 4.8/ 7.1} 7.2| 7.0| 7.1| 7.6| 7.2, 6.8] 7.2
7.4 7.8/ 8.0| 7.6| 7.4| 7.6 7.4| 7.8| 7.6| 7.6/ 8.6(10.0| 6.9| 6.5 6.2| 6.6 6.5| 6.6/ 7.1| 7.0/ 5.8/ 6.0 5.9| 6.4
6.6) 6.4) 6.5 6.2| 6.4| 6.4| 7.3| 8.0| 84| 7.1 7.2 7.1| 7.2| 7.2| 8.0{ 9.6(13.5/10.0{ 9.4| 9.6]10.2/10.9(11.0(11.1
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Section Three

Quarterly testing of National Emissions Standards for
Hazardous Air Pollutants (NESHAP) Report
Mercury and Beryllium
January 1, 2011 to March 31, 2011
40 CFR Part 61, Subpart C & E

Data Submitted:

» NESHAP’s analytical results for Mercury and Beryllium.
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3082 25th Street, Port Arthur, Toxas 77642 « (409) 983.4575 FAX (409) 982-1522
e == e 5544 Leopard Strect, Corpus Christi, Toxay 78408 « (361) 299-0900 FAX (361) 299-1] 55
Enwronmemal & Indumml Hygiene Scmces 138 5. Cities Service Hwy.. Sulphur. Louisiana 70663 « (3373 626-2121 FAX (337) 626-2126

Client Veolia Water-New Orleans Reporting Date: 04/04/11
6501 Florida Ave. Sample Matrix: Solid
New QOrleans, LA 70117 Date Collecied: 03/02-03/11

Time Collected: 07.00-07:00
Collected by:  Kevin Servat

Attn:  Mr. Kevin Servat Date Received: 03/04/11
Phone: 1-504-277-5400; Fax: 1-504-277-5454 Time Received: 10:30am
Email; kevin servat@veoliawatema.com CHEMTEX File # P11030185A

AMENDED RESULTS OF ANALYSIS
SITEALOCATION: New Orieans East bank WWTP

CHEMTEX ID Sample ID Parameter Units Results MDL Qual
£11030185 Sludge Cake Total Baryllium mg/kg or ppin <01 0.1

Beryllium Emission Rate gamiday <94 —

Total Mercury mg/kg or ppm 0.072 0.004

Mercury Emission Rate gm/day 8.8 -

RL: Reporting Limit.
CHENMTEX, Port Arthur i5 not NELAP accredited for the above analyte(s). Analysis was subcontracted to anather
NELAP accredited laboratory. Report is generated at CHEMTEX, Port Arthur, TX.

Qualifier Definition;
LABORATORY QUALITY CONTROL DATA
Method References/Analysis Dates & Analysts
Parameter Method Reference Date Analyzed/Analyzed By
Total Beryllium SW-846 6010B 03/08/11 SC
Total Mercury SW.B46 7470A 03/10/11 SS

NOTICE/DISCLAIMER: The enniyiicol ramss, opinforn or Interpretations conlgined in this repert are 5easd upon informetion and mrlarinl 3upiiisg by the cllent for whasy
Righuslys and confidantad weo thic repon Nes boen mude, NO DEFEOR & Sntlly other Man ha client may reiey on this gpoarl. Any such rellance will ba unjustinerd, Any perisn cther
than the clianl, thet roads e report doap 80 24 WS O her cwn risi. The andalyticsl results, HONS ANGDr [teep: Spresssd Mordn represtnt the bosl judgerment of
Chemiax, basad on the iInformeion and insinaclions recehvtd from the ciisit Chamido melam na warranly o repr of imgphied, of arry type, and aiprassty Glaciaires
mT'hlﬂmnonMrﬂu-mpwouﬂd.hvmdoorhplﬂ.wltﬂnhmnwdmhnomnﬂllcmmhmM&ww'uhhnlho
sMount that i racelved tor The onalysle per tatnad 1 D‘f2






3082 25th Street, Port Arther, Texas 77642 » (409) 983.4575 FAX (409) 9821322

: _—________ Nl .._,._=- _ ¥ & 5544 Leopard Street, Corpus Christi, Texas 7840K = {3611 299-9900 FAX (361) 2991155

nvimcnlal & Industria} Hypiene crvices 138 §. Cities Service Hwy., Sulphur, Louisiana 70663 = (317) 626-2121 FAX (337) 626-2126
Client: Veclia Water-New Orleans Reporting Date: 04/04/41
6501 Florida Ava, CHEMTEX File # P11030185A

New Orleans, LA 70117

LABORATORY QUALITY CONTROL DATA

Method Blank {mgl/kg)
QC Batch ID Parameter CAS ¥ Result MDL _ Qual
Qb14030863  Beryllium 7440-41-7 <01 0.1
Qb11031049  Mercury 7439-976 <0.004 0004
LCS and LCSD (mg/kq)
QC Bateh ID Paramster Spk LCS LCS LCSD LCSD RPD RPD % Rec Qual
Added Result % Rec Result % Rec Limit Limit
CGb11030863  BeryMium 25.00 2558 102 2479 29 3 20 80-120
Qb11031048  Mercury 0.100 0.095 95 ¢.100 100 B 20 80-120
MS and MSD {mg/kg)
Parameter Sample MS Spk MS MS MSD MSD RFD RPD % Rec Qual
Result Added Result % Rec Result % Rec Limit Limhit
QC Bateh ID: Qb91030883
QCSampie ID;  11030072.01
Beryltium <0.1 25.00 20.75 23 - - - - 70-130
QC Batch iD: Qb11031049
QCSample 1D:  11030321.01
Mercury 0.012 0.100 0.108 97 - - . - 70-130

Qualifier Definition:

AMedds/
Dr. C. N. Reddy. Ph.D, GIM, &P
kml/amd*/CNR Director -
NOTICE/DISCGLAIMER.: The enuiyticsl results, opinions of inempratations coniaingd i thiy repor 808 Bézed ugon information and materisl suppind by e et for whase
onciusive arsl confidontiol Ue this repon has Yaen Mmade. No parson or entity oNDF NG the cllent rary raley on this report. Ay such relianco wil be unjustitied. Ary pervon other
fhan tho glery, thel reada thin repor doeb 80 At his or her Swn rak. The enelyticsl mesuits, oplinions anior iMerp oxprosat herpin represent tho bes jugpemant of
Chemiax, besad on the irformabion srd instruclions received from the cien. Chamisx mERES Ao warrnly OF rEprasankidion, weress o impliod, of ey typs, Snd mqmpssly H9Cisims

3ama. Thie rapuvt shall nol ba repraducad, in whots ar in pard, without The wrilen approvel of Chamter. in no evant sall Chamiax be neeponsible for gny domage prosisr than the
amount that K recoivad for the analysa por formed. 2o0f2 '
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Section Four

Quarterly Fluid Bed Incinerator
Sulfur and Oxides of Nitrogen Report
January 1, 2011 to March 31, 2011
40 CFR Part 61, Subpart C & E

Data Submitted:

» Fourth Quarter analytical results
» Fourth Quarter sludge charging rates

@veoua

WATER





New Orleans East Bank WWTP

SOX Emssion Report
1/1/2011 to 3/31/2011

Sludge |incineration Bumn tons | Cake % | Belt Press | Total Sulfur 50X
Incinerated hours hourly Solids Cake % |{dry weight)] emissions

Date Tons hrs tons % % mg/kg lbsshr

1172011 15.44 16.70] 0.92 21.2 72.5] 3,700.00 5.47

17212011 34.15 24.00] 1.42 23.4 59.3

17372011 30.78 23.90] 1.29 213 58.5

1747201 1 36.20] 24.00] 1.51 20.9| 57.6

17572011 35.96 22.30 1.61 225 8.2

1/6/2011 0.00 2.60 0.00

17772011 0.00] 0.00 0.00

/872011 15.14 71.80 128 21.8 653

/972011 6.45 7.40 0.87 23.2 63.8

11072011 2.18 1.40 1.56 25.1 604 3,620.00 9.01

171172011 12.93 12.60 1.03 21.9 59.7

11272011 24.38 19.30 126 21.0 62.5

17132011 78.24 23.90] 1.18 21.8 60.6

1142011 5.94 4.30 1.38 21.5 81.0

171542011 8.20 5.60 7.46 20.0 664

171672011 9.08 10.00 0.91 19.5 66.5

772011 21.87 22.50 0.97 20.0 64.8] 1,790.00 ~ 2.78

171872011 18.75 16.20 1.16 20.6 61.1

[1719/2011 31.31 21.90] 1.43 18.2 63.9]

172072011 26.10 23.50] 111 21.5 65.1

172172011 26.19 17.00] 1.54 21.1 65.7

12212011 2572 24.00] 1.07 20.1 66.2

17232011 26.38 23.70] 111 20.9 66.9

172472011 28.75 24.00] 1.20 215 653] 4.140.00| 7.04

172512011 31.94 23.20] 1.38] 217 64.7|

(172672011 0.89 0.60 1.49] 22.0 65.0|

(172772011 9.19 16.60 0.55 19.7 64.3

172872011 31.69| 24.00 1.32 20.0 7.2

172572011 27.93] 24.00] 1.16 20.5 67.5

173072011 27.27] 24.00] 1.14 21.1 876

173172011 26.76 24.00 111 20.9 66.6

21112011 31.74 24.00 1.32 212 65.8

27272011 28.12 24.00 117 20.9 66.6] 1,290.00 2.42

27372011 29.41 24.00 1.23 205 66.5

@01 1 2567  22.80 713 20.6 654

27572011 21.06 23.90 0.92 20.4 64.5

2/6/2011 23.24 23.10 1.01 20.8 66.8

2/7/2011 27.08 24,00 T13 20.3 66.5] 2,630.00 4.75

2/8/2011 21.04 16.80 1.25 19.9 66.2

2/8/2011 26.32 22.30 118 20.5 64.6

2/10/2011 28.96 21.30 1.36] 20.7 4.1

2/11/2011 25.24 23.10 1.00 180] _ 66.3

21272011 20.16 22.60 7.29 18.0] 659

271372011 10.08 10.60] 0.95 21.9 8.3

271472071 23.38 15.40| 1.52 208 67.7] _ 6,000,00] 14.57

21152011 2.54 2.40| 1.06 21.0| 66.0|

2/16/2011 31.77 24.00] 1.32 205 67.5

211772011 27.89 24.00 1.16 206 8.3

[2718/2011 23.94 7350 1.02 301 68.6

2/197201 1 30.60 24.00 1.27] 19.8 68.6

272072011 26.65 24.00 111 20.0 68.8

272172011 5.98 8.20 7.10 21.5 67.0

272272011 26.57 16.40) 1.62 231 62.8

212312011 79.61 13.60 1.45 21.5 59.4]  3,730.00 8.69

272272011 20.03 16.70 725 20.8 62.0| I






2/25/2011 22.05 22.00 1.00 204 60.9
2/26/2011 14.80 1110 1.34 20.7 61.5
272772011 16.91 11.10 1562 23.0 61.0
212812011 19.24 12.10 1,59 22.6 60.6
3/1/2011 14.08) 22.50 0.63 19.4 68.6] 4,470.00 448
31212011 24.12 22.60] 1.07 18.5 68.4
3732011 29.91 24.00] 125 20.1 68.3
(37412011 27.67 24.00] 1.15 19.8 67.0|
37572011 26.73 21.70| 1.23 195 66.6
37672011 25.58 24.00| 1.07 206 67.1
3772011 32.49 24.00] 1.35 196 67.1] 3,850.00| 8.34
37612011 25.84 21.50| 1.20 20.1 67.4
37972011 16.12 18.50 0.67 20.9 64.3|
3/10/2011 26.02 24.00 117 20.7' 64.1
371172011 30.64 23.70 129 20.9] 64.3]
31212011 25.60 22.80 112 21.0 65.6]
[3/13/2011 25.59 24.00 1.07 21.5 65.8
3/14/2011 22.31 18.50 1.21 19.7 65.5] 4,800.00 9.26
3/15/2011 30.79 24.00 1.28 22.9 66.5
31672011 23.33 21.60 1.08 212 59.4
371772011 28.00 24.00 117 216 59.7
311872011 27.29 24.00 114 211 59.6
371972011 28.51 2230 1.28 20.8 59.8
(372072011 24 56 13.50 182 21.1 60.0
372112011 13.30] 10.80 123 21.3 846] 1,000.00 1.97
312272011 26.68 24.00] 111 219 64.3
3/23/2011 30.55 24.00| 1.27) 21.0 63.6
312412011 33.40 23.70| 1.41 21.8 634
3/25/2011 2527 18.40] 1.37 18.9 63.0
372672011 29.11 22 50] 1.29 20.1 64.2
372772011 22.10| 21.90| 1.01 204 85.5
372872011 27.74 23.90] 1.16 213 645 1,100.00 2.04
372972011 5_36) 5.70] 0.04 205 65.0]
[3/30/2011 24.02 17.10] 1.40] 212 64.6|
373172011 24.21 19.10] 1.27) 211 64.5|
Minimum 0.00 0.00 0.00] 18.0] 57.6] _ 1,000.00] .97
Maximum 36.20 24.00 1.82 251 725] 6,00000] 1457
Average 2277 18.96 1.19 20.9 64.6] 3,240.00 6.29
Sum 2,049.00] 1,706.30 Wﬁl'ml'm 42,120.00 81.73






NOx Report
1/112011 to 3/31/2011

NOx Oxides of | Bum Tons | Incinerator | Air Flow
Nitrogen Temperatur

Date Ib/hr mg/l. tons F SCFM
172011 3.0 52. 15.44] 1,536.60] 7.932.60
17272011 40 72.60| 34.15] 1,533.90] 7,749.50
17312011 3.8 70.80]  30.78] 1,524.00] 7,562.20
1/4/2011 34 63.10] 36.20] 1,521.50] 759620
17572011 33 59.80] 35.96] 1,529.30] 7,670.70
17612011 03 6.60 0.00] 1527.80] 7,062.70
17772011

17872011 1.8 33.40 15.14]  1.541.10]  7,408.70|
1/9/2011 K 21.30 6.45] 1,628.60] 7,508.80
17102011 0.2 5.90] 2.18] 1,630.70] 5,497.50
1172011 0.5 8.80] 12.93] 1517.90] 7.718.50
171272011 08 11,30 24.38| 1,504.80] 7,493.70
11372011 0.9 17.50 28.24] 1,52580| 7,466.50
171412011 0.2 3.80 5.04] 1,54360] 7,056.00
162011 0.2 3.90 8.20] 1529.70] 7,138.70
11672011 0.7 13.50 9.08] 1,531.70] 7,492.80)
1717/2011 0.8 15.10] 21.87] 1.519.50] 7.603.10
11872011 12 21.60] 18.75] 1,530.20] 7,764.60
171972011 14 25.50] 31.31] 1,517.20] 7.827.40
172012011 38 66.80| 26.10] 1,549.30] 7.884.80
172172011 06 14.60] 26.19]  1,496.70] 5,901.40
172272011 T2 20.80]  25.72] 1.504.40] 7.748.80)
172312011 0.8 14.00] 26.38] 147240] 7,653.80
(172472011 0.8 15.00 28.75] 1,473.30] 7,580.20
1/25/2011 1 20.10 31.04] 1,628.30] 7,929.00
1/26/2011 0.0 0.50] B.89]  1,533.30] 6,165.40
172772011 1.3 24.10] 9.19| 1,526.90]  7.609.90
1/28/2011 2.1 36.90| 3169| 1,52580] 7,797.80
1729/201 1 1.6| 28 50| 27.93] 1,521.50] 7,884.50
1730/2011 2.0 35.00 27.27]  1,626.60] 7,787.70
173172011 34 61.70 26.76] 1,524.30] 7.784.10
2112011 25 45.80| 31.74] 1,618.10] 7.755.50
@1 7 25 47.00] 28.12] 1524.00] 7,51340
2372011 3.6 67.10] 25.41]  1.526.40] 7.585.20
21412011 1.9 36.00| 26.67] 1,52570] 7,557.00
21572011 2.3 31.00 21.96]  1,52580] 7,730.10
20672011 19 34.50 23.24]  1,513.80] 7,675.70
27712011 2.2 38.70| 27.08] 1521.40] 7,774.50
2/8/2011 17 39.20| 21.04] 1,523.30] 6,018.90
27972011 3.2 58.80| 26.32] 1.521.20] 7.580.10
271012011 25 51.40 2B.96] 1,535.10] 6,880.70
211172011 2.8 54.30 25.24]  1.523.50] 7,134.50
271212011 3.2 57.70 20.16] 1.534.20] 7.802.20
2/13/2011 1.6 28.60| 10.08]  1,530.00] 7,909.80
211472011 23 44.10]  23.38] 153650] 7,313.90
2/15/2011 0.3 5.80] 2.64] 1,631.10] 657490
2/18/2011 32 60.40 31.77]  1,515.80] 7,459.80
211772011 35 65.40 27.89] 1,518.00] 7,395.50
21872011 35 66.40 23.04]  1,532.40| 7.419.20
211972011 33 62.20| 30.60] 1,530.90] 7.,476.70
272072011 34 65.60 26.65] 1,536.80] 7,295.60
272172011 1.3 26.60] 5.98]1,529.10] 6,676 00
212272011 15 30.30 26.57] 1.5631.40] 6,756.60
272372011 0.6 71.90 19.81]  1537.50] 7,470.60
212472011 2.2 40.30 20.93] 1,512.80] 7,665.80
272572011 33 59.70 22.05] 1,516.10] 7.735.70
272612011 16 28.20 14.89] 1,527.60| 7.803.60
272712011 2.0 35.70 16.91] 1,533.70]  7,855.00]






212812011 16 29,00 19.24] 1,531.10] 7,837.90
3172011 14 78.60 14.08] 1,540.90] 7,077.40
3/2/2011 23 41,50 24.12| 1523.70] 7,610.90
(37372011 21 39,00 29.91] 1,51080] 7,667.80
37472011 34 62.80 27.67| 1,502.10] 7,560.80
3/5/2011 2.7 49.30 26.73| 1,515.80] 7,661.30
3/6/2011 1.9 3460]  2558] 151540] 7,824.50
37772011 2.3 43.10 32.49] 1,512.00] 7,444.20
3/8/2011 25 46.10 2584]  1,52560] 7,581.70)
37972011 31 57 60 16.12] 1,532.50] 7.614.00]
31072011 3.8 71.80 28.02] 152860 7.483.00
31172011 24 44,60 30.64] 1,510.60] 7,536.10
311272011 19 35.30 26.60] 151420 7.511.20|
[3/1372011 1.6 30.40 25.59] 1,504.40] 7.454.20|
[3/1472011 16 36.60 22.31] 1,622.10] 5,927.20
3/15/2011 27 47 40 30.79] 1,529.40] 7,914.00
3/16/2011 25 45.20| 2333]  1,527.00] 7,799.00)
3M17/2011 3.2 58 80| 26.00] 1,527.80] 7,562.10]
3/18/2011 2.7 5050]  27.29] 1,515.50] 7.496.20
3/19/2011 23 4190 2851] 1,513.90] 7,663.50
372072011 1.3 23.80] 24.56] 1,522.30] 7,766.20
3/2172011 0.8 16.00| 13.30] _1,537.70] _5,873.60)
3/22/2011 26  4800]  26.68] 1526.50] 7.602.90
312372011 30]  5500]  3055] 1,528.90] 7.632.30
372472011 27 4870]  33.40| 1.526.40] 7,714.40
372572011 T8 37.50]  2527] 1533.50] 6,630.50
3/26/2011 19 3660  20.11] 1,516.30] 7,401.00
372772011 21 39.60]  22.10] 1,518.00] 7,481.50
372872011 34 62.70 27.74] 1,509.30] 7,538.30
372072011 06 11.20 5.36]  1,534.20] 7,216.90)
[3/30/2011 15 28.50] 24.02] 1,535.20] 7,279.30|
[373172011 1.7 35.90] 24.21| 1,524.70] 6,446.80
Minimum 0.0] 0.50] 0.00] 1,472.40] 5,497.50
Maximum 4.0 72.60 36.20] 1.549.30] 7,932.60
Average 2.0 38.07 23.02] 1523.65] 7,419.50
Sum 182.0] 3.388.30] 2,049.00| 135,604.90] 660,335.90







Section Five

Quarterly Fluid Bed Incinerator
Preventive Maintenance Records
January 1, 2011 to March 31, 2011
40 CFR Part 60, Subpart A & O and
40 CFR Part 503

Data Submitted:

» FBI-CEM operation records

» Preventive maintenance records

» FBI-Daily equipment inspection log
» FBI-Plume observation log

Note:

The Fluid Bed Incinerator operates under the 40 CFR Part 69, Subparts
A & O and 40 CFR Part 503 regulations. This report satisfies paragraphs
15,16 and 64B of the consent decree. Verifying operation and
maintenance of the FBI is in accord with the Fluid Bed Incineration
Operation & Maintenance Plan previously submitted. Section 5 also
satisfies Section 8 (Preventive Maintenance) of the FBI Operation &
Maintenance plan that is different from the Sewerage & Water Board
Preventive Maintenance Program.

= @ veoua

WATER





Monthly Downtime Report Page 1 of 15
Hours Monthly Downtime Report |
Runtime: 513:06:57 68.97% New Orleans - East Bank WWTP Q VE OL'A
Downtime: 230:53:03  31.03% January 2011 WAER
Total: = 744:00:00 100.00%
Start End Description Duration | Duration | 0oy |
Up Down
01/01/2011 00:00:00 | 01/01/2011 00:48:01 |Incinerator Online 00:48:01 Billy Howard
01/01/2011 00:48:01 01/01/2011 00:53:01 |Feed Offline 00:05:00 |Billy Howard
01/01/2011 00:53:01 01/01/2011 06:26:00 |Incinerator Online 05:32:59 Billy Howard
01/01/2011 06:26:00 | 01/01/2011 06:59:00 |Feed Offline 00:33:00 |Billy Howard
01/01/2011 06:59:00 | 01/01/2011 07:58:01 |Incinerator Online 00:59:01 Billy Howard
01/01/2011 07:58:01 | 01/01/2011 08:30:01 |Feed Offline 00:32:00 |Billy Howard
01/01/2011 08:30:01 | 01/01/2011 08;39:01 |Incinerator Online 00:09:00 Billy Howard
01/01/2011 08:39:01 01/01/2011 08:47:01 |Feed Offline 00:08:00 |Billy Howard
01/01/2011 08:47:01 | 01/01/2011 08:55:01 |Incinerator Online 00:08:00 Billy Howard
01/01/2011 08:55:01 | 01/01/2011 09:27:01 |Feed Offline 00:32:00 |Billy Howard
01/01/2011 09:27:01 | 01/01/2011 10:30:01 |Incinerator Online 01:03:00 Billy Howard
01/01/2011 10:30:01 | 01/01/2011 10:31:01 |Feed Offline 00:01:00 |(Billy Howard
01/01/2011 10:31:01 | 01/01/2011 10:41:01 [Incinerator Online 00:10:00 Billy Howard
01/01/2011 10:41:01 | 01/01/2011 10:52:01 |Feed Offline 00:11:00 |Billy Howard
01/01/2011 10:52:01 | 01/01/2011 11:56:01 |Incinerator Online 01:04:00 Billy Howard
01/01/2011 11:56:01 | 01/01/2011 13:08:01 |Feed Offline 01:12:00 |Billy Howard
01/01/2011 13:08:01 01/01/2011 14:21:01 |Incinerator Online 01:13:00 . Billy Howard
01/01/2011 14:21:01 | 01/01/2011 16:27:00 |Feed Offline 02:05:59 |Billy Howard
01/01/2011 16:27:00 | 01/01/2011 16:34:00 |Incinerator Online 00:07:00 ‘ Billy Howard
01/01/2011 16:34:00 | 01/01/2011 18:41:00 |Feed Offline 02:07:00 |Billy Howard
01/01/2011 18:41:00 | 01/01/2011 22:03:00 |Incinerator Online 03:22:00 Billy Howard
01/01/2011 22:03:00 | 01/01/2011 22:04:00 (Feed Offline 00:01:00 (Billy Howard
01/01/2011 22:04:00 01/01/2011 22:06:00 [Incinerator Online 00:02:00 Billy Howard
01/01/2011 22:06:00 | 01/01/2011 22:20:00 |Feed Offline 00:14:00 |Billy Howard
01/01/2011 22:20:00 01/01/2011 22:25:00 |Incinerator Online 00:05:00 Billy Howard
01/01/2011 22:25:00 | 01/01/2011 22:37:00 |Feed Offline 00:12:00 |Billy Howard
01/01/2011 22:37:00 | 01/01/2011 22:52:00 |Incinerator Online 00:15:00 Billy Howard
01/01/2011 22:52:00 | 01/01/2011 22:53:00 |Feed Offline 00:01:00 |Billy Howard
01/01/2011 22:53:00 | 01/02/2011 08:26:01 |Incinerator Online 09:33:01 Billy Howard
01/02/2011 08:26:01 | 01/02/2011 08:27:01 |Feed Offline 00:01:00 |Carl Kelty
01/02/2011 08:27:01 | 01/03/2011 05:52:00 |Incinerator Online .21:24:59 Carl Kelly
01/03/2011 05:52:00 | 01/03/2011 05:53:00 |Feed Offline 00:01:00 f{te‘fe“ J
obinson
01/03/2011 05:53:00 | 01/03/2011 10:16:01 |Incinerator Online 04:23:01 Steven J
Robinson
01/03/2011 10:16:01 01/03/2011 10:18:01 |Feed Offline 00:02:00 |Carl Kelly
01/03/2011 10:18:01 01/03/2011 10:32:01 |Incinerator Online 00:14:00 Carl Kelly
file://C:\onspec\Reports\Monthly Dt Rpt 2011 _01 0l.htm 4/6/201°
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| 01/03/2011 10:32:01 | 01/03/2011 10:33:01 |Feed Offline i 00:01:00 |Carl Kelly

file://Conspec\Reports\Monthly Dt Rpt 2011 01 01 htm 4/6/201





Vionthly Downtime Report Page 3 of 15
Hours Monthly Downtime Report O VEOUIA
Runtime: 513:06:57 68.97% New Orleans - East Bank WWTP
WATER
Downtime: 230:53:03 31.03% January 2011
Total: 744:00:00 100.00%
L Puration Duration
Start End Description Up Down Operator
01/03/2011 10:33:01 | 01/03/2011 12:45:00 |Incinerator Online 02:11:59 Carl Kelly
01/03/2011 12:45:00 01/03/2011 12:46:00 |Feed Offline 00:01:00 |Carl Kelly
01/03/2011 12:46:00 | 01/03/2011 12:50:00 |Incinerator Online 00:04:00 | - Carl Kelly
01/03/2011 12:50:00 | 01/03/2011 12:51:00 |Feed Offline 00:01:00 |Carl Kelly
01/03/2011 12:51:00 | 01/04/2011 03:47:00 |Incinerator Online 14:56:00 Carl Kally W
01/04/2011 03:47:00 | 01/04/2011 03:48:00 |Feed Offline 00:01:00 ’é";‘:;ous
. . Marrious
01/04/2011 03:48:00 | 01/04/2011 04:04:01 |Incinerator Online 00:16:01 Berry
01/04/2011 04:04:01 | 01/04/2011 04:05:01 |Feed Offline 00:01:00 'i;";rrrr\'/ous
01/04/2011 04:05:01 | 01/04/2011 07:55:00 |Incinerator Online 03:49:59 g'::;ous
01/04/2011 07:55:00 01/04/2011 07:56:00 |Feed Offline 00:01:00 |Carl Kelly
01/04/2011 07:56:00 | 01/05/2011 09:44:00 [Incinerator Online 25:48:00 Carl Kelly
01/05/2011 09:44:00 01/05/2011 09:45:00 |Feed Offline 00:01:00 Herbert
Thomas
. . - . Herbert
01/05/2011 09:45:00 | 01/05/2011 11:03:00 |Incinerator Online 01:18:00 Thomas
01/05/2011 11:03:00 01/05/2011 14:14:01 |Feed Offline 03:11:01 Herbert
e T B Thomas
14 4. ; : e Herbert
01/05/2011 14:14:01 01/05/2011 20:41:00 (Incinerator Online 06:26:59 Thomas
01/05/2011 20:41:00 01/05/2011 21:05:00 |Feed Offline 00:24:00 |Billy Howard
01/05/2011 21:05:00 01/05/2011 21:12:00 |Incinerator Online 00:07:00 Billy Howard
01/05/2011 21:12:00 01/05/2011 21:13:00 (Feed Cffline 00:01:00 [Billy Howard
01/05/2011 21:13:00 | 01/05/2011 21:19:00 [Incinerator Online 00:06:00 Billy Howard
01/05/2011 21:19:00 | 01/05/2011 21:22:00 |Feed Offline 00:03:00 |Billy Howard
01/05/2011 21:22:00 01/05/2011 21:39:00 |Incinerator Online 00:17:00 Billy Howard
01/05/2011 21:39:00 01/05/2011 21:42:00 |Feed Offline 00:03:00 |Billy Howard
01/05/2011 21:42:00 | 01/06/2011 00:21:00 |Incinerator Online 02:39:00 Billy Howard
01/06/2011 00:21:00 01/06/2011 00:32:01 |Feed Offline 00:11:01 |Billy Howard
01/06/2011 00:32:01 01/06/2011 05:44:00 |Incinerator Online 05:11:59 Billy Howard
01/06/2011 05:44:00 | 01/06/2011 06:15:00 |Feed Offline 00:31:00 |Billy Howard
01/06/2011 06:15:00 | 01/06/2011 06:43:00 |Incinerator Online 00:28:00 Billy Howard
01/06/2011 06:43:00 01/06/2011 09:26:01 |Feed Offline 02:43:01 |Billy Howard
01/06/2011 09:26:01 | 01/06/2011 09:33:01 |Incinerator Online 00:07:00 ?Eg'?near;
Herbert
file://C:\onspec\Reports\Monthly Dt Rpt 2011 01 01.htm 4/6/2011
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01/06/2011 09:33:01 | 01/06/2011 09:41:00 |Feed Offiine 00:07:59 |Thomas
01/06/2011 09:41:00 | 01/06/2011 11:39:00 |Incinerator Online 01:58:00 ?ﬁg‘r’g’;
01/06/2011 11:39:00 | 01/06/2011 12:37:01 |Feed Offline 00:58:01 |erbert

U e B Thomas
\ 37 . - . A Herbert
01/06/2011 12:37:01 | 01/06/2011 13:07:00 |Incinerator Online 00:29:59

‘ Thomas
N7 .CE. - Ao, Herbert

01/06/2011 13:07:00 | 01/08/2011 14:55:00 |Feed Offiine 49:48:00
Thomas
01/08/2011 14:55:00 | 01/08/2011 16:24:00 |Incinerator Online 01:29:00 ?ﬁg‘:‘f;
AL . . o, Herbert

01/08/2011 16:24:00 | 01/08/2011 16:52:00 |Feed Offline 00:28:00
Thomas

file://C:\onspec\Reports\Monthly Dt Rpt 2011 01 01.htm 4/6/2011
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Hours Monthly Downtime Report VEOUIA
Runtime: 513:06:57 68.97% New Orleans - East Bank WWTP wiTER
Downtime: 230:53:03  31.03% January 2011
Total: 744:00:00 100.00% 7
Start End Description Duﬁglon D;r;;ngn Operator
01/08/2011 16:52:00 | 01/09/2011 00:47:01 |Incinerator Online 07:55:01 ?E;?nearz
01/09/2011 00:47:01 | 01/09/2011 04:37:01 |Feed Offline 03:50:00 |Billy Howard
01/09/2011 04:37:01 | 01/09/2011 08:08:00 |Incinerator Online 03:30:59 Billy Howard
01/09/2011 08:08:00 | 01/09/2011 08:22:01 |Feed Offline 00:14:01 |Herbert
Thomas
" 01/09/2011 08:22:01 | 01/09/2011 08:44:01 |Incinerator Online 00:22:00 ?ﬁg?nea“s
01/09/2011 08:44:01 | 01/09/2011 08:49:01 |Feed Offline 00:05:00 |Herbert
Thomas
01/09/2011 08:49:01 01/09/2011 14:43:00 |Incinerator Online 05:53:59 :i.ﬁ;?ne;
01/09/2011 14:43:00 | 01/10/2011 07:49:00 |Feed Offline 17:06:00 |Heroert
Thomas
01/10/2011 07:49:00 | 01/10/2011 07:54:00 |Incinerator Online 00:05:00 %?,:’;fgg‘ta
01/10/2011 07:54:00 | 01/10/2011 14:29:01 |Feed Offiine 06:35:01 |7awanda
Trimont
01/10/2011 14:29:01 | 01/10/2011 14:57:01 (Incinerator Online 00:28:00 %f:}’;fgﬁta
01/10/2011 14:57:01 | 01/10/2011 15:02:01 |Feed Offiine 00:05:00 %_"i‘i"rf;‘:ta
01/10/2011 15:02:01 | 01/10/2011 15:37:00 |Incinerator Online 00:34:59 JT?:’I‘,’;(;‘ia
01/10/2011 15:37:00 | 01/10/2011 15:38:00 |Feed Offline 00:01:00 [7@wanda
Trimont
01/10/2011 15:38:00 | 01/10/2011 15:53:00 |Incinerator Online 00:15:00 Jﬁ;’:ﬁgg’ta
01/10/2011 15:53:00 | 01/11/2011 08:17:00 |Feed Offline 16:24:00 |2awanda
Trimont
01/11/2011 08:17:00 | 01/11/2011 08:32:01 |Incinerator Online 00:15:01 JTar:"‘:fc;‘:ta
01/11/2011 08:32:01 | 01/11/2011 08:33:01 |Feed Offline 00:01:00 |J@wanda
Trimont
01/11/2011 08:33:01 | 01/11/2011 08:36:00 |Incinerator Online 00:02:59 ii:’;’,fg‘ff
01/11/2011 08:36:00 | 01/11/2011 08:37:00 |Feed Offline 00:01:00 |J3wanda
Trimont
01/11/2011 08:37:00 | 01/11/2011 08:39:00 |Incinerator Online 00:02:00 JT?‘I’;’r?;fta
01/11/2011 08:39:00 | 01/11/2011 08:40:00 |Feed Offline 00:01:00 Jawanda
file://C:onspec\Reports\Monthly It Rpt 2011 01 01.htm 4/6/2011
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Trimont

01/11/2011 08:40:00 | 01/11/2011 08:49:00 |Incinerator Online 00:09:00 Jawanda
01/11/2011 08:49:00 | 01/11/2011 08:50:00 |Feed Offline 00:01:00 %_am;‘:ta
01/11/2011 08:50:00 | 01/11/2011 08:54:00 |Incinerator Online 00:04:00 JT?'V;fgria
01/11/2011 08:54:00 | 01/11/2011 08:55:00 |Feed Offfine 00:01:00 JTE;‘l’;fc';':ta
01/11/2011 08:55:00 | 01/11/2011 13:29:00 |Incinerator Online 04:34:00 Jﬁ‘,’:’ﬁgia
01/11/2011 13:29:00 | 01/11/2011 14:05:00 |Feed Offline 00:36:00 gl'?]v:r?c?ria
01/11/2011 14:05:00 | 01/11/2011 15:27:00 |Incinerator Online 01:22:00 JTar}’r‘:fgfta
01/11/2011 15:27:00 | 01/11/2011 15:58:00 |Feed Offline 00:31:00 JTanvr?;r?ta |
01/11/2011 15:58:00 | 01/11/2011 18:24:01 |Incinerator Online 02:26:01 fn":fg:ta
01/11/2011 18:24:01 | 01/11/2011 18:47:01 |Feed Offline 00:23:00 JTar‘[’;’rfc';‘r‘]’ta
01/11/2011 18:47:01 | 01/11/2011 21:01:00 |Incinerator Online 02:13:59 JTar"’:fg:ta |
01/11/2011 21:01:00 | 01/11/2011 21:02:00 |Feed Offline 00:01:00 :‘fg"igcfn ]
01/11/2011 21:02:00 | 01/11/2011 21:08:00 |Incinerator Online 00:06:00 gft;iggn
01/11/2011 21:08:00 | 01/12/2011 05:00:01 (Feed Offline 07:52:01 ﬁfgﬁﬁ;‘jn

file://C\onsnec\Renorts\Monthly Dt Rot 2011 01 01 htm
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Hours Monthly Downtime Report VEOLIA
Runtime: 513:06:57 68.97% New Orleans - East Bank WWTP i L
Downtime: 230:53:03 31.03% January 2011 w.
Total: 744:00:00 100.00%
Start End Description Duﬁ;'on Dggavilgn Operator
A 5, , . 1. Steven J
01/12/2011 05:00:01 | 01/12/2011 05:32:00 |Incinerator Online 00:31:59 - obineon
.29- .20- : - Steven ]
01/12/2011 05:32:00 | 01/12/2011 05:39:00 |Feed Offiine 00:07:00 |20
. er. . ) iy Steven ]
01/12/2011 05:39:00 | 01/12/2011 05:55:00 |Incinerator Online 00:16:00 S obmeon
JELC. A - . e Steven 1
01/12/2011 05:55:00 | 01/12/2011 06:01:00 |Feed Offline 00:06:00 o S0~
01/12/2011 06:01:00 | 01/12/2011 06:18:00 |Incinerator Online 00:17:00 gteYe“ J
obinson
1R .20- ; . Steven ]
01/12/2011 06:18:00 | 01/12/2011 06:39:00 |Feed Offiine 00:21:00 25550
.G Eq- : . . Steven ]
01/12/2011 06:39:00 | 01/12/2011 06:51:00 |Incinerator Online 00:12:00 S obineon
01/12/2011 06:51:00 | 01/12/2011 07:52:00 |Feed Offline 01:01:00 |>tevenJ
Robinson
01/12/2011 07:52:00 | 01/12/2011 10:46:01 |Incinerator Online 02:54:01 JTar‘l’;fo":ta
01/12/2011 10:46:01 | 01/12/2011 11:06:01 |Feed Offline 00:20:00 Jﬁ:’{‘fg‘;’f
01/12/2011 11:06:01 | 01/12/2011 14:02:00 |Incinerator Online 02:55:59 J;:}’;if;fia
01/12/2011 14:02:00 | 01/12/2011 14:39:00 |Feed Offline 00:37:00 J@wanda
Trimont
01/12/2011 14:39:00 | 01/12/2011 18:17:00 |Incinerator Online 03:38:00 JTan?‘r':;ia
01/12/2011 18:17:00 | 01/12/2011 18:41:00 |Feed Offline 00:24:00 [Jawanda
K Trimont
01/12/2011 18:41:00 | 01/12/2011 19:48:01 |Incinerator Online 01:07:01 J;::’:f?:fia
01/12/2011 19:48:01 | 01/12/2011 19:54:01 |Feed Offline 00:06:00 |>teven)
Robinson
01/12/2011 19:54:01 | 01/12/2011 22:01:01 |Incinerator Online 02:07:00 Steven J
Robinson
Ei/lZ/ZOll 22:01:01 | 01/12/2011 22:10:01 |Feed Offline 00:09:00 |>t€venJ
Robinson
01/12/2011 22:10:01 | 01/12/2011 22:41:01 |Incinerator Online 00:31:00 Steven ]
Robinson
01/12/2011 22:41:01 | 01/12/2011 22:42:01 |Feed Offline 00:01:00 |otevenJ
Rohinson
01/12/2011 22:42:01 | 01/12/2011 23:11:01 |Incinerator Online 00:29:00
Steven ]
file://C:\onspec\Reports\Monthly Dt Rpt 2011_01 0l.htm 4/6/201"
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L Robinson
. Steven ]
01/12/2011 23:11:01 01/12/2011 23:25:01 |Feed Offline 0Q:14:00 Robinson
. . Steven ]
01/12/2011 23:25:01 01/13/2011 00:37:01 |Incinerator Online 01:12:00 Robinson
01/13/2011 00:37:01 | 01/13/2011 00:46:01 |Feed Offiine 00:09:00 f{f)et;’ii;‘;n
, . Steven ]
01/13/2011 00:46:01 01/13/_2011 01:27:00 |Incinerator Online 00:40:59 Robinson
i 01/13/2011 01:27:00 01/13/2011 01:32:00 |Feed Offline 00:05:00 gtoe;ir;;n
. ; . v, Steven ]
01/13/2011 01:32:00 01/13/2011 01:55:00 |Incinerator Online 00:23:00 Robinson
.cc. ARG - 1A Steven ]
01/13/2011 01:55:00 01/13/2011 02:09:00 |Feed Offline 00:14:00 Robinson
(G .93 : ; A, Steven ]
01/13/2011 02:09:00 01/13/2011 03:23:00 |Incinerator Online 01:14:00 Robinson
.97 .. : an. Steven ]
01/13/2011 03:23:00 01/13/2011 03:35:00 |Feed Offline 00:12:00 Robinson
i . . . aa Steven ]
01/13/2011 03:35:00 01/13/2011 04:19:00 |Incinerator Online 00:44:00 Robinson
01/13/2011 04:19:00 | 01/13/2011 04:33:00 |Feed Offline 00:14:00 gget;i'; an
.22- 1O : : A, Steven J
01/13/2011 04:33:00 | 01/13/2011 05:19:00 Incinerator Online 00:46:00 ROBINSON
01/13/2011 05:19:00 | 01/13/2011 05:34:00 |Feed Offline 00:15:00 fﬁ;’lﬁg an
’_01/13/2011 05:34:00 | 01/13/2011 05:53:00 |Incinerator Online 00:19:00 gf;‘;g;n
01/13/2011 05:53:00 | 01/13/2011 06:47:00 |Feed Offline 00:54:00 3‘;;‘;2 an

file://C:\onspec\Reports\Monthly Dt Rpt 2011 01_01.htm 4/6/2(





Monthly Downtime Report Page 9 of 15
Hours Monthly Downtime Report VEOLIA
Runtime: 513:06:57 68.97% New Orleans - East Bank WWTP e
Downtime: 230:53:03  31.03% January 2011
Total: 744:00:00 100.00%
. i Duration ]
Start End Description DuLaglon ng“: n Operator
. - . Steven ]
01/13/2011 06:47:00 01/13/2011 14:49:00 |Incinerator Online 08:02:00 Robinson
01/13/2011 14:49:00 | 01/13/2011 14:54:00 |Feed Offline 00:05:00 Jﬁﬁ;‘ff'ta
01/13/2011 14:54:00 | 01/14/2011 07:27:00 |Incinerator Online 16:33:00 J%";’}fgfta
01/14/2011 07:27:00 | 01/14/2011 07:42:00 |Feed Offline 00:15:00 |Herbert
Thomas
01/14/2011 07:42:00 | 01/14/2011 08:18:01 |Incinerator Online 00:36:01 'T‘If(;bnfg
01/14/2011 08:18:01 | 01/14/2011 10:53:01 |Feed Offline 02:35:00 |Herpert
Thomas
01/14/2011 10:53:01 | 01/14/2011 11:07:00 |Incinerator Qnline 00:13:59 Herbert
Thomas
01/14/2011 11:07:00 | 01/14/2011 11:28:00 |Feed Offline 00:21:00 | Jerbert
: Thomas
01/14/2011 11:28:00 01/14/2011 12:29:00 |Incinerator Online 01:01:00 Herbert
Thomas
| 2. o . . |Herbert
01/14/2011 12:29:00 | 01/15/2011 15:59:00 |Feed Offline 27:30:00 |
01/15/2011 15:59:00 | 01/15/2011 18:20:00 |Incinerator Online 02:21:00 ?ﬁg%ea“;
A, . . 2o.nm |Herbert
01/15/2011 18:20:00 | 01/15/2011 18:38:00 |Feed Offline 00:18:00 |0
01/15/2011 18:38:00 | 01/15/2011 19:26:01 |Incinerator Online 00:48:01 Herbert
Thomas
01/15/2011 19:26:01 | 01/15/2011 19:28:01 |Feed Offiine 00:02:00 |Herbert
Thomas
01/15/2011 19:28:01 | 01/15/2011 19:32:01 |Incinerator Online 00:04:00 #ﬁ;%eat
01/15/2011 19:32:01 | 01/15/2011 19:45:01 |Feed Offline 00:13:00 |Herpert
Thomas
01/15/2011 19:45:01 | 01/15/2011 20:32:00 |Incinerator Online 00:46:59 ?ﬁg‘;’nea’z
01/15/2011 20:32:00 | 01/15/2011 21:53:00 |Feed Offline 01:21:00 |Billy Howard
01/15/2011 21:53:00 | 01/15/2011 22:18:01 |Incinerator Online 00:25:01 Billy Howard
01/15/2011 22:18:01 | 01/16/2011 05:07:00 |Feed Offline 06:48:59 |Billy Howard
01/16/2011 05:07:00 | 01/16/2011 05:43:01 (Incinerator Online 00:36:01 Billy Howard
01/16/2011 05:43:01 | 01/16/2011 05:56:01 |Feed Offline 00:13:00 (Billy Howard
01/16/2011 05:56:01 01/16/2011 06:33:01 |[Incinerator Online 00:37:00 Billy Howard
01/16/2011 06:33:01 01/16/2011 08:13:00 |Feed Offline 01:39:59 |Billy Howard
file://C:\onspec\Reports\Monthly Dt Rpt 2011 01 0l.htm 4/6/2011
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. '. Herbert
01/16/2011 08:13:00 | 01/16/2011 08:41:00 |Incinerator Online 00:28:00 Thomas
. . Herbert
01/16/2011 08:41:00 01/16/2011 08:55:00 |Feed Offline 00:14:00
Thomas
. , , Herbert
01/16/2011 08:55:00 | 01/16/2011 09.02:00 Incmerator‘Onhne 00:07:00 Thomas
: . . . Herbert
01/16/2011 09:02:00 | 01/16/2011 20:46:01 |Feed Offline 11:44:01
, Thomas
01/16/2011 20:46:01 | 01/16/2011 21:13:01 |Incinerator Online 00:27:00 Billy Howard
01/16/2011 21:13:01 | 01/16/2011 21:39:01 |Feed Offline 00:26:00 |Billy Howard |
01/16/2011 21:39:01 | 01/16/2011 23:10:01 |Incinerator Online 01:31:00 Billy Howard
01/16/2011 23:10:01 | 01/16/2011 23:27:01 |Feed Offline 00:17:00 |Billy Howard |
01/16/2011 23:27:01 01/16/2011 23:35:01 [Incinerator Online 00:08:00 Billy Howard
01/16/2011 23:35:01 | 01/16/2011 23:41:01 |[Feed Offline 00:06:00 |Billy Howard
01/16/2011 23:41:01 01/17/2011 12:58:00 |Incinerator Online 13:16:59 Billy Howard
5. ' 2 . e Herbert
01/17/2011 12:58:00 01/17/2011 13:13:00 |[Feed Offline 00:15:00 Thomas 1

file-//Cr\onsnec\Renorts\Manthlv Dt Ret 2011 01 01 him
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Hours Monthly Downtime Report

Runtime: 513:06:57 68.97% New Orleans - East Bank WWTP O VEOLlA

Downtime: 230:53:03  31.03% January 2011 WATER

Total: 744:00:00 100.00%

Start End Description DuLa";ion Dg;avzlgn Operator
. . . . . Herbert

01/17/2011 13:13:00 | 01/17/2011 20:39:00 |Incinerator Online 07:26:00 Thomas
01/17/2011 20:39:00 01/17/2011 20:44:00 |Feed Offline 00:05:00 (Billy Howard
01/17/2011 20:44:00 | 01/17/2011 22:17:00 |Incinerator Oniine 01:33:00 Billy Howard
01/17/2011 22:17:00 | 01/17/2011 22:19:00 |Feed Offline 00:02:00 |Billy Howard
01/17/2011 22:15:00 | 01/17/2011 22:21:00 (Incinerator Online 00:02:00 Billy Howard
01/17/2011 22:21:00 01/17/2011 22:23:00 |Feed Offline 00:02:00 |Billy Howard
01/17/2011 22:23:00 01/17/2011 22:26:00 |Incinerator Online 00:03:00 Billy Howard
01/17/2011 22:26;00 01/17/2011 22:30:00 |Feed Qfﬂine 00:04:00 |Billy Howard
01/17/2011 22:30:00 | 01/17/2011 22:46:00 (Incinerator Online 00:16:00 Billy Howard
01/17/2011 22:46:00 | 01/17/2011 23:24:00 |Feed Offline 00:38:00 |Billy Howard
01/17/2011 23:24:00 | 01/17/2011 23:46:00 |Inhcinerator Online 00:22:00 Billy Howard
.01/17/2011 23:46:00 01/17/2011 23:47:00 |Feed Offline 00:01:00 |Billy Howard
01/17/2011 23:47:00 | 01/17/2011 23:58:00 |Incinerator Online 00:11:00 Billy Howard
01/17/2011 23:58:00 01/18/2611 00:07:00 [Feed Offline 00:09:00 |Billy Howard
01/18/2011 00:07:00 01/18/2011 06:30:01 |Incinerator Online 06:23:01 Billy Howard
01/18/2011 06:30:01 01/18/2011 06:31:01 |Feed Offline 00:01:00 (Billy Howard
01/18/2011 06:31:01 01/18/2011 06:38:00 |Incinerator Online 00:06:59 Billy Howard
01/18/2011 06:38:00 | 01/18/2011 06:39:00 |Feed Offline 00:01:00 |Billy Howard
01/18/2011 06:39:00 01/18/2011 06:42:00 |[Incinerator Online 00:03:00 Billy Howard
01/18/2011 06:42:00 01/18/2011 06:51;:00 |Feed Offline 00:09:00 |Billy Howard
01/18/2011 06:51:00 01/18/2011 06:57:00 |Incinerator Online 00:06:00 ‘ Billy Howard
01/18/2011 06:57:00 01/18/2011 07:00:00 |Feed Offline 00:03:00 |Billy Howard
01/18/2011 07:00:00 01/18/2011 07:09:00 |Incinerator Online 00:09:00 Billy Howard
01/18/2011 07:09:00 | 01/18/2011 08:00:00 |Feed Offline 00:51:00 |Steve Shulin
01/18/2011 08:00:00 01/18/2011 08:01:00 |Incinerator Online 00:01:00 Steve Shulin
01/18/2011 08:01:00 01/18/2011 08:23:01 |Feed Offline 00:22:01 |Steve Shulin
01/18/2011 08:23:01 | 01/18/2011 10:42:00 |Incinerator Online 02:18:59 Jﬁ:’fgr‘]jta
01/18/2011 10:42:00 | 01/18/2011 10:48:00 |Feed Offiine 00:06;00 JTarfrvnaS:ta
01/18/2011 10:48:00 | 01/18/2011 13:02:00 |Incinerator Online 02:14:00 J;::’;fgr?ta
01/18/2011 13:02:00 | 01/18/2011 13:19:00 |Feed Offline 00:17:00 JTar‘I’;’ﬁ;‘:ta
01/18/2011 13:19:00 | 01/18/2011 20:02:00 |Incinerator Oniine 06:43:00 ﬁ:’r"ﬁ;:ta
01/18/2011 20:02:00 01/19/2011 01:06:00 |Feed Offline 05:04:00 Steven J
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Robinson
01/19/2011 01:06:00 | 01/19/2011 01:38:01 Incinerator\Online 00:32:01 Steven J
T T T Robinson
.2 Ca. . 1. Steven ]
01/19/2011 01:38:01 | 01/19/2011 01:50:01 |Feed Offline 00:12:00 |2 0
01/19/2011 01:50:01 | 01/19/2011 02:46:01 |Incinerator Online 00:56:00 Steven J
e T e Robinson
AL AR : ey, Steven J
| 01/19/2011 02:46:01 | 01/19/2011 02:48:01 |Feed Offline 00:02:00 |3 -0

file://C:\onspec\Reports\Monthly Dt Rpt 2011 01 0l.htm
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Hours Monthly Downtime Report VEOLIA
Runtime; 513:06:57 68.97% New Orleans - East Bank WWTP : WATER
Downtime: 230:53:03  31.03% January 2011
Total:  744:00:00 100.00%
Start End Description Du[j‘;'on Dg':ﬁgn Operator
— :
01/19/2011 02:48:01 | 01/19/2011 03:44:01 |Incinerator Online 00:56:00 g’\fgﬁyn
i Caa oy . 19 Steven ] T
01/19/2011 03:44:01 | 01/19/2011 03:55:01 |Feed Offline 00:11:00 [ 2¥ER -
. . ) Steven ]
01/19/2011 03:55:01 | 01/19/2011 05:06:01 |Incinerator Online 01:11:00 )
Robhinson N
01/19/2011 05:06:01 | 01/19/2011 05:32:01 |Feed Offline 00:26:00 |>EvenJ
e it e Robinson
. oA . . o Steven J
01/19/2011 05:32:01 | 01/19/2011 06:34:01 |Indinerator Online 01:02:00 i
24 ' .40 . C. Steven ]
01/19/2011 06:34:01 | 01/19/2011 06:49:01 |Feed Offline 00:15:00 [>¥En -
) Steven ] B
01/19/2011 06:49:01 | 01/19/2011 08:41:01 |Incinerator Online 01:52:00 Robinson
01/19/2011 08:41:01 01/19/2011 09:31:01 |Feed Offline 00:50:00 |Steve Shulin
01/19/2011 09:31:01 | 01/20/2011 01:19:01 |Incinerator Online 15:48:00 Jﬁ:’ﬁ;ﬂf
.1Q- .37 : L Steven ]
01/20/2011 01:19:01 | 01/20/2011 01:22:01 [Feed Offline 00:03:00 |20
01/20/2011 01:22:01 | 01/20/2011 01:25:01 |Incinerator Online 00:03:00 Steven J
Robinson
i Steven ]
01/20/2011 01:25:01 | 01/20/2011 02:23:00 |Feed Offline 00:57:59 |2V
Robinson
01/20/2011 02:23:00 | 01/20/2011 02:44:00 |Incinerator Online 00:21:00 Steven J
Robinson
01/20/2011 02:44:00 | 01/20/2011 02:45:00 |Feed Offline 00:01:00 [>tevenJ
Robinson
01/20/2011 02:45:00 | 01/20/2011 02:56:00 |Incinerator Online 00:11:00 Steven ]
Raobinson
01/20/2011 02:56:00 | 01/20/2011 02:57:00 |Feed Offline 00:01:00 [>tEvenJ
Robinson
01/20/2011 02:57:00 | 01/20/2011 03:43:00 |Incinerator Online 00:46:00 Steven J
Robjnson
01/20/2011 03:43:00 | 01/20/2011 03:55:00 |Feed Offline 00:12:00 [>reven)
Robinson
01/20/2011 03:55:00 | 01/21/2011 06:28:00 |Incinerator Online 26:33:00 Steven J
Rehinson
9. .9Q- ; A Steven ]
01/21/2011 06:28:00 | 01/21/2011 13:29:00 |Feed Offline 07:01:00 |>4e0 %
01/21/2011 13:29:00 | 01/21/2011 15:39:01 |Incinerator Online 02:10:01 #ﬁ;?neg;
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. . Herbert
01/21/2011 15:39:01 | 01/21/2011 16:03:01 |Feed Offline 00:24:00 |7
omas
] . . . Herbert
01/21/2011 16:03:01 01/22/2011 03:21:00 |Incinerator Online 11:17:59 Thomas
01/22/2011 03:21:00 | 01/22/2011 03:28:00 |Feed Offline 00:07:00 |Billy Howard
01/22/2011 03:28:00 | 01/24/2011 04:29:00 |Incinerator Online 49:01:00 Billy Howard
01/24/2011 04:29:00 | 01/24/2011 04:46:00 |Feed Offline 00:17:00 [Billy Howard
01/24/2011 04:46:00 | 01/25/2011 07:46:01 |Incinerator Online 27:00:01 Billy Howard
01/25/2011 07:46:01 | 01/25/2011 08:36:01 |Feed Offline 00:50:00 |Steve Shulin
01/25/2011 08:36:01 | 01/26/2011 07:02:00 |Incinerator Online 22:25:59 fnf’;"fg:ta
01/26/2011 07:02:00 | 01/26/2011 13:14:00 |Feed Offline 06:12:00 |Steve Shulin
01/26/2011 13:14:00 | 01/26/2011 13:41:00 |Incinerator Online 00:27:00 JTar‘l’:fgrf'ta
01/26/2011 13:41:00 | 01/26/2011 13:56:00 |Feed Offfine 00:15:00 JT?,‘i’;fg‘:ta
01/26/2011 13:56:00 | 01/26/2011 14:04:00 |Incinerator Online 00:08:00 JTan";f;fta
01/26/2011 14:04:00 | 01/27/2011 07:41:01 |Feed Offline 17:37:01 Jﬁ:ﬁfgfta
01/27/2011 07:41:01 | 01/27/2011 07:43:01 |Incinerator Online 00:02:00 Steve Shulin
01/27/2011 07:43:01 | 01/27/2011 07:46:01 |Feed Offline 00:03:00 |Steve Shulin
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Hours Monthly Downtime Report
Runtime: 513:06:57 68.97% New Orleans - East Bank WWTP VEOLlA
Downtime: 230:53:03  31.03% January 2011 WATER
Total: 744:00:00 100.00%
o Duration Duration
Start End Description Up Down Operator
01/27/2011 07:46:01 01/27/2011 07:47:01 |Incinerator Online 00:01:00 Steve Shulin
01/27/2011 07:47:01 | 01/27/2011 14:30:00 |Feed Offline 06:42:59 |Steve Shulin
01/27/2011 14:30:00 | 01/27/2011 15:18:01 |Incinerator Online 00:48:01 ﬁ:ﬁfgfta
01/27/2011 15:18:01 | 01/27/2011 15:19:01 |Feed Offline 00:01:00 JTa‘."’a”da
rimont
01/27/2011 15:19:01 | 01/28/2011 12:55:01 |Incinerator Online 21:36:00 JT?‘i’;’lf;‘:ta
01/28/2011 12:55:01 | 01/28/2011 12:56:00 |Feed Offline 00:00:59 |J@wanda
Trimont
01/28/2011 12:56:00 | 02/01/2011 00:00:00 |Incinerator Online 83:04:00 ﬁ:‘rfg:ta
file://C:\onspec\Reports\Monthly Dt Rpt 2011 01 01.htm 4/6/2011






Mc_)ntlﬂj/ Downtime Report

Hours
Runtime: 529:03:04 78.73%

Monthly Downtime Report
New Orleans - East Bank WWTP

Page 1 of 6

@ veou

Downtime: 142:56:56  21.27% February 2011 WATER
Total: 672:00:00 100.00%

Start End Description Duration Up Dgt;z::::n Opefator
02/01/2011 00:00:00 02/04/2011 08:23:00 Incinerator Online 80:23:00 Billy Howard
02/04/2011 08:23:00 02/04/2011 08:33:00 Feed Offline 00:10:00 (Carl Kelly
02/04/2011 08:33:00 02/04/2011 08:59:00 Incinerator Online 00:26:00 Carl Kelly
02/04/2011 08:59:00 02/04/2011 09:11:00 Feed Offline 00:12:.00 |Carl Kelly
02/04/2011 09:11:00 02/04/2011 09:50:00 Incinerator Online 00:39:00 Carl Kelly
02/04/2011 09:50:00 02/04/2011 10:10:00 Feed Offline 00:20:00 |Carl Kelly
02/04/2011 10:10:00 02/04/2011 10:44:00 Incinerator Online 00:34:00 Carl Kelly
02/04/2011 10:44.00 02/04/2011 10:52:00 Feed Offline 00:08:00 |Jawanda Trimont
02/04/2011 10:52:00 02/04/2011 11:11:01 Incinerator Online 00:19:01 Jawanda Trimont
02/04/2011 11:11:01 02/04/2011 11:32:01 Feed Cffline 00:21:00 |Marrious Berry
02/04/2011 11:32:01 02/04/2011 11:38:01 Incinerator Online 00:06:00 Marrious Berry
02/04/2011 11:38:01 02/04/2011 11:39:01 Feed Offline 00:01:00 [Marrious Berry
02/04/2011 11:39:01: 02/05/2011 09:08:32 Incinerator Online 21:29:31 Marrious Berry
02/05/2011 09:08:32" 02/05/2011 09:08:32 System Reset 00:00:00 [Jawanda Trimont
02/05/2011 09:08:32 02/06/2011 06:36:00 Incinerator Online 21:27:28 Jawanda Trimont
02/06/2011 06:36:00 02/06/2011 06:44:00  |Feed Offline 00:08:00 gt)eg;ﬁgojn
02/06/2011 06:44:00 02/06/2011 07:59:00 |Incinerator Online 01:15:00 Steven J

. Rabinson
02/06/2011 07:59:00 02/06/2011 08:04:00 Feed Offline 00:05:00 [Jawanda Trimont
02/06/2011 08:04:00 - 02/06/2011 16:23:00 Incinerator Online 08:19:00 Jawanda Trimont
02/06/2011 16:23:00 02/06/2011 16:50:00 Feed Offline 00:27:00 (Jawanda Trimont
02/06/2011 16:50:00 02/06/2011 22:23:00 Incinerator Cnline 05:33:00 Jawanda Trimont
02/06/2011 22:23:00 02/06/2011 22:41:00  |Feed Offfine 00:18:00 g\fg:ﬁ’;ojn
02/06/2011 22:41:00 |  02/06/201123:25:00  |Incinerator Online 00:44:00 oevend
02/06/2011 23:25:00 02/06/2011 23:30:00 Feed Cffline 00:05:00 gfg;ﬁgojn
02/06/2011 23:30:00 02/08/2011 06:58:00 Incinerator Online 31:28:00 g?t;ﬁ;jn
02/08/2011 06:58:00 02/08/2011 14:02:00 Feed Offline 07:04:00 |Billy Howard
02/08/2011 14:02:00 02/08/2011 14:07:00 Incinerator Online 00:05:00 : Steve Shufin
02/08/2011 14:07:00 - 02/08/2011 14:16:00 Feed COffline 00:05:00 |Steve Shulin
02/08/2011 14:16:00 02/09/2011 18:32:00 Incinerator Online 28:16:00 Steve Shulin
02/09/2011 18:32:00 02/09/2011 19:40:00 Feed Offline 01:08:00 [Marrious Berry
02/09/2011 19:40:00 02/09/2011 21:20:00 Incinerator Online 01:40:00 Billy Howard
02/09/2011 21:20:00 02/09/2011 21:40:00 Feed Offline 00:20:00 |Billy Howard
02/09/2011 21:40:00 02/10/2011 00:06:00 Incinerator Online 02:26:00 Billy Howard
02/10/2011 00:06:00 02/10/2011 00:18:00 Feed Offline 00:12:00  |Billy Howard
02/10/2011 00:18:00 02/10/2011 07:45:00 Incinerator Online 07:27:00 Billy Howard
02/10/2011 07:45:00 02/10/2011 10:29:00 Feed Offline 02:44:00 |Carl Kelly
file://C\onspec\Reports\WMonthly Dt Rpt 2011 02 01.htm 3/1/2011





Monthly Downtime Report

Hours
Runtime: 529:03:04 78.73%

Monthly Downtime Report |
. New Orleans - East Bank WWTP

Page2 of 6

@ veoua

Downtime: 142:56:56 21.27% February 2011 WATER
Total: 672:00:00 100.00% ‘

- Start End Description Duration Up Dg:)axrc:n Qperator
02/10/2011 10:29:00 02/11/2011 09:35:00 Incinerator Online 23:06:00 ' Carl Kelly
02/11/2011 09:35:00 02/11/2011 10:31:00 Feed Offline 00:56:00 [Carl Kelly
02/11/2011 10:31:00 02/12/2011 14:39:00 Incinerator Online 28:08:00 ‘ Carl Kelly
02/12/2011 14:39:00 02/12/2011 16:05:00 Feed Offline 01:26:00 |Jawanda Trimont
02/12/2011 16:05:00 02/13/2011 08:33:01 Incnerator Online 16:28:01 . Ja\;vanda Trimont
02/13/2011 08:33:01 02/13/2011 14:03:01 Feed Offline 05:30:00 [Jawanda Trimont
02/13/2011 14:03:01 02/13/2011 22:20:00 Incinerator Online 08:16:59 Jawanda Trimont
02/13/2011 22:20:00 02/14/2011 06:14:00  |Feed Offline o7:54:00  Seven)
02/14/2011 06:14:00 02/14/2011 07:49:01 |Incinerator Online 01:35:01 steven J

Robinson

02/14/2011 07:49:01 02/14/2011 07:50:01 Feed Cffline 00:01:00 |Herbert Thomas
02/14/2011 07:50:01 02/14/2011 08:24:01 Incinerator Online 00:34.00 Herbert Thomas
02/14/2011 08:24.01 02/14/2011 16:16:00 Feed Offline 07:51:59  |Herbert Thomas
02/14/2011 16:16:00 02/14/2011 18:05:00 Incinerator Online 01:49:00 Herbert Thomas
02/14/2011 18:05:00 02/14/2011 18:14:00 Feed Offline 00:09:00 |Herbert Thomas
02/14/2011 18:14:00 02/14/2011 20:16:01 Incinerator Online 02:02:01 Herbert Thomas
02/14/2011 20:16:01 02/14/2011 20:25:01 Feed COffling 00:09:00 |Billy Howard
02/14/2011 20:25:01 02/14/2011 22:11:01 Incinerator Online 01:46:00 Billy Howard
02/14/2011 22:11:01 02/14/2011 22:30:01 Feed Offline 00:19:00 (Billy Howard
02/14/2011 22:30:01 02/14/2011 22:42:01 Incinerator Online 00:12:00 Billy Howard
02/14/2011 22:42:01 02/14/2011 22:49:01 Feed Offline 00:07:00  |Billy Howard
02/14/2011 22:49:01 02/15/2011 08:00:01 Incinerator Online 09:11:00 Billy Howard
02/15/2011 08:00:01 02/16/2011 03:58:00 Feed Offline 19:57:59  |Steve Shulin
02/16/2011 03:58:00 02/16/2011 04:08:00 Incinerator Online 00:10:00 Billy Howard
02/16/2011 04:08:00 02/16/2011 04:14:00 Feed Offline 00:06:00  |Billy Howard
02/16/2011 04:14:00 02/16/2011 04:41:00 Incinerator Online 00:27:00 Billy Howard
02/16/2011 04:41:00 02/16/2011 04:42:00 Feed Cffline 00:01:00 |Billy Howard
02/16/2011 04:42:00 02/16/2011 04:50:01 Incinerator Online 00:08:01 Billy Howard
02/16/2011 04:50:01 02/16/2011 05:30:01 Feed Offline 00:40:00 |Billy Howard
02/16/201?05:30:01 02/16/2011 05:40:01 Incinerator Online 00:10:00 Billy Howard
02/16/2011 05:40:01 02/16/2011 06:25:00 Feed Offline 00:44:59  (Billy Howard
02/16/2011 06:25:00 02/16/2011 06:37:00 Incinerator Online 00:12:00 ‘ Bitly Howard
02/16/2011 06:37.00 02/16/2011 06:39:00 Feed Offline 00:02:00 |Billy Howard
02/16/2011 06:39:00 02/18/2011 11:06:00 Incinerator Online 52:27:00 ) Billy Howard
02/18/2011 11:06:00 02/18/2011 11:37:01 Feed Offline 00:31:01  |Jawanda Trimont
02/18/2011 11:37:01 02/21/2011 11.55:00 Incinerator Online 72:21:59 Jawanda Trimont
02/21/2011 11:59:00 02/21/2011 12:47:00 Feed Offline 00:48:00 |Jawanda Trimont
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Downtime: 142:56:56  21.27% February 2011 WATER
Total: 672:00:00 100.00%
Start End Description Duration Up Duration Operator
Down

02/21/2011 12:47:00 02/21/2011 15:53:00 Incinerator Online 03:06:00 Jawanda Trimont
02/21/2011 15:53:00 02/21/2011 16:27:00 Feed Offline 00:34:00 |Jawanda Trimont
02/21/2011 16:27:00 02/21/2011 16:38:00 Incinerator Cnline 00:11:00 Jawanda Trimont
02/21/2011 16:38:00 02/22/2011 10:08:00 Feed Qffline 17:30:00 [Jawanda Trimont
02/22/2011 10:08:00 02/22/2011 13:14:00 Incinerator Online 03:06:00 Jawanda Trimont
02/22/2011 13:14:00 02/22/2011 13:15:00 Feed Offline 00:01:00 [Jawanda Trimont
02/22/2011 13:15:00 02/22/2011 23:33:00 Incinerator Online 10:18:00 Jawanda Trimont
02/22/2011 23:33:00 02/22/2011 23:38:00 Feed Offline 00:05:00 |Joseph Edwards
02/22/2011 23:38:00 02/23/2011 00:15:00 Incinerator Online 00:37:00 Joseph Edwards
02/23/2011 00:15:00 ° 02/23/2011 01:47:00 Feed Offline 01:32:00 |Joseph Edwards
02/23/2011 01:47:00 02/23/2011 02:13:00 Incinerator Online 00:26:00 Joseph Edwards
02/23/2011 02:13:00 02/23/2011 03:28:00 Feed Offline 01:15:00 |Joseph Edwards
02/23/2011 03:28:00 02/23/2011 04:45:00 Incinerator Online 01:17:00 ) Joseph Edwards
02/23/2011 04:45:00 02/23/2011 06:12:01 Feed Offline , 01:27:01 [Joseph Edwards
02/23/2011 06:12:01 02/23/2011 06:54:01 Incinerator Online 00:42:00 Joseph Edwards
02/23/2011 06:54:01 . 02/23/2011 07:54:00 Feed Offline - 00:59:59  |Joseph Edwards
02/23/2011 07:54:00 . 02/23/2011 07:58:00 - Inginerator Online 00:04:00 Steve Shulin
02/23/2011 07:58:00 02/23/2011 14:11:00 Feed Offline 06:13:00 |Steve Shulin
02/23/2011 14:11:00 02/23/2011 19:51:01 Incinerator Cnline 05:40:01 Herbert Thomas
02/23/2011 19:51:01 02/23/2011 21:32:00 Feed Offline 01:40:59 |Marrious Berry
02/23/2011 21:32:00 o 02/23/2011 22:00:00 . |Incinerator Online 00:28:00 Billy Howard
02/23/2011 22:00:00 02/24/2011 00:07:00 Feed Offline 02:07:00 |Billy Howard
02/24/2011 00:07:00 02/24/2011 00:21:00 Incinerator Online 00:14:00 Billy Howard
02/24/2011 00:21:00 02/24/2011 01:11:00 Feed Offline 00:50:00 Bifly Howard
02/24/2011 01:11:G0 02/24/2011 01:30:00 Incinerator Online 00:19:00 Billy Howard
02/24/2011 01:30:00 02/24/2011 06:09:00 Feed Offline 04:39:00 |Billy Howard
02/24/2011 06:09:00 02/24/2011 09:10:00 Incinerator Online 03:01:00 Billy Howard
02/24/2011 09:10:00 02/24/2011 09:14:00 Feed Cffline - 00:04:00 |Herbert Thomas
02/24/2011 09:14:00 02/24/2011 22:46:01 Incinerator Online 13:32:01 Herbert Thomas
02/24/2011 22:46:01 02/25/2011 05:12:00 Feed Offline 06:25:59  |Billy Howard
02/25/2011 05:12:00 02/25/2011 05:35:00 Incinerator Online 00:23:00 Billy Howard
02/25/2011 05:35:00 02/25/2011 06:24:00 Feed Offline 00:49:00  (Billy Howard
02/25/2011 06:24:00 02/25/2011 13:49:00 Incinerator Online 07:25:00 Billy Howard
02/25/2011 13:49:00 02/25/2011 14:07:00 Feed Offline 00:18:00  |Herbert Thomas
02/25/2011 14:07:00 02/25/2011 14:15:00 Incinerator Online 00:08:00 Herbert Thomas
02/25/2011 14:15:00 02/25/2011 14:38:00 Feed Offline 00:23:00 |Herbert Thomas
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02/25/2011 14:38:00 02/25/2011 15:41:00 Incinerator Online 01:03:00 Herbert Thomas
02/25/2011 15:41:00 02/25/2011 15:56:00 Feed Offline 00:15:00 |Herbert Thomas
02/25/2011 15:56:00 02/25/2011 17:52:00 Incinerator Online 01:56:00 Herbert Thoma?)
02/25/2011 17:52:00 02/25/2011 17:55:00 Feed Offline 00:03:00 |Herbert Thomas
02/25/2011 17:55:00 02/25/2011 18:10:00 Incinerator Cnline 00:15:00 Herbert Thomas
02/25/2011 18:10:00 02/25/2011 18:10:01 System Reset 00:00:01 [Herbert Thomas
02/25/2011 18:10:01 02/25/2011 18:14:01 Incinerator Online 00:04:00 Herbert Thomas
02/25/2011 18:14:01 02/25/2011 18:16:0% Feed Offline 00:02:00 |Herbert Thomas
02/25/2011 18:16:01 02/26/2011 04:11:00 Incinerator Online 09:54:59 Herbert Thomas
02/26/2011 04:11:00 02/26/2011 04:25:00 Feed Offline 00:14:00 (Billy Howard

|— 02/26/2011 04:25:00 02/26/2011 05:15:00 Incinerator Online 00:50:00 Billy Howard

‘ 02/26/2011 05:15:00 02/26/2011 05:58:01 Feed Offline 00:43:01  |Billy Howard
02/26/2011 05:58:01 02/26/2011 07:03:00 Incinerator Online 01:04:59 Billy Howard
02/26/2011 07:03:00 02/26/2011 07:15:00 Feed Offline 00:12:00 (Billy Howard
02/26/2011 07:15:00 02/26/2011 07:21:00 Incinerator Cnline 00:06:00 Onspec
02/26/2011 07:21:00 02/26/2011 07:41:00 Feed Offline 00:20:00 |Herbert Thomas
02/26/2011 07:41:00 02/26/2011 09:40:00 Incinerator Online 01:59:00 Herbert Thomas
02/26/2011 09:40:00 02/26/2011 10:17:00 Feed Offtine 00:37:00 |Herbert Thomas
02/26/2011 10:17:00 02/26/2011 10:34.00 Indnerator Online 00:17:00 Herbert Thomas
02/26/2011 10:34:00 02/26/2011 12:56:01 Feed Offline 02:;22:01 |Herbert Thomas
02/26/2011 12:56:01 02/26/2011 16:06:01 Incinerator Online 03:10:00 Herbert Thomas
02/26/2011 16:06:01 02/26/2011 17:50:01 Feed Offline 01:44:00 Herbert Thomas
02/26/2011 17:50:01 02/26/2011 19:00:01 Incinerator Online 01:10:00 Herbert Thomas
02/26/2011 19:00:01 02/26/2011 19:39:00 Feed Cffline 00:38:59  |Herbert Thomas
02/26/2011 19:39:00 02/26/2011 20:35:01 Indnerator Online 00:56:01 Herbert Thomas
02/26/2011 20:35:01 02/26/2011 23:20:01 Feed Offline 02:45:00 (Billy Howard
02/26/2011 23:20:01 02/27/2011 00:31:01 Incinerator Online 01:11:60 Billy Howard
02/27/2011 00:31:01 02/27/2011 01:55:01 Feed Offline 01:24:00 Billy Howard
02/27/2011 01:55:01 02/27/2011 02:27:01 Incinerator Online 00:32:00 Billy Howard
02/27/2011 02:27:01 02/27/2011 04:24:01 Feed Offline 01:57:00 |Billy Howard
02/27/2011 04:24:01 02/27/2011 06:09:01 Incinerator Online 01:45:00 Billy Howard
02/27/2011 06:09:01 02/27/2011 07:12:00 Feed Offline 01:02:59 |Billy Howard
02/27/2011 07:12:00 02/27/2011 07:42:00 Incinerator Onfine 00:30:00 Billy Howard
02/27/2011 §7:42:00 02/27/2011 08:16:00 Feed Offline 00:34:00 [Jawanda Trimont
02/27/2011 08:16:00 02/27/2011 08:40:00 Incinerator Online 00:24:00 Jawanda Trimont
02/27/2011 08:40:00 02/27/2011 10:25:00 Feed Offline 01:45:00 [Jawanda Trimont
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Start End Description Duration Up | Dhration Operator |
02/27/2011 10:25:00 02/27/2011 11:01:00 Incinerator QOnline 00:36:00 Jawanda Trimont
02/27/2011 11:01:00 02/27/2011 12:23:00 Feed Offline 01:22:00 [Jawanda Trimont
02/27/2011 12:23:00 02/27/2011 14:25:01 Incinerator Online 02:02:01 Jawanda Trimont
02/27/2011 14:25:01 02/27/2011 14:52:01 Feed Offline 00:27:00 |Jawanda Trimont
02/27/2011 14:52:01" 02/27/2011 14:55:01 Incinerator Online 00:03:00 Jawanda Trimont
02/27/2011 14:55:01 02/27/2011 15:00:01 Feed Offline 00:05:00 |Jawanda Trimont
02/27/2011 15:00:01 02/27/2011 17:31:01 Incinerator Online 02:31:00 Jawanda Trimont
02/27/2011 17:31:01 02/27/2011 17:48:01 Feed Offiine 00:17:00 |Jawanda Trimont
02/27/2011 17:48:01 02/27/2011 18:50:01 Incinerator Online 01:02:00 Jawanda Trimont
02/27/2011 18:50:01 02/27/2011 20:21.00 Feed Offline 01:30:59 |Jawanda Trimont
02/27/2011 20:21:00 02/27/2011 20:56:00 | Incinerator Online 00:35:00 oeven

| 0227/2011 20:56:00 02/27/2011 22:57:00  |Feed Offline 02:01:00 [ 2¥eNS
02/27/2011 22:57:00 02/28/2011 00:26:01  |Incinerator Orline 01:29:01 gte"fe” ]
obinson
02/28/2011 00:26:01 02/28/2011 04:01:01  |Feed Offline 03:35:00 (o)
02/28/2011 04:01:01 02/28/2011 04:21:01 | Incinerator Online 00:20:00 oreven.
-02/28/2011 04:21:01 02/28/2011 04:22:01  |Feed Offline 000100  [2even
02/28/2011 04:22:01 02/28/2011 05:57:01  |Incinerator Online 01:35:00 Steven J
Robinson
02/28/2011 05:57:01 02/28/2011 05:58:01  |Feed Offline 00:01:00 [teven
Robinson
02/28/2011 05:58:01 02/28/2011 05:59:01 |Incinerator Online 00:01:00 e
02/28/2011 05:59:01 02/28/2011 07:09:01  |Feed Offline 0L:10:00  [>even
02/28/2011 07:09:01 02/28/2011 07:37:01 Incinerator Online 00:28:00 Jawanda Trimont
02/28/2011 07:37:01 02/28/2011 07:49:01 Feed Offline 00:12:00 |Jawanda Trimont
02/28/2011 07:49:01 02/28/2011 08:57.01 Incinerator Online 01:08:00 Jawanda Trimont
02/28/2011 08:57:01 02/28/2011 09:34:01 Feed Offline 00:37:00 [Jawanda Trimont
02/28/2011 09:34:01 02/28/2011 10:39:01 Incineratar Online 01:05:00 Jawanda Trimont
02/28/2011 10:39:01 02/28/2011 10:59:01 Feed Cffline 00:20:00 |Jawanda Trimont
02/28/2011 10:59:01 02/28/2011 12:33:00 Indinerator Online 01:33:59 Jawanda Trimont
02/28/2011 12:33:00 02/28/2011 12:57:00 Feed Offline 00:24:00 |Jawanda Trimont
02/28/2011 12:57:00 02/28/2011 13:05:00 Incinerator Online 00:08:00 Jawanda Trimont
02/28/2011 13:05:00 02/28/2011 13:55:00 Feed Offline 00:50:00 [Jawanda Trimont
02/28/2011 13;55:00 02/28/2011 14:09:00 Incinerator Online 00:14:00 Jawanda Triment
02/28/2011 14:09:00 02/28/2011 15:20:00 Feed Cffline 01:11:00 |Jawanda Trimont
02/28/2011 15:20:00 02/28/2011 17:57:00 Incinerator Online $2:37:00 Jawanda Trimont
02/28/2011 17:57:00 02/28/2011 18:52:00  |Feed Offline 00:55:00 |Jawanda Trimont
02/28/2011 18:52:00 02/28/2011 20:41:00 Incinerator Online 01:49:00 Jawanda Trimont
02/28/2011 20:41:00 03/01/2011 00:00:00  |Feed Offline 03:19:00 ﬁf&ﬁ;’n
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|
Start End Descripﬁion Duration Up Dgn;axr?n Operator
] ' s Steven ]
03/01/2011 00:00:00 03/01/2011 00:41:00 Feed Offline 00:41:00 Robinson
. X Steven J
03/01/2011 00:41:00 03/01/2011 01:42:00 Incinerator Online 01:01:00 Robinson
. ' Steven ]
03/01/2011 01:42:00 03/01/2011 01:57:00 Feed Offline 00:15:00 Robinson
. . ' Steven 3
03/01/2011 01:57:00 03/01/2011 03:16:01 Incinerator Online 01:19:01 Robinson
|
Steven ]
03/01/2011 03:16:01 03/61/2011 04:28:01 Feed Cffline 01:12:00 Robinson
|
. Steven ]
03/01/2011 04:28:01 03/01/2011 04:37:01 Incinerator Online 00:09:00 Robinson
|
1
| Steven ]
03/01/2011 04:37:01 03/01/2011 06:23:01 Feed Offline 01:46:00 Rol::';nson
. Steven ]
03/01/2011 06:23:01 03/01/2011 07:40:00 Incinerator Online 01:16:59 Robinson
03/01/2011 07:40:00 03/01/2011 08:15:00 Feed Offline 00:35:00 |Jawanda Trimont
03/01/2011 08:15:00 03/01/2011 08:22:00 Incinerator Online 00:07:00 Jawanda Trimont
03/01/2011 08:22:00 03/01/2011 14:50:00 Feed Offline ‘ 06:28:00 [Jawanda Trimont
03/01/2011 14:50:00 03/02/2011 00:09:00 Incinerator Online ’ 09:19:00 Jawanda Trimont
03/02/2011 00:09:00 03/02/2011 07:13:00  |Feed Offline 07:04:00 gtoe;ﬁyn
. : Steven ]
03/02/2011 07:13:00 03/02/2011 10:55:00 Incinerator Online 03:42:00 Robinson
03/02/2011 10:55:00 03/02/2011 11:59:00 Feed Offline '; 01:04:00 [Herbert Thomas
03/02/2011 11:59:00 03/02/2011 12:08:00 Incinerator Online 1 00:09:00 Herbert Thomas
03/02/2011 12:08:00 03/02/2011 12:12:00 Feed Offline ‘ 00:04:00 |Herbert Thomas
03/02/2011 12:12:00 03/02/2011 14:42:00 Incinerator Online : 02:30:00 Herbert Thomas
03/02/2011 14:42:00 03/062/2011 14:45:00 Feed Offline 00:03:00 |Herbert Thomas
03/02/2011 14:45:00 03/03/2011 10:10:01 Incinerator Online | 19:25:01 Herbert Thomas
03/03/2011 10:10:01 03/03/2011 10:11:00 Feed Offline 00:00:59 |Herbert Thomas
03/03/2011 10:11:00 03/05/2011 13:33:00 Incinerator Online 51:22:00 Herbert Thomas
03/05/2011 13:33:00 03/05/2011 15:52:00 Feed Offline ‘ 02:19:00 Billy Howard
03/05/2011 15:52:00 03/08/2011 10:14:00 Incinerator Online ' 66:22:00 Billy Howard
03/08/2011 10:14:00 03/08/2011 11:34:00 Feed Offline | 01:20:00 [Jawanda Trimont
03/08/2011 11:34:00 03/09/2011 05:39:00 Indinerator Online ' 18:05:00 Jawanda Trimont
03/05/2011 05:39:00 03/09/2011 05:56:00  |Feed Offline | 00:17:00 gte"e“ )
| obinson
03/09/2011 05:56:00 03/09/2011 06:05:01  |Incinerator Online 00:09:01 gfgﬁ’;o]n
QS S, AD Steven ]
03/09/2011 06:05:01 03/09/2011 08:54:00 Feed Offline (2:48:59 .
Robinson
03/09/2011 08:54:00 03/09/2011 11:36:00 Incinerator Online | 02:42:00 Steve Shulin
03/09/2011 11:36:00 03/09/2011 11:48:00 Feed Offline . 00:12:00 [Jawanda Trimont
03/09/2011 11:48:00 03/09/2011 11:52:00 Incinerator Online | 00:04:00 Jawanda Trimont
03/05/2011 11:52:00 03/09/2011 11:59:00 Feed Offline l; 00:07:00  |Jawanda Trimont
03/09/2011 11:59:00 03/09/2011 12:40:00 Incinerator Online ‘ 00:41:00 Jawanda Trimont
03/09/2011 12:40:00 03/09/2011 13:18:00 Feed Offline 00:38:00 |Jawanda Trimont

file://C:\onspec\Reports\Monthly Dt Rpt 2011 03 0l.htm

4/1/2011






vionthly Downtime Report Page 2 of 6
03/09/2011 13:18:00 |  03/09/201114:05:00  |Incinerator Online | 004700 | |3awanda Trimont |
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Downtime: 102:55:06 13.83% March 2011 WATER
Totai: 744:00:00 100.00%

Start End Description Duration Up Dgroaxr?n Operator
03/09/2011 14:05:00 03/09/2011 14:55:00 Feed Offline 00:50:00 [Jawanda Trimont
03/09/2011 14:55:00 03/09/2011 15:29:01 Incinerator Online 00:34:01 Jawanda Trimont
03/09/2011 15:29:01 03/09/2011 15:30:01 Feed Offline 00:01:00 |lawanda Trimont
03/09/2011 15:30:01 03/09/2011 15:32:01 Incinerator Cnline 00:02:00 Jawanda Trimont
03/09/2011 15:32:01 03/09/2011 15:51:01 Feed Offline 00:19:00 |Jawanda Trimont
03/09/2011 15:51:01 03/09/2011 16:02:01 Incinerator Online 00:11:00 Jawanda Trimont
03/09/2011 16:02:01 03/09/2011 17:17:01 Feed Offline 01:15:.00 |Jawanda Trimont
03/09/2011 17:17:01 03/09/2011 17:34:00 Incinerator Online 00:16:59 Jawanda Trimont
03/09/2011 17:34:00 03/05/2011 17:35:00 Feed Offline 00:01:00 |Jawanda Trimont
03/09/2011 17:35:00 03/09/2011 17:52:00 Incinerator Online 00:17:00 Jawanda Trimont
03/09/2011 17:52:00 03/09/2011 18:04:00 Feed Offline 00:12:00 [Jawanda Trimont
03/09/2011 18:04:00 03/09/2011 18:17:00 Incinerator Online 00:13:00 Jawanda Trimont
03/09/2011 18:17:00 03/09/2011 18:18:00 Feed Offline 00:01:.00 |Jawanda Trimont
03/09/2011 18:18:00 03/11/2011 08:01:01 Incinerator Online 37:43:01 Jawanda Trimont
03/11/2011 08:01:01 03/11/2011 08:04:01 Feed Offline 00:03:00 |Herbert Thomas
03/11/2011 08:04:01 03/12/2011 06:19:00 Incinerator Online 22:14:59 Herbert Thomas
03/12/2011 06:19:00 03/12/2011 06:35:00 Feed Offline 00:16:00  |Billy Howard
03/12/2011 06:35:00 03/12/2011 07:47:00 Incinerator Online 01:12:00 Billy Howard
03/12/2011 07:47:00 03/12/2011 07:53:00 Feed Offline 00:06:00 |Billy Howard
03/12/2011 07:53:00 03/12/2011 17:35:00 Incinerator Online 09:42:00 Billy Howard
03/12/2011 17:35:00 03/12/2011 17:42:00 Feed Offline 00:07:00 |Herbert Thomas
03/12/2011 17:42:00 03/14/2011 08:08:00 Incinerator Onlline 37:26:00 Herbert Thomas
03/14/2011 08:08:00 03/14/2011 13:39:00 Feed Offline 05:31:00 |Herbert Thomas
03/14/2011 13:39:00 03/15/2011 09:28:00 Incinerator Online 19:49:00 Herbert Thomas
03/15/2011 09:28:00 03/15/2011 09:29:00 Feed Offline 00:01:00 |Jawanda Trimont
03/15/2011 09:25:00 03/15/2011 14:48:01 Incinerator Online 05:19:01 Jawanda Trimont
03/15/2011 14:48:01 03/15/2011 14:49:01 Feed Offline 00:01:00 |Jawanda Trimont
03/15/2011 14:49:01 03/16/2011 07:22:00 Incinerator Online 16:32:59 Jawanda Trimont
03/16/2011 07:22:00 03/16/2011 09:47:01 Feed Offline 02:25:01 [Jawanda Trimont
03/16/2011 09:47:01 03/19/2011 20:30:00 Incinerator Online 82:42:59 Jawanda Trimont
03/19/2011 20:30:00 03/19/2011 20:43:00 Feed Offline 00:13:00 |Marrious Berry
03/15/2011 20:43:00 03/19/2011 21:57:00 Incinerator Online 01:14:00 Marrious Berry
03/19/2011 21:57:00 03/19/2011 23:03:00 Feed Offline 01:06:00 |Marrious Berry
03/19/2011 23:03:00 03/19/2011 23:30:00 Incinerator Online 00:27:00 Maitious Berry
03/19/2011 23:30:00 03/19/2011 23:54:00 Feed Offline 00:24:00 |Marrious Berry
03/19/2011 23:54:00 03/20/2011 08:38:00 Incinerator Online 08:44:00 Marrious Berry
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vIontl;ly Downtime Report

Hours
Runtime: 641:04:54 86.17%

Monthly Downtime Report
New Orleans - East Bank WWTP

Page 4 of 6

) veou

Downtime: 102:55:06  13.83% March 2011 WATER
Total: 744:00:00 100.00%
Start End Description Duration Up Dgration Operator
own

03/20/2011 08:38:00 03/20/2011 08:51:00 Feed Offline 00:13:00 [Herbert Thomas
03/20/2011 08:51:00 03/20/2011 12:07:00 Incinerator Online 03:16:00 Herbert Thomas
03/20/2011 12:07:00 03/20/2011 12:43:00 Feed Offline 00:36:00 |Herbert Thomas
03/20/2011 12:43:00 03/20/2011 13:21:00 Incinerator Online 00:38:00 Herbert Thomas—}
03/20/2011 13:21:00 03/20/2011 13:26:00 Feed Offline 00:05:00 |Herbert Thomas
03/20/2011 13:26:00 03/20/2011 14:17:00 Incinerator Online 00:51:00 Herbert Thomas
03/20/2011 14:17:00 03/20/2011 17:37:00 Feed Offline 03:20:00 |Herbert Thomas
03/20/2011 17:37:00 03/20/2011 18:58:00 Incinerator Online 01:21:00 Herbert Thomas
03/20/2011 18:58:00 03/20/2011 20:26:00 Feed Offline 01:28:00 |Herbert Thomas
03/20/2011 20:26:00 03/20/2011 20:53:00 Incinerator Online 00:27:00 Marrious Berry
03/20/2011 20:53:00 03/20/2011 22:30:00 Feed Offline 01:37:00 |Marrious Berry
03/20/2011 22:30:00 03/20/2011 22:57:00 Incinerator Cnline 00:27.00 Marrious Berry
03/20/2011 22:57:00 03/20/2011.23:20:00 Feed Offline 00:23:00 |Marrious Berry
03/20/2011 23:20:00 03/21/2011 03:15:00 Incinerator Online 03:55:00 Marrious Berry ’
03/21/2011 03:15:00 03/21/2011 04:32:00 Feed Offline 01:17:00 |Billy Howard ]
03/21/2011 04:32:00 03/21/2011 05:14:00 Incinerator Online 00:42:00 Billy Howard |
03/21/2011 05:14:00 03/21/2011 06:20:00 Feed Offline 01:06:00  |Billy Howard 1
03/21/2011 06:20:00 03/21/2011 06:23:00 Incinerator Online 00:03:00 Bitly Howard
03/21/2011 06:23:00 03/21/2011 06:43:00 Feed Offline 00:20:00 Bimoward
03/21/2011 06:43:00 03/21/2011 06:57:00 Incinerator Online 00:14:00 Billy Howard
03/21/2011 06:57:00 03/21/2011 13:15:01 Feed Offline 06:18:01  |Billy Howard
03/21/2011 13:15:01 03/21/2011 13:33:00 Incinerator Online 00:17:59 Herbert Thomas
03/21/2011 13:33:00 03/21/2011 13:49:00 Feed Offline 00:16:00 [Herbert Thomnas
03/21/2011 13:49:00 03/21/2011 13:50:00 Incinerator Online 00:01:00 Herbert Thomas
03/21/2011 13:50:00 03/21/2011 14:47:00 Feed Offline 00:57:00 |Herbert Thomas
03/21/2011 14:47:00 03/21/2011 14:59:00 Incinerator Online 00:12:00 Herbert Thomas
03/21/2011 14:59:00 03/24/2011 20:01:00 Feed Offline 05:02:00 |Herbert Thomas
03/21/2011 20:01:00 03/22/2011 01:21:01 Incinerator Online 05:20:01 Billy Howard
03/22/2011 01:21:01 03/22/2011 01:29:01 Feed Offline 00:08:00 |Billy Howard
03/22/2011 01:29:01 03/22/2011 02:06:00 Incinerator Online 00:36:59 Billy Howard
03/22/2011 02:06:00 03/22/2011 02:36:00 Feed Offline 00:30:00 |Billy Howard
03/22/2011 02:36:00 03/22/2011 03:15:00 Indinerator Online 00:39:00 ' Billy Howard
03/22/2011 03:15:00 03/22/2011 03:21:00 Feed Offline 00:06:00  (Billy Howard
03/22/2011 03:21:00 03/24/2011 07:22:00 Incinerator Online 52:01:00 Billy Howard
03/24/2011 07:22:00 03/24/2011 07:42:00 Feed Offline 00:20:00 |Jawanda Trimont
03/24/2011 07:42:00 03/25/2011 09:39:00 Incinerator Online 25:57:00 Jawanda Trimont

file://C\onspec\Reports\Monthlv Dt Rt 2011 0 01 htm

A1/7901 1





.\/_[ontl;ly Downtime Report

Hours : Monthly Downtime Report |

Runtime: 641:04:54 86.17% New Orleans - East Bank WWTP O VE o L' A

Downtime: 102:55:06 13.83% March 2011 WATER

Total: 744:00:00 100.00%

Start End Description Duration Up Dgration Operator
own

03/25/2011 09:39:00 03/25/2011 05:44:00 Feed Offline 00:05:00 |Jawanda Trimont
03/25/2011 09:44:00 03/25/2011 09:47:00 Incinerator Online 00:03:00 Jawanda Trimont
03/25/2011 09:47:00 03/25/2011 12:39:01 Feed Offline 02:52:01 [Jawanda Trimont
03/25/2011 12:39:01 03/26/2011 02:26:01 Incinerator Online 13:47:00 Jawanda Trimont
03/26/2011 02:26:01 03/26/2011 05:04:01  |Feed Offline 02:38:00 gfgﬁ’s‘ojn
03/26/2011 05:04:01 03/26/2011 09:29:00 | Incinerator Online 04:24:59 gﬁﬁgﬂ
03/26/2011 09:29:00 03/26/2011 10:59:00 Feed Offline 01:30:00 [Herbert Thomas
03/26/2011 10:59:00 0372772011 12:10:01 Incinerator Online 25:11:01 Herbert Thomas
03/27/2011 12:10:01 03/27/2011 12:33:01 Feed Offline 00:23:00 |Billy Howard
03/27/2011 12:33:01 03/27/2011 17:29:00 Incinerator Online 04:55:59 Billy Howard
03/27/2011 17:29:00 03/27/2011 17:29:00 System Reset 00:00:00 [Onspec
03/27/2011 17:29:00 03/28/2011 01:23:00 Incinerator Online 07:54:00 Onspec
03/28/2011 01:23:00 03/28/2011 01:35:00 Feed Cffline 00:12:00 |Billy Howard
03/28/2011 01:35:00 03/28/2011 03:51:00 Incinerator Online 02:16:00 Billy Howard
03/28/2011 03:51:00 03/28/2011 04:50:01 Feed Offline 00:59:01  |Billy Howard
03/28/2011 04:50:01 03/28/2011 06:04:00 Incinerator Online 01:13:59 Billy Howard
03/28/2011 06:04:00 03/28/2011 06:35:01 Feed Offline 00:31:01  |Billy Howard
03/28/2011 06:35:01 03/28/2011 14:17:00 Incinerator Online 07:41:59 Billy Howard
03/28/2011 14:17:00 03/28/2011 14:15:00 Feed Offline 00:02:00 |Herbert Thomas
03/28/2011 14:19:00 03/29/2011 05:21:00 Incinerator Online 15:02:00 Herbert Thomas
03/29/2011 05:21:00 03/29/2011 05:22:00 Feed Offline 00:01:00 (Billy Howard
03/29/2011 05:22:00 03/29/2011 05:33:00 Incinerator Online 00:11:00 Billy Howard
03/29/2011 05:33:00 03/29/2011 05:34:00 Feed Offline 00:01:00  |Billy Howard
03/29/2011 05:34:00 03/29/2011 07:10:01 Incinerator Online 01:36:01 Billy Howard
03/29/2011 07:10:01 03/29/2011 14:11:01 Feed Offline 07:01:00 |Steve Shulin
03/26/2011 14:11:01 03/29/2011 18:51:00 Incinerator Online 04:39:59 Herbert Thomas
03/29/2011 18:51:00 03/30/2011 03:31:01 Feed Offline 08:40:01 |Herbert Thomas
03/30/2011 03:31:01 03/30/2011 04:25:00 Incinerator Online 00:53:59 Billy Howard
03/30/2011 04:25:00 03/30/2011 07:25:00 Feed Offline 03:00:00 |Billy Howard
03/30/2011 07:25:00 03/30/2011 07:35:00 Incinerator Online 00:10:00 Jawanda Trimont
03/30/2011 07:35:00 03/30/2011 07:41:00 Feed Offline 00:06:00 Jawanda Trimont
03/30/2011 07:41:00 03/30/2011 07:50:00 Incinerator Online 00:09:00 Jawanda Trimont
03/30/2011 07:50:00 03/30/2011 11:48:01 Feed Offline 03:58:01 |Jawanda Trimont
03/30/2011 11:48:01 03/30/2011 12:22:01 Incinerator Online 00:34:00 Jawanda Trimont
03/30/2011 12:22:01 03/30/2011 14:48:01 Feed Offline 02:26:00 |Jawanda Trimont
03/30/2011 14:48:01 03/31/2011 08:17:00 Incinerator Online 17:28:59 Jawanda Trimont
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Runtime: 641:04:54 B86.17%
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Downtime: 102:55:06 13.83% March 2011 WATER
Total:  744:00:00 100.00%
Start End Description Duration Up Dggav‘sr?n Operator T

03/31/2011 08:17:00 03/31/2011 12:56:0t  |Feed Offline 04:39:01  |Carl Kelly |
03/31/2011 12:56:01 03/31/2011 14:17:01 Incinerator Online 01:21:00 Carl Kelly
03/31/2011 14:17:01 03/31/2011 14:18:01 | Feed Offline 00:01:00 |Carl Kelly
03/31/2011 14-18:01 04/01/2011 00:35:00 |Incinerator Online 10:16:59 Carl Kelly
04/01/2011 00:35:00 04/01/2011 00:36:00  |Feed Offline 00:01:00 gﬁi’s‘;ﬂ
04/01/2011 00:36:00 04/01/2011 01:00:00  |Incinerator Online 00:24:00 Steven J

Rebinson
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WATER

FLUID BED INCINERATOR PM REPORT

JANUARY 1-MARCH 31, 2011

DESCRIPTION NO. of PM
COMPLETED
Total Monthly Preventive Maintenance (PM) 93
Total Quarterly Preventive Maintenance (PM) 3
Total Semi-Annual Preventive Maintenance (PM) 15
Total Annual Preventive Maintenance (PM) 4

Total Preveantive Maintenance Submitted
115






FBI QUARTELY
4/ 472011 YWNA - NEW ORLEANS PROJECT Page 1

WO No. 07-2908 Close Date 1/ 4/2011
INSPECT CONSTRUCTION PLATE TUYERES

Task No. FBCNTY-A
WO Type PM
Assigned By BOYNT7503
Assigned To PORTE3922

Equipment No. EB-L-FBI-RACT-PLT-TU
Equipment Description FBI CONSTRICTION PLATE TUYERES
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO No. 07-2955 Close Date 1/ 4/2011

SERVICE THE ASH PUMPS - M - M

Task No. FBIASHPAK-M
WO Type PM
Assigned By PORTE3922
Asgigned To KELLY68352





FBI QUARTELY
4/ 4/2011 VWNA - NEW ORLEANS PROJECT

Page 2

Equipment No. EB-L-FBI-A-PMP-1
Equipment Description FBI ASH PUMP 1
Location SOILDS BUILDING

Comments
Out for repairs.

Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO No. 07-3166 Close Date 1/14/2011

SERVICE THE ASH PUMPS -M - M

Task No. FBIASHPAK-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-A-PMP-2
Equipment Description FBI ASH PUMP 2
Location SOILDS BUILDING

Comments
Task completed.
Employee Code First Name Last Name
KELLYe6852 CARL KELLY
WO No. 07-3167 Close Date  1/19/2011

SERVICE THE ASH PUMPS - M- M

Task No. FBIASHPAK-M
WO Type PM
Assigned By BOYNT7503
Assigned To FAZO05503






FBI QUARTELY
4/ 412011 VWNA - NEW ORLEANS PROJECT Page

Equipment No. EB-L-FBI-A-PMP-1
Equipment Description FBI ASH PUMP 1
Location SOILDS BUILDING

Comments
Task completed.
Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO No. 07-3168 Close Date 2/28/2011

VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-14-BFL2
Equipment Description BELT #2 FLOW .14
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name

ROONE9183 RODNEY RONNEY





FBI QUARTELY
4/ 472011 VWNA - NEW ORLEANS PROJECT

Page 4

WO No. 07-3168 Close Date 2/28/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Asgsigned To ROONES183

Equipment No. EB-L-FBI-WST-15-BFL3
Equipment Description BELT #3 FLOW .15
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3168 Close Date 2/28/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE?183






FBI QUARTELY
4/ 472011 VWNA - NEW ORLEANS PROJECT Page 5

Equipment No. EB-L-FBI-WST-16-BFL4
Equipment Description BELT #4 FLOW .16
Location SOILDS BLDG.

Comments
Task completed.

WO Ne. 07-3168 Close Date 2/28/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-17-WBP
Equipment Description WINDBOX PRES .17
Logation SOILD BUILDING

Comments
Task completed.

WO No. 07-3168 Close Date 2/28/2011
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned Te ROONE9183





FBI QUARTELY
4/ 472011 VWNA - NEW ORLEANS PROJECT Page 6

Equipment No. EB-L-FBI-WST-18-FBP
Equipment Description FREEBOARD PRESSURE .18
Location SQILD BUILDING

Comments
Task completed.

WO No. 07-3168 Close Date 2/28/2011
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assipned By BOYNT7503
Assigned To ROONES183

Equipment No. EB-L-FBI-WST-19-HEDP
Equipment Description HEAT EXCHD/P .19
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3168 Close Date 2/28/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assipned By BOYNT7503
Assigned To ROONE9183





FBI QUARTELY
4/ 472011 VWNA - NEW ORLEANS PROJECT Page 7

Equipment No. EB-L-FBI-WST-20-SDP
Equipment Description SCRUBBER DIFFERENTIAL PRESSURE .20
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3168 Close Date 2/28/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-21-GFL
Equipment Description FUEL {GAS) FLOW (AVG) .21
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3168 : Close Date 2/28/2011
VARIFIY COMPUTER READINGS f

Task No. FBICALCOMP

WO Type PM
Assigned By BOYNT7503
Assigned To ROONE$183





FBI QUARTELY
4/ 472011 VWNA - NEW ORLEANS PROJECT Page 8

Equipment No. EB-L-FBI-WST-22-02FL
Equipment Description EXCESS 02 CONCENTRATION .22
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3168 Close Date 2/28/2011
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Agssigned By BOYNT7503
Assigned To ROONES183

Equipment No. EB-L-FBI-WST-31-BLVI
Equipment Description BED LEVEL (INSTANT) .31
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3168 Close Date 2/28/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP






FBI QUARTELY
4/ 412011 VWNA - NEW ORLEANS PROJECT
WO Type PM

Assigned By BOYNT7503
Assigned To ROONE9183

Page 9

Equipment No. EB-L-FBI-WST-32-PLP1
Equipment Description CONSTRICTION PLATE PRESSURE(INSTANT) .32
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3168 Close Date 2/28/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Asgigned To ROONE9183

Equipment No. EB-L-FBI-WST-10-A-FL
Equipment Description FLUID AIR FLOW (SCFM) .10
Location SOILD BUILDING

Comments
Task completed.






FBI QUARTELY

4/ 472011 VWNA - NEW ORLEANS PROJECT Page 10
WO No. 0/-3168 o Close Date 22872011
VARIFIY COMPUTER READINGS
Task No. FBICALCOMP
WO Type PM

Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-11-B-LV
Equipment Description BED LEVEL (AVG) .11
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3168 Close Date 2/28/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183





FBI QUARTELY
4/ 4/2011 VWNA - NEW ORLEANS PROJECT Page 11

Equipment No. EB-L-FBI-WST-12-PL-P
Equipment Description CONSTRICTICN PLATE PRESSURE .12
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3168 Close Date 2/28/2011
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-13-BFL1
Equipment Description BELT #1 FLOW .13
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3169 Close Date 1/31/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183





FBI QUARTELY
4/ 472011 VWNA - NEW ORLEANS PROJECT

Page 12

Equipment No. EB-L-FBI-WST-01TEMP
Equipment Description HEAT EXCH AIR IN TEMP.1
Location SOILD BUILDING

Comments
Task completed.

Employee Code

First Name

Last Narme

ROONES183

RODNEY

RONNEY

WO No. 07-3169
CHECK THE COMPUTER DATA LOG RECORDER

Close Date 1/31/2011

Task No. FBICALTEMPS
WO Type PM
Assipned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-02TEMP
Equipment Description HEAT EXCH AIR OUT TEMP .2
Location SOILD BUILDING

Comments
Task completed.

WO Neo. 07-3169
CHECK THE COMPUTER DATA LOG RECORDER

Close Date 1/31/2011

Task No. FBICALTEMPS
WO Type FM
Assigned By BOYNT7503
Assigned To ROONE9183






FBI QUARTELY
4/ 472011 VWNA - NEW ORLEANS PROJECT

Page 13

Equipment No. EB-L-FBI-WST-03TEMP
Equipment Deseription WINDBOX TEMP .3
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3169 Close Date 1/31/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Asgigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-04TEMP
Equipment Description BED TEMP 4
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3169 Close Date 1/31/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS






FBI QUARTELY
4/4/2011 VWNA - NEW ORLEANS PROJECT Page 14

WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-05TEMP
Equipment Description BED TEMP .3
Location SOYLD BUILDING

Comments
Task completed.

WO No. 07-3169 Close Date  1/31/2011
CHECE. THE COMPUTER DATA 1.OG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-06TEMP
Equipment Description HEAT EXCH GAS IN TEMP .6
Location SOILD BUILDING

Comments
Task completed.






FBI QUARTELY
4/ 4/2011 VWNA - NEW ORLEANS PROJECT Page 15

WO No, 073169 "Close Date 17312011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-07TEMP
Equipment Description HEAT EXCH GAS OUT TEMP.7
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3169 Close Date 1/31/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183





FBI QUARTELY
4/ 412011 VWNA - NEW ORLEANS PROJECT Page 16

Equipment No. EB-L-FBI-WST-08TEMP
Equipment Description SCRUBBER GAS OUT TEMP .8
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3169 Close Date 1/31/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONES183

Equipment No. EB-L-FBI-WST-09TEMP
Equipment Description SCRUBBER WATER OUT TEMP .9
Loeation SOILD BUILDING

Comments
Task completed.

WO No. 07-3170 Close Date 1/31/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183






FBI QUARTELY
4/ 412011 VWNA - NEW ORLEANS PROJECT Page 17

Equipment No. EB-L-FBI-RACT-T-TC4
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #4
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name
ROONE9183 RODNEY RONNEY
WO No. 07-3170 Close Date 1/31/2011
INSPECT THRMAL COUPLES
Task No. FBICALTRCP
WO Type PM

Assigned By BOYNT7503
Assigned To ROONE9183

Egquipment No. EB-L-FBI-RACT-T-TCS
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5
Location SOILD BUILDING

Comments
Task completed.

WO No. 073170 Close Date 1/31/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183





FBI QUARTELY
4/ 4/2011 VYWNA - NEW ORLEANS PROJECT Page I8

Equipment No. EB-L-FBI-RACT-T-TCC
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE CTRL
1 Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3170 Close Date 1/31/2011 |
INSPECT THRMAL COUPLES \

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONES183

Eqnipment No. EB-L-FBI-V-SCRB-TCI
Equipment Description FBI SCRUBBER THERMAL COUPLE #1
Location SOILD BUILDING

[
|
|
4
|
I
Comments ’
Task completed. L

WO No. 07-3170 Close Date 1/31/2011 |
INSPECT THRMAL COUPLES (

Task No. FBICALTRCP |





FBI QUARTELY
4/ 472011 VWNA - NEW ORLEANS PROJECT
WO Type PM

Agssigned By BOYNT7503
Assigned Ta ROONE9183

Page 19

Equipment No, EB-L-FBI-V-SCRB-TC2
Equipment Description FBI SCRUBBER THERMAL COUPLE #2
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3170 Close Date  1/31/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-V-SCRB-TC3
Equipment Description FBI SCRUBBER THERMAIL COUPLE #3
Location SOILD BUILDING

Comments
Task completed.






FBI QUARTELY
4/ 4/2011 VWNA - NEW ORLEANS PROJECT Page 20

WO No. 073171 Close Date 11472011
CHECK THE SCRUBER DISK ACTUATOR

Task No. FBIDSKSCRUB-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-V-SCRB-ACT
Equipment Description FBI SCRUBBER DISK ACTUATOR
Location SOILDS BLDG.

Comments
Task completed.
Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO No, 07-3172 Close Date 1/14/2011

FBI FLUIDIZING BLOWER -M - O

Task No. FBI-FL-BL-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852





FBI QUARTELY
4/ 412011 VWNA - NEW ORLEANS PROJECT Page 21

Equipment No. EB-L-FBI-FLU-A-BLWR
Equipment Description FBI FLUID AIR BLOWER
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO No. 07-3173 Close Date 1/8/2011

FBI PREHEAT BLOWER - A -M

Task No. FBIPREHEAT-A
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Loeation SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO No. 07-3174 Close Date 1/8/2011
CHECK FBI PREHEAT BLOWER
Task No. FBIPREHEAT-M
WO Type PM

Assigned By BOYNT7503
Assigned To KELLY6852





FBI QUARTELY
4/ 4/2011 VWNA - NEW ORLEANS PROJECT

Page 22

Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.

Comments

Task completed.
Employee Code First Name Last Name
KELLY6852 CARL KELLY

WO No. 073175
ROOF SPRAY SYSTEM -M -0

Close Date 1/14/2011

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUN1
Equipment Description FBI ROOF SPRAY GUN #1
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name

Last Name

KELLY6852 CARL

KELLY
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WO No. 07-3175 Close Date  1/14/2011
ROOF SPRAY SYSTEM -M-O

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUN2
Equipment Description FBI ROOF SPRAY GUN #2
Lacation SOILD BUILDING

Comments
Task completed.

WO No. 07-3175 Close Date  1/14/2011
ROOF SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852
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Equipment No. EB-L-FBI-HPW-SP-GUN3
Equipment Description FBI ROOF SPRAY GUN #3
Location SOILD BUILDING

Commenis
Task completed.

WO No. 07-3175 Close Date 1/14/2011
ROOF SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUN4
Equipment Description FBI ROOF SPRAY GUN #4
Location SOQILD BUILDING

Comments
Task completed.

WO No. 07-3176 Close Date 2/ 4/2011
SCHWING SLUDGE CAKE PUMP (10 & 17)- 8 -M

Task No. FBISCHW-PMP-3
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852
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Equipment No. EB-L-FBI-SL-F-KSP-(10) NORTH
Equipment Description ¥B1 SLUDGE CAKE PUMP KSP-NORTH
Location SOILDS BLDG.

Comments
Task completed.
Employee Code First Name Last Name
KELLY®6352 CARL KELLY
WO No. 07-3176 Close Date 2/ 4/2011

SCHWING SLUDGE CAKE PUMP (10 & 17)-5-M

Task No. FBISCHW-PMP-5
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-SL-F-KSP-(17) SOUTH
Equipment Description FB1 SLUDGE CAKE PUMP KSP-SOUTH
Location SOILDS BLDG.

Comments
Task completed.

WO No, 07-3178 Close Date 2/13/2011
SERVICE THE ASH PUMPS - M -M

Task No. FBIASHPAK-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852
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Equipment No. EB-L-FBI-A-PMP-2
Equipment Description FBI ASH PUMP 2
Lacation SOILDS BUILDING

Comments
Task completed.
Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO No. 07-3179 Close Date 2/18/2011

SERVICE THE ASH PUMPS - M - M

Task No. FBIASHPAK-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-A-PMP-1
Equipment Description FBI ASHPUMP 1
Location SOILDS BUILDING

Comments
Task completed.

Employee Code First Name Last Name

KELLY6852 CARL KELLY
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WO No. 07-3180 Close Date 2/14/2011
CHECK THE SCRUBER DISK ACTUATOR

Task No. FBIDSKSCRUB-M
WO Type PM
Assigned By PORTE3922
Assigned To KELLY6852

Equipment No, EB-L-FBI-V-SCRB-ACT
Equipment Description FBI SCRUBBER DISK ACTUATOR
Loecation SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO No. 07-3181 Close Date 2/13/2011

FBI FLUIDIZING BLOWER - M - O

Task No. FBI-FL-BL-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852
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Fquipment No. EB-L-FBI-FLU-A-BLWR
Equipment Description FBI FLUID AIR BLOWER
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name

Last Name

KELLY6852 CARL

KELLY

WO No. 07-3182
FBI PREHEAT BLOWER - A -M

Close Date 2/ 7/2011

Task No. FBIPREHEAT-A
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

FEquipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Location SOILDS BLDG.

Comments

Task completed.
Employee Code First Name Last Name
KELLY6852 CARL KELLY

WO No. 07-3183
CHECK FBI PREHEAT BLOWER

Close Date 2/27/2011

Task No. FBIPREHEAT-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852
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Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBl PREHEAT BLOWER
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO No, 07-3184 Close Date  2/15/2011

ROOF SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUN3
Equipment Description FB1 ROOF SPRAY GUN #3
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name

KELLY6852 CARL KELLY
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WO No. 07-3184 Close Date 2/15/2011
ROOF SPRAY SYSTEM -M - O

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUN4
Equipment Description FBI ROOF SPRAY GUN #4
Location SCILD BUILDING

Comments
Task completed.

WO No. 07-3184 Close Date 2/15/2011
ROOF SPRAY SYSTEM-M-0O

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852
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Equipment No. EB-L-FBI-HPW-5P-GUNI
Equipment Description FBI ROOF SPRAY GUN #1
Location SOILDS BLDG.

Comments
Task completed.

WO No. 07-3184 Close Date 2/15/72011
ROOF SPRAY SYSTEM -M -O

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUN2
Equipment Description FB1ROOF SPRAY GUN #2
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3206 Close Date 3/9/2011
SERVICE THE ASH PUMPS - M -M

Task No. FBIASHPAK-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852
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Equipment No. EB-L-FBI-A-PMP-2
Equipment Description FB1 ASH PUMP 2
Location SCILDS BUILDING

Comments
Task completed.
Employee Code First Name Last Name
KELL Y6852 CARL KELLY
WO No. 07-3207 Close Date 3/9/2011

SERVICE THE ASH PUMPS - M - M

Task No. FBIASHPAK-M
WO Type PM
Assigned By BOYNT7503
Agsigned To KELLY6852

Equipment No. EB-L-FBI-A-PMP-1
Equipment Description FBI ASH PUMP 1
Location SOILDS BUILDING

Comments
Task completed.

Employee Code First Name Last Name
KELLY®6852 CARL KELLY
WO No. 07-3208 Close Date 3/9/2011

CALIBRATE DIFFERENTIAL PRESSURE

Task No. FBICAL-DP -5
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WO Type PM

Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-FLU-A-DIP
Equipment Description FBI FREEBOARD PRESSURE D/P
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Narme Last Name
ROONE9183 ‘ RODNEY RONNEY
WO No. 07-3208 Close Date 3/9/2011

CALIBRATE DIFFERENTIAL PRESSURE

‘Fask No. FBICAL -DP-S
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9J183
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Equipment No. EB-L-FBI-FRBD-P-DP
Equipment Description FBI FREEBOARD PRESSURE D/P
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3208 Close Date 3/9/2011
CALIBRATE DIFFERENTIAL PRESSURE

Task No. FBICAL-DP-S§
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-FRBD-P-TP
Equipment Description FREEBOARD PRESSURE TAP
Location SOILD BUILDING

Comments

Task completed.

WO No. 07-3208 Close Date 3/9/2011
CALIBRATE DIFFERENTIAL PRESSURE

Task No. FBICAL -DP-§
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-H-EXCH-A-DP
Equipment Description FBI HEAT EXCHANGER AIR FLOW D/P
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3208 Close Date 3/9/2011
CALIBRATE DIFFERENTIAL PRESSURE

Task No. FBICAL -DP -8
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-RACT-P-DP
Equipment Description FBI BED PRESSURE D/P
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3208 Close Date 3/9/2011
CALIBRATE DIFFERENTIAL PRESSURE

Task No. FBICAL -DP -8S
WO Type PM
Assigned By BOYNT7503
Assigned To ROONESI83
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Equipment No. EB-L-FBI-RACT-PLT-DP
Equipment Description FBI CONSTRICTION PLATE D/P
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3208 Close Date 3/5%/2011
CALIBRATE DIFFERENTIAL PRESSURE

Task No. FBICAL -DP- 5§
WO Type PM
Assigned By BOYNT7503
Assigned Toe ROONE9183

Equipment No. EB-L-FBI-V-SCRB-DP
Equipment Description FB1 SCRUBBER DIFFERENTIAL PRESSURE
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3208 Close Date 3/9/2011
CALIBRATE DIFFERENTIAL PRESSURE

Task No. FBICAL -DP -8
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-WBOX-P-DP
Equipment Description FBI WINDBOX PRESSURE DP
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3209 Close Date 3/9/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assipned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-01TEMP
Equipment Description HEAT EXCH AIR IN TEMP.1
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name
ROONE9133 RODNEY RONNEY
WO No. (7-3209 Close Date 3/9/2011

CHECK THE COMPUTER DATA LOG RECORDER
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Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-02TEMP
Equipment Description HEAT EXCH AIR OUT TEMP .2
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3209 Close Date 3/9/2011
CHECK THE COMPUTER. DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-03TEMP
Equipment Description WINDBOX TEMP .3
Location SOILD BUILDING

Comments
Task completed.
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WO No. 07-3209 Close Date 3/9/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-04TEMP
Equipment Description BED TEMP .4
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3209 Close Date 3/9/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-WST-0STEMP
Equipment Description BED TEMP .5
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3209 Close Date 3/9/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-06TEMP
Equipment Description HEAT EXCH GAS IN TEMP .6
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3209 Close Date 3/ 972011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-WST-07TEMP
Equipment Description HEAT EXCH GAS OUT TEMP.7
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3209 Close Date 3/9/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-08TEMP
Equipment Description SCRUBBER GAS OUT TEMP .8
Laocation SOILD BUILDING

Comments
Task completed.

WO No. 07-3209 Close Date 3/9/2011
CHECK THE COMPUTER DATA 1.OG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROCNE9183
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Equipment No. EB-L-FBI-WST-09TEMP
Equipment Description SCRUBBER WATER OUT TEMP .9
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3210 Close Date 3/9/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE%183

Equipment No. EB-L-FBI-RACT-T-TC4
Equipment Description FBI BED TEMPERATURE THERMAL CQUPLE #4
Location SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name
ROONES183 RODNEY RONNEY
WO No. 07-3210 Close Date 3/9/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
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Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-RACT-T-TC3
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE #5
Lecation SOILD BUILDING

Comments
Task completed.

WO No. 07-3210 Close Date 3/ 9/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9133

Equipment No. EB-L-FBI-RACT-T-TCC
Equipment Description FBI BED TEMPERATURE THERMAL COUPLE CTRL
Loeation SOILD BUILDING

Comments
Task completed.
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WO No. 0/-3210 Close Date 3/ 972011
INSPECT THRMAL COUPLES
Task No. FBICALTRCP
WO Type PM

Assigmed By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-V-SCRB-TC1
Equipment Description FBI SCRUBBER THERMAL COUPLE #1
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3210 Close Date 3/ 9/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-V-SCRB-TC2
Equipment Description FBI SCRUBBER THERMAL COUPLE #2
Location SOILD BUILDING

Comments
Task completed,

WO No. 07-3210 Close Date 3/ 9/2011
INSPECT THRMAL COUPLES

Task No. FBICALTRCP
WO Fype PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-V-SCRB-TC3
Equipment Description FBI SCRUBBER THERMAL COUPLE #3
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3211 Close Date 3/9/2011
CHECK THE SCRUBER DISK ACTUATOR.

Task No. FBIDSKSCRUB-M
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852
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Equipment No. EB-L-FBI-V-SCRB-ACT
Equipment Description FBI SCRUBBER DISK ACTUATOR
‘ Location SOILDS BLDG.

Comments

Task completed.
Employee Code First Name Last Name
KELLY6852 CARL KELLY

WO Neo. 07-3212
FBI DUCT DAMPERS-Q -0

Close Date 3/9/2011

Task Ne. FBIDUCT-Q

WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852

Equipment No. EB-L-FBI-PIP-DUCT
Equipment Description FBI PIPING & DUCT WORK
Loeation SOILD BUILDING

Comments
Task completed.

Employee Code First Name

Last Name

KELLY6852 CARL

KELLY

WO No. 07-3213
FBI FLUIDIZING BLOWER - M - O

Close Date 3/9/2011

Task No. FBI-FL-BL-M
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WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852
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Equipment No. EB-L-FBI-FLU-A-BLWR
Equipment Description FBI FLUID AIR BLOWER
Loeation SOILD BUILDING

Comments
Task completed.

Employee Code First Name

Last Name

KELLY6852 CARL

KELLY

WO No. 07-3214
HEATED STACK FILTER - S -1

Close Date 3/9/2011

Task No. FBIHEAT-STK-FLT-S
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-CEM-STK-FLT
Equipment Description FBI HEATED STACK FILTER
Location SOILD BUILDING

Comments

Task completed.
Employee Code First Name Last Name
ROONE9183 RODNEY RONNEY

WO No. 07-3215
CALIBRATE THE OXYGEN ANALYZER

Close Date 3/ 9/2011

Task No. FBIOXAN-5

WO Type FM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-G-SCRB-OXY
Equipment Description FBI OXYGEN ANALYZER
Lacation SOILD BUILDING

Comments

Task completed.
Employee Code First Nawme Last Name
ROONE9183 RODNEY RONNEY

WO No. 07-3216
FBI PREHEAT BLOWER - A - M

Close Date 3/9/2011

Task No. FBIPREHEAT-A
WO Type PM
Assigned By BOYNT7503
Assigned To KELLY6852
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Equipment No, EB-L-FBI-PRE-H-BLW
Equipment Description FBI PREHEAT BLOWER
Loeation SOILDS BLDG.

Comments

Task completed,
Employee Code First Name Last Name
KELLY6852 CARL KELLY

WO No. 07-3217
CHECK FB1 PREHEAT BLOWER

Close Date 3/9/2011

Task No. FBIPREHEAT-M
WO Type PM
Assigned By BOYNT7503
Assigned To FAZ005503

Equipment No. EB-L-FBI-PRE-H-BLW
Equipment Description FBIPREHEAT BLOWER
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name

Last Name

KELLY6852 CARL

KELLY
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WO No. 07-3218 Close Date 3/9/2011
FBI SCRUBBER PACKING - Q -M

Task No. FBISCRUBPKQ
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-V-SCRB
Equipment Description FBI-VENTURI SCRUBBER
Lecation SOILD BUILDING

Comments
Task completed.

Employee Code First Name Last Name
KELLY6852 CARL KELLY
WO No. 07-3286 Close Date 3/28/2011

VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM

Assigned By BOYNT7503

Assigned To ROONE9183
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Equipment No. EB-L-FBI-WST-10-A-FL
Equipment Description FLUID AIR FLOW (SCFM) .10
Location SOILD BUILDING

Comments
Task completed.
Employee Code First Name Last Name
ROONE9183 RODNEY RONNEY
WO No. 07-3286 Close Date 3/28/2011

VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assiguned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-11-B-LV
Equipment Description BED LEVEL (AVG) .11
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3286 Close Date 3/28/2011
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned Toe ROONES183
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Equipment No, EB-L-FBI-WST-12-PL-P
Equipment Description CONSTRICTION PLATE PRESSURE .12
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3286 Close Date 3/28/2011
VARIFTY COMPUTER READINGS

Task Ne. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-13-BFL1
Eqnipment Description BELT #1 FLOW .13
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3286 Close Date 3/28/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183





FBI QUARTELY
4/ 472011 VWNA - NEW ORLEANS PROJECT

Page 353

Equipment No. EB-L-FBI-WST-14-BFL2
Equipment Description BELT #2 FLOW .14
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3286 Close Date 3/28/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-15-BFL3
Equipment Description BELT #3 FLOW .15
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3286 Close Date 3/28/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
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WO Type PM

Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FB1-WST-16-BFL4
Equipment Deseription BELT #4 FLOW .16
Location SOILDS BLDG.

Comments
Task completed.

WO No, 07-3286 Close Date 3/28/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-17-WBP
Equipment Description WINDBOX FRES .17
Location SOILD BUILDING

Comments
Task completed.
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WO No. 07-3286
VARIFIY COMPUTER READINGS

Close Date 3282011

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-18-FBP
Equipment Description FREEBOARD PRESSURE .18
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3286
VARIFTY COMPUTER READINGS

Close Date 3/28/2011

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT75(03
Assigned To ROONE9183
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Equipment No. EB-L-FBI-WST-19-HEDP
Equipment Description HEAT EXCHD/P .19
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3286 Close Date 3/28/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-20-SDP
Equipment Description SCRUBBER DIFFERENTIAL PRESSURE .20
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3286 Close Date 3/28/2011
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-WST-21-GFL
Equipment Description FUEL (GAS) FLOW (AVG) .21
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3286 Close Date 3/28/2011
VARIFTY COMPUTER READINGS

Task No. FBICALCOMP
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE2183

Equipment No. EB-1-FBI-WST-22-02FL
Equipment Description EXCESS 02 CONCENTRATION .22
Location SOILD BUILDING

Comments
Task completed.

WO Neo. 07-3286 Close Date 3/28/2011
VARIFIY COMPUTER READINGS

Task No. FBICALCOMP
WO Type FM
Assigned By BOYNT7503
Assigned To ROONE%183
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Equipment No, EB-L-FBI-WST-31-BLVI
Equipment Description BED LEVEL (INSTANT) .31
Location SOILD BUILDING

Comments

WO No. 07-3286 Close Date 3/28/2011
VARIFTY COMPUTER READINGS

Task Ne. FBICALCOMP
WO Type FM
Assigned By BOYNT7503
Assigned To ROONE9S183

Equipment No, EB-L-FBI-WST-32-PLP1
Equipment Description CONSTRICTION PLATE PRESSURE(INSTANT) .32
Location SOILD BUILDING

Comments
Task completed.

WO No, 07-3287 Close Date 3/28/2011
CHECK. THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type FPM
Assigned By BOYNT7503
Assigned To ROONES183
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Equipment No. EB-L-FBI-WST-01TEMP
Equipment Description HEAT EXCH AIR IN TEMP.1
Location SOILD BUILDING

Comments

Task completed.
Employee Code First Name Last Name
ROONES183 RODNEY RONNEY

WO No. 07-3287
CHECK THE COMFUTER DATA LOG RECORDER

Close Date 3/28/2011

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONESIS83

Equipment No. EB-L-FBI-WST-02TEMP
Equipment Description HEAT EXCH AIR OUT TEMP .2
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3287
CHECK THE COMPUTER DATA L.OG RECORDER

Close Date 3/28/2011
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Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-WST-03TEMP
Equipment Description WINDBOX TEMP .3
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3287
CHECK THE COMPUTER DATA LOG RECORDER

Close Date 3/28/2011

Task No. FBICALTEMPS
WO Type FM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-04TEMP
Equipment Description BED TEMP 4
Location SOILD BUILDING

Comments
Task completed.
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WO No, 07-3287 Close Date 3/28/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-05TEMP
Equipment Description BED TEMP .5
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3287 Close Date 3/28/2011
CHECK. THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Agsgigned To ROONESI33
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Equipment No. EB-L-FBI-WST-06TEMP
Equipment Description HEAT EXCH GAS IN TEMP .6
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3287 Close Date 3/28/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE9183

Equipment No. EB-L-FBI-WST-07TTEMP
Equipment Description HEAT EXCH GAS OUT TEMP.7
Loeation SOILD BUILDING

Comments
Task completed.

WO No. 07-3287 Close Date 3/28/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONES183
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Equipment No. EB-L-FBI-WST-08TEMP
Equipment Description SCRUBBER GAS OUT TEMP .8
Location SOILD BUILDING

Comments
Task completed.

WO No. (7-3287 Close Date 3/28/2011
CHECK THE COMPUTER DATA LOG RECORDER

Task No. FBICALTEMPS
WO Type PM
Assigned By BOYNT7503
Assigned To ROONE%183

Equipment No. EB-L-FBI-WST-09TEMP
Equipment Description SCRUBBER WATER OUT TEMP .9
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3289 Close Date 3/28/2011
CALIBRATE THE W.A.S. FLOW METER

Task No. FBICALWASFM -8
WO Type PM
Assipned By BOYNT7503
Assigned To ROONE9183
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Equipment No. EB-L-FBI-WAS-FLW-MET
Equipment Description FB1 WAS FLOW METER
Loeation SOILD BUILDING

Comments

Task completed.
Employee Code First Name Last Name
ROONES183 RODNEY RONNEY

WO No. 07-3294
ROOF SPRAY SYSTEM -M - O

Close Date  3/16/2011

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By PORTE3922
Assigned To KELLY6R52

Equipment No. EB-L-FBI-HPW-SP-GUN1
Equipment Description FBI ROOF SPRAY GUN #1
Location SOILDS BLDG.

Comments
Task completed.

Employee Code First Name

Last Name

KELLY6852 CARL

KELLY

WO No. 07-3294
ROOQOF SPRAY SYSTEM -M - O

Close Date 3/16/2011






FBI QUARTELY
4/ 4/2011 VWNA - NEW ORLEANS PROJECT Page 65

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By PORTE3922
Assigned To KELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUN2
Equipment Deseription FBI ROOF SPRAY GUN #2
Location SOILD BUILDING

Comments
Task completed.

WO No. 07-3294 Close Date 3/16/2011
ROOQF SPRAY SYSTEM -M -0

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By PORTE3922
Assigned To KFELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUN3
Equipment Description FBI ROOF SPRAY GUN #3
Location SOILD BUILDING

Comments
Task completed.
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WO No. 07-3294 Close Date 3/16/2011
ROOF SPRAY SYSTEM-M-0O

Task No. FBIROOFSPRY-M
WO Type PM
Assigned By PORTE3922
Assigned To KELLY6852

Equipment No. EB-L-FBI-HPW-SP-GUN4
Equipment Description FBI ROOF SPRAY GUN #4
Location SOILD BUILDING

Comments
Task completed.
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APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified
Consent Decree was officially entered on March 23, 2010. The following accomplishments have
occurred under the Modified Consent Decree. This document contains only the accomplishments for
the Modified Consent Decree.

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

Paragraph 10

CONSENT DECREE TO CURRENT CITYWIDE 4/27/10 3/31/10
CONTRACTORS

Paragraph 18

PUMP STATION COMPLETION-SPS D D N/A 11/24/05
PUMP STATION COMPLETION- E 04/30/11 04/16/06
BOULEVARD X

PUMP STATION COMPLETION- E 09/30/10 04/16/06
EASTOVER

PUMP STATION COMPLETION-SPS #4 A 09/30/10 05/12/09
PUMP STATION COMPLETION-SPS #24 E 09/30/10 07/09/09
PUMP STATION COMPLETION-SPS #25 E 09/30/10 07/09/09
PUMP STATION COMPLETION-SPS E 09/30/10 07/14/09
WILSON

PUMP STATION COMPLETION-SPS E 09/30/10 07/15/09
AMERICA

PUMP STATION COMPLETION-SPS E 03/31/11 11/11/09
MICHOUD

PUMP STATION COMPLETION- E 09/10/10 06/1/10
CHICKASAW

PUMP STATION COMPLETION-SPS #26 E 09/30/10 06/21/10
PUMP STATION COMPLETION- E 09/30/10 07/26/10
MCCOY
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APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

PUMP STATION COMPLETION-PINES E 09/30/10 07/26/10

VILLAGE

PUMP STATION COMPLETION- E 09/30/10 07/26/10

WILLOWBROOK

PUMP STATION COMPLETION- E 09/30/10 07/26/10

WRIGHT

PUMP STATION COMPLETION-LAMB E 09/30/10 08/02/10

PUMP STATION COMPLETION-AMID E 09/30/10 09/13/10

PUMP STATION COMPLETION- E 09/30/10 09/13/10

CASTLE MANOR

PUMP STATION COMPLETION-CERISE E 09/30/10 09/13/10

PUMP STATION COMPLETION- E 09/30/10 09/13/10

GENTILLY OAKS

PUMP STATION COMPLETION- E 09/30/10 09/13/10

INDUSTRIAL PARKWAY

PUMP STATION COMPLETION- E 09/30/10 09/13/10

LAKELAND TERRACE

PUMP STATION COMPLETION-OAK E 09/30/10 09/13/10

ISLAND

PUMP STATION COMPLETION-ALCEE E 09/30/10 09/20/10

FORTIER

PUMP STATION COMPLETION- A&D 09/30/10 09/20/10

LAKEWOOD SOUTH

PUMP STATION COMPLETION-SPS #20 A&D 09/30/10 09/29/10

PUMP STATION COMPLETION-CITY A&D 09/30/10 09/29/10

PARK

PUMP STATION COMPLETION-PARIS E 09/30/10 09/29/10

ROAD
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APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

PUMP STATION COMPLETION - SPS ABCD 12/31/10 12/13/10

#9

PUMP STATION COMPLETION - SPS B C,DE 12/31/10 12/13/10

PUMP STATION COMPLETION - SPS A&B 12/31/10 12/20/10

#5

PUMP STATION COMPLETION - SPS A&B 12/31/10 12/20/10

#14

PUMP STATION COMPLETION - SPS D&E 12/31/10 12/20/10

#17

PUMP STATION COMPLETION - SPS A&D 12/31/10 12/20/10

#18

PUMP STATION COMPLETION - SPS C,D,E 12/31/10 12/31/10

#16

PUMP STATION COMPLETION - SPS A&D 12/31/10 12/31/10

#19

PUMP STATION COMPLETION - SPS A&D 12/31/10 12/31/10

#21

PUMP STATION COMPLETION - SPS A&D 12/31/10 12/31/10

#22

PUMP STATION COMPLETION - SPS D&E 12/31/10 12/31/10

#23

Paragraph 26

MODIFIED PREVENTIVE CITYWIDE 4/27/10 4/27/10
MAINTENANCE PROGRAM

Paragraph 30
Non-significant

REQUEST FOR MODIFICATION OF PM  CITYWIDE 03/1/10 2/26/10 changes approved in

PROGRAM (BY SWB OR EPA)-NON 03/09{_10 Dal:jas
meeting, an

SIGNIFICANT CHANGES confirmed in 03/15/10
SWB letter
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APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT

SCHEDULED ACTUAL COMMENTS

DATE

DATE

Paragraph 31

MODIFIED SEWER OVERFLOW CITYWIDE
ACTION PLAN

Paragraph 41

66% COMPLETION-CONTRACT 3995- A&B
Carrollton Area Sewer Rehabilitation-Point
Repair #5

33% COMPLETION-CONTRACT 3982- D&E
Lower Ninth Ward Area Sewer
Rehabilitation-sewer Rehabilitation #1

33% COMPLETION-CONTRACT 3983- D&E
Lower Ninth Ward Area Sewer
Rehabilitation-Sewer Rehabilitation #2

33% COMPLETION-CONTRACT 3721- E
South Shore Area Sewer Rehabilitation -
Manhole Rehabilitation #1

66% COMPLETION-CONTRACT 3721- E
South Shore Area Sewer Rehabilitation -
Manhole Rehabilitation #1

66% COMPLETION-CONTRACT 3982- D&E
Lower Ninth Ward Area — Sewer
Rehabilitation-Sewer Rehabilitation No. 1

66% COMPLETION-CONTRACT 3983- D&E
Lower Ninth Ward Area Sewer
Rehabilitation-Sewer Rehabilitation #2

Paragraph 43a

FORCE MAIN RELIABILITY CITYWIDE
EVALUATION

Paragraph 43b

FORCE MAIN RELIABILITY CITYWIDE
EVALUATION REPORT

12/31/08

8/10/10

04/20/10

04/20/10

06/21/10

08/30/10

07/29/10

07/29/10

12/31/09

1/30/10

12/31/08

1/29/10

02/05/10

02/12/10

02/26/10

04/02/10

04/09/10

05/21/10

12/31/09

1/29/10

Received approval
from EPA on
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APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

04/23/10

After the Board submitted the Force Main Reliability to the EPA and DOJ on 1/29/10, the Board also
provided a hard copy to EPA on 3/9/10 at the meeting in Dallas. Additionally, a meeting was held in
Dallas with EPA to discuss findings on 3/26/10.

Paragraph 43c

FORCE MAIN RELIABILITY REPORT CITYWIDE 07/31/10 07/15/10  Received approval
CORRECTIVE ACTION PLAN AND from EPA dated
SCHEDULE 08/27/10

Paragraph 44

AUXILIARY POWER SCHEDULE CITYWIDE 03/28/10 03/26/10
(EAST BANK PLANT)

Paragraph 56

QTRLY REPORT (1°T QTR, 2010) CITYWIDE 05/01/10 04/15/10
QTRLY REPORT (2"° QTR, 2010) CITYWIDE 08/01/10 07/30/10
QTRLY REPORT (3%° QTR, 2010) CITYWIDE 11/1/10 10/29/10
QTRLY REPORT (4™ QTR, 2010) CITYWIDE 02/01/11 01/27/11

Paragraph 56¢
FBI O&M INTERIM PLAN CITYWIDE 07/31/09 07/31/09

FBI O&M FINAL PLAN CITYWIDE 03/28/10 03/15/10

Paragraph 57
ANNUAL REPORT (2009) CITYWIDE 03/01/10 02/26/10
ANNUAL REPORT (2010) CITYWIDE 03/01/10 02/22/11
Paragraph 58

MILESTONE COMPLETION REPORT- A&B 02/19/10 02/12/10
66%-CONTRACT 3995-Carrollton Area
Sewer Rehabilitation-Point Repair #5
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APPENDIX F
MODIFIED CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
MILESTONE COMPLETION REPORT- D&E 02/26/10 02/12/10

33%-CONTRACT 3982-Lower Ninth
Ward Area Sewer Rehabilitation-Sewer
Rehabilitation #1

MILESTONE COMPLETION REPORT- D&E 03/05/10 02/19/10
33%-CONTRACT 3983-Lower Ninth

Ward Area Sewer Rehabilitation-Sewer

Rehabilitation #2

MILESTONE COMPLETION REPORT- E 03/19/10 03/03/10
33%-CONTRACT 3721-South Shore Area

Sewer Rehabilitation - Manhole

Rehabilitation #1

MILESTONE COMPLETION REPORT- E 04/23/10 04/09/10
66%-CONTRACT 3721-South Shore Area

Sewer Rehabilitation - Manhole

Rehabilitation #1

MILESTONE COMPLETION REPORT- D&E 04/30/10 04/13/10
66%-CONTRACT 3982-Lower Ninth

Ward Area Sewer Rehabilitation-Sewer

Rehabilitation #1

MILESTONE COMPLETION REPORT- D&E 06/11/10 05/24/10
66%-CONTRACT 3983-Lower Ninth

Ward Area Sewer Rehabilitation-Sewer

Rehabilitation #2
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
Paragraph 9
NOTICE: CONSENT DECREE TO CITYWIDE 04/28/98 04/30/98
CURRENT CONTRACTED
OPERATORS

Paragraph 10

CONSENT DECREE TO CURRENT  CITYWIDE 05/28/98 05/27/98
CONTRACTORS

Paragraph 17

SCADA INSTALLED & CITYWIDE 03/01/98 02/27/98
CONTINUOUSLY OPERATING

Paragraph 20

CERTIFICATION OF SEALING OF  CITYWIDE 03/01/98 02/27/98
ALL KNOWN CROSS
CONNECTIONS

Paragraph 21

CROSS CONNECTION: OAK A

STREET

DISCOVERY 02/11/98 02/11/98
SEALING 03/13/98 02/22/98
NOTIFICATION OF SEALING 03/13/98 03/09/98
CROSS CONNECTION: PEOPLES D

@ ABUNDANCE

DISCOVERY 06/18/98 06/18/98
SEALING: 07/18/98 07/17/98
NOTIFICATION OF SEALING 07/18/98 07/17/98
CROSS CONNECTION: COUNTRY A

CLUB DRIVE NEAR MARCIA

DISCOVERY 08/03/98 08/03/98
SEALING: 09/02/98 08/29/98
NOTIFICATION OF SEALING 09/02/98 09/01/98
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CROSS CONNECTION: OLD

SPANISH TRAIL, NEAR CHEF E

MENTEUR HIGHWAY

DISCOVERY 08/03/98 08/03/98
SEALING: 09/02/98 08/27/98
NOTIFICATION OF SEALING 09/02/98 09/01/98
CROSS CONNECTION: MITHRA & D

DEBORE

DISCOVERY 05/04/99 05/04/99
SEALING: 06/03/99 05/04/99
NOTIFICATION OF SEALING 06/03/99 05/11/99
CROSS CONNECTION: A

VICKSBURG & FLORIDA AVE

DISCOVERY 05/25/99 05/25/99
SEALING: 06/24/99 06/20/99
NOTIFICATION OF SEALING 06/24/99 06/21/99
CROSS CONNECTION: E

MORRISON CANAL AT
SHOREWOOD BLVD.

DISCOVERY 09/01/99 09/01/99
SEALING: 10/01/99 09/21/99
NOTIFICATION OF SEALING 10/01/99 09/27/99
CROSS CONNECTION: FREY D

PLACE AND ST. BERNARD

AVENUE

DISCOVERY 07/21/00 07/21/00
SEALING: 08/20/00 07/24/00
NOTIFICATION OF SEALING 08/20/00 07/27/00
CROSS CONNECTION: SPAIN ST. D

AND SELMA STREET

DISCOVERY 05/18/01 05/18/01
SEALING: 06/17/01 05/20/01
NOTIFICATION OF SEALING 06/17/01 05/23/01
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CROSS CONNECTION: SPAIN ST. D
AND DREUX STREET
DISCOVERY 08/17/01 08/17/01
SEALING: 09/16/01 08/17/01
NOTIFICATION OF SEALING 09/16/01 09/04/01
CROSS CONNECTION: LAFON E
AND DWYER ROAD
DISCOVERY 07/08/02 07/08/02
SEALING: 08/07/02 07/09/02
NOTIFICATION OF SEALING 08/07/02 07/17/02
CROSS CONNECTION: FLEUR DE A
LIS AND 38™ STREET
DISCOVERY 08/21/03 08/21/03
SEALING: 09/20/03 08/21/03
NOTIFICATION OF SEALING 09/20/03 08/21/03
CROSS CONNECTION: Cross Connection
CLAIBORNE AVE AND LAHARPE was found valved
STREET and closed.
DISCOVERY 07/14/09 07/14/09
SEALING: 08/13/09 07/14/09
CROSS CONNECTION: PIETY Cross Connection
AND FLORIDA AVE. was found valved
DISCOVERY 07/15/09 07/15/09 and closed.
SEALING: 08/14/09 07/15/09
CROSS CONNECTION: ALVAR Cross Connection
AND FLORIDA AVE. was found valved
DISCOVERY 07/15/09 07/15/09 and closed.
SEALING: 08/14/09 07/15/09
CROSS CONNECTION: EAST Cross Connection
SIDE OF RR TRACKS NEAR was found valved
FLORIDA AVE and closed.
DISCOVERY 07/20/09 07/2009
SEALING: 08/19/09 07/20/09
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CROSS CONNECTION: N MIRO Cross Connection
AND ELYSIAN FIELDS (FIRE was found valved
STATION) and closed.
DISCOVERY 07/21/09 07/21/09

SEALING: 08/20/09 07/21/09

CROSS CONNECTION: FELICIANA Cross Connection
AND FLORIDA AVE. was found valved
DISCOVERY 07/30/09 07/30/09 and closed.
SEALING: 08/29/09 07/30/09

CROSS CONNECTION: PRESS Cross Connection
AND FLORIDA ST, DITCH ON was found valved
NORTH SIDE OF RR TRACKS and closed.
DISCOVERY 07/31/09 07/31/09

SEALING: 08/30/09 07/31/09

CROSS CONNECTION: PEOPLES Cross Connection
AND FLORIDA AVES was found valved
DISCOVERY 08/06/09 08/06/09 and closed.
SEALING: 09/05/09 08/06/09

CROSS CONNECTION: Cross Connection
KENTUCKY AND FLORIDA was found valved
STREET and closed.
DISCOVERY 08/14/09 08/14/09

SEALING: 09/13/09 08/14/09

Paragraph 25

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/99 03/01/99
PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/00 02/29/00
PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/01 02/28/01
PM PROGRAM (BY SWB OR EPA)
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DATE DATE

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/02 02/28/02 Modification

PM PROGRAM (BY SWB OR EPA) request approved
by EPA: 8/30/02

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/03 02/28/03

PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/04 02/20/04

PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 3/01/08 02/29/08 Verbal approval

PM PROGRAM (BY SWB OR EPA) given in March 26,
2008 Dallas
meeting.

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/09 02/27/09

PM PROGRAM (BY SWB OR EPA)

REQUEST FOR MODIFICATION CITYWIDE 03/01/10 02/26/10 Non-significant

OF PM PROGRAM (BY SWB OR changes approved

EPA) in 03/09/10 Dallas
meeting.

Paragraph 26

COMPLIANCE WITH THE 1998 EPA- CITYWIDE 07/09/99 07/09/99 EPA approval of

APPROVED PM PROGRAM PM modifications
in annual report:
5/10/99; EPA
approval- reprinted
PM Manual:
10/20/99; Court
approval- 5/19/00.

RESPONSE TO EPA’S COMMENTS: CITYWIDE 11/11/00 10/07/00 Reprinted PM Plan

1999 PM PLAN MODIFICATIONS

to be submitted to
the Court 1%
Quarter, 2001.
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DATE DATE

COMPLIANCE WITH THE EPA- CITYWIDE 12/11/00 12/11/00

APPROVED 1999 PM PROGRAM

COMPLIANCE WITH THE EPA- CITYWIDE 06/24/08 03/27/08

APPROVED 2007 PM PROGRAM

COMPLIANCE WITH THE EPA- CITYWIDE 06/07/09 03/10/09

APPROVED 2008 PM PROGRAM

COMPLIANCE WITH THE EPA- CITYWIDE 05/08/10 03/10/09

APPROVED 2009 PM PROGRAM

Paragraph 29

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/99 03/01/99 Modification

SEWER OVERFLOW ACTION PLAN request denied by

(BY SWB OR EPA) EPA,; dispute
resolution not
invoked.

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/01 02/28/01

SEWER OVERFLOW ACTION PLAN

(BY SWB OR EPA)

REQUEST FOR MODIFICATION OF CITYWIDE 03/01/02 02/28/02 Modification

SEWER OVERFLOW ACTION PLAN request approved

(BY SWB OR EPA) by EPA: 8/30/02

Paragraph 33

FINAL COLLECTION SYSTEM CITYWIDE 06/30/99 N/A  No change in basin

EVALUATION STUDY (optional) prioritization;
Option not taken.

Paragraph 35

COLLECTION SYSTEM B&C 04/01/98 03/27/98

EVALUATION STUDY
SUBMITTED: CBD/FR QUARTER
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
COLLECTION SYSTEM D&E 04/01/99 03/30/99

EVALUATION STUDY
SUBMITTED: GENTILLY

COLLECTION SYSTEM A&B 04/01/00 03/30/00
EVALUATION STUDY
SUBMITTED: UPTOWN

COLLECTION SYSTEM AB,CD 04/01/01 03/29/01
EVALUATION STUDY
SUBMITTED: MID-CITY

COLLECTION SYSTEM C,D,E 04/01/02 03/27/02
EVALUATION STUDY
SUBMITTED: NINTH WARD

COLLECTION SYSTEM A&B 04/01/03 03/27/03
EVALUATION STUDY
SUBMITTED: CARROLLTON

COLLECTION SYSTEM E 04/01/04 03/24/04
EVALUATION STUDY
SUBMITTED: NEW ORLEANS EAST

COLLECTION SYSTEM E 04/01/05 03/29/05
EVALUATION STUDY
SUBMITTED: SOUTH SHORE

Paragraph 36

CSES: S&WB CORRECTIONS DUE D&E 06/09/99 05/10/99 No corrections
BACK AFTER EPA REVIEW: required. Report
GENTILLY approved 5/10/99.
CSES: S&WB CORRECTIONS DUE A&B 06/14/00 05/15/00 No corrections
BACK AFTER EPA REVIEW: required. Report
UPTOWN approved 5/15/00.
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

CSES: S&WB CORRECTIONS DUE A /B, C D 05/23/01 04/23/01 No corrections

BACK AFTER EPA REVIEW: MID- required. Report
CITY approved 4/23/01.
CSES: S&WB CORRECTIONS DUE C,DE 06/03/02 05/03/02 No corrections
BACK AFTER EPA REVIEW: required. Report
NINTH WARD approved 5/3/02.
CSES: S&WB CORRECTIONS DUE A&B 06/09/03 05/09/03 No corrections
BACK AFTER EPA REVIEW: required. Report
CARROLLTON approved 5/9/03.
CSES: S&WB CORRECTIONS DUE E 08/25/04 07/26/04 No corrections
BACK AFTER EPA REVIEW: NEW required. Report
ORLEANS EAST approved 7/26/04.
CSES: S&WB CORRECTIONS DUE E 06/19/05 05/19/05

BACK AFTER EPA REVIEW:
SOUTH SHORE

Paragraph 38

RMAP SUBMITTED: CBD/FRENCH B&C 08/18/98 08/07/98
QUARTER

RMAP SUBMITTED: GENTILLY D&E 09/07/99 09/07/99
RMAP SUBMITTED: UPTOWN A&B 09/12/00 08/17/00
RMAP SUBMITTED: MID-CITY A /B, C D 08/21/01 08/15/01
RMAP SUBMITTED: NINTH WARD C,DE 08/01/02 07/30/02
RMAP SUBMITTED: CARROLLTON A &B 09/06/03 09/03/03
RMAP SUBMITTED: NEW E 11/01/04 09/24/04

ORLEANS EAST
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE

RMAP SUMITTED: SOUTH SHORE E 11/01/05* 04/06/06 ORIGINAL DUE
DATE; DATE
CHANGED DUE
TO KATRINA
FORCE
MAJUERE

Paragraph 40

RMAP: S&WB CORRECTIONS DUE B&C 11/05/98 09/09/98

BACK AFTER EPA REVIEW:

CBD/FRENCH QUARTER

RMAP: S&WB CORRECTIONS DUE D&E 11/19/99 10/20/99 Corrections not

BACK AFTER EPA REVIEW: required. 10/20/99

GENTILLY Approval.

RMAP: S&WB CORRECTIONS DUE A&B 10/12/00 09/12/00 No corrections

BACK AFTER EPA REVIEW: required.

UPTOWN Approved
09/12/00.

RMAP: S&WB CORRECTIONSDUE A,B,C,D 10/06/01 09/06/01 No corrections

BACK AFTER EPA REVIEW: MID- required. Report

CITY approved 09/6/01.

RMAP: S&WB CORRECTIONS DUE C,D,E 03/06/03 02/04/03 No corrections

BACK AFTER EPA REVIEW: NINTH required. Report

WARD approved 02/04/03

RMAP: S&WB CORRECTIONS DUE A&B 10/26/03 09/26/03 No corrections

BACK AFTER EPA REVIEW: required. Report

CARROLLTON approved 09/26/03

RMAP: S&WB CORRECTIONS DUE E 11/29/04 11/29/04

BACK AFTER EPA REVIEW: NEW
ORLEANS EAST
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DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

RMAP: EPA APPROVAL OF
REVISIONS: NEW ORLEANS EAST

RMAP: S&WB CORRECTIONS DUE
BACK AFTER EPA REVIEW:
SOUTHSHORE

Paragraph 44

BEGIN CONSTRUCTION:
LAKEVIEW (Contract 3901-Lakeview
Basin CCTV & Cleaning)

BEGIN CONSTRUCTION: CBD/FR
QTR (Contract 3914-CBD / French
Quarter Sewer Line Cleaning and
CCTV Inspection)

BEGIN CONSTRUCTION:
GENTILLY (Contract 3925-Gentilly
Point Repairs #1)

END CONSTRUCTION: LAKEVIEW

BEGIN CONSTRUCTION: UPTOWN
(Contract 3938-Uptown Cleaning and
CCTV Inspection)

BEGIN CONSTRUCTION: MID CITY A,B,C,D

(Contract 3940-Mid City Manhole
Rehabilitation #1)

BEGIN CONSTRUCTION: NINTH
WARD (Contract 3966-Ninth Ward
Area Sewer Rehabilitation-Manhole
Rehabilitation #1)

END CONSTRUCTION: GENTILLY

A&D

B&C

D&E

A&D

A&B

D&E

D&E

12/29/04

11/15/07

12/15/98

1/01/01

1/01/02

12/14/01

01/01/03

01/01/04

01/01/05

12/31/04

12/13/04

10/16/07

10/19/98

10/30/00

07/23/01

11/21/01

12/30/02

06/09/03

06/21/04

12/06/04

No corrections
required. Report
approved 10/16/07
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
BEGIN CONSTRUCTION: A&B 01/01/06 04/04/05
CARROLLTON
END CONTRUCTION-CBD / B&C 12/31/05 **  10/23/06 **Original
FRENCH QUARTER Scheduled Date

Extended via
Force Majuere to
11/1/06

END CONTRUCTION-UPTOWN A&B 12/31/05 **  10/23/06 **Original
Scheduled Date
Extended via
Force Majuere to

11/1/06
END CONTRUCTION-MID CITY A B CD 12/31/06 * --- *Deferred due to
Force Majuere
END CONTRUCTION-NINTH D&E 12/31/07 * *Deferred due to
WARD Force Majuere
BEGIN CONSTRUCTION-SOUTH E 01/01/08* *Deferred due to
SHORE Force Majuere

RESUME CONSTRUCTION: MID A B, CD 11/15/08 08/18/08
CITY: CONTRACT 3647-Manhole to

manhole sanitary sewer main

replacement at various locations

throughout Orleans Parish

RESUME CONSTRUCTION: NINTH D&E 11/15/08 08/21/08
WARD: CONTRACT 3647-Manhole

to manhole sanitary sewer main

replacement at various locations

throughout Orleans Parish

RESUME CONSTRUCTION: A&B 11/15/08  08/29/08
CARROLLTON: CONTRACT 3647-
Manhole to manhole sanitary sewer
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DESCRIPTION

DATE

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

main replacement at various locations

throughout Orleans Parish

BEGIN CONSTRUCTION-NEW

ORLEANS EAST: CONTRACT 3708-

New Orleans East Rehabilitation-
Manhole Rehabilitation #1

BEGIN CONSTRUCTION-SOUTH
SHORE: CONTRACT 3721-South
Shore Area Rehabilitation-Manhole
Rehabilitation #1

Paragraph 45

SET 33% / 66% DEADLINES:
CONTRACT 3900-E. Lakeview
Manhole Rehabilitation

SET 33% / 66% DEADLINES:
CONTRACT 3901-Lakeview Basin
CCTV & Cleaning

SET 33% / 66% DEADLINES:
CONTRACT 3907-W. Lakeview
Manhole Rehabilitation

33% COMPLETION: LAKEVIEW
CONTRACT 3901-Lakeview Basin
CCTV & Cleaning

SET 33% / 66% DEADLINES:
CONTRACT 3905-W. Lakeview
Phase 1 Pipe Rehabilitation

SET 33% / 66% DEADLINES:
CONTRACT 3908-E. Lakeview
Phase 1 Pipe Rehabilitation

A&D

A&D

A&D

A&D

A&D

A&D

04/01/09

04/01/10

08/13/98

08/13/98

10/09/98

03/03/99

02/12/99

02/12/99

02/23/09

12/21/09

07/31/98

07/31/98

09/30/98 CONTRACT
CANCELLED.
SEE CONT. #3909

01/15/99

01/25/99

01/25/99
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DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

33% COMPLETION: LAKEVIEW
CONTRACT 3900-E. Lakeview
Manhole Rehabilitation

66% COMPLETION: LAKEVIEW
CONTRACT 3901-Lakeview Basin
CCTV & Cleaning

66% COMPLETION: LAKEVIEW
CONTRACT 3900-E. Lakeview
Manhole Rehabilitation

SET 33% / 66% DEADLINES:
CONTRACT 3909-W. Lakeview
Manhole Rehabilitation

33% COMPLETION: LAKEVIEW
CONTRACT 3908-E. Lakeview Phase |
Pipe Rehabilitation

33% COMPLETION: LAKEVIEW
CONTRACT 3905-W. Lakeview Phase
| Pipe Rehabilitation

66% COMPLETION: LAKEVIEW
CONTRACT 3908-E. Lakeview Phase |
Pipe Rehabilitation

33% COMPLETION: LAKEVIEW
CONTRACT 3909-W. Lakeview
Manhole Rehabilitation

66% COMPLETION: LAKEVIEW
CONTRACT 3909-W. Lakeview
Manhole Rehabilitation

SET 33% / 66% DEADLINES:
CONTRACT 3903-E. Lakeview Phase

A&D

A&D

A&D

A&D

A&D

A&D

A&D

A&D

A&D

A&D

03/13/99

04/22/99

05/12/99

04/09/99

08/24/99

09/18/99

10/18/99

01/4/00

02/03/00

03/01/00

01/29/99

02/19/99

03/19/99

03/27/99

06/25/99

08/20/99

09/10/99

10/22/99

12/17/99

02/25/00

Deadlines amended
in letter to EPA
(7/26/99.)

New 33%: 1/26/00;
New 66%: 2/25/00

Amended
Scheduled Date:
1/26/00

Amended
Scheduled Date:
2/25/00
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DATE DATE

2 Point Repairs

SET 33% / 66% DEADLINES: A&D 05/03/00 05/03/00 Deadlines

CONTRACT 3924-E. Lakeview Phase amended in letter

2 Pipe Rehabilitation to EPA (10/18/00.)
New 33%:

12/15/00 New
66%: 01/26/01

33% COMPLETION: CONTRACT A&D 11/16/00 06/09/00

3903- E. Lakeview Phase 2 Point

Repairs

SET 33% / 66% DEADLINES: A&D 07/21/00 07/14/00 Deadlines
CONTRACT 3914-Sewer Line amended in letter
Cleaning and CCTV Inspection to EPA (12/1/00.)

New 33%: 4/22/01
New 66%: 7/25/01

66% COMPLETION: CONTRACT A&D 12/31/00 07/14/00
3903- E. Lakeview Phase 2 Point

Repairs

SET 33% / 66% DEADLINES: A&D 07/21/00 07/18/00

CONTRACT 3906-Lakeview Phase 2
Repairs and Replacements

SET 33% / 66% DEADLINES: A&D 09/27/00 09/27/00
CONTRACT 3911-W. Lakeview Phase
2 Pipe Repairs and Replacements

33% COMPLETION: CONTRACT A&D 10/22/00 10/13/00 Amended

3924 E. Lakeview Phase 2 Pipe Lining deadline: 12/15/00
and Repairs

SET 33% / 66% DEADLINES: B&C 11/26/00 11/20/00

CONTRACT 3915-CBD / French
Quarter Point Repair and Line
Replacement
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DATE DATE
SET 33% / 66% DEADLINES: B&C 11/26/00 11/20/00

CONTRACT 3916- CBD / French
Quarter Point Repair

66% COMPLETION: CONTRACT A&D 12/11/00 11/24/00 Amended

3924 E. Lakeview Phase 2 Pipe Lining deadline: 1/26/01
and Repairs

33% COMPLETION: CONTRACT A&D 05/22/01 11/30/00

3906 Lakeview Phase 2 Pipe Repairs
and Replacements

33% COMPLETION: CONTRACT A&D 04/09/01 01/26/01
3911- W. Lakeview Phase 2 Pipe
Repairs and Replacements

SET 33% / 66% DEADLINES: B&C 02/11/01 02/06/01
CONTRACT 3918- CBD / French
Quarter Manhole Rehabilitation

66% COMPLETION: CONTRACT A&D 07/02/01 03/09/01
3906 Lakeview Phase 2 Pipe Repairs
and Replacements

33% COMPLETION: CONTRACT B&C 04/22/01 03/16/01
3914 CBD / French Quarter Sewer Line
Cleaning and CCTV Inspection

66% COMPLETION: CONTRACT A&D 07/18/01 03/30/01
3911- W. Lakeview Phase 2 Pipe
Repairs and Replacements

33% COMPLETION: CONTRACT B&C 06/06/01 03/30/01
3916 CBD / French Quarter Pt Repairs

33% COMPLETION: CONTRACT B&C 06/16/01 04/13/01
3915 CBD / French Quarter Point
Repairs and Line Replacement
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66% COMPLETION: CONTRACT B&C 07/16/01 05/04/01

3915 CBD / French Quarter Point
Repairs and Line Replacement

66% COMPLETION: CONTRACT B&C 07/16/01 05/04/01
3916 CBD / French Quarter Point

Repairs

33% COMPLETION: CONTRACT B&C 09/15/01 06/15/01

3918 CBD / French Quarter Point
Manhole Rehabilitation

SET 33% / 66% DEADLINES: D&E 06/15/01 06/14/01
CONTRACT 3925- Gentilly Area Point

Repairs #1

66% COMPLETION: CONTRACT B&C 10/04/01 07/06/01

3918: CBD / French Quarter Sewer
Manhole Repairs

SET 33% / 66% DEADLINES: D&E 07/27/01 07/12/01
CONTRACT 3926: Gentilly Point

Repairs #2

33% COMPLETION: CONTRACT D&E 01/23/02 10/12/01

3925 Gentilly Area Sewer
Rehabilitation Point Repairs #1

SET 33% / 66% DEADLINES: B&C 11/09/01 10/24/01
CONTRACT 3917: CBD/ French

Quarter Rehabilitation Pipe Lining and

Point Repairs

33% COMPLETION: CONTRACT D&E 04/08/02 11/16/01
3926: Gentilly Point Repairs #2
66% COMPLETION: CONTRACT D&E 03/14/02 11/23/01

3925 Gentilly Area Sewer
Rehabilitation Point Repairs #1
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DATE DATE
SET 33% / 66% DEADLINES: D&E 12/19/01 12/12/01

CONTRACT 3929: Gentilly Area
Sewer Rehabilitation Pipe Lining and

Repairs #1

66% COMPLETION: CONTRACT D&E 06/07/02 02/01/02
3926: Gentilly Point Repairs #2

33% COMPLETION: CONTRACT B&C 06/28/02 04/05/02

3917: CBD/French Quarter Pipe Lining
and Point Repairs

66% COMPLETION: CONTRACT B&C 09/06/02 05/03/02
3917: CBD/French Quarter Pipe Lining
and Point Repairs

SET 33% / 66% DEADLINES: D&E 05/15/02 05/13/02
CONTRACT 3930: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #2

SET 33% / 66% DEADLINES: D&E 06/05/02 06/04/02
CONTRACT 3931: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #3

SET 33% / 66% DEADLINES: B&C 08/07/02 07/22/02
CONTRACT 3919: CBD / Fr. Qtr

Sewer Rehabilitation, Point Repair and

Line Replacement

SET 33% / 66% DEADLINES: A&B 08/07/02 07/22/02 Deadlines
CONTRACT 3938: Uptown Cleaning amended in letter-
and CCTV Inspection 11/13/02.

33% COMPLETION: CONTRACT D&E 12/17/02 10/25/02

3929: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #1
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SET 33% / 66% DEADLINES: D&E 01/18/03 10/25/02

CONTRACT 3927: Gentilly Area
Sewer Rehabilitation Sewer Main
Replacement No. 1

33% COMPLETION: CONTRACT D&E 01/21/03 10/25/02
3930: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #2

SET 33% / 66% DEADLINES: A B, C D 12/20/02 11/20/02
CONTRACT 3801: 24” Force Main
from Pump Station #15

66% COMPLETION: CONTRACT D&E 04/21/03 12/13/02
3930: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #2

33% COMPLETION: CONTRACT D&E 01/11/03 12/13/02
3931: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #3

SET 33% / 66% DEADLINES: D&E 01/17/03 12/20/02
CONTRACT 3928: Spain St.—Clematis
Ave. 48” Trunk Sewer Rehabilitation

SET 33% / 66% DEADLINES: D&E 02/14/03 01/24/03
CONTRACT 3936: Gentilly Area

Sewer Rehabilitation, Cleaning, CCTV,

& Repairs #1

66% COMPLETION: CONTRACT D&E 03/17/03 02/07/03
3929: Gentilly Area Sewer

Rehabilitation Pipe Lining and Repair

#1

33% COMPLETION: CONTRACT A&B 03/17/03 02/21/03
3938 Uptown Area Sewer Line
Cleaning and CCTV Inspection
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CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

66% COMPLETION: CONTRACT
3931: Gentilly Sewer Rehabilitation
Pipe Lining and Repairs #3

SET 33% / 66% DEADLINES:
CONTRACT 3934: Gentilly Area
Sewer Rehabilitation Follow-Up Pipe
Lining and Repair #1

SET 33% / 66% DEADLINES:
CONTRACT 3939: Gentilly Area
Sewer Rehabilitation Sewer Main
Replacement #2

SET 33% / 66% DEADLINES:
CONTRACT 3940: Mid-City Area
Sewer Rehabilitation Manhole
Rehabilitation #1

66% COMPLETION: CONTRACT
3938: Uptown Area Sewer Line
Cleaning and CCTV Inspection

33% COMPLETION: CONTRACT
3919: CBD / Fr. Qtr Sewer
Rehabilitation, Point Repair and Line
Replacement

33% COMPLETION: CONTRACT
3927: Gentilly Area Sewer
Rehabilitation Sewer Main
Replacement #1

SET 33% / 66% DEADLINES:
CONTRACT 3935: Gentilly Area
Sewer Rehabilitation Follow-up Pipe
Lining and Repair #2

D&E 04/11/03

D&E 04/18/03

D&E 04/18/03

A B,CD 04/18/03

A&B 05/08/03

B&C 05/05/03

D&E 06/16/03

D&E 05/16/03

03/14/03

03/24/03

03/24/03

03/24/03

03/28/03

03/28/03

04/25/03

05/06/03
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: D&E 05/16/03 05/06/03

CONTRACT 3937: Gentilly Area
Sewer Rehabilitation Cleaning, CCTV,
and Repair #2

SET 33% / 66% DEADLINES: D&E 05/16/03 05/06/03
CONTRACT 3932: Gentilly Area

Sewer Rehabilitation Manhole

Replacement #1

66% COMPLETION: CONTRACT D&E 08/15/03 05/16/03
3927: Gentilly Area Sewer

Rehabilitation Sewer Main

Replacement #1

33% COMPLETION: CONTRACT A /B,C,D 09/15/03 05/30/03
3801: 24” Force Main from Pumping
Station #15

SET 33% / 66% DEADLINES: D&E 06/20/03 06/02/03
CONTRACT 3933: Gentilly Area

Sewer Rehabilitation and Manhole

Rehabilitation #2

66% COMPLETION: CONTRACT AB,CD 10/20/03 06/20/03
3801: 24” Force Main from Pumping
Station #15

SET 33/66% DEADLINES: A&B 07/18/03 06/27/03
CONTRACT 3941: Uptown Area
Sewer Manhole Rehabilitation

SET 33/66% DEADLINES: A&B 07/18/03 06/27/03
CONTRACT 3942: Uptown Sewer

Rehabilitation Excavated Point Repair

#1
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DATE

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

66% COMPLETION: CONTRACT
3940: Mid-City Area Sewer
Rehabilitation, Manhole Rehabilitation
#1

33% COMPLETION: CONTRACT
3928-Gentilly Area Sewer
Rehabilitation-48” Trunk Sewer
Rehabilitation

SET 33/66% DEADLINES:
CONTRACT 3944: Uptown Area
Sewer Rehabilitation, Sewer Main
Replacement #1

SET 33/66% DEADLINES:
CONTRACT 3943: Uptown Area
Sewer Rehabilitation Excavated Point
Repair #2

33% COMPLETION: CONTRACT
3936-Gentilly Area Sewer
Rehabilitation Sewer Main
Replacement #2

33% COMPLETION: CONTRACT
3936-Gentilly Area Sewer
Rehabilitation Cleaning, CCTV and
Replacement #1

66% COMPLETION: CONTRACT
3939-Gentilly Area Sewer
Rehabilitation Cleaning, CCTV and
Replacement #2

33% COMPLETION: CONTRACT
3934-Gentilly Area Sewer
Rehabilitation Follow-up Pipe Lining
and Repair #1

A /B C D

D&E

A&B

A&B

D&E

D&E

D&E

D&E

01/13/04

08/14/03

08/15/03

08/15/03

12/14/03

10/10/03

03/13/04

12/14/03

07/18/03

07/18/03

07/25/03

07/25/03

7/25/03

08/01/03

08/15/03

08/29/03
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33/66% DEADLINES: A&B 09/19/03 09/04/03

CONTRACT 3946: Uptown Area
Sewer Rehabilitation, Sewer Main
Replacement #2

SET 33/66% DEADLINES: A&B 09/19/03 09/04/03
CONTRACT 3945: Uptown Area

Sewer Rehabilitation, Excavated Point

Repair #3

66% COMPLETION: CONTRACT D&E 03/23/04  09/19/03
3936-Gentilly Area Sewer

Rehabilitation Cleaning, CCTV and

Replacement #1

SET 33/66% DEADLINES: B&C 10/17/03 09/30/03
CONTRACT 3920: CBD / French Qtr

Sewer Rehabilitation Phase 2 Point

Repair

SET 33% / 66% DEADLINES: A&B 10/17/03 09/30/03
CONTRACT 3947-Uptown Area

Sewer Rehabilitation Excavated Point

Repair #4

33% COMPLETION: CONTRACT D&E 01/11/04 10/03/03
3935-Gentilly Area Sewer

Rehabilitation Follow-up Pipe Lining

and Repair #2

66% COMPLETION: CONTRACT D&E 10/13/03 10/10/03
3928-Gentilly Area Sewer

Rehabilitation-48” Trunk Sewer

Rehabilitation

33% COMPLETION: CONTRACT D&E 01/02/03 10/10/03
3932-Gentilly Area Sewer Manhole
Rehabilitation #1
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: A&B 10/17/04 10/16/03

CONTRACT 3948: Uptown Area
Sewer Rehabilitation Excavated Point
Repair #4

33% COMPLETION: CONTRACT D&E 01/02/04 10/24/03
3937-Gentilly Area Sewer

Rehabilitation Cleaning, CCTV, and

Repair #2

SET 33% / 66% DEADLINES: A&B 11/14/03 10/31/03
CONTRACT 3942-Uptown Area

Sewer Rehabilitation Excavated Point

Repair #1

33% COMPLETION: CONTRACT D&E 02/05/04 11/07/03
3933-Gentilly Area Sewer Manhole
Rehabilitation #2

33% COMPLETION: CONTRACT A&B 02/13/04 11/14/03
3941-Uptown Area Sewer
Rehabilitation, Manhole Rehabilitation

66% COMPLETION: CONTRACT D&E 04/10/04 11/14/03
3935-Gentilly Area Sewer

Rehabilitation Follow-up Pipe Lining

and Repair #2

SET 33% / 66% DEADLINES: A&B 12/19/03 11/21/03
CONTRACT 3949-Uptown Area

Sewer Rehabilitation Pipe Lining and

Repair #1

33% COMPLETION: CONTRACT A&B 03/12/04 11/21/03
3943-Uptown Area Sewer

Rehabilitation Excavated Point Repair

#2
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
66% COMPLETION: CONTRACT D&E 03/13/04 11/28/03

3934-Gentilly Area Sewer
Rehabilitation Follow-up Pipe Lining
and Repair #1

66% COMPLETION: CONTRACT D&E 03/21/04 12/05/03
3932-Gentilly Area Sewer Manhole
Rehabilitation #1

66% COMPLETION: CONTRACT D&E 04/25/04 12/12/03
3933-Gentilly Area Sewer Manhole
Rehabilitation #2

66% COMPLETION: CONTRACT D&E 03/21/04 12/12/03
3937-Gentilly Area Sewer

Rehabilitation Cleaning, CCTV, and

Repair #2

SET 33% / 66% DEADLINES: A&B 01/07/04 12/22/03
CONTRACT 3950-Uptown Area

Sewer Rehabilitation Pipe Lining and

Repair #2

SET 33% / 66% DEADLINES: A&B 01/07/04 12/22/03
CONTRACT 3951-Uptown Area

Sewer Rehabilitation Pipe Lining and

Repair #3

33% COMPLETION: CONTRACT A&B 05/14/04 12/26/03
3947-Uptown Area Sewer
Rehabilitation, Excavated Pt Repair #4

33% COMPLETION: CONTRACT A&B 04/11/04 01/02/04
3944-Uptown Area Sewer Manhole
Replacement #1

66% COMPLETION: CONTRACT A&B 04/13/04 01/02/04
3942-Uptown Area Rehabilitation,
Excavated Point Repair #1
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DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

33% COMPLETION: CONTRACT
3945-Uptown Area Rehabilitation,
Excavated Point Repair #3

66% COMPLETION: CONTRACT
3941-Uptown Area Sewer
Rehabilitation, Manhole Rehabilitation

66% COMPLETION: CONTRACT
3947-Uptown Area Sewer
Rehabilitation, Excavated Point Repair
#4

66% COMPLETION: CONTRACT
3943-Uptown Area Sewer
Rehabilitation, Excavated Point Repair
#2

SET 33% / 66% DEADLINES:
CONTRACT 3953: Mid-City Sewer
Rehabilitation Excavated Pt Repair #1

SET 33% / 66% DEADLINES:
CONTRACT 3954: Mid-City Area
Sewer Rehabilitation Sewer Main
Replacement #1

33% COMPLETION: CONTRACT
3946-Uptown Area Sewer
Rehabilitation Sewer Main
Replacement #2

66% COMPLETION: CONTRACT
3945-Uptown Area Sewer
Rehabilitation Excavated Point Repair
#3

A&B

A&B

A&B

A&B

A/BC D

A'BC D

A&B

A&B

04/16/04

04/13/04

07/13/04

05/01/04

03/19/04

03/19/04

05/16/04

06/15/04

01/09/04

01/16/04

01/30/04

01/23/04

03/05/04

03/05/04

03/05/04

03/05/04
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: A&B 03/16/04 03/15/04

CONTRACT 3952: Uptown Area
Sewer Rehabilitation Pipe Lining and
Repair #4

66% COMPLETION: CONTRACT A&B 07/10/04 03/19/04
3944-Uptown Area Sewer Main
Replacement #1

SET 33% / 66% DEADLINES: B&C 04/16/04 03/25/04
CONTRACT 3921: CBD / French Qtr

Area Sewer Rehabilitation Pipe Lining

and Point Repair

SET 33% / 66% DEADLINES: C,D,&E 04/16/04 04/05/04
CONTRACT 3966: Ninth Ward Area

Sewer Rehabilitation Manhole

Rehabilitation #1

33% COMPLETION: CONTRACT B&C 06/13/04 04/16/04
3920-CBD / French Quarter Phase 2

Point Repair

66% COMPLETION: CONTRACT A&B 08/14/04 04/30/04

3946: Uptown Area Sewer
Rehabilitation Sewer Main
Replacement #2

SET 33% / 66% DEADLINES: B&C 05/31/04 05/03/04
CONTRACT 3922-CBD / French

Quarter Phase 2 Manhole

Rehabilitation

SET 33% / 66% DEADLINES: Citywide 05/21/04  05/03/04
CONTRACT 3849-East Bank Gravity
Sewer Interconnections

SEWERAGE AND WATER BOARD PAGE G-26





APPENDIX G

CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION

DISTRICT SCHEDULED ACTUAL COMMENTS

DATE

DATE

33% COMPLETION: CONTRACT
3949-Uptown Area Sewer
Rehabilitation-Pipe Lining Repair #1

SET 33% / 66% DEADLINES:
CONTRACT 3956-Mid City Area
Excavated Point Repair #2

SET 33% / 66% DEADLINES:
CONTRACT 3955-Mid City Sewer
Rehabilitation-Sewer Main
Replacement #2

33% COMPLETION: CONTRACT
3950-Uptown Area Sewer
Rehabilitation-Pipe Lining and Repair
#2

33% COMPLETION: CONTRACT
3953-Mid-City Area Sewer
Rehabilitation-Point Repair #1

66% COMPLETION: CONTRACT
3920-CBD / French Quarter Phase 2
Point Repair

33% COMPLETION: CONTRACT
3951-Uptown Area Sewer
Rehabilitation-Pipe Lining and Repair
#3

33% COMPLETION: CONTRACT
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1

66% COMPLETION: CONTRACT
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1

A&B

A /B C D

A'BC D

A&B

A/BC D

B&C

A&B

A /B C D

A /B C D

09/03/04

05/21/04

06/18/04

10/01/04

09/23/04

08/02/04

10/01/04

09/23/04

11/02/04

05/28/04

05/03/04

06/04/04

06/11/04

07/02/04

07/09/04

07/16/04

07/16/04

08/06/04
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
33% COMPLETION: CONTRACT A&B 03/25/04 08/06/04

3952-Uptown Area Sewer
Rehabilitation-Pipe Lining and Repair
#4

33% COMPLETION: CONTRACT A /B,C,D 12/07/04  08/06/04
3956-Mid-City Area Sewer
Rehabilitation-Excavated Pt Repair #2

33% COMPLETION: CONTRACT D&E 11/12/04 08/06/04
3966-9'" Ward Area Sewer

Rehabilitation-Manhole Rehabilitation

#1

66% COMPLETION: CONTRACT A B,C,D 11/02/04  08/16/04
3953-Mid-City Area Sewer
Rehabilitation-Point Repair #1

66% COMPLETION: CONTRACT A B,C,D 01/26/05  08/20/04
3956-Mid City Area Sewer

Rehabilitation-Excavated Point Repair

#2

33% COMPLETION: CONTRACT A&B 12/13/04 09/03/04
3948-Uptown Area Sewer

Rehabilitation-Sewer Main

Replacement #3

SET 33% / 66% DEADLINES: Citywide 09/17/04 09/08/04
CONTRACT 3859-East Bank Pumping
Stations Physical Improvements #2

SET 33% / 66% DEADLINES: AB,CD 09/17/04 09/08/04
CONTRACT 3957-Mid City Basin

Sewer Rehabilitation Project-Sewer

Rehabilitation #1
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
SET 33% / 66% DEADLINES: A /B C D 09/17/04 09/08/04

CONTRACT 3958-Mid City Basin
Sewer Rehabilitation Project-Sewer
Rehabilitation #2

66% COMPLETION: CONTRACT D&E 01/11/05 09/10/04
3966-9" Ward Area Sewer

Rehabilitation-Manhole Replacement

#1

66% COMPLETION: CONTRACT A&B 01/19/05  09/17/04
3951-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#3

66% COMPLETION: CONTRACT A&B 07/13/05 09/17/04
3952-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#4

SET 33% / 66% DEADLINES: A B,C D 10/22/04 09/28/04
CONTRACT 3959-Mid City Basin

Sewer Rehabilitation-Sewer

Rehabilitation #4

66% COMPLETION: CONTRACT A&B 12/22/04 10/01/04
3949-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#1

33% COMPLETION: CONTRACT Citywide 04/01/05 10/08/04
3849-East Bank Gravity Sewer
Interconnections

33% COMPLETION: CONTRACT B&C 11/02/04 10/08/04
3921-CBD / French Quarter Sewer
Rehabilitation Phase 2 Pipe Lining
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DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
33% COMPLETION: CONTRACT B&C 12/07/04 10/14/04

3922-CBD / French Quarter Sewer
Rehabilitation Phase 2 Manhole
Rehabilitation

33% COMPLETION-CONTRACT A'B,CD 12/07/04 10/14/04
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2

66% COMPLETION: CONTRACT A&B 01/19/05 10/29/04
3950-Uptown Area Sewer

Rehabilitation-Pipe Lining and Repair

#2

SET 33% / 66% DEADLINES: Citywide 11/19/04 11/03/04
CONTRACT 3866-East Bank Pumping
Stations, Physical Improvements #1

SET 33% / 66% DEADLINES: A B,C D 11/19/04 11/03/04
CONTRACT 3961-Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation #5

66% COMPLETION: CONTRACT B&C 12/22/04 11/05/04
3921- CBD / French Quarter Sewer
Rehabilitation Phase 2 Pipe Lining

66% COMPLETION: CONTRACT B&C 01/26/05 11/23/04
3922-CBD / French Quarter Sewer

Rehabilitation Phase 2 Manhole

Rehabilitation

SET 33% / 66% DEADLINES: Citywide 12/08/04 12/07/04
CONTRACT 3819-New Force Main

from SPS 20 to SPS 21

66% COMPLETION-CONTRACT A B,CD 02/03/05 12/17/04

3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2
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DATE DATE
66% COMPLETION-CONTRACT A&B 03/11/05 12/17/04

3948-Uptown Area Sewer
Rehabilitation-Sewer Main
Replacement #3

SET 33% / 66% DEADLINES: Citywide 01/14/05  12/27/04
CONTRACT 3867-East Bank Pumping
Stations, Physical Improvements #3

SET 33% / 66% DEADLINES: Citywide 01/14/05  12/27/04
CONTRACT 3868-East Bank Pumping
Stations, Physical Improvements #4

SET 33% / 66% DEADLINES: A&B 01/14/05 12/27/04
CONTRACT 3973-Carrollton Area

Sewer Rehabilitation Manhole

Rehabilitation #1

66% COMPLETION-CONTRACT Citywide 06/25/05 01/07/05
3849-East Bank Gravity Inter-
Connections

66% COMPLETION-CONTRACT A B,C D 08/08/05 01/21/05
3959-Mid City Area Sewer

Rehabilitation-Sewer Main

Rehabilitation #3

SET 33% / 66% DEADLINES: Citywide 02/18/05 02/02/05
CONTRACT 3870-East Bank Pumping
Stations, Physical Improvements #6

SET 33% / 66% DEADLINES: A B,CD 02/18/05 02/02/05
CONTRACT 3863- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation #6

SET 33% / 66% DEADLINES: A B,C,D 02/18/05 02/02/05
CONTRACT 3964- Mid City Area
Sewer Rehabilitation-Sewer
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DATE DATE

Rehabilitation #7

SET 33% / 66% DEADLINES: A B,C,D 02/18/05 02/03/05
CONTRACT 3962-Mid City Area

Sewer Rehabilitation-Manhole

Rehabilitation #2

33% COMPLETION-CONTRACT A B,C,D 05/15/05 02/11/05
3958-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #2

33% COMPLETION-CONTRACT A B,C,D 05/15/05 02/28/05
3957-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #1

SET 33% / 66% DEADLINES: A B,C,D 08/18/05 03/01/05
CONTRACT 3965- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation #8

33% COMPLETION-CONTRACT A B,C,D 06/29/05 03/11/05
3960-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #4

33% COMPLETION-CONTRACT Citywide 05/17/05  03/14/05
3859-East Bank Pumping Stations,
Physical Improvements #2

33% COMPLETION-CONTRACT A B,C,D 07/25/05 03/18/05
3961-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #5

SET 33% / 66% DEADLINES: B&C 04/15/05 03/29/05
CONTRACT 3936-CBD / French
Quarter Fiber Pilot Project

66% COMPLETION-CONTRACT A B,C,D 08/13/05 04/08/05
3958-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #2
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SET 33% / 66% DEADLINES: A /B C D 04/15/05 04/11/05

CONTRACT 3967- Mid City Area
Sewer Rehabilitation-Sewer
Rehabilitation # 9

66% COMPLETION-CONTRACT A B,C,D 08/13/05 04/29/05
3957-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #12

SET 33% / 66% DEADLINES: A B,C,D 05/20/05 05/10/05
CONTRACT 3968- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 10

66% COMPLETION-CONTRACT Citywide 06/26/05  05/13/05
3859-East Bank Pumping Stations
Physical Improvements #3

SET 33% / 66% DEADLINES: A B,C D 06/17/05 06/02/05
CONTRACT 3969- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 11

33% COMPLETION-CONTRACT A&B 08/20/05 05/20/05
3873-Carrollton Area Sewer

Rehabilitation-Manhole Rehabilitation

#1

33% COMPLETION-CONTRACT B&C 07/02/05  06/06/05
3636-CBD Sewer / Fiber Pilot Project

33% COMPLETION-CONTRACT A B,C, D 09/24/05 06/10/05
3963-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #6

33% COMPLETION-CONTRACT A B,C, D 09/24/05 06/10/05
3964-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #7
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66% COMPLETION-CONTRACT A B,C,D 11/02/05 06/10/05
3961-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #5

66% COMPLETION-CONTRACT A B,C,D 10/07/05 06/17/05
3960-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #4

SET 33% / 66% DEADLINES: A B,C,D 07/15/05 06/22/05
CONTRACT 3970- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 12

SET 33% / 66% DEADLINES: A B,C,D 07/15/05 06/22/05
CONTRACT 3971- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 13

SET 33% / 66% DEADLINES: A B,C D 07/15/05 06/22/05
CONTRACT 3972- Mid City Area

Sewer Rehabilitation-Sewer

Rehabilitation # 14

SET 33% / 66% DEADLINES: C,D,&E 07/15/05 06/22/05
CONTRACT 3974-Lower Ninth Ward

Area Sewer Rehabilitation — Point

Repair #1

33% COMPLETION-CONTRACT A B, C D 09/04/05 06/24/05
3962-Mid City Sewer Rehabilitation-
Manhole Rehabilitation #2

66% COMPLETION-CONTRACT A&B 10/29/05 06/24/05
3873-Carrollton Area Sewer
Rehabilitation-Manhole Rehabilitation 1

33% COMPLETION-CONTRACT CITYWIDE 07/17/05 07/13/05
3866-East Bank Pumping Station
Physical Improvements #1
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DATE

DATE

66 % COMPLETION — CONTRACT A B,C,D
3962-Mid City Area Sewer

Rehabilitation — Manhole Rehabilitation

#2

SET 33% / 66% DEADLINES: D E
CONTRACT 3829-Force Main in Read

Blvd from Dwyer Rd to Almonaster

Ave; Force Main in Old Gentilly Rd

from SPS McCoy to Read Blvd; Force

Main in Michoud Blvd from

Willowbrook Dr to Chef Menteur Hwy

66% COMPLETION-CONTRACT A B,C,D
3963-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #6

SET 33% / 66% DEADLINES: D&E
CONTRACT 3975-Lower 9" Ward

Area Sewer Rehabilitation-Sewer Point

Repair #2

SET 33% / 66% DEADLINES: A&B
CONTRACT 3990-Carrollton Area

Sewer Rehabilitation-Sewer Point

Repair #1

66% COMPLETION-CONTRACT B&C
3636-CBD Sewer / Fiber Pilot Project

33% COMPLETION-CONTRACT A
3819-New 18” Force Main from SPS20
to SPS21

33% COMPLETION-CONTRACT A B C,D
3965-Mid City Area Sewer
Rehabilitation-Sewer Rehabilitation #8

10/24/05

08/19/05

12/03/05

08/19/05

08/19/05

08/01/05

09/13/05

10/04/05

07/08/05

8/01/05

07/22/05

08/01/05

08/01/05

07/26/05

07/22/05

07/29/05
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DATE DATE
66% COMPLETION-CONTRACT CITYWIDE 08/09/05  08/08/05
3866-East Bank Pumping Station
Physical Improvements #1
33% COMPLETION-CONTRACT CITYWIDE 08/15/05  08/09/05
3867- East Bank Pumping Station
Physical Improvements #3
33% COMPLETION-CONTRACT CITYWIDE 08/10/05  08/09/05
3868- East Bank Pumping Station
Physical Improvements #4
SET 33% / 66% DEADLINES: C,D,E 09/16/05 ----- Contract
CONTRACT 3976-Lower 9" Ward Suspended due to
Area Sewer Rehabilitation-Pt Repair #3 Katrina Force
Majuere
SET 33% / 66% DEADLINES: C,D,E 09/16/05 ----- Contract
CONTRACT 3977- Lower 9" Ward Suspended due to
Area Sewer Rehabilitation-Pt Repair #4 Katrina Force
Majuere
33% COMPLETION-CONTRACT E 09/29/05 ----- Contract
3870-East Bank Pump Stations Physical Suspended due to
Improvements #6 Katrina Force
Majuere
66% COMPLETION-CONTRACT E 10/09/05 ----- Contract closed
3868- East Bank Pump Stations Post-Katrina.
Physical Improvements #4 Work to be
completed on
future contract(s).
66% COMPLETION-CONTRACT D&E 10/19/05 - Contract closed

3867- East Bank Pump Stations
Physical Improvements #3

Post-Katrina.
Work to be
completed on
future contract(s).
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33% COMPLETION-CONTRACT A B,C,D 11/21/05  --—--- Contract
3967-Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #9 Katrina Force
Majuere

66% COMPLETION-CONTRACT A B,C,D 11/23/05 --—--- Contract closed
3965- Mid-City Area Sewer Post-Katrina.
Rehabilitation-Sewer Rehabilitation #8 Work to be

completed on
future contract(s).

66% COMPLETION-CONTRACT A B,C,D 12/03/05 --—--- Contract closed
3964- Mid-City Area Sewer Post-Katrina.
Rehabilitation-Sewer Rehabilitation #7 Work to be

completed on
future contract(s).

66% COMPLETION-CONTRACT E 12/13/05 - Contract

3870-East Bank Pump Stations Physical Suspended due to

Improvements #6 Katrina Force
Majuere

33% COMPLETION-CONTRACT AB,CD 12/26/05 ----- Contract closed

3968- Mid-City Area Sewer Post-Katrina.

Rehabilitation-Sewer Rehabilitation #10 Work to be

completed on
future contract(s).

33% COMPLETION-CONTRACT A B CD 12/31/05  --—--- Contract

3969- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #11 Katrina Force
Majuere

66% COMPLETION-CONTRACT AB,CD 01/30/06 ----- Contract

3967-Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #9 Katrina Force
Majuere

33% COMPLETION-CONTRACT A B CD 01/31/06 ----- Contract

3971- Mid-City Area Sewer Suspended due to
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Rehabilitation-Sewer Rehabilitation #13 Katrina Force
Majuere

33% COMPLETION-CONTRACT C,D,E 01/31/06 - Contract

3974-Lower 9" Ward Area Sewer Suspended due to

Rehabilitation-Pt Repair #1 Katrina Force
Majuere

33% COMPLETION-CONTRACT AB,CD 02/10/06 ----- Contract

3970- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #12 Katrina Force
Majuere

33% COMPLETION-CONTRACT A B, C,D 02/10/06 ----- Contract

3972- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #14 Katrina Force
Majuere

66% COMPLETION-CONTRACT A B,CD 02/19/06 ----- Contract

3969- Mid-City Area Sewer Suspended due to

Rehabilitation-Sewer Rehabilitation #11 Katrina Force
Majuere

33% COMPLETION-CONTRACT C,D,E 03/04/06 ----- Contract

3975-Lower 9™ Ward Area Sewer Suspended due to

Rehabilitation-Pt Repair #2 Katrina Force
Majuere

33% COMPLETION-CONTRACT A&B 03/04/06 ----- Contract

3990-Carrollton Area Sewer Suspended due to

Rehabilitation-Point Repair #1 Katrina Force
Majuere

66% COMPLETION-CONTRACT A/BCD 03/06/06 ----- Contract closed

3968- Mid-City Area Sewer Post-Katrina.

Rehabilitation-Sewer Rehabilitation #10 Work to be

completed on
future contract(s).
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66% COMPLETION-CONTRACT AB,CD 03/22/06 ----- Contract
3971- Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #13 Katrina Force
Majuere
66% COMPLETION-CONTRACT C,D,E 03/22/06 ----- Contract
3974-Lower 9" Ward Area Sewer Suspended due to
Rehabilitation-Pt Repair #1 Katrina Force
Majuere
66% COMPLETION-CONTRACT A B,CD 04/11/06 - Contract
3970- Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #12 Katrina Force
Majuere
66% COMPLETION-CONTRACT A B,C,D 04/11/06 - Contract
3972- Mid-City Area Sewer Suspended due to
Rehabilitation-Sewer Rehabilitation #14 Katrina Force
Majuere
66% COMPLETION-CONTRACT C,D,E 04/23/06 ----- Contract
3975-Lower 9" Ward Area Sewer Suspended due to
Rehabilitation-Pt Repair #2 Katrina Force
Majuere
66% COMPLETION-CONTRACT A&B 04/23/06 ----- Contract
3990-Carrollton Area Sewer Suspended due to
Rehabilitation-Point Repair #1 Katrina Force
Majuere
33% COMPLETION-CONTRACT E 07/14/06 ----- Contract
3829-Force Main in Read Blvd from Suspended due to
Dwyer Rd to Almonaster Ave; Force Katrina Force
Main in Old Gentilly Rd from SPS Majuere

McCoy to Read Blvd; Force Main in
Michoud Blvd from Willowbrook Dr to
Chef Menteur Hwy
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DATE

DATE

66% COMPLETION-CONTRACT
3829-Force Main in Read Blvd from
Dwyer Rd to Almonaster Ave; Force
Main in Old Gentilly Rd from SPS
McCoy to Read Blvd; Force Main in

Michoud Blvd from Willowbrook Dr to

Chef Menteur Hwy

SET 33% / 66% DEADLINES:
CONTRACT 3647-(Mid City)-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

SET 33% / 66% DEADLINES:
CONTRACT 3647-(Ninth Ward)-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

SET 33% / 66% DEADLINES:
CONTRACT 3647-(Carrollton)-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

33% COMPLETION-CONTRACT
3647-(Mid City)-Manhole to manhole
sanitary sewer main replacement at
various locations throughout Orleans
Parish

66% COMPLETION-CONTRACT
3647-(Mid City)-Manhole to manhole
sanitary sewer main replacement at
various locations throughout Orleans
Parish

A B C D

D&E

A&B

ABC D

A'BC D

12/11/06

N/A

N/A

N/A

10/16/08

11/18/08

09/09/08

09/09/08

09/09/08

09/19/08

09/26/08

Contract
Suspended due to
Katrina Force
Majuere
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DATE

33% COMPLETION-CONTRACT
3647 (Ninth Ward)-Manhole to
Manhole Sanitary Sewer Main
Replacements at Various Locations
throughout Orleans Parish

33% COMPLETION-CONTRACT
3647 (Carrollton)-Manhole to Manhole
Sanitary Sewer Main Replacements at
Various Locations throughout Orleans
Parish

66% COMPLETION-CONTRACT
3647 (Carrollton)-Manhole to Manhole
Sanitary Sewer Main Replacements at
Various Locations throughout Orleans
Parish

SET 33% / 66% DEADLINES:
CONTRACT 3708-New Orleans East
Rehabilitation-Manhole Rehabilitation
#1

33% COMPLETION- CONTRACT
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1

66% COMPLETION-CONTRACT
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1

SET 33% / 66% DEADLINES:
CONTRACT 3974-Lower Ninth Ward
Area Sewer Rehabilitation-Point Repair
#1

33% COMPLETION-CONTRACT
3974- Lower Ninth Ward Area Sewer
Rehabilitation-Point Repair #1

D&E

A&B

A&B

D&E

D&E

10/24/08

10/24/08

01/09/09

12/19/08

5/30/09

07/18/09

04/17/09

11/02/09

10/10/08

11/05/08

11/21/08

01/09/09

03/27/09

04/03/09

04/14/09

05/29/09

Revised
milestones for
Post Katrina
restart
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33% COMPLETION-CONTRACT A B,C,D 11/02/09 06/05/09
3971-Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#13

33% COMPLETION-CONTRACT A B,C,D 11/12/09 06/12/09
3970- Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#12

33% COMPLETION-CONTRACT A B,C,D 11/02/09 06/12/09
3969- Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#11

66% COMPLETION-CONTRACT D&E 12/22/09 06/26/09
3974- Lower Ninth Ward Area Sewer
Rehabilitation-Point Repair #1

66% COMPLETION-CONTRACT A B, CD 12/22/09 07/24/09
3971-Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#13

66% COMPLETION-CONTRACT A B,C,D 12/22/09 07/24/09
3969-Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#11

SET 33% / 66% DEADLINES- D&E 08/14/09 07/31/09
CONTRACT 3982-Lower Ninth Ward

Area Sewer Rehabilitation-Sewer

Rehabilitation #1

SET 33% / 66% DEADLINES- D&E 08/14/09 07/31/09
CONTRACT 3983-Lower Ninth Ward

Area Sewer Rehabilitation-Sewer

Rehabilitation #2
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66% COMPLETION-CONTRACT A B,C,D 01/11/10 08/07/09
3970-Mid City Area Sewer

Rehabilitation-Sewer Rehabilitation

#12

SET 33% / 66% DEADLINES- E 10/16/09 09/29/09
CONTRACT 3721-South Shore Area

Sewer Rehabilitation-Manhole

Rehabilitation #1

SET 33% / 66% DEADLINES- A&B 10/16/09 09/29/09
CONTRACT 3995-Carrollton Area
Sewer Rehabilitation-Point Repair #5

33% COMPLETION-CONTRACT A&B 06/11/10 01/15/10
3995-Carrollton Area Sewer
Rehabilitation-Point Repair #5

66% COMPLETION-CONTRACT A&B 08/10/10 01/29/10
3995-Carrollton Area Sewer
Rehabilitation-Point Repair #5

33% COMPLETION-CONTRACT D&E 04/20/10 02/05/10
3982-Lower Ninth Ward Area Sewer
Rehabilitation-sewer Rehabilitation #1

33% COMPLETION-CONTRACT D&E 04/20/10 02/12/10
3983-Lower Ninth Ward Area Sewer

Rehabilitation-Sewer Rehabilitation

#2

33% COMPLETION-CONTRACT E 06/21/10 02/26/10
3721-South Shore Area Sewer

Rehabilitation - Manhole

Rehabilitation #1
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Paragraph 46
COMPLETION OF COMPUTERIZED CITYWIDE 12/31/98 12/22/98
COLLECTION SYSTEM MODEL
Paragraph 47
BOARD CERTIFICATION THAT CITYWIDE 12/31/98 12/22/98
"THE MODEL" IS IN USE
Paragraph 51
PHASE | MONITORING: BEGIN CITYWIDE 10/25/98 04/24/98
PHASE | SAMPLING: QTR #1 CITYWIDE 11/28/98 09/01/98
PHASE | SAMPLING: QTR #2 CITYWIDE 12/31/98 11/28/98
PHASE | SAMPLING: QTR #3 CITYWIDE 03/31/99 01/09/99
PHASE | SAMPLING: QTR #4 CITYWIDE 06/30/99 05/11/99
PHASE | SAMPLING: QTR #5 CITYWIDE
Station 7 09/30/99 07/19/99 Corrected
sampling date:
7/20/99
Station 6 09/30/99 08/08/99 Corrected
sampling date:
8/09/99
Stations 3,10,14,16 09/30/99 09/02/99
PHASE | SAMPLING: QTR #6 CITYWIDE 12/31/99 10/08/99
PHASE | SAMPLING: QTR #7 CITYWIDE N/A N/A 6 quarterly
samples completed
Paragraph 55
PHASE | (BASELINE MONITORING) CITYWIDE 01/23/01 01/22/01

REPORT
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Paragraph 58

HIRE OUTSIDE PEER REVIEWER  CITYWIDE  03/31/99  03/25/99

TO ASSESS TRAINING PROGRAM

SUBMIT TO EPA PEER CITYWIDE  02/16/00  02/03/00

REVIEWER’S ASSESSMENT OF

TRAINING PROGRAM

SUBMIT REQUESTED CHANGES  CITYWIDE  03/09/00  03/09/00

TO EPA

EPA’S APPROVAL OF TRAINING  CITYWIDE  04/26/00  09/12/00 Approval due 30

PROGRAM days after receipt
of req’d changes;
changes “deemed
approvable” on
9/12/00.

Paragraph 61

QTRLY REPORT (3%° QTR, 1998) CITYWIDE  11/01/98  10/30/98

QTRLY REPORT (4™ QTR, 1998) CITYWIDE  02/01/99  01/29/99

QTRLY REPORT (1°7 QTR, 1999) CITYWIDE  05/01/99  04/29/99

QTRLY REPORT (2"° QTR, 1999) CITYWIDE  08/01/99  07/29/99

QTRLY REPORT (3%° QTR, 1999) CITYWIDE  11/01/99  10/28/99

QTRLY REPORT (4™ QTR, 1999) CITYWIDE  02/01/00  01/28/99

QTRLY REPORT (1°T QTR, 2000) CITYWIDE  05/01/00  04/28/00

QTRLY REPORT (2"° QTR, 2000) CITYWIDE  08/01/00  07/31/00

QTRLY REPORT (3%P QTR, 2000) CITYWIDE  11/01/00  10/30/00

QTRLY REPORT (4™ QTR, 2000) CITYWIDE  02/01/01  01/29/01

QTRLY REPORT (1°" QTR, 2001) CITYWIDE  05/01/01  04/30/01

QTRLY REPORT (2"° QTR, 2001) CITYWIDE  08/01/01  07/31/01

QTRLY REPORT (3%° QTR, 2001) CITYWIDE  11/01/01  10/31/01

QTRLY REPORT (4™ QTR, 2001) CITYWIDE  02/01/02  01/28/02

QTRLY REPORT (1°T QTR, 2002) CITYWIDE  05/01/02  04/30/02
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QTRLY REPORT (2"° QTR, 2002) CITYWIDE  08/01/02  07/30/02

QTRLY REPORT (3%° QTR, 2002) CITYWIDE  11/01/02  10/30/02

QTRLY REPORT (4™ QTR, 2002) CITYWIDE  02/01/03  01/31/03

QTRLY REPORT (1°"QTR, 2003) CITYWIDE  05/01/03  04/28/03

QTRLY REPORT (2"° QTR,2003)  CITYWIDE  08/01/03  07/29/03

QTRLY REPORT (3"° QTR,2003)  CITYWIDE  11/01/03  10/31/03

QTRLY REPORT (4™ QTR, 2003) CITYWIDE  02/01/04  01/28/04

QTRLY REPORT (1°" QTR, 2004) CITYWIDE  05/01/04  04/27/04

QTRLY REPORT (2"° QTR, 2004) CITYWIDE  08/01/04  07/28/04

QTRLY REPORT (3%° QTR, 2004) CITYWIDE  11/01/04  11/01/04

QTRLY REPORT (4™ QTR, 2004) CITYWIDE  02/01/05  01/31/05

QTRLY REPORT (1°T QTR, 2005) CITYWIDE  05/01/05  04/29/05

QTRLY REPORT (2"° QTR, 2005) CITYWIDE  08/01/05  07/25/05

QTRLY REPORT (3%° QTR, 2005) CITYWIDE  11/01/05 -~ SUSPENDED
DUE TO
KATRINA
FORCE
MAJUERE.

QTRLY REPORT (4™ QTR, 2005) CITYWIDE  02/01/05 -~ SUSPENDED
DUE TO
KATRINA
FORCE
MAJUERE

QTRLY REPORT (1°" QTR, 2006) CITYWIDE  05/01/06 --  SUSPENDED
DUE TO
KATRINA
FORCE
MAJUERE

QTRLY REPORT (2"° QTR, 2006) CITYWIDE  08/01/06  07/28/06

QTRLY REPORT (3%° QTR, 2006) CITYWIDE  11/01/06  11/01/06
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QTRLY REPORT (4™ QTR, 2006) CITYWIDE  02/01/07  01/31/07

QTRLY REPORT (1°T QTR, 2007) CITYWIDE  05/01/07  04/26/07

QTRLY REPORT (2nd QTR, 2007) CITYWIDE  08/01/07  07/31/07

QTRLY REPORT (3 QTR, 2007) CITYWIDE  11/01/07  10/26/07

QTRLY REPORT (4™ QTR, 2007) CITYWIDE  02/01/08  01/30/08

QTRLY REPORT (1°T QTR, 2008) CITYWIDE  05/01/08  04/30/08

QTRLY REPORT (2nd QTR, 2008) CITYWIDE  08/01/08  07/30/08

QTRLY REPORT (3" QTR, 2008) CITYWIDE  11/01/08  10/31/08

QTRLY REPORT (4™ QTR, 2008) CITYWIDE  02/01/09  01/29/09

QTRLY REPORT (1°" QTR, 2009) CITYWIDE  05/01/09  04/29/09

QTRLY REPORT (2" QTR, 2009) CITYWIDE  08/01/09  07/31/09

QTRLY REPORT (3" QTR, 2009) CITYWIDE  11/01/09  10/30/09

QTRLY REPORT (4™ QTR, 2009) CITYWIDE  02/01/10  01/26/10

Paragraph 62

ANNUAL REPORT: 1998 CITYWIDE  03/01/99  03/01/99

ANNUAL REPORT: 1999 CITYWIDE  03/01/00  02/29/00

ANNUAL REPORT: 2000 CITYWIDE  03/01/01  02/28/01

ANNUAL REPORT: 2001 CITYWIDE  03/01/02  02/28/02

ANNUAL REPORT: 2002 CITYWIDE  03/01/03  02/28/03

ANNUAL REPORT: 2003 CITYWIDE  03/01/04  02/20/04

ANNUAL REPORT: 2004 CITYWIDE  03/01/05  02/25/05

ANNUAL REPORT: 2005 CITYWIDE  03/01/06 - SUSPENDED-
KATRINA
FORCE
MAJUERE

ANNUAL REPORT: 2006 CITYWIDE  03/01/07  03/09/07 Report Included
2005 data. Verbal
extension granted
to 03/12/07

ANNUAL REPORT: 2007 CITYWIDE  03/01/08  02/29/08

ANNUAL REPORT: 2008 CITYWIDE  03/01/09  02/27/09

ANNUAL REPORT: 2009 CITYWIDE  03/01/10  02/26/10
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Paragraph 63

OUTREACH & PUBLIC CITYWIDE 06/23/99 06/21/99
AWARENESS PROGRAM ACTION
REPORT

Paragraph 65

MILESTONE COMPLETION REPT: A&D 02/19/99 02/03/99
CONTRACT 3900 33%-E. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 03/12/99 02/26/99
CONTRACT 3901 66%-Lakeview
Basin CCTV & Cleaning

MILESTONE COMPLETION REPT: A&D 04/09/99 03/27/99
CONTRACT 3900 66%- E. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 07/16/99 07/16/99
CONTRACT 3908 33%- E. Lakeview
Phase | Pipe Rehabilitation

MILESTONE COMPLETION REPT: A&D 09/10/99 08/25/99
CONTRACT 3905 33% W. Lakeview
Phase | Pipe Rehabilitation

MILESTONE COMPLETION REPT: A&D 10/01/99 09/20/99
CONTRACT 3908 66%- E. Lakeview
Phase | Pipe Rehabilitation

MILESTONE COMPLETION REPT: A&D 11/12/99 11/03/99
CONTRACT 3909 33%-W. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 12/10/99 11/24/99
CONTRACT 3905 66%-W. Lakeview
Phase | Pipe Rehabilitation
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MILESTONE COMPLETION REPT: A&D 01/05/00 01/05/00

CONTRACT 3909 66%-W. Lakeview
Manhole Rehabilitation

MILESTONE COMPLETION REPT: A&D 06/30/00 06/26/00
CONTRACT 3903 33%- E. Lakeview
Phase 2 Point Repairs

MILESTONE COMPLETION REPT: A&D 08/04/00 07/24/00
CONTRACT 3903 66%- E. Lakeview
Phase 2 Point Repairs

MILESTONE COMPLETION REPT: A&D 11/03/00 10/26/00
CONTRACT 3924 33%-E. Lakeview
Phase 2 Pipe Lining and Repairs

MILESTONE COMPLETION REPT: B&C 11/21/00 11/13/00
Begin Construction: CBD / French Qtr.

MILESTONE COMPLETION REPT: A&D 01/26/01 11/24/00
CONTRACT 3924 66%-E. Lakeview
Phase 2 Pipe Lining and Repairs

MILESTONE COMPLETION REPT: A&D 12/21/00 12/15/00
CONTRACT 3906 33%-Lakeview

Sewer Rehabilitation Phase 2 Pipe

Repairs and Replacements

MILESTONE COMPLETION REPT: A&D 02/19/01 02/06/01
CONTRACT 3911 33%-W. Lakeview
Phase 2 Pipe Repairs and Replacements

MILESTONE COMPLETION REPT: A&D 03/30/01 03/14/01
CONTRACT 3906 66%-Lakeview
Phase 2 Pipe Repairs and Replacement

MILESTONE COMPLETION REPT: B&C 04/06/01 03/28/01
CONTRACT 3914 33%-CBD / French

Quarter Sewer Line Cleaning and

CCTV Inspection
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MILESTONE COMPLETION REPT: A&D 04/20/01 04/10/01

CONTRACT 3911 66%-W. Lakeview
Phase 2 Pipe Repairs and Replacement

MILESTONE COMPLETION REPT: B&C 04/20/01 04/10/01
CONTRACT 3916 33%-CBD / French
Quarter Point Repair

MILESTONE COMPLETION REPT: B&C 05/16/01 04/25/01
CONTRACT 3915 33%-CBD / Fr Qtr
Point Repair and Line Replacement

MILESTONE COMPLETION REPT: B&C 05/25/01 05/21/01
CONTRACT 3915 66%-CBD / French

Quarter Point Repair and Line

Replacement

MILESTONE COMPLETION REPT: B&C 05/25/01 05/21/01
CONTRACT 3916 66%-CBD / French
Quarter Point Repair

MILESTONE COMPLETION REPT: B&C 07/06/01 06/22/01
CONTRACT 3918 33%-CBD / French
Quarter Manhole Rehabilitation

MILESTONE COMPLETION REPT: B&C 07/13/01 07/03/01
CONTRACT 3914 66%-CBD / French

Quarter Sewer Line Cleaning and

CCTV Inspection

MILESTONE COMPLETION REPT: B&C 07/27/01 07/20/01
CONTRACT 3918 66%-CBD / French
Quarter Manhole Rehabilitation

MILESTONE COMPLETION REPT: D&E 08/13/01 07/27/01
BEGIN CONSTRUCTION-

GENTILLY. CONTRACT 3925

Gentilly Point Repairs
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MILESTONE COMPLETION REPT: D&E 11/11/01 10/24/01

CONTRACT 3925 33%- Gentilly Area
Sewer Rehabilitation Point Repairs #1

MILESTONE COMPLETION REPT: D&E 12/07/01 11/30/01
CONTRACT 3926 33%- Gentilly Point

Repairs #2

MILESTONE COMPLETION REPT: D&E 12/14/01 11/30/01

CONTRACT 3925 66%- Gentilly Area
Sewer Rehabilitation Point Repairs #1

MILESTONE COMPLETION REPT: A&D 12/13/01 12/13/01
LAKEVIEW CONSTRUCTION
COMPLETE

MILESTONE COMPLETION REPT: D&E 02/22/02 02/13/02
CONTRACT 3926 66%- Gentilly Point
Repairs #2

MILESTONE COMPLETION REPT: B&C 04/26/02 04/15/02
CONTRACT 3917 33%: CBD/French
Quarter Pipe Lining and Point Repairs

MILESTONE COMPLETION REPT: B&C 05/24/02 05/13/02
CONTRACT 3917 66%: CBD/French
Quarter Pipe Lining and Point Repairs

MILESTONE COMPLETION REPT: D&E 11/15/02 11/08/02
CONTRACT 3929 33%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #1

MILESTONE COMPLETION REPT: D&E 11/15/02 11/08/02
CONTRACT 3930 33%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #2
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MILESTONE COMPLETION REPT: D&E 01/03/03 12/20/02

CONTRACT 3931 33%: Gentilly Area
Sewer Rehabilitation Pipe Lining and
Repairs #3

MILESTONE COMPLETION REPT: D&E 01/03/03 01/03/03
CONTRACT 3930 66%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #2

MILESTONE COMPLETION A&B 01/20/03 01/07/03
REPORT: BEGIN CONSTRUCTION

UPTOWN-CONTRACT 3938: Uptown

Cleaning & CCTYV Inspection

MILESTONE COMPLETION REPT: D&E 02/28/03 02/14/03
CONTRACT 3929 66%: Gentilly Area

Sewer Rehabilitation Pipe Lining and

Repairs #1

MILESTONE COMPLETION A& B 03/14/03 02/21/03
REPORT: CONTRACT 3938: Uptown
Cleaning & CCTV Inspection

MILESTONE COMPLETION D&E 04/04/03 03/20/03
REPORT: CONTRACT 3931: 66%

Gentilly Area Sewer Rehabilitation Pipe

Lining and Repairs #3

MILESTONE COMPLETION A&B 04/18/03 04/07/03
REPORT: CONTRACT 3938: 66%
Uptown Cleaning & CCTYV Inspection

MILESTONE COMPLETION B&C 04/18/03 04/07/03
REPORT: CONTRACT 3919: 33%
CBD / Fr. Qtr Sewer Rehabilitation,
Point Repair and Line Replacement
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MILESTONE COMPLETION D&E 05/16/03 05/06/03

REPORT: CONTRACT 3927: 33%
Gentilly Area Sewer Rehabilitation
Sewer Main Replacement #1

MILESTONE COMPLETION D&E 06/06/03 06/02/03
REPORT: CONTRACT 3927: 66%

Gentilly Area Sewer Rehabilitation

Sewer Main Replacement #1

MILESTONE COMPLETION A B,C,D 06/20/03 06/09/03
REPORT: CONTRACT 3801: 33%
24” Force Main from Pumping Stn 15

MILESTONE COMPLETION A B,C,D 07/11/03 06/27/03
REPORT: CONTRACT 3801: 66%
24” Force Main from Pumping Stn 15

MILESTONE COMPLETION AB,CD 07/11/03 07/08/03
REPORT: CONTRACT 3940: 33%

Mid-City Area Sewer Rehabilitation,

Manhole Rehabilitation

MILESTONE COMPLETION D&E 08/08/03 07/25/03
REPORT: CONTRACT 3928: 33%

Gentilly Area Sewer Rehabilitation —

48” Trunk Sewer Rehabilitation

MILESTONE COMPLETION A B,CD 08/08/03 07/30/03
REPORT: CONTRACT 3940: 66%

Mid-City Area Sewer Rehabilitation,

Manhole Rehabilitation

MILESTONE COMPLETION D&E 08/15/03 08/05/03
REPORT: CONTRACT 3939: 33%

Gentilly Area Sewer Rehabilitation

Main Replacement #2
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MILESTONE COMPLETION D&E 08/22/03 08/18/03

REPORT: CONTRACT 3936: 33%
Gentilly Area Sewer Rehabilitation
Cleaning, CCTV, and Replacement #1

MILESTONE COMPLETION D&E 09/05/03 08/25/03
REPORT: CONTRACT 3939: 66%

Gentilly Area Sewer Rehabilitation

Main Replacement #2

MILESTONE COMPLETION D&E 09/19/03 09/10/03
REPORT: CONTRACT 3934: 33%

Gentilly Area Sewer Rehabilitation

Follow-up Pipe Lining and Repair #1

MILESTONE COMPLETION D&E 10/10/03 09/30/03
REPORT: CONTRACT 3936: 66%

Gentilly Area Sewer Rehabilitation

Cleaning, CCTV, and Replacement #1

MILESTONE COMPLETION D&E 10/24/03 10/15/03
REPORT: CONTRACT 3935: 33%

Gentilly Area Sewer Rehabilitation,

Follow-up Pipe Lining and Repair #3

MILESTONE COMPLETION D&E 10/31/03 10/15/03
REPORT: CONTRACT 3928: 66%

Gentilly Area Sewer Rehabilitation-48”

Trunk Sewer Rehabilitation

MILESTONE COMPLETION D&E 10/31/03 10/23/03
REPORT: CONTRACT 3932: 33%

Gentilly Area Sewer Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION D&E 11/14/03 10/31/03
REPORT: CONTRACT 3937: 33%

Gentilly Area Sewer Rehabilitation

Cleaning, CCTV, and Repair #2
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MILESTONE COMPLETION D&E 11/28/03 11/21/03

REPORT: CONTRACT 3933: 33%
Gentilly Area Sewer Rehabilitation
Manhole Rehabilitation #2

MILESTONE COMPLETION D&E 12/05/03 11/21/03
REPORT: CONTRACT 3941: 33%

Uptown Area Sewer Rehabilitation,

Manhole Rehabilitation

MILESTONE COMPLETION D&E 12/05/03 11/21/03
REPORT: CONTRACT 3935: 66%

Gentilly Area Sewer Rehabilitation

Follow-up Pipe Lining and Repair #2

MILESTONE COMPLETION A&B 12/12/03 12/08/03
REPORT: CONTRACT 3943: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #2

MILESTONE COMPLETION D&E 12/19/03 12/08/03
REPORT: CONTRACT 3934: 66%

Gentilly Area Sewer Rehabilitation

Follow-up Pipe Lining and Repair #1

MILESTONE COMPLETION D&E 12/26/03 12/22/03
REPORT: CONTRACT 3932: 66%

Gentilly Area Sewer Rehabilitation

Manhole Rehabilitation #1

MILESTONE COMPLETION D&E 01/02/04 12/22/03
REPORT: CONTRACT 3933: 66%

Gentilly Area Sewer Rehabilitation

Manhole Rehabilitation #2

MILESTONE COMPLETION D&E 01/02/04 12/22/03
REPORT: CONTRACT 3937: 66%

Gentilly Area Sewer Rehabilitation

Cleaning, CCTV, and Repair #2
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MILESTONE COMPLETION A&B 01/16/04 01/08/04

REPORT: CONTRACT 3947: 33%
Uptown Area Sewer Rehabilitation,
Excavated Point Repair #4

MILESTONE COMPLETION A&B 01/23/04 01/08/04
REPORT: CONTRACT 3944: 33%

Uptown Area Sewer Manhole

Replacement #1

MILESTONE COMPLETION A&B 01/23/04 01/12/04
REPORT: CONTRACT 3942: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #1

MILESTONE COMPLETION A&B 01/30/04 01/23/04
REPORT: CONTRACT 3945: 33%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #3

MILESTONE COMPLETION A&B 02/06/04 01/26/04
REPORT: CONTRACT 3941: 66%

Uptown Area Sewer Rehabilitation,

Manhole Rehabilitation

MILESTONE COMPLETION A&B 02/13/04 02/04/04
REPORT: CONTRACT 3943: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #2

MILESTONE COMPLETION A&B 02/20/04 02/04/04
REPORT: CONTRACT 3947: 66%

Uptown Area Sewer Rehabilitation,

Excavated Point Repair #4

MILESTONE COMPLETION A&B 03/26/04 03/15/04
REPORT: CONTRACT 3946: 33%

Uptown Area Sewer Rehabilitation

Sewer Main Replacement #2
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MILESTONE COMPLETION A&B 03/26/04 03/15/04

REPORT: CONTRACT 3945: 66%
Uptown Area Sewer Rehabilitation,
Excavated Point Repair #3

MILESTONE COMPLETION A&B 04/09/04 03/24/04
REPORT: CONTRACT 3944: 66%

Uptown Area Sewer Main Replacement

#1

MILESTONE COMPLETION B& C 05/07/04 05/03/04
REPORT: CONTRACT 3920: 33%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Point Repair

MILESTONE COMPLETION A&B 05/21/04 05/14/04
REPORT: CONTRACT 3946: 66%

Uptown Area Sewer Rehabilitation

Sewer Main Replacement #2

MILESTONE COMPLETION A&B 06/18/04 06/04/04
REPORT: CONTRACT 3949: 33%

Uptown Area Sewer Rehabilitation —

Pipe Lining Repair #1

MILESTONE COMPLETION D&E 07/12/04 06/21/04
REPORT: CONTRACT 3966: Begin

Construction in Basin-Ninth Ward Area

Sewer Rehabilitation-Manhole

Rehabilitation #1

MILESTONE COMPLETION A&B 07/02/04 06/24/04
REPORT: CONTRACT 3950: 33%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #2

MILESTONE COMPLETION A B,C,D 07/23/04  07/19/04
REPORT: CONTRACT 3953: 33%
Mid-City Sewer Rehabilitation-Point
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DATE

DATE

Repair #1

MILESTONE COMPLETION
REPORT: CONTRACT 3920- 66%
CBD / Fr Quarter Phase 2 Pt Repair

MILESTONE COMPLETION
REPORT: CONTRACT 3951-33%
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3

MILESTONE COMPLETION
REPORT: CONTRACT 3954-33%
Mid City Sewer Rehabilitation-Sewer
Main Replacement #1

MILESTONE COMPLETION
REPORT: CONTRACT 3954-66% -
Mid City Sewer Rehabilitation-Sewer
Main Replacement #1

MILESTONE COMPLETION
REPORT: CONTRACT 3952-33%
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4

MILESTONE COMPLETION
REPORT: CONTRACT 3956-33%
Mid-City Area Sewer Rehabilitation -
Excavated Point Repair #2

MILESTONE COMPLETION
REPORT: CONTRACT 3966-33%
9™ Ward Area Sewer Rehabilitation-
Manhole Rehabilitation #1

MILESTONE COMPLETION
REPORT: CONTRACT 3953-66%
Mid-City Area Sewer Rehabilitation-

B&C 07/30/04

A&B 08/06/04

AB,CD 08/06/04

A /B C D 08/27/04

A&B 08/27/04

A B,CD 08/27/04

D&E 08/27/04

ABCD 11/02/04

07/22/04

08/02/04

08/02/04

08/23/04

08/23/04

08/23/04

08/23/04

08/16/04
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Point Repair #1

MILESTONE COMPLETION A B,C,D 09/10/04  09/01/04
REPORT: CONTRACT 3956-66%

Mid City Area Excavated Point Repair

#2

MILESTONE COMPLETION A&B 09/24/04 09/22/04
REPORT: CONTRACT 3948-33%

Uptown Area Sewer Rehabilitation-

Sewer Main Replacement #3

MILESTONE COMPLETION D&E 10/01/04 09/28/04
REPORT: CONTRACT 3966-66% 9"

Ward Area Sewer Rehabilitation-

Manhole Replacement #1

MILESTONE COMPLETION A&B 10/08/05 09/28/04
REPORT: CONTRACT 3951-66%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #3

MILESTONE COMPLETION A&B 10/08/04 09/28/04
REPORT: CONTRACT 3952-66%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #4

MILESTONE COMPLETION A&B 10/22/04 10/19/04
REPORT: CONTRACT 3949-66%

Uptown Area Sewer Rehabilitation-

Pipe Lining and Repair #1

MILESTONE COMPLETION Citywide 10/29/04 10/19/04
REPORT: CONTRACT 3849-33%

East Bank Gravity Sewer

Interconnections
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MILESTONE COMPLETION B&C 10/29/04 10/21/04

REPORT: CONTRACT 3921-33%
CBD / French Quarter Sewer
Rehabilitation Phase 2 Pipe Lining

MILESTONE COMPLETION B&C 11/4/04 10/29/04
REPORT: CONTRACT 3922-33%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Manhole

Rehabilitation

MILESTONE COMPLETION A B, C D 11/19/04 11/02/04
REPORT: CONTRACT 3955-33%
Mid City Sewer Main Replacement #2

MILESTONE COMPLETION Citywide 11/19/04 11/09/04
REPORT: CONTRACT 3950-66%

East Bank Gravity Sewer

Interconnections

MILESTONE COMPLETION B&C 11/26/04 11/22/04
REPORT: CONTRACT 3921-66%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Pipe Lining

MILESTONE COMPLETION B&C 12/14/04 12/14/04
REPORT: CONTRACT 3922-66%

CBD / French Quarter Sewer

Rehabilitation Phase 2 Manhole

Rehabilitation

MILESTONE COMPLETION A B,CD 01/07/04 12/27/04
REPORT: CONTRACT 3955-66%

Mid City Area Sewer Rehabilitation-

Sewer Main Replacement #2

SEWERAGE AND WATER BOARD PAGE G-60





APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
MILESTONE COMPLETION A&B 01/07/04 12/27/04

REPORT: CONTRACT 3948-66%
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3

MILESTONE COMPLETION D&E 12/27/04 12/30/04
REPORT: END CONTRUCTION-

GENTILLY

MILESTONE COMPLETION AB,CD 01/14/05 01/10/05

REPORT: CONTRACT 3959-33%
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #3

MILESTONE COMPLETION Citywide 01/28/05  01/20/05
REPORT: CONTRACT 3949-66%
East Bank Gravity Inter-Connections

MILESTONE COMPLETION A B,CD 02/11/05 02/03/05
REPORT: CONTRACT 3959-66%

Mid City Area Rehabilitation-Sewer

Main Rehabilitation #3

MILESTONE COMPLETION A /B C D 03/04/05 02/23/05
REPORT: CONTRACT 3958-33%

Mid City Area Rehabilitation-Sewer

Rehabilitation #2

MILESTONE COMPLETION Citywide 05/17/05 03/14/05
REPORT: CONTRACT 3859-33%

East Bank Pumping Stations, Physical

Improvements #2

MILESTONE COMPLETION A /B C D 03/21/05 03/17/05
REPORT: CONTRACT 3957-33%

Mid City Area Rehabilitation-Sewer

Rehabilitation #1
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MILESTONE COMPLETION A /B C D 04/01/05 03/29/05

REPORT: CONTRACT 3960-33%
Mid City Area Rehabilitation-Sewer
Rehabilitation #4

MILESTONE COMPLETION A, B,C,D 04/08/05 03/29/05
REPORT: CONTRACT 3961-33%

Mid City Area Rehabilitation-Sewer

Rehabilitation #5

MILESTONE COMPLETION A&B 04/25/05 04/20/05
REPORT: BEGIN CONSTRUCTION:
Carrollton Basin

MILESTONE COMPLETION A B,C,D 04/29/05 04/20/05
REPORT: CONTRACT 3958-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #2

MILESTONE COMPLETION A /B, C D 05/02/05 05/10/05
REPORT: CONTRACT 3957-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #12

MILESTONE COMPLETION Citywide 06/03/05 05/23/05
REPORT: CONTRACT 3859-66% East

Bank Pumping Stations Physical

Improvements #3

MILESTONE COMPLETION A&B 06/10/05 06/02/05
REPORT: CONTRACT 3973-33%

Carrollton Area Sewer Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION B&C 06/27/05  06/22/05
REPORT: CONTRACT 3636-33%
CBD Sewer / Fiber Pilot Project
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MILESTONE COMPLETION A /B C D 07/01/05 06/22/05

REPORT: CONTRACT 3963-33%
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #6

MILESTONE COMPLETION A, B,C,D 07/10/05 06/22/05
REPORT: CONTRACT 3964-33%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #7

MILESTONE COMPLETION A B,C,D 07/01/05 06/22/05
REPORT: CONTRACT 3961-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #5

MILESTONE COMPLETION A B, C D 07/08/05 06/22/05
REPORT: CONTRACT 3960-66%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #4

MILESTONE COMPLETION A B, CD 07/15/05 07/08/05
REPORT: CONTRACT 3962 -33%

Mid City Area Sewer Rehabilitation-

Manhole Rehabilitation #2

MILESTONE COMPLETION A&B 07/15/05 07/08/05
REPORT: CONTRACT 3973 —66%

Carrollton Area Sewer Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION CITYWIDE 08/03/05  07/22/05
REPORT: CONTRACT 3866-33%

East Bank Pumping Stations Physical

Improvements #1

MILESTONE COMPLETION A /B CD 07/29/05 07/22/05
REPORT: CONTRACT 3962 —66%

Mid City Area Sewer Rehabilitation-

Manhole Rehabilitation #2
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MILESTONE COMPLETION B&C 08/16/05 08/05/05

REPORT: CONTRACT 3636-33%
CBD Sewer / Fiber Pilot Project

MILESTONE COMPLETION A 08/12/05 08/05/05
REPORT: CONTRACT 3819-33%

New Force Main from SPS 20 to SPS

21

MILESTONE COMPLETION A B, C,D 08/19/05 08/02/05
REPORT: CONTRACT 3965 —33%

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #8

MILESTONE COMPLETION CITYWIDE 08/29/05  08/19/05
REPORT: CONTRACT 3866-66%

East Bank Pumping Stations Physical

Improvements #1

MILESTONE COMPLETION CITYWIDE 08/30/05 08/19/05
REPORT: CONTRACT 3867-33%

East Bank Pumping Stations Physical

Improvements #3

MILESTONE COMPLETION CITYWIDE 08/30/05  08/19/05
REPORT: CONTRACT 3868-33%

East Bank Pumping Stations Physical

Improvements #4

MILESTONE COMPLETION B&C 11/13/06 10/26/06
REPORT: END CONTRUCTION-
CBD / FRENCH QUARTER

MILESTONE COMPLETION A&B 11/13/06 10/26/06
REPORT: END CONTRUCTION-

UPTOWN

MILESTONE COMPLETION A/BC,D 09/08/08 08/28/08

REPORT: RESUME
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CONSTRUCTION: MID CITY 3647-
Manhole to manhole sanitary sewer
main replacement at various locations
throughout Orleans Parish

MILESTONE COMPLETION D&E 09/11/08 08/28/08
REPORT: RESUME

CONSTRUCTION: NINTH WARD

3647-Manhole to manhole sanitary

sewer main replacement at various

locations throughout Orleans Parish

MILESTONE COMPLETION A B,CD 10/10/08 10/06/08
REPORT: CONTRACT 3647-33%-

(Mid-City)-:Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans

Parish

MILESTONE COMPLETION A&B 10/20/08 10/07/08
REPORT: RESUME

CONSTRUCTION CARROLLTON-

CONTRACT 3647 Manhole to

manhole sanitary sewer main

replacement at various locations

throughout Orleans Parish

MILESTONE COMPLETION A B,CD 10/17/08 10/14/08
REPORT: CONTRACT 3647-66%-

(Mid-City)-:Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans

Parish

MILESTONE COMPLETION D&E 10/31/08 10/14/08
REPORT: CONTRACT 3647-33%-

(Ninth Ward)- Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans
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MILESTONE COMPLETION A&B 11/14/08 11/10/08

REPORT: CONTRACT 3647-33%-
(Carrollton)- Manhole to manhole
sanitary sewer main replacement at
various locations throughout Orleans
Parish

MILESTONE COMPLETION A&B 12/12/08 12/05/08
REPORT: CONTRACT 3647-66%-

(Carrollton)- Manhole to manhole

sanitary sewer main replacement at

various locations throughout Orleans

Parish

MILESTONE COMPLETION E 03/16/09 03/06/09
REPORT: BEGIN CONSTRUCTION-

NEW ORLEANS EAST:

CONTRACT 3708-New Orleans East

Rehabilitation-Manhole Rehabilitation

#1

MILESTONE COMPLETION E 04/17/09 03/27/09
REPORT: CONTRACT 3708-33%-

New Orleans East Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION E 04/24/09 04/15/09
REPORT-66%-CONTRACT 3708-

New Orleans East Rehabilitation-

Manhole Rehabilitation #1

MILESTONE COMPLETION D&E 06/19/09 06/03/09
REPORT-33%-CONTRACT 3974-

Lower Ninth Ward Area Sewer

Rehabilitation-Point Repair #1
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MILESTONE COMPLETION A /B C D 06/26/09 06/12/09

REPORT-33%-CONTRACT 3971-Mid
City Area Sewer Rehabilitation-Sewer
Rehabilitation #13

MILESTONE COMPLETION A, B,C,D 07/03/09 06/18/09
REPORT-33%-CONTRACT 3970-

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #12

MILESTONE COMPLETION A B,C,D 07/03/09 06/18/09
REPORT-33%-CONTRACT 3969-

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #11

MILESTONE COMPLETION D&E 07/17/09 06/30/09
REPORT-66%-CONTRACT 3974-

Lower Ninth Ward Area Sewer

Rehabilitation-Point Repair #1

MILESTONE COMPLETION AB,CD 08/14/09 07/31/09
REPORT-66%-CONTRACT 3971-Mid

City Area Sewer Rehabilitation-Sewer

Rehabilitation #13

MILESTONE COMPLETION A /B C D 08/14/09 07/31/09
REPORT-33%-CONTRACT 3969-

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #11

MILESTONE COMPLETION A B,C,D 08/28/09 08/07/09
REPORT-66%-CONTRACT 3970-

Mid City Area Sewer Rehabilitation-

Sewer Rehabilitation #12

MILESTONE COMPLETION A&B 02/05/10 01/19/10
REPORT-33%-CONTRACT 3995-

Carrollton Area Sewer Rehabilitation-

Point Repair #5
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MILESTONE COMPLETION A&B 02/19/10 02/12/10

REPORT-66%-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-
Point Repair #5

MILESTONE COMPLETION D&E
REPORT-33%-CONTRACT 3982-

Lower Ninth Ward Area Sewer
Rehabilitation-sewer Rehabilitation #1

MILESTONE COMPLETION D&E
REPORT-33%-CONTRACT 3983-

Lower Ninth Ward Area Sewer
Rehabilitation-Sewer Rehabilitation

#2

MILESTONE COMPLETION E
REPORT-33%-CONTRACT 3721-

South Shore Area Sewer

Rehabilitation - Manhole

Rehabilitation #1

Paragraph 68

1ST INSTALLMENT: CIVIL CITYWIDE
PENALTY $500,000
2ND INSTALLMENT: CIVIL CITYWIDE

PENALTY $500,000 + INTEREST

3RD INSTALLMENT: CIVIL CITYWIDE
PENALTY $500,000 + INTEREST

Paragraph 71

NOTIFICATION OF CIVIL CITYWIDE
PENALTY PAYMENT #1: EPA/ DOJ

02/26/10

03/05/10

03/19/10

07/23/98

07/23/99

07/23/00

07/23/98

02/12/10

02/19/10

03/03/10

07/20/98

07/16/99

07/13/00

07/20/98

Certificate of
Release of
Judgment Lien:
7/21/00
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NOTIFICATION OF CIVIL CITYWIDE 07/23/99 07/16/99

PENALTY PAYMENT #2: EPA &

DOJ

NOTIFICATION OF CIVIL CITYWIDE 07/23/00 07/13/00 Certificate of

PENALTY PAYMENT #3: EPA & Release of

DOJ Judgment Lien:
7/21/00

Paragraph 91

STIPULATED PENALTY PAID (Fine CITYWIDE 06/23/99 06/11/99 Penalty assessed

Assessed in EPA Letter 5/24/99) for 1998 activity.

NOTIFICATION OF PAYMENT: CITYWIDE 06/23/99 06/11/99

STIPULATED PENALTY

STIPULATED PENALTY PAID (SWB CITYWIDE 05/07/00 05/01/00 Penalty assessed

Letter 4/7/00) for a TSS violation

NOTIFICATION OF PAYMENT: CITYWIDE 05/02/00 05/02/00

STIPULATED PENALTY

STIPULATED PENALTY PAID (SWB CITYWIDE 11/15/00 11/15/00 Penalty assessed

Letter 11/15/00) for Unauthorized
Discharge

NOTIFICATION OF PAYMENT: CITYWIDE 11/15/00 11/15/00 Penalty assessed

STIPULATED PENALTY for Unauthorized
Discharge

STIPULATED PENALTY PAID (SWB CITYWIDE 01/12/01 01/09/01 Penalty assessed

Letter 01/09/01) for Unauthorized
Discharge

NOTIFICATION OF PAYMENT: CITYWIDE 01/12/01 01/09/01 Penalty assessed

STIPULATED PENALTY

for Unauthorized
Discharge
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
STIPULATED PENALTY PAID (SWB CITYWIDE 04/14/01 04/6/01 Penalty assessed
Letter 04/6/01) for BOD, TSS
NOTIFICATION OF PAYMENT: CITYWIDE 04/14/01 04/06/01 Penalty assessed
STIPULATED PENALTY for BOD, TSS
STIPULATED PENALTY PAID (SWB CITYWIDE 05/15/01 05/10/01 Penalty assessed
Letter 05/10/01) for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 05/15/01 05/10/01 Penalty assessed
STIPULATED PENALTY for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 07/15/01 06/25/01 Penalty assessed
STIPULATED PENALTY for BOD and TSS
violations
STIPULATED PENALTY PAID (SWB CITYWIDE 07/15/01 06/25/01 Penalty assessed
Letter 06/25/01) for Unauthorized
Discharge
NOTIFICATION OF PAYMENT: CITYWIDE 07/15/01 06/25/01 Penalty assessed
STIPULATED PENALTY for Unauthorized
Discharge
STIPULATED PENALTY PAID (SWB CITYWIDE 03/16/01 07/16/01 Penalty assessed
Letter 07/16/01) for BOD and TSS
violations. Interest
paid.
NOTIFICATION OF PAYMENT: CITYWIDE 03/16/01 07/16/01 Penalty assessed
STIPULATED PENALTY for BOD and TSS
violations. Interest
paid.
STIPULATED PENALTY PAID (SWB CITYWIDE 08/15/01 07/18/01 Penalty assessed

Letter 07/18/01)

for BOD and TSS
violations.
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
NOTIFICATION OF PAYMENT: CITYWIDE 08/15/01 07/18/01 Penalty assessed
STIPULATED PENALTY for BOD and TSS
violations.

STIPULATED PENALTY PAID (SWB CITYWIDE 09/15/01 08/16/01 Penalty assessed

Letter 08/16/01) for TSS violations.
NOTIFICATION OF PAYMENT: CITYWIDE 09/15/01 08/16/01 Penalty assessed
STIPULATED PENALTY for TSS violations.
STIPULATED PENALTY PAID CITYWIDE 11/14/01 10/15/01 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 11/14/01 10/15/01 Penalty assessed
STIPULATED PENALTY for TSS violations
STIPULATED PENALTY PAID CITYWIDE 12/15/01 11/19/01 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 12/15/01 11/19/01 Penalty assessed
STIPULATED PENALTY for TSS violations
STIPULATED PENALTY PAID CITYWIDE 01/11/02 12/17/01 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 01/11/02 12/17/01 Penalty assessed
STIPULATED PENALTY for TSS violations
STIPULATED PENALTY PAID CITYWIDE 02/14/02 01/23/02 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 02/14/02 01/23/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 03/17/02 03/04/02 Penalty assessed
for BOD, TSS
violations
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
NOTIFICATION OF PAYMENT: CITYWIDE 03/17/02 03/04/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 04/14/02 03/25/02 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 04/14/02 03/26/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 05/15/02 04/19/02 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 05/15/02 04/19/02 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 06/14/02 05/24/02 Penalty assessed
for BOD violation
NOTIFICATION OF PAYMENT: CITYWIDE 06/14/02 05/24/02 Penalty assessed
STIPULATED PENALTY for BOD violations
STIPULATED PENALTY PAID CITYWIDE 03/17/03 02/18/03 Penalty assessed
for BOD, TSS
violations
NOTIFICATION OF PAYMENT: CITYWIDE 03/17/03 02/18/03 Penalty assessed
STIPULATED PENALTY for BOD, TSS
violations
STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/18/03 Penalty assessed
for TSS violation
NOTIFICATION OF PAYMENT: CITYWIDE 04/16/03 03/18/03 Penalty assessed

STIPULATED PENALTY

for TSS violation
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/28/03 Penalty assessed
for BOD violation
(late notification
by contractor)
NOTIFICATION OF PAYMENT: CITYWIDE 04/16/03 03/28/03 Penalty assessed
STIPULATED PENALTY for BOD violation
(late notification
by contractor)
STIPULATED PENALTY PAID CITYWIDE 06/14/03 05/23/03 Penalty assessed
for TSS and BOD
violations
NOTIFICATION OF PAYMENT: CITYWIDE 06/14/03 05/23/03 Penalty assessed
STIPULATED PENALTY for TSS and BOD
violations
STIPULATED PENALTY PAID CITYWIDE 07/15/03 06/30/03 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 07/15/03 07/01/03 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 08/14/03 07/17/03 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT: CITYWIDE 08/14/03 07/18/03 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 09/14/03 08/15/03 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT CITYWIDE 09/14/03 08/18/03 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 02/14/04 01/30/04 Penalty assessed

for Unauthorized
Discharge
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

DESCRIPTION DISTRICT SCHEDULED ACTUAL COMMENTS
DATE DATE
NOTIFICATION OF PAYMENT CITYWIDE 02/14/04 01/30/04 Penalty assessed
for Unauthorized
Discharge
STIPULATED PENALTY PAID CITYWIDE 06/14/04 06/04/04 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT CITYWIDE 06/14/04 06/04/04 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 01/14/05 12/21/04 Penalty assessed
for TSS violations
NOTIFICATION OF PAYMENT CITYWIDE 01/14/05 12/21/04 Penalty assessed
for TSS violations
STIPULATED PENALTY PAID CITYWIDE 05/15/08 05/14/08 Penalty assessed
for TSS violations
($2500)
NOTIFICATION OF PAYMENT CITYWIDE 05/15/08 05/14/08 Penalty assessed

for TSS violations
($2500)
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APPENDIX G
CONSENT DECREE ACCOMPLISHMENTS

Paragraph 95

NOTIFICATION OF FORCE CITYWIDE 11/29/02 11/18/02 Request relief
MAJUERE: HURRICANES LILLI from TSS
AND KENNA stipulated penalties
NOTIFICATION OF FORCE CITYWIDE 09/08/05 09/06/05 Initial Request
MAJUERE: HURRICANE KATRINA from Most
Consent Decree
Stipulated
Penalties
NOTIFICATION OF FORCE E 03/06/06 04/06/06 Request relief
MAJUERE: HURRICANE KATRINA to from stipulated
04/14/06 penalties for open
Cross connections
NOTIFICATION OF FORCE D 04/21/06 04/21/06 Request relief
MAJUERE: HURRICANE KATRINA from stipulated

penalties for open
Cross connections

Exhibit 6 (SEP)
SITE ASSESSMENT REPORT E 05/28/98 05/22/98

DESIGN PLAN (INCLUDE E 10/25/98 10/23/98
CONTINGENCY PLAN)

IMPLEMENTATION: DESIGN PLAN E 05/02/00 05/02/00

PROGRESS REVIEW #1 06/01/00 06/01/00

MONITORING REPORT #1 07/01/00 06/28/00
PROGRESS REVIEW #2 12/01/00 12/01/00

MONITORING REPORT #2 12/31/00 12/28/00

m m m m m

PROGRESS REVIEW #3 06/01/01 06/01/01
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MONITORING REPORT #3 07/01/01 06/01/01

PROGRESS REVIEW #4 06/01/02 05/30/02
MONITORING REPORT #4 07/01/02 05/30/02

FINAL PROGRESS REVIEW 04/28/03 04/28/03

m m m m m

FINAL MONITORING REPORT 04/28/03 04/28/03
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Executive Summary

Comprehensive Collection System Remedial Measures

Paragraph 36. As described in the Whereas Clauses in the Modified Consent Decree
(MCD), the Board has met the requirements regarding the reporting schedule for the
Collection System Evaluation Studies and Remedial Measures Action Plans in all nine
basins.

Planning Activities

e The Board has met the requirements for Collection System Evaluation Studies in all
nine basins, as indicated in Section XV, Paragraph 36, of the MCD.

Design Activities

e Final design for the Mid-City Basin is complete.

e Final design for the Lower Ninth Ward Basin is complete.

e Final design for the Carrollton Basin continued during the first quarter of 2011.
e Final design for the New Orleans East Basin is complete.

Construction Activities

Paragraph 40. The End Construction milestone for the Mid-City Basin was originally
December 31, 2006. Under the MCD, the End Construction milestone for the Mid-City
Basin is either July 31, 2015 or two years following completion and acceptance by the
Board of all pump station construction contracts in that basin, whichever is sooner.

e Contract No. 3967, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation No.
9, achieved final acceptance by the Board on March 16, 2011.

e Contract No. 3969, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation No.
11, achieved final acceptance by the Board on March 16, 2011.

Paragraph 40. The End Construction milestone for the Lower Ninth Ward Basin was
originally December 31, 2007. Under the MCD, the End Construction milestone for the
Lower Ninth Ward Basin is either March 31, 2013 or two years following completion and
acceptance by the Board of all pump station construction contracts in that basin,
whichever is sooner.

e Contract No. 3982, Lower Ninth Ward Area Sewer Rehabilitation — Sewer
Rehabilitation No. 1, achieved final completion on October 26, 2010 and is
undergoing contract closeout procedures.

MWH PAGE S-1





Executive Summary

e Contract No. 3983, Lower Ninth Ward Area Sewer Rehabilitation — Sewer
Rehabilitation No. 2, achieved final completion on October 26, 2010 and is
undergoing contract closeout procedures.

Paragraph 40. The End Construction milestone for the Carrollton Basin was originally
December 31, 2008. Under the MCD, the End Construction milestone for the Carrollton
Basin is either January 31, 2015 or two years following completion and acceptance by the
Board of all pump station construction contracts in that basin, whichever is sooner.

e Contract No. 3995, Carrollton Area Sewer Rehabilitation — Point Repair No. 5,
achieved final acceptance by the Board on January 19, 2011.

Paragraph 40. The Begin Construction milestone for the New Orleans East Basin was
originally January 1, 2007. Under the MCD, the Begin Construction milestone for the
New Orleans East Basin is April 1, 2009. The End Construction milestone for the New
Orleans East Basin was originally December 31, 2009. Under the MCD, the End
Construction milestone for the New Orleans East Basin is either October 31, 2013 or two
years following completion and acceptance by the Board of all pump station construction
contracts in that basin, whichever is sooner.

Paragraph 40. The Begin Construction milestone for the South Shore Basin was
originally January 1, 2008. Under the MCD, the Begin Construction milestone for the
South Shore Basin is April 1, 2010. The End Construction milestone for the South Shore
Basin was originally December 31, 2010. Under the MCD, the End Construction
milestone for the South Shore Basin is either March 31, 2015 or three and one-half years
following completion and acceptance by the Board of all pump station construction
contracts in that basin, whichever is sooner.
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Executive Summary

Cross Connections

Total Retained Cross Connections

e Retained Cross Connections inspected and secure
e Retained Cross Connections not secured or inspected

e Retained Cross Connection Permanently Sealed and Eliminated
Prior quarter

Cross Connections Discovered

e Cross Connections discovered

e Cross Connections sealed

Cross Connections Opened
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Executive Summary

Progress of ESSA Repairs

e The following defects were previously identified under the Emergency Sewer System

Assessment:

Lakeview Basin 27
Ninth Ward Basin 100
New Orleans East Basin 14

Total Identified Defects 141

e No new defects work orders were created for identified defects in the 1% quarter of 2011.

A complete list of the identified defects, including the status of repairs, can be found at
Appendix C.
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Executive Summary

Pump Station Repair Status

Carrollton Basin
e Sewer Pump Station “5” became fully operational on December 20, 2010.

Gentilly Basin
e Sewer Pump Station “17” became fully operational on December 20, 2010.
e Sewer Pump Station “23” became fully operational on December 31, 2010.

Lakeview Basin
Sewer Pump Station “18” became fully operational on December 20, 2010.

e Sewer Pump Station “19” became fully operational on December 31, 2010.
e Sewer Pump Station “21” became fully operational on December 31, 2010.
e Sewer Pump Station “22” became fully operational on December 31, 2010.
Mid-City Basin

e Sewer Pump Station “9” became fully operational on December 13, 2010.

Ninth Ward Basin
e Sewer Pump Station “B” became fully operational on December 13, 2010.
e Sewer Pump Station “16” became fully operational on December 31, 2010.

Uptown Basin
e Sewer Pump Station “14” became fully operational on December 20, 2010.

A full status listing of sewer pump stations is located at Appendix D.
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Executive Summary

Private Property Sewer Events

e During the first quarter of 2011, the Board completed the following tasks relating to
sewer events on private property:

Number of letters issued advising property owner of defect
(requires owner to contract plumbing within 30 days of letter) | 260
Numbers of letters issued after initial 30-day period

(requires owner to call plumbing with 10 days of letter) 22
Number of accounts where work order was sent for water
disconnection 1
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Executive Summary

Operation and Maintenance of the Fluidized Bed Incinerator

e The supplemental report on the operation and maintenance of the Fluidized Bed Incinerator
(Appendix E, Sections 1 -5) addresses the items specific to the Modified Consent Decree,
Paragraph 56 c:

Periodic Inspection of Monitoring Devices

Periodic Calibration of Monitoring Devices

Inspection of the Wet Scrubber

Verification of Operation in Accordance with the Approved O&M Plan
Continuous Emissions Monitoring Equipment (CEM) On-line Reliability

SAEIE N

Thereby, verifying that the operation and maintenance of the Fluid Bed Incinerator (FBI) was in
accordance with the FBI’s O&M Plan.
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Executive Summary

Modified Consent Decree Accomplishments
During the first quarter of 2011, the following actions occurred under Consent Decree —

Civil Action No. 93-3212. All Consent Decree accomplishments, since the lodging of the
Modified Consent Decree, are listed in Appendix F of this report.

Paragraph 56

Quarterly Report — 4™ Quarter 2010

District: Citywide
Scheduled Date: 02/01/2011
Actual Date: 01/27/2011

Paragraph 57
Annual Report — 2010

District: Citywide
Scheduled Date: 03/01/2011
Actual Date: 02/22/2011
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Section |
Collection System Remedial Program

MODIFIED CONSENT DECREE SECTION XV, PARAGRAPHS
36-46 CLEAN WATER ACT REMEDIAL MEASURES:
COMPREHENSIVE COLLECTION SYSTEM REMEDIAL
PROGRAM

Paragraph 36. This is an introduction to the requirements of Section XV. Any actions
required are detailed in later paragraphs of this Section.

Paragraphs 39, 40 and 41. These paragraphs describe the schedule for implementation
of the RMAPs and the requirement to submit interim milestone dates for construction in
each basin. Table 1-1 summarizes these requirements and the progress to date. Each
basin has multiple construction contracts associated with implementation of its RMAP.
The Actual Begin Construction Date shown in Table 1-1 is the date that the first
construction contract began. The Actual End Construction Date is the date that all
RMAP construction in the basin is completed. The individual contracts within each basin

are summarized in Appendix A, which also includes interim milestone dates.

Table 1-1
RMAP IMPLEMENTATION SCHEDULE

] Milestone to Milestone to Actual Milestone to Actual End
Basin/ . Begin/Resume .
Begin Resume . End Construction
Phase . . Construction .
Construction | Construction Date Construction Date
Lakeview 12/15/1998 N/A 10/19/1998 12/14/2001 11/21/2001
Central
Business 1/1/2001 N/A 10/30/2000 11/01/06 10/23/2006
District/FQ
Gentilly 1/1/2002 N/A 7/23/2001 12/31/2004 12/6/2004
Uptown 1/1/2003 N/A 12/30/2002 11/01/06 10/23/2006
Mid-City N/A 11/15/2008 8/18/2008 7/31/2015*
Lower -
Ninth Ward N/A 11/15/2008 8/21/2008 3/31/2013
Carrollton N/A 11/15/2008 9/29/2008 1/31/2015*
New 4/1/2009 N/A 2/23/2009 10/31/2013*
Orleans East
South Shore 4/1/2010 N/A 12/21/2009 3/31/2015**

* Or two years following completion and acceptance by the Board of all pump station

construction contracts in that basin, whichever is sooner.

** Or three and one-half years following completion and acceptance by the Board of
all pump station construction contracts in that basin, whichever is sooner.
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Section | — Collection System Remedial Program

Work Accomplished

Lakeview Basin

e All work in the Lakeview Basin as described in and included in the Lakeview
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
Central Business District/French Quarter Basin (CBD/FQ)

e All work in the CBD/FQ Basin as described in and included in the CBD/FQ
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
Gentilly Basin

e All work in the Gentilly Basin as described in and included in the Gentilly
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
Uptown Basin

e All work in the Uptown Basin as described in and included in the Uptown
Remedial Measures Action Plan has been completed.

e See Appendix A for details on the sewer rehabilitation contracts.
Mid-City Basin
Paragraph 40. The End Construction milestone for the Mid-City Basin was originally
December 31, 2006. Under the MCD, the End Construction milestone for the Mid-City
Basin is either July 31, 2015 or two years following completion and acceptance by the
Board of all pump station construction contracts in that basin, whichever is sooner.

e Final design for the Mid-City Basin is complete.

e Contract No. 3967, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation
No. 9, achieved final acceptance by the Board on March 16, 2011.

e Contract No. 3969, Mid-City Area Sewer Rehabilitation — Sewer Rehabilitation
No. 11, achieved final acceptance by the Board on March 16, 2011.

e See Appendix A for details on the sewer rehabilitation contracts.
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Section | — Collection System Remedial Program

Lower Ninth Ward Basin

Paragraph 40. The End Construction milestone for the Lower Ninth Ward Basin was
originally December 31, 2007. Under the MCD, the End Construction milestone for the
Lower Ninth Ward Basin is either March 31, 2013 or two years following completion and
acceptance by the Board of all pump station construction contracts in that basin,
whichever is sooner.

e Final design for the Lower Ninth Ward Basin is complete.

e Contract No. 3982, Lower Ninth Ward Area Sewer Rehabilitation — Sewer
Rehabilitation No. 1, achieved final completion on October 26, 2010 and is
undergoing contract closeout procedures.

e Contract No. 3983, Lower Ninth Ward Area Sewer Rehabilitation — Sewer
Rehabilitation No. 2, achieved final completion on October 26, 2010 and is
undergoing contract closeout procedures.

e See Appendix A for details on the sewer rehabilitation contracts.

Carrollton Basin

Paragraph 40. The End Construction milestone for the Carrollton Basin was originally
December 31, 2008. Under the MCD, the End Construction milestone for the Carrollton
Basin is either January 31, 2015 or two years following completion and acceptance by the
Board of all pump station construction contracts in that basin, whichever is sooner.

e Final design for the Carrollton Basin continued during the first quarter of 2011.

e Contract No. 3995, Carrollton Area Sewer Rehabilitation — Point Repair No. 5,
achieved final acceptance by the Board on January 19, 2011.

. See Appendix A for details on the sewer rehabilitation contracts.
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Section | — Collection System Remedial Program

New Orleans East Basin

Paragraph 40. The Begin Construction milestone for the New Orleans East Basin was
originally January 1, 2007. Under the MCD, the Begin Construction milestone for the
New Orleans East Basin is April 1, 2009. The End Construction milestone for the New
Orleans East Basin was originally December 31, 2009. Under the MCD, the End
Construction milestone for the New Orleans East Basin is either October 31, 2013 or two
years following completion and acceptance by the Board of all pump station construction
contracts in that basin, whichever is sooner.

e Final design for the New Orleans East Basin is complete.
e See Appendix A for details on the sewer rehabilitation contracts.
South Shore Basin

Paragraph 40. The Begin Construction milestone for the South Shore Basin was
originally January 1, 2008. Under the MCD, the Begin Construction milestone for the
South Shore Basin is April 1, 2010. The End Construction milestone for the South Shore
Basin was originally December 31, 2010. Under the MCD, the End Construction
milestone for the South Shore Basin is either March 31, 2015 or three and one-half years
following completion and acceptance by the Board of all pump station construction
contracts in that basin, whichever is sooner.
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Section Il
Cross Connections

MODIFIED CONSENT DECREE SECTION XI, PARAGRAPHS 22 — 25
CLEAN WATER ACT REMEDIAL MEASURES: CROSS CONNECTIONS

Paragraph 22. Per Paragraph 22 of the Modified Consent Decree, the Board has certified that it
has conducted a thorough inspection of all known cross connections and that all known cross
connections not provided for in Modified Exhibit 14 have been permanently sealed.

Work Accomplished

e The Board has satisfied all of the requirements relative to Paragraph 22

Paragraph 23. Per Paragraph 23 of the Modified Consent Decree, the Board is required to
permanently seal or eliminate any cross connection identified subsequent to the lodging of the
Modified Consent Decree within thirty (30) days of identification.

Work Accomplished

e During the first quarter of 2011, the Board identified no new Cross Connections

Paragraph 24. Per Paragraph 24 of the Modified Consent Decree, Cross Connection
requirements are as follows:

(a) Wherever there is a physical connection between the sanitary sewer and the storm
drainage system, there shall be a physical barrier to prevent any transfer between the two
systems (i.e. a valve or gate) which shall be closed and secured;

(b) The Cross Connection Security Plan, Original Exhibit 12, must be followed to ensure that
there is no use of the cross connection by unauthorized individuals;

(c) The Board shall inspect the vales in the method and frequency set forth in the Cross
Connection Security Plan, to assure that they are closed and that they have not been
opened; and

(d) The Board shall report to the EPA all instances in which the valve or gate is opened in
accordance with Paragraph 56(b).

Work Accomplished

e During the first quarter of 2011, the Board complied with the Cross Connection
Security Plan, Original Exhibit 12.
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Section Il — Cross Connections

e During the first quarter of 2011, the Board inspected eighty nine (89) of the eighty
nine (89) Cross Connections contained in Modified Exhibit 14 of the Modified
Consent Decree. One sealed retained cross connection was eliminated prior quarter.
The “Retained Cross Connection Report” form contained in the Cross Connection
Security Plan was used to record these inspections. Information on the Retained
Cross Connections inspected is contained in Appendix B.

Total Retained Cross Connections 89
e Retained Cross Connections inspected and secure 88
e Retained Cross connections not secured or inspected 0
e Retained Cross Connection Permanently Sealed and Eliminated 1

Prior quarter

Cross Connections Discovered 0
e Cross Connections discovered 0
e Cross Connections sealed 0
Cross Connections Opened 0

Paragraph 25. Per Paragraph 25 of the Modified Consent Decree, any use of a cross
connection, whether listed in Modified Exhibit 14 or newly discovered, will be considered a
violation of the Clean Water Act and of the Modified Consent Decree.

Work Accomplished

e During the first quarter of 2011, the Board did not utilize any Cross Connections.
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Section Il
Progess of ESSA Repairs

MODIFIED CONSENT DECREE SECTION XV, PARAGRAPH 37 &
SECTION XIX, PARAGRAPH 56a
EMERGENCY SEWER SYSTEM ASSESSMENT (ESSA)

Paragraph 37. Per Paragraph 37 of the Modified Consent Decree, following completion of
repairs for each pump station, the Board shall conduct an ESSA to identify Katrina-related
damages in the portion of the collection system served by that pump station.

Paragraph 56a. Per Paragraph 56a of the Modified Consent Decree, the Board shall report the
progress of ESSA repairs in its quarterly report.

Work Accomplished

e Through the first quarter of 2011, the Board has identified one hundred and forty one
(141) ESSA defects as follows:

Lakeview Basin 27
Ninth Ward Basin 100
New Orleans East Basin 14

e No new defects work orders were created for identified defects in the first quarter of
2011.

A complete list of the identified defects, including the status of repairs, can be found at
Appendix C.
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Section IV
Pump Station Repair Status

MODIFIED CONSENT DECREE SECTION XIX, PARAGRAPH 56a
PUMP STATION REPAIR STATUS

Paragraph 56a. Per Paragraph 56a of the Modified Consent Decree, the Board shall report the
status of Pump Station repairs related to Paragraph 18.

Work Accomplished

Carrollton Basin
e Sewer Pump Station “5” became fully operational on December 20, 2010.

Gentilly Basin
e Sewer Pump Station “17” became fully operational on December 20, 2010.
e Sewer Pump Station “23” became fully operational on December 31, 2010.

Lakeview Basin

Sewer Pump Station “18” became fully operational on December 20, 2010.
Sewer Pump Station “19” became fully operational on December 31, 2010.
Sewer Pump Station “21” became fully operational on December 31, 2010.
Sewer Pump Station “22” became fully operational on December 31, 2010.

Mid-City Basin
e Sewer Pump Station “9” became fully operational on December 13, 2010.

Ninth Ward Basin
e Sewer Pump Station “B” became fully operational on December 13, 2010.
e Sewer Pump Station “16” became fully operational on December 31, 2010.

Uptown Basin
e Sewer Pump Station “14” became fully operational on December 20, 2010.

A full listing of status of sewer pump stations is located at Appendix D.
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Section V
Private Property Sewer Events

MODIFIED CONSENT DECREE SECTION XIX, PARAGRAPH 56d

Paragraph 56d. Per Paragraph 56d of the Modified Consent Decree, the Board shall report any
information regarding private property sewer overflow events, to the extent such events are
known by the Board, as well as any information known by the Board as to how such events were
resolved by the property owner.

Work Accomplished

e During the first quarter of 2011, the Board completed the following tasks relating to
sewer events on private property:

Number of letters issued advising property owner of defect

(requires owner to contract plumbing within 30 days of letter) 260
Numbers of letters issued after initial 30-day period

(requires owner to call plumbing with 10 days of letter) 22
Number of accounts where work order was sent for water

disconnection 1
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Section VI
Fluidized Bed Incinerator

MODIFIED CONSENT DECREE SECTION VIII, PARAGRAPH 15.
CLEAN AIR ACT REMEDIAL MEASURES

Paragraph 15. This paragraph requires the Board to operate its fluidized bed incinerator as per
the Operation and Maintenance Plan for the Fluidized Bed Incinerator for the East Bank Plant,
Modified Exhibit 1 of the Modified Consent Decree. This paragraph also requires the Board to
comply with the requirements of the Incinerator Plan and submit reports as required by
Paragraph 56 (c) to document proper compliance with the Incinerator Plan.

Work Accomplished

e The Board contracts with Veolia Water North America Operating Services, LLC to
operate the East Bank Sewage Treatment Plant. On the introduction page of
Appendix E, the Board has provided a letter from Veolia confirming compliance with
this requirement.

Paragraph 56(c). This paragraph requires that the quarterly report contain information related
to the following four areas:
1. Periodic Inspection of the FBI’s Wet Scrubber for integrity and function
2. Periodic Inspections of Monitoring Devices
3. Dates of Calibration of Monitoring Devices
4. Verification that the FBI is conducted in accordance with the FBI O&M Plan.
(also required in Paragraph 15; see above)

Work Accomplished:

e A copy of the “Quarterly Report on the FBI O&M Plan of the Eastbank Wastewater
Treatment Facility” is located in Appendix E, Sections 1 — 5. This report is prepared
by Veolia Water Company.
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