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January 31, 2012 
 
Associate Director, Water Enforcement Branch 
Compliance Assurance and Enforcement Division 
U.S. Environmental Protection Agency, Region VI 
1445 Ross Avenue 
Dallas, Texas 75202-2733 
 
Chief, Environmental Enforcement Section 
Environmental and Natural Resources Division 
U.S. Department of Justice 
601 D Street N.W. 
Room 2121 
Washington, DC  20004-7611 
Reference DOJ Case No. 90-5-1-4032 
 
Re:  Sewerage and Water Board of New Orleans 

Modified Consent Decree – Civil Action No. 93-3212 
Paragraph 61: Quarterly Report – Period Ending: December 31, 2011 

 
Gentlemen: 
 
Pursuant to Paragraph 56 of the Modified Consent Decree, the Sewerage and Water Board of New 
Orleans (SWBNO) hereby submits the Quarterly Report for the period ending December 31, 2011.  
 
This report contains a summary of compliance with and activities related to: 
 
56a 

• Repair of Pump Stations 
• Implementation of RMAPs 
• Progress of ESSA Repairs 

 
56b 

• Retained Cross Connections 
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56c 

• O&M Plan for the Fluidized Bed Incinerator 
 

56d 
• Private Property Sewer Events 

 
These activities are described in Sections VIII, XV, XI, and XIX of the Modified Consent Decree. For 
ready reference, the Executive Summary contains a synopsis of the Quarterly Report, including 
Modified Consent Decree accomplishments that occurred during the quarter. Detailed activities 
described according to Consent Decree section and paragraph order, are summarized in Sections I 
through Section VI of the report. The appendix contains additional information and backup material for 
each section. Appendix F contains a listing of all Consent Decree accomplishments since the lodging 
of the Modified Decree. Appendix G contains a listing of all Consent Decree accomplishments since 
the inception of the Decree up until the lodging of the Modified Decree. 
 
I certify that the information contained in or accompanying this document is true, accurate, and 
complete. As to those identified portions of this document for which I cannot personally verify their 
truth and accuracy, I certify as the official having supervisory responsibility for the persons who, 
acting under my direct instructions, made the verification, that this is true, accurate, and complete. 
 
Sincerely, 
 
 
 
 
Marcia St. Martin 
Executive Director 
 
cc: Ted Palit, USEPA 
 Henry Diamond, Beveridge & Diamond 
 Benjamin Wilson, Beveridge & Diamond 
 Director, Tulane Environmental Law Clinic 
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Table A-1a 


Summary of Individual Rehabilitation Construction Contracts 
 


 
Basin 


 
Contract No. 


Construction Dates 


Start 33% 
Completion 


66% 
Completion End 


Lakeview 
Districts: 
 A & D 


3900 11/02/98A 01/29/99A 03/19/99A 07/30/99A 


3901 10/19/98A 01/15/99A 02/19/99A 08/12/99A 


3903 04/20/00A 06/09/00A 07/14/00A 03/23/01A 


3905 05/03/99A 08/20/99A 11/19/99A 06/30/00A 


3906 09/05/00A 11/30/00A 03/09/01A 11/21/01A 


3908 05/03/99A 06/25/99A 09/10/99A 01/26/00A 


3909 08/02/99A 10/22/99A 12/17/99A 03/24/00A 


3911 11/06/00A 01/26/01A 03/30/01A 11/21/01A 


3924 07/24/00A 10/13/00A 11/24/00A 06/15/01A 


CBD/FQ 
Districts: 


B & C 


3914 10/30/00A 03/16/01A 06/22/01A 06/28/02A 


3915 01/08/01A 04/13/01A 05/04/01A 10/31/01A 


3916 01/08/01A 03/30/01A 05/04/01A 10/31/01A 


3917 02/18/02A 04/05/02A 05/03/02A 11/05/02A 


3918 04/16/01A 06/15/01A 07/06/01A 10/19/01A 


3919 01/17/03A 03/28/03A 04/25/03A 01/11/04A 


3920 12/01/03A 04/16/04A 07/09/04A 05/08/05A 


3921 07/19/04A 10/08/04A 11/05/04A 07/29/05A 


3922 08/16/04A 10/14/04A 11/23/04A 03/12/05A 


3636 04/18/05A 06/06/05A  07/26/05A 10/11/06A 


Gentilly 
Districts: 


D & E 
 


3925 07/23/01A 10/12/01A 11/23/01A 04/06/02A 


3926 10/01/01A 11/16/01A 02/01/02A 06/28/02A 


3927 03/05/03A 04/25/03A 05/16/03A 09/30/03A 


3928 05/19/03A 07/17/03A 10/10/03A 01/25/04A 


3929 08/12/02A 10/25/02A 02/07/03A 07/10/03A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


 
Basin 


 
Contract No. 


Construction Dates 


Start 33% 
Completion 


66% 
Completion End 


Gentilly 
Districts: 


D & E 
(continued) 


 


3930 08/19/02A 10/25/02A 12/13/02A 06/26/03A 


3931 09/16/02A 12/13/02A 03/14/03A 08/09/04A 


3932 08/18/03A 10/10/03A 12/05/03A 04/23/04A 


3933 08/25/03A 11/07/03A 12/12/03A 06/07/04A 


3934 05/30/03A 08/29/03A 11/28/03A 05/16/04A 


3935 08/25/03A 10/03/03A 11/14/03A 06/28/04A 


3936 05/05/03A 08/01/03A 09/19/03A 08/02/04A 


3937 08/04/03A 10/24/03A 12/12/03A 06/18/04A 


3939 05/27/03A 07/25/03A 08/15/03A 04/02/04A 


Uptown 
Districts: 
A & B 


3938 12/30/02A 02/21/03A 03/28/03A 02/20/04A 


3941 10/13/03A 11/14/03A 01/16/04A 07/08/04A 


3942 09/02/03A 10/24/03A 01/02/04A 06/02/04A 


3943 10/13/03A 11/21/03A 01/23/04A 04/30/04A 


3944 10/13/03A 01/02/04A 03/19/04A 08/07/04A 


3945 11/03/03A 01/09/04A 03/05/04A 08/13/04A 


3946 11/03/03A 03/05/04A 04/30/04A 08/28/04A 


3947 11/03/03A 12/26/03A 01/30/04A 08/06/04A 


3948 07/12/04A 09/03/04A 12/17/04A 09/01/06A 


3949 02/25/04A 05/28/04A 10/01/04A 09/01/06A 


3950 03/29/04A 06/11/04A 10/29/04A 05/23/05A 


3951 03/29/04A 07/16/04A 09/17/04A 08/25/05A 


3952 06/01/04A 08/06/04A 09/17/04A 08/24/05A 


Mid-City 
Districts: 


A, B, C, D 


3940 06/09/03A 06/20/03A 07/18/03A 01/04/04A 


3953 06/01/04A 07/02/04A 08/16/04A 10/28/04A 


3954 06/01/04A 07/16/04A 08/06/04A 04/10/05A 


3955 10/11/04A 10/29/04A 12/17/04A 03/09/05A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 


 
Basin 


 
Contract No. 


Construction Dates 


Start 33% 
Completion 


66% 
Completion End 


Mid-City 
Districts: 


A, B, C, D 
(continued) 


3956 07/19/04A 08/06/04A 08/20/04A 05/16/05A 


3957 11/15/04A 02/28/05A 04/29/05A 12/26/06A 


3958* 11/15/04A 02/11/05A 04/08/05A 04/30/07A 


3959* 11/15/04A 12/24/04A 01/21/05A 08/18/06A 


3960* 12/06/04A 03/11/05A 06/17/05A 08/31/09A 


3961* 01/24/05A 03/18/05A 06/10/05A 08/18/06A 


3962* 05/30/05A 06/24/05A 07/08/05A 08/18/06A 


3963* 05/09/05A 06/10/05A 07/22/05A 08/18/06A 


3964* 04/25/05A 06/10/05A N/A 08/18/06A 


3965* 06/20/05A 07/29/05A N/A 08/18/06A 


3967* 08/15/05A N/A N/A 07/14/10A 


3968* 08/22/05A N/A N/A 08/18/06A 


3969 04/27/09A 06/12/09A 07/24/09A 10/23/09A 


3970 04/20/09A 06/12/09A 08/07/09A 11/16/09A 


3971 04/20/09A 06/05/09A 07/24/09A 10/16/09A 


3647 
W.O. 12632 
W.O. 12633 
W.O. 12634 


08/18/08A 09/19/08A 09/26/08A 06/03/09A 


Lower Ninth 
Ward 


Districts: 
C, D, E 


 


3966 06/21/04A 08/06/04A 09/10/04A 01/14/05A 


3974 04/27/09A 05/29/09A 06/26/09A 10/23/09A 


3647 
W.O. 12623 
W.O. 13640 
W.O. 13642 


08/21/08A 10/10/08A 10/24/08A 12/29/08A 
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Table A-1a (continued) 
Summary of Individual Rehabilitation Construction Contracts 


 
 


Basin 
 


Contract No. 
Construction Dates 


Start 33% 
Completion 


66% 
Completion End 


Lower Ninth 
Ward 


Districts: 
C, D, E 


(continued) 


3982 11/30/09A 02/05/10A 04/09/10A 10/26/10A 


3983 11/30/09A 02/12/10A 05/21/10A 10/26/10A 


3984 10/31/11A 3/26/12P 6/9/12P 9/9/12P 


3985 12/05/11A 3/26/12P 6/9/12P 9/9/12P 


Carrollton 
Districts: 
A & B 


 


3973* 04/04/05A 05/20/05A 06/24/05A 08/18/06A 


3647 
W.O. 12636 
W.O. 12637 
W.O. 12638 


09/29/08A 10/24/08A 11/21/08A 05/21/09A 


3995 11/30/09A 01/15/10A 01/29/10A 05/24/10A 


New Orleans 
East District:  


E 
3708 02/23/09A 03/27/09A 04/03/09A 08/03/09A 


South Shore 
District: 
D & E 


3721 12/21/09A 02/26/10A 04/02/10A 09/17/10A 


* Remaining rehabilitation scope will be addressed in future construction contracts. 


The dates listed in Table A-1a reflect the dates provided in the detailed contract descriptions on 
the following pages.  The start date is the notice to proceed date.  The end date is the date of final 
construction completion.  The “Projected” (P) dates reflect those provided in the letter to EPA 
projecting the start date and subsequent milestone completion dates.  The “Actual” (A) dates 
reflect those which have actually occurred.  Dates in italics have changed from the previous 
report. 
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Service Area:  Lakeview      Council Districts:  A & D  
Contract Number:  3900  Contract Name:  East Lakeview Area 


Sewer Rehabilitation – Manhole   
                                                                          Rehabilitation 
 
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of rehabilitation of 806 manholes in the Lakeview Basin.  
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 
dish inserts.  The work sites for this contract are primarily east of the Orleans Avenue Canal. 
 
 
  
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 
 


 Bid and Award Dates 
 Advertisement Date:  05/13/98 
 Bid Opening Date:  06/12/98 
 Contract Award Date:  07/08/98 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/15/98 Start Date:                              11/02/98 
 33% Completion Date:  03/13/99 33% Completion Date:          01/29/99 
 66% Completion Date:  05/12/99 66% Completion Date:          03/19/99 
 End Date:   06/15/99 End Date:                                07/30/99 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 180   04/30/99 


Change Order No. 1 +63   07/02/99 
Change Order No. 2 +28   07/30/99 
   


 
The contract was granted final acceptance on November 10, 1999 (Resolution No. R-282-99).  
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3901  Contract Name:  Lakeview Area Sewer 


Rehabilitation – Cleaning and                          
CCTV Inspection  


                                                                                        
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of closed circuit television inspection of 176,997 linear feet of 
existing 6-inch through 36-inch sanitary sewer lines.  The contract includes cleaning, dye water 
flooding, and flow control.  The line segments to be inspected under this contract are scattered 
throughout the Lakeview Basin service area. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
  
 
  
 Bid and Award Dates 
 Advertisement Date:  04/15/98 
 Bid Opening Date:  06/19/98 
 Contract Award Date:  07/08/98 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/15/98 Start Date: 10/19/98 
 33% Completion Date:  03/03/99 33% Completion Date:  01/15/99 
 66% Completion Date:  04/22/99 66% Completion Date: 02/19/99 
 End Date:  05/15/99 End Date: 08/12/99 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original   150 03/17/99 


Change Order No. 1 +147 08/12/99 
   


 
 
 
The contract was granted final acceptance on November 10, 1999 (Resolution No. R-283-99). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3903   Contract Name:  East Lakeview Area 


Sewer Rehabilitation – Phase 2 Pipe 
Repair No. 1 


 
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by excavation of 8-inch to 18-inch 
diameter sewer lines including 107 external point repairs, 34 external service connection repairs, 
and 1,960 linear feet of sewer service lateral replacement.  The contract also provides for 
restoration and sewer flow control.  The work sites for this contract are primarily east of the 
Orleans Avenue Canal. 
 
 


Design Dates 
                                              Start Preliminary Design:     09/29/97 
 Start Final Design:                 04/06/99              
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/15/99 
 Bid Opening Date:                  01/14/00 
                                         Contract Award Date:     02/09/00  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              06/05/00             Start Date:                       04/20/00  
 33% Completion Date:       11/16/00         33% Completion Date:  06/09/00 
 66% Completion Date:       12/31/00        66% Completion Date:       07/14/00 
 End Date:                               01/05/01        End Date:     03/23/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 240 12/14/00 


Change Order No. 1     0 12/14/00 
Change Order No. 2 +60   02/11/01 
Change Order No. 3 +40   03/23/01 


 
 
The contract was granted final acceptance on July 25, 2001 (Resolution No. R-160-2001). 
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Service Area:  Lakeview                                        Council Districts:  A & D  
Contract Number:  3905                       Contract Name:  West Lakeview Area 


Sewer Rehabilitation – Phase 1 Pipe 
Lining and Replacement                    


                                                          
 
Original Contract Duration (calendar days):  250 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 
approximately 23,692 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 
diameter, 2,322 linear feet of  8-inch open cut pipe replacement, 266 existing sewer service 
replacements, 166 external point repairs, 20 internal point repairs, and 40 internal obstruction 
removals.  The contract also provides for restoration and sewer flow control.  The work sites for 
this contract are primarily west of the Orleans Avenue Canal. 
 
 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design:  01/05/98 


 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date: 12/04/98 
 Contract Award Date: 01/13/99 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 05/13/99 Start Date:    05/03/99 
 33% Completion Date: 09/18/99 33% Completion Date:         08/20/99 
 66% Completion Date:          12/27/99 66% Completion Date:         11/19/99 
 End Date:                                01/17/00 End Date:                               06/30/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original   250 01/07/00 


Change Order No. 1  +75 03/22/00 
Change Order No. 2 +100 06/30/00 


   
 
The contract was granted final acceptance on October 27, 2000 (Resolution No. R-222-2000).   
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3906                       Contract Name:  Lakeview Area Sewer   


Rehabilitation – Phase 2 Pipe Repairs and 
Replacement No. 1 


 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 
30,437 linear feet of existing sanitary sewer lines from 8-inch to 21-inch diameter, 2,995 linear 
feet of existing sewer service lateral replacement, 84 external point repairs, approximately 5,009 
linear feet of 8-inch to 15-inch replacement sewer, 305 service connection repairs, 43 internal 
point repairs, 27 internal obstruction removals, and restoration; including sewer flow control, 
labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by Lake 
Pontchartrain, the 17th Street Canal, City Park Avenue, the Orleans Avenue Outfall Canal, 
Harrison Avenue, Canal Boulevard, I-610, and Pontchartrain Boulevard.  Some portions of pipe 
replacement are in the adjacent area known as East Lakeview. 
 
  
 Design Dates 
                                       Start Preliminary Design: 04/06/99   
                                   Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               04/12/00  
 Bid Opening Date:  05/12/00  
 Contract Award Date:  06/21/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             10/01/00   Start Date:                              09/05/00  
 33% Completion Date:         05/22/01  33% Completion Date:          11/30/00 
 66% Completion Date:         07/02/01  66% Completion Date:          03/09/01 
 End Date:                            09/01/01              End Date:      11/21/01 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 


  330 
+121 
    -9 


08/01/01 
11/30/01 
11/21/01 


 
The contract was granted final acceptance on April 24, 2002 (Resolution No.     R-041-2002). 
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Service Area:  Lakeview                                              Council Districts:  A & D 
Contract Number:  3908                       Contract Name:  East Lakeview Area 


Sewer   Rehabilitation – Phase 1 Pipe 
Lining and Replacement 


 
                                                                                   
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of 8-inch to 10-inch sewer line rehabilitation by cured-in-place 
lining of approximately 9,156 linear feet of existing sanitary sewer lines from 6-inch to 12-inch 
diameter, 193 linear feet of 8-inch open cut pipe replacement, 205 existing sewer service 
replacements, 18 external point repairs, 11 internal point repairs, and 12 internal obstruction 
removals.  The contract also provides for restoration and sewer flow control.  The work sites for 
this contract are primarily east of the Orleans Avenue Canal. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/22/97 
 Start Final Design:  01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/23/98 
 Bid Opening Date:       12/04/98 
 Contract Award Date: 01/13/99 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:   05/13/99 Start Date:                                05/03/99 
 33% Completion Date: 08/24/99 33% Completion Date:            06/25/99 
 66% Completion Date: 10/18/99 66% Completion Date:            09/10/99 
 End Date: 11/18/99 End Date:                                  01/26/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 180 10/29/99 


Change Order No. 1 +89  01/26/00 
 
The contract was granted final acceptance on May 17, 2000 (Resolution No. R-132-2000). 
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Service Area:  Lakeview                              Council Districts:  A & D 
Contract Number:  3909  Contract Name:  West Lakeview Area  
(Formerly Contract No. 3907)                       Sewer Rehabilitation – Manhole  
 Rehabilitation 
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of 1,164 manholes in the Lakeview Basin.  
Rehabilitation techniques include frame and cover replacements, resetting frames, frame and 
cover adjustments, elastomeric corbel seals, lightweight cementitious manhole lining, and inflow 
dish inserts.  The work sites for this contract are primarily west of the Orleans Avenue Canal. 
 
 
 
 Design Dates 
 Start Preliminary Design:  09/29/97 
 Start Final Design: 01/05/98 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/15/99 
 Bid Opening Date: 02/12/99  
 Contract Award Date: 03/10/99 
   
 
          Construction Dates (Projected)                       Construction Dates (Actual) 
 Start Date:  08/02/99 Start Date:              08/02/99 
 33% Completion Date: 01/26/00 33% Completion Date: 10/22/99 
 66% Completion Date: 02/25/00  66% Completion Date: 12/17/99 
 End Date: 02/27/00  End Date:                              03/24/00 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 210 02/17/00 


Change Order No. 1 +21 03/09/00 
Change Order No. 2 +15 03/24/00 


   
 
 
The contract was granted final acceptance on October 27, 2000 (Resolution No. R-223-2000). 
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Service Area:  Lakeview  Council Districts:  A & D  
Contract Number:  3911  Contract Name:  West Lakeview Area 


Sewer Rehabilitation – Phase 2 Pipe 
Repairs and Replacement 


 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of rehabilitation by cured-in-place pipe lining of approximately 
24,388 linear feet of existing sanitary sewer lines from 8-inch to 30-inch diameter, 5,400 linear 
feet of existing sewer service lateral replacement, 117 external point repairs, approximately 
6,665 linear feet of 8-inch to 10-inch replacement sewer, 177 service connection repairs, 10 
internal obstruction removals, and restoration; including sewer flow control, labor, equipment, 
tools and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain, the 
17th Street Canal, City Park Avenue and the Orleans Avenue Outfall Canal. 
 
 
 Design Dates 
 Start Preliminary Design:       04/06/99          
 Start Final Design:                   06/07/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/12/00  
 Bid Opening Date:   05/26/00  
 Contract Award Date: 08/28/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 12/01/00 Start Date:                               11/06/00 
 33% Completion Date: 04/09/01 33% Completion Date:           01/26/01 
 66% Completion Date: 07/18/01 66% Completion Date:           03/30/01 
 End Date: 10/28/01 End Date:       11/21/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 330  10/02/01 


Change Order No. 1     0  10/02/01 
Change Order No. 2     0  10/02/01 
Change Order No. 3 +50  11/21/01 


 
The contract was granted final acceptance on April 24, 2002 (Resolution No. R-042-2002). 
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Service Area:  Lakeview Council Districts:  A & D 
Contract Number:  3924  Contract Name:  East Lakeview Area  
(Formerly Contract No. 3910) Sewer Rehabilitation – Phase 2 Pipe 


Lining and Repairs                                                              
 
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of sewer line rehabilitation by cured-in-place lining of 
approximately 25,942 linear feet of existing sanitary sewer lines from 8-inch to 18-inch 
diameter, 909 linear feet of sewer service lateral replacements, 38 internal point repairs, and 164 
service connection repairs by short length service lateral lining or excavation.  The contract also 
provides for restoration and sewer flow control.  The work sites for this contract are primarily 
east of the Orleans Avenue Canal. 
 
 


 
Design Dates 


 Start Preliminary Design:   09/29/97 
 Start Final Design:       04/06/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/09/00 
 Bid Opening Date:         03/10/00  
 Contract Award Date:           04/12/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              07/24/00               Start Date:                             07/24/00 
 33% Completion Date:          12/15/00 33% Completion Date:         10/13/00 
 66% Completion Date:          01/26/01 66% Completion Date:         11/24/00 
 End Date:                                05/20/01 End Date:   06/15/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 300 05/20/01 


Change Order No. 1 +25 06/15/01 
 
 
The contract was granted final acceptance on October 10, 2001 (Resolution No. R-197-2001). 
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Service Area:  Central Business District/   Council Districts:  B & C 
French Quarter          Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3914  Rehabilitation – Cleaning and CCTV   
                                                             
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of the cleaning and CCTV inspection of approximately 300,371 
linear feet of existing 6-inch to 45-inch diameter main lines, cleaning of approximately 8,388 
linear feet of existing 54-inch to 72-inch diameter main lines, cleaning of 19 service laterals, and 
CCTV inspection of 84 service laterals, including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Esplanade Avenue to the 
east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 
north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/12/00  
 Bid Opening Date:                05/12/00 
 Contract Award Date:           06/21/00  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 10/30/00 Start Date: 10/30/00 
 33% Completion Date: 04/22/01 33% Completion Date:         03/16/01 
 66% Completion Date: 07/25/01 66% Completion Date:         06/22/01 
 End Date: 09/25/01 End Date:    06/28/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  330 
+276 


09/25/01 
06/28/02 


 
 
The contract was granted final acceptance on August 21, 2002 (Resolution No. R-119-2002). 
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Service Area:  Central Business District/                     Council Districts:  B & C  
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3915                                              Rehabilitation – Point Repair and Pipe    
                                                               Replacement 
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 15 external main line point repairs, 217 external service or lateral 
line point repairs, 378 linear feet of 6-inch service line repair, including sewer flow control, 
labor, equipment, tools and materials.  The project is located in Orleans Parish, bounded by 
Felicity Street to the east, the Mississippi River to the south, Third Street to the west, and 
Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:       06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/16/00  
 Bid Opening Date:            09/15/00  
 Contract Award Date:           10/27/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 01/08/01 Start Date:                 01/08/01  
 33% Completion Date: 06/16/01 33% Completion Date:  04/13/01  
 66% Completion Date: 07/16/01 66% Completion Date:     05/04/01 
 End Date: 08/05/01 End Date:    10/31/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+87 


    08/05/01 
    10/31/01 


 
 
 
The contract was granted final acceptance on January 16, 2002 (Resolution No. R-005-2002). 
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Service Area:  Central Business District/   Council Districts:  B & C 
French Quarter                                                             Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3916                                              Rehabilitation – Phase 1 Point Repair 
 
                                                                                                      
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 12 external main line point repairs, 214 external service or lateral 
line point repairs, including sewer flow control, labor, equipment, tools and materials.  The 
project is located in Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi 
River to the south, Felicity Street to the west, and Claiborne Avenue to the north. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:       02/08/99          
 Start Final Design:                   06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:        08/16/00  
 Bid Opening Date:       09/15/00  
 Contract Award Date:   10/27/00 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 01/08/01 Start Date:                                01/08/01 
 33% Completion Date: 06/06/01 33% Completion Date:            03/30/01 
 66% Completion Date: 07/16/01 66% Completion Date:            05/04/01 
 End Date: 08/05/01 End Date:       10/31/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+87 


    08/05/01 
    10/31/01 


 
 
 
The contract was granted final acceptance on January 16, 2002 (Resolution No. R-006-2002). 
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Service Area: Central Business District/                      Council Districts:  B & C  
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3917        Rehabilitation – Phase 1 Pipe Lining and 
                                                               Point Repair 
 
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of 24,009 linear feet of full-length cured-in-place lining, 25 cured-
in-place lining point repairs, 15 main line point repairs, 65 main line wye/tee replacements, and 2 
protruding tap and internal obstruction removals, including sewer flow control, labor, equipment, 
tools and materials.  The project is located in Orleans Parish, bounded by Earhart Boulevard to 
the east, the Mississippi River to the south, Third Street to the west, and Claiborne Avenue to the 
north. 
  
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99 
 Start Final Design: 06/28/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/15/01 
 Bid Opening Date: 09/21/01  
 Contract Award Date:           10/10/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 03/11/02 Start Date:      02/18/02 
 33% Completion Date: 06/28/02 33% Completion Date:      04/05/02 
 66% Completion Date:    09/06/02 66% Completion Date:     05/03/02 
 End Date:   11/05/02 End Date:    11/05/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
240 
+21 


10/16/02 
 11/05/02 


 
The contract was granted final acceptance on January 15, 2003 (Resolution No. R-012-2003). 
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Service Area:  Central Business District/               Council Districts:  B & C 
French Quarter                                                               Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3918          Rehabilitation – Phase 1 Manhole   
                                                                     Rehabilitation 
  
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of the rehabilitation of approximately 312 sanitary sewer manholes, 
including sewer flow control, labor, equipment, tools and materials.  The project is located in 
Orleans Parish, bounded by Earhart Boulevard to the east, the Mississippi River to the south, 
Third Street to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  06/28/99 
 
 
 
 Bid and Award Dates 
 Advertisement Date:  11/15/00 
 Bid Opening Date:   12/15/00 
 Contract Award Date: 01/12/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 06/12/01 Start Date:                              04/16/01  
 33% Completion Date: 09/14/01 33% Completion Date:          06/15/01  
 66% Completion Date: 10/04/01 66% Completion Date:          07/06/01 
 End Date: 11/08/01 End Date:     10/19/01 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
150 
+37 


09/12/01 
10/19/01 


 
 
 
 
This contract was granted final acceptance on March 20, 2002 (Resolution No. R-014-2002). 
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Service Area:  Central Business District/           Council Districts:  B & C 
French Quarter                                          Contract Name:  CBD/FQ Area Sewer  
Contract Number:  3919 Rehabilitation – Phase 2 Point Repair and                           
 Pipe Replacement No. 1 
  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of 145 main line point repairs, 130 main line wye 
or tee replacements, 888 linear feet of external service lateral line replacements and 283 linear 
feet of main line complete pipe replacement.  The project is located in Orleans Parish, bounded 
by Iberville Street to the east, the Mississippi River to the south, Earhart Boulevard to the west, 
and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date:            06/21/02  
 Contract Award Date:           07/17/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 01/17/03 Start Date:                              01/17/03  
 33% Completion Date:   05/05/03 33% Completion Date:          03/28/03 
 66% Completion Date:   07/24/03 66% Completion Date:          04/25/03    
 End Date:                        10/14/03   End Date:     01/11/04  
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+90 


10/14/03 
01/11/04 


 
 
 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-096-2004). 
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Service Area:  Central Business District/           Council Districts:  B & C 
French Quarter                                                    Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3920                               Rehabilitation – Phase 2 Point Repair 
   
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of rehabilitation of 12 external main line point repairs, 125 external 
service or lateral line point repairs and 480 linear feet of 8-inch pipe replacement.  The project is 
located in Orleans Parish, bounded by Iberville Street to the east, the Mississippi River to the 
south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:  02/08/99          
 Start Final Design:   10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/09/03 
 Bid Opening Date:  08/15/03  
 Contract Award Date:           09/17/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 02/17/04 Start Date:                              12/01/03  
 33% Completion Date:  06/13/04 33% Completion Date:          04/16/04 
 66% Completion Date: 08/02/04 66% Completion Date:          07/09/04 
 End Date:               10/13/04 End Date:     05/08/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+285 


07/27/04 
05/08/05 


 
 
 
 
 
The contract was granted final acceptance on February 15, 2006 (Resolution No. R-008-2006). 
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Service Area:  Central Business District/  Council Districts:  B & C 
French Quarter      Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3921 Rehabilitation – Phase 2 Pipe Lining    
   
                                                                                                    
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of rehabilitation of cured-in-place pipe lining, excavated main line 
point repairs, service lateral reinstatements, and service lateral replacements.  The project is 
located in Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the 
south, Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:    02/08/99          
 Start Final Design:          10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:           01/14/04 
 Bid Opening Date:  02/20/04  
 Contract Award Date:  03/17/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                08/17/04  Start Date:                    07/19/04       
 33% Completion Date:            11/02/04 33% Completion Date:    10/08/04  
 66% Completion Date:            12/22/04 66% Completion Date:    11/05/04 
 End Date:                                  02/12/05 End Date:      07/29/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+41 


05/14/05 
06/24/05 


 
 
 
 
The contract was granted final acceptance on October 19, 2005 (Resolution No. R-220-2005). 
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Service Area:  Central Business District/                     Council Districts:  B & C 
French Quarter                                     Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3922 Rehabilitation – Phase 2 Manhole  
 Rehabilitation                                                                       
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of rehabilitation of manholes, including manhole frame and cover 
replacements and/or cover adjustments, isolation pad installations, full and partial depth manhole 
liners, inflow dish installations, and temporary and final restoration.  The project is located in 
Orleans Parish, bounded by Esplanade Street to the east, the Mississippi River to the south, 
Earhart Boulevard to the west, and Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/08/99          
 Start Final Design:                  10/01/99   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      02/11/04 
 Bid Opening Date:         03/19/04  
 Contract Award Date:           04/21/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              09/21/04  Start Date:                              08/16/04        
 33% Completion Date:          12/07/04 33% Completion Date:          10/14/04  
 66% Completion Date:          01/26/05  66% Completion Date:          11/23/04 
 End Date:                     03/19/05 End Date:                03/12/05       
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
180 
+29 


02/11/05 
03/12/05 


 
 
 
The contract was granted final acceptance on February 15, 2006 (Resolution No. R-009-2006). 
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Service Area:  Central Business District/       Council Districts:  B & C  
French Quarter  Contract Name:  CBD/FQ Area Sewer 
Contract Number:  3636     Sewer Rehabilitation – Fiber Pilot Project 
                                                                                                                                                                                    
  
Original Contract Duration (calendar days):  150 
 
Description of Work:  
The work generally consists of sewer line replacement with simultaneous fiber optic conduit 
installation utilizing a dual-purpose pipe bursting process.  This process also includes sewer line 
rehabilitation repairs through CIPP lining.  The project is located in Orleans Parish, generally 
within the Central Business District, bounded by Mississippi River to the east, Girod Street to the 
south, Claiborne Avenue to the west, and Common Street to the north.  
 
 
 
 Design Dates 
 Start Preliminary Design:     12/12/03             
 Start Final Design:                 03/15/04       
 
 
 
 Bid and Award Dates 
 Advertisement Date:             10/13/04 
 Bid Opening Date:                 12/03/04 
 Contract Award Date:           03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             04/11/05             Start Date                                 04/18/05 
 33% Completion Date:         07/02/05             33% Completion Date:           06/06/05 
 66% Completion Date:         08/01/05             66% Completion Date:    07/26/05        
 End Date:                               09/07/05             End Date:               10/11/06         
    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
150 


              +392 
09/14/05 
10/11/06 


 
 
 
The contract was granted final acceptance on March 21, 2007 (Resolution No. R-033-2007). 
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Service Area:  Gentilly     Council Districts:  D & E 
Contract Number:  3925  Contract Name:  Gentilly Area Sewer 
  Rehabilitation – Point Repair No. 1  
       
 
Original Contract Duration (calendar days):  230 
 
Description of Work: 
The work generally consists of 254 external service repairs, 73 main line point repairs, and 755 
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Lake Pontchartrain to the 
north, the London Avenue Canal to the west, the Inner Harbor Navigational Canal to the east, 
and Florida Avenue to the south. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/01/00          
 Start Final Design:                  08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/14/01 
 Bid Opening Date:   03/23/01 
 Contract Award Date:           05/16/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 10/16/01 Start Date:              07/23/01 
 33% Completion Date: 01/23/02 33% Completion Date:         10/12/01 
 66% Completion Date: 03/14/02 66% Completion Date:         11/23/01 
 End Date: 06/02/02 End Date:                               04/06/02 
 
 
Contract Change Orders are summarized as follows: 
 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
230 
+28 


03/09/02 
04/06/02 


 
 
 
The contract was granted final acceptance on April 16, 2003 (Resolution No. R-061-2003). 
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Service Area:  Gentilly                                          Council Districts:  D & E 
Contract Number:  3926                       Contract Name:  Gentilly Area Sewer      
    Rehabilitation – Point Repair No. 2  
    
    
Original Contract Duration (calendar days):  230 
 
Description of Work: 
The work generally consists of 280 external service repairs, 125 main line point repairs, and 280 
linear feet of service lateral replacements; including sewer flow control, labor, equipment, tools 
and materials.  The project is located in Orleans Parish, bounded by Leon C. Simon Drive to the 
north, Peoples Avenue to the east, Florida Avenue to the south, and Elysian Fields Avenue to the 
west. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/11/01 
 Bid Opening Date: 05/11/01 
 Contract Award Date:           06/27/01 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 11/27/01 Start Date:                              10/01/01 
 33% Completion Date: 04/08/02 33% Completion Date:          11/16/01 
 66% Completion Date: 06/07/02 66% Completion Date:    02/01/02 
 End Date: 07/14/02 End Date:     06/28/02 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
230 
+41 


05/18/02 
06/28/02 


 
 
 
 
The contract was granted final acceptance on August 21, 2002 (Resolution No. R-118-2002). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3927    Contract Name:  Gentilly Area Sewer 


 Rehabilitation – Pipe Replacement No. 1 
and No. 2  


 
       
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of replacing 2,212 linear feet of sewer main lines and associated 
service connections, and approximately 1,028 linear feet of lateral replacements; including 
temporary and final restoration, sewer flow control, labor, equipment, tools and materials.  The 
project is located in Orleans Parish, in the area bounded by Leon C. Simon Drive, Elysian Fields 
Avenue, the Inner Harbor Navigational Canal, and Florida Avenue.  
 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/14/02 
 Bid Opening Date: 09/20/02 
 Contract Award Date:           10/16/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             03/17/03    Start Date:                               03/05/03 
 33% Completion Date:         06/16/03  33% Completion Date:           04/25/03 
 66% Completion Date:         08/15/03  66% Completion Date:     05/16/03   
 End Date:                               10/13/03  End Date:                 09/30/03    
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-164-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3928 Contract Name:  Gentilly Area Sewer 


Rehabilitation − Spain Street/Clematis 
Avenue 48-inch Trunk Sewer 
Rehabilitation                                                                       


 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of 6,108 linear feet of 48-inch trunk sewer, by slip-
lining with 42-inch nominal diameter pipe.  The project is located in Orleans Parish, in the area 
bounded by Leon C. Simon Drive, Elysian Fields Avenue, the Inner Harbor Navigational Canal, 
and Florida Avenue.  
 
 
 
 Design Dates 
 Start Preliminary Design:     01/16/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/09/02  
 Bid Opening Date: 11/15/02 
 Contract Award Date:           12/18/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:  05/19/03 Start Date:                              05/19/03  
 33% Completion Date:          08/14/03 33% Completion Date:          07/17/03 
 66% Completion Date:     10/13/03 66% Completion Date:    10/10/03  
 End Date:                                12/15/03 End Date:                     01/25/04    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+42 


12/15/03 
01/25/04 


 
 
 
The contract was granted final acceptance on September 22, 2004 (Resolution No. R-138-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3929  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Pipe Repair and Lining 
No. 1 


     
  
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 18,366 linear feet of cured-in-place lining, 104 external service 
repairs, 8 main line point repairs, 78 linear feet of service lateral replacements, and the 
rehabilitation of approximately 153 sanitary sewer manholes; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Gentilly Basin of Orleans Parish, bounded by 
Lake Pontchartrain, the London Avenue Canal, the Inner Harbor Navigational Canal, and Florida 
Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 08/07/00   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/12/01 
 Bid Opening Date:   10/12/01 
 Contract Award Date:           03/20/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date: 08/19/02 Start Date:                                08/12/02 
 33% Completion Date:          12/17/02 33% Completion Date:            10/25/02     
 66% Completion Date: 03/17/03 66% Completion Date:            02/07/03 
 End Date: 06/14/03 End Date:                                  07/10/03    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+33 


06/07/03 
07/10/03 


 
 
The contract was granted final acceptance on February 18, 2004 (Resolution No. R-013-2004). 
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Service Area:  Gentilly                              Council Districts:  D & E 
Contract Number:  3930  Contract Name:  Gentilly Area Sewer 
  Rehabilitation – Pipe Lining and Repairs  
 No. 2   
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 26,065 linear feet of cured-in-place lining, 190 mainline point 
repairs, 206 external service repairs, 18 main line internal cured-in-place point repairs, 4,008 
linear feet of service lateral replacements, and the rehabilitation of approximately 174 sanitary 
sewer manholes; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 
Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/16/02 
 Bid Opening Date: 03/15/02 
 Contract Award Date:           04/24/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             09/23/02    Start Date:                             08/19/02 
 33% Completion Date:         01/21/03  33% Completion Date:         10/25/02 
 66% Completion Date:         04/21/03  66% Completion Date:         12/13/02 
 End Date:                               07/19/03  End Date:                               06/26/03 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 
+12 


06/14/03 
06/26/03 


 
 
The contract was granted final acceptance on October 15, 2003 (Resolution No. R-172-2003). 
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Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3931  Contract Name:  Gentilly Area Sewer 
   Rehabilitation – Pipe Lining and Repairs 


No. 3 
 
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of rehabilitation of 24,410 linear feet of CIPP lining, 252 external 
service repairs, 264 main line point repairs, 4,549 linear feet of service lateral replacements, and 
482 sanitary sewer manholes; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London 
Avenue Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design:             07/20/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/13/02 
 Bid Opening Date: 03/28/02 
 Contract Award Date:           05/15/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             10/14/02  Start Date:                             09/16/02 
 33% Completion Date:         01/11/03  33% Completion Date:         12/13/02 
 66% Completion Date:         04/11/03  66% Completion Date:         03/14/03 
 End Date:                               08/09/03  End Date:                               08/09/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  300 
+393 


07/22/03 
08/09/04 


 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-165-2004). 
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Service Area:  Gentilly Council Districts:  D & E  
Contract Number:  3932  Contract Name:  Gentilly Area Sewer   


                                                               Rehabilitation – Manhole Rehabilitation 
No. 1   


 
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of approximately 420 manholes, including frame 
and cover replacement, and/or cover adjustments, isolation pad installation, and full or partial 
depth manhole liners; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Gentilly Basin of Orleans Parish, bounded by Lake Pontchartrain, the London Avenue 
Canal, the Inner Harbor Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  03/01/00 
 Start Final Design: 06/08/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:     02/12/03 
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               09/16/03 Start Date: 08/18/03    
 33% Completion Date:           01/02/04 33% Completion Date:  10/10/03 
 66% Completion Date:           03/21/04 66% Completion Date:         12/05/03 
 End Date:                                 06/11/04 End Date:                               04/23/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
-20 


05/13/04 
04/23/04 


 
 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-097-2004). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-32


Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3933  Contract Name:  Gentilly Area Sewer  


                                                                        Rehabilitation – Manhole Rehabilitation  
  No. 2  


 
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of rehabilitation of 450 manholes, including frame and cover 
replacement or adjustment, isolation pad installations, and full or partial depth manhole liners; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
       Design Dates 
 Start Preliminary Design:      03/01/00 
 Start Final Design:                  08/17/01   
 
 
 
      Bid and Award Dates 
                                          Advertisement Date:              03/12/03 
 Bid Opening Date:                  04/11/03  
 Contract Award Date:        05/21/03        


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               10/21/03 Start Date:                               08/25/03 
 33% Completion Date:           02/05/04 33% Completion Date:           11/07/03 
 66% Completion Date:           04/25/04 66% Completion Date:           12/12/03 
 End Date:                                 07/16/04 End Date:                                 06/07/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+18 


05/20/04 
06/07/04 


 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-166-2004). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-33


Service Area:  Gentilly                Council Districts:  D & E  
Contract Number:  3934                  Contract Name:  Gentilly Area  
    Sewer Rehabilitation – Follow-Up  
    Pipe Lining and Repair No. 1   
 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of rehabilitation of 18,851 linear feet of CIPP lining, 140 external 
service repairs, 126 main line point repairs, and 1,542 linear feet of lateral replacements; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:  01/16/02 
 Start Final Design: 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/15/03      
 Bid Opening Date:                  02/14/03  
 Contract Award Date:           03/19/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            08/19/03 Start Date:                              05/30/03    
 33% Completion Date:           12/14/03 33% Completion Date:          08/29/03 
 66% Completion Date:           03/13/04 66% Completion Date:          11/28/03 
 End Date:                                 06/23/04 End Date:                                05/16/04     
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
310 
+42 


04/04/04 
05/16/04 


 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-167-2004). 
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Service Area :  Gentilly Council Districts:  D & E 
Contract Number:  3935  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Follow-Up Pipe Lining 
and Repair No. 2   


 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of rehabilitation of 17,505 linear feet of CIPP lining, 222 external 
service repairs, 184 main line point repairs, and 1,851 linear feet of service lateral replacements; 
including temporary and final restoration, sewer flow control, traffic maintenance and control, 
labor, equipment, tools and materials.  The project is generally located in the Gentilly Basin of 
Orleans Parish, bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigational Canal, and Florida Avenue. 
 
 
 
 
 Design Dates 
                                         Start Preliminary Design:     01/16/02 
                                         Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 02/12/03      
 Bid Opening Date:  03/14/03  
 Contract Award Date:           04/16/03      


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              09/16/03  Start Date:                             08/25/03           
 33% Completion Date:          01/11/04 33% Completion Date:         10/03/03 
 66% Completion Date:          04/10/04 66% Completion Date:         11/14/03 
 End Date:                                07/21/04 End Date:                               06/28/04 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on September 22, 2004 (Resolution No. R-139-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
   Contract Number:  3936  Contract Name:  Gentilly Area Sewer 


Rehabilitation – Cleaning,  
     CCTV, and Repair No. 1  
  
 


Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of pre-rehabilitation cleaning and CCTV inspection of 48,217 linear 
feet of gravity sewer line and rehabilitation of defective lines as determined by the S&WB on-
site representative after review of CCTV documents.  Rehabilitation methods include, but are not 
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 
repair, replacement by pipe bursting and associated service connections, lateral replacements, 
and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      02/11/02  
 Start Final Design:                  07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              11/15/02 
 Bid Opening Date:      12/13/02 
                                         Contract Award Date:            01/15/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                  06/16/03 Start Date:                               05/05/03 
 33% Completion Date:          10/10/03  33% Completion Date:           08/01/03 
 66% Completion Date:          03/23/04     66% Completion Date:           09/19/03 
 End Date:                                05/10/04 End Date:                                 08/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
330 
+79 


03/29/04 
08/02/04 


 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-168-2004). 
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Service Area:  Gentilly Council Districts:  D & E 
Contract Number:  3937   Contract Name:  Gentilly Area  
     Sewer Rehabilitation – Cleaning, 
     CCTV, and Repair No. 2  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The work generally consists of full line replacement of approximately 2,271 linear feet of gravity 
sewer lines by open cut, pre-rehabilitation cleaning and CCTV inspection of 7,026 linear feet of 
gravity sewer line, and rehabilitation of defective lines as determined by the S&WB on-site 
representative after review of CCTV documents.  Rehabilitation methods include, but are not 
limited to, the following: cured-in-place pipe lining, replacement of a segment by open cut, point 
repair, replacement by pipe bursting and associated service connections, lateral replacements, 
and tie-in to manholes.  The project work area is bounded by Leon C. Simon Drive, Elysian 
Fields Avenue, the Inner Harbor Navigation Canal, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:     02/11/02  
 Start Final Design:                 07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               02/12/03 
 Bid Opening Date:                  03/14/03  
 Contract Award Date:           04/16/03 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             09/16/03  Start Date:                            08/04/03    
 33% Completion Date:         01/02/04  33% Completion Date:        10/24/03 
 66% Completion Date:         03/21/04  66% Completion Date:        12/12/03 
 End Date:                               06/11/04  End Date:                              06/18/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
270 
+50 


04/29/04 
06/18/04 


 
The contract was granted final acceptance on November 17, 2004 (Resolution No. R-200-2004). 
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Service Area:  Gentilly  Council Districts:  D & E 
Contract Number:  3939   Contract Name:  Gentilly Area Sewer 


Rehabilitation – Follow-up Full Line 
Replacement  


 
 
Original Contract Duration (calendar days):  310 
 
Description of Work: 
The work generally consists of replacing approximately 3,500 feet of sewer main lines and 
associated service connections and approximately 1,570 linear feet of lateral replacements; 
including temporary and final restoration, sewer flow control, labor, equipment, and tools and 
materials.  The work is generally located in the Gentilly Basin of Orleans Parish.  The project 
work area is bounded by Lake Pontchartrain, the London Avenue Canal, the Inner Harbor 
Navigation Canal, and Florida Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:       01/16/02          
 Start Final Design:                   07/12/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:                01/15/03    
 Bid Opening Date:                   02/14/03         
 Contract Award Date:      03/19/03   


 Construction Dates (Projected)   Construction Dates (Actual) 
 Start Date:                                08/19/03 Start Date:                               05/27/03  
 33% Completion Date:            12/14/03 33% Completion Date:           07/25/03 
 66% Completion Date:            03/13/04 66% Completion Date:           08/15/03    
 End Date:                                  06/23/04 End Date:                                 04/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
310 
  +2 


03/31/04 
04/02/04 


 
 
 
The contract was granted final acceptance on May 18, 2005 (Resolution No. R-076-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3938  Contract Name:  Uptown Area Sewer 
    Rehabilitation – Line Cleaning and CCTV  
    Inspection 
 
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of cleaning and closed circuit televising of approximately 77,500 
linear feet of sanitary sewer.  The project is generally located in the Uptown Basin of Orleans 
Parish.  The project work area is bounded by Toledano and Third Streets to the east, the 
Mississippi River to the south, Audubon Park and Audubon Boulevard to the west, and 
Claiborne Avenue to the north. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 03/19/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/15/02 
 Bid Opening Date: 06/14/02  
 Contract Award Date:           07/17/02 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             12/31/02          Start Date:                              12/30/02  
 33% Completion Date:         03/17/03               33% Completion Date:          02/21/03 
 66% Completion Date:         05/08/03               66% Completion Date:          03/28/03    
 End Date:                               06/29/03              End Date:     02/20/04 
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on June 20, 2007 (Resolution No. R-069-2007). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3941  Contract Name:  Uptown Area Sewer  
    Rehabilitation – Manhole Rehabilitation 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of the rehabilitation of 450 sanitary sewer manholes by replacement 
and/or adjustment of existing frames and covers and internal cementitious lining.  The project is 
generally located in the Uptown Basin of Orleans Parish.  The project work area is bounded by 
Third Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/09/03 
 Bid Opening Date:  05/09/03  
 Contract Award Date:           06/18/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             11/18/03           Start Date:                             10/13/03  
 33% Completion Date:         02/13/04                33% Completion Date:   11/14/03  
 66% Completion Date:         04/13/04  66% Completion Date:         01/16/04 
 End Date:                               06/14/04  End Date: 07/08/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+60 


05/09/04 
07/08/04 


 
 
 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-169-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3942  Contract Name:  Uptown Area Sewer 


Rehabilitation – Excavated Point Repair 
    No. 1 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 182 main line point repairs and 900 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/09/03 
 Bid Opening Date:                  05/09/03  
 Contract Award Date:           06/18/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              11/18/03  Start Date:             09/02/03  
 33% Completion Date:          02/13/04  33% Completion Date:   10/24/03 
 66% Completion Date:          04/13/04              66% Completion Date:      01/02/04 
 End Date:                                06/14/04              End Date:                               06/02/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+65 


03/29/04 
06/02/04 


 
 
 
The contract was granted final acceptance on November 17, 2004 (Resolution No. R-201-2004). 
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Service Area:  Uptown Council Districts:   A & B 
Contract Number:  3943  Contract Name:  Uptown Area Sewer 
    Rehabilitation – Excavated Point Repair 
    No. 2 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 162 main line point repairs and 1,550 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               05/19/03 
                                          Bid Opening Date:                  06/20/03  
 Contract Award Date:            07/16/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           03/12/04 33% Completion Date:           11/21/03    
 66% Completion Date:           05/11/04 66% Completion Date:           01/23/04 
 End Date:                                 07/12/04 End Date:    04/30/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
  -9 


05/09/04 
04/30/04 


 
 
 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-099-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3944   Contract Name:  Uptown Area Sewer 
    Rehabilitation – Sewer Main Replacement 
    No. 1 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 9,188 feet of main line replacements by open-cut excavation and 
pipe bursting and 3,488 feet of service lateral replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/19/03 
 Bid Opening Date:         06/20/03  
 Contract Award Date:           07/16/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               12/16/03 Start Date:                               10/13/03  
 33% Completion Date:           04/11/04 33% Completion Date:           01/02/04 
 66% Completion Date:           07/10/04 66% Completion Date:           03/19/04 
 End Date:                                 10/10/04 End Date:      08/07/04 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on November 16, 2005 (Resolution No. R-257-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3945  Contract Name:  Uptown Area Sewer                          


Rehabilitation – Excavated Point Repair  
    No. 3 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 122 main line point repairs and 1,166 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/11/03 
 Bid Opening Date:       07/11/03  
 Contract Award Date:           08/20/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          04/16/04 33% Completion Date:          01/09/04 
 66% Completion Date:          06/15/04 66% Completion Date:    03/05/04 
 End Date:     08/16/04 End Date:     08/13/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 210 10/28/04  


Change Order No. 1 +75 08/13/04 
 
 
 
The contract was granted final acceptance on November 17, 2004 (Resolution No. R-202-2004). 
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Service Area:  Uptown                                   Council Districts:  A & B 
Contract Number:  3946  Contract Name:  Uptown Area Sewer  
    Rehabilitation – Sewer Main Replacement  
    No. 2 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of 9,155 linear feet of main line replacements and 5,085 feet of 
service lateral replacements; including temporary and final restoration, sewer flow control, 
traffic maintenance and control, labor, equipment, tools and materials.  The project is generally 
located in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third 
Street, Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               06/11/03 
 Bid Opening Date:  07/11/03  
 Contract Award Date: 08/20/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              01/20/04  Start Date:                              11/03/03  
 33% Completion Date:          05/16/04 33% Completion Date:          03/05/04 
 66% Completion Date:          08/14/04 66% Completion Date:          04/30/04 
 End Date:   11/14/04 End Date:     08/28/04 
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on May 18, 2005 (Resolution No. R-077-2005). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3947   Contract Name:  Uptown Area Sewer 
     Rehabilitation – Excavated Point Repair 
     No. 4 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of 47 main line point repairs and 479 linear feet of service lateral 
replacements; including temporary and final restoration, sewer flow control, labor, equipment, 
tools and materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The 
project work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the 
Mississippi River. 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:      08/15/03  
 Contract Award Date:           09/17/03  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              02/17/04  Start Date:                              11/03/03  
 33% Completion Date:          05/14/04 33% Completion Date:          12/26/03   
 66% Completion Date:          07/13/04  66% Completion Date:          01/30/04 
 End Date:                                09/13/04 End Date:                                08/06/04 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
+62 


05/30/04 
08/06/04 


 
 
 
The contract was granted final acceptance on October 20, 2004 (Resolution No. R-170-2004). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3948  Contract Name:  Uptown Area Sewer 
    Rehabilitation − Sewer Main Replacement  
    No. 3 
  
 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of main line replacements, pipe bursting, and associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Uptown Basin of Orleans Parish.  The project work area is bounded by Third Street, 
Claiborne Avenue, Audubon Park, and the Mississippi River. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:     12/28/01          
 Start Final Design:                 12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/09/03 
 Bid Opening Date:          08/15/03  
 Contract Award Date:           02/18/04   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/17/04  Start Date:                              07/12/04  
 33% Completion Date:          12/13/04 33% Completion Date:          09/03/04 
 66% Completion Date:          03/11/05 66% Completion Date:    12/17/04 
 End Date:                                06/12/05 End Date:     09/01/06 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +482 
05/07/05 
09/01/06 


 
 
The contract granted final acceptance on January 17, 2007 (Resolution No. R-008-2007). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3949   Contract Name:  Uptown Area Sewer  
     Rehabilitation − Pipe and Lining Repair 
     No. 1 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:      09/10/03 
 Bid Opening Date:     10/10/03   
 Contract Award Date:    11/19/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                 04/19/04  Start Date:                02/25/04  
 33% Completion Date:          09/03/04 33% Completion Date:  05/28/04  
 66% Completion Date:  12/22/04 66% Completion Date:  10/01/04 
 End Date:                                04/13/05 End Date:   09/01/06   
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 


              +560 
02/18/05 
09/01/06 


 
 
The contract was granted final acceptance on December 20, 2006 (Resolution No. R-182-2006). 
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Service Area:  Uptown Council Districts:  A & B 
Contract Number:  3950   Contract Name:  Uptown Area Sewer  
     Rehabilitation – Pipe Lining and Repair  
     No. 2 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 
 Design Dates 
 Start Preliminary Design:  12/28/01          
 Start Final Design:   12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/15/03 
 Bid Opening Date:     11/21/03  
 Contract Award Date: 12/17/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                         05/17/04   Start Date:                              03/29/04  
 33% Completion Date:   10/01/04  33% Completion Date:          06/11/04 
 66% Completion Date:      01/19/05              66% Completion Date:          10/29/04 
 End Date:      03/23/05    End Date:             05/23/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 
+61 


03/23/05 
05/23/05 


 
 
The contract was granted final acceptance on November 16, 2005 (Resolution No. R-258-2005). 
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Service Area:  Uptown                                            Council Districts:  A & B 
Contract Number:  3951     Contract Name:  Uptown Area Sewer     
    Rehabilitation – Pipe Lining and Repair 
   No. 3 
  
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatement and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 Design Dates 
 Start Preliminary Design: 12/28/01          
 Start Final Design:     12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/15/03 
 Bid Opening Date:    11/21/03  
 Contract Award Date:           12/17/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             05/17/04   Start Date:                              03/29/04  
 33% Completion Date:         10/01/04  33% Completion Date:          07/16/04   
 66% Completion Date:         01/19/05   66% Completion Date:          09/17/04 
 End Date:                               05/11/05   End Date:     08/25/05 
 
  
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 


              +155 
03/23/05 
08/25/05 


 
 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-109-2006). 
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Service Area:  Uptown  Council Districts:  A & B 
Contract Number:  3952        Contract Name:  Uptown Area Sewer   
    Rehabilitation – Pipe Lining and Repair     
    No. 4 
  
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of cured-in-place lining, manhole rehabilitation, excavated main line 
point repairs, service lateral reinstatements and/or replacements; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Uptown Basin of Orleans Parish.  The project 
work area is bounded by Third Street, Claiborne Avenue, Audubon Park, and the Mississippi 
River. 
 
 
 Design Dates 
 Start Preliminary Design:      12/28/01          
 Start Final Design:                  12/02/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/12/03 
 Bid Opening Date:  12/19/03  
 Contract Award Date:     02/18/04   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               11/08/04   Start Date:                              06/01/04 
 33% Completion Date:           03/25/05       33% Completion Date:          08/06/04 
 66% Completion Date:           07/13/05          66% Completion Date:          09/17/04 
      End Date:                                 11/02/05        End Date:     08/24/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
360 
+90 


05/26/05 
08/24/05 


 
 
 
 
The contract was granted final acceptance on November 16, 2005 (Resolution No. R-259-2005). 
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Service Area:  Mid-City                                Council Districts:  A, B, C, D  
Contract Number:  3940          Contract Name:  Mid-City Area Sewer    


Rehabilitation – Manhole Rehabilitation 
No. 1   


 
   
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of rehabilitation of approximately 450 manholes, including frame 
and cover replacements, and/or adjustments, isolation pad installations, full depth manhole 
liners, 410 manhole partial depth liners, and inflow dish installations.  The project is generally 
located in the Mid-City Basin of Orleans Parish.  The project work area is bounded by Claiborne 
Avenue, Howard Avenue, Pontchartrain Boulevard, City Park Avenue, Bayou St. John, and 
Orleans Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      10/24/02          
 Start Final Design:                  10/24/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 01/15/03        
 Bid Opening Date: 02/14/03   
 Contract Award Date:           03/19/03   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/19/03  Start Date:                              06/09/03  
 33% Completion Date:          11/14/03   33% Completion Date:          06/20/03 
 66% Completion Date:          01/13/04    66% Completion Date:          07/18/03   
 End Date:                                03/15/04              End Date:                                01/04/04 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-098-2004). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D  
Contract Number:  3953             Contract Name:  Mid-City Area Sewer  
                  Rehabilitation – Excavated Point Repair    
    No. 1  


 
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of 67 main line point repairs and 1,270 linear feet of service lateral 
replacement.  The project is generally located in the Mid-City Basin of Orleans Parish.  The 
work area is bounded by City Park Avenue, Canal Street, Carrollton Avenue, and Interstate 10. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:            12/10/03        
 Bid Opening Date:                01/23/04  
 Contract Award Date:           02/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             07/18/04      Start Date:                06/01/04  
 33% Completion Date:         09/23/04                33% Completion Date:    07/02/04 
 66% Completion Date:         11/02/04  66% Completion Date:          08/16/04 
 End Date:                               12/14/04               End Date:                                10/28/04   
 
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on April 20, 2005 (Resolution No. R-043-2005). 
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Service Area:  Mid-City        Council Districts:  A, B, C, D 
Contract Number:  3954  Contract Name:  Mid-City Area Sewer    
 Rehabilitation − Sewer Main Replacement   
 No. 1    
 
    
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of approximately 1,100 linear feet of sewer main replacements, 800 
linear feet of service lateral replacements, and the addition of a 21-inch sewer main.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 
Park Avenue, Lelong Avenue, Carrollton Avenue, and St. Peter Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   09/26/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              12/10/03        
 Bid Opening Date:   01/23/04  
 Contract Award Date:           02/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              07/18/04      Start Date:                              06/01/04  
 33% Completion Date:          09/23/04 33% Completion Date:          07/16/04 
 66% Completion Date:          11/02/04 66% Completion Date:          08/06/04 
 End Date:                                12/14/04              End Date:     04/10/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 150 
+164 


10/28/04 
04/10/05 


 
 
 
The contract was granted final acceptance on June 21, 2006 (Resolution No. R-066-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3955  Contract Name:  Mid-City Area Sewer    


  Rehabilitation – Sewer Main Replacement   
 No. 2   
   
 
Original Contract Duration (calendar days):  150 
 
Description of Work: 
The work generally consists of approximately 1,300 liner feet of sewer main replacements and 
1,100 feet of service lateral replacements.  The project is generally located in the Mid-City Basin 
of Orleans Parish.  The work area is bounded by City Park Avenue, Canal Street, Carrollton 
Avenue, and Interstate 10. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:       03/10/03          
 Start Final Design:                   11/13/03   
 
 
 
    Bid and Award Dates 
 Advertisement Date:     03/10/04        
 Bid Opening Date:                    04/16/04    
 Contract Award Date:   05/19/04 


   Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                10/19/04 Start Date:                                10/11/04  
 33% Completion Date:     12/26/04 33% Completion Date:         10/29/04        
 66% Completion Date:     02/03/05 66% Completion Date:     12/17/04 
 End Date:       03/17/05 End Date:       03/09/05 
 
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on June 15, 2005 (Resolution No. R-091-2005). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3956 Contract Name:  Mid-City Area Sewer  
  Rehabilitation − Point Repair No.  2           


    
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of approximately 34 main line point repairs and 500 linear feet of 
service lateral replacement.  The project is generally located in the Mid-City Basin of Orleans 
Parish.  The work area is bounded by City Park Avenue, Lelong Avenue, Carrollton Avenue, and 
St. Peter Street. 
 
 
 
 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                11/13/03  
 
 
  
 Bid and Award Dates 
 Advertisement Date:     02/11/04        
 Bid Opening Date:                  03/12/04   
 Contract Award Date: 04/21/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               09/21/04 Start Date:                              07/19/04  
 33% Completion Date:           12/07/04 33% Completion Date:          08/06/04  
 66% Completion Date:           01/26/05 66% Completion Date:          08/20/04 
 End Date:                                 03/19/05 End Date:     05/16/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+116 


01/14/05 
05/10/05 


 
 
 
 
The contract was granted final acceptance on February 15, 2006 (Resolution No. R-010-2006). 
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Service Area:  Mid-City             Council Districts:  A, B, C, D 
Contract Number:  3957  Contract Name:  Mid-City Area Sewer 


   Rehabilitation – Sewer Rehabilitation  
    No. 1      
   
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of manhole rehabilitation, main line pipe replacement, full-length 
cured-in-place pipe lining, main line point repairs, and lateral replacements.  The project is 
generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by 
Esplanade Avenue, Marais Street, St. Bernard Avenue, North Robertson Street, and Elysian 
Fields Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:    03/10/03          
 Start Final Design:                12/23/03  
 
 
 
 Bid and Award Dates 
 Advertisement Date:  06/09/04        
 Bid Opening Date:  07/23/04  
 Contract Award Date:  08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             01/18/05   Start Date:                     11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:         02/28/05 
 66% Completion Date:         08/13/05                66% Completion Date:  04/29/05 
 End Date:                               11/13/05               End Date:    12/26/06   
 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +472 
09/10/05 
12/26/06 


 
 
 
The contract was granted final acceptance on May 16, 2007 (Resolution No. R-055-2007). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3958  Contract Name:  Mid-City Area Sewer 


   Rehabilitation – Sewer Rehabilitation 
     No. 2      
 
     
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of sewer main replacements, manhole rehabilitation, and associated 
service laterals and connections.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The work area is bounded by Florida Avenue, Elysian Fields Avenue, North 
Robertson Street, and Allen Street. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03          
 Start Final Design:                 01/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:   06/09/04        
 Bid Opening Date:     07/23/04    
 Contract Award Date:           08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             01/18/05   Start Date:                            11/15/04  
 33% Completion Date:         05/15/05   33% Completion Date:        02/11/05    
 66% Completion Date:         08/13/05   66% Completion Date:  04/08/05 
 End Date:                               11/13/05   End Date:   04/30/07 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
300 


              +597 
09/10/05 
04/30/07 


 
The contract was granted final acceptance on September 19, 2007 (Resolution No. R-096-2007). 
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Service Area:  Mid-City                           Council Districts:  A, B, C, D 
Contract Number:  3959       Contract Name:  Mid-City Area Sewer 


 Rehabilitation − Sewer Main 
Rehabilitation No. 3    
       


Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of approximately 1,520 linear feet of sewer main replacements and 
associated service laterals and connections, rehabilitation of approximately 130 manholes, 
approximately 13,000 linear feet of CIPP lining and approximately 159 mainline point repairs.  
The project is generally located in the Mid-City Basin of Orleans Parish.  The work area is 
bounded by Canal Street, North Carrollton Avenue, Conti Street, and North Claiborne Avenue. 
 
 
 Design Dates 
                                         Start Preliminary Design:       03/10/03          
 Start Final Design:                   01/22/04  
 
 
 
 Bid and Award Dates 
                                         Advertisement Date:               07/07/04        
 Bid Opening Date:                  08/20/04  
 Contract Award Date: 09/22/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                               02/22/05              Start Date:                      11/15/04  
 33% Completion Date:           05/30/05 33% Completion Date:       12/24/04      
 66% Completion Date:           08/08/05    66% Completion Date:  01/21/05 
 End Date:                                 10/19/05   End Date:    08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+402 


07/12/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-116-2006).                         
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Service Area:  Mid-City                        Council Districts:  A, B, C, D 
Contract Number:  3960    Contract Name:  Mid-City Area Sewer 


   Rehabilitation − Sewer Rehabilitation            
     No. 4        
 
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of sewer main replacements, rehabilitation of manholes and 
associated service laterals and connections, CIPP lining and mainline point repairs.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The work area is bounded by City 
Park Avenue, Moss Street, North Jefferson Davis Parkway, Lafitte Avenue, North Dorgenois 
Street, and Esplanade Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  03/08/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              07/07/04        
 Bid Opening Date:     08/20/04  
 Contract Award Date:           09/22/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              02/22/05   Start Date:                            12/06/04  
 33% Completion Date:          06/29/05   33% Completion Date:        03/11/05 
 66% Completion Date:          10/07/05   66% Completion Date:        06/17/05 
 End Date:                                01/17/06   End Date:   08/31/09  
 
 
Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 
rehabilitation scope will be addressed in future construction contracts. 
 
 
 
 
 
The contract was granted final acceptance on November 18, 2009 (Resolution No. R-191-2009).   
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Service Area:  Mid-City                                        Council Districts:  A, B, C, D 
Contract Number:  3961               Contract Name:  Mid-City Area Sewer 


                          Rehabilitation − Sewer Rehabilitation 
     No. 5     


  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The work generally consists of manholes, main line pipe replacement, CIPP lining, partial lining, 
main line point repairs, and lateral replacements.  The project is generally located in the Mid-
City Basin of Orleans Parish.  The work area is bounded by Broad Street, Canal Street, South 
Claiborne Avenue, and the Pontchartrain Expressway. 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03          
 Start Final Design:                  04/10/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              08/11/04        
 Bid Opening Date: 09/24/04 
 Contract Award Date:           10/20/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            03/20/05             Start Date:                01/24/05        
 33% Completion Date:      07/25/05         33% Completion Date:        03/18/05 
      66% Completion Date:           11/02/05      66% Completion Date:        06/10/05 
 End Date:                                02/12/06             End Date:    08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 330 
+242 


12/19/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-117-2006). 
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Service Area:  Mid-City                                   Council Districts:  A, B, C, D 
Contract Number:  3962       Contract Name:  Mid-City Area Sewer   
                                                                 Rehabilitation − Manhole Rehabilitation   
                                                                    No. 2                                               


       
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 
project is generally located in the Mid-City Basin of Orleans Parish.  The project work area is 
bounded by Florida Avenue, Elysian Fields Avenue, Esplanade Avenue, North Claiborne 
Avenue, Orleans Avenue, and North Carrollton Avenue.    
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03        
 Start Final Design:                  05/08/04   
 
 
 
                                          Bid and Award Dates 
                                          Advertisement Date:             10/13/04        
 Bid Opening Date:                  12/03/04 
 Contract Award Date:           01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                           06/19/05                  Start Date:                           05/30/05            
 33% Completion Date:       09/04/05      33% Completion Date:       06/24/05     
 66% Completion Date:       10/24/05      66% Completion Date:       07/08/05    
 End Date:                             12/15/05     End Date:             08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+266 


11/25/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-118-2006). 
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Service Area:  Mid-City Council Districts:  A, B, C, D 
Contract Number:  3963 Contract Name:  Mid-City Area Sewer   
                                                Rehabilitation − Sewer Rehabilitation   
                                                                      No. 6   
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by Canal Street, City Park Avenue, Lelong 
Avenue, and North Carrollton Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03      
 Start Final Design:                 06/12/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:   11/10/04       
 Bid Opening Date:                  12/17/04 
 Contract Award Date:   01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          06/19/05 Start Date:                           05/09/05            
 33% Completion Date:     09/24/05          33% Completion Date:       06/10/05       
 66% Completion Date:          12/03/05         66% Completion Date:       07/22/05   
 End Date:                                02/13/06  End Date:             08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+227 


01/03/06 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-119-2006). 
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Service Area:  Mid-City                              Council Districts:  A, B, C, D 
Contract Number:  3964  Contract Name:  Mid-City Area Sewer   
           Rehabilitation – Sewer Rehabilitation   
    No. 7    
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by City Park Avenue, Canal Street, North 
Broad Street, and Interstate 10.   
 
  
 Design Dates 
 Start Preliminary Design:     03/10/03       
 Start Final Design:                 07/16/04  
 
 
 
 Bid and Award Dates 
 Advertisement Date:     11/10/04       
 Bid Opening Date:   12/17/04  
 Contract Award Date:           01/19/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                   06/19/05 Start Date:                            04/25/05                 
 33% Completion Date:          09/24/05     33% Completion Date:        06/10/05      
 66% Completion Date:          12/03/05   66% Completion Date:           N/A 
 End Date:                                02/13/06  End Date:   08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+241 


12/20/05 
08/18/06 


 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-120-2006). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-64


Service Area:  Mid-City          Council Districts:  A, B, C, D 
Contract Number:  3965 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                     No. 8 
   
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of manholes, mainline pipe replacement, CIPP lining, partial lining, 
mainline point repairs, and lateral replacements; including temporary and final restoration, sewer 
flow control, traffic maintenance and control, labor, equipment, tools and materials.  The project 
is generally located in the Mid-City Basin of Orleans Parish.  The project work area is bounded 
by St. Bernard Avenue, North Broad Street, Florida Avenue, New Orleans Street, Duels Street, 
Allen Street, and the Pontchartrain Expressway. 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03       
 Start Final Design:                  08/13/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:    12/01/04       
 Bid Opening Date:                  01/14/05 
 Contract Award Date: 02/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             07/19/05 Start Date:                           06/20/05                         
 33% Completion Date:  10/04/05    33% Completion Date:       07/29/05       
 66% Completion Date:   11/23/05 66% Completion Date:          N/A 
 End Date:                     01/14/06 End Date:             08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 180 
+245 


12/16/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-121-2006). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3967 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 9 
  
 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by Esplanade Avenue, North Dorgenois Street, St. Bernard Avenue, Paul 
Morphy Street, LaHarpe Street, and Gentilly Boulevard. 
 
 
 
 Design Dates 
 Start Preliminary Design:      03/10/03           
 Start Final Design: 09/18/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              01/12/05        
 Bid Opening Date: 02/18/05  
 Contract Award Date:           03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             08/16/05                Start Date:                             08/15/05  
 33% Completion Date:         11/21/05  33% Completion Date:            N/A 
 66% Completion Date:         01/30/06  66% Completion Date:            N/A 
 End Date:                               04/12/06  End Date:     07/14/10 
 
 
Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 
rehabilitation scope will be addressed in future construction contracts. 
 
 
 
 
The contract was granted final acceptance on March 16, 2011 (Resolution No. R-044-2011). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3968 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 10 
  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by St. Bernard Avenue, Columbus Street, North Johnson Street, St. Philip 
Street, North Dorgenois Street, and North Claiborne Avenue. 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:                 10/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date:              02/09/05        
 Bid Opening Date: 03/18/05  
 Contract Award Date:           04/20/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                09/20/05              Start Date:                             08/22/05 
 33% Completion Date:           12/26/05 33% Completion Date:             N/A 
 66% Completion Date:           03/06/06 66% Completion Date:             N/A 
 End Date:                                 05/17/06 End Date:    08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future construction contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+122 


04/18/06 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-122-2006).   
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3969 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 11  
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main replacements, associated service connections and 
laterals, manhole rehabilitation, CIPP lining and point repairs; including temporary and final 
restoration, sewer flow control, traffic maintenance and control, labor, equipment, tools and 
materials.  The project is generally located in the Mid-City Basin of Orleans Parish.  The project 
work area is bounded by Esplanade Avenue, North Claiborne Avenue, St. Bernard Avenue, 
Marais Street, Columbus Street, St. Claude Avenue, Kerlerec Street, and St. Peter Street/Elysian 
Fields Avenue.   
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design:  11/12/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              03/09/05        
 Bid Opening Date: 04/22/05 
 Contract Award Date:           05/18/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            08/17/09       Start Date:                           04/27/09  
 33% Completion Date:       11/02/09  33% Completion Date:       06/12/09 
 66% Completion Date:       12/22/09   66% Completion Date:       07/24/09 
 End Date:                              02/12/10  End Date:             10/23/09   
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.   
 
The change order to restart work was approved on March 18, 2009 (Resolution No. R-057-
2009). 
 
 
 
 
The contract was granted final acceptance on March 16, 2011 (Resolution No. R-045-2011). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3970 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 12 
  
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by Gentilly Boulevard, Paris Avenue, Florida 
Avenue, North Broad Street, Castiglione Street, Paul Morphy Street, D’Abadie Street, and North 
Dupre Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:     03/10/03           
 Start Final Design: 12/17/04 
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/05 
 Bid Opening Date: 05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                              08/17/09     Start Date: 04/20/09 
 33% Completion Date:          11/12/09 33% Completion Date:        06/12/09 
 66% Completion Date:          01/11/10 66% Completion Date:        08/07/09 
 End Date:  03/14/10 End Date:    11/16/09  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The change order to restart work was approved on March 18, 2009 (Resolution No. R-058-
2009).   
 
 
The contract was granted final acceptance on May 19, 2010 (Resolution No. R-093-2010). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3971 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             No. 13 
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main replacements, manholes, associated service 
connections and laterals, manhole rehabilitation, CIPP lining and point repairs; including 
temporary and final restoration, sewer flow control, traffic maintenance and control, labor, 
equipment, tools and materials.  The project is generally located in the Mid-City Basin of 
Orleans Parish.  The project work area is bounded by North Dorgenois Street, St. Philip Street, 
North Johnson Street, Columbus Street, North Claiborne Avenue, and Lafitte Avenue.   
 
 
 
 Design Dates 
 Start Preliminary Design:  03/10/03           
 Start Final Design:   01/10/05 
 
 
 
 Bid and Award Dates 
 Advertisement Date:   04/13/05        
 Bid Opening Date:   05/20/05 
 Contract Award Date:           06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                   08/17/09          Start Date: 04/20/09 
 33% Completion Date: 11/02/09       33% Completion Date:        06/05/09 
 66% Completion Date:          12/22/09 66% Completion Date:        07/24/09    
 End Date:                                02/12/10 End Date:    10/16/09  
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The change order to restart work was approved on March 18, 2009 (Resolution No. R-059-2009).   
 
 
 
 
The contract was granted final acceptance on May 19, 2010 (Resolution No. R-094-2010). 
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Service Area:  Mid-City  Council Districts:  A, B, C, D 
Contract Number:  3647 Contract Name:  Mid-City Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by North 
Prieur Street, Columbus Street, Kerlerec Street, North Roman Street, and North Derbigny Street.   
 
 
 Design Dates 
 Start Preliminary Design:        N/A            
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                 N/A 
 Bid Opening Date:                    N/A  
 Contract Award Date:              N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                  N/A  Start Date:    08/18/08  
 33% Completion Date:          10/16/08 33% Completion Date:        09/19/08  
 66% Completion Date:          11/18/08 66% Completion Date:        09/26/08  
 End Date:                                   N/A  End Date:   06/03/09 
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Mid-City Basin, identified in Paragraph 40 of the 
Modified Consent Decree as November 15, 2008. 
 
 
 
 
 
 
The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3966 Contract Name:  Lower Ninth Ward 
  Area Sewer Rehabilitation – Manhole  
  Rehabilitation No. 1   
  


  
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of the rehabilitation of approximately 625 manholes, frame and 
cover replacements, and/or cover adjustments, isolation pad installations, full and partial depth 
manhole liners, and inflow dish installations.  The project is generally located in the Lower Ninth 
Ward Basin of Orleans Parish.  The project work area is bounded by the Orleans Parish/St. 
Bernard Parish line, the Mississippi River, Elysian Fields Avenue, and Florida Avenue. 
 
 
 
 Design Dates 
 Start Preliminary Design:      05/01/03          
 Start Final Design:                  10/06/03   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  01/14/04        
 Bid Opening Date: 02/20/04  
 Contract Award Date:  03/17/04  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                     08/17/04 Start Date:           06/21/04  
 33% Completion Date:   11/12/04 33% Completion Date:  08/06/04 
 66% Completion Date:     01/11/05 66% Completion Date:   09/10/04 
 End Date:                 03/14/05 End Date: 01/14/05 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
210 
  -2 


01/16/05 
01/14/05 


 
 
 
The contract was granted final acceptance on April 20, 2005 (Resolution No. R-044-2005). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3974                         Contract Name:  Lower Ninth Ward Area 
    Sewer Rehabilitation – Point Repair No. 1   
  
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of sewer main point repairs and replacements of associated service 
connections and laterals; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Basin of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
line.  
 
 
 
 Design Dates 
 Start Preliminary Design:      01/13/04         
 Start Final Design:                  12/10/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  04/13/05        
 Bid Opening Date: 05/20/05  
 Contract Award Date:   06/15/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                      08/17/09  Start Date:           04/27/09  
 33% Completion Date:     11/02/09 33% Completion Date:  05/29/09 
 66% Completion Date:       12/22/09 66% Completion Date:   06/26/09 
 End Date:                   02/12/10 End Date: 10/23/09 
 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina. 
 
The change order to restart work was approved on March 18, 2009 (Resolution No. R-060-
2009).   
 
 
 
 
The contract was granted final acceptance on April 21, 2010 (Resolution No. R-075-2010). 
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Service Area:  Lower Ninth Ward Council Districts:  C, D, E 
Contract Number:  3647 Contract Name:  Lower Ninth Ward Area     
    Sewer Rehabilitation – Sewer    
                                                                             Rehabilitation Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by 
Congress Street, North Derbigny Street, North Roman Street, Gallier Street, North Rampart 
Street, Dauphine Street, and Burgundy Street.  
 
 
 
 Design Dates 
 Start Preliminary Design:        N/A 
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:                N/A    
 Bid Opening Date:                   N/A  
 Contract Award Date:             N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                  N/A  Start Date:        08/21/08  
 33% Completion Date:          10/24/08 33% Completion Date:        10/10/08  
 66% Completion Date:          11/24/08 66% Completion Date:        10/24/08  
 End Date:                                    N/A  End Date:   12/29/08  
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Lower Ninth Ward Basin, identified in Paragraph 40 of 
the Modified Consent Decree as November 15, 2008. 
 
 
 
 
The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3982                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer 
    Rehabilitation No. 1 
  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The proposed work generally consists of sewer main replacements, point repairs, replacement of 
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue, Florida Avenue, the Mississippi River, and the Orleans Parish/St. Bernard Parish 
Line. 
  
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            12/14/09      Start Date:   11/30/09  
 33% Completion Date:        04/20/10  33% Completion Date:      02/05/10     
 66% Completion Date:        07/29/10  66% Completion Date:      04/09/10    
 End Date:                              11/08/10  End Date:      10/26/10 
 
 
 
 
 
 
 
The contract was granted final acceptance on December 21, 2011 (Resolution No. R-231-2011). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3983                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer  
    Rehabilitation No. 2 
  
 
Original Contract Duration (calendar days):  330 
 
Description of Work: 
The proposed work generally consists of sewer main replacements, point repairs, replacement of 
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials.  The project is generally located 
in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Elysian 
Fields Avenue to the west, Florida Avenue to the north, Franklin Avenue and Almonaster 
Avenue to the east, and St. Claude Avenue to the south. 


 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/20/09 
 Bid Opening Date: 06/19/09 
 Contract Award Date:           07/15/09   


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             12/14/09      Start Date:    11/30/09  
 33% Completion Date:         04/20/10  33% Completion Date:       02/12/10   
 66% Completion Date:         07/29/10  66% Completion Date:       05/21/10    
 End Date: 11/08/10  End Date: 10/26/10    
 
 
 
 
 
 
 
The contract was granted final acceptance on September 21, 2011 (Resolution No. R-146-2011). 
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3984                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer 
    Rehabilitation No. 3 
  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The proposed work generally consists of sewer main replacements, point repairs, replacement of 
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials. The project is generally located 
in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Franklin 
Avenue to the west, N. Galvez Street to the north, the Mississippi River, and Louisa Street to the 
east. 
  
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              04/13/11 
 Bid Opening Date: 05/27/11 
 Contract Award Date:           06/15/11  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            12/15/11      Start Date: 10/31/2011   
 33% Completion Date:        03/26/12  33% Completion Date:       
 66% Completion Date:        06/09/12  66% Completion Date:       
 End Date:                              09/09/12  End Date:      
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Service Area:  Lower Ninth Ward  Council Districts:  C, D, E 
Contract Number:  3985                         Contract Name:  Lower Ninth Ward Area  
    Sewer Rehabilitation – Sewer 
    Rehabilitation No. 4 
  
 
Original Contract Duration (calendar days):  270 
 
Description of Work: 
The proposed work generally consists of sewer main replacements, point repairs, replacement of 
associated service connections and laterals, sewer line rehabilitation by CIPP lining, and 
manhole rehabilitation; including temporary and final restoration, sewer flow control, traffic 
maintenance and control, labor, equipment, tools and materials. The project is generally located 
in the Lower Ninth Ward Area of Orleans Parish.  The project work area is bounded by Franklin 
Avenue to the west, Florida Avenue to the north, Miro Street to the south, and France Road to 
the east. 
 
 
 
 
 Design Dates 
 Start Preliminary Design: 01/13/04          
 Start Final Design:                04/15/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:              05/13/11 
 Bid Opening Date: 05/20/11 
 Contract Award Date:           06/15/11  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                            12/15/11      Start Date:   12/05/2011 
 33% Completion Date:        03/26/12  33% Completion Date:       
 66% Completion Date:        06/09/12  66% Completion Date:       
 End Date:                              09/09/12  End Date:      
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3973 Contract Name:  Carrollton Area Sewer  


  Rehabilitation − Manhole Rehabilitation 
  No. 1 
                                                                                                                                 
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials.  The 
project is generally located in the Carrollton Basin of Orleans Parish.  The project work area is 
bounded  by  Monticello Avenue, Leake Avenue, Audubon Boulevard, Pontchartrain Boulevard/ 
Interstate 10, South Claiborne Avenue, and Audubon Park.  
 
 
 Design Dates 
 Start Preliminary Design:   04/01/04             
 Start Final Design:          06/16/04     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 10/13/04        
 Bid Opening Date:                  11/19/04 
 Contract Award Date: 12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                    05/15/05                Start Date:                             04/04/05               
 33% Completion Date:    08/20/05                33% Completion Date:         05/20/05        
 66% Completion Date:   10/29/05                66% Completion Date:         06/24/05 
 End Date:                      01/09/06                End Date:   08/18/06   
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining rehabilitation scope will be addressed in future contracts. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 240 
+262 


11/29/05 
08/18/06 


 
 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-123-2006). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-79


Service Area:  Carrollton Council Districts:  A & B 
Contract Number:  3647 Contract Name:  Carrollton Area Sewer    
    Rehabilitation – Sewer Rehabilitation   
                                                                             Restart 
  
 
Original Contract Duration (calendar days):  N/A 
 
Description of Work: 
The work generally consists of three (3) sewer main replacements, including pre-construction 
surface videotaping, replacement of mainlines and all fittings, replacement of service laterals to 
the property line, and associated surface restoration.  The project work area is bounded by Apple 
Street, Dublin Street, Dante Street, Nelson Street, and South Carrollton Avenue.  
 
 
 
 Design Dates 
 Start Preliminary Design:        N/A  
 Start Final Design:                    N/A 
 
 
 
 Bid and Award Dates 
 Advertisement Date:               N/A 
 Bid Opening Date:                   N/A 
 Contract Award Date:             N/A 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                                   N/A  Start Date:  09/29/08  
 33% Completion Date:          12/05/08 33% Completion Date:        10/24/08  
 66% Completion Date:          01/09/09 66% Completion Date:        11/21/08  
 End Date:                                    N/A  End Date:   05/21/09 
 
 
Note:  This work was included in S&WB Contract No. 3647, Manhole-to-Manhole Sanitary 
Sewer Main Replacement at Various Locations Throughout Orleans Parish, in order to meet the 
“resume construction” milestone for the Carrollton Basin, identified in Paragraph 40 of the 
Modified Consent Decree as November 15, 2008. 
 
 
 
 
 
The contract was granted final acceptance on October 21, 2009 (Resolution No. R-186-2009). 
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Service Area:  Carrollton                   Council Districts:  A & B 
Contract Number:  3995 Contract Name:  Carrollton Area Sewer  
   Rehabilitation − Point Repair No. 5 
                                                                                                                                     


    
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of performing point repairs, service repairs, associated service 
connections and laterals, including temporary and final restoration, sewer flow control, traffic 
maintenance and control.  The project is located in the Carrollton Area of Orleans Parish. The 
project work area is bounded by Martin Luther King Jr. Boulevard, S. Carrollton Avenue, 
Interstate Highway 10, Howard Avenue and S. Claiborne Avenue.  
 
 
 
 
 Design Dates 
 Start Preliminary Design:    04/01/04            
 Start Final Design:                05/10/05  
 
 
 
 Bid and Award Dates 
 Advertisement Date:            07/23/09 
 Bid Opening Date:               08/21/09   
 Contract Award Date:         09/16/09  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                     03/16/10               Start Date:    11/30/09 
 33% Completion Date:     06/11/10               33% Completion Date:        01/15/10      
 66% Completion Date:    08/10/10               66% Completion Date:        01/29/10   
 End Date:                              10/11/10               End Date: 05/24/10 
     
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on January 19, 2011 (Resolution No. R-007-2011). 
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Service Area:  New Orleans East                  Council Districts:  E 
Contract Number:  3708  Contract Name:  New Orleans East Area 


Sewer Rehabilitation – Manhole 
Rehabilitation No. 1 


                                                                                                                                  
Original Contract Duration (calendar days):  180 
 
Description of Work: 


 The work generally consists of manhole rehabilitation; including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 
necessary to perform the work as specified in the Contract Documents.  The project is located in 
the New Orleans East Area of Orleans Parish.  The project work area is bounded by Crowder 
Boulevard, Chef Mentuer Highway, Gentilly Boulevard, Almonaster Boulevard, LA Highway 
47, and Interstate I-10. 
 
 
 
 Design Dates 
 Start Preliminary Design:   03/10/05            
 Start Final Design:          04/12/05     
 
 
 
 Bid and Award Dates 
 Advertisement Date: 09/17/08        
 Bid Opening Date:                  10/17/08 
 Contract Award Date: 11/19/08 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                    03/23/09                Start Date:  02/23/09 
 33% Completion Date:    05/30/09                33% Completion Date:         03/27/09 
 66% Completion Date:   07/18/09                66% Completion Date:         04/03/09 
 End Date:                             09/19/09  End Date:   08/03/09  
 
 
Note:  This contract was originally suspended in 2005 due to work disruption caused by 
Hurricane Katrina.  At that time, final design of the contract had been completed, and contract 
pre-advertisement activities were underway.  The contract was originally scheduled to advertise 
for bids in September 2005.  Efforts to restart the contract were initiated in the 3rd Quarter of 
2008, including preparing updated bid documents, advertising the contract in September 2008, 
and receiving bids in October 2008. 
 
 
The contract was granted final acceptance on November 18, 2009 (Resolution No. R-190-2009). 
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Service Area:  South Shore Council Districts:  D & E 
Contract Number:  3721  Contract Name:  South Shore Area 


Sewer Rehabilitation - Manhole 
Rehabilitation No. 1 


   
                                                                                                                                  
Original Contract Duration (calendar days):  240 
 
Description of Work: 
The work generally consists of manhole rehabilitation, including temporary and final restoration, 
sewer flow control, traffic maintenance and control, labor, equipment, tools and materials as 
necessary to perform the work as specified in the Contract Documents.  The project is located in 
the South Shore Basin (New Orleans East) Area of Orleans Parish.  The project work area is 
bounded by Jourdan Road, Hayne Boulevard, Bundy Road, and Chef Menteur Highway. 
 
 
 
 Design Dates 
 Start Preliminary Design:   03/23/09  
 Start Final Design:          03/23/09   
 
 
 
 Bid and Award Dates 
 Advertisement Date: 07/23/09  
 Bid Opening Date:                  08/21/09 
 Contract Award Date: 09/16/09 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                      03/16/10              Start Date:    12/21/09 
 33% Completion Date:      06/21/10              33% Completion Date:      02/26/10        
 66% Completion Date:     08/30/10              66% Completion Date:      04/02/10     
 End Date:                               11/10/10              End Date: 09/17/10  
    
 
 
 
 
 
 
 
 
 
The contract was granted final acceptance on December 15, 2010 (Resolution No. R-191-2010). 
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Service Area:  Phase 1      Council Districts:  B 
Contract Number:  3801     Contract Name:  24-inch Force Main 
  from SPS 15     
 
 
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of furnishing and installing approximately 1,278 linear feet of new 
24-inch force main, including a 24-inch x 48-inch hot tap, valve, and valve vault.  This force 
main will be the main discharge route for the new Sewerage Pumping Station 15.  The project is 
located in Orleans Parish, starting near the intersection of Palmyra and South Rocheblave 
Streets, heading northeast on South Rocheblave for one block, then turning southeast on 
Cleveland Avenue and continuing for three blocks down Cleveland Avenue until reaching South 
Galvez Street where the force main taps will be made into the existing 48-inch force main in 
South Galvez Street. 
 
 
 
 Design Dates 
 Start Preliminary Design:  06/25/01 
 Start Final Design: 12/11/01   
 
 
 
 Bid and Award Dates 
 Advertisement Date:    09/11/02    
 Bid Opening Date:       10/18/02                       
 Contract Award Date:    11/20/02  


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:            04/21/03 Start Date:  04/14/03  
 33% Completion Date:      09/15/03 33% Completion Date:    05/30/03 
 66% Completion Date:         10/20/03     66% Completion Date:   06/20/03    
 End Date:                             11/16/03 End Date:   04/08/04     
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
  210 
+151 


  11/09/03 
  04/08/04 


 
The contract was granted final acceptance on July 21, 2004 (Resolution No. R-093-2004). 
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Service Area:  Phase 1      Council Districts:  A  
Contract Number:  3819         Contract Name:  New 18-inch Force        
   Main from SPS 20 to SPS 21 
Original Contract Duration (calendar days):  300 
 
Description of Work: 
The work generally consists of installing approximately 5,300 linear feet of 18-inch force main, 
including valves, fittings, manholes, drainage canal crossings and connections to an existing 16-
inch and 24-inch sewer force mains in the Lakeview Basin.  The new force main will extend 
from Sewerage Pumping Station 20, along 37th Street to Fleur De Lis, then south along Fleur De 
Lis to 36th Street.  It will then extend along 36th Street to Pontchartrain Boulevard.  The force 
main will then turn south and cross the median area between Pontchartrain and West End 
Boulevard to Porteous Street.  The route continues east along Porteous Street until reaching 
Memphis Street, where this new force main will connect to an existing 24-inch force main. 
Sewerage Pumping Station 20 currently discharges to an existing 16-inch force main in Fleur de 
Lis, which is in poor condition.  This new 18-inch force main will provide an alternate discharge 
route for the pump station. 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/31/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:               08/11/04    
 Bid Opening Date:                  10/08/04  
 Contract Award Date: 11/17/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                             05/18/05  Start Date: 04/11/05  
 33% Completion Date:         09/13/05  33% Completion Date:         07/22/05 
 66% Completion Date:         12/12/05  66% Completion Date:         08/19/05 
 End Date:                            03/13/06  End Date:    08/19/08 
 
Note:  This contract was suspended due to work disruption caused by Hurricane Katrina.  
Construction activities resumed on March 3, 2008 to complete and closeout this contract.   
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
Change Order No. 2 


 300 
 +902 
+25 


03/06/06 
07/25/08 
08/19/08 


 
The contract was granted final acceptance on November 19, 2008 (Resolution No. R-144-2008). 
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Service Area:  Phase 1 Council Districts:  A, B, D, E 
Contract Number:  3849          Contract Name:  East Bank Gravity 


Sewer Inter-Connections     
 
 
Original Contract Duration (calendar days):  360 
 
Description of Work: 
The work generally consists of the installation of thirty-one (31) gravity sewer pipes.  These 
gravity connections will connect the collection systems of adjacent sewerage pumping station 
service areas to provide additional redundancy.  The project is located at various sites on the east 
bank of the Mississippi River in Orleans Parish.  The approximate boundaries are Lake 
Pontchartrain to the north, Jefferson Parish to the west, the Mississippi River to the south, and 
Michoud Boulevard to the east. 
 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/07/02   
 
 
 
  
 Bid and Award Dates 
 Advertisement Date:  02/11/04    
 Bid Opening Date:                  03/12/04                     
 Contract Award Date: 04/21/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:   09/21/04   Start Date:                             07/26/04          
 33% Completion Date:       04/01/05   33% Completion Date:  10/08/04 
 66% Completion Date:      06/25/05       66% Completion Date:         01/07/05   
 End Date:                       09/15/05    End Date:    09/03/05    
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 360 
 +45 


07/20/05 
09/03/05 


 
 
The contract was granted final acceptance on August 16, 2006 (Resolution No. R-092-2006). 







 
  Appendix A – RMAP Implementation 
 


MWH PAGE A-86


Service Area:  Phase 1   Council Districts:  E 
                        Contract Number:  3859 Contract Name:  East Bank Pump     
 Stations Physical Improvements No. 2 


    
Original Contract Duration (calendar days):  210 
 
Description of Work: 
The work generally consists of physical and structural improvements to five (5) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at four (4) of the pump stations and dry well infiltration repair 
at two (2) of the pump stations.  The project is located at various sites on the east bank of the 
Mississippi River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the 
north, Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to 
the east. 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 10/08/02   
 
 
 
 Bid and Award Dates 
 Advertisement Date:              06/09/04    
 Bid Opening Date:  07/23/04                     
 Contract Award Date:           08/18/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:               01/18/05 Start Date:                      12/06/04                    
 33% Completion Date:          05/17/05  33% Completion Date:          03/14/05 
 66% Completion Date:       06/26/05  66% Completion Date:          05/13/05 
 End Date:                        08/15/05   End Date:     08/05/05   
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 210 
+33 


  07/03/05 
  08/05/05 


 
 
The contract was granted final acceptance on November 16, 2005 (Resolution No. R-260-2005). 
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Service Area:  Phase 1 Council Districts:  A & D 
Contract Number:  3866  Contract Name:  East Bank Pump  
  Stations Physical Improvements No. 1   
 
Original Contract Duration (calendar days):  180 
 
Description of Work: 
The work generally consists of physical and structural improvements to four (4) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at the pump stations and dry well infiltration repair at two (2) 
of the pump stations.  The project is located at various sites on the east bank of the Mississippi 
River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 
east. 
 
 
 Design Dates 
 Start Preliminary Design:  12/20/01 
 Start Final Design: 04/16/04   
 
 
 
 Bid and Award Dates 
 Advertisement Date:  08/11/04    
 Bid Opening Date:  09/24/04  
 Contract Award Date:   10/20/04 


 Construction Dates (Projected) Construction Dates (Actual) 
      Start Date:                       03/20/05             Start Date:                            02/09/05   
 33% Completion Date:  07/17/05 33% Completion Date:        07/13/05   
 66% Completion Date:      08/09/05       66% Completion Date:        08/08/05 
 End Date:                            09/15/05 End Date:   07/14/08 
 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 220 


+1073 
12/18/05 
07/14/08 


 
 
 
The contract was granted final acceptance on November 19, 2008 (Resolution No. R-145-2008). 
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Service Area:  Phase 1   Council Districts:  D & E 
Contract Number:  3867 Contract Name:  East Bank Pump  
 Stations Physical Improvements No. 3 
   
Original Contract Duration (calendar days):  220 
 
Description of Work:  
The work generally consists of physical and structural improvements to five (5) sewerage 
pumping station wet wells located on the east bank of Orleans Parish, including infiltration 
repair, suction pipe replacement, and the installation of a cementitious lining and protective 
epoxy lining to the entire surface inside the wet well.  Also included is the installation of 
emergency discharge connections at the pump stations and dry well infiltration repair at one (1) 
of the pump stations.  The project is located at various sites on the east bank of the Mississippi 
River in Orleans Parish.  The approximate boundaries are Lake Pontchartrain to the north, 
Jefferson Parish to the west, the Mississippi River to the south, and Michoud Boulevard to the 
east. 
 
 Design Dates 
 Start Preliminary Design:      12/20/01  
 Start Final Design:                  04/23/04    
 
 
 
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04  
 Contract Award Date:           12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:               05/15/05   Start Date:                            05/13/05           
 33% Completion Date:   08/15/05  33% Completion Date:        08/09/05   
 66% Completion Date:        10/19/05        66% Completion Date:     N/A 
 End Date:            12/20/05  End Date:   08/18/06 
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 220 
+243 


12/18/05 
08/18/06 


 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-114-2006). 
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Service Area:  Phase 1  Council Districts:  E 
Contract Number:  3868   Contract Name:  East Bank Pump 


Stations Physical Improvements No. 4 
    


Original Contract Duration (calendar days):  190 
 
Description of Work:   
The work generally consists of physical and structural improvements to four (4) pump stations, 
including infiltration repair, suction pipe replacement, and the installation of a cementitious 
lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 
installation of emergency discharge connections at the pump stations, dry well infiltration repair 
at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 
on the east bank of Orleans Parish.  
  
 
           Design Dates 
 Start Preliminary Design:     12/20/01  
 Start Final Design:                 04/30/04    
 
 
 
    
 Bid and Award Dates 
 Advertisement Date:              10/13/04    
 Bid Opening Date: 11/19/04 
 Contract Award Date:           12/15/04 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:                          05/15/05       Start Date:                          05/13/05           
 33% Completion Date:     08/10/05 33% Completion Date:      08/09/05     
 66% Completion Date:     10/09/05 66% Completion Date:   N/A 
 End Date:                           11/20/05  End Date:            08/18/06  
 
 
Note:  Due to work disruption caused by Hurricane Katrina, this contract has been closed.  


Remaining capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 
Contract Change Orders are summarized as follows: 
 


Contract Status Contract Time (Days) Contract End Date 
Original 


Change Order No. 1 
 190 
+273 


11/18/05 
08/18/06 


 
The contract was granted final acceptance on September 20, 2006 (Resolution No. R-115-2006). 
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Service Area:  Phase 1                                          Council Districts:  E 
Contract Number:  3870 Contract Name:  East Bank Pump    
                                                                                       Stations Physical Improvements No. 6 
    
 
Original Contract Duration (calendar days):  220 
 
Description of Work:   
The work generally consists of physical and structural improvement to four (4) pump stations, 
including infiltration repair, suction pipe replacement, and the installation of a cementitious 
lining and protective epoxy lining to the entire surface inside the wet well.  Also included is the 
installation of emergency discharge connections at the pump stations, dry well infiltration repair 
at the pump stations, and repair of a pump base at one (1) pump station.  The project is located 
on the east bank of Orleans Parish.  
  
 
               
           Design Dates 
 Start Preliminary Design:  12/20/01  
 Start Final Design:           05/13/04   
 
 
 
 Bid and Award Dates 
                                          Advertisement Date:      11/10/04    
 Bid Opening Date:    12/17/04  
 Contract Award Date:            03/16/05 


 Construction Dates (Projected) Construction Dates (Actual) 
 Start Date:         06/19/05 Start Date:                          06/13/05  
 33% Completion Date:         09/29/05  33% Completion Date:          N/A 
 66% Completion Date:         12/13/05 66% Completion Date:          N/A 
 End Date:                               01/24/06 End Date:            07/10/09  
 
 
Note:  This contract was used to perform emergency repairs after Hurricane Katrina.  Remaining 
capacity scope will not be addressed due to Paragraph 45 of the MCD. 
 
 
 
 
 
 
The contract was granted final acceptance on March 17, 2010 (Resolution No. R-035-2010).  








APPENDIX B 
CROSS CONNECTIONS 


SEWERAGE AND WATER BOARD OF NEW ORLEANS  B-1 


 
4th QUARTER 2011 


RETAINED CROSS CONNECTIONS INSPECTIONS 


RCCV 
NUMBER LOCATION 


TYPE OF 
ACTION 
TAKEN NOTES NO. 


2 SPS 15 Discharge Chamber Inspected 


Permanently sealed 
and eliminated 
prior quarter 1 


37 SPS 14 yard above ground Inspected Security Intact 2 
55 Annette and Florida Ave. Inspected Security Intact 3 
63 Jourdan and St. Claude Inspected Security Intact 4 
66 Diana and Vallette Inspected Security Intact 5 
74 N. Tonti and Tupelo Inspected Security Intact 6 
75 N. Tonti and Jourdan Avenue Inspected Security Intact 7 
76 Florida Ave. at Metropolitan Inspected Security Intact 8 
77 Florida Ave. at Elysian Fields Inspected Security Intact 9 
79 Florida Ave. at Paris Inspected Security Intact 10 
80 Paris Ave. and Prentiss Ave. Inspected Security Intact 11 
81 Florida at Gibson Inspected Security Intact 12 


86 


Vicksburg and Florida 
(incorrectly marked as 86A on 
Map) Inspected Security Intact 13 


87 
Canal and Filmore, Lakeside 
Neutral Ground Inspected Security Intact 14 


91 Louisa and Mirabeau Inspected Security Intact 15 
115 America and Dwyer R.S. Inspected Security Intact 16 
117 Gawain and Dwyer Rd. Inspected Security Intact 17 
118 Cerise and Dwyer Rd. Inspected Security Intact 18 
119 Warren and Dwyer Rd. Inspected Security Intact 19 
120 Papania and Dwyer Rd. Inspected Security Intact 20 
121 Whitney and Socrates Inspected Security Intact 21 
122 Holiday and Herschel Inspected Security Intact 22 
123 Erickson and Huntlee St. Inspected Security Intact 23 
124 Berkley and Eton St. Inspected Security Intact 24 
125 Tullis and Blair Inspected Security Intact 25 
126 Westchester and Carlisle Inspected Security Intact 26 
127 Memorial Park and Garden Oaks Inspected Security Intact 27 
128 Florence and Donner St. Inspected Security Intact 28 
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CROSS CONNECTIONS 


SEWERAGE AND WATER BOARD OF NEW ORLEANS  B-2 


129 
Country Club Dr. and Ave. “C” 
Canal Inspected Security Intact 29 


130 
Fleur de Lis and  Harney St. 
(L.S.) Inspected Security Intact 30 


131 37th and Fleur de Lis Inspected Security Intact 31 
132 N. Galvez near Iberville Inspected Security Intact 32 
133 Chef Menteur Hwy and Dodt St. Inspected Security Intact 33 
134 Wilson and Dwyer Rd. Inspected Security Intact 34 
135 Berg and Morrison Rd. Inspected Security Intact 35 
136 Weber and Morrison Rd. Inspected Security Intact 36 
137 Burke St. and Morrison Rd. Inspected Security Intact 37 
138 Lawrence and Morrison Rd. Inspected Security Intact 38 
139 Lamb and Morrison Rd. Inspected Security Intact 39 
140 Charbonnet and N. Galvez St. Inspected Security Intact 40 
141 Sandra-Gen. DeGaulle to Murl Inspected Security Intact 41 
142 Chicksaw and Louisa Sts. Inspected Security Intact 42 
143 Old Gentilly Rd. and Desire St. Inspected Security Intact 43 


149A/B * Gen. DeGaulle and Holiday Inspected Security Intact 44 
150 Folgers SPS Inspected Security Intact 45 


151 
Alcee Fortier Blvd. at Chef 
Menteur Hwy. Inspected Security Intact 46 


158 Elizardi and Lawrence St. Inspected Security Intact 47 
171 Old Spanish Trail and Alba Inspected Security Intact 48 
173 Catherine St. and Gentilly St. Inspected Security Intact 49 
174 Tall Pines Dr. and Tall Timbers Inspected Security Intact 50 
175 Alcee Fortier SPS Inspected Security Intact 51 
176 Michoud Behind the Station Inspected Security Intact 52 
179 Ligget and Morrison Inspected Security Intact 53 
180 1400 Lennox Inspected Security Intact 54 
181 Bullard at Midpoint Inspected Security Intact 55 
182 At Pumping Station (AMID) Inspected Security Intact 56 
183 Briarwood and Morrison Inspected Security Intact 57 
184 Shorewood and Morrison Inspected Security Intact 58 
185 Willowbrook and Acadiana Inspected Security Intact 59 
186 Michoud and Oak Island Apts. Inspected Security Intact 60 


187 
City Park SPS Behind Station 
Outside Fence Inspected Security Intact 61 


189 Diana and Pacific Inspected Security Intact 62 


190 
Diana and Atlantic (SFM to 
River) Inspected Security Intact 63 
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SEWERAGE AND WATER BOARD OF NEW ORLEANS  B-3 


A1 Holiday and Patterson Inspected Security Intact 64 
A2 Huntlee and Erikson Inspected Security Intact 65 
A3 Eton and Berkley Inspected Security Intact 66 
A4 Carlisle and Westchester Inspected Security Intact 67 
A5 Tullis and Blair Inspected Security Intact 68 
B1 Douglas and Forstall (Westside) Inspected Security Intact 69 
B2 Douglas and Forstall (Eastside) Inspected Security Intact 70 
D5 Inside Station “D” Inspected Security Intact 71 
D7 Inside Station “D” Inspected Security Intact 72 


DSG Station "D" Sluice Gate Inspected Security Intact 73 


DPAC 
Peoples Ave. at Florida Ave. 
Canal Inspected Security Intact 74 


DZ Inside Station “D” Inspected Security Intact 75 
X1 France and Florida at Florida 


Canal 
Inspected Security Intact 


76 
X2 Lake Side Lake Forest near Read Inspected Security Intact 77 
X3 Crowder at Lake Forest Inspected Security Intact 78 


X5 
Station Discharge Camber (SPS 
03) Inspected Security Intact 79 


X7 Shalimar and Dwyer Inspected 


Security measure 
temporarily 


removed due to 
Canal work, Valve 


secured 80 


X9 
Station Discharge Chamber (SPS 
08) Inspected Security Intact 81 


X11 Jourdan Ave. and St. Claude St. Inspected Security Intact 82 


X14 
Southwest Corner of Dwyer and 
Michoud Inspected Security Intact 83 


X15 Memphis and Florida Inspected Security Intact 84 
X16 Simpson and Norman Canal Inspected Security Intact 85 


X17 
Station “A” – St. Ann and 
Marais Inspected Security Intact 86 


X18      Station “A” – St. Ann and Treme Inspected Security Intact 87 
X19 Station “A” – St. Ann and Treme Inspected Security Intact 88 
X20 Station “A” – St. Ann and Treme Inspected Security Intact 89 


     
*  Cross Connection 149A/B constitutes as one Retained Cross Connection on the 48" sewer force 
main at General DeGaulle and Holiday  
Inspected = Examined by the Board Personnel; results noted  
Security Intact = Measures found in place to prevent unauthorized operation of a retained cross connection 


 








Appendix C
Status of ESSA Repairs  (as of 12/31/2011)


Work Order 
Number


Street Cross Street Work Order 
Date


Work Order Close 
Date


Problem 
Code


Problem Details Action Taken W.O. Cost Status Total By Basin


201000477401 MARCIA AV W KENILWORTH  03/10/2010  12/21/2010 SMAIN MWH-ID. 7463-016
POINT REPAIR 0' TO 12' FROM SMH 010-008
ESSA 2 BASIN 1 LAKEVIEW STATION 4


POINT REPAIR MADE 0' TO 
12' FROM SMH 010-008


$5,703.70 CLOSED


201000557501 MARCIA AV W KENILWORTH  03/20/2010  12/10/2010 SMAIN MWH-ID. 7463-016
POINT REPAIR 192' TO 204' FROM SMH 010-008
ESSA 2 BASIN 1 LAKEVIEW STATION 4


POINT REPAIR MADE 192' TO 
204' FROM SMH 010-008


$3,800.00 CLOSED


201000557601 MARCIA AV W KENILWORTH  03/20/2010  12/21/2010 SLEAD MWH-ID. 7463-016
SERVICE POINT REPAIR FROM 307' FROM SMH 
010-008
ESSA 2 BASIN 1 LAKEVIEW STATION 4


REPAIR WAS MADE 307 FT 
FROM USMH


$8,704.40 CLOSED


201101188201 MARCIA AV SHARON DR  07/21/2011  12/10/2010 SMAIN MWH-ID. 7463-016
POINT REPAIR 10' TO 24' FROM SMH 010-008
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


COMPLETED POINT REPAIR 
10' TO 24' FROM SMH 010-008


$3,800.00 CLOSED


201000557701 MARCIA AV W KENILWORTH  03/20/2010 SLINE MWH-ID. 7463-016
FULL LINING OF SMH 010-008 TO 010-005
ESSA 2 BASIN 1 LAKEVIEW STATION 4


OPEN


201101297301 MARCIA AV SHARON DR  08/10/2011  12/10/2010 SMAIN MWH-ID. 7463-016
POINT REPAIR 10' TO 24' FROM SMH 010-008
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


COMPLETED POINT REPAIR 
10' TO 24' FROM SMH 010-008


$3,800.00 CLOSED


201000478201 MARCIA AV W KENILWORTH  03/10/2010  02/16/2011 SMAIN MWH-ID. 7463-017
POINT REPAIR 334' TO 348' FROM SMH 010-009
ESSA 2 BASIN 1 LAKEVIEW STATION 4


POINT REPAIR MADE 334' TO 
348' FROM SMH 010-009


$3,700.00 CLOSED


201000557801 MARCIA AV W KENILWORTH  03/20/2010  12/21/2010 SLEAD MWH-ID. 7463-017
SERVICE POINT REPAIR 236' FROM SMH 010-009
ESSA 2 BASIN 1 LAKEVIEW STATION 4


SERVICE POINT REPAIR 236' 
MADE FROM SMH 010-009


CLOSED


201000478601 14TH BELLAIRE DR  03/10/2010  12/05/2010 SLEAD MWH-ID. 7463-018
SERVICE POINT REPAIR 42' FROM SMH 011-017
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR 
MADE 42' FROM SMH 011-017


$1,501.70 CLOSED


201000558001 14TH BELLAIRE DR  03/20/2010  02/10/2011 SLEAD MWH-ID. 7463-018
SERVICE POINT REPAIR 263' FROM SMH 011-017
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR 
MADE 263' FROM SMH 011-
017


$1,501.60 CLOSED


201000558101 14TH BELLAIRE DR  03/20/2010  02/10/2011 SLEAD MWH-ID. 7463-018
SERVICE POINT REPAIR 307' FROM SMH 011-017
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


COMPLETED SERVICE POINT 
REPAIR 307' FROM SMH 011-
017


$5,201.40 CLOSED


201000557901 14TH BELLAIRE DR  03/20/2010  02/09/2011 SLEAD MWH-ID. 7463-018
SERVICE POINT REPAIR 102' FROM SMH 011-017
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR 
MADE 102' FROM SMH 011-
017


$1,501.80 CLOSED


201000478701 16TH PONTCHARTRAIN BL  03/10/2010  01/04/2011 SLEAD MWH-ID. 7463-019
SERVICE POINT REPAIR 7' FROM SMH 011-038
ESSA 2 BASIN 1 LAKEVIEW STATION 4


SERVICE POINT REPAIR 
MADE 7' FROM SMH 011-038


$5,200.40 CLOSED


201000558301 16TH PONTCHARTRAIN BL  03/20/2010  01/12/2011 SLEAD MWH-ID. 7463-019
SERVICE POINT REPAIR 376' FROM SMH 011-038
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR 
MADE 376' FROM SMH 011-
038


$6,701.00 CLOSED


201000558201 16TH PONTCHARTRAIN BL  03/20/2010  01/04/2011 SLEAD MWH-ID. 7463-019
SERVICE POINT REPAIR 84' FROM SMH 011-038
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR 
MADE 84' FROM SMH 011-038


$5,201.20 CLOSED


201000558401 16TH PONTCHARTRAIN BL  03/20/2010  01/10/2011 SMAIN MWH-ID. 7463-019
POINT REPAIR 144' TO 179' FROM SMH 011-038
ESSA 2 BASIN 1 LAKEVIEW STATION 4


POINT REPAIR MADE 144' TO 
179' FROM SMH 011-038


$10,504.60 CLOSED


201000558601 16TH PONTCHARTRAIN BL  03/20/2010  05/31/2011 SLINE MWH-ID. 7463-019
FULL LINING OF SMH 011-038 TO 011-037
ESSA 2 BASIN 1 LAKEVIEW STATION 4


COMPLETED FULL LINING OF 
SMH 011-038 TO 011-037


$11,500.00 CLOSED


201000558501 16TH PONTCHARTRAIN BL  03/20/2010  01/11/2011 SMAIN MWH-ID. 7463-019
POINT REPAIR 259' TO 282' FROM SMH 011-038
ESSA 2 BASIN 1 LAKEVIEW STATION 4


POINT REPAIR 259' TO 282' 
MADE FROM SMH 011-038


$6,101.70 CLOSED


201000478801 BELLAIRE DR 26TH  03/10/2010  12/09/2010 SMAIN MWH-ID. 7463-020
POINT REPAIR 100' TO 122' FROM SMH 012-010
ESSA 2 BASIN 1 LAKEVIEW STATION 4


POINT REPAIR MADE 100' TO 
122' FROM SMH 012-010


$6,705.00 CLOSED


201101296901 BELLAIRE DR 26TH  08/10/2011 SMAIN MWH-ID. 7463-020
POINT REPAIR 158' TO 170' FROM SMH 012-010
ESSA 2 BASIN 1 LAKEVIEW STATION 4


OPEN


Lakeview Basin


C - 1
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Status of ESSA Repairs  (as of 12/31/2011)


Work Order 
Number


Street Cross Street Work Order 
Date


Work Order Close 
Date


Problem 
Code


Problem Details Action Taken W.O. Cost Status Total By Basin


201101188001 BELLAIRE DR 26TH  07/21/2011  10/06/2011 SMAIN MWH-ID. 7463-020
POINT REPAIR 158' TO 170' FROM SMH 012-010
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


POINT REPAIR 158' TO 170' 
FROM SMH 012-010 
COMPLETED


$5,201.80 CLOSED


201000558801 BELLAIRE DR 26TH  03/20/2010 SLINE MWH-ID. 7463-020
FULL LINING OF SMH 011-038 TO 011-037
ESSA 2 BASIN 1 LAKEVIEW STATION 4


OPEN


201000558701 BELLAIRE DR 26TH  03/20/2010  12/08/2010 SMAIN MWH-ID. 7463-020
POINT REPAIR 197' TO 209' FROM SMH 012-010
ESSA 2 BASIN 1 LAKEVIEW STATION 4


POINT REPAIR 197' TO 209' 
MADE FROM SMH 012-010


$3,700.00 CLOSED


201000478901 BELLAIRE DR 28TH  03/10/2010  02/14/2011 SMAIN MWH-ID. 7463-021
POINT REPAIR 53' TO 65' FROM SMH 012-012
ESSA 2 BASIN 1 LAKEVIEW STATION 4


POINT REPAIR MADE 53' TO 
65' FROM SMH 012-012


$1,500.20 CLOSED


201000558901 BELLAIRE DR 28TH  03/20/2010  02/15/2011 SLEAD MWH-ID. 7463-021
SERVICE POINT REPAIR 290' FROM SMH 012-012
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR 
MADE 290' FROM SMH 012-
012


$1,502.80 CLOSED


201000479101 BELLAIRE DR 30TH  03/10/2010  12/22/2010 SMAIN MWH-ID. 7463-022
POINT REPAIR 54' TO 66' FROM SMH 012-013
ESSA 2 BASIN 1 LAKEVIEW STATION 4


POINT REPAIR MADE 54' TO 
66' FROM SMH 012-013


$3,700.00 CLOSED


201000559301 BELLAIRE DR 30TH  03/20/2010 SLINE MWH-ID. 7463-022
FULL LINING OF SMH 012-013 TO 012-012
ESSA 2 BASIN 1 LAKEVIEW STATION 4 022


OPEN


201000559001 BELLAIRE DR 30TH  03/20/2010  12/29/2010 SMAIN MWH-ID. 7463-022
POINT REPAIR 368' TO 380' FROM SMH 012-013
ESSA 2 BASIN 1 LAKEVIEW STATION 4


POINT REPAIR MADE 368' TO 
380' FROM SMH 012-013


$5,201.60 CLOSED


201000559101 BELLAIRE DR 30TH  03/20/2010  12/30/2010 SMAIN MWH-ID. 7463-022
POINT REPAIR 416' TO 425' FROM SMH 012-013
ESSA 2 BASIN 1 LAKEVIEW STATION 4


POINT REPAIR MADE 416' TO 
425' FROM SMH 012-013


$3,700.00 CLOSED


201000559201 BELLAIRE DR 30TH  03/20/2010  12/28/2010 SLEAD MWH-ID. 7463-022
SERVICE POINT REPAIR 22' FROM SMH 012-013
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 4


SERVICE POINT REPAIR 
MADE 22' FROM SMH 012-013


$5,201.40 CLOSED


201000479301 30TH FLEUR DE LIS DR  03/10/2010  06/08/2011 SMAIN MWH-ID. 7463-025
REPLACE PIPE FOR LINE SEGMENT 012-035 TO 
012-034
ESSA 2 BASIN 1 LAKEVIEW STATION 4


REPLACED PIPE FOR LINE 
SEGMENT 012-035 TO 012-
034


$64,640.40 CLOSED


201100966501 35TH CENTER  06/10/2011  10/04/2011 SMAIN MWH-ID. 7463-079
POINT REPAIR 382' TO 394' FROM SMH 013-019
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 20


POINT REPAIR 382' TO 394' 
FROM SMH 013-019 
COMPLETED


$3,700.00 CLOSED


201102215501 STAFFORD PL FLEUR DE LIS DR  12/20/2011 SLINE MWH-ID. 7463-285
FULL LINING OF SMH 014-024 TO 014-023
ESSA 2 BASIN 1 LAKEVIEW STATION 20


OPEN


201102215601 HAMMOND HW BELLAIRE DR  12/20/2011 SMAIN MWH-ID. 7463-286
POINT REPAIR 251' TO 2652' FROM SMH 014-024
ESSA 2 BASIN 1 LAKEVIEW STATION 20


OPEN


201101923601 BELLAIRE DR 39TH  11/08/2011 SMAIN MWH-ID. 7463-101
REPLACE PIPE FOR LINE SEGMENT 014-043 TO 
014-042
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102215701 PONTCHARTRAIN W ROBERT E LEE BL  12/20/2011 SMAIN MWH-ID. 7463-287
POINT REPAIR 7' TO 19' FROM SMH 015-036
ESSA 2 BASIN 1 LAKEVIEW STATION 20


OPEN


201102215801 PONTCHARTRAIN W ROBERT E LEE BL  12/20/2011 SLINE MWH-ID. 7463-287
FULL LINING OF SMH 015-036 TO 015-035
ESSA 2 BASIN 1 LAKEVIEW STATION 20


OPEN


201101951001 HAWTHORNE PL FLORIDA BL  11/11/2011 SMAIN MWH-ID. 7463-134
REPLACE PIPE FOR LINE SEGMENT 211-012 TO 
211-011
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101952301 WOODLAWN PL FLORIDA BL  11/11/2011 SLINE MWH-ID. 7463-135
SERVICE REPAIR VIA LINING 16' FROM SMH 211-
016
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101952401 WOODLAWN PL FLORIDA BL  11/11/2011 SMAIN MWH-ID. 7463-135
SERVICE REPAIR VIA LINING 25' FROM SMH 211-
016
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN
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201101952601 WOODLAWN PL FLORIDA BL  11/11/2011 SMAIN MWH-ID. 7463-135
SERVICE REPAIR VIA LINING 80' FROM SMH 211-
016
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101953201 WOODLAWN PL FLORIDA BL  11/11/2011 SLINE MWH-ID. 7463-135
FULL LINING OF SMH 211-016 TO 211-015
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101953101 WOODLAWN PL FLORIDA BL  11/11/2011 SMAIN MWH-ID. 7463-135
POINT REPAIR 302' TO 314' FROM SMH 211-016
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101953001 WOODLAWN PL FLORIDA BL  11/11/2011 SMAIN MWH-ID. 7463-135
POINT REPAIR REPLACE SERVICE 235' TO 247' 
FROM SMH 211-016
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101952901 WOODLAWN PL FLORIDA BL  11/11/2011 SMAIN MWH-ID. 7463-135
SERVICE REPAIR VIA LINING 250' FROM SMH 211-
016
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101952801 WOODLAWN PL FLORIDA BL  11/11/2011 SMAIN MWH-ID. 7463-135
SERVICE REPAIR VIA LINING 207' FROM SMH 211-
016
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101952701 WOODLAWN PL FLORIDA BL  11/11/2011 SMAIN MWH-ID. 7463-135
SERVICE REPAIR VIA LINING 184' FROM SMH 211-
016
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101953301 HOMEDALE ROSEMARY PL  11/11/2011 SMAIN MWH-ID. 7463-136
REPLACE PIPE FOR LINE SEGMENT 211-020 TO 
211-015
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101953401 HOMEDALE MILNE BL  11/11/2011 SMAIN MWH-ID. 7463-137
POINT REPAIR 8' TO 20' FROM SMH 211-026
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101953601 HOMEDALE MILNE BL  11/11/2011 SLINE MWH-ID. 7463-137
FULL LINING OF SMH 211-026 TO 211-020
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101953501 HOMEDALE MILNE BL  11/11/2011 SMAIN MWH-ID. 7463-137
POINT REPAIR 330' TO 332' FROM SMH 211-026
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101953701 HOMEDALE WEST END BL  11/11/2011 SLINE MWH-ID. 7463-138
SERVICE REPAIR VIA LINING 92' FROM SMH 211-
036
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101953801 CATINA KENILWORTH  11/11/2011 SMAIN MWH-ID. 7463-139
POINT REPAIR REPLACE SERVICE 137' TO 149' 
FROM SMH 212-004
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101953901 CATINA KENILWORTH  11/11/2011 SMAIN MWH-ID. 7463-139
POINT REPAIR 361' TO 373' FROM SMH 212-004
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101191901 CATINA BRAGG  07/21/2011  10/19/2011 SLINE MWH-ID. 7463-102
SERVICE REPAIR VIA LINING 382' FROM SMH 213-
015
ESSA 2 BASIN 1 LAKEVIEW STATION 21


SERVICE REPAIR VIA LINING 
382' FROM SMH 213-015 
COMPLETED


$5,200.50 CLOSED


201101192301 CATINA BRAGG  07/21/2011 SLINE MWH-ID. 7463-102
FULL LINING OF SMH 213-015 TO 213-002
ESSA 2 BASIN 1 LAKEVIEW STATION 21


OPEN


201101192201 CATINA BRAGG  07/21/2011  10/18/2011 SMAIN MWH-ID. 7463-102
POINT REPAIR 357' TO 371' FROM SMH 213-015
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


POINT REPAIR 357' TO 371' 
FROM SMH 213-015 
COMPLETED


$5,500.60 CLOSED


201101192101 CATINA BRAGG  07/21/2011  10/17/2011 SMAIN MWH-ID. 7463-102
POINT REPAIR 0' TO 12' FROM SMH 213-015
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 21


POINT REPAIR 0' TO 12' 
FROM SMH 213-015 
COMPLETED


$3,700.00 CLOSED


201101930501 CATINA FRENCH  11/09/2011 SMAIN MWH-ID. 7463-090
REPLACE PIPE FOR LINE SEGMENT 213-021 TO 
212-020
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN
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201102007801 CATINA HARRISON AV  11/15/2011 SMAIN MWH-ID. 7463-168
POINT REPAIR REPLACE SERVICE 135' FROM 
SMH 213-022
ESSA 2 BASIN 1 LAKEVIEW 18


OPEN


201102008101 CATINA HARRISON AV  11/15/2011 SMAIN MWH-ID. 7463-168
POINT REPAIR 381' TO 399' FROM SMH 213-022
ESSA 2 BASIN 1 LAKEVIEW 18


OPEN


201102008201 CATINA HARRISON AV  11/15/2011 SLINE MWH-ID. 7463-168
FULL LINING OF SMH 213-022 TO 213-021
ESSA 2 BASIN 1 LAKEVIEW 18


OPEN


201102008001 CATINA HARRISON AV  11/15/2011 SMAIN MWH-ID. 7463-168
POINT REPAIR REPLACE SERVICE 347' FROM 
SMH 213-022
ESSA 2 BASIN 1 LAKEVIEW 18


OPEN


201102007901 CATINA HARRISON AV  11/15/2011 SMAIN MWH-ID. 7463-168
POINT REPAIR REPLACE SERVICE 178' FROM 
SMH 213-022
ESSA 2 BASIN 1 LAKEVIEW 18


OPEN


201102223901 VICKSBURG VOISIN  12/20/2011 SMAIN MWH-ID. 7463-310
POINT REPAIR 191' TO 203' FROM SMH 219-022
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102224001 VICKSBURG VOISIN  12/20/2011 SMAIN MWH-ID. 7463-310
POINT REPAIR REPLACE SERVICE 212' TO 224' 
FROM SMH 219-022
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102224101 VICKSBURG VOISIN  12/20/2011 SLINE MWH-ID. 7463-310
FULL LINING SMH 219-022 TO 219-005
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102097001 CANAL BL I-610  11/30/2011 SLINE MWH-ID. 7463-283
FULL LINING OF SMH 220-019 TO 220-018
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101954101 LOUISVILLE POLK  11/11/2011 SMAIN MWH-ID. 7463-140
POINT REPAIR REPLACE SERVICE 144' TO 156' 
FROM SMH 220-035
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101954301 LOUISVILLE POLK  11/11/2011 SMAIN MWH-ID. 7463-140
POINT REPAIR 173' TO 185' FROM SMH 220-035
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101954501 LOUISVILLE POLK  11/11/2011 SLINE MWH-ID. 7463-140
FULL LINING OF SMH 220-035 TO 220-034
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101954201 LOUISVILLE POLK  11/11/2011 SMAIN MWH-ID. 7463-140
POINT REPAIR 22' TO 34' FROM SMH 220-035
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102013201 KENILWORTH COLBERT  11/15/2011 SMAIN MWH-ID. 7463-187
REPLACE PIPE FOR LINE SEGMENT 220-051 TO 
220-050
ESSA 2 BASIN 1 LAKEVIEW 18


OPEN


201102008501 KENILWORTH MILNE BL  11/15/2011 SMAIN MWH-ID. 7463-169
REPLACE PIPE FOR LINE SEGMENT 220-053 TO 
220-051
ESSA 2 BASIN 1 LAKEVIEW 18


OPEN


201101954601 LOUIS XIV GERMAIN  11/11/2011 SLINE MWH-ID. 7463-143
SERVICE REPAIR VIA LINING 174' FROM SMH 221-
016
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102096301 MILNE BL POLK  11/30/2011 SMAIN MWH-ID. 7463-283
POINT REPAIR REPLACE SERVICE 149' FROM 
SMH 221-027
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102096501 MILNE BL POLK  11/30/2011 SMAIN MWH-ID. 7463-283
POINT REPAIR 0' TO 12' FROM SMH 221-027
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102096801 MILNE BL POLK  11/30/2011 SMAIN MWH-ID. 7463-283
POINT REPAIR 229' TO 241' FROM SMH 221-027
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102096901 MILNE BL POLK  11/30/2011 SLINE MWH-ID. 7463-283
FULL LINING OF SMH 221-027 TO 221-025
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN
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201102096701 MILNE BL POLK  11/30/2011 SMAIN MWH-ID. 7463-283
POINT REPAIR 89' TO 101' FROM SMH 221-027
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102096401 MILNE BL POLK  11/30/2011 SMAIN MWH-ID. 7463-283
POINT REPAIR REPLACE SERVICE 195' FROM 
SMH 221-027
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101954901 LOUISVILLE POLK AV  11/11/2011 SLINE MWH-ID. 7463-145
SERVICE REPAIR VIA LINING 82' FROM SMH 221-
028
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101955001 LOUISVILLE POLK AV  11/11/2011 SMAIN MWH-ID. 7463-145
POINT REPAIR 327' TO 355' FROM SMH 221-028
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102096201 POLK COLBERT  11/30/2011 SMAIN MWH-ID. 7463-282
REPLACE PIPE FOR SEWER LINE SEGMENT 221-
029 TO 221-028
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101188301 LOUISVILLE GERMAIN  07/21/2011  09/26/2011 SLINE MWH-ID. 7463-091
SERVICE REPAIR VIA LINING 141' FROM SMH 221-
030
ESSA 2 BASIN 1 LAKEVIEW STATION 18


SERVICE REPAIR VIA LINING 
141' FROM SMH 221-030 
COMPLETED


$6,702.50 CLOSED


201101188701 LOUISVILLE GERMAIN  07/21/2011  09/28/2011 SMAIN MWH-ID. 7463-091
POINT REPAIR 258' TO 270'  FROM SMH 221-030
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 258' TO 270'  
FROM SMH 221-030 
COMPLETED


$5,200.80 CLOSED


201101188901 LOUISVILLE GERMAIN  07/21/2011 SLINE MWH-ID. 7463-091
FULL LINING OF SMH 221-030 TO 221-028
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101297901 LOUISVILLE GERMAIN  08/10/2011 SLINE MWH-ID. 7463-091
FULL LINING OF SMH 221-030 TO 221-028
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101297801 LOUISVILLE GERMAIN  08/10/2011 SMAIN MWH-ID. 7463-091
POINT REPAIR 258' TO 270'  FROM SMH 221-030
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101297601 LOUISVILLE GERMAIN  08/10/2011 SMAIN MWH-ID. 7463-091
POINT REPAIR 78' TO 90'  FROM SMH 221-030
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101297501 LOUISVILLE GERMAIN  08/10/2011 SMAIN MWH-ID. 7463-091
POINT REPAIR 47' TO 59'  FROM SMH 221-030
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101297401 LOUISVILLE GERMAIN  08/10/2011 SLINE MWH-ID. 7463-091
SERVICE POINT REPAIR VIA LINING 141' FROM 
SMH 221-030
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101188501 LOUISVILLE GERMAIN  07/21/2011  09/26/2011 SMAIN MWH-ID. 7463-091
POINT REPAIR 78' TO 90'  FROM SMH 221-030
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 78' TO 90'  
FROM SMH 221-030 
COMPLETED


$3,700.00 CLOSED


201101188401 LOUISVILLE GERMAIN  07/21/2011  09/27/2011 SMAIN MWH-ID. 7463-091
POINT REPAIR 47' TO 59'  FROM SMH 221-030
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 47' TO 59'  
FROM SMH 221-030 
COMPLETED


$5,200.30 CLOSED


201101950601 LOUISVILLE GERMAIN  11/11/2011 SMAIN MWH-ID. 7463-133
REPLACE PIPE FOR LINE SEGMENT 221-031 TO 
221-030
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101192601 COLBERT POLK AV  07/21/2011  10/04/2011 SLINE MWH-ID. 7463-103
SERVICE REPAIR VIA LINING 71' FROM SMH 221-
032
ESSA 2 BASIN 1 LAKEVIEW STATION 18


SERVICE REPAIR VIA LINING 
71' FROM SMH 221-032 
COMPLETED


$5,201.20 CLOSED


201101192701 COLBERT POLK AV  07/21/2011  09/29/2011 SMAIN MWH-ID. 7463-103
POINT REPAIR 50' TO 65' FROM SMH 221-032
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 50' TO 65' 
FROM SMH 221-032 
COMPLETED


$3,700.00 CLOSED


201101192801 COLBERT POLK AV  07/21/2011  10/05/2011 SMAIN MWH-ID. 7463-103
POINT REPAIR 153' TO 165' FROM SMH 221-032
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 153' TO 165' 
FROM SMH 221-032 
COMPLETED


$5,202.50 CLOSED
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201101192901 COLBERT POLK AV  07/21/2011  10/06/2011 SMAIN MWH-ID. 7463-103
POINT REPAIR (REPLACE SERVICE) 199' TO 211' 
FROM SMH 221-032
ESSA 2 BASIN 1 LAKEVIEW STATION 18


POINT REPAIR (REPLACE 
SERVICE) 199' TO 211' FROM 
SMH 221-032 COMPLETED


$3,700.00 CLOSED


201101193101 COLBERT POLK AV  07/21/2011 SLINE MWH-ID. 7463-103
FULL LINING OF SMH 221-032 TO 220-241
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101193001 COLBERT POLK AV  07/21/2011 SMAIN MWH-ID. 7463-103
POINT REPAIR (REPLACE SERVICE) 250' TO 262' 
FROM SMH 221-032
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102224201 COLBERT BRAGG  12/20/2011 SMAIN MWH-ID. 7463-311
POINT REPAIR 0' TO 12' FROM SMH 222-004
ESSA 2 BASIN 1 LAKEVIEW STATION 21


OPEN


201101193301 HARRISON AV LOUISVILLE  07/21/2011 SMAIN MWH-ID. 7463-104
POINT REPAIR 0' TO 12' FROM SMH 222-020
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101193401 HARRISON AV LOUISVILLE  07/21/2011  10/12/2011 SMAIN MWH-ID. 7463-104
POINT REPAIR 35' TO 47' FROM SMH 222-020
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 35' TO 47' 
FROM SMH 222-020 
COMPLETED


$3,700.00 CLOSED


201101193701 HARRISON AV LOUISVILLE  07/21/2011 SLINE MWH-ID. 7463-104
FULL LINING OF SMH 222-020 TO 222-018
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101193501 HARRISON AV LOUISVILLE  07/21/2011 SMAIN MWH-ID. 7463-104
POINT REPAIR 241' TO 248' FROM SMH 222-020
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102095501 FRENCH MILNE BL  11/30/2011 SMAIN MWH-ID. 7463-280
POINT REPAIR 0' TO 14' FROM SMH 222-021
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102091901 MILNE BL RINGOLD  11/29/2011 SMAIN MWH-ID. 7463-279
POINT REPAIR REPLACE SERVICE 149' FROM 
SMH 222-024
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102092201 MILNE BL RINGOLD  11/29/2011 SMAIN MWH-ID. 7463-279
POINT REPAIR REPLACE SERVICE 250' FROM 
SMH 222-024
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102092101 MILNE BL RINGOLD  11/29/2011 SMAIN MWH-ID. 7463-279
POINT REPAIR REPLACE SERVICE 198' FROM 
SMH 222-024
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102092301 MILNE BL RINGOLD  11/29/2011 SMAIN MWH-ID. 7463-279
POINT REPAIR 0' TO 12' FROM SMH 222-024
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102092701 MILNE BL RINGOLD  11/29/2011 SLINE MWH-ID. 7463-279
FULL LINING OF SMH 222-024 TO 221-040
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102092501 MILNE BL RINGOLD  11/29/2011 SMAIN MWH-ID. 7463-279
POINT REPAIR 334' TO 346' FROM SMH 222-024
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102092401 MILNE BL RINGOLD  11/29/2011 SMAIN MWH-ID. 7463-279
POINT REPAIR 98' TO 110' FROM SMH 222-024
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102095601 LOUISVILLE FRENCH  11/30/2011 SMAIN MWH-ID. 7463-281
POINT REPAIR REPLACE SERVICE 137' FROM 
SMH 222-025
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102095701 LOUISVILLE FRENCH  11/30/2011 SMAIN MWH-ID. 7463-281
POINT REPAIR REPLACE SERVICE 164' FROM 
SMH 222-025
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102095901 LOUISVILLE FRENCH  11/30/2011 SMAIN MWH-ID. 7463-281
POINT REPAIR REPLACE SERVICE 192' FROM 
SMH 222-025
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102095801 LOUISVILLE FRENCH  11/30/2011 SMAIN MWH-ID. 7463-281
POINT REPAIR REPLACE SERVICE 167' FROM 
SMH 222-025
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN
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201102096001 LOUISVILLE FRENCH  11/30/2011 SMAIN MWH-ID. 7463-281
POINT REPAIR REPLACE SERVICE 258' FROM 
SMH 222-025
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101930701 FRENCH COLBERT  11/09/2011 SMAIN MWH-ID. 7463-092
REPLACE PIPE FOR LINE SEGMENT 222-026 TO 
222-025
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101954701 FRENCH LOUIS XIV  11/11/2011 SLINE MWH-ID. 7463-144
SERVICE REPAIR VIA LINING 15' FROM SMH 222-
027
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201102010901 LOUIS XIV HARRISON AV  11/15/2011 SMAIN MWH-ID. 7463-180
REPLACE PIPE FOR LINE SEGMENT 222-035 TO 
222-030
ESSA 2 BASIN 1 LAKEVIEW 18


OPEN


201102224301 RING CANAL BL  12/20/2011 SMAIN MWH-ID. 7463-312
POINT REPAIR REPLACE SERVICE 9' TO 21' FROM 
SMH 226-005
ESSA 2 BASIN 1 LAKEVIEW STATION 21


OPEN


201102224501 RING CANAL BL  12/20/2011 SLINE MWH-ID. 7463-312
FULL LINING OF SMH 226-025 TO 226-004
ESSA 2 BASIN 1 LAKEVIEW STATION 21


OPEN


201101922801 MIDDLE PARK PL CENTRAL PARK PL  11/08/2011 SLINE MWH-ID. 7463-087
REPLACE PIPE FOR LINE SEGMENT 230-053 TO 
230-052
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101189201 KENILWORTH ARGONNE  07/21/2011  10/20/2011 SMAIN MWH-ID. 7463-093
POINT REPAIR 120' TO 132 FROM SMH 231-043
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 120' TO 132 
FROM SMH 231-043 
COMPLETED


$3,700.00 CLOSED


201101298201 KENILWORTH ARGONNE BL  08/10/2011 SLINE MWH-ID. 7463-091
FULL LINING OF SMH 231-043 TO 231-042
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101298101 KENILWORTH ARGONNE BL  08/10/2011 SMAIN MWH-ID. 7463-091
POINT REPAIR 120' TO 132'  FROM SMH 231-043
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN


201101189401 KENILWORTH ARGONNE  07/21/2011  01/03/2012 SLINE MWH-ID. 7463-093
FULL LINING OF SMH 231-043 TO 231-042
ESSA 2 BASIN 1 LAKEVIEW STATION 18


COMPLETED FULL LINING OF 
SMH 231-043 TO 231-042


$9,158.00 CLOSED


201101189701 GERMAIN MARSHALL FOCH  07/21/2011  09/21/2011 SMAIN MWH-ID. 7463-081
POINT REPAIR 194' TO 208' FROM SMH 232-013
ESSA 2 - BASIN 1 - LAKEVIEW - STATION 18


POINT REPAIR 194' TO 208' 
FROM SMH 232-013 
COMPLETED


$7,500.00 CLOSED


201102224601 MARSHALL FOCH FILMORE AV  12/20/2011 SMAIN MWH-ID. 7463-313
POINT REPAIR REPLACE SERVICE 217' TO 229' 
FROM SMH 235-026
ESSA 2 BASIN 1 LAKEVIEW STATION 21


OPEN


201102224901 MARSHALL FOCH FILMORE AV  12/20/2011 SMAIN MWH-ID. 7463-313
POINT REPAIR REPLACE SERVICE 132' TO 144' 
FROM SMH 235-026
ESSA 2 BASIN 1 LAKEVIEW STATION 21


OPEN


201102225001 MARSHALL FOCH FILMORE AV  12/20/2011 SMAIN MWH-ID. 7463-313
POINT REPAIR REPLACE SERVICE 156' TO 168' 
FROM SMH 235-026
ESSA 2 BASIN 1 LAKEVIEW STATION 21


OPEN


201102224801 MARSHALL FOCH FILMORE AV  12/20/2011 SMAIN MWH-ID. 7463-313
POINT REPAIR REPLACE SERVICE 281' TO 293' 
FROM SMH 235-026
ESSA 2 BASIN 1 LAKEVIEW STATION 21


OPEN


201102224701 MARSHALL FOCH FILMORE AV  12/20/2011 SMAIN MWH-ID. 7463-313
POINT REPAIR REPLACE SERVICE 247' TO 259' 
FROM SMH 235-026
ESSA 2 BASIN 1 LAKEVIEW STATION 21


OPEN


201101955101 MITHRA PARIS AV  11/11/2011 SLINE MWH-ID. 7463-146
SERVICE REPAIR VIA LINING 172' FROM SMH 245-
013
ESSA 2 BASIN 1 LAKEVIEW STATION 22


OPEN
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201101955201 MITHRA PARIS AV  11/11/2011 SLINE MWH-ID. 7463-146
SERVICE REPAIR VIA LINING 191' FROM SMH 245-
013
ESSA 2 BASIN 1 LAKEVIEW STATION 22


OPEN


201102004501 MITHRA PARIS AV  11/15/2011 SLINE MWH-ID. 7463-153
SERVICE REPAIR VIA LINING 41' FROM SMH 245-
014
ESSA 2 BASIN 1 LAKEVIEW STATION 22


OPEN


201102004601 MITHRA PARIS AV  11/15/2011 SLINE MWH-ID. 7463-153
SERVICE REPAIR VIA LINING 92' FROM SMH 245-
014
ESSA 2 BASIN 1 LAKEVIEW STATION 22


OPEN


201102004701 MITHRA PARIS AV  11/15/2011 SLINE MWH-ID. 7463-153
SERVICE REPAIR VIA LINING 154' FROM SMH 245-
014
ESSA 2 BASIN 1 LAKEVIEW STATION 22


OPEN


201102004801 MITHRA PARIS AV  11/15/2011 SLINE MWH-ID. 7463-153
SERVICE REPAIR VIA LINING 183' FROM SMH 245-
014
ESSA 2 BASIN 1 LAKEVIEW STATION 22


OPEN


201102005001 MITHRA PARIS AV  11/15/2011 SLINE MWH-ID. 7463-153
FULL LINING OF SMH 245-014 TO 245-013
ESSA 2 BASIN 1 LAKEVIEW STATION 22


OPEN


201102004901 MITHRA PARIS AV  11/15/2011 SLINE MWH-ID. 7463-153
SERVICE REPAIR VIA LINING 256' FROM SMH 245-
014
ESSA 2 BASIN 1 LAKEVIEW STATION 22


OPEN


201102013301 MITHRA PERLITA  11/15/2011 SMAIN MWH-ID. 7463-188
REPLACE PIPE FOR LINE SEGMENT 220-051 TO 
245-015
ESSA 2 BASIN 1 LAKEVIEW 22


OPEN


201102013401 MITHRA CARTIER AV  11/15/2011 SMAIN MWH-ID. 7463-189
REPLACE PIPE FOR LINE SEGMENT 245-016 TO 
245-015
ESSA 2 BASIN 1 LAKEVIEW 22


OPEN


201102225101 MADRID CARTIER AV  12/20/2011 SMAIN MWH-ID. 7463-314
POINT REPAIR REPLACE SERVICE 58' TO 70' 
FROM SMH 247-033
ESSA 2 BASIN 1 LAKEVIEW STATION 22


OPEN


201102225201 MADRID CARTIER AV  12/20/2011 SLINE MWH-ID. 7463-314
FULL LINING OF SMH 247-033 TO 247-032
ESSA 2 BASIN 1 LAKEVIEW STATION 22


OPEN


201101955301 WINGATE DR FILMORE AV  11/11/2011 SLINE MWH-ID. 7463-147
SERVICE REPAIR VIA LINING 8' FROM SMH 321-
021
ESSA 2 BASIN 1 LAKEVIEW STATION 17


OPEN


201101955801 WINGATE DR FILMORE AV  11/11/2011 SLINE MWH-ID. 7463-147
SERVICE REPAIR VIA LINING 344' FROM SMH 321-
021
ESSA 2 BASIN 1 LAKEVIEW STATION 17


OPEN


201101955701 WINGATE DR FILMORE AV  11/11/2011 SLINE MWH-ID. 7463-147
SERVICE REPAIR VIA LINING 268' FROM SMH 321-
021
ESSA 2 BASIN 1 LAKEVIEW STATION 17


OPEN


201101955401 WINGATE DR FILMORE AV  11/11/2011 SLINE MWH-ID. 7463-147
SERVICE REPAIR VIA LINING 123' FROM SMH 321-
021
ESSA 2 BASIN 1 LAKEVIEW STATION 17


OPEN


201102005101 ROBERT E LEE BLWAINWRIGHT DR  11/15/2011 SMAIN MWH-ID. 7463-154
POINT REPAIR 0' TO 15' FROM SMH 323-007
ESSA 2 BASIN 1 LAKEVIEW STATION 17


OPEN


201102005201 WAINWRIGHT DR LEON C SIMON DR  11/15/2011 SMAIN MWH-ID. 7463-155
POINT REPAIR 0' TO 12' FROM SMH 323-009
ESSA 2 BASIN 1 LAKEVIEW STATION 17


OPEN


201102005501 WAINWRIGHT DR LEON C SIMON DR  11/15/2011 SLINE MWH-ID. 7463-155
FULL LINING OF SMH 323-009 TO 323-008
ESSA 2 BASIN 1 LAKEVIEW STATION 17


OPEN


201101922001 WARRINGTON DRNEW YORK  11/08/2011 SMAIN MWH-ID. 7463-085
POINT REPAIR 194' TO 208' FROM SMH 323-014
ESSA 2 BASIN 1 LAKEVIEW STATION 18


OPEN
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201102005701 LONDON DR LEON C SIMON DR  11/15/2011 SLINE MWH-ID. 7463-156
FULL LINING OF SMH 323-019 TO 323-018
ESSA 2 BASIN 1 LAKEVIEW STATION 17


OPEN


201102006001 LONDON DR LEON C SIMON DR  11/15/2011 SLINE MWH-ID. 7463-156
SERVICE REPAIR VIA LINING 112' FROM SMH 323-
019
ESSA 2 BASIN 1 LAKEVIEW STATION 17


OPEN


201102006101 LONDON DR LEON C SIMON DR  11/15/2011 SMAIN MWH-ID. 7463-156
POINT REPAIR 199' TO 219' FROM SMH 323-019
ESSA 2 BASIN 1 LAKEVIEW STATION 17


OPEN


201102005901 LONDON DR LEON C SIMON DR  11/15/2011 SLINE MWH-ID. 7463-156
SERVICE REPAIR VIA LINING 55' FROM SMH 323-
019
ESSA 2 BASIN 1 LAKEVIEW STATION 17


OPEN


201102006301 MADRID ARTS  11/15/2011 SLINE MWH-ID. 7463-158
FULL LINING OF SMH 361-046 TO 361-045
ESSA 2 BASIN 1 LAKEVIEW STATION 17


OPEN


201102225301 ODIN PROVIDENCE PL  12/20/2011 SMAIN MWH-ID. 7463-315
POINT REPAIR 0' TO 12' FROM SMH 250-106
ESSA 2 BASIN 3 GENTILLY STATION 23


OPEN


201102225401 ODIN PROVIDENCE PL  12/20/2011 SMAIN MWH-ID. 7463-315
POINT REPAIR 36' TO 48' FROM SMH 250-106
ESSA 2 BASIN 3 GENTILLY STATION 23


OPEN


201102225701 ODIN PROVIDENCE PL  12/20/2011 SLINE MWH-ID. 7463-315
FULL LINING OF SMH 250-106 TO 250-105
ESSA 2 BASIN 3 GENTILLY STATION 23


OPEN


201102225601 ODIN PROVIDENCE PL  12/20/2011 SMAIN MWH-ID. 7463-315
POINT REPAIR REPLACE SERVICE 89' TO 101' 
FROM SMH 250-106
ESSA 2 BASIN 3 GENTILLY STATION 23


OPEN


201102225801 ODIN PRENTISS AV  12/20/2011 SMAIN MWH-ID. 7463-316
REPLACE PIPE FOR SEWER LINE SEGMENT 250-
108 TO 250-107
ESSA 2 BASIN 3 GENTILLY STATION 23


OPEN


201102225901 CARTIER AV OWENS BL  12/20/2011 SLINE MWH-ID. 7463-317
FULL LINING OF SMH 298-031 TO 298-027
ESSA 2 BASIN 3 GENTILLY STATION 19


OPEN


201101920601 ST ANTHONY AV ROSARY DR  11/08/2011 SMAIN MWH-ID. 7463-083
POINT REPAIR 197' TO 209' FROM SMH 322-005
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101920701 ST ANTHONY AV ROSARY DR  11/08/2011 SLINE MWH-ID. 7463-083
SERVICE REPAIR VIA LINING 313' FROM SMH 322-
005
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101920901 ST ANTHONY AV ROSARY DR  11/08/2011 SLINE MWH-ID. 7463-083
FULL LINING FROM SMH 322-005 TO 322-004
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101920801 ST ANTHONY AV ROSARY DR  11/08/2011 SLINE MWH-ID. 7463-083
SERVICE REPAIR VIA LINING 358' FROM SMH 322-
005
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101922101 ROBERT E LEE BLWILDAIR DR  11/08/2011 SMAIN MWH-ID. 7463-086
POINT REPAIR 2' TO 14' FROM SMH 322-021
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101922201 ROBERT E LEE BLWILDAIR DR  11/08/2011 SMAIN MWH-ID. 7463-086
POINT REPAIR 325' TO 338' FROM SMH 322-021
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101922401 ROBERT E LEE BLWILDAIR DR  11/08/2011 SMAIN MWH-ID. 7463-086
FULL LINING OF SMH 322-021 TO 322-009
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201100967401 ST ANTHONY AV LEON C SIMON DR  06/10/2011 SLINE MWH-ID. 7463-077
FULL LINING OF SMH 323-002 TO 323-001
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201100969601 ELYSIAN FIELDS ASTEPHEN GIRARD  06/10/2011  10/14/2011 SLEAD MWH-ID. 7463-069
SERVICE POINT REPAIR 166' FROM SMH 333-013
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


SERVICE POINT REPAIR 166' 
FROM SMH 333-013 
COMPLETED


$5,200.00 CLOSED


$266,243.10
Gentilly Basin
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201100969701 ELYSIAN FIELDS ASTEPHEN GIRARD  06/10/2011 SLINE MWH-ID. 7463-069
FULL LINING OF SMH 333-013 TO 333-012
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101935301 PAUGER BRUTUS  11/09/2011 SLINE MWH-ID. 7463-105
SERVICE REPAIR VIA LINING 64' FROM SMH 334-
034
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101935401 PAUGER BRUTUS  11/09/2011 SLINE MWH-ID. 7463-105
SERVICE REPAIR VIA LINING 233' FROM SMH 334-
034
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201100969401 FRENCHMEN MIRABEAU AV  06/10/2011  10/19/2011 SLEAD MWH-ID. 7463-070
SERVICE POINT REPAIR 44' FROM SMH 334-010
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


SERVICE POINT REPAIR 44' 
FROM SMH 334-010 
COMPLETED


$5,400.00 CLOSED


201100969501 FRENCHMEN MIRABEAU AV  06/10/2011 SLINE MWH-ID. 7463-070
FULL LINING FROM SMH 334-010 TO 334-008
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101956001 BRUTUS ST ANTHONY AV  11/11/2011 SMAIN MWH-ID. 7463-148
POINT REPAIR 195' TO 207' FROM SMH 334-034
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201100966301 PAUGER SELMA  06/10/2011  09/30/2011 SMAIN MWH-ID. 7463-080
POINT REPAIR 332' TO 360' FROM SMH 334-047
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


POINT REPAIR 332' TO 360' 
FROM SMH 334-047 
COMPLETED


$5,300.00 CLOSED


201101065701 PAUGER SELMA  06/29/2011 SLINE MWH-ID. 7463-080
FULL LINING OF SMH 334-047  TO 334-044
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201100969201 VENUS SELMA  06/10/2011  10/19/2011 SMAIN MWH-ID. 7463-071
POINT REPAIR 70' TOTO 82' FROM SMH 354-033
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


POINT REPAIR 70' TOTO 82' 
FROM SMH 354-033 
COMPLETED


$3,700.00 CLOSED


201100969301 ST ROCH AV SELMA  06/10/2011 SMAIN MWH-ID. 7463-071
POINT REPAIR 294' TOTO 310' FROM SMH 354-033
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


OPEN


201101065901 VENUS SELMA  06/29/2011  01/04/2012 SLINE MWH-ID. 7463-071
FULL LINING OF SMH 354-033 TO 354-032
ESSA 2 BASIN 3 GENTILLY STATION 17


COMPLETED FULL LINING OF 
SMH 354-033 TO 354-032


$9,029.00 CLOSED


201101920501 VENUS DREUX AV  11/08/2011 SMAIN MWH-ID. 7463-082
REPLACE PIPE FOR LINE SEGMENT 354-038 TO 
354-032
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201100968801 ST ROCH AV FILMORE AV  06/10/2011  10/06/2011 SLEAD MWH-ID. 7463-072
SERVICE POINT REPAIR 95' FROM SMH 355-009
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


SERVICE POINT REPAIR 95' 
FROM SMH 355-009 
COMPLETED


$5,200.60 CLOSED


201100969101 ST ROCH AV FILMORE AV  06/10/2011 SLINE MWH-ID. 7463-072
FULL LINING OF SMH 355-009 TO 355-007
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201100969001 ST ROCH AV FILMORE AV  06/10/2011  10/06/2011 SMAIN MWH-ID. 7463-072
POINT REPAIR 0' - 12' FROM SMH 355-009
ESSA 2 BASIN 3 GENTILLY STATION 17


POINT REPAIR 0' - 12' FROM 
SMH 355-009 COMPLETED


$5,202.10 CLOSED


201100968901 ST ROCH AV FILMORE AV  06/10/2011  10/07/2011 SLEAD MWH-ID. 7463-072
SERVICE POINT REPAIR 139' FROM SMH 355-009
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


SERVICE POINT REPAIR 139' 
FROM SMH 355-009 
COMPLETED


$5,202.20 CLOSED


201101934601 ODIN ELYSIAN FIELDS AV  11/09/2011 SLINE MWH-ID. 7463-106
SERVICE REPAIR VIA LINING 141' FROM SMH 356-
020
ESSA2 BASIN 3 GENTILLY STATION 17


OPEN


201101934701 ODIN ELYSIAN FIELDS AV  11/09/2011 SLINE MWH-ID. 7463-106
SERVICE REPAIR VIA LINING 111' FROM SMH 356-
020
ESSA2 BASIN 3 GENTILLY STATION 17


OPEN


201101934901 ODIN ELYSIAN FIELDS AV  11/09/2011 SLINE MWH-ID. 7463-106
SERVICE REPAIR VIA LINING 205' FROM SMH 356-
020
ESSA2 BASIN 3 GENTILLY STATION 17


OPEN
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201101935101 ODIN ELYSIAN FIELDS AV  11/09/2011 SMAIN MWH-ID. 7463-106
POINT REPAIR REPLACE SERVICE 0' TO 17' FROM 
SMH 356-020
ESSA2 BASIN 3 GENTILLY STATION 17


OPEN


201101935201 ODIN ELYSIAN FIELDS AV  11/09/2011 SLINE MWH-ID. 7463-106
FULL LINING OF SMH 356-020 TO 356-018
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101935001 ODIN ELYSIAN FIELDS AV  11/09/2011 SLINE MWH-ID. 7463-106
POINT REPAIR 39' TO 95' FROM SMH 356-020
ESSA2 BASIN 3 GENTILLY STATION 17


OPEN


201101934801 ODIN ELYSIAN FIELDS AV  11/09/2011 SLINE MWH-ID. 7463-106
SERVICE REPAIR VIA LINING 153' FROM SMH 356-
020
ESSA2 BASIN 3 GENTILLY STATION 17


OPEN


201101930901 ATHIS ELYSIAN FIELDS AV  11/09/2011 SLINE MWH-ID. 7463-094
SERVICE POINT REPAIR VIA LINING 7' FROM SMH 
357-011
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101931101 ATHIS ELYSIAN FIELDS AV  11/09/2011 SLINE MWH-ID. 7463-094
SERVICE POINT REPAIR VIA LINING 202' FROM 
SMH 357-011
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101931201 ATHIS ELYSIAN FIELDS AV  11/09/2011 SLINE MWH-ID. 7463-094
FULL LINING OF SMH 221-032 TO 357-011
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101931001 ATHIS ELYSIAN FIELDS AV  11/09/2011 SLINE MWH-ID. 7463-094
SERVICE POINT REPAIR VIA LINING 78' FROM 
SMH 357-011
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101956101 MADRID ELYSIAN FIELDS AV  11/11/2011 SMAIN MWH-ID. 7463-149
POINT REPAIR REPLACE SERVICE 52' FROM SMH 
357-029
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201102003201 MADRID ELYSIAN FIELDS AV  11/15/2011 SLINE MWH-ID. 7463-149
FULL LINING OF SMH 357-029 TO 357-028
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101956201 MADRID ELYSIAN FIELDS AV  11/11/2011 SMAIN MWH-ID. 7463-149
POINT REPAIR 184' TO 196' FROM SMH 357-029
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101931301 MARIGNY ROBERT E LEE BL  11/09/2011 SLINE MWH-ID. 7463-095
FULL LINING OF SMH 357-030 TO 357-028
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101931801 MARIGNY ROBERT E LEE BL  11/09/2011 SMAIN MWH-ID. 7463-095
POINT REPAIR 192' TO 204' FROM SMH 357-030
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101931501 MARIGNY ROBERT E LEE BL  11/09/2011 SLINE MWH-ID. 7463-095
SERVICE REPAIR VIA LINING 89' FROM SMH 357-
030
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101931601 MARIGNY ROBERT E LEE BL  11/09/2011 SLINE MWH-ID. 7463-095
SERVICE REPAIR VIA LINING 110' FROM SMH 357-
030
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101931401 MARIGNY ROBERT E LEE BL  11/09/2011 SLINE MWH-ID. 7463-095
SERVICE REPAIR VIA LINING 10' FROM SMH 357-
030
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101931701 MARIGNY ROBERT E LEE BL  11/09/2011 SMAIN MWH-ID. 7463-095
POINT REPAIR 142' TO 160' FROM SMH 357-030
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201102003501 MADRID MARIGNY  11/15/2011 SLINE MWH-ID. 7463-150
SERVICE REPAIR VIA LINING 156' FROM SMH 357-
036
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201102003601 MADRID MARIGNY  11/15/2011 SLINE MWH-ID. 7463-150
SERVICE REPAIR VIA LINING 229' FROM SMH 357-
036
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN
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201102003701 MADRID MARIGNY  11/15/2011 SLINE MWH-ID. 7463-150
SERVICE REPAIR VIA LINING 232' FROM SMH 357-
036
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201102004101 MADRID MARIGNY  11/15/2011 SLINE MWH-ID. 7463-150
FULL LINING OF SMH 357-036 TO 357-035
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201102004001 MADRID MARIGNY  11/15/2011 SMAIN MWH-ID. 7463-150
POINT REPAIR 285' TO 295' FROM SMH 357-036
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201102242501 SPAIN ROBERT E LEE BL  12/21/2011 SMAIN MWH-ID. 7463-335
POINT REPAIR 31' TO 43' FROM SMH 357-038
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102246701 ROBERT E LEE BLSPAIN  12/22/2011 SMAIN MWH-ID. 7463-337
SERVICE REPAIR 272' FROM SMH 358-002
ESSA 2 BASIN 3 UPTOWN SPS 17


OPEN


201102246901 ROBERT E LEE BLSPAIN  12/22/2011 SMAIN MWH-ID. 7463-337
SERVICE REPAIR 330' FROM SMH 358-002
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102247101 ROBERT E LEE BLSPAIN  12/22/2011 SLINE MWH-ID. 7463-337
FULL LINING OF SHM 358-002 TO 358-001
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102247301 SPAIN NEW YORK  12/22/2011 SMAIN MWH-ID. 7463-338
POINT REPAIR 0' TO 20' FROM SMH 358-006
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102247401 MEXICO ST ROCH AV  12/22/2011 SMAIN MWH-ID. 7463-339
SERVICE REPAIR 24' FROM SMH 358-007
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102004201 MARIGNY NEW YORK  11/15/2011 SLINE MWH-ID. 7463-151
SERVICE REPAIR VIA LINING 84' FROM SMH 358-
012
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201102247501 MEXICO ELYSIAN FIELDS AV  12/22/2011 SMAIN MWH-ID. 7463-340
SERVICE REPAIR 170' FROM SMH 358-013
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102247601 MEXICO ELYSIAN FIELDS AV  12/22/2011 SMAIN MWH-ID. 7463-340
SERVICE REPAIR 240' FROM SMH 358-013
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102247701 MEXICO ELYSIAN FIELDS AV  12/22/2011 SLINE MWH-ID. 7463-340
FULL LINING OF SMH 358-013 TO SMH 358-010
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102247801 NEW YORK MARIGNY  12/22/2011 SMAIN MWH-ID. 7463-341
SERVICE REPAIR 18' FROM SMH 358-024
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102247901 NEW YORK MARIGNY  12/22/2011 SLINE MWH-ID. 7463-341
FULL LINING OF SMH 358-024 TO SMH 358-023
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102248101 NEW YORK MARIGNY  12/22/2011 SMAIN MWH-ID. 7463-342
SERVICE REPAIR 28' FROM SMH 358-031
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102248301 NEW YORK MARIGNY  12/22/2011 SMAIN MWH-ID. 7463-342
SERVICE REPAIR 90' FROM SMH 358-031
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102248401 NEW YORK MARIGNY  12/22/2011 SMAIN MWH-ID. 7463-342
SERVICE REPAIR 215' FROM SMH 358-031
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102248601 NEW YORK MARIGNY  12/22/2011 SLINE MWH-ID. 7468-342
FULL LINING FROM SMH 358-031 TO SMH 358-030
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102248501 NEW YORK MARIGNY  12/22/2011 SMAIN MWH-ID. 7463-342
SERVICE REPAIR 278' FROM SMH 358-031
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201101932201 PRESSBURG MUSIC  11/09/2011 SLINE MWH-ID. 7463-096
SERVICE REPAIR VIA LINING 110' FROM SMH 361-
022
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101932601 PRESSBURG MUSIC  11/09/2011 SLINE MWH-ID. 7463-096
FULL LINING OF SMH 361-022 TO 361-021
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN
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201101932301 PRESSBURG MUSIC  11/09/2011 SMAIN MWH-ID. 7463-096
POINT REPAIR 49' TO 62' FROM SMH 361-022
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101932401 PRESSBURG MUSIC  11/09/2011 SMAIN MWH-ID. 7463-096
POINT REPAIR 159' TO 171' FROM SMH 361-022
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201102248701 PRESSBURG FRANKLIN AV  12/22/2011 SMAIN MWH-ID. 7463-343
SERVICE REPAIR 15' FROM SMH 361-027
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102248901 PAINTERS MADRID  12/22/2011 SMAIN MWH-ID. 7463-344
REPLACE PIPE FROM LINE SEGMENT 361-033 TO 
SMH
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102249001 PAINTERS MADRID  12/22/2011 SLINE MWH-ID. 7463-345
FULL LINING FROM SMH 361-035 TO SMH 361-020
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102249101 FRANKLIN AV VIENNA  12/22/2011 SMAIN MWH-ID. 7463-346
SERVICE REPAIR 47' FROM SMH 361-037
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102249201 FRANKLIN AV VIENNA  12/22/2011 SLINE MWH-ID. 7463-346
FULL LINING FROM SMH 361-037 TO SMH 361-036
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102249301 MADRID PAINTERS  12/22/2011 SMAIN MWH-ID. 7463-347
REPLACE PIPE FROM LINE SEGMENT 361-045 TO 
SMH 361-035
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201100968401 ARTS MADRID  06/10/2011  10/20/2011 SLEAD MWH-ID. 7463-073
SERVICE POINT REPAIR 148' FROM SMH 361-049
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


SERVICE POINT REPAIR 148' 
FROM SMH 361-049 
COMPLETED


$5,200.35 CLOSED


201100968601 ARTS MADRID  06/10/2011  10/19/2011 SLEAD MWH-ID. 7463-073
SERVICE POINT REPAIR 235' FROM SMH 361-049
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


SERVICE POINT REPAIR 235' 
FROM SMH 361-049 
COMPLETED


$5,201.35 CLOSED


201100968701 ARTS MADRID  06/10/2011 SLINE MWH-ID. 7463-073
FULL LINING OF SMH 361-049 TO 361-046
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201100968501 ARTS MADRID  06/10/2011  10/19/2011 SLEAD MWH-ID. 7463-073
SERVICE POINT REPAIR 197' FROM SMH 361-049
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


SERVICE POINT REPAIR 197' 
FROM SMH 361-049 
COMPLETED


$5,201.40 CLOSED


201101932701 VIENNA MUSIC  11/09/2011 SLINE MWH-ID. 7463-097
SERVICE POINT REPAIR VIA LINING 266' FROM 
SMH 361-050
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101921001 MADRID MUSIC  11/08/2011 SLINE MWH-ID. 7463-084
SERVICE REPAIR VIA LINING 74' FROM SMH 361-
053
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101921301 MADRID MUSIC  11/08/2011 SLINE MWH-ID. 7463-084
SERVICE REPAIR VIA LINING 207' FROM SMH 361-
053
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101921401 MADRID MUSIC  11/08/2011 SMAIN MWH-ID. 7463-084
POINT REPAIR 153' TO 165' FROM SMH 361-053
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101921501 MADRID MUSIC  11/08/2011 SMAIN MWH-ID. 7463-084
POINT REPAIR 286' TO 298' FROM SMH 361-053
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101921701 MADRID MUSIC  11/08/2011 SLINE MWH-ID. 7463-084
FULL LINING OF SMH 361-053 TO 361-046
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101921201 MADRID MUSIC  11/08/2011 SLINE MWH-ID. 7463-084
SERVICE REPAIR VIA LINING 204' FROM SMH 361-
053
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101921101 MADRID MUSIC  11/08/2011 SLINE MWH-ID. 7463-084
SERVICE REPAIR VIA LINING 129' FROM SMH 361-
053
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN
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201102249401 MUSIC ROBERT E LEE BL  12/22/2011 SMAIN MWH-ID. 7463-348
SERVICE REPAIR 262' FROM SMH 361-054
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102249501 MUSIC ROBERT E LEE BL  12/22/2011 SMAIN MWH-ID. 7463-348
SERVIC REPAIR 213' FROM SMH 361-054
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201102249701 MUSIC ROBERT E LEE BL  12/22/2011 SMAIN MWH-ID. 7463-348
SERVICE REPAIR 59' FROM SMH 361-054
ESSA 2 BASIN 3 GENTILLY SPS 17


OPEN


201100966701 MUSIC MADRID  06/10/2011  10/17/2011 SMAIN MWH-ID. 7463-078
POINT REPAIR 111' TO 143'  FROM SMH 361-055
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


POINT REPAIR 111' TO 143'  
FROM SMH 361-055 
COMPLETED


$11,103.20 CLOSED


201101076101 MUSIC VIENNA  06/30/2011  10/18/2011 SMAIN MWH-ID. 7463-078
POINT REPAIR 73' TO 85'  FROM SMH 361-055
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


POINT REPAIR 73' TO 85'  
FROM SMH 361-055 
COMPLETED


$3,700.00 CLOSED


201100967201 MUSIC MADRID  06/10/2011 SLINE MWH-ID. 7463-078
FULL LINING OF SMH 361-055 TO 361-053
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201100967101 MUSIC MADRID  06/10/2011  10/12/2011 SMAIN MWH-ID. 7463-078
POINT REPAIR 267' T0 279' FROM SMH 361-055
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


POINT REPAIR 267' T0 279' 
FROM SMH 361-055 
COMPLETED


$0.00 CLOSED


201100966801 MUSIC MADRID  06/10/2011  06/30/2011 SLEAD MWH-ID. 7463-078
SERVICE POINT REPAIR FROM 137' FROM SMH 
361-055
ESSA 2 - BASIN 3 - GENTILLY - STATION 17


CANCEL THIS WORK ORDER 
PER MARK JOHNSON 
DELETE THIS CASSWORK 
#..COMBINED W/ WO 
201100966701 CANCEL THIS 
WORK ORDER


CLOSED


201100966901 MUSIC MADRID  06/10/2011  10/11/2011 SLEAD MWH-ID. 7463-078
SERVICE POINT REPAIR FROM 229' FROM SMH 
361-055
ESSA 2 BASIN 3 GENTILLY STATION 17


SERVICE POINT REPAIR 
FROM 229' FROM SMH 361-
055 COMPLETED


$5,401.40 CLOSED


201100968301 MUSIC VIENNA  06/10/2011  01/04/2012 SLINE MWH-ID. 7463-074
FULL LINING OF SMH 361-056 TO 361-055
ESSA 2 BASIN 3 GENTILLY STATION 17


COMPLETED FULL LINING OF 
SMH 361-056 TO 361-055


$7,361.00 CLOSED


201101932801 MEXICO ST ROCH AV  11/09/2011 SLINE MWH-ID. 7463-098
SERVICE POINT REPAIR VIA LINING 5' FROM SMH 
362-041
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101932901 MEXICO ST ROCH AV  11/09/2011 SLINE MWH-ID. 7463-098
SERVICE POINT REPAIR VIA LINING 225' FROM 
SMH 362-041
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101933001 FRANKLIN AV NEW YORK  11/09/2011 SMAIN MWH-ID. 7463-099
POINT REPAIR 220' TO 236' FROM SMH 362-043
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101933101 FRANKLIN AV NEW YORK  11/09/2011 SMAIN MWH-ID. 7463-099
POINT REPAIR 86' TO 109' FROM SMH 362-043
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101933201 FRANKLIN AV NEW YORK  11/09/2011 SLINE MWH-ID. 7463-099
FULL LINING OF SMH 362-043 TO 362-023
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101922901 BACCICH DREUX AV  11/08/2011 SLINE MWH-ID. 7463-088
SERVICE REPAIR VIA LINING 22' FROM SMH 372-
027
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101923401 BACCICH DREUX AV  11/08/2011 SLINE MWH-ID. 7463-088
FULL LINING FROM SMH 372-027 TO 372-026
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101923001 BACCICH DREUX AV  11/08/2011 SLINE MWH-ID. 7463-088
SERVICE REPAIR VIA LINING 67' FROM SMH 372-
027
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101923301 BACCICH DREUX AV  11/08/2011 SLINE MWH-ID. 7463-088
SERVICE REPAIR VIA LINING 202' FROM SMH 372-
027
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN
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201101923101 BACCICH DREUX AV  11/08/2011 SLINE MWH-ID. 7463-088
SERVICE REPAIR VIA LINING 70' FROM SMH 372-
027
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201102008601 LAFAYE PRENTISS AV  11/15/2011 SMAIN MWH-ID. 7463-170
POINT REPAIR REPLACE SERVICE 0' - 270' FROM 
SMH 373-018
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102008801 EADS ATHIS  11/15/2011 SMAIN MWH-ID. 7463-171
POINT REPAIR 12' TO 24' FROM SMH 374-014
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102009301 EADS ATHIS  11/15/2011 SLINE MWH-ID. 7463-171
FULL LINING OF SMH 374-014 TO 374-013
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102009001 EADS ATHIS  11/15/2011 SMAIN MWH-ID. 7463-171
POINT REPAIR 153' TO 181' FROM SMH 374-014
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102009101 EADS ATHIS  11/15/2011 SMAIN MWH-ID. 7463-171
POINT REPAIR 109' TO 121' FROM SMH 374-014
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102009401 MADRID LAFAYE  11/15/2011 SMAIN MWH-ID. 7463-172
REPLACE PIPE FOR LINE SEGMENT 374-015 TO 
374-006
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102009501 ROBERT E LEE BLPEOPLES AV  11/15/2011 SMAIN MWH-ID. 7463-173
POINT REPAIR REPLACE SERVICE 122' FROM 
SMH 374-025
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102009701 ROBERT E LEE BLPEOPLES AV  11/15/2011 SMAIN MWH-ID. 7463-173
POINT REPAIR 0' TO 12' FROM SMH 374-025
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102009801 ROBERT E LEE BLPEOPLES AV  11/15/2011 SLINE MWH-ID. 7463-173
FULL LINING OF SMH 374-025 TO 374-024
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102009901 PEOPLES AV VIENNA  11/15/2011 SMAIN MWH-ID. 7463-174
POINT REPAIR REPLACE SERVICE 15' FROM SMH 
374-027
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102011001 ROBERT E LEE BLFRANKLIN AV  11/15/2011 SMAIN MWH-ID. 7463-181
REPLACE PIPE FOR LINE SEGMENT 375-006 TO 
375-005
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102011201 ROBERT E LEE BLLAFAYE  11/15/2011 SMAIN MWH-ID. 7463-182
REPLACE PIPE FOR LINE SEGMENT 375-007 TO 
375-005
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102011501 LAFAYE ROBERT E LEE BL  11/15/2011 SMAIN MWH-ID. 7463-183
POINT REPAIR REPLACE SERVICE 296' FROM 
SMH 375-010
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102012001 FRANKFORT BACCICH  11/15/2011 SLINE MWH-ID. 7463-184
FULL LINING OF SMH 375-032 TO 375-028
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102012401 FRANKFORT PEOPLES AV  11/15/2011 SLINE MWH-ID. 7463-185
FULL LINING OF SMH 375-035 TO 375-032
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102012601 FRANKFORT PEOPLES AV  11/15/2011 SMAIN MWH-ID. 7463-185
POINT REPAIR 1' TO 13' FROM SMH 375-035
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102012701 FRANKFORT PEOPLES AV  11/15/2011 SMAIN MWH-ID. 7463-185
POINT REPAIR REPLACE SERVICE 138' FROM 
SMH 375-035
ESSA 2 BASIN 3 GENTILLY 17


OPEN


201102012801 PEOPLES AV NEW YORK  11/15/2011 SMAIN MWH-ID. 7463-186
POINT REPAIR REPLACE SERVICE 147' FROM 
SMH 375-036
ESSA 2 BASIN 3 GENTILLY 17


OPEN
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201101933301 PORT URQUHART  11/09/2011 SLINE MWH-ID. 7463-100
SERVICE REPAIR VIA LINING 147' FROM SMH 383-
042
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101933601 PORT URQUHART  11/09/2011 SMAIN MWH-ID. 7463-100
POINT REPAIR 262' TO 296' FROM SMH 383-042
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101933801 PORT URQUHART  11/09/2011 SMAIN MWH-ID. 7463-100
POINT REPAIR REPLACE SERVICE 322' TO 334' 
FROM SMH 383-042
ESSA2 BASIN 3 GENTILLY STATION 17


OPEN


201101934001 PORT URQUHART  11/09/2011 SLINE MWH-ID. 7463-100
FULL LINING OF SMH 383-042 TO 383-041
ESSA2 BASIN 3 GENTILLY STATION 17


OPEN


201101933701 PORT URQUHART  11/09/2011 SMAIN MWH-ID. 7463-100
POINT REPAIR REPLACE SERVICE 225' TO 237' 
FROM SMH 383-042
ESSA2 BASIN 3 GENTILLY STATION 17


OPEN


201101933501 PORT URQUHART  11/09/2011 SMAIN MWH-ID. 7463-100
POINT REPAIR 86' TO 114' FROM SMH 383-042
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201101933401 PORT URQUHART  11/09/2011 SLINE MWH-ID. 7463-100
SERVICE REPAIR VIA LINING 356' FROM SMH 383-
042
ESSA 2 BASIN 3 GENTILLY STATION 17


OPEN


201100556201 METROPOLITAN ACACIA  04/05/2011  04/16/2011 SLEAD MWH-ID. 7463-067
SERVICE POINT REPAIR 52' FROM SMH 395-007
ESSA 2 - BASIN 3 - GENTILLY


SERVICE POINT REPAIR 52' 
FROM SMH 395-007 
COMPLETED


$5,200.10 CLOSED


201100556301 METROPOLITAN ACACIA  04/05/2011  06/01/2011 SLEAD MWH-ID. 7463-067
SERVICE POINT REPAIR 136' FROM SMH 395-007
ESSA 2 - BASIN 3 - GENTILLY


SERVICE POINT REPAIR 136' 
FROM SMH 395-007 
COMPLETED


$5,200.20 CLOSED


201102221001 LASALLE CALHOUN  12/20/2011 SMAIN MWH-ID. 7463-302
POINT REPAIR REPLACE SERVICE 44' TO 56' 
FROM SMH 069-012
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102221101 LASALLE CALHOUN  12/20/2011 SMAIN MWH-ID. 7463-302
POINT REPAIR REPLACE SERVICE 106' TO 118' 
FROM SMH 069-012
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102221201 LASALLE CALHOUN  12/20/2011 SLINE MWH-ID. 7463-302
FULL LINING OF SMH 069-012 TO 069-010
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102217101 JEFFERSON AV ST CHARLES AV  12/20/2011 SLINE MWH-ID. 7463-292
FULL LINING OF SMH 081-047 TO 081-046
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102217201 NASHVILLE AV PRYTANIA  12/20/2011 SMAIN MWH-ID. 7463-293
POINT REPAIR REPLACE SERVICE 24' TO 36' 
FROM SMH 081-065
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102217301 NASHVILLE AV PRYTANIA  12/20/2011 SMAIN MWH-ID. 7463-293
POINT REPAIR REPLACE SERVICE 57' TO 69' 
FROM SMH 081-065
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102217401 RICHMOND PL LOYOLA AV  12/20/2011 SMAIN MWH-ID. 7463-294
POINT REPAIR REPLACE SERVICE 33' TO 45' 
FROM SMH 082-041
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102217601 RICHMOND PL LOYOLA AV  12/20/2011 SMAIN MWH-ID. 7463-294
POINT REPAIR REPLACE SERVICE 184' TO 196' 
FROM SMH 082-041
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102217701 RICHMOND PL LOYOLA AV  12/20/2011 SLINE MWH-ID. 7463-294
FULL LINING OF SMH 082-041 TO 083-033 
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


$97,802.90
Uptown Basin
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201102217501 RICHMOND PL LOYOLA AV  12/20/2011 SMAIN MWH-ID. 7463-294
POINT REPAIR REPLACE SERVICE 156' TO 168' 
FROM SMH 082-041
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102218101 UPPERLINE TCHOUPITOULAS  12/20/2011 SMAIN MWH-ID. 7463-295
POINT REPAIR 230' TO 242' FROM SMH 085A-001
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102218201 UPPERLINE TCHOUPITOULAS  12/20/2011 SMAIN MWH-ID. 7463-295
POINT REPAIR REPLACE SERVICE 83' TO 95' 
FROM SMH 085A-001
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102218401 UPPERLINE TCHOUPITOULAS  12/20/2011 SLINE MWH-ID. 7463-295
FULL LINING SMH 085A-001 TO 092-054
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102218801 COLISEUM SONIAT  12/20/2011 SMAIN MWH-ID. 7463-296
POINT REPAIR REPLACE SERVICE 31' TO 43' 
FROM SMH 087-024
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102219001 COLISEUM SONIAT  12/20/2011 SMAIN MWH-ID. 7463-296
POINT REPAIR REPLACE SERVICE 161' TO 173' 
FROM SMH 087-024
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102219201 COLISEUM SONIAT  12/20/2011 SLINE MWH-ID. 7463-296
FULL LINING OF SMH 087-024 TO 087-022
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102218901 COLISEUM SONIAT  12/20/2011 SMAIN MWH-ID. 7463-296
POINT REPAIR REPLACE SERVICE 62' TO 74' 
FROM SMH 087-024
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102219301 LOYOLA AV JEFFERSON AV  12/20/2011 SMAIN MWH-ID. 7463-297
POINT REPAIR REPLACE SERVICE 5' TO 17' FROM 
SMH 089-015
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102219401 LOYOLA AV JEFFERSON AV  12/20/2011 SMAIN MWH-ID. 7463-297
POINT REPAIR REPLACE SERVICE 44' TO 56' 
FROM SMH 089-015
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102219501 LOYOLA AV LOYOLA AV  12/20/2011 SMAIN MWH-ID. 7463-298
POINT REPAIR REPLACE SERVICE 123' TO 135' 
FROM SMH 089-028
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102219601 LOYOLA AV LOYOLA AV  12/20/2011 SLINE MWH-ID. 7463-298
FULL LINING OF SMH 089-028 TO 090-064
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102219701 CUCULLU UPPERLINE  12/20/2011 SMAIN MWH-ID. 7463-299
REPLACE PIPE FOR SEWER LINE SEGMENT 090-
021 TO 090-019
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102219801 LASALLE ROBERT  12/20/2011 SMAIN MWH-ID. 7463-300
POINT REPAIR 83' TO 95' FROM SMH 090-037
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102220201 LASALLE ROBERT  12/20/2011 SMAIN MWH-ID. 7463-300
POINT REPAIR REPLACE SERVICE 112' TO 124' 
FROM SMH 090-037
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102220301 LASALLE ROBERT  12/20/2011 SMAIN MWH-ID. 7463-300
POINT REPAIR REPLACE SERVICE 143' TO 155' 
FROM SMH 090-037
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102220501 LASALLE ROBERT  12/20/2011 SMAIN MWH-ID. 7463-300
POINT REPAIR REPLACE SERVICE 205' TO 217' 
FROM SMH 090-037
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102220601 LASALLE ROBERT  12/20/2011 SLINE MWH-ID. 7463-300
FULL LINING OF SMH 090-037 TO 096-025
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102220401 LASALLE ROBERT  12/20/2011 SMAIN MWH-ID. 7463-300
POINT REPAIR REPLACE SERVICE 170' TO 182' 
FROM SMH 090-037
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN
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201102219901 LASALLE ROBERT  12/20/2011 SMAIN MWH-ID. 7463-300
POINT REPAIR 264' TO 276' FROM SMH 090-037
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102220801 S LIBERTY ROBERT  12/20/2011 SLINE MWH-ID. 7463-301
FULL LINING OF SMH 090-040 TO 096-017
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102221301 LASALLE UPPERLINE  12/20/2011 SMAIN MWH-ID. 7463-303
POINT REPAIR REPLACE SERVICE 126' TO 138' 
FROM SMH 096-002
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102221601 LASALLE UPPERLINE  12/20/2011 SLINE MWH-ID. 7463-303
FULL LINING OF SMH 096-002 TO 096-001
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101938601 CADIZ S ROCHEBLAVE  11/09/2011 SMAIN MWH-ID. 7463-114
REPLACE PIPE FOR LINE SEGMENT 098-010 TO 
098-006
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101938701 S DERBIGNY NAPOLEON AV  11/09/2011 SMAIN MWH-ID. 7463-115
REPLACE PIPE FOR LINE SEGMENT 098-011 TO 
098-010
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102205701 CADIZ S DERBIGNY  12/19/2011 SMAIN MWH-ID. 7463-334 
POINT REPAIR 50' FROM SMH ENDING 62' FROM 
SMH 098-012
ESSA 2 BASIN 4 UPTOWN SPS 14


OPEN


201102206101 CADIZ S DERBIGNY  12/19/2011 SLEAD MWH-ID. 7463-334 
SERVICE REPAIR 115' FROM SMH 098-012
ESSA 2 BASIN 4 SPS 14


OPEN


201102241601 CADIZ S DERBIGNY  12/21/2011 SLEAD MWH-ID. 7463-334
SERVICE REPAIR 173' FROM SMH 098-012�
ESSA 2 BASIN 4 UPTOWN SPS 14


OPEN


201102206801 CADIZ S DERBIGNY  12/19/2011 SLEAD MWH-ID. 7463-334 
SERVICE REPAIR 206' FROM SMH 098-012 
ESSA 2 BASIN 4 UPTOWN SPS 14


OPEN


201102242101 CADIZ S DERBIGNY  12/21/2011 SMAIN MWH-ID. 7463-334
POINT REPAIR 230' TO 242' FROM SMH 098-012
ESSA 2 BASIN 4 UPTOWN SPS 14


OPEN


201102242401 CADIZ S DERBIGNY  12/21/2011 SLINE MWH-ID. 7463-334
FULL LINING OF SMH 098-012 TO 098-008
ESSA 2 BASIN 4 UPTOWN SPS 14


OPEN


201102242301 CADIZ S DERBIGNY  12/21/2011 SMAIN MWH-ID. 7463-334
POINT REPAIR 136' TO 148' FROM SMH 098-012
ESSA 2 BASIN 4 UPTOWN SPS 14


OPEN


201101943001 S CLAIBORNE AV NAPOLEON AV  11/10/2011 SLINE MWH-ID. 7463-122
SERVICE POINT REPAIR VIA LINING 221' FROM 
SMH 098-016
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101943301 S CLAIBORNE AV NAPOLEON AV  11/10/2011 SLINE MWH-ID. 7463-122
FULL LINING OF SMH 098-016 TO 098-015
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101943201 S CLAIBORNE AV NAPOLEON AV  11/10/2011 SMAIN MWH-ID. 7463-122
POINT REPAIR 113' TO 125' FROM SMH 098-016
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101943101 S CLAIBORNE AV NAPOLEON AV  11/10/2011 SMAIN MWH-ID. 7463-122
POINT REPAIR 0' TO 24' FROM SMH 098-016
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101942801 S CLAIBORNE AV CADIZ  11/10/2011 SMAIN MWH-ID. 7463-120
REPLACE PIPE FOR LINE SEGMENT 098-017 TO 
098-015
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101938801 CADIZ S CLAIBORNE AV  11/09/2011 SMAIN MWH-ID. 7463-116
REPLACE PIPE FOR LINE SEGMENT 098-018 TO 
098-013
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102221701 LASALLE S PRIEUR  12/20/2011 SLINE MWH-ID. 7463-304
FULL LINING OF SMH 098-020 TO 099-011
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


C - 18







Appendix C
Status of ESSA Repairs  (as of 12/31/2011)


Work Order 
Number


Street Cross Street Work Order 
Date


Work Order Close 
Date


Problem 
Code


Problem Details Action Taken W.O. Cost Status Total By Basin


201102006701 S PRIEUR ROBERT  11/15/2011 SMAIN MWH-ID. 7463-161
REPLACE PIPE FOR LINE SEGMENT 098-021 TO 
098-020
ESSA 2 BASIN 4 UPTOWN 14


OPEN


201102006801 ROBERT S DERBIGNY  11/15/2011 SMAIN MWH-ID. 7463-162
REPLACE PIPE FOR LINE SEGMENT 098-022 TO 
098-021
ESSA 4 BASIN 4 UPTOWN 14


OPEN


201101943401 ROBERT S DERBIGNY  11/10/2011 SMAIN MWH-ID. 7463-123
REPLACE PIPE FOR LINE SEGMENT 098-024 TO 
098-022
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101943501 ROBERT S CLAIBORNE AV  11/10/2011 SLINE MWH-ID. 7463-124
SERVICE POINT REPAIR VIA LINING 118' FROM 
SMH 098-026
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101948601 ROBERT S CLAIBORNE AV  11/11/2011 SLINE MWH-ID. 7463-124
FULL LINING OF SMH 098-026 TO 098-024
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101948401 ROBERT S CLAIBORNE AV  11/11/2011 SLINE MWH-ID. 7463-124
SERVICE REPAIR VIA LINING 0' TO 12 FROM SMH 
098-026
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101948501 ROBERT S CLAIBORNE AV  11/11/2011 SMAIN MWH-ID. 7463-124
POINT REPAIR 169' TO 181' FROM SMH 098-026
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102006901 UPPERLINE S DERBIGNY  11/15/2011 SMAIN MWH-ID. 7463-163
REPLACE PIPE FOR LINE SEGMENT 098-027 TO 
098-020
ESSA 4 BASIN 4 UPTOWN 14


OPEN


201101948701 S DERBIGNY ROBERT  11/11/2011 SMAIN MWH-ID. 7463-125
POINT REPAIR REPLACE SERVICE 136' FROM 
SMH 098-028
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101948901 S DERBIGNY ROBERT  11/11/2011 SMAIN MWH-ID. 7463-125
POINT REPAIR 259' TO 280' FROM SMH 098-028
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101949101 S DERBIGNY ROBERT  11/11/2011 SLINE MWH-ID. 7463-125
FULL LINING OF SMH 098-028 TO 098-027
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101949001 S DERBIGNY ROBERT  11/11/2011 SLINE MWH-ID. 7463-125
SERVICE REPAIR VIA LINING 45' FROM SMH 098-
028
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101948801 S DERBIGNY ROBERT  11/11/2011 SMAIN MWH-ID. 7463-125
POINT REPAIR 98' TO 113' FROM SMH 098-028
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101949201 NAPOLEON AV S ROMAN  11/11/2011 SLINE MWH-ID. 7463-126
SERVICE REPAIR VIA LINING 45' FROM SMH 098-
033
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101949301 NAPOLEON AV S ROMAN  11/11/2011 SLINE MWH-ID. 7463-126
SERVICE REPAIR VIA LINING 179' FROM SMH 098-
033
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102007001 NAPOLEON AV S CLAIBORNE AV  11/15/2011 SMAIN MWH-ID. 7463-164
POINT REPAIR REPLACE SERVICE 8' FROM SMH 
098-035
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102007101 NAPOLEON AV S CLAIBORNE AV  11/15/2011 SMAIN MWH-ID. 7463-164
POINT REPAIR REPLACE SERVICE 38' FROM SMH 
098-035
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102007301 NAPOLEON AV S CLAIBORNE AV  11/15/2011 SMAIN MWH-ID. 7463-164
POINT REPAIR REPLACE SERVICE 111' FROM 
SMH 098-035
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


C - 19







Appendix C
Status of ESSA Repairs  (as of 12/31/2011)


Work Order 
Number


Street Cross Street Work Order 
Date


Work Order Close 
Date


Problem 
Code


Problem Details Action Taken W.O. Cost Status Total By Basin


201101949401 S JOHNSON JENA  11/11/2011 SLINE MWH-ID. 7463-127
SERVICE  REPAIR VIA LINING 90' FROM SMH 099-
003
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101949501 S JOHNSON JENA  11/11/2011 SLINE MWH-ID. 7463-127
SERVICE REPAIR VIA LINING 120' FROM SMH 099-
003
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101949701 S JOHNSON JENA  11/11/2011 SMAIN MWH-ID. 7463-127
POINT REPAIR 165' TO 177' FROM SMH 099-003


OPEN


201101949901 S JOHNSON JENA  11/11/2011 SLINE MWH-ID. 7463-127
FULL LINING OF SMH 099-003 TO 099-001
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101949801 S JOHNSON JENA  11/11/2011 SMAIN MWH-ID. 7463-127
POINT REPAIR 205' TO 230' FROM SMH 099-003
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101949601 S JOHNSON JENA  11/11/2011 SMAIN MWH-ID. 7463-127
POINT REPAIR 17' TO 29' FROM SMH 099-003
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101935601 S GALVEZ NAPOLEON AV  11/09/2011 SMAIN MWH-ID. 7463-107
REPLACE PIPE FOR LINE SEGMENT 099-005 TO 
099-004
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101938901 S JOHNSON ROBERT  11/09/2011 SMAIN MWH-ID. 7463-117
REPLACE PIPE FOR LINE SEGMENT 099-012 TO 
099-011
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101950001 ROBERT S GALVEZ  11/11/2011 SMAIN MWH-ID. 7463-128
REPLACE PIPE FOR LINE SEGMENT 099-013 TO 
099-012
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102007401 ROBERT S PRIEUR  11/15/2011 SMAIN MWH-ID. 7463-165
REPLACE PIPE FOR LINE SEGMENT 099-014 TO 
099-012
ESSA 2 BASIN 4 UPTOWN 14


OPEN


201101950101 S JOHNSON JEFFERSON AV  11/11/2011 SMAIN MWH-ID. 7463-129
REPLACE PIPE FOR LINE SEGMENT 099-015 TO 
099-014
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102007501 ROBERT S JOHNSON  11/15/2011 SMAIN MWH-ID. 7463-166
REPLACE PIPE FOR LINE SEGMENT 099-018 TO 
099-017
ESSA 2 BASIN 4 UPTOWN 14


OPEN


201101950201 JENA S GALVEZ  11/11/2011 SMAIN MWH-ID. 7463-130
REPLACE PIPE FOR LINE SEGMENT 099-026 TO 
099-041
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101942901 NAPOLEON AV S TONTI  11/10/2011 SLINE MWH-ID. 7463-121
SERVICE POINT REPAIR VIA LINING 79' FROM 
SMH 099-029
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102010701 JENA S MIRO  11/15/2011 SMAIN MWH-ID. 7463-179
POINT REPAIR REPLACE SERVICE 228' FROM 
SMH 374-025
ESSA 2 BASIN 4 UPTOWN 14


OPEN


201102010801 JENA S MIRO  11/15/2011 SLINE MWH-ID. 7463-179
FULL LINING OF SMH 099-032 TO 99-026
ESSA 2 BASIN 4 UPTOWN 14


OPEN


201101950301 S MIRO CADIZ  11/11/2011 SLINE MWH-ID. 7463-131
SERVICE REPAIR VIA LINING 225' FROM SMH 099-
034
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101950401 S MIRO CADIZ  11/11/2011 SMAIN MWH-ID. 7463-131
POINT REPAIR 0' TO 12' FROM SMH 099-034
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101950501 CADIZ S TONTI  11/11/2011 SMAIN MWH-ID. 7463-132
REPLACE PIPE FOR LINE SEGMENT 099-035 TO 
099-034
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN
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201101935801 S TONTI NAPOLEON AV  11/09/2011 SMAIN MWH-ID. 7463-108
REPLACE PIPE FOR LINE SEGMENT 099-037 TO 
099-036
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101939001 CADIZ S ROCHEBLAVE  11/09/2011 SMAIN MWH-ID. 7463-118
REPLACE PIPE FOR LINE SEGMENT 099-039 TO 
099-038
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102007701 JENA S GALVEZ  11/15/2011 SMAIN MWH-ID. 7463-167
REPLACE PIPE FOR LINE SEGMENT 099-041 TO 
099-042
ESSA 2 BASIN 4 UPTOWN 14


OPEN


201101942701 S ROCHEBLAVE ROBERT  11/10/2011 SMAIN MWH-ID. 7463-119
POINT REPAIR 0' TO 12' FROM SMH 100-042
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102222401 ST CHARLES AV MILAN  12/20/2011 SMAIN MWH-ID. 7463-306
POINT REPAIR 143' TO 155' FROM SMH 104-040
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102222501 ST CHARLES AV MILAN  12/20/2011 SMAIN MWH-ID. 7463-306
POINT REPAIR 0' TO 24' FROM SMH 104-040
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102222601 ST CHARLES AV MILAN  12/20/2011 SLINE MWH-ID. 7463-306
FULL LINING OF SMH 104-040 TO 104-039
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102222701 FRERET GEN TAYLOR  12/20/2011 SMAIN MWH-ID. 7463-307
POINT REPAIR 0' TO 12' FROM SMH 106-010
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102222901 FRERET MILAN  12/20/2011 SMAIN MWH-ID. 7463-307
POINT REPAIR 127' TO 142' FROM SMH 106-010
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102223001 FRERET MILAN  12/20/2011 SMAIN MWH-ID. 7463-307
POINT REPAIR REPLACE SERIVCE 156' TO 168' 
FROM SMH 106-010
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102223101 FRERET MILAN  12/20/2011 SLINE MWH-ID. 7463-307
FULL LINING OF SMH 106-010 TO 106-007
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102222801 FRERET MILAN  12/20/2011 SMAIN MWH-ID. 7463-307
POINT REPAIR 70' TO 89' FROM SMH 106-010
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102223201 S DERBIGNY NAPOLEON AV  12/20/2011 SMAIN MWH-ID. 7463-308
POINT REPAIR 290' TO 297' FROM SMH 108-008
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102223601 S DERBIGNY NAPOLEON AV  12/20/2011 SLINE MWH-ID. 7463-308
FULL LINING OF SMH 108-008 TO 108-007
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102223501 S DERBIGNY NAPOLEON AV  12/20/2011 SMAIN MWH-ID. 7463-308
POINT REPAIR REPLACE SERVICE 173' TO 185' 
FROM SMH 108-008
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102223301 S DERBIGNY NAPOLEON AV  12/20/2011 SMAIN MWH-ID. 7463-308
POINT REPAIR REPLACE SERVICE 20' TO 32' 
FROM SMH 108-008
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102223401 S DERBIGNY NAPOLEON AV  12/20/2011 SMAIN MWH-ID. 7463-308
POINT REPAIR REPLACE SERVICE 55' TO 67' 
FROM SMH 108-008
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102223701 GEN PERSHING S CLAIBORNE AV  12/20/2011 SMAIN MWH-ID. 7463-30
POINT REPAIR 263' TO 273' FROM SMH 108-010
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102223801 GEN PERSHING S CLAIBORNE AV  12/20/2011 SLINE MWH-ID. 7463-309
FULL LINING OF SMH 108-010 TO 108-009
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101935901 JENA S ROCHEBLAVE  11/09/2011 SLINE MWH-ID. 7463-109
SERVICE REPAIR VIA LINING 135' FROM SMH 110-
027
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN
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201101936101 JENA S ROCHEBLAVE  11/09/2011 SMAIN MWH-ID. 7463-109
POINT REPAIR REPLACE SERVICE 157' TO 169' 
FROM SMH 110-027
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101936201 JENA S ROCHEBLAVE  11/09/2011 SMAIN MWH-ID. 7463-109
POINT REPAIR 0' TO 17' FROM SMH 110-027
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101936301 JENA S ROCHEBLAVE  11/09/2011 SMAIN MWH-ID. 7463-109
POINT REPAIR 96' TO 122' FROM SMH 110-027
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101936501 JENA S ROCHEBLAVE  11/09/2011 SLINE MWH-ID. 7463-109
FULL LINING OF SMH 110-027 TO 099-036
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101936401 JENA S ROCHEBLAVE  11/09/2011 SMAIN MWH-ID. 7463-109
POINT REPAIR 305' TO 326' FROM SMH 110-027
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101936001 JENA S ROCHEBLAVE  11/09/2011 SLINE MWH-ID. 7463-109
SERVICE REPAIR VIA LINING 226' FROM SMH 110-
027
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101936601 S ROCHEBLAVE NAPOLEON AV  11/09/2011 SLINE MWH-ID. 7463-016
FULL LINING OF SMH 110-028 TO 110-027
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101936701 JENA S ROCHEBLAVE  11/09/2011 SLINE MWH-ID. 7463-091
SERVICE POINT REPAIR VIA LINING 81' FROM 
SMH 110-030
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101938201 JENA S ROCHEBLAVE  11/09/2011 SLINE MWH-ID. 7463-111
FULL LINING OF SMH 110-030 TO 110-027
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101938101 JENA S ROCHEBLAVE  11/09/2011 SMAIN MWH-ID. 7463-111
POINT REPAIR 317' TO 329' FROM SMH 110-030
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101938001 JENA S ROCHEBLAVE  11/09/2011 SMAIN MWH-ID. 7463-111
POINT REPAIR 48' TO 66' FROM SMH 110-030
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101937701 JENA S ROCHEBLAVE  11/09/2011 SMAIN MWH-ID. 7463-111
POINT REPAIR REPLACE SERVICE 169' TO 181' 
FROM SMH110-030
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101937001 JENA S ROCHEBLAVE  11/09/2011 SLINE MWH-ID. 7463-111
SERVICE POINT REPAIR VIA LINING 112.2' FROM 
SMH 110-030
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101937101 JENA S ROCHEBLAVE  11/09/2011 SLINE MWH-ID. 7463-111
SERVICE POINT REPAIR VIA LINING 145' FROM 
SMH 110-030
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101937201 JENA S ROCHEBLAVE  11/09/2011 SLINE MWH-ID. 7463-111
SERVICE POINT REPAIR VIA LINING 261.2' FROM 
SMH 110-030
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101937501 JENA S ROCHEBLAVE  11/09/2011 SMAIN MWH-ID. 7463-111
POINT REPAIR REPLACE SERVICE 15' TO 27' 
FROM SMH 110-030
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101937301 JENA S ROCHEBLAVE  11/09/2011 SLINE MWH-ID. 7463-111
SERVICE POINT REPAIR VIA LINING 264' FROM 
SMH 110-030
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101936801 JENA S ROCHEBLAVE  11/09/2011 SLINE MWH-ID. 7463-111
SERVICE POINT REPAIR VIA LINING 83.6' FROM 
SMH 110-030
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101938301 S ROCHEBLAVE JENA  11/09/2011 SMAIN MWH-ID. 7463-112
POINT REPAIR 9148' TO 170' FROM SMH 110-031
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201101938401 JENA JENA  11/09/2011 SLINE MWH-ID. 7463-112
FULL LINING OF SMH 110-031 TO 110-027
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN
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201101938501 CADIZ S ROCHEBLAVE  11/09/2011 SMAIN MWH-ID. 7463-113
REPLACE PIPE FOR LINE SEGMENT 110-033 TO 
110-031
ESSA 2 BASIN 4 UPTOWN STATION 14


OPEN


201102090501 WILDAIR DR FILMORE  11/29/2011 SMAIN MWH-ID. 7463-274
POINT REPAIR REPLACE SERVICE 9' FROM SMH 
321-016
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102090901 WILDAIR DR FILMORE  11/29/2011 SMAIN MWH-ID. 7463-274
POINT REPAIR REPLACE SERVICE 270' FROM 
SMH 321-016
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102091101 WILDAIR DR FILMORE  11/29/2011 SMAIN MWH-ID. 7463-274
POINT REPAIR REPLACE SERVICE 346' FROM 
SMH 321-016
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102091001 WILDAIR DR FILMORE  11/29/2011 SMAIN MWH-ID. 7463-274
POINT REPAIR REPLACE SERVICE 343' FROM 
SMH 321-016
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102090801 WILDAIR DR FILMORE  11/29/2011 SMAIN MWH-ID. 7463-274
POINT REPAIR REPLACE SERVICE 267' FROM 
SMH 321-016
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102090601 WILDAIR DR FILMORE  11/29/2011 SMAIN MWH-ID. 7463-274
POINT REPAIR REPLACE SERVICE 174' FROM 
SMH 321-016
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102090701 WILDAIR DR FILMORE  11/29/2011 SMAIN MWH-ID. 7463-274
POINT REPAIR REPLACE SERVICE 183' FROM 
SMH 321-016
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102091201 WINGATE DR PRENTISS AV  11/29/2011 SMAIN MWH-ID. 7463-275
POINT REPAIR REPLACE SERVICE 86' FROM SMH 
321-019
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102091301 FRANKLIN AV VIENNA  11/29/2011 SMAIN MWH-ID. 7463-277
POINT REPAIR REPLACE SERVICE 148' FROM 
SMH 361-038
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102091401 FRANKLIN AV VIENNA  11/29/2011 SMAIN MWH-ID. 7463-277
POINT REPAIR 58' TO 70'  FROM SMH 361-038
ESSA 2 BASIN 6 NINTH WARD STATION 17


OPEN


201102091501 FRANKLIN AV VIENNA  11/29/2011 SLINE MWH-ID. 7463-277
FULL LINING OF SMH 361-038 TO 361-037
ESSA 2 BASIN 6 NINTH WARD STATION 17


OPEN


201102087201 FRANKLIN AV MARAIS  11/29/2011 SMAIN MWH-ID. 7463-265
REPLACE PIPE FOR SEWER LINE SEGMENT 363-
026 TO 363-024
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102082901 MARAIS FRANKLIN AV  11/29/2011 SMAIN MWH-ID. 7463-242
REPLACE PIPE FOR LINE SEGMENT 363-027 TO 
383-043
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102082501 FRANKLIN AV ST CLAUDE AV  11/29/2011 SMAIN MWH-ID. 7463-242
POINT REPAIR REPLACE SERVICE 7' FROM SMH 
363-038
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102082601 FRANKLIN AV ST CLAUDE AV  11/29/2011 SMAIN MWH-ID. 7463-242
POINT REPAIR REPLACE SERVICE 29' FROM SMH 
363-038
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102082701 FRANKLIN AV ST CLAUDE AV  11/29/2011 SMAIN MWH-ID. 7463-242
POINT REPAIR REPLACE SERVICE 142' FROM 
SMH 363-038
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


$0.00
Ninth Ward Basin
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201102083001 FRANKLIN AV ROBERT E LEE BL  11/29/2011 SMAIN MWH-ID. 7463-244
REPLACE PIPE FOR LINE SEGMENT 374-002 TO 
374-001
ESSA 2 BASIN 6 NINTH WARD STATION 17


OPEN


201102090101 EADS ROBERT E LEE BL  11/29/2011 SMAIN MWH-ID. 7463-273
POINT REPAIR REPLACE SERVICE 198' FROM 
SMH 374-007
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102090401 EADS ROBERT E LEE BL  11/29/2011 SLINE MWH-ID. 7463-273
FULL LINING OF SMH 374-007 TO374-006
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102090301 EADS ROBERT E LEE BL  11/29/2011 SMAIN MWH-ID. 7463-273
POINT REPAIR REPLACE SERVICE 303' FROM 
SMH 374-007
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102090201 EADS ROBERT E LEE BL  11/29/2011 SMAIN MWH-ID. 7463-273
POINT REPAIR REPLACE SERVICE 264' FROM 
SMH 374-007
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102083201 ROBERT E LEE BLFRANKLIN AV  11/29/2011 SMAIN MWH-ID. 7463-245
REPLACE PIPE FOR LINE SEGMENT 374-009 TO 
374-007
ESSA 2 BASIN 6 NINTH WARD STATION 17


OPEN


201102083301 BACCICH MADRID  11/29/2011 SMAIN MWH-ID. 7463-246
POINT REPAIR REPLACE SERVICE 8' FROM SMH 
374-029
ESSA 2 BASIN 6 NINTH WARD STATION 17


OPEN


201102087401 BURGUNDY LOUISA  11/29/2011 SMAIN MWH-ID. 7463-266
POINT REPAIR REPLACE SERVICE 31' FROM SMH 
382-041
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102087701 BURGUNDY LOUISA  11/29/2011 SLINE MWH-ID. 7463-266
FULL LINING OF SMH 382-041 TO 401-012
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102087601 BURGUNDY LOUISA  11/29/2011 SMAIN MWH-ID. 7463-266
POINT REPAIR REPLACE SERVICE 124' FROM 
SMH 382-041
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102087501 BURGUNDY LOUISA  11/29/2011 SMAIN MWH-ID. 7463-266
POINT REPAIR REPLACE SERVICE 64' FROM SMH 
382-041
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102083401 CLOUET MARAIS  11/29/2011 SMAIN MWH-ID. 7463-247
REPLACE PIPE FOR LINE SEGMENT 383-006 TO 
383-004
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102086901 ST CLAUDE AV CLOUET  11/29/2011 SMAIN MWH-ID. 7463-263
REPLACE PIPE FOR SEWER LINE SEGMENT 383-
008 TO 383-007
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102083501 ST CLAUDE AV MONTEGUT  11/29/2011 SMAIN MWH-ID. 7463-248
REPLACE PIPE FOR LINE SEGMENT 383-011 TO 
383-010
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102083601 URQUHART FELICIANA  11/29/2011 SMAIN MWH-ID. 7463-249
POINT REPAIR REPLACE SERVICE 146' FROM 
SMH 383-013
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102083701 URQUHART FELICIANA  11/29/2011 SMAIN MWH-ID. 7463-249
POINT REPAIR 107' TO 125' FROM SMH 383-013
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102083801 URQUHART FELICIANA  11/29/2011 SMAIN MWH-ID. 7463-249
POINT REPAIR 200' TO 212' FROM SMH 383-013
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102083901 URQUHART FELICIANA  11/29/2011 SLINE MWH-ID. 7463-249
FULL LINING OF SMH 383-013 TO 383-004
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN
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201102084001 MARAIS FELICIANA  11/29/2011 SMAIN MWH-ID. 7463-250
REPLACE PIPE FOR SEWER LINE SEGMENT 383-
015 TO 383-006
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102087101 FELICIANA MARAIS  11/29/2011 SMAIN MWH-ID. 7463-264
REPLACE PIPE FOR SEWER LINE SEGMENT 383-
015 TO 383-013
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102087801 FELICIANA ST CLAUDE AV  11/29/2011 SMAIN MWH-ID. 7463-267
POINT REPAIR REPLACE SERVICE 35' FROM SMH 
383-017
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102088101 FELICIANA ST CLAUDE AV  11/29/2011 SLINE MWH-ID. 7463-267
FULL LINING OF SMH 383-017 TO 383-015
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102087901 FELICIANA ST CLAUDE AV  11/29/2011 SMAIN MWH-ID. 7463-267
POINT REPAIR REPLACE SERVICE 96' FROM SMH 
383-017
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102088001 FELICIANA ST CLAUDE AV  11/29/2011 SMAIN MWH-ID. 7463-267
POINT REPAIR REPLACE SERVICE 149' TO 161' 
FROM SMH 383-017
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102088201 URQUHART PRESS  11/29/2011 SMAIN MWH-ID. 7463-268
POINT REPAIR REPLACE SERVICE 294' FROM 
SMH 383-020
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102088301 URQUHART PRESS  11/29/2011 SMAIN MWH-ID. 7463-268
POINT REPAIR 187' TO 205' FROM SMH 383-020
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102088401 URQUHART PRESS  11/29/2011 SLINE MWH-ID. 7463-268
FULL LINING OF SMH 383-020 TO 383-019
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102088501 MONTEGUT MARAIS  11/29/2011 SMAIN MWH-ID. 7463-269
POINT REPAIR REPLACE SERVICE 271' FROM 
SMH 383-023
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102088801 MONTEGUT MARAIS  11/29/2011 SMAIN MWH-ID. 7463-269
POINT REPAIR 132' TO 144' FROM SMH 383-023
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102089001 MONTEGUT MARAIS  11/29/2011 SMAIN MWH-ID. 7463-269
POINT REPAIR 198' TO216' FROM SMH 383-023
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102089101 MONTEGUT MARAIS  11/29/2011 SLINE MWH-ID. 7463-269
FULL LINING OF SMH 383-023 TO 383-019
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102088901 MONTEGUT MARAIS  11/29/2011 SMAIN MWH-ID. 7463-269
POINT REPAIR 163' TO 175' FROM SMH 383-023
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102088701 MONTEGUT MARAIS  11/29/2011 SMAIN MWH-ID. 7463-269
POINT REPAIR REPLACE SERVICE 334' FROM 
SMH 383-023
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102088601 MONTEGUT MARAIS  11/29/2011 SMAIN MWH-ID. 7463-269
POINT REPAIR REPLACE SERVICE 304' FROM 
SMH 383-023
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102084101 MONTEGUT ST CLAUDE AV  11/29/2011 SMAIN MWH-ID. 7463-251
REPLACE PIPE FOR SEWER LINE SEGMENT 383-
026 TO 383-023
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102089301 ST CLAUDE AV MONTEGUT  11/29/2011 SMAIN MWH-ID. 7463-271
POINT REPAIR REPLACE SERVICE 95' FROM SMH 
383-029
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102089401 ST CLAUDE AV MONTEGUT  11/29/2011 SLINE MWH-ID. 7463-271
FULL LINING OF SMH 383-029 TO 383-028
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN
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201102010001 URQUHART ST FERDINAND  11/15/2011 SMAIN MWH-ID. 7463-175
REPLACE PIPE FOR LINE SEGMENT 383-035 TO 
383-034
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102010101 MARAIS PRESS  11/15/2011 SMAIN MWH-ID. 7463-176
POINT REPAIR REPLACE SERVICE 99' FROM SMH 
383-037
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102010201 MARAIS PRESS  11/15/2011 SMAIN MWH-ID. 7463-176
POINT REPAIR REPLACE SERVICE 162' FROM 
SMH 383-037
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102010401 MARAIS PRESS  11/15/2011 SLINE MWH-ID. 7463-176
FULL LINING OF SMH 383-037 TO 383-036
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102010301 MARAIS PRESS  11/15/2011 SMAIN MWH-ID. 7463-176
POINT REPAIR 1' TO 13' FROM SMH 383-037
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102010501 PORT MARAIS  11/15/2011 SMAIN MWH-ID. 7463-177
REPLACE PIPE FOR LINE SEGMENT 383-043 TO 
383-042
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102010601 MARAIS PORT  11/15/2011 SMAIN MWH-ID. 7463-178
REPLACE PIPE FOR LINE SEGMENT 383-043 TO 
383-045
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102084201 ST FERDINAND MARAIS  11/29/2011 SMAIN MWH-ID. 7463-252
REPLACE PIPE FOR SEWER LINE SEGMENT 383-
045 TO 383-033
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102084301 ST CLAUDE AV FELICIANA  11/29/2011 SMAIN MWH-ID. 7463-253
REPLACE PIPE FOR SEWER LINE SEGMENT 383-
058 TO 383-056
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102084401 N CLAIBORNE AV PORT  11/29/2011 SMAIN MWH-ID. 7463-254
REPLACE PIPE FOR SEWER LINE SEGMENT 384-
010 TO 384-009
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102084501 ST FERDINAND N ROBERTSON  11/29/2011 SMAIN MWH-ID. 7463-255
REPLACE PIPE FOR SEWER LINE SEGMENT 384-
011 TO 383-032
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102084601 ST FERDINAND N ROBERTSON  11/29/2011 SLINE MWH-ID. 7463-256
FULL LINING OF SMH 384-014 TO 384-011
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102084701 N ROBERTSON ST FERDINAND  11/29/2011 SMAIN MWH-ID. 7463-257
POINT REPAIR REPLACE SERVICE 58' FROM SMH 
384-016
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102084801 N ROBERTSON ST FERDINAND  11/29/2011 SMAIN MWH-ID. 7463-257
POINT REPAIR REPLACE SERVICE 109' FROM 
SMH 384-016
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102084901 N ROBERTSON ST FERDINAND  11/29/2011 SMAIN MWH-ID. 7463-257
POINT REPAIR REPLACE SERVICE 161' FROM 
SMH 384-016
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102085101 N ROBERTSON ST FERDINAND  11/29/2011 SLINE MWH-ID. 7463-257
FULL LINING OF SMH 384-016 TO 384-015
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102085001 N ROBERTSON ST FERDINAND  11/29/2011 SMAIN MWH-ID. 7463-257
POINT REPAIR 20' TP 32'  FROM SMH 384-016
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102085201 ST FERDINAND N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-258
POINT REPAIR REPLACE SERVICE 190' FROM 
SMH 384-017
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102085701 ST FERDINAND N CLAIBORNE AV  11/29/2011 SLINE MWH-ID. 7463-258
FULL LINING OF SMH 384-017 TO 384-015
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN
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201102085301 ST FERDINAND N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-258
POINT REPAIR REPLACE SERVICE 314' FROM 
SMH 384-017
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102085501 ST FERDINAND N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-258
POINT REPAIR 146' TO 162' FROM SMH 384-017
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102085401 ST FERDINAND N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-258
POINT REPAIR 0' TO 12 FROM SMH 384-017
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102085801 ST FERDINAND N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-259
POINT REPAIR 0' TO 12' FROM SMH 384-020
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102086001 ST FERDINAND N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-259
POINT REPAIR 152' TO 164' FROM SMH 384-020
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102086201 ST FERDINAND N CLAIBORNE AV  11/29/2011 SLINE MWH-ID. 7463-259
FULL LINING OF SMH 384-020 TO 384-014
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102086101 ST FERDINAND N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-259
POINT REPAIR 314' TO 326' FROM SMH 384-020
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102085901 ST FERDINAND N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-259
POINT REPAIR 58' TO 70' FROM SMH 384-020
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102086301 N ROBERTSON FRANKLIN AV  11/29/2011 SMAIN MWH-ID. 7463-260
POINT REPAIR REPLACE SERVICE 153' FROM 
SMH 384-025
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102086501 N ROBERTSON FRANKLIN AV  11/29/2011 SMAIN MWH-ID. 7463-260
POINT REPAIR 205' TO 241' FROM SMH 384-025
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102086401 N ROBERTSON FRANKLIN AV  11/29/2011 SMAIN MWH-ID. 7463-260
POINT REPAIR 113' TO 125' FROM SMH 384-025
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102086601 N ROBERTSON FRANKLIN AV  11/29/2011 SLINE MWH-ID. 7463-260
FULL LINING OF SMH 384-025 TO 384-064
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102086701 PORT N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-261
REPLACE PIPE FOR SEWER LINE SEGMENT 384-
026 TO 384-024
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102089501 ST FERDINAND N ROMAN  11/29/2011 SMAIN MWH-ID. 7463-272
POINT REPAIR REPLACE SERVICE 200' FROM 
SMH 384-027
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102089801 ST FERDINAND N ROMAN  11/29/2011 SMAIN MWH-ID. 7463-272
POINT REPAIR 94' TO 106' FROM SMH 384-027
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102090001 ST FERDINAND N ROMAN  11/29/2011 SLINE MWH-ID. 7463-272
FULL LINING OF SMH 384-027 TO 385-053
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102089901 ST FERDINAND N ROMAN  11/29/2011 SMAIN MWH-ID. 7463-272
POINT REPAIR 295' TO 309' FROM SMH 384-027
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102089701 ST FERDINAND N ROMAN  11/29/2011 SMAIN MWH-ID. 7463-272
POINT REPAIR REPLACE SERVICE 327' FROM 
SMH 384-027
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102089601 ST FERDINAND N ROMAN  11/29/2011 SMAIN MWH-ID. 7463-272
POINT REPAIR REPLACE SERVICE 237' FROM 
SMH 384-027
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102086801 N CLAIBORNE AV FELICIANA  11/29/2011 SMAIN MWH-ID. 7463-262
REPLACE PIPE FOR SEWER LINE SEGMENT 384-
056 TO 384-055
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN
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201102226001 MONTEGUT N GALVEZ  12/20/2011 SMAIN MWH-ID. 7463-318
POINT REPAIR REPLACE SERVICE 254' TO 266' 
FROM SMH 385-030
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102226101 MONTEGUT N GALVEZ  12/20/2011 SLINE MWH-ID. 7463-318
FULL LINING OF SMH 385-030 TO 385-028
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102226401 PORT N JOHNSON  12/20/2011 SMAIN MWH-ID. 7463-319
POINT REPAIR 66' TO 78' FROM SMH 385-049
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102226901 PORT N JOHNSON  12/20/2011 SMAIN MWH-ID. 7463-319
POINT REPAIR REPLACE SERVICE 261' TO 273' 
FROM SMH 385-049
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102227001 PORT N JOHNSON  12/20/2011 SLINE MWH-ID. 7463-319
FULL LINING OF SMH 385-049 TO 385-046
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102226801 PORT N JOHNSON  12/20/2011 SMAIN MWH-ID. 7463-319
POINT REPAIR REPLACE SERVICE 229' TO 241' 
FROM SMH 385-049
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102226501 PORT N JOHNSON  12/20/2011 SMAIN MWH-ID. 7463-319
POINT REPAIR 100' TO 112' FROM SMH 385-049
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102226701 PORT N JOHNSON  12/20/2011 SMAIN MWH-ID. 7463-319
POINT REPAIR REPLACE SERVICE 138' TO 150' 
FROM SMH 385-049
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102226601 PORT N JOHNSON  12/20/2011 SMAIN MWH-ID. 7463-319
POINT REPAIR 199' TO 211' FROM SMH 385-049
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102227201 ST FERDINAND DRN JOHNSON  12/20/2011 SMAIN MWH-ID. 7463-320
POINT REPAIR 269' TO 285' FROM SMH 385-050
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102227801 ST FERDINAND DRN JOHNSON  12/20/2011 SLINE MWH-ID. 7463-320
FULL LINING OF SMH 385-050 TO 385-047
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102227701 ST FERDINAND DRN JOHNSON  12/20/2011 SMAIN MWH-ID. 7463-320
POINT REPAIR REPLACE SERVICE 34' TO 46' 
FROM SMH 385-050
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102227501 ST FERDINAND DRN JOHNSON  12/20/2011 SMAIN MWH-ID. 7463-320
POINT REPAIR REPLACE SERVICE 190' TO 202' 
FROM SMH 385-050
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102227601 ST FERDINAND DRN JOHNSON  12/20/2011 SMAIN MWH-ID. 7463-320
POINT REPAIR REPLACE SERVICE 167' TO 179' 
FROM SMH 385-050
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102227901 N JOHNSON ST FERDINAND DR  12/20/2011 SMAIN MWH-ID. 7463-321
POINT REPAIR 100' TO 112' FROM SMH 385-050
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102228901 N JOHNSON ST FERDINAND DR  12/20/2011 SMAIN MWH-ID. 7463-321
POINT REPAIR REPLACE SERVICE 161' TO 173' 
FROM SMH 385-050
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102229001 N JOHNSON ST FERDINAND DR  12/20/2011 SLINE MWH-ID. 7463-321
FULL LINING OF SMH 385-050 TO 385-049
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102229101 N DORGENOIS CLOUET  12/20/2011 SMAIN MWH-ID. 7463-322
POINT REPAIR 148' TO 160' FROM SMH 386-011
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102229501 N DORGENOIS CLOUET  12/20/2011 SMAIN MWH-ID. 7463-322
POINT REPAIR REPLACE SERVICE 243' TO 255' 
FROM SMH 386-011
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102229601 N DORGENOIS CLOUET  12/20/2011 SLINE MWH-ID. 7463-322
FULL LINING OF SMH 386-011 TO 386-012
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN
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201102229401 N DORGENOIS CLOUET  12/20/2011 SMAIN MWH-ID. 7463-322
POINT REPAIR REPLACE SERVICE 121' TO 133' 
FROM SMH 386-011
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102229201 N DORGENOIS CLOUET  12/20/2011 SMAIN MWH-ID. 7463-322
POINT REPAIR REPLACE SERVICE 5' TO 17' FROM 
SMH 386-011
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102229301 N DORGENOIS CLOUET  12/20/2011 SMAIN MWH-ID. 7463-322
POINT REPAIR REPLACE SERVICE 84' TO 96' 
FROM SMH 386-011
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102229701 MONTEGUT LAW  12/20/2011 SMAIN MWH-ID. 7463-323
POINT REPAIR 91' TO 103' FROM SMH 386-014
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102229901 MONTEGUT LAW  12/20/2011 SMAIN MWH-ID. 7463-323
POINT REPAIR REPLACE SERIVICE 278' TO 290' 
FROM SMH 386-014
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102230001 MONTEGUT LAW  12/20/2011 SLINE MWH-ID. 7463-323
FULL LINING OF SMH 386-014 TO 386-013
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102229801 MONTEGUT LAW  12/20/2011 SMAIN MWH-ID. 7463-323
POINT REPAIR REPLACE SERIVICE 154' TO 166' 
FROM SMH 386-014
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102230101 N DORGENOIS MONTEGUT  12/20/2011 SLINE MWH-ID. 7463-324
FULL LINING OF SMH 386-015 TO 386-013
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102230201 LAUSSAT PL CLOUET  12/20/2011 SMAIN MWH-ID. 7463-325
POINT REPAIR 0' TO 12' FROM SMH 387-024
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102230301 LAUSSAT PL CLOUET  12/20/2011 SMAIN MWH-ID. 7463-325
FULL LINING OF SMH 387-024 TO 387-023
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102230501 LAUSSAT PL CLOUET  12/20/2011 SMAIN MWH-ID. 7463-326
POINT REPAIR 0' TO 12' FROM SMH 387-029
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102230601 LAUSSAT PL CLOUET  12/20/2011 SMAIN MWH-ID. 7463-326
POINT REPAIR 242' TO 254' FROM SMH 387-029
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102230801 LAUSSAT PL CLOUET  12/20/2011 SLINE MWH-ID. 7463-326
FULL LINING OF SMH 387-029 TO 406-032
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102230701 LAUSSAT PL CLOUET  12/20/2011 SMAIN MWH-ID. 7463-326
POINT REPAIR REPLACE SERVICE 407' TO 419' 
FROM SMH 387-029
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102231001 N ROMAN LOUISA  12/20/2011 SMAIN MWH-ID. 7463-327
POINT REPAIR 250' TO 258' FROM SMH 403-070
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102231101 N ROMAN LOUISA  12/20/2011 SLINE MWH-ID. 7463-327
FULL LINING OF SMH 403-070 TO 403-061
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102231201 N ROMAN N DERBIGNY  12/20/2011 SMAIN MWH-ID. 7463-328
POINT REPAIR REPLACE SERVICE 72' TO 84' 
FROM SMH 403-078
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102231501 N ROMAN N DERBIGNY  12/20/2011 SMAIN MWH-ID. 7463-328
POINT REPAIR REPLACE SERVICE 334' TO 346' 
FROM SMH 403-078
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102231301 N ROMAN N DERBIGNY  12/20/2011 SMAIN MWH-ID. 7463-328
POINT REPAIR REPLACE SERVICE 254' TO 266' 
FROM SMH 403-078
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201102231601 N ROMAN N DERBIGNY  12/20/2011 SLINE MWH-ID. 7463-328
FULL LINING OF SMH 403-078 TO 403-077
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN
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201101190201 N DERBIGNY POLAND AV  07/21/2011  11/08/2011 SMAIN MWH-ID. 7463-101
REPLACE PIPE FOR LINE SEGMENT 416-022 TO 
416-021
ESSA 2 BASIN 6 NINTH WARD STATION 16


REPLACE PIPE FOR LINE 
SEGMENT 416-022 TO 416-
021 COMPLETED


$56,006.60 CLOSED


201102080701 N ROBERTSON JOURDAN AV  11/29/2011 SMAIN MWH-ID. 7463-236
POINT REPAIR REPLACE SERVICE 60' FROM SMH 
436-002
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102080901 JOURDAN AV N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-237
POINT REPAIR 0' TO 12' FROM SMH 436-003
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102081101 JOURDAN AV N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-237
POINT REPAIR REPLACE SERVICE 91' FROM SMH 
463-003
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102081401 JOURDAN AV N CLAIBORNE AV  11/29/2011 SLINE MWH-ID. 7463-237
FULL LINING OF SMH 436-003 TO 436-001
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102081301 JOURDAN AV N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-237
POINT REPAIR REPLACE SERVICE 126' FROM 
SMH 463-003
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102081001 JOURDAN AV N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-237
POINT REPAIR REPLACE SERVICE 36' FROM SMH 
463-003
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102019401 N CLAIBORNE AV JOURDAN AV  11/16/2011 SMAIN MWH-ID. 7463-190
POINT REPAIR REPLACE SERVICE 141' FROM 
SMH 436-010
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102019601 N CLAIBORNE AV JOURDAN AV  11/16/2011 SLINE MWH-ID. 7463-190
FULL LINING OF SMH 436-010 TO 436-009
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102019501 N CLAIBORNE AV JOURDAN AV  11/16/2011 SMAIN MWH-ID. 7463-190
POINT REPAIR REPLACE SERVICE 184' FROM 
SMH 436-010
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102019701 DESLONDE N ROBERTSON  11/16/2011 SMAIN MWH-ID. 7463-191
REPLACE PIPE FOR LINE SEGMENT 436-011 TO 
435-040
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102023101 TENNESSEE ROBERTSON  11/16/2011 SMAIN MWH-ID. 7463-206
REPLACE PIPE FOR LINE SEGMENT 436-015 TO 
435-046
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102025501 TENNESSEE N CLAIBORNE AV  11/16/2011 SMAIN MWH-ID. 7463-212
REPLACE PIPE FOR LINE SEGMENT 436-016 TO 
436-015
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201000481001 N ROMAN JOURDAN RD  03/10/2010  04/17/2011 SMAIN MWH-ID. 7463-040
POINT REPAIR 75' TO 87' FROM SMH 436-019
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 75' TO 
87' FROM SMH 436-019


$7,152.95 CLOSED


201101469101 N ROMAN JOURDAN RD  09/06/2011  09/27/2011 SMAIN MWH-ID. 7463-040
POINT REPAIR 276' TO 288'  FROM SMH 436-019
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR 276' TO 288'  
FROM SMH 436-019 
COMPLETED


$1,242.96 CLOSED


201000562501 N ROMAN JOURDAN RD  03/20/2010 SLINE MWH-ID. 7463-040
FULL LINING OF SMH 436-019 TO 436-017
ESSA 2 BASIN 6 NINTH WARD STATION 24


OPEN


201000562401 N ROMAN JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-040
POINT REPAIR 293' TO 316'  FROM SMH 436-019
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 293' TO 
316'  FROM SMH 436-019


$4,800.00 CLOSED


201000562301 N ROMAN JOURDAN RD  03/20/2010  04/25/2011 SMAIN MWH-ID. 7463-040
POINT REPAIR 133' TO 203'  FROM SMH 436-019
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 133' TO 
203'  FROM SMH 436-019


$14,303.30 CLOSED


201000562201 N ROMAN JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-040
POINT REPAIR 101' TO 113'  FROM SMH 436-019
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 101' TO 
113'  FROM SMH 436-019


$4,150.00 CLOSED
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201000482101 N DERBIGNY JOURDAN RD  03/10/2010  05/04/2011 SMAIN MWH-ID. 7463-048
POINT REPAIR 50' TO 66' FROM SMH 436-022
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 50' TO 
66' FROM SMH 436-022


$5,650.40 CLOSED


201000564101 N DERBIGNY JOURDAN RD  03/20/2010  05/03/2011 SMAIN MWH-ID. 7463-048
POINT REPAIR 156'  TO 192' FROM SMH 436-022
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 156'  TO 
192' FROM SMH 436-022


$12,404.50 CLOSED


201000481201 N CLAIBORNE AV JOURDAN RD  03/10/2010  04/18/2011 SLEAD MWH-ID. 7463-041
SERVICE POINT REPAIR 9'  FROM SMH 436-027
ESSA 2 BASIN 6 NINTH WARD STATION 24


SERVICE POINT REPAIR 
MADE 9'  FROM SMH 436-027


CLOSED


201000562601 N CLAIBORNE AV JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-041
POINT REPAIR 42' TO 58'  FROM SMH 436-027
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 42' TO 
58'  FROM SMH 436-027


$5,400.00 CLOSED


201000562801 N CLAIBORNE AV JOURDAN RD  03/20/2010  01/05/2012 SLINE MWH-ID. 7463-041
FULL LINING OF SMH 436-027 TO 436-026
ESSA 2 BASIN 6 NINTH WARD STATION 24


COMPLETED FULL LINING OF 
SMH 436-027 TO 436-026


$5,078.00 CLOSED


201000562701 N CLAIBORNE AV JOURDAN RD  03/20/2010  04/18/2011 SMAIN MWH-ID. 7463-041
POINT REPAIR 155' TO 178'  FROM SMH 436-027
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 155' TO 
178'  FROM SMH 436-027


$4,700.00 CLOSED


201000481301 DESLONDE N GALVEZ  03/10/2010  04/17/2011 SLEAD MWH-ID. 7463-042
SERVICE POINT REPAIR 51' FROM SMH 437-004
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 51' FROM SMH 437-004


$7,703.50 CLOSED


201000563201 DESLONDE N GALVEZ  03/20/2010  01/05/2012 SLINE MWH-ID. 7463-042
FULL LINING OF SMH 437-004 TO 437-001
ESSA 2 BASIN 6 NINTH WARD STATION 24


COMPLETED FULL LINING OF 
SMH 437-004 TO 437-001


$10,798.00 CLOSED


201101469001 DESLONDE N GALVEZ  09/06/2011  09/26/2011 SMAIN MWH-ID. 7463-042
POINT REPAIR 344' TO 354' FROM SMH 437-004
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR 344' TO 354' 
FROM SMH 437-004 
COMPLETED


$4,200.00 CLOSED


201101468901 DESLONDE N GALVEZ  09/06/2011  09/26/2011 SMAIN MWH-ID. 7463-042
POINT REPAIR 168' TO 178' FROM SMH 437-004
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR 168' TO 178' 
FROM SMH 437-004 
COMPLETED


$3,700.00 CLOSED


201000563101 DESLONDE N GALVEZ  03/20/2010  04/20/2011 SMAIN MWH-ID. 7463-042
POINT REPAIR 312' TO 350' FROM SMH 437-004
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 312' TO 
350' FROM SMH 437-004


$9,603.30 CLOSED


201000562901 DESLONDE N GALVEZ  03/20/2010  04/18/2011 SLEAD MWH-ID. 7463-042
SERVICE POINT REPAIR 283'  FROM SMH 437-004
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 283'  FROM SMH 437-
004


$5,701.40 CLOSED


201000482201 N PRIEUR DESLONDE  03/10/2010  04/28/2011 SLEAD MWH-ID. 7463-051
SERVICE POINT REPAIR 6' FROM SMH 437-022
ESSA 2 BASIN 6 NINTH WARD STATION 24


SERVICE POINT REPAIR 
MADE 6' FROM SMH 437-022


$6,903.10 CLOSED


201000564201 N PRIEUR DESLONDE  03/20/2010  04/27/2011 SMAIN MWH-ID. 7463-051
POINT REPAIR 64'  TO 88' FROM SMH 437-022
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 64'  TO 
88' FROM SMH 437-022


$8,153.30 CLOSED


201000564301 N PRIEUR DESLONDE  03/20/2010  04/26/2011 SMAIN MWH-ID. 7463-051
POINT REPAIR 144'  TO 176' FROM SMH 437-022
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 144'  TO 
176' FROM SMH 437-022


$5,700.00 CLOSED


201000564401 N PRIEUR DESLONDE  03/20/2010  07/27/2011 SLINE MWH-ID. 7463-051
FULL LINING OF SMH 437-022 TO 437-021
ESSA 2 BASIN 6 NINTH WARD STATION 24


FULL LINING OF SMH 437-022 
TO 437-021 COMPLETED


$7,707.00 CLOSED


201102231701 N GALVEZ JAPONICA  12/20/2011 SLINE MWH-ID. 7463-329
FULL LINING OF SMH 437-034 TO 437-032
ESSA 2 BASIN 6 NINTH WARD STATION 16


OPEN


201000482301 N DORGENOIS JOURDAN RD  03/10/2010  05/02/2011 SMAIN MWH-ID. 7463-052
POINT REPAIR 0' TO 12' FROM SMH 438-015
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 0' TO 
12' FROM SMH 438-015


$3,700.00 CLOSED


201000564701 N DORGENOIS JOURDAN RD  03/20/2010 SLINE MWH-ID. 7463-052
FULL LINING OF SMH 438-015 TO 438-013
ESSA 2 BASIN 6 NINTH WARD STATION 24


OPEN


201000564501 N DORGENOIS JOURDAN RD  03/20/2010  05/03/2011 SLEAD MWH-ID. 7463-052
SERVICE POINT REPAIR 185' FROM SMH 438-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 185' FROM SMH 438-
015


$9,502.80 CLOSED


201000564601 N DORGENOIS JOURDAN RD  03/20/2010  05/05/2011 SMAIN MWH-ID. 7463-052
POINT REPAIR 329' TO 338' FROM SMH 438-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


COMPLETED POINT REPAIR 
329' TO 338' FROM SMH 438-
015


$7,500.00 CLOSED
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201000481401 DESLONDE FLORIDA AV  03/10/2010  04/26/2011 SMAIN MWH-ID. 7463-043
REPLACE PIPE FOR LINE SEGMENT 439-003 TO 
438-017
ESSA 2 BASIN 6 NINTH WARD STATION 24


REPLACED PIPE FOR LINE 
SEGMENT 439-003 TO 438-
017


$90,130.00 CLOSED


201102023301 FORSTALL URQUHART  11/16/2011 SMAIN MWH-ID. 7463-207
POINT REPAIR REPLACE SERVICE 31' FROM SMH 
442-014
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102023401 FORSTALL URQUHART  11/16/2011 SMAIN MWH-ID. 7463-207
POINT REPAIR REPLACE SERVICE 181' FROM 
SMH 442-014
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102023701 FORSTALL URQUHART  11/16/2011 SMAIN MWH-ID. 7463-207
POINT REPAIR REPLACE SERVICE 321' FROM 
SMH 442-014
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102023801 FORSTALL URQUHART  11/16/2011 SMAIN MWH-ID. 7463-207
POINT REPAIR 97' TO 109' FROM SMH 442-014
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102023601 FORSTALL URQUHART  11/16/2011 SMAIN MWH-ID. 7463-207
POINT REPAIR REPLACE SERVICE 209' FROM 
SMH 442-014
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102023501 FORSTALL URQUHART  11/16/2011 SMAIN MWH-ID. 7463-207
POINT REPAIR REPLACE SERVICE 181' FROM 
SMH 442-014
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102023901 FORSTALL URQUHART  11/16/2011 SLINE MWH-ID. 7463-207
FULL LINING OF SMH 442-014 TO 442-012
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102024101 FORSTALL MARAIS  11/16/2011 SMAIN MWH-ID. 7463-208
REPLACE PIPE FOR LINE SEGMENT 442-015 TO 
442-014
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102216901 EGANIA ST CLAUDE AV  12/20/2011 SMAIN MWH-ID. 7463-290
REPLACE PIPE FOR LINE SEGMENT 442-024 TO 
442-023
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102081701 FORSTALL MARAIS  11/29/2011 SMAIN MWH-ID. 7463-239
POINT REPAIR 191' TO 213' FROM SMH 442-026
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102081901 FORSTALL MARAIS  11/29/2011 SLINE MWH-ID. 7463-239
FULL LINING OF SMH 442-026 TO 442-025
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102081801 FORSTALL MARAIS  11/29/2011 SMAIN MWH-ID. 7463-239
POINT REPAIR REPLACE SERVICE 117' FROM 
SMH 442-026
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102025601 EGANIA URQUHART  11/16/2011 SMAIN MWH-ID. 7463-213
POINT REPAIR REPLACE SERVICE 178' FROM 
SMH 442-029
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102025701 EGANIA URQUHART  11/16/2011 SMAIN MWH-ID. 7463-213
POINT REPAIR REPLACE SERVICE 195' FROM 
SMH 442-029
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102025801 EGANIA URQUHART  11/16/2011 SLINE MWH-ID. 7463-213
FULL LINING OF SMH 442-029 TO 442-028
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102025901 EGANIA ST CLAUDE AV  11/16/2011 SMAIN MWH-ID. 7463-214
POINT REPAIR REPLACE SERVICE 184' FROM 
SMH 442-031
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102026001 EGANIA ST CLAUDE AV  11/16/2011 SMAIN MWH-ID. 7463-214
POINT REPAIR 82' TO 94' FROM SMH 442-031
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102026101 EGANIA ST CLAUDE AV  11/16/2011 SLINE MWH-ID. 7463-214
FULL LINING OF SMH 442-031 TO 442-030
ESSA 2 BASIN 6 NINTH WARD B


OPEN
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201102024201 URQUHART ANDRY  11/16/2011 SMAIN MWH-ID. 7463-209
POINT REPAIR REPLACE SERVICE 99' FROM SMH 
442-034
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102024301 URQUHART ANDRY  11/16/2011 SMAIN MWH-ID. 7463-209
POINT REPAIR REPLACE SERVICE 136' FROM 
SMH 442-034
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102024701 URQUHART ANDRY  11/16/2011 SMAIN MWH-ID. 7463-209
POINT REPAIR 219' TO 237' FROM SMH 442-034
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102024801 URQUHART ANDRY  11/16/2011 SLINE MWH-ID. 7463-209
FULL LINING OF SMH 442-034 TO 442-029
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102024501 URQUHART ANDRY  11/16/2011 SMAIN MWH-ID. 7463-209
POINT REPAIR REPLACE SERVICE 293' FROM 
SMH 442-034
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102024401 URQUHART ANDRY  11/16/2011 SMAIN MWH-ID. 7463-209
POINT REPAIR REPLACE SERVICE 173' FROM 
SMH 442-034
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102025201 ANDRY URQUHART  11/16/2011 SMAIN MWH-ID. 7463-210
REPLACE PIPE FOR LINE SEGMENT 442-034 TO 
442-033
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102020001 ANDRY MARAIS  11/16/2011 SMAIN MWH-ID. 7463-192
POINT REPAIR REPLACE SERVICE 88' FROM SMH 
442-035
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102020101 ANDRY MARAIS  11/16/2011 SMAIN MWH-ID. 7463-192
POINT REPAIR REPLACE SERVICE 230' FROM 
SMH 442-035
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102020201 ANDRY MARAIS  11/16/2011 SMAIN MWH-ID. 7463-192
POINT REPAIR 111' TO 123' FROM SMH 442-035
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102020301 ANDRY MARAIS  11/16/2011 SLINE MWH-ID. 7463-192
FULL LINING OF SMH 442-035 TO 442-034
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102026301 ANDRY ST CLAUDE AV  11/16/2011 SLINE MWH-ID. 7463-215
FULL LINING OF SMH 442-036 TO 442-035
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102026401 ANDRY ST CLAUDE AV  11/16/2011 SMAIN MWH-ID. 7463-215
POINT REPAIR REPLACE SERVICE 173' FROM 
SMH 442-036
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102026601 ST CLAUDE AV EGANIA  11/16/2011 SMAIN MWH-ID. 7463-216
POINT REPAIR REPLACE SERVICE 11' FROM SMH 
442-037
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102026701 ST CLAUDE AV EGANIA  11/16/2011 SMAIN MWH-ID. 7463-216
POINT REPAIR REPLACE SERVICE 231' FROM 
SMH 442-037
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102026901 ST CLAUDE AV EGANIA  11/16/2011 SLINE MWH-ID. 7463-216
FULL LINING OF SMH 442-037TO 442-036
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102026801 ST CLAUDE AV EGANIA  11/16/2011 SMAIN MWH-ID. 7463-216
POINT REPAIR 266' TO 289' FROM SMH 442-037
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102217001 ST CLAUDE AV ANDRY  12/20/2011 SMAIN MWH-ID. 7463-291
REPLACE PIPE FOR LINE SEGMENT 442-039 TO 
442-036
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102027001 MARAIS FLOOD  11/16/2011 SLINE MWH-ID. 7463-217
FULL LINING OF SMH 442-050 TO 442-049
ESSA 2 BASIN 6 NINTH WARD B


OPEN
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201102027201 MARAIS FLOOD  11/16/2011 SMAIN MWH-ID. 7463-217
POINT REPAIR REPLACE SERVICE 119' TO 131' 
FROM SMH 442-050
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102027301 MARAIS FLOOD  11/16/2011 SMAIN MWH-ID. 7463-217
POINT REPAIR 30' FROM SMH 442-050
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102027401 URQUHART FLOOD  11/16/2011 SMAIN MWH-ID. 7463-218
REPLACE PIPE FOR LINE SEGMENT 442-051 TO 
442-034
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102020501 FLOOD URQUHART  11/16/2011 SMAIN MWH-ID. 7463-193
REPLACE PIPE FOR LINE SEGMENT 442-055 TO 
442-053
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102027601 CAFFIN AV URQUHART  11/16/2011 SMAIN MWH-ID. 7463-220
POINT REPAIR REPLACE SERVICE 194' FROM 
SMH 442-056
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102027901 CAFFIN AV URQUHART  11/16/2011 SMAIN MWH-ID. 7463-220
POINT REPAIR REPLACE SERVICE 350' FROM 
SMH 442-056
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102028001 CAFFIN AV URQUHART  11/16/2011 SLINE MWH-ID. 7463-220
FULL LINING OF SMH 442-056 TO 442-054
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102027701 CAFFIN AV URQUHART  11/16/2011 SMAIN MWH-ID. 7463-220
POINT REPAIR REPLACE SERVICE 281' FROM 
SMH 442-056
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102027501 URQUHART CAFFIN AV  11/16/2011 SMAIN MWH-ID. 7463-219
POINT REPAIR 32' TO 44' FROM SMH 442-056
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102038101 FLOOD MARAIS  11/18/2011 SMAIN MWH-ID. 7463-221
REPLACE PIPE FOR LINE SEGMENT 442-057 TO 
442-055
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102025401 MARAIS CAFFIN AV  11/16/2011 SMAIN MWH-ID. 7463-211
POINT REPAIR 4' TO 16' FROM SMH 442-058
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102082301 FORSTALL N ROBERTSON  11/29/2011 SMAIN MWH-ID. 7463-241
POINT REPAIR REPLACE SERVICE 295' FROM 
SMH 443-008
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102082401 FORSTALL N ROBERTSON  11/29/2011 SMAIN MWH-ID. 7463-241
POINT REPAIR REPLACE SERVICE 337' FROM 
SMH 443-008
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201000481601 EGANIA N DERBIGNY  03/10/2010  04/13/2011 SLEAD MWH-ID. 7463-044
SERVICE POINT REPAIR 39' FROM SMH 443-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 39' FROM SMH 443-023


$5,751.40 CLOSED


201000563501 EGANIA N DERBIGNY  03/20/2010  04/04/2011 SLEAD MWH-ID. 7463-044
SERVICE POINT REPAIR 211' FROM SMH 443-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 211' FROM SMH 443-
023


$5,901.60 CLOSED


201000563601 EGANIA N DERBIGNY  03/20/2010  04/14/2011 SMAIN MWH-ID. 7463-044
POINT REPAIR 11'  TO 23' FROM SMH 443-023
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 11'  TO 
23' FROM SMH 443-023


$8,003.10 CLOSED


201000563801 EGANIA N DERBIGNY  03/20/2010  04/06/2011 SMAIN MWH-ID. 7463-044
POINT REPAIR 121'  TO 150' FROM SMH 443-023
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 121'  TO 
150' FROM SMH 443-023


$11,654.95 CLOSED


201000563901 EGANIA N DERBIGNY  03/20/2010  05/31/2011 SLINE MWH-ID. 7463-044
FULL LINING OF SMH 443-023 TO 443-022
ESSA 2 BASIN 6 NINTH WARD STATION 24


COMPLETED FULL LINING OF 
SMH 443-023 TO 443-022


$9,276.50 CLOSED


201000563701 EGANIA N DERBIGNY  03/20/2010  04/07/2011 SMAIN MWH-ID. 7463-044
POINT REPAIR 73'  TO 85' FROM SMH 443-023
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 73'  TO 
85' FROM SMH 443-023


$6,203.20 CLOSED
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201000563301 EGANIA N DERBIGNY  03/20/2010  04/05/2011 SLEAD MWH-ID. 7463-044
SERVICE POINT REPAIR 167' FROM SMH 443-023
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 167' FROM SMH 443-
023


$5,902.20 CLOSED


201102020601 N ROMAN FLOOD  11/16/2011 SMAIN MWH-ID. 7463-194
REPLACE PIPE FOR LINE SEGMENT 443-026 TO 
443-024
ESSA 2 BASIN 6 NINTH WARD 24


OPEN


201102081501 ANDRY N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-238
POINT REPAIR REPLACE SERVICE 38' FROM SMH 
443-047
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102081601 ANDRY N CLAIBORNE AV  11/29/2011 SLINE MWH-ID. 7463-238
FULL LINING OF SMH 443-047 TO 443-044
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201000481701 EGANIA N GALVEZ  03/10/2010  04/27/2011 SMAIN MWH-ID. 7463-045
REPLACE PIPE FOR LINE SEGMENT 444-004 TO 
444-003
ESSA 2 BASIN 6 NINTH WARD STATION 24


REPLACED PIPE FOR LINE 
SEGMENT 444-004 TO 444-
003


$87,543.30 CLOSED


201000479601 ANDRY N GALVEZ  03/10/2010  12/28/2010 SMAIN MWH-ID. 7463-028
REPLACE PIPE FOR LINE SEGMENT 444-006 TO 
444-005
ESSA 2 BASIN 6 NINTH WARD STATION 24


REPLACE PIPE CLOSED


201000479701 N MIRO CHOCTAW  03/10/2010  03/19/2011 SLEAD MWH-ID. 7463-029
SERVICE POINT REPAIR 89' FROM SMH 444-007
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 89' FROM SMH 444-007


$5,901.65 CLOSED


201000560201 N MIRO CHOCTAW  03/20/2010  03/10/2011 SLEAD MWH-ID. 7463-029
SERVICE POINT REPAIR 154' FROM SMH 444-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 154' FROM SMH 444-
027


$7,953.60 CLOSED


201000560301 N MIRO CHOCTAW  03/20/2010  06/01/2011 SLINE MWH-ID. 7463-029
FULL LINING OF SMH 444-007 TO 444-005
ESSA 2 BASIN 6 NINTH WARD STATION 24


COMPLETED FULL LINING OF 
SMH 444-007 TO 444-005


$6,703.50 CLOSED


201000479901 CHOCTAW N MIRO  03/10/2010  03/02/2011 SMAIN MWH-ID. 7463-030
REPLACE PIP FOR LINE SEGMENT 444-008 TO 444-
007
ESSA 2 BASIN 6 NINTH WARD STATION 24


REPLACE PIPE $62,328.30 CLOSED


201000480201 N GALVEZ LIZARDI  03/10/2010  03/24/2011 SMAIN MWH-ID. 7463-034
REPLACE PIP FOR LINE SEGMENT 444-010 TO 444-
009
ESSA 2 BASIN 6 NINTH WARD STATION 24


REPLACE PIPE FOR LINE 
SEGMENT 444-010 TO 444-
009


$26,255.90 CLOSED


201000480001 ANDRY N GALVEZ  03/10/2010  12/09/2010 SMAIN MWH-ID. 7463-031
REPLACE PIP FOR LINE SEGMENT 444-014 TO 444-
013
ESSA 2 BASIN 6 NINTH WARD STATION 24


REPLACE PIPE $64,573.55 CLOSED


201000480101 CHOCTAW N GALVEZ  03/10/2010  02/28/2011 SMAIN MWH-ID. 7463-032
REPLACE PIPE FOR LINE SEGMENT 444-016 TO 
444-015
ESSA 2 BASIN 6 NINTH WARD STATION 24


REPLACE PIPE $48,254.40 CLOSED


201000480501 LIZARDI N JOHNSON  03/10/2010  03/16/2011 SMAIN MWH-ID. 7463-035
POINT REPAIR 28' TO 40' FROM SMH 444-017
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 28' TO 
40' FROM SMH 444-017


$9,502.50 CLOSED


201000560501 LIZARDI N JOHNSON  03/20/2010  03/15/2011 SLEAD MWH-ID. 7463-035
SERVICE POINT REPAIR 157' FROM SMH 444-017
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 157' FROM SMH 444-
017


CLOSED


201000560601 LIZARDI N JOHNSON  03/20/2010  03/14/2011 SLEAD MWH-ID. 7463-035
SERVICE POINT REPAIR 324' FROM SMH 444-017
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 324' FROM SMH 444-
017


CLOSED


201000560701 LIZARDI N JOHNSON  03/20/2010 SLINE MWH-ID. 7463-035
FULL LINING OF SMH 444-017 TO 444-009
ESSA 2 BASIN 6 NINTH WARD STATION 24


OPEN


201000560401 LIZARDI N JOHNSON  03/20/2010  03/17/2011 SLEAD MWH-ID. 7463-035
SERVICE POINT REPAIR 184' FROM SMH 444-017
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 184' FROM SMH 444-
017


CLOSED


201000480901 N JOHNSON EGANIA  03/10/2010  03/29/2011 SMAIN MWH-ID. 7463-039
POINT REPAIR 87' TO 99' FROM SMH 444-019
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR 87' TO 99' 
FROM SMH 444-019


$5,202.20 CLOSED
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201000562101 N JOHNSON EGANIA  03/20/2010  05/31/2011 SLINE MWH-ID. 7463-039
FULL LINING OF SMH 444-019 TO 444-017
ESSA 2 BASIN 6 NINTH WARD STATION 24


COMPLETED FULL LINING OF 
SMH 444-019 TO 444-017


$7,925.00 CLOSED


201000562001 N JOHNSON EGANIA  03/20/2010  03/28/2011 SLEAD MWH-ID. 7463-039
SERVICE POINT REPAIR 204' FROM SMH 444-019
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 204' FROM SMH 444-
019


$5,852.20 CLOSED


201000480801 EGANIA N JOHNSON  03/10/2010  08/11/2011 SMAIN MWH-ID. 7463-038
REPLACE PIPE FOR LINE SGMENT 444-021 TO 444-
019
ESSA 2 BASIN 6 NINTH WARD STATION 24


REPLACED PIPE FOR LINE 
SGMENT 444-021 TO 444-019


$55,494.00 CLOSED


201000480601 LIZARDI N PRIEUR  03/10/2010  03/24/2011 SLEAD MWH-ID. 7463-036
SERVICE POINT REPAIR 65' SMH 444-022
ESSA 2 BASIN 6 NINTH WARD STATION 24


SERVICE POINT REPAIR 
MADE 65' SMH 444-022


CLOSED


201000560801 LIZARDI N PRIEUR  03/20/2010  03/24/2011 SLEAD MWH-ID. 7463-036
SERVICE POINT REPAIR 80' FROM SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 80' FROM SMH 444-022


CLOSED


201000561101 LIZARDI N PRIEUR  03/20/2010  03/24/2011 SMAIN MWH-ID. 7463-036
POINT REPAIR 157' TO 216' FROM SMH 444-022
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 157' TO 
216' FROM SMH 444-022


CLOSED


201000561001 LIZARDI N PRIEUR  03/20/2010  03/11/2011 SLEAD MWH-ID. 7463-036
SERVICE POINT REPAIR 135' FROM SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 135' FROM SMH 444-
022


CLOSED


201000560901 LIZARDI N PRIEUR  03/20/2010  03/22/2011 SLEAD MWH-ID. 7463-036
SERVICE POINT REPAIR 283' FROM SMH 444-022
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 283' FROM SMH 444-
022


CLOSED


201000561201 LIZARDI N PRIEUR  03/20/2010  03/24/2011 SMAIN MWH-ID. 7463-036
POINT REPAIR 340' TO 371' FROM SMH 444-022
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 340' TO 
371' FROM SMH 444-022


CLOSED


201000561401 LIZARDI N PRIEUR  03/20/2010  06/23/2011 SLINE MWH-ID. 7463-036
FULL LINING OF SMH 444-022 TO 444-017
ESSA 2 BASIN 6 NINTH WARD STATION 24


COMPLETED FULL LINING OF 
SMH 444-022 TO 444-017


$11,326.00 CLOSED


201000561301 LIZARDI N PRIEUR  03/20/2010  03/03/2011 SMAIN MWH-ID. 7463-036
POINT REPAIR 37' TO 51' FROM SMH 444-022
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 37' TO 
51' FROM SMH 444-022


CLOSED


201000480701 N PRIEUR ANDRY  03/10/2010  04/01/2011 SLEAD MWH-ID. 7463-037
SERVICE POINT REPAIR 160' FROM 444-027
ESSA 2 BASIN 6 NINTH WARD STATION 24


SERVICE POINT REPAIR 
MADE 160' FROM 444-027


CLOSED


201000561601 N PRIEUR ANDRY  03/20/2010  04/01/2011 SLEAD MWH-ID. 7463-037
SERVICE POINT REPAIR 327' FROM SMH 444-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 327' FROM SMH 444-
027


CLOSED


201000561701 N PRIEUR ANDRY  03/20/2010  02/28/2011 SMAIN MWH-ID. 7463-037
POINT REPAIR 301' TO 313' FROM SMH 444-027
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 301' TO 
313' FROM SMH 444-027


CLOSED


201000561501 N PRIEUR ANDRY  03/20/2010  03/31/2011 SLEAD MWH-ID. 7463-037
SERVICE POINT REPAIR 182' FROM SMH 444-027
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 182' FROM SMH 444-
027


CLOSED


201000561801 N PRIEUR ANDRY  03/20/2010  03/29/2011 SMAIN MWH-ID. 7463-037
POINT REPAIR 201' TO 219' FROM SMH 444-027
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 201' TO 
219' FROM SMH 444-027


$10,602.60 CLOSED


201000561901 N PRIEUR ANDRY  03/20/2010  04/01/2011 SLINE MWH-ID. 7463-037
FULL LINING OF SMH 444-027 TO 444-024
ESSA 2 BASIN 6 NINTH WARD STATION 24


FULL LINING OF SMH 444-027 
TO 444-024


$10,235.50 CLOSED


201001211301 ANDRY N JOHNSON  06/16/2010  03/31/2011 SMAIN MWH-ID. 7463-033
POINT REPAIR 10' TO 22' FROM SMH 444-028
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 10' TO 
22' FROM SMH 444-028


$6,703.20 CLOSED


201101188101 ANDRY N JOHNSON  07/21/2011 SMAIN MWH-ID. 7463-0033
POINT REPAIR 178' TO 188' FROM SMH 444-028
ESSA 2 BASIN 6 NINTH WARD STATION 24


OPEN


201101297101 ANDRY N JOHNSON  08/10/2011  09/30/2011 SMAIN MWH-ID. 7463-033
POINT REPAIR 178' TO 188' FROM SMH 444-028
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


POINT REPAIR 178' TO 188' 
FROM SMH 444-028 
COMPLETED


$3,700.00 CLOSED


201001211701 ANDRY N JOHNSON  06/16/2010 SLINE MWH-ID. 7463-033
FULL LINING OF SMH 444-028 TO 444-027
ESSA 2 BASIN 6 NINTH WARD STATION 24


OPEN
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201001211401 ANDRY N JOHNSON  06/16/2010  04/05/2011 SMAIN MWH-ID. 7463-033
POINT REPAIR 114' TO 175' FROM SMH 444-028
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 114' TO 
175' FROM SMH 444-028


$11,303.90 CLOSED


201001211601 ANDRY N JOHNSON  06/16/2010  01/21/2011 SMAIN MWH-ID. 7463-033
POINT REPAIR 319' TO 331' FROM SMH 444-028
ESSA 2 BASIN 6 NINTH WARD STATION 24


POINT REPAIR MADE 319' TO 
331' FROM SMH 444-028


$7,204.80 CLOSED


201102038301 N JOHNSON FORSTALL  11/18/2011 SMAIN MWH-ID. 7463-222
POINT REPAIR 0' TO 12' FROM SMH 444-053
ESSA 2 BASIN 6 NINTH WARD STATION 24


OPEN


201102038401 N JOHNSON FORSTALL  11/18/2011 SLINE MWH-ID. 7463-222
FULL LINING OF SMH 444-053 TO 444-052
ESSA 2 BASIN 6 NINTH WARD STATION 24


OPEN


201102020701 CAFFIN AV N PRIEUR  11/16/2011 SMAIN MWH-ID. 7463-197
REPLACE PIPE FOR LINE SEGMENT 444-069 TO 
444-068
ESSA 2 BASIN 6 NINTH WARD 25


OPEN


201000481801 REYNES LAW  03/10/2010  04/12/2011 SMAIN MWH-ID. 7463-046
REPLACE PIPE FOR LINE SEGMENT 445-009 TO 
445-006
ESSA 2 BASIN 6 NINTH WARD STATION 24


REPLACED PIPE FOR LINE 
SEGMENT 445-009 TO 445-
006


$96,623.20 CLOSED


201102020801 CHOCTAW N TONTI  11/16/2011 SMAIN MWH-ID. 7463-198
REPLACE PIPE FOR LINE SEGMENT 445-041 TO 
445-040
ESSA 2 BASIN 6 NINTH WARD 25


OPEN


201000479401 N ROCHEBLAVE ANDRY  03/10/2010  05/05/2011 SMAIN MWH-ID. 7463-026
POINT REPAIR 73' TO 85' FROM SMH 445-043
ESSA 2 BASIN 6 NINTH WARD STATION 25


POINT REPAIR MADE 73' TO 
85' FROM SMH 445-043


$7,104.10 CLOSED


201000559501 N ROCHEBLAVE ANDRY  03/20/2010  05/09/2011 SLEAD MWH-ID. 7463-026
SERVICE POINT REPAIR 117' SMH 445-043
ESSA 2 BASIN 6 NINTH WARD STATION 25


SERVICE POINT REPAIR 
MADE 117' SMH 445-043


$5,272.10 CLOSED


201000559701 N ROCHEBLAVE ANDRY  03/20/2010  06/03/2011 SLINE MWH-ID. 7463-026
FULL LINING OF SMH 445-043 TO 445-040
ESSA 2 BASIN 6 NINTH WARD STATION 25


COMPLETED FULL LINING OF 
SMH 445-043 TO 445-040


$6,617.00 CLOSED


201000559401 N ROCHEBLAVE ANDRY  03/20/2010  05/10/2011 SMAIN MWH-ID. 7463-026
POINT REPAIR 147' TO 165' FROM SMH 445-043
ESSA 2 BASIN 6 NINTH WARD STATION 25


POINT REPAIR MADE 147' TO 
165' FROM SMH 445-043


$7,304.10 CLOSED


201102038501 CHOCTAW N TONTI  11/18/2011 SMAIN MWH-ID. 7463-223
POINT REPAIR 42' FROM SMH 445-060
ESSA 2 BASIN 6 NINTH WARD STATION 24


OPEN


201102038601 CHOCTAW N TONTI  11/18/2011 SMAIN MWH-ID. 7463-223
POINT REPAIR 66' TO 78' FROM SMH 445-060
ESSA 2 BASIN 6 NINTH WARD STATION 24


OPEN


201102038801 CHOCTAW N TONTI  11/18/2011 SLINE MWH-ID. 7463-223
FULL LINING OF SMH 445-060 TO 444-007
ESSA 2 BASIN 6 NINTH WARD STATION 24


OPEN


201102038701 CHOCTAW N TONTI  11/18/2011 SMAIN MWH-ID. 7463-223
POINT REPAIR 224' TO 236' FROM SMH 445-060
ESSA 2 BASIN 6 NINTH WARD STATION 24


OPEN


201000479501 ANDRY N MIRO  03/10/2010  04/28/2011 SLEAD MWH-ID. 7463-027
SERVICE POINT REPAIR 27' FROM SMH 445-061
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 27' FROM SMH 445-061


$5,200.80 CLOSED


201000559801 ANDRY N MIRO  03/20/2010  04/27/2011 SLEAD MWH-ID. 7463-027
SERVICE POINT REPAIR 92' FROM SMH 445-061
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 92' FROM SMH 445-061


$5,201.00 CLOSED


201000559901 ANDRY N MIRO  03/20/2010  04/26/2011 SLEAD MWH-ID. 7463-027
SERVICE POINT REPAIR 155' FROM SMH 445-061
ESSA 2 - BASIN 6 - NINTH WARD - STATION 24


SERVICE POINT REPAIR 
MADE 155' FROM SMH 445-
061


$5,202.40 CLOSED


201000560001 ANDRY N MIRO  03/20/2010  04/26/2011 SLEAD MWH-ID. 7463-027
SERVICE POINT REPAIR 221' FROM SMH 445-061
ESSA 2 BASIN 6 NINTH WARD STATION 24


SERVICE POINT REPAIR 221' 
FROM SMH 445-061


$5,702.10 CLOSED


201000560101 ANDRY N MIRO  03/20/2010 SLINE MWH-ID. 7463-027
FULL LINING OF SMH 445-061 TO 444-005
ESSA 2 BASIN 6 NINTH WARD STATION 24


OPEN


201000482001 CHOCTAW FLORIDA AV  03/10/2010 SMAIN MWH-ID. 7463-047
REPLACE PIPE FOR LINE SEGMENT 446-011 TO 
445-051
ESSA 2 BASIN 6 NINTH WARD STATION 24


OPEN
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201102039001 LAMANCHE ST CLAUDE AV  11/18/2011 SMAIN MWH-ID. 7463-224
POINT REPAIR 222' TO 234' FROM SMH 445-060
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102039101 CHARBONNET MARAIS  11/18/2011 SMAIN MWH-ID. 7463-225
POINT REPAIR REPLACE SERVICE 152' FROM 
SMH 448-008
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102039401 CHARBONNET MARAIS  11/18/2011 SLINE MWH-ID. 7463-225
FULL LINING OF SMH 448-008 TO 448-007
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102039201 CHARBONNET MARAIS  11/18/2011 SMAIN MWH-ID. 7463-225
POINT REPAIR REPLACE SERVICE 217' FROM 
SMH 448-008
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102039301 CHARBONNET MARAIS  11/18/2011 SMAIN MWH-ID. 7463-225
POINT REPAIR REPLACE SERVICE 345' FROM 
SMH 448-008
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102039501 MARAIS ALABO  11/18/2011 SMAIN MWH-ID. 7463-226
POINT REPAIR REPLACE SERVICE 39' FROM SMH 
436-010
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102039701 MARAIS ALABO  11/18/2011 SMAIN MWH-ID. 7463-226
POINT REPAIR 0' TO 227' FROM SMH 448-009
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102039601 MARAIS ALABO  11/18/2011 SMAIN MWH-ID. 7463-226
POINT REPAIR 166' TO 178' FROM SMH 448-009
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102039801 ST CLAUDE AV LAMANCHE  11/18/2011 SMAIN MWH-ID. 7463-227
POINT REPAIR REPLACE SERVICE 84' FROM SMH 
448-011
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102040001 ST CLAUDE AV LAMANCHE  11/18/2011 SLINE MWH-ID. 7463-227
FULL LINING OF SMH 448-011 TO 448-010
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102039901 ST CLAUDE AV LAMANCHE  11/18/2011 SMAIN MWH-ID. 7463-227
POINT REPAIR 18' TO 30' FROM SMH 448-011
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102040301 CHARBONNET ST CLAUDE AV  11/18/2011 SMAIN MWH-ID. 7463-228
POINT REPAIR 10' FROM SMH 448-013
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102040401 CHARBONNET ST CLAUDE AV  11/18/2011 SMAIN MWH-ID. 7463-228
POINT REPAIR 10O'  TO 116' FROM SMH 448-013
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102040501 ALABO MARAIS  11/18/2011 SMAIN MWH-ID. 7463-229
POINT REPAIR REPLACE SERVICE 190' FROM 
SMH 448-022
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102040701 ALABO MARAIS  11/18/2011 SLINE MWH-ID. 7463-229
FULL LINING OF SMH 448-022 TO 448-021
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102040601 ALABO MARAIS  11/18/2011 SMAIN MWH-ID. 7463-229
POINT REPAIR REPLACE SERVICE 223' FROM 
SMH 448-022
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102080301 ALABO ST CLAUDE AV  11/29/2011 SMAIN MWH-ID. 7463-235
POINT REPAIR REPLACE SERVICE 69' FROM SMH 
448-023
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102020901 N JOHNSON CHARBONNET  11/16/2011 SMAIN MWH-ID. 7463-199
POINT REPAIR 66' TO 78' FROM SMH 449-014
ESSA 2 BASIN 6 NINTH WARD 25


OPEN


201102021001 N JOHNSON CHARBONNET  11/16/2011 SMAIN MWH-ID. 7463-199
POINT REPAIR 189' TO 201' FROM SMH 449-014
ESSA 2 BASIN 6 NINTH WARD 25


OPEN


201102021101 N JOHNSON CHARBONNET  11/16/2011 SLINE MWH-ID. 7463-199
FULL LINING OF SMH 449-014 TO 449-013
ESSA 2 BASIN 6 NINTH WARD 25


OPEN
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201102021201 LAMANCHE N PRIEUR  11/16/2011 SMAIN MWH-ID. 7463-200
REPLACE PIPE FOR LINE SEGMENT 449-015 TO 
449-014
ESSA 2 BASIN 6 NINTH WARD 25


OPEN


201102082001 GORDON MARAIS  11/29/2011 SLINE MWH-ID. 7463-240
FULL LINING OF SMH 454-004 TO 454-002
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102082101 GORDON MARAIS  11/29/2011 SMAIN MWH-ID. 7463-240
POINT REPAIR REPLACE SERVICE 196' FROM 
SMH 454-004
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102082201 GORDON MARAIS  11/29/2011 SMAIN MWH-ID. 7463-240
POINT REPAIR REPLACE SERVICE 275' FROM 
SMH 454-004
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102021301 TUPELO MARAIS  11/16/2011 SMAIN MWH-ID. 7463-201
POINT REPAIR REPLACE SERVICE 105' FROM 
SMH 454-016
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102021401 TUPELO MARAIS  11/16/2011 SMAIN MWH-ID. 7463-201
POINT REPAIR REPLACE SERVICE 191' FROM 
SMH 454-016
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102021501 TUPELO MARAIS  11/16/2011 SMAIN MWH-ID. 7463-201
POINT REPAIR 236' TO 254' FROM SMH 454-016
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102021601 TUPELO MARAIS  11/16/2011 SLINE MWH-ID. 7463-201
FULL LINING OF SMH 454-016 TO 454-015
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102021701 TUPELO ST CLAUDE AV  11/16/2011 SLINE MWH-ID. 7463-202
FULL LINING OF SMH 454-017 TO 454-016
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102021801 TUPELO ST CLAUDE AV  11/16/2011 SMAIN MWH-ID. 7463-202
POINT REPAIR REPLACE SERVICE 123' FROM 
SMH 454-017
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102021901 TUPELO ST CLAUDE AV  11/16/2011 SMAIN MWH-ID. 7463-202
POINT REPAIR REPLACE SERVICE 184' FROM 
SMH 454-017
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102022001 ST CLAUDE AV TRICOU  11/16/2011 SMAIN MWH-ID. 7463-203
POINT REPAIR REPLACE SERVICE 108' FROM 
SMH 454-027
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102022201 ST CLAUDE AV TRICOU  11/16/2011 SMAIN MWH-ID. 7463-203
POINT REPAIR 235' TO 255' FROM SMH 454-027
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102022101 ST CLAUDE AV TRICOU  11/16/2011 SMAIN MWH-ID. 7463-203
POINT REPAIR 0' TO 12' FROM SMH 454-027
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102022301 ST CLAUDE AV TRICOU  11/16/2011 SLINE MWH-ID. 7463-203
FULL LINING OF SMH 454-027 TO 454-026
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201102040801 ST MAURICE AV N CLAIBORNE AV  11/18/2011 SMAIN MWH-ID. 7463-230
REPLACE PIPE FOR LINE SEGMENT 455-012 TO 
455-011
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102040901 STRAND CT N ROBERTSON  11/18/2011 SMAIN MWH-ID. 7463-230
REPLACE PIPE FOR LINE SEGMENT 455-034 TO 
454-013
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201102079801 DELERY N ROBERTSON  11/29/2011 SMAIN MWH-ID. 7463-232
POINT REPAIR 67' TO 79' FROM SMH 455-039
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201000482401 N DERBIGNY ST MAURICE AV  03/10/2010  05/11/2011 SLEAD MWH-ID. 7463-055
SERVICE POINT REPAIR 10' FROM SMH 455-069
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


SERVICE POINT REPAIR 
MADE 10' FROM SMH 455-069


$5,701.80 CLOSED
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201000564901 N DERBIGNY ST MAURICE AV  03/20/2010  05/12/2011 SMAIN MWH-ID. 7463-055
POINT REPAIR 253' TO 265' FROM SMH 455-069
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 
253' TO 265' FROM SMH 455-
069


$4,300.00 CLOSED


201000565001 N DERBIGNY ST MAURICE AV  03/20/2010  06/03/2011 SLINE MWH-ID. 7463-055
FULL LINING OF SMH 455-069 TO 455-066
ESSA 2 BASIN 6 NINTH WARD STATION 26


COMPLETED FULL LINING OF 
SMH 455-069 TO 455-066


$7,299.00 CLOSED


201000564801 N DERBIGNY ST MAURICE AV  03/20/2010  05/12/2011 SMAIN MWH-ID. 7463-055
POINT REPAIR 84' TO 96' FROM SMH 455-069
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 
84' TO 96' FROM SMH 455-069


$7,002.50 CLOSED


201102079901 ST MAURICE AV N CLAIBORNE AV  11/29/2011 SMAIN MWH-ID. 7463-233
REPLACE PIPE FOR LINE SEGMENT 455-070 TO 
455-060
ESSA 2 BASIN 6 NINTH WARD STATION B


OPEN


201000482601 N ROMAN DELERY  03/10/2010  05/19/2011 SMAIN MWH-ID. 7463-056
POINT REPAIR 3' TO 15' FROM SMH 455-072
ESSA 2 BASIN 6 NINTH WARD STATION 26


COMPLETED POINT REPAIR 
3' TO 15' FROM SMH 455-072


$6,703.80 CLOSED


201000565501 N ROMAN DELERY  03/20/2010  06/02/2011 SLINE MWH-ID. 7463-056
FULL LINING OF SMH 455-072 TO 455-071
ESSA 2 BASIN 6 NINTH WARD STATION 26


COMPLETED FULL LINING OF 
SMH 455-072 TO 455-071


$8,159.00 CLOSED


201000565401 N ROMAN DELERY  03/20/2010  05/26/2011 SMAIN MWH-ID. 7463-056
POINT REPAIR 132' TO 146'  FROM SMH 455-072
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 
132' TO 146'  FROM SMH 455-
072


$6,702.80 CLOSED


201000565301 N ROMAN DELERY  03/20/2010  05/23/2011 SLEAD MWH-ID. 7463-056
SERVICE POINT REPAIR 83' FROM SMH 455-072
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED SERVICE POINT 
REPAIR 83' FROM SMH 455-
072


$5,201.70 CLOSED


201000565201 N ROMAN DELERY  03/20/2010  05/20/2011 SMAIN MWH-ID. 7463-056
POINT REPAIR 37' TO 49' FROM SMH 455-072
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 
37' TO 49' FROM SMH 455-072


$6,703.00 CLOSED


201000565101 N ROMAN DELERY  03/20/2010  05/24/2011 SLEAD MWH-ID. 7463-056
SERVICE POINT REPAIR 96' FROM SMH 455-072
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED SERVICE POINT 
REPAIR 96' FROM SMH 455-
072


$5,201.40 CLOSED


201102022501 RODER DELERY  11/16/2011 SMAIN MWH-ID. 7463-204
POINT REPAIR REPLACE SERVICE 141' FROM 
SMH 455-074
ESSA 2 BASIN 6 NINTH WARD 26


OPEN


201102022601 RODER DELERY  11/16/2011 SMAIN MWH-ID. 7463-204
POINT REPAIR 34' TO 57' FROM SMH 455-074
ESSA 2 BASIN 6 NINTH WARD 26


OPEN


201102022701 RODER DELERY  11/16/2011 SLINE MWH-ID. 7463-204
FULL LINING OF SMH 455-074 TO 455-073
ESSA 2 BASIN 6 NINTH WARD 26


OPEN


201102022901 N JOHNSON ST MAURICE AV  11/16/2011 SMAIN MWH-ID. 7463-205
REPLACE PIPE FOR LINE SEGMENT 456-014 TO 
456-013
ESSA 2 BASIN 6 NINTH WARD B


OPEN


201000482801 N PRIEUR DELERY  03/10/2010  05/12/2011 SMAIN MWH-ID. 7463-057
POINT REPAIR 12' TO 24' FROM SMH 456-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 
12' TO 24' FROM SMH 456-024


$5,401.80 CLOSED


201000565901 N PRIEUR DELERY  03/20/2010 SLINE MWH-ID. 7463-057
FULL LINING OF SMH 456-024 TO 456-023
ESSA 2 BASIN 6 NINTH WARD STATION 26


OPEN


201000565801 N PRIEUR DELERY  03/20/2010  05/10/2011 SLEAD MWH-ID. 7463-057
SERVICE POINT REPAIR 114' FROM SMH 456-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED SERVICE POINT 
REPAIR 114' FROM SMH 456-
024


$5,202.00 CLOSED


201000565601 N PRIEUR DELERY  03/20/2010  05/09/2011 SLEAD MWH-ID. 7463-057
SERVICE POINT REPAIR 172' FROM SMH 456-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED SERVICE POINT 
REPAIR 172' FROM SMH 456-
024


$5,201.40 CLOSED


201000565701 N PRIEUR DELERY  03/20/2010  05/11/2011 SMAIN MWH-ID. 7463-057
POINT REPAIR 70' TO 82' FROM SMH 456-024
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 
70' TO 82' FROM SMH 456-024


$3,700.00 CLOSED
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201000482901 TRICOU N ROMAN  03/10/2010  03/23/2011 SMAIN MWH-ID. 7463-058
REPLACE PIPE FOR LINE SEGMENT 456-026 TO 
456-025
ESSA 2 BASIN 6 NINTH WARD STATION 26


REPLACED PIPE FOR LINE 
SEGMENT 456-026 TO 456-
025


CLOSED


201000497001 N DORGENOIS DELERY  03/12/2010  05/16/2011 SLEAD MWH-ID. 7463-059
SERVICE POINT REPAIR 7' FROM SMH 457-015
ESSA 2 - BASIN 6 - NINTH WARD


COMPLETED SERVICE POINT 
REPAIR 7' FROM SMH 457-
015


$5,601.85 CLOSED


201000566301 N DORGENOIS DELERY  03/20/2010 SLINE MWH-ID. 7463-059
FULL LINING OF SMH 457-015 TO 457-014
ESSA 2 BASIN 6 NINTH WARD STATION 26


OPEN


201000566201 N DORGENOIS DELERY  03/20/2010  05/19/2011 SMAIN MWH-ID. 7463-059
POINT REPAIR 233' TO 240' FROM SMH 457-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 
233' TO 240' FROM SMH 457-
015


$4,100.00 CLOSED


201000566001 N DORGENOIS DELERY  03/20/2010  05/17/2011 SLEAD MWH-ID. 7463-059
SERVICE POINT REPAIR 50' FROM SMH 457-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED SERVICE POINT 
REPAIR 50' FROM SMH 457-
015


$5,701.75 CLOSED


201000566101 N DORGENOIS DELERY  03/20/2010  05/18/2011 SMAIN MWH-ID. 7463-059
POINT REPAIR 97' TO 127' FROM SMH 457-015
ESSA 2 - BASIN 6 - NINTH WARD - STATION 26


COMPLETED POINT REPAIR 
97' TO 127' FROM SMH 457-
015


$8,903.40 CLOSED


201102080001 DELERY LAW  11/29/2011 SMAIN MWH-ID. 7463-234
POINT REPAIR 9' TO 21' FROM SMH 457-042
ESSA 2 BASIN 6 NINTH WARD STATION 26


OPEN


201102080201 DELERY LAW  11/29/2011 SLINE MWH-ID. 7463-234
FULL LINING OF SMH 457-042 TO 457-039
ESSA 2 BASIN 6 NINTH WARD STATION 26


OPEN


201102080101 DELERY LAW  11/29/2011 SMAIN MWH-ID. 7463-234
POINT REPAIR 307' TO 344' FROM SMH 457-042
ESSA 2 BASIN 6 NINTH WARD STATION 26


OPEN


201000483001 LAW DUBREUIL  03/10/2010  05/11/2011 SMAIN MWH-ID. 7463-060
REPLACE PIPE FOR LINE SEGMENT 457-043 TO 
457-042
ESSA 2 BASIN 6 NINTH WARD STATION 26


REPLACED PIPE FOR LINE 
SEGMENT 457-043 TO 457-
042


$83,505.00 CLOSED


201102091601 DREUX AV NIGHTHART  11/29/2011 SMAIN MWH-ID. 7463-278
REPLACE PIPE FOR SEWER LINE SEGMENT 475-
029 TO 475-028
ESSA 2 - BASIN 6 - NINTH WARD - GENTILLY OAKS


OPEN


201102215901 BURDETTE ZIMPEL  12/20/2011 SMAIN MWH-ID. 7463-288
POINT REPAIR REPLACE SERVICE 193' FROM 
SMH 043-027
ESSA 2 BASIN 7 CARROLLTON STATION 14


OPEN


201102216001 BURDETTE ZIMPEL  12/20/2011 SLINE MWH-ID. 7463-288
FULL LINING OF SMH 043-027 TO 043-025
ESSA 2 BASIN 7 CARROLLTON STATION 14


OPEN


201102216101 HILLARY OAK  12/20/2011 SMAIN MWH-ID. 7463-289
POINT REPAIR 173' TO 185' FROM SMH 044-020
ESSA 2 BASIN 7 CARROLLTON STATION 14


OPEN


201102216801 HILLARY OAK  12/20/2011 SLINE MWH-ID. 7463-289
FULL LINING OF SMH 044-020 TO 044-019
ESSA 2 BASIN 7 CARROLLTON STATION 14


OPEN


201102216301 HILLARY OAK  12/20/2011 SMAIN MWH-ID. 7463-289
POINT REPAIR REPLACE SERVICE 87' FROM SMH 
044-020
ESSA 2 BASIN 7 CARROLLTON STATION 14


OPEN


201102216401 HILLARY OAK  12/20/2011 SMAIN MWH-ID. 7463-289
POINT REPAIR REPLACE SERVICE 118' FROM 
SMH 044-020
ESSA 2 BASIN 7 CARROLLTON STATION 14


OPEN


201102216501 HILLARY OAK  12/20/2011 SMAIN MWH-ID. 7463-289
POINT REPAIR REPLACE SERVICE 202' FROM 
SMH 044-020
ESSA 2 BASIN 7 CARROLLTON STATION 14


OPEN


201102216701 HILLARY OAK  12/20/2011 SMAIN MWH-ID. 7463-289
POINT REPAIR REPLACE SERVICE 264' FROM 
SMH 044-020
ESSA 2 BASIN 7 CARROLLTON STATION 14


OPEN


Carrollton Basin
$1,143,669.16
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201102216601 HILLARY OAK  12/20/2011 SMAIN MWH-ID. 7463-289
POINT REPAIR REPLACE SERVICE 224' FROM 
SMH 044-020
ESSA 2 BASIN 7 CARROLLTON STATION 14


OPEN


201102216201 HILLARY OAK  12/20/2011 SMAIN MWH-ID. 7463-289
POINT REPAIR REPLACE SERVICE 61' FROM SMH 
044-020
ESSA 2 BASIN 7 CARROLLTON STATION 14


OPEN


201102232601 OAK HILLARY  12/20/2011 SMAIN MWH-ID. 7463-333
POINT REPAIR REPLACE SERVICE 264' TO 276' 
FROM SMH 044-020
ESSA 2 - BASIN 7 - CARROLLTON - STATION 14
/** NO WATER METER/TAP INFO FOUND IN AUTO 


OPEN


201102233101 OAK HILLARY  12/20/2011 SLINE MWH-ID. 7463-333
FULL LINING OF SMH 044-020 TO 044-025
ESSA 2 - BASIN 7 - CARROLLTON - STATION 14
/** NO WATER METER/TAP INFO FOUND IN AUTO 


OPEN


201102233001 OAK HILLARY  12/20/2011 SMAIN MWH-ID. 7463-333MWH-ID. 7463-333
POINT REPAIR 105' TO 124' FROM SMH 044-020
ESSA 2 - BASIN 7 - CARROLLTON - STATION 14
/** NO WATER METER/TAP INFO FOUND IN AUTO 


OPEN


201102232901 OAK HILLARY  12/20/2011 SMAIN MWH-ID. 7463-333MWH-ID. 7463-333
POINT REPAIR 65' TO 80' FROM SMH 044-020
ESSA 2 - BASIN 7 - CARROLLTON - STATION 14
/** NO WATER METER/TAP INFO FOUND IN AUTO 


OPEN


201102232801 OAK HILLARY  12/20/2011 SMAIN MWH-ID. 7463-333MWH-ID. 7463-333
POINT REPAIR 171' TO 183' FROM SMH 044-020
ESSA 2 - BASIN 7 - CARROLLTON - STATION 14
/** NO WATER METER/TAP INFO FOUND IN AUTO 


OPEN


201102232701 OAK HILLARY  12/20/2011 SMAIN MWH-ID. 7463-333
POINT REPAIR 203' TO 215' FROM SMH 044-020
ESSA 2 - BASIN 7 - CARROLLTON - STATION 14
/** NO WATER METER/TAP INFO FOUND IN AUTO 


OPEN


201102221801 GEN PERSHING S DUPRE  12/20/2011 SMAIN MWH-ID. 7463-305
POINT REPAIR REPLACE SERVICE 43' TO 55' 
FROM SMH 100-021
ESSA 2 BASIN 7 CARROLLTON STATION 5


OPEN


201102222101 GEN PERSHING S DUPRE  12/20/2011 SMAIN MWH-ID. 7463-305
POINT REPAIR REPLACE SERVICE 289' TO 301' 
FROM SMH 100-021
ESSA 2 BASIN 7 CARROLLTON STATION 5


OPEN


201102222201 GEN PERSHING S DUPRE  12/20/2011 SMAIN MWH-ID. 7463-305
POINT REPAIR  190' TO 207' FROM SMH 100-021
ESSA 2 BASIN 7 CARROLLTON STATION 5


OPEN


201102222301 GEN PERSHING S DUPRE  12/20/2011 SLINE MWH-ID. 7463-305
FULL LINING OF SMH 100-021 TO 100-017
ESSA 2 BASIN 7 CARROLLTON STATION 5


OPEN


201102222001 GEN PERSHING S DUPRE  12/20/2011 SMAIN MWH-ID. 7463-305
POINT REPAIR REPLACE SERVICE 172' TO 185' 
FROM SMH 100-021
ESSA 2 BASIN 7 CARROLLTON STATION 5


OPEN $0.00


201100556401 REYNES SELMA  04/05/2011  06/02/2011 SMAIN MWH-ID. 7463-068
POINT REPAIR 0' TO 12'  FROM SMH 431-069
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


POINT REPAIR 0' TO 12'  
FROM SMH 431-069 
COMPLETED


$3,700.00 CLOSED


201100556701 REYNES SELMA  04/05/2011 SLINE MWH-ID. 7463-068
FULL LINING OF SMH 431-069 TO 431-068
ESSA 2 BASIN 8 NEW ORLEANS EAST


OPEN


201100556601 REYNES SELMA  04/05/2011  06/02/2011 SLEAD MWH-ID. 7463-068
SERVICE POINT REPAIR 113' SMH 431-069
ESSA 2 BASIN 8 NEW ORLEANS EAST


SERVICE POINT REPAIR 113' 
SMH 431-069 COMPLETED


$5,201.50 CLOSED


New Orleans East Basin
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201001211801 BONITA DR HAMMOND  06/16/2010  06/23/2011 SLEAD MWH-ID. 7463-061
SERVICE POINT REPAIR 101' FROM SMH 465-051
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


COMPLETED SERVICE POINT 
REPAIR 101' FROM SMH 465-
051


$5,201.80 CLOSED


201001211901 BONITA DR HAMMOND  06/16/2010  06/21/2011 SLEAD MWH-ID. 7463-061
SERVICE POINT REPAIR 253' FROM SMH 465-051
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


COMPLETED SERVICE POINT 
REPAIR 253' FROM SMH 465-
051


$5,601.90 CLOSED


201001212001 BONITA DR HAMMOND  06/16/2010  06/20/2011 SLEAD MWH-ID. 7463-061
SERVICE POINT REPAIR 271' FROM SMH 465-051
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


COMPLETED SERVICE POINT 
REPAIR 271' FROM SMH 465-
051


$5,401.30 CLOSED


201001212101 BONITA DR HAMMOND  06/16/2010 SLINE MWH-ID. 7463-061
FULL LINING OF SMH 465-051 TO 465-050
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


OPEN


201001212301 GAWAIN DR GRANT  06/16/2010  06/02/2011 SLEAD MWH-ID. 7463-062
SERVICE POINT REPAIR 72' FROM SMH 471-004
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


COMPLETED SERVICE POINT 
REPAIR 72' FROM SMH 471-
004


$6,902.90 CLOSED


201001212401 GAWAIN DR GRANT  06/16/2010  05/31/2011 SLEAD MWH-ID. 7463-062
SERVICE POINT REPAIR 132' FROM SMH 471-004
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


COMPLETED SERVICE POINT 
REPAIR 132' FROM SMH 471-
004


$6,902.80 CLOSED


201001212501 GAWAIN DR GRANT  06/16/2010  06/15/2011 SLEAD MWH-ID. 7463-062
SERVICE POINT REPAIR 190' FROM SMH 471-004
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


COMPLETED SERVICE POINT 
REPAIR 190' FROM SMH 471-
004


$6,802.90 CLOSED


201001212601 GAWAIN DR GRANT  06/16/2010 SLINE MWH-ID. 7463-062
FULL LINING OF SMH 471-004 TO 471-003
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


OPEN


201001212701 LAINE AV LEEDS  06/16/2010  05/25/2011 SLEAD MWH-ID. 7463-063
SERVICE POINT REPAIR 159' FROM SMH 471-042
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


COMPLETED SERVICE POINT 
REPAIR 159' FROM SMH 471-
042


$6,701.50 CLOSED


201001212801 LAINE AV LEEDS  06/16/2010  05/25/2011 SLEAD MWH-ID. 7463-063
SERVICE POINT REPAIR 199' FROM SMH 471-042
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


COMPLETED SERVICE POINT 
REPAIR 199' FROM SMH 471-
042


$5,201.40 CLOSED


201001212901 LAINE AV LEEDS  06/16/2010  05/24/2011 SLEAD MWH-ID. 7463-063
SERVICE POINT REPAIR 255' FROM SMH 471-042
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


COMPLETED SERVICE POINT 
REPAIR 255' FROM SMH 471-
042


$5,201.50 CLOSED


201001213001 LAINE AV LEEDS  06/16/2010  05/23/2011 SLEAD MWH-ID. 7463-063
SERVICE POINT REPAIR 276' FROM SMH 471-042
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


COMPLETED SERVICE POINT 
REPAIR 276' FROM SMH 471-
042


$5,202.50 CLOSED


201001213101 LAINE AV LEEDS  06/16/2010 SLINE MWH-ID. 7463-063
FULL LINING OF SMH 471-042 TO 471-041
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


OPEN


201001293001 ARTHUR DR HAMMOND  06/29/2010  05/16/2011 SMAIN MWH-ID. 7463-064
REPLACE PIPE FOR LINE SEGMENT 472-108 TO 
472-107
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


THIS WORK ORDER IS BEING 
CANCELLED DUE TO MWH 
RECOMENDATION OF LINING 
THE LINE WITH 2 POINT 
REPAIRS AND 1 SERVICE 
REPAIR


CLOSED


201100822601 ARTHUR DR HAMMOND  05/16/2011  06/21/2011 SMAIN MWH-ID. 7463-064
POINT REPAIR 59' TO 71' FROM SMH 472-108 
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


COMPLETED POINT REPAIR 
59' TO 71' FROM SMH 472-108


$6,700.70 CLOSED


201100822901 ARTHUR DR HAMMOND  05/16/2011  06/27/2011 SLEAD MWH-ID. 7463-064
SERVICE POINT REPAIR 105' FROM SMH 472-108
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED SERVICE POINT 
REPAIR 105' FROM SMH 472-
108


$5,200.60 CLOSED
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201100822701 ARTHUR DR HAMMOND  05/16/2011  06/30/2011 SMAIN MWH-ID. 7463-064
POINT REPAIR 178' TO 190' FROM SMH 472-108 
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


COMPLETED POINT REPAIR 
178' TO 190' FROM SMH 472-
108


$6,702.00 CLOSED


201100723401 ARTHUR DR HAMMOND  04/27/2011 SMAIN MWH-ID. 7463-064
FULL LINING OF SMH 472-108 TO 472-107
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
STATION CASTLE MANOR


OPEN


201100555301 ARTHUR DR GRANT  04/05/2011  06/07/2011 SMAIN MWH-ID. 7463-066
POINT REPAIR 47' TO 68' FROM SMH 472-112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED POINT REPAIR 
47' TO 68' FROM SMH 472-112


$7,504.00 CLOSED


201100556001 ARTHUR DR GRANT  04/05/2011  07/26/2011 SLINE MWH-ID. 7463-066
FULL LINING OF SMH 472-112 TO 472-111
ESSA 2 BASIN 8 NEW ORLEANS EAST


FULL LINING OF SMH 472-112 
TO 472-111 COMPLETED


$10,785.00 CLOSED


201100555901 ARTHUR DR GRANT  04/05/2011  06/16/2011 SMAIN MWH-ID. 7463-066
POINT REPAIR 349' TO 361' FROM SMH 472-112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED POINT REPAIR 
349' TO 361' FROM SMH 472-
112


$6,702.10 CLOSED


201100555701 ARTHUR DR GRANT  04/05/2011  06/14/2011 SLEAD MWH-ID. 7463-066
SERVICE POINT REPAIR 303' FROM SMH 472-112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED SERVICE POINT 
REPAIR 303' FROM SMH 472-
112


$5,201.30 CLOSED


201100555501 ARTHUR DR GRANT  04/05/2011  06/13/2011 SMAIN MWH-ID. 7463-066
POINT REPAIR 250' TO 269' FROM SMH 472-112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED POINT REPAIR 
250' TO 269' FROM SMH 472-
112


$5,701.70 CLOSED


201100555401 ARTHUR DR GRANT  04/05/2011  06/09/2011 SMAIN MWH-ID. 7463-066
POINT REPAIR 118' TO 130' FROM SMH 472-112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED POINT REPAIR 
118' TO 130' FROM SMH 472-
112


$6,704.00 CLOSED


201100554701 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/06/2011 SLEAD MWH-ID. 7463-065
SERVICE POINT REPAIR 58' FROM SMH 472-114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED SERVICE POINT 
REPAIR 58' FROM SMH 472-
114


$6,753.00 CLOSED


201100554801 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/13/2011 SMAIN MWH-ID. 7463-065
POINT REPAIR 168' TO 188' FROM SMH 472-114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED POINT REPAIR 
168' TO 188' FROM SMH 472-
114


$7,502.10 CLOSED


201100554901 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/13/2011 SLEAD MWH-ID. 7463-065
SERVICE POINT REPAIR 305' FROM SMH 472-114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED SERVICE POINT 
REPAIR 305' FROM SMH 472-
114


$6,702.90 CLOSED


201100555001 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/13/2011 SLEAD MWH-ID. 7463-065
SERVICE POINT REPAIR 336' FROM SMH 472-114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED SERVICE POINT 
REPAIR 336' FROM SMH 472-
114


$5,201.50 CLOSED


201100555101 ARTHUR DR CHEF MENTEUR HW  04/05/2011  06/13/2011 SLEAD MWH-ID. 7463-065
SERVICE POINT REPAIR 354' FROM SMH 472-114
ESSA 2 - BASIN 8 - NEW ORLEANS EAST


COMPLETED SERVICE POINT 
REPAIR 354' FROM SMH 472-
114


$5,201.30 CLOSED


201100555201 ARTHUR DR CHEF MENTEUR HW  04/05/2011  07/22/2011 SLINE MWH-ID. 7463-065
FULL LINING OF SMH 472-114 TO 472-113
ESSA 2 BASIN 8 NEW ORLEANS EAST


FULL LINING OF SMH 472-114 
TO 472-113 COMPLETED


$11,669.50 CLOSED


201100968101 WARREN DR HILLWOOD  06/10/2011  10/17/2011 SMAIN MWH-ID. 7463-075
POINT REPAIR 0' TO 12' FROM SMH 474-063
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
LAKELAND TERRACE


POINT REPAIR 0' TO 12' 
FROM SMH 474-063 
COMPLETED


$3,700.00 CLOSED


201100968201 WARREN DR HILLWOOD  06/10/2011  01/06/2012 SLINE MWH-ID. 7463-075
FULL LINING OF SMH OF SMH 474-063 TO 474-060
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
LAKELAND TERRACE


COMPLETED FULL LINING OF 
SMH OF SMH 474-063 TO 474-
060


$7,133.00 CLOSED


201102006401 AIRWOOD READ BL  11/15/2011 SLINE MWH-ID. 7463-159
SERVICE REPAIR VIA LINING 55' FROM SMH 474-
069
ESSA 2 - BASIN 1 - NEW ORLEANS EAST - 


OPEN


201102006501 AIRWOOD READ BL  11/15/2011 SLINE MWH-ID. 7463-159
SERVICE REPAIR VIA LINING 0' TO 334' FROM SMH
474-069
ESSA 2 - BASIN 1 - NEW ORLEANS EAST - 


OPEN


C - 44







Appendix C
Status of ESSA Repairs  (as of 12/31/2011)


Work Order 
Number


Street Cross Street Work Order 
Date


Work Order Close 
Date


Problem 
Code


Problem Details Action Taken W.O. Cost Status Total By Basin


201100967901 LURLINE HAMMOND  06/10/2011  10/17/2011 SMAIN MWH-ID. 7463-076
POINT REPAIR 0' TO 12' FROM SMH 474-112
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
LAKELAND TERRACE


POINT REPAIR 0' TO 12' 
FROM SMH 474-112 
COMPLETED


$4,100.00 CLOSED


201100968001 LURLINE HAMMOND  06/10/2011 SLINE MWH-ID. 7463-076
FULL LINING  OF SMH 474-112 TO 474-111
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
LAKELAND TERRACE


OPEN


201102231901 WRIGHT RD WILL STUTLEY DR  12/20/2011 SMAIN MWH-ID. 7463-330
POINT REPAIR 0' TO 12' FROM SMH 476-021
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
GENTILLY OAKS


OPEN


201102232001 WRIGHT RD WILL STUTLEY DR  12/20/2011 SLINE MWH-ID. 7463-330
FULL LINING OF SMH 476-021 TO 476-020
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
GENTILLY OAKS


OPEN


201102232101 WRIGHT RD WILL STUTLEY DR  12/20/2011 SLINE MWH-ID. 7463-331
FULL LINING OF SMH 476-022 TO 476-021
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
GENTILLY OAKS


OPEN


201102232201 LITTLE JOHN DR PRESSBURG  12/20/2011 SMAIN MWH-ID. 7463-332
POINT REPAIR REPLACE SERVICE 232' TO 244' 
FROM SMH 476-046
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 


OPEN


201102232301 LITTLE JOHN DR PRESSBURG  12/20/2011 SLINE MWH-ID. 7463-332
FULL LINING OF SMH 476-046 TO 476-045
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
GENTILLY OAKS


OPEN


201102004301 PETIT BAYOU LN WILLOWBROOK DR  11/15/2011 SLINE MWH-ID. 7463-152
FULL LINING OF SMH 524-010 TO 524-009
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
WILLOWBROOK


OPEN


201102006601 ST HELENA PL WILLOWBROOK DR  11/15/2011 SMAIN MWH-ID. 7463-160
POINT REPAIR 26' TO 38' FROM SMH 524-041
ESSA 2 - BASIN 8 - NEW ORLEANS EAST - 
WILLOWBROOK


OPEN $187,186.70


$1,694,901.86


Total Closed 190
Total Open 664
Total Count 854
Point Repair 535
Service Point 
Repair


75


Full Lining 244


Grand Total


C - 45








APPENDIX D 
MODIFIED CONSENT DECREE PUMP STATION STATUS 


D-1 


 
Pump Station CD 


Completion 
Due Date 


 CD Basin 
Completion 


Due Date 


SWBNO Fully 
Operational 


Date 


Status 


Lakeview 
City Park 9/30/2010 N/A 9/29/2010 Fully Operational 
Lakewood South 9/30/2010 9/20/2010 Fully Operational (listed in MCD as 


Lakeview South) 
SPS #18 12/31/2010 12/20/2010 Fully Operational 
SPS #19 12/31/2010 12/31/2010 Fully Operational 
SPS #20 9/30/2010 9/29/2010 Fully Operational 
SPS #21 12/31/2010 12/31/2010 Fully Operational 
SPS #22 12/31/2010 12/31/2010 Fully Operational 
SPS #4 9/30/2010 5/12/2009 Fully Operational 
CBD/FQ 
SPS A 7/11/2011 N/A 7/11/2011 Fully Operational 
Gentilly 
Chickasaw 9/10/2010 N/A 6/1/2010 Fully Operational 
France & Florida 7/11/2011 7/8/2011 Fully Operational 
K-Mart 7/11/2011 7/8/2011 Fully Operational 
Meco 7/11/2011 7/11/2011 Fully Operational 
SPS #17 12/31/2010 12/20/2010 Fully Operational 
SPS #23 12/31/2010 12/31/2010 Fully Operational 
SPS D Completed 11/24/2005 Fully Operational 
Uptown 
SPS #14 12/31/2010 N/A 12/20/10 Fully Operational 
Mid-City 
SPS #6 12/31/2012 7/31/15  


Or 2 years after 
completion of 


last station 


 Contract 3674 ongoing 
SPS #8 10/31/2012  Contract 3674 ongoing 
SPS #9 12/31/2010 12/13/2010 Fully Operational 
SPS #15 4/30/2013  Contract 3738 ongoing 
9th Ward 
SPS #16 12/31/2010 3/31/13 


Or 2 years after 
completion of 


last station 


12/31/2010 Fully Operational 
SPS #24 9/30/2010 7/9/2009 Fully Operational 
SPS #25 9/30/2010 7/9/2009 Fully Operational 
SPS #26 9/30/2010 6/21/2010 Fully Operational 
SPS B 12/31/2010 12/13/2010 Fully Operational 
Carrollton 
SPS #1 10/31/2012 1/31/15 


Or 2 years after 
completion of 


last station 


 Contract 3673 ongoing 
SPS #3 10/31/2012  Contract 3673 ongoing 
SPS #5 12/31/2010 12/20/2010 Fully Operational 


New Orleans East 
Alcee Fortier 9/30/2010  


 
 


9/20/2010 Fully Operational 
America 9/30/2010 7/15/2009 Fully Operational 
American Marine 7/31/2011 7/29/2011 Fully Operational 







APPENDIX D 
MODIFIED CONSENT DECREE PUMP STATION STATUS 


D-2 


Pump Station CD 
Completion 


Due Date 


 CD Basin 
Completion 


Due Date 


SWBNO Fully 
Operational 


Date 


Status 


Amid 9/30/2010 10/31/13 
Or 2 years after 
completion of 


last station 
 
 
 
 
 
 
 
 
 
 
 


9/13/2010 Fully Operational 
Boulevard X 4/30/2011 4/16/2006 Fully Operational 
Bullard 4/30/2011 4/25/2011 Fully Operational 
Castle Manor 9/30/2010 9/13/2010 Fully Operational 
Cerise 9/30/2010 9/13/2010 Fully Operational 
Crowder 4/30/2011 4/29/2011 Fully Operational 
DODT 4/30/2011 4/29/2011 Fully Operational 
Eastover 9/30/2010 4/16/2006 Fully Operational 
Folgers 7/31/2011 7/29/2011 Fully Operational 
Gentilly Oaks 9/30/2010 9/13/2010 Fully Operational 
Industrial Pkwy 9/30/2010 9/13/2010 Fully Operational 
Lake Forest 4/30/2011 4/25/2011 Fully Operational 
Lakeland Terrace 9/30/2010 9/13/2010 Fully Operational 
McCoy 9/30/2010 7/26/2010 Fully Operational 
Michoud 3/31/2011 11/11/2009 Fully Operational 
Oak Island 9/30/2010 9/13/2010 Fully Operational 
Paris Road 9/30/2010 9/29/2010 Fully Operational 
Plum Orchard 4/30/2011 4/28/2011 Fully Operational 
Southern Scrap 7/31/2011 7/29/2011 Fully Operational 
Venetian Isles 7/31/2011 7/29/2011 Fully Operational 
Victoria 4/30/2011 4/28/2011 Fully Operational 
Village D’Lest 7/31/2011 7/29/2011 Fully Operational 
Willowbrook 9/30/2010 7/26/2010 Fully Operational 
Wilson 9/30/2010 7/14/2009 Fully Operational 
Wright 9/30/2010 7/26/2010 Fully Operational 
South Shore 
Berg 4/30/2011  


 
 
 


3/31/15 
Or 3/12 years 


after completion 
of last station 


4/28/2011 Fully Operational 
Briarwood 4/30/2011 4/29/2011 Fully Operational 
Burke 7/31/2011 7/29/2011 Fully Operational 
Lamb 7/31/2011 8/2/2010 Fully Operational 
Lawrence 4/30/2011 4/25/2011 Fully Operational 
Liggett 4/30/2011 4/29/2011 Fully Operational 
Pines Village 9/30/2010 7/26/2010 Fully Operational 
Shorewood 4/30/2011 4/28/2011 Fully Operational 
Weber 4/30/2011 4/28/2011 Fully Operational 
 
 
 
 
 














































































































































































































































































































































































































































































APPENDIX F 
MODIFIED CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE F-1  


The Board and the EPA lodged the Modified Consent Decree on January 27, 2010. The Modified 
Consent Decree was officially entered on March 23, 2010. The following accomplishments have 
occurred under the Modified Consent Decree. This document contains only the accomplishments for 
the Modified Consent Decree. 
 
DESCRIPTION DISTRICT SCHEDULED 


DATE
ACTUAL 


DATE COMMENTS


     
Paragraph 10    
 
CONSENT DECREE TO CURRENT 
CONTRACTORS 


 
CITYWIDE 


 
4/27/10  


 
3/31/10  


 
Paragraph 18 


    


 
PUMP STATION COMPLETION-SPS D 


 
D 


 
N/A 


 
11/24/05 


 


 
PUMP STATION COMPLETION-
BOULEVARD X 


 
E 


 
04/30/11 


 
04/16/06 


 


 
PUMP STATION COMPLETION-
EASTOVER 


 
E 


 
09/30/10 


 
04/16/06 


 


 
PUMP STATION COMPLETION-SPS #4 


 
A 


 
09/30/10 


 
05/12/09 


 


 
PUMP STATION COMPLETION-SPS #24


 
E 


 
09/30/10 


 
07/09/09 


 


 
PUMP STATION COMPLETION-SPS #25


 
E 


 
09/30/10 


 
07/09/09 


 


 
PUMP STATION COMPLETION-SPS 
WILSON 


 
E 


 
09/30/10 


 
07/14/09 


 


 
PUMP STATION COMPLETION-SPS 
AMERICA 


 
E 


 
09/30/10 


 
07/15/09 


 


 
PUMP STATION COMPLETION-SPS 
MICHOUD 


 
E 


 
03/31/11 


 
11/11/09 


 


 
PUMP STATION COMPLETION-
CHICKASAW 


 
E 


 
09/10/10 


 
06/1/10 


 


 
PUMP STATION COMPLETION-SPS #26


 
E 


 
09/30/10 


 
06/21/10 


 


 
PUMP STATION COMPLETION-
MCCOY 


 
E 


 
09/30/10 


 
07/26/10 
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DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     
 
PUMP STATION COMPLETION-PINES 
VILLAGE 


 
E 


 
09/30/10 


 
07/26/10 


 


 
PUMP STATION COMPLETION-
WILLOWBROOK 


 
E 


 
09/30/10 


 
07/26/10 


 


 
PUMP STATION COMPLETION-
WRIGHT 


 
E 


 
09/30/10 


 
07/26/10 


 


 
PUMP STATION COMPLETION-LAMB 


 
E 


 
09/30/10 


 
08/02/10 


 


 
PUMP STATION COMPLETION-AMID 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-
CASTLE MANOR 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-CERISE


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-
GENTILLY OAKS 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-
INDUSTRIAL PARKWAY 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-
LAKELAND TERRACE 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-OAK 
ISLAND 


 
E 


 
09/30/10 


 
09/13/10 


 


 
PUMP STATION COMPLETION-ALCEE 
FORTIER 


 
E 


 
09/30/10 


 
09/20/10 


 


 
PUMP STATION COMPLETION-
LAKEWOOD SOUTH 


 
A & D 


 
09/30/10 


 
09/20/10 


 


 
PUMP STATION COMPLETION-SPS #20


 
A & D 


 
09/30/10 


 
09/29/10 


 


 
PUMP STATION COMPLETION-CITY 
PARK 


 
A & D 


 
09/30/10 


 
09/29/10 


 


 
PUMP STATION COMPLETION-PARIS 
ROAD 


 
E 


 
09/30/10 


 
09/29/10 


 







APPENDIX F 
MODIFIED CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE F-3  


DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     
 
PUMP STATION COMPLETION – SPS 
#9 


 
A, B, C, D 


 
12/31/10 


 
12/13/10 


 


 
PUMP STATION COMPLETION – SPS B


 
C, D, E 


 
12/31/10 


 
12/13/10 


 


 
PUMP STATION COMPLETION – SPS 
#5 


 
A & B 


 
12/31/10 


 
12/20/10 


 


 
PUMP STATION COMPLETION – SPS 
#14 


 
A & B 


 
12/31/10 


 
12/20/10 


 


 
PUMP STATION COMPLETION – SPS 
#17 


 
D & E 


 
12/31/10 


 
12/20/10 


 


 
PUMP STATION COMPLETION – SPS 
#18 


 
A & D 


 
12/31/10 


 
12/20/10 


 


 
PUMP STATION COMPLETION – SPS 
#16 


 
C, D, E 


 
12/31/10 


 
12/31/10 


 


 
PUMP STATION COMPLETION – SPS 
#19 


 
A & D 


 
12/31/10 


 
12/31/10 


 


 
PUMP STATION COMPLETION – SPS 
#21 


 
A & D 


 
12/31/10 


 
12/31/10 


 


 
PUMP STATION COMPLETION – SPS 
#22 


 
A & D 


 
12/31/10 


 
12/31/10 


 


     
PUMP STATION COMPLETION – SPS 
#23 


D & E 12/31/10 12/31/10  


     
PUMP STATION COMPLETTION – 
BULLARD 


E 04/30/11 04/25/11  


     
PUMP STATION COMPLETION – LAKE 
FOREST 


E 04/30/11 04/25/11  


     
PUMP STATION COMPLETION – 
LAWRENCE 


E 04/30/11 04/25/11  
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DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     
PUMP STATION COMPLETION – BERG E 04/30/11 04/28/11  
     
PUMP STATION COMPLETION – PLUM 
ORCHARD 


E 04/30/11 04/28/11  


     
PUMP STATION COMPLETION – 
SHOREWOOD 


E 04/30/11 04/28/11  


     
PUMP STATION COMPLETION – 
VICTORIA 


E 04/30/11 04/28/11  


     
PUMP STATION COMPLETION – 
WEBER 


E 04/30/11 04/28/11  


     
PUMP STATION COMPLETION – 
BRIARWOOD 


E 04/30/11 04/29/11  


     
PUMP STATION COMPLETION – 
CROWDER 


E 04/30/11 04/29/11  


     
PUMP STATION COMPLETION – DODT E 04/30/11 04/29/11  
     
PUMP STATION COMPLETION – 
LIGGETT 


E 04/30/11 04/29/11  


     
PUMP STATION COMPLETION – 
FRANCE & FLORIDA 


D & E 07/11/11 07/08/11  


     
PUMP STATION COMPLETION – K-
MART 


D & E 07/11/11 07/08/11  


     
PUMP STATION COMPLETION – 
MECO 


D & E 07/11/11 07/11/11  


     
PUMP STATION COMPLETION – SPS A B & C 07/11/11 07/11/11  
     
PUMP STATION COMPLETION – 
AMERICAN MARINE 


E 07/31/11 07/29/11  
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DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     
     
PUMP STATION COMPLETION – 
BURKE 


E 07/31/11 07/29/11  


     
PUMP STATION COMPLETION – 
FOLGERS 


E 07/31/11 07/29/11  


     
PUMP STATION COMPLETION – 
SOUTHERN SCRAP 


E 07/31/11 07/29/11  


     
PUMP STATION COMPLETION – 
VENETIAN ISLES 


E 07/31/11 07/29/11  


     
PUMP STATION COMPLETION – 
VILLAGE D’LEST 


E 07/31/11 07/29/11  


     
 
Paragraph 26 


    


 
MODIFIED PREVENTIVE 
MAINTENANCE PROGRAM 


 
CITYWIDE 


 
4/27/10 


 
4/27/10 


 


 
Paragraph 30 


    


 
REQUEST FOR MODIFICATION OF PM 
PROGRAM (BY SWB OR EPA)-NON 
SIGNIFICANT CHANGES 


 
CITYWIDE 


 
03/1/10 


 
2/26/10 


Non-significant 
changes approved in 


03/09/10 Dallas 
meeting, and 


confirmed in 03/15/10 
SWB letter 


Paragraph 31     
 
MODIFIED SEWER OVERFLOW 
ACTION PLAN 


 
CITYWIDE 


 
12/31/08 


 


 
12/31/08 


 
Paragraph 41 


   


 
66% COMPLETION-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-Point 
Repair #5 


 
A & B 


 
8/10/10 


 
1/29/10 


 
33% COMPLETION-CONTRACT 3982-
Lower Ninth Ward Area Sewer 
Rehabilitation-sewer Rehabilitation #1 


 
D & E 


 
04/20/10 


 
02/05/10 
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DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     
33% COMPLETION-CONTRACT 3983-
Lower Ninth Ward Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 


 
D & E 


 
04/20/10 


 
02/12/10 


 


 
33% COMPLETION-CONTRACT 3721-
South Shore Area Sewer Rehabilitation - 
Manhole Rehabilitation #1 


 
E 


 
06/21/10 


 
02/26/10 


 


 
66% COMPLETION-CONTRACT 3721-
South Shore Area Sewer Rehabilitation - 
Manhole Rehabilitation #1 


 
E 


 
08/30/10 


 
04/02/10 


 
66% COMPLETION-CONTRACT 3982-
Lower Ninth Ward Area – Sewer 
Rehabilitation-Sewer Rehabilitation No. 1 


 
D & E 


 
07/29/10 


 
04/09/10 


 
66% COMPLETION-CONTRACT 3983-
Lower Ninth Ward Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 


 
D & E 


 
07/29/10 


 
05/21/10 


 


 
Paragraph 43a 


   


 
FORCE MAIN RELIABILITY 
EVALUATION 


 
CITYWIDE 


 
12/31/09 


 
12/31/09 


 
Paragraph 43b 


   


 
FORCE MAIN RELIABILITY 
EVALUATION REPORT 


 
CITYWIDE 


 
1/30/10 


 
1/29/10 


 
Received approval 


from EPA on 
04/23/10 


After the Board submitted the Force Main Reliability to the EPA and DOJ on 1/29/10, the Board also 
provided a hard copy to EPA on 3/9/10 at the meeting in Dallas. Additionally, a meeting was held in 
Dallas with EPA to discuss findings on 3/26/10. 
 
 
Paragraph 43c 


   


 
FORCE MAIN RELIABILITY REPORT 
CORRECTIVE ACTION PLAN AND 
SCHEDULE 


 
CITYWIDE 


 
07/31/10 


 
07/15/10 


 
Received approval 
from EPA dated 


08/27/10 
 
Paragraph 44 


   


 
AUXILIARY POWER SCHEDULE 


 
CITYWIDE 


 
03/28/10 


 
03/26/10 
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DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     
(EAST BANK PLANT) 
 
Paragraph 56 


   


 
QTRLY REPORT (1ST QTR, 2010) 


 
CITYWIDE 


 
05/01/10 


 
04/15/10 


 
QTRLY REPORT (2ND QTR, 2010) 


 
CITYWIDE 


 
08/01/10 


 
07/30/10 


 
QTRLY REPORT (3RD QTR, 2010) 


 
CITYWIDE 


 
11/1/10 


 
10/29/10 


 
QTRLY REPORT (4TH QTR, 2010) 


 
CITYWIDE 


 
02/01/11 


 
01/27/11 


 
QTRLY REPORT (1ST QTR, 2011) 


 
CITYWIDE 


 
05/01/11 


 
04/27/11 


 
QTRLY REPORT (2ND QTR, 2011) 


 
CITYWIDE 


 
08/01/11 


 
07/31/11 


 
QTRLY REPORT (3ND QTR, 2011) 


 
CITYWIDE 


 
11/01/11 


 
10/31/11 


 
Paragraph 56c 


   


 
FBI O&M INTERIM PLAN  


 
CITYWIDE 


 
07/31/09 


 
07/31/09 


 
FBI O&M FINAL PLAN 


 
CITYWIDE 


 
03/28/10 


 
03/15/10 


 
Paragraph 57 


   


 
ANNUAL REPORT (2009) 


 
CITYWIDE 


 
03/01/10 


 
02/26/10 


ANNUAL REPORT (2010) CITYWIDE 03/01/10 02/22/11 
 
Paragraph 58 


   


 
MILESTONE COMPLETION REPORT-
66%-CONTRACT 3995-Carrollton Area 
Sewer Rehabilitation-Point Repair #5 


 
A & B 


 
02/19/10 


 
02/12/10 


 


 
MILESTONE COMPLETION REPORT-
33%-CONTRACT 3982-Lower Ninth 
Ward Area Sewer Rehabilitation-Sewer 
Rehabilitation #1 


 
D & E 


 
02/26/10 


 
02/12/10 


 


 
MILESTONE COMPLETION REPORT-
33%-CONTRACT 3983-Lower Ninth 
Ward Area Sewer Rehabilitation-Sewer 


 
D & E 


 
03/05/10 


 
02/19/10 
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DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     
Rehabilitation #2 


 
MILESTONE COMPLETION REPORT-
33%-CONTRACT 3721-South Shore Area 
Sewer Rehabilitation - Manhole 
Rehabilitation #1 


 
E 


 
03/19/10 


 
03/03/10 


 


 
MILESTONE COMPLETION REPORT-
66%-CONTRACT 3721-South Shore Area 
Sewer Rehabilitation - Manhole 
Rehabilitation #1 


 
E 


 
04/23/10 


 
04/09/10 


 
MILESTONE COMPLETION REPORT-
66%-CONTRACT 3982-Lower Ninth 
Ward Area Sewer Rehabilitation-Sewer 
Rehabilitation #1 


 
D & E 


 
04/30/10 


 
04/13/10 


 
MILESTONE COMPLETION REPORT-
66%-CONTRACT 3983-Lower Ninth 
Ward Area Sewer Rehabilitation-Sewer 
Rehabilitation #2 


 
D & E 


 
06/11/10 


 
05/24/10 
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DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     


Paragraph 9     


NOTICE: CONSENT DECREE TO 
CURRENT CONTRACTED 
OPERATORS 
 


CITYWIDE 04/28/98  04/30/98  


Paragraph 10    


CONSENT DECREE TO CURRENT 
CONTRACTORS 
 


CITYWIDE 05/28/98  05/27/98  


Paragraph 17    


SCADA INSTALLED & 
CONTINUOUSLY OPERATING 
 


CITYWIDE 03/01/98  02/27/98  


Paragraph 20    


CERTIFICATION OF SEALING OF 
ALL KNOWN CROSS 
CONNECTIONS 
 


CITYWIDE 03/01/98  02/27/98  


Paragraph 21    


CROSS CONNECTION: OAK 
STREET 


A   


DISCOVERY  02/11/98  02/11/98  
SEALING  03/13/98  02/22/98  
NOTIFICATION OF SEALING 
 


 03/13/98  03/09/98  


CROSS CONNECTION: PEOPLES 
@ ABUNDANCE 


D   


DISCOVERY  06/18/98  06/18/98  
SEALING:  07/18/98  07/17/98  
NOTIFICATION OF SEALING 
 


 07/18/98  07/17/98  


CROSS CONNECTION: COUNTRY 
CLUB DRIVE NEAR MARCIA 


A   


DISCOVERY  08/03/98  08/03/98  
SEALING:  09/02/98  08/29/98  
NOTIFICATION OF SEALING  09/02/98  09/01/98  







                                                     APPENDIX G  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE G-2  


DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
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CROSS CONNECTION: OLD 
SPANISH TRAIL, NEAR CHEF 
MENTEUR HIGHWAY 


 
E 


 


DISCOVERY  08/03/98  08/03/98  
SEALING:  09/02/98  08/27/98  
NOTIFICATION OF SEALING 
 


 09/02/98  09/01/98  


CROSS CONNECTION: MITHRA & 
DEBORE 


D   


DISCOVERY  05/04/99 05/04/99 
SEALING:  06/03/99 05/04/99 
NOTIFICATION OF SEALING 
 


 06/03/99 05/11/99 


CROSS CONNECTION: 
VICKSBURG & FLORIDA AVE 


A   


DISCOVERY  05/25/99 05/25/99 
SEALING:  06/24/99 06/20/99 
NOTIFICATION OF SEALING 
 


 06/24/99 06/21/99 


CROSS CONNECTION:  
MORRISON CANAL AT 
SHOREWOOD BLVD. 


E   


DISCOVERY  09/01/99 09/01/99 
SEALING:  10/01/99 09/21/99 
NOTIFICATION OF SEALING 
 


 10/01/99 09/27/99 


CROSS CONNECTION: FREY 
PLACE AND ST. BERNARD 
AVENUE 


D   


DISCOVERY  07/21/00 07/21/00 
SEALING:  08/20/00 07/24/00 
NOTIFICATION OF SEALING 
 


 08/20/00 07/27/00 


CROSS CONNECTION: SPAIN ST. 
AND SELMA STREET 


D   


DISCOVERY  05/18/01 05/18/01 
SEALING:  06/17/01 05/20/01 
NOTIFICATION OF SEALING  06/17/01 05/23/01 
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CROSS CONNECTION: SPAIN ST. 
AND DREUX STREET 


D   


DISCOVERY  08/17/01 08/17/01 
SEALING:  09/16/01 08/17/01 
NOTIFICATION OF SEALING 
 


 09/16/01 09/04/01 


CROSS CONNECTION: LAFON 
AND DWYER ROAD 


E   


DISCOVERY  07/08/02 07/08/02 
SEALING:  08/07/02 07/09/02 
NOTIFICATION OF SEALING 
 


 08/07/02 07/17/02 


CROSS CONNECTION: FLEUR DE 
LIS AND 38TH STREET 


A   


DISCOVERY  08/21/03 08/21/03 
SEALING:  09/20/03 08/21/03 
NOTIFICATION OF SEALING 
 


 09/20/03 08/21/03 


CROSS CONNECTION: 
CLAIBORNE AVE AND LAHARPE 
STREET 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/14/09 07/14/09 
SEALING:  08/13/09 07/14/09 


CROSS CONNECTION: PIETY 
AND FLORIDA AVE. 


   Cross Connection 
was found valved  


DISCOVERY  07/15/09 07/15/09 and closed. 
SEALING:  08/14/09 07/15/09 


CROSS CONNECTION: ALVAR 
AND FLORIDA AVE. 


   Cross Connection 
was found valved  


DISCOVERY  07/15/09 07/15/09 and closed. 
SEALING:  08/14/09 07/15/09 


CROSS CONNECTION: EAST 
SIDE OF RR TRACKS NEAR 
FLORIDA AVE 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/20/09 07/2009  
SEALING:  08/19/09 07/20/09 







                                                     APPENDIX G  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE G-4  


DESCRIPTION DISTRICT SCHEDULED 
DATE
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CROSS CONNECTION: N MIRO 
AND ELYSIAN FIELDS (FIRE 
STATION) 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/21/09 07/21/09 
SEALING:  08/20/09 07/21/09 
    
CROSS CONNECTION: FELICIANA 
AND FLORIDA AVE. 


   Cross Connection 
was found valved 


DISCOVERY  07/30/09 07/30/09 and closed. 
SEALING:  08/29/09 07/30/09  


CROSS CONNECTION: PRESS 
AND FLORIDA ST, DITCH ON 
NORTH SIDE OF RR TRACKS 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  07/31/09 07/31/09  
SEALING:  08/30/09 07/31/09 


CROSS CONNECTION: PEOPLES 
AND FLORIDA AVES 


   Cross Connection 
was found valved 


DISCOVERY  08/06/09 08/06/09 and closed. 
SEALING:  09/05/09 08/06/09 
    
CROSS CONNECTION: 
KENTUCKY AND FLORIDA  
STREET 


   Cross Connection 
was found valved 
and closed. 


DISCOVERY  08/14/09 08/14/09 
SEALING:  09/13/09 08/14/09 
    


Paragraph 25    
REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/99  03/01/99  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/00  02/29/00 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/01  02/28/01 
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DATE COMMENTS


     


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/02  02/28/02 Modification 
request approved 
by EPA: 8/30/02 
 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/03  02/28/03  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 
 


CITYWIDE 03/01/04  02/20/04  


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 3/01/08  02/29/08  Verbal approval 
given in March 26, 
2008 Dallas 
meeting. 
 


REQUEST FOR MODIFICATION OF 
PM PROGRAM (BY SWB OR EPA) 
 


CITYWIDE 03/01/09  02/27/09   


REQUEST FOR MODIFICATION 
OF PM PROGRAM (BY SWB OR 
EPA) 
 


CITYWIDE 03/01/10  02/26/10  Non-significant 
changes approved 
in 03/09/10 Dallas 
meeting. 


Paragraph 26    
COMPLIANCE WITH THE 1998 EPA-
APPROVED PM PROGRAM 
 


CITYWIDE 07/09/99 07/09/99 EPA approval of 
PM modifications  
in annual report: 
5/10/99; EPA 
approval- reprinted 
PM Manual:  
10/20/99;  Court 
approval- 5/19/00. 
 


RESPONSE TO EPA’S COMMENTS: 
1999 PM PLAN MODIFICATIONS 
 
 
 


CITYWIDE 11/11/00 10/07/00 Reprinted PM Plan 
to be submitted to 
the Court 1st 
Quarter, 2001.   
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DATE


ACTUAL 
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COMPLIANCE WITH THE EPA-
APPROVED 1999 PM PROGRAM 
 


CITYWIDE 12/11/00 12/11/00  


COMPLIANCE WITH THE EPA-
APPROVED 2007 PM PROGRAM 
 


CITYWIDE 06/24/08 03/27/08  


COMPLIANCE WITH THE EPA-
APPROVED 2008 PM PROGRAM 
 


CITYWIDE 06/07/09 03/10/09  


COMPLIANCE WITH THE EPA-
APPROVED 2009 PM PROGRAM 
 


CITYWIDE 05/08/10 03/10/09  


Paragraph 29    


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 


CITYWIDE 03/01/99  03/01/99 Modification 
request denied by 
EPA; dispute 
resolution not 
invoked. 
 


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 
 


CITYWIDE 03/01/01  02/28/01  


REQUEST FOR MODIFICATION OF 
SEWER OVERFLOW ACTION PLAN 
(BY SWB OR EPA) 
 


CITYWIDE 03/01/02 02/28/02 Modification 
request approved 
by EPA: 8/30/02 


Paragraph 33    


FINAL COLLECTION SYSTEM 
EVALUATION STUDY (optional) 
 


CITYWIDE 06/30/99  N/A No change in basin 
prioritization; 
Option not taken. 


Paragraph 35    


COLLECTION SYSTEM 
EVALUATION  STUDY 
SUBMITTED: CBD/FR QUARTER 
 


B & C 04/01/98  03/27/98 
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COLLECTION SYSTEM 
EVALUATION  STUDY 
SUBMITTED: GENTILLY 
 


D & E 04/01/99 03/30/99 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: UPTOWN 
 
 


A & B 04/01/00  03/30/00 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: MID-CITY 
 


A, B, C, D 04/01/01  03/29/01 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: NINTH WARD 
 


C, D, E 04/01/02  03/27/02 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: CARROLLTON 
 


A & B 04/01/03 03/27/03 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: NEW ORLEANS EAST
 


E 04/01/04 03/24/04 


COLLECTION SYSTEM 
EVALUATION STUDY 
SUBMITTED: SOUTH SHORE 
 


E 04/01/05 03/29/05 


Paragraph 36    


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
GENTILLY 


D & E 06/09/99  05/10/99  No corrections 
required. Report 
approved 5/10/99. 
 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
UPTOWN 


A & B 06/14/00  05/15/00  No corrections 
required. Report 
approved 5/15/00. 
 







                                                     APPENDIX G  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE G-8  


DESCRIPTION DISTRICT SCHEDULED 
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CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  MID-
CITY 
 


A, B, C, D 05/23/01 04/23/01  No corrections 
required. Report 
approved 4/23/01. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
NINTH WARD 
 


C, D, E 06/03/02 05/03/02 No corrections 
required. Report 
approved 5/3/02. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
CARROLLTON 
 


A & B 06/09/03 05/09/03 No corrections 
required.  Report 
approved 5/9/03. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  NEW 
ORLEANS EAST 


E 08/25/04 07/26/04 No corrections 
required.  Report 
approved 7/26/04. 


CSES: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: 
SOUTH SHORE 


E 06/19/05 05/19/05  


Paragraph 38    


RMAP SUBMITTED:  CBD/FRENCH 
QUARTER 
 


B & C 08/18/98  08/07/98  


RMAP SUBMITTED: GENTILLY 
 


D & E 09/07/99 09/07/99  


RMAP SUBMITTED: UPTOWN 
 


A & B 09/12/00 08/17/00  


RMAP SUBMITTED: MID-CITY 
 


A, B, C, D 08/21/01 08/15/01  


RMAP SUBMITTED: NINTH WARD 
 


C, D, E 08/01/02 07/30/02  


RMAP SUBMITTED:  CARROLLTON A & B 09/06/03 09/03/03 
 


 


RMAP SUBMITTED:  NEW 
ORLEANS EAST 


E 11/01/04 09/24/04  
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RMAP SUMITTED: SOUTH SHORE 


 
E 


 
11/01/05* 


 
04/06/06 


 
ORIGINAL DUE 
DATE; DATE 
CHANGED DUE 
TO KATRINA 
FORCE 
MAJUERE 
 


Paragraph 40    


RMAP: S&WB CORRECTIONS DUE        B & C 
BACK   AFTER EPA REVIEW:   
CBD/FRENCH QUARTER 
 


11/05/98 09/09/98  


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
GENTILLY 
 


D & E 11/19/99 10/20/99 Corrections not 
required. 10/20/99 
Approval.   


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
UPTOWN 
 


A & B 10/12/00 09/12/00  No corrections 
required. 
Approved 
09/12/00. 
 


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: MID-
CITY 
 


A, B, C, D 10/06/01 09/06/01 No corrections 
required. Report 
approved 09/6/01. 


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: NINTH 
WARD 
 


C, D, E 03/06/03 02/04/03 No corrections 
required. Report 
approved 02/04/03


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW: 
CARROLLTON 
 


A & B 10/26/03 09/26/03 No corrections 
required. Report 
approved 09/26/03


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  NEW 
ORLEANS EAST 
 


E 11/29/04 11/29/04  
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RMAP: EPA APPROVAL OF 
REVISIONS: NEW ORLEANS EAST 
 


E 12/29/04 12/13/04  


RMAP: S&WB CORRECTIONS DUE 
BACK AFTER EPA REVIEW:  
SOUTHSHORE 
 


E 11/15/07 
 


10/16/07 No corrections 
required. Report 
approved 10/16/07


Paragraph 44    


BEGIN CONSTRUCTION: 
LAKEVIEW (Contract 3901-Lakeview 
Basin CCTV & Cleaning)  
 


A & D 12/15/98  10/19/98  


BEGIN CONSTRUCTION: CBD/FR 
QTR (Contract 3914-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection) 
 


B & C 1/01/01 10/30/00 


BEGIN CONSTRUCTION: 
GENTILLY (Contract 3925-Gentilly 
Point Repairs #1) 
 


D & E 1/01/02 07/23/01 


END CONSTRUCTION: LAKEVIEW A & D 12/14/01 11/21/01 


BEGIN CONSTRUCTION: UPTOWN 
(Contract 3938-Uptown Cleaning and 
CCTV Inspection) 
 


A & B 01/01/03 12/30/02 


BEGIN CONSTRUCTION: MID CITY 
(Contract 3940-Mid City Manhole 
Rehabilitation #1) 
  


A, B, C, D 01/01/04 06/09/03 


BEGIN CONSTRUCTION:  NINTH 
WARD (Contract 3966-Ninth Ward 
Area Sewer Rehabilitation-Manhole 
Rehabilitation #1) 
 


D & E 01/01/05 06/21/04 


END CONSTRUCTION: GENTILLY D & E 12/31/04 12/06/04 
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BEGIN CONSTRUCTION: 
CARROLLTON 
 


A & B 01/01/06 04/04/05 


END CONTRUCTION-CBD / 
FRENCH QUARTER 
 


B & C 12/31/05 ** 10/23/06 **Original 
Scheduled Date 
Extended via 
Force Majuere to 
11/1/06 
 


END CONTRUCTION-UPTOWN 
 


A & B 12/31/05 ** 10/23/06 **Original 
Scheduled Date 
Extended via 
Force Majuere to 
11/1/06 
 


END CONTRUCTION-MID CITY 
 


A, B, C, D 12/31/06 *      --- *Deferred due to 
Force Majuere 
 


END CONTRUCTION-NINTH 
WARD 
 


D & E 12/31/07 *      --- *Deferred due to 
Force Majuere 
 


BEGIN CONSTRUCTION-SOUTH 
SHORE 


E 01/01/08*      --- *Deferred due to 
Force Majuere 
 


RESUME CONSTRUCTION: MID 
CITY: CONTRACT 3647-Manhole to 
manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


A, B, C, D 11/15/08 08/18/08  


RESUME CONSTRUCTION: NINTH 
WARD: CONTRACT 3647-Manhole 
to manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


D & E 11/15/08 08/21/08  


RESUME CONSTRUCTION: 
CARROLLTON: CONTRACT 3647-
Manhole to manhole sanitary sewer 


A & B 11/15/08 08/29/08  
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main replacement at various locations 
throughout Orleans Parish 
 
BEGIN CONSTRUCTION-NEW 
ORLEANS EAST: CONTRACT 3708-
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/01/09 02/23/09  


BEGIN CONSTRUCTION-SOUTH 
SHORE: CONTRACT 3721-South 
Shore Area Rehabilitation-Manhole 
Rehabilitation #1 
 


E 04/01/10 12/21/09  


Paragraph 45    


SET 33% / 66% DEADLINES: 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 08/13/98  07/31/98  


SET 33% / 66% DEADLINES: 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 08/13/98  07/31/98  


SET 33% / 66% DEADLINES: 
CONTRACT 3907-W. Lakeview 
Manhole Rehabilitation 
 


A & D 10/09/98  09/30/98  CONTRACT 
CANCELLED.  
SEE CONT. #3909


33% COMPLETION: LAKEVIEW 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 03/03/99  01/15/99  


SET 33% / 66% DEADLINES:                    A & D  
CONTRACT 3905-W. Lakeview  
Phase 1 Pipe Rehabilitation 
 


02/12/99 01/25/99  


SET 33% / 66% DEADLINES:                     A & D        
CONTRACT 3908-E. Lakeview  
Phase 1 Pipe Rehabilitation 
 


02/12/99 01/25/99  
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33% COMPLETION: LAKEVIEW 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 03/13/99  01/29/99  


66% COMPLETION: LAKEVIEW 
CONTRACT 3901-Lakeview Basin 
CCTV & Cleaning 
 


A & D 04/22/99  02/19/99  


66% COMPLETION: LAKEVIEW 
CONTRACT 3900-E. Lakeview 
Manhole Rehabilitation 
 


A & D 05/12/99  03/19/99  


SET 33% / 66% DEADLINES:                      A & D       
CONTRACT 3909-W. Lakeview  
Manhole Rehabilitation 


04/09/99 03/27/99  Deadlines amended 
in letter to EPA 
(7/26/99.)   
New 33%: 1/26/00;
New 66%: 2/25/00 


33% COMPLETION: LAKEVIEW 
CONTRACT 3908-E. Lakeview Phase I 
Pipe Rehabilitation 
 


A & D 08/24/99 06/25/99 


33% COMPLETION: LAKEVIEW 
CONTRACT 3905-W. Lakeview Phase 
I Pipe Rehabilitation 
 


A & D 09/18/99 08/20/99 


66% COMPLETION: LAKEVIEW 
CONTRACT 3908-E. Lakeview Phase I 
Pipe Rehabilitation 
 


A & D 10/18/99 09/10/99 


33% COMPLETION:  LAKEVIEW        
CONTRACT 3909-W. Lakeview 
Manhole Rehabilitation 
 


A & D 01/4/00 10/22/99 Amended 
Scheduled Date:  
1/26/00 


66% COMPLETION:  LAKEVIEW        
CONTRACT 3909-W. Lakeview 
Manhole Rehabilitation 
 


A & D 02/03/00 12/17/99 Amended 
Scheduled Date:  
2/25/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3903-E. Lakeview Phase 


A & D 03/01/00 02/25/00 
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2 Point Repairs  
 
SET 33% / 66% DEADLINES: 
CONTRACT 3924-E. Lakeview Phase 
2 Pipe Rehabilitation 
 


A & D 05/03/00 05/03/00 Deadlines 
amended in letter 
to EPA (10/18/00.) 
New 33%: 
12/15/00 New 
66%: 01/26/01        
 


33% COMPLETION: CONTRACT 
3903- E. Lakeview Phase 2 Point 
Repairs 
 


A & D 11/16/00 06/09/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3914-Sewer Line 
Cleaning and CCTV Inspection 
 


A & D 07/21/00 07/14/00 Deadlines 
amended in letter 
to EPA (12/1/00.) 
New 33%: 4/22/01
New 66%: 7/25/01
     


66% COMPLETION: CONTRACT 
3903- E. Lakeview Phase 2 Point 
Repairs 
 


A & D 12/31/00 07/14/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3906-Lakeview Phase 2 
Repairs and Replacements 
 


A & D 07/21/00 07/18/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3911-W. Lakeview Phase 
2 Pipe Repairs and Replacements 
 


A & D 09/27/00 09/27/00 


33% COMPLETION: CONTRACT 
3924 E. Lakeview Phase 2 Pipe Lining 
and Repairs 
 


A & D 10/22/00 10/13/00 Amended 
deadline: 12/15/00 


SET 33% / 66% DEADLINES: 
CONTRACT 3915-CBD / French 
Quarter Point Repair and Line 
Replacement 


B & C 11/26/00 11/20/00 
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SET 33% / 66% DEADLINES: 
CONTRACT 3916- CBD / French 
Quarter Point Repair 
 


B & C 11/26/00 11/20/00 


66% COMPLETION: CONTRACT 
3924 E. Lakeview Phase 2 Pipe Lining 
and Repairs 
 


A & D 12/11/00 11/24/00 Amended 
deadline: 1/26/01 


33% COMPLETION: CONTRACT 
3906 Lakeview Phase 2 Pipe Repairs 
and Replacements 
 


A & D 05/22/01 11/30/00 


33% COMPLETION: CONTRACT 
3911- W. Lakeview Phase 2 Pipe 
Repairs and Replacements     
 


A & D 04/09/01 01/26/01 


SET 33% / 66% DEADLINES: 
CONTRACT 3918- CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 02/11/01 02/06/01 


66% COMPLETION: CONTRACT 
3906 Lakeview Phase 2 Pipe Repairs 
and Replacements 
 


A & D 07/02/01 03/09/01 


33% COMPLETION: CONTRACT 
3914 CBD / French Quarter Sewer Line 
Cleaning and CCTV Inspection 
 


B & C 04/22/01 03/16/01 


66% COMPLETION: CONTRACT 
3911- W. Lakeview Phase 2 Pipe 
Repairs and Replacements  
 


A & D 07/18/01 03/30/01 


33% COMPLETION: CONTRACT 
3916 CBD / French Quarter Pt Repairs 
 


B & C 06/06/01 03/30/01  


33% COMPLETION: CONTRACT 
3915 CBD / French Quarter Point 
Repairs and Line Replacement 
 


B & C 06/16/01 04/13/01  
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66% COMPLETION: CONTRACT 
3915 CBD / French Quarter Point 
Repairs and Line Replacement 
 


B & C 07/16/01 05/04/01  


66% COMPLETION: CONTRACT 
3916 CBD / French Quarter Point 
Repairs 
 


B & C 07/16/01 05/04/01  


33% COMPLETION: CONTRACT 
3918 CBD / French Quarter Point 
Manhole Rehabilitation 
 


B & C 09/15/01 06/15/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3925- Gentilly Area Point 
Repairs #1 
 


D & E 06/15/01 06/14/01  


66% COMPLETION: CONTRACT 
3918: CBD / French Quarter Sewer 
Manhole Repairs 
 


B & C 10/04/01 07/06/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3926: Gentilly Point 
Repairs #2 
 


D & E 07/27/01 07/12/01  


33% COMPLETION:  CONTRACT 
3925 Gentilly Area Sewer 
Rehabilitation Point Repairs #1 
 


D & E 01/23/02 10/12/01  


SET 33% / 66% DEADLINES: 
CONTRACT 3917: CBD/ French 
Quarter Rehabilitation Pipe Lining and 
Point Repairs 
 


B & C 11/09/01 10/24/01  


33% COMPLETION:  CONTRACT 
3926: Gentilly Point Repairs #2 


D & E 04/08/02 11/16/01  


66% COMPLETION:  CONTRACT 
3925 Gentilly Area Sewer 
Rehabilitation Point Repairs #1 


D & E 03/14/02 11/23/01  
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DATE


ACTUAL 
DATE COMMENTS


     


SET 33% / 66% DEADLINES: 
CONTRACT 3929: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 12/19/01 12/12/01  


66% COMPLETION:  CONTRACT 
3926: Gentilly Point Repairs #2 


D & E 06/07/02 02/01/02  


33% COMPLETION:  CONTRACT 
3917: CBD/French Quarter Pipe Lining 
and Point Repairs 
 


B & C 06/28/02 04/05/02  


66% COMPLETION:  CONTRACT 
3917: CBD/French Quarter Pipe Lining 
and Point Repairs 
 


B & C 09/06/02 05/03/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3930: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 05/15/02 05/13/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3931: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #3 
 


D & E 06/05/02 06/04/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3919: CBD / Fr. Qtr 
Sewer Rehabilitation, Point Repair and 
Line Replacement 
 


B & C 08/07/02 07/22/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3938: Uptown Cleaning 
and CCTV Inspection 
 


A & B 08/07/02 07/22/02 Deadlines 
amended in letter- 
11/13/02. 


33% COMPLETION: CONTRACT 
3929: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #1 
 


D & E 12/17/02 10/25/02  







                                                     APPENDIX G  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE G-18  


DESCRIPTION DISTRICT SCHEDULED 
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SET 33% / 66% DEADLINES: 
CONTRACT 3927: Gentilly Area 
Sewer Rehabilitation Sewer Main 
Replacement No. 1 
 


D & E 01/18/03 10/25/02  


33% COMPLETION: CONTRACT 
3930: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #2 
 


D & E 01/21/03 10/25/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3801: 24” Force Main 
from Pump Station #15 
 


A, B, C, D 12/20/02 11/20/02  


66% COMPLETION: CONTRACT 
3930: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #2 
 


D & E 04/21/03 12/13/02  


33% COMPLETION: CONTRACT 
3931: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #3 
 


D & E 01/11/03 12/13/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3928: Spain St.–Clematis 
Ave. 48” Trunk Sewer Rehabilitation 
 


D & E 01/17/03 12/20/02  


SET 33% / 66% DEADLINES: 
CONTRACT 3936: Gentilly Area 
Sewer Rehabilitation, Cleaning, CCTV, 
& Repairs #1 
 


D & E 02/14/03 01/24/03  


66% COMPLETION: CONTRACT 
3929: Gentilly Area Sewer 
Rehabilitation Pipe Lining and Repair 
#1 
 


D & E 03/17/03 02/07/03  
 


33% COMPLETION: CONTRACT 
3938 Uptown Area Sewer Line 
Cleaning and CCTV Inspection 
 


A & B 03/17/03 02/21/03  
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66% COMPLETION: CONTRACT 
3931: Gentilly Sewer Rehabilitation 
Pipe Lining and Repairs #3 
 


D & E 04/11/03 03/14/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3934: Gentilly Area 
Sewer Rehabilitation Follow-Up Pipe 
Lining and Repair #1  
 


D & E 04/18/03 03/24/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3939: Gentilly Area 
Sewer Rehabilitation Sewer Main 
Replacement #2 
 


D & E 04/18/03 03/24/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3940: Mid-City Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


A, B, C, D 04/18/03 03/24/03  


66% COMPLETION: CONTRACT 
3938: Uptown Area Sewer Line 
Cleaning and CCTV Inspection 
 


A & B 05/08/03 03/28/03  


33% COMPLETION: CONTRACT 
3919: CBD / Fr. Qtr Sewer 
Rehabilitation, Point Repair and Line 
Replacement 
 


B & C 05/05/03 03/28/03  


33% COMPLETION: CONTRACT 
3927: Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #1 
 


D & E 06/16/03 04/25/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3935:  Gentilly Area 
Sewer Rehabilitation Follow-up Pipe 
Lining and Repair #2 
 


D & E 05/16/03 05/06/03  
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SET 33% / 66% DEADLINES: 
CONTRACT 3937:  Gentilly Area 
Sewer Rehabilitation Cleaning, CCTV, 
and Repair #2 
 


D & E 05/16/03 05/06/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3932: Gentilly Area 
Sewer Rehabilitation Manhole 
Replacement #1 
 


D & E 05/16/03 05/06/03 
 


 


66% COMPLETION: CONTRACT 
3927: Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #1 
 


D & E 08/15/03 05/16/03  


33% COMPLETION: CONTRACT 
3801: 24” Force Main from Pumping 
Station #15 
 


A, B, C, D 09/15/03 05/30/03  


SET 33% / 66% DEADLINES: 
CONTRACT 3933: Gentilly Area 
Sewer Rehabilitation and Manhole 
Rehabilitation #2 
 


D & E 06/20/03 06/02/03  


66% COMPLETION: CONTRACT 
3801: 24” Force Main from Pumping 
Station #15 
 


A, B, C, D 10/20/03 06/20/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3941: Uptown Area 
Sewer Manhole Rehabilitation 
 


A & B 07/18/03 06/27/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3942: Uptown Sewer 
Rehabilitation Excavated Point Repair 
#1 
 
 


A & B 07/18/03 06/27/03  
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66% COMPLETION: CONTRACT  
3940: Mid-City Area Sewer 
Rehabilitation, Manhole Rehabilitation 
#1 
 


A, B, C, D 01/13/04 07/18/03  


33% COMPLETION: CONTRACT  
3928-Gentilly Area Sewer 
Rehabilitation-48” Trunk Sewer 
Rehabilitation 
 


D & E 08/14/03 07/18/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3944: Uptown Area 
Sewer Rehabilitation, Sewer Main 
Replacement #1 
 


A & B 08/15/03 07/25/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3943: Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #2 
 


A & B 08/15/03 07/25/03  


33% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


D & E 12/14/03 7/25/03  


33% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #1 
 


D & E 10/10/03 08/01/03  


66% COMPLETION: CONTRACT  
3939-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #2 
 


D & E 03/13/04 08/15/03  


33% COMPLETION: CONTRACT  
3934-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #1 


D & E 12/14/03 08/29/03  
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SET 33 / 66% DEADLINES: 
CONTRACT 3946: Uptown Area 
Sewer Rehabilitation, Sewer Main 
Replacement #2 
 


A & B 09/19/03 09/04/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3945: Uptown Area 
Sewer Rehabilitation, Excavated Point 
Repair #3 
 


A & B 09/19/03 09/04/03  


66% COMPLETION: CONTRACT  
3936-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV and 
Replacement #1 
 


D & E 03/23/04 09/19/03  


SET 33 / 66% DEADLINES: 
CONTRACT 3920: CBD / French Qtr 
Sewer Rehabilitation Phase 2 Point 
Repair 
 


B & C 10/17/03 09/30/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3947-Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #4 
 


A & B 10/17/03 09/30/03  


33% COMPLETION: CONTRACT  
3935-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #2 
 


D & E 01/11/04 10/03/03  


66% COMPLETION: CONTRACT  
3928-Gentilly Area Sewer 
Rehabilitation-48” Trunk Sewer 
Rehabilitation 
 


D & E 10/13/03 10/10/03  


33% COMPLETION: CONTRACT  
3932-Gentilly Area Sewer Manhole 
Rehabilitation #1 
 


D & E 01/02/03 10/10/03  
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SET 33% / 66% DEADLINES: 
CONTRACT 3948: Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #4 
 


A & B 10/17/04 10/16/03  


33% COMPLETION: CONTRACT  
3937-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV, and 
Repair #2 
 


D & E 01/02/04 10/24/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3942-Uptown Area 
Sewer Rehabilitation Excavated Point 
Repair #1 
 


A & B 11/14/03 10/31/03  


33% COMPLETION: CONTRACT  
3933-Gentilly Area Sewer Manhole 
Rehabilitation #2 
 


D & E 02/05/04 11/07/03  


33% COMPLETION:  CONTRACT 
3941-Uptown Area Sewer 
Rehabilitation, Manhole Rehabilitation 
 


A & B 02/13/04 11/14/03  


66% COMPLETION: CONTRACT  
3935-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #2 
 


D & E 04/10/04 11/14/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3949-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #1 
 


A & B 12/19/03 11/21/03  


33% COMPLETION:  CONTRACT 
3943-Uptown Area Sewer 
Rehabilitation Excavated Point Repair 
#2 
 


A & B 03/12/04 11/21/03  
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66% COMPLETION: CONTRACT  
3934-Gentilly Area Sewer 
Rehabilitation Follow-up Pipe Lining 
and Repair #1 
 


D & E 03/13/04 11/28/03  


66% COMPLETION: CONTRACT  
3932-Gentilly Area Sewer Manhole 
Rehabilitation #1 
 


D & E 03/21/04 12/05/03  


66% COMPLETION: CONTRACT  
3933-Gentilly Area Sewer Manhole 
Rehabilitation #2 
 


D & E 04/25/04 12/12/03  


66% COMPLETION: CONTRACT  
3937-Gentilly Area Sewer 
Rehabilitation Cleaning, CCTV, and 
Repair #2 
 


D & E 03/21/04 12/12/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3950-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #2 
 


A & B 01/07/04 12/22/03  


SET 33% / 66% DEADLINES:  
CONTRACT 3951-Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #3 
 


A & B 01/07/04 12/22/03  


33% COMPLETION:  CONTRACT 
3947-Uptown Area Sewer 
Rehabilitation, Excavated Pt Repair #4 
 


A & B 05/14/04 12/26/03  


33% COMPLETION:  CONTRACT 
3944-Uptown Area Sewer Manhole 
Replacement #1 
 


A & B 04/11/04 01/02/04  


66% COMPLETION:  CONTRACT 
3942-Uptown Area Rehabilitation, 
Excavated Point Repair #1 


A & B 04/13/04 01/02/04  







                                                     APPENDIX G  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE G-25  


DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     


33% COMPLETION:  CONTRACT 
3945-Uptown Area Rehabilitation, 
Excavated Point Repair #3 
 


A & B 04/16/04 01/09/04  


66% COMPLETION:  CONTRACT 
3941-Uptown Area Sewer 
Rehabilitation, Manhole Rehabilitation 
 


A & B 04/13/04 01/16/04  
 


66% COMPLETION:  CONTRACT 
3947-Uptown Area Sewer 
Rehabilitation, Excavated Point Repair 
#4 
 


A & B 07/13/04 01/30/04  


66% COMPLETION:  CONTRACT 
3943-Uptown Area Sewer 
Rehabilitation, Excavated Point Repair 
#2 
 


A & B 05/01/04 01/23/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3953: Mid-City Sewer 
Rehabilitation Excavated Pt Repair #1 
 


A, B, C, D 03/19/04 03/05/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3954: Mid-City Area 
Sewer Rehabilitation Sewer Main 
Replacement #1 
 


A, B, C, D 03/19/04 03/05/04  


33% COMPLETION:  CONTRACT 
3946-Uptown Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


A & B 05/16/04 03/05/04  


66% COMPLETION:  CONTRACT 
3945-Uptown Area Sewer 
Rehabilitation Excavated Point Repair 
#3 
 
 


A & B 06/15/04 03/05/04  
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SET 33% / 66% DEADLINES: 
CONTRACT 3952: Uptown Area 
Sewer Rehabilitation Pipe Lining and 
Repair #4 
 


A & B 03/16/04 03/15/04  


66% COMPLETION:  CONTRACT 
3944-Uptown Area Sewer Main 
Replacement #1 
 


A & B 07/10/04 03/19/04  


SET 33% / 66% DEADLINES: 
CONTRACT 3921: CBD / French Qtr  
Area Sewer Rehabilitation Pipe Lining 
and Point Repair  
 


B & C 04/16/04 03/25/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3966:  Ninth Ward Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


C, D, & E 04/16/04 04/05/04  


33% COMPLETION: CONTRACT 
3920-CBD / French Quarter Phase 2 
Point Repair 
 


B & C 06/13/04 04/16/04  


66% COMPLETION: CONTRACT 
3946: Uptown Area Sewer 
Rehabilitation Sewer Main 
Replacement #2 
 


A & B 08/14/04 04/30/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3922-CBD / French 
Quarter Phase 2 Manhole 
Rehabilitation 
 


B & C 05/31/04 05/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3849-East Bank Gravity 
Sewer Interconnections 
 
 


Citywide 05/21/04 05/03/04  
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33% COMPLETION: CONTRACT 
3949-Uptown Area Sewer 
Rehabilitation-Pipe Lining Repair #1 
 


A & B 09/03/04 05/28/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3956-Mid City Area 
Excavated Point Repair #2 
 


A, B, C, D 05/21/04 05/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3955-Mid City Sewer 
Rehabilitation-Sewer Main 
Replacement #2 
 


A, B, C, D 06/18/04 06/04/04  


33% COMPLETION: CONTRACT 
3950-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#2 
 


A & B 10/01/04 06/11/04  


33% COMPLETION: CONTRACT 
3953-Mid-City Area Sewer 
Rehabilitation-Point Repair #1 
 


A, B, C, D 09/23/04 07/02/04  


66% COMPLETION: CONTRACT 
3920-CBD / French Quarter Phase 2 
Point Repair 
 


B & C 08/02/04 07/09/04  


33% COMPLETION:  CONTRACT 
3951-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#3 
 


A & B 10/01/04 07/16/04  


33% COMPLETION: CONTRACT 
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1 
 


A, B, C, D 09/23/04 07/16/04  


66% COMPLETION: CONTRACT 
3954-Mid City Sewer Rehabilitation-
Sewer Main Replacement #1 
 


A, B, C, D 11/02/04 08/06/04  
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33% COMPLETION: CONTRACT 
3952-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#4 
 


A & B 03/25/04 08/06/04  


33% COMPLETION: CONTRACT 
3956-Mid-City Area Sewer 
Rehabilitation-Excavated Pt Repair #2 
 


A, B, C, D 12/07/04 08/06/04  


33% COMPLETION: CONTRACT 
3966-9TH Ward Area Sewer 
Rehabilitation-Manhole Rehabilitation 
#1 
 


D & E 11/12/04 08/06/04  


66% COMPLETION: CONTRACT 
3953-Mid-City Area Sewer 
Rehabilitation-Point Repair #1 
 


A, B, C, D 11/02/04 08/16/04  


66% COMPLETION: CONTRACT 
3956-Mid City Area Sewer 
Rehabilitation-Excavated Point Repair 
#2 
 


A, B, C, D 01/26/05 08/20/04  


33% COMPLETION: CONTRACT 
3948-Uptown Area Sewer 
Rehabilitation-Sewer Main 
Replacement #3 
 


A & B 12/13/04 09/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3859-East Bank Pumping 
Stations Physical Improvements #2 
 


Citywide 09/17/04 09/08/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3957-Mid City Basin 
Sewer Rehabilitation Project-Sewer 
Rehabilitation #1 
 
 


A, B, C, D 09/17/04 09/08/04  
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SET 33% / 66% DEADLINES:  
CONTRACT 3958-Mid City Basin 
Sewer Rehabilitation Project-Sewer 
Rehabilitation #2 
 


A, B, C, D 09/17/04 09/08/04  


66% COMPLETION: CONTRACT 
3966-9th Ward Area Sewer 
Rehabilitation-Manhole Replacement 
#1 
 


D & E 01/11/05 09/10/04  


66% COMPLETION: CONTRACT 
3951-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#3 
 


A & B 01/19/05 09/17/04  


66% COMPLETION: CONTRACT 
3952-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#4 
 


A & B 07/13/05 09/17/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3959-Mid City Basin 
Sewer Rehabilitation-Sewer 
Rehabilitation #4 
 


A, B, C, D 10/22/04 09/28/04  


66% COMPLETION: CONTRACT 
3949-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#1 
 


A & B 12/22/04 10/01/04  


33% COMPLETION: CONTRACT 
3849-East Bank Gravity Sewer 
Interconnections 
 


Citywide 04/01/05 10/08/04  


33% COMPLETION: CONTRACT 
3921-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 11/02/04 10/08/04  
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33% COMPLETION: CONTRACT 
3922-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 12/07/04 10/14/04  


33% COMPLETION-CONTRACT 
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2 
 


A, B, C, D 12/07/04 10/14/04  


66% COMPLETION: CONTRACT 
3950-Uptown Area Sewer 
Rehabilitation-Pipe Lining and Repair 
#2 
 


A & B 01/19/05 10/29/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3866-East Bank Pumping 
Stations, Physical Improvements #1 
 


Citywide 11/19/04 11/03/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3961-Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #5 
 


A, B, C, D 11/19/04 11/03/04  


66% COMPLETION: CONTRACT 
3921- CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 12/22/04 11/05/04  


66% COMPLETION: CONTRACT 
3922-CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 01/26/05 11/23/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3819-New Force Main 
from SPS 20 to SPS 21 
 


Citywide 12/08/04 12/07/04  


66% COMPLETION-CONTRACT 
3955-Mid City Sewer Rehabilitation-
Sewer Main Replacement #2 


A, B, C, D 02/03/05 12/17/04  
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66% COMPLETION-CONTRACT 
3948-Uptown Area Sewer 
Rehabilitation-Sewer Main 
Replacement #3 
 


A & B 03/11/05 12/17/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3867-East Bank Pumping 
Stations, Physical Improvements #3 
 


Citywide 01/14/05 12/27/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3868-East Bank Pumping 
Stations, Physical Improvements #4 
 


Citywide 01/14/05 12/27/04  


SET 33% / 66% DEADLINES:  
CONTRACT 3973-Carrollton Area 
Sewer Rehabilitation Manhole 
Rehabilitation #1 
 


A & B 01/14/05 12/27/04  


66% COMPLETION-CONTRACT 
3849-East Bank Gravity Inter-
Connections 
 


Citywide 06/25/05 01/07/05  


66% COMPLETION-CONTRACT 
3959-Mid City Area Sewer 
Rehabilitation-Sewer Main 
Rehabilitation #3 
 


A, B, C, D 08/08/05 01/21/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3870-East Bank Pumping 
Stations, Physical Improvements #6 
 


Citywide 02/18/05 02/02/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3863- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #6 
 


A, B, C, D 02/18/05 02/02/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3964- Mid City Area 
Sewer Rehabilitation-Sewer 


A, B, C, D 02/18/05 02/02/05  
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Rehabilitation #7 
 


SET 33% / 66% DEADLINES:  
CONTRACT 3962-Mid City Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #2 
 


A, B, C, D 02/18/05 02/03/05  


33% COMPLETION-CONTRACT 
3958-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 
 


A, B, C, D 05/15/05 02/11/05  


33% COMPLETION-CONTRACT 
3957-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #1 
 


A, B, C, D 05/15/05 02/28/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3965- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation #8 
 


A, B, C, D 08/18/05 03/01/05  


33% COMPLETION-CONTRACT 
3960-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #4 
 


A, B, C, D 06/29/05 03/11/05  


33% COMPLETION-CONTRACT 
3859-East Bank Pumping Stations, 
Physical Improvements #2 
 


Citywide 05/17/05 03/14/05  


33% COMPLETION-CONTRACT 
3961-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #5 
 


A, B, C, D 07/25/05 03/18/05  


SET 33% / 66% DEADLINES:  
CONTRACT 3936-CBD / French 
Quarter Fiber Pilot Project 
 


B & C 04/15/05 03/29/05  


66% COMPLETION-CONTRACT 
3958-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #2 


A, B, C, D 08/13/05 04/08/05  
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SET 33% / 66% DEADLINES: 
CONTRACT 3967- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 9 
 


A, B, C, D 04/15/05 04/11/05  


66% COMPLETION-CONTRACT 
3957-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12
 


A, B, C, D 08/13/05 04/29/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3968- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 10 
 


A, B, C, D 05/20/05 05/10/05  


66% COMPLETION-CONTRACT 
3859-East Bank Pumping Stations 
Physical Improvements #3 
 


Citywide 06/26/05 05/13/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3969- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 11 
 


A, B, C, D 06/17/05 06/02/05  


33% COMPLETION-CONTRACT 
3873-Carrollton Area Sewer 
Rehabilitation-Manhole Rehabilitation 
#1 
 


A & B 08/20/05 05/20/05  


33% COMPLETION-CONTRACT 
3636-CBD Sewer / Fiber Pilot Project 
 


B & C 07/02/05 06/06/05  


33% COMPLETION-CONTRACT 
3963-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #6 
 


A, B, C, D 09/24/05 06/10/05  


33% COMPLETION-CONTRACT 
3964-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #7 
 


A, B, C, D 09/24/05 06/10/05  
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66% COMPLETION-CONTRACT 
3961-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #5 
 


A, B, C, D 11/02/05 06/10/05  


66% COMPLETION-CONTRACT 
3960-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #4 
 


A, B, C, D 10/07/05 06/17/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3970- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 12 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3971- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 13 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3972- Mid City Area 
Sewer Rehabilitation-Sewer 
Rehabilitation # 14 
 


A, B, C, D 07/15/05 06/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3974-Lower Ninth Ward 
Area Sewer Rehabilitation – Point 
Repair #1 
 


C, D, & E 07/15/05 06/22/05  


33% COMPLETION-CONTRACT 
3962-Mid City  Sewer Rehabilitation-
Manhole Rehabilitation #2 
 


A, B, C, D 09/04/05 06/24/05  


66% COMPLETION-CONTRACT 
3873-Carrollton Area Sewer 
Rehabilitation-Manhole Rehabilitation 1
 


A & B 10/29/05 06/24/05  


33% COMPLETION-CONTRACT 
3866-East Bank Pumping Station 
Physical Improvements #1 


CITYWIDE 07/17/05 07/13/05  
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66 % COMPLETION – CONTRACT 
3962-Mid City Area Sewer 
Rehabilitation – Manhole Rehabilitation 
#2 
 


A, B, C, D 10/24/05 07/08/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3829-Force Main in Read 
Blvd from Dwyer Rd to Almonaster 
Ave; Force Main in Old Gentilly Rd 
from SPS McCoy to Read Blvd; Force 
Main in Michoud Blvd from 
Willowbrook Dr to Chef Menteur Hwy 


D, E 08/19/05 8/01/05  


66% COMPLETION-CONTRACT 
3963-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #6 
 


A, B, C, D 12/03/05 07/22/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3975-Lower 9th Ward 
Area Sewer Rehabilitation-Sewer Point 
Repair #2 
 


D & E 08/19/05 08/01/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3990-Carrollton Area 
Sewer Rehabilitation-Sewer Point 
Repair #1 
 


A & B 08/19/05 08/01/05  


66% COMPLETION-CONTRACT 
3636-CBD Sewer / Fiber Pilot Project 
 


B & C 08/01/05 07/26/05  


33% COMPLETION-CONTRACT 
3819-New 18” Force Main from SPS20 
to SPS21 
 


A 09/13/05 07/22/05  


33% COMPLETION-CONTRACT 
3965-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation #8 
 


A, B, C, D 10/04/05 07/29/05  
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66% COMPLETION-CONTRACT 
3866-East Bank Pumping Station 
Physical Improvements #1 
 


CITYWIDE 08/09/05 08/08/05  


33% COMPLETION-CONTRACT 
3867- East Bank Pumping Station 
Physical Improvements #3 
 


CITYWIDE 08/15/05 08/09/05  


33% COMPLETION-CONTRACT 
3868- East Bank Pumping Station 
Physical Improvements #4 
 


CITYWIDE 08/10/05 08/09/05  


SET 33% / 66% DEADLINES: 
CONTRACT 3976-Lower 9th Ward 
Area Sewer Rehabilitation-Pt Repair #3
 
 


C, D, E 09/16/05 
 


    ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


SET 33% / 66% DEADLINES: 
CONTRACT 3977- Lower 9th Ward 
Area Sewer Rehabilitation-Pt Repair #4
 
 


C, D, E 09/16/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3870-East Bank Pump Stations Physical 
Improvements #6 
 
 


E 09/29/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3868- East Bank Pump Stations 
Physical Improvements #4 
 
 


E 10/09/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


66% COMPLETION-CONTRACT 
3867- East Bank Pump Stations 
Physical Improvements #3 
 
 
 


D & E 10/19/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
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33% COMPLETION-CONTRACT 
3967-Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #9 


A, B, C, D 11/21/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3965- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #8 


A, B, C, D 11/23/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


66% COMPLETION-CONTRACT 
3964- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #7 
 
 
 


A, B, C, D 12/03/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 


66% COMPLETION-CONTRACT 
3870-East Bank Pump Stations Physical 
Improvements #6 
 
 


E 12/13/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3968- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #10
 
 


A, B, C, D 12/26/05     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
 


33% COMPLETION-CONTRACT 
3969- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #11
 
 


A, B, C, D 12/31/05     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3967-Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #9 
 
 


A, B, C, D 01/30/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3971- Mid-City Area Sewer 


A, B, C, D 01/31/06     ----- Contract 
Suspended due to 
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Rehabilitation-Sewer Rehabilitation #13
 
 


Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3974-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #1 
 
 


C, D, E 01/31/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3970- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12
 
 


A, B, C, D 02/10/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3972- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #14
 
 


A, B, C, D 02/10/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3969- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #11
 
 


A, B, C, D 02/19/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


33% COMPLETION-CONTRACT 
3975-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #2 


C, D, E 03/04/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


33% COMPLETION-CONTRACT 
3990-Carrollton Area Sewer 
Rehabilitation-Point Repair #1 


A & B 03/04/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3968- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #10


A, B, C, D 03/06/06     ----- Contract closed 
Post-Katrina.  
Work to be 
completed on 
future contract(s). 
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66% COMPLETION-CONTRACT 
3971- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #13


A, B, C, D 03/22/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3974-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #1 
 
 


C, D, E 03/22/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


66% COMPLETION-CONTRACT 
3970- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #12
 


A, B, C, D 04/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3972- Mid-City Area Sewer 
Rehabilitation-Sewer Rehabilitation #14
 


A, B, C, D 04/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3975-Lower 9th Ward Area Sewer 
Rehabilitation-Pt Repair #2 


C, D, E 04/23/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


66% COMPLETION-CONTRACT 
3990-Carrollton Area Sewer 
Rehabilitation-Point Repair #1 


A & B 04/23/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
 


33% COMPLETION-CONTRACT 
3829-Force Main in Read Blvd from 
Dwyer Rd to Almonaster Ave; Force 
Main in Old Gentilly Rd from SPS 
McCoy to Read Blvd; Force Main in 
Michoud Blvd from Willowbrook Dr to 
Chef Menteur Hwy 
 


E 07/14/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 
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66% COMPLETION-CONTRACT 
3829-Force Main in Read Blvd from 
Dwyer Rd to Almonaster Ave; Force 
Main in Old Gentilly Rd from SPS 
McCoy to Read Blvd; Force Main in 
Michoud Blvd from Willowbrook Dr to 
Chef Menteur Hwy 
 


E 12/11/06     ----- Contract 
Suspended due to 
Katrina Force 
Majuere 


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Mid City)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


A, B, C, D N/A 09/09/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Ninth Ward)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


D & E N/A 09/09/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3647-(Carrollton)-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 


A & B N/A 09/09/08  


33% COMPLETION-CONTRACT 
3647-(Mid City)-Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish 
 


A, B, C, D 10/16/08 09/19/08  


66% COMPLETION-CONTRACT 
3647-(Mid City)-Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish 
 


A, B, C, D 11/18/08 09/26/08  
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33% COMPLETION-CONTRACT 
3647 (Ninth Ward)-Manhole to 
Manhole Sanitary Sewer Main 
Replacements at Various Locations 
throughout Orleans Parish 
 


D & E 10/24/08 10/10/08  


33% COMPLETION-CONTRACT 
3647 (Carrollton)-Manhole to Manhole 
Sanitary Sewer Main Replacements at 
Various Locations throughout Orleans 
Parish 
 


A & B 10/24/08 11/05/08  


66% COMPLETION-CONTRACT 
3647 (Carrollton)-Manhole to Manhole 
Sanitary Sewer Main Replacements at 
Various Locations throughout Orleans 
Parish 
 


A & B 01/09/09 11/21/08  


SET 33% / 66% DEADLINES: 
CONTRACT 3708-New Orleans East 
Rehabilitation-Manhole Rehabilitation 
#1 
 


E 12/19/08 01/09/09  


33% COMPLETION- CONTRACT 
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 5/30/09 03/27/09  


66% COMPLETION-CONTRACT 
3708-New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 07/18/09 04/03/09  


SET 33% / 66% DEADLINES: 
CONTRACT 3974-Lower Ninth Ward 
Area Sewer Rehabilitation-Point Repair 
#1 
 


D & E 04/17/09 04/14/09 Revised 
milestones for 
Post Katrina 
restart 


33% COMPLETION-CONTRACT 
3974- Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 


D & E 11/02/09 05/29/09  
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33% COMPLETION-CONTRACT 
3971-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#13 
 


A, B, C, D 11/02/09 06/05/09  


33% COMPLETION-CONTRACT 
3970- Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#12 
 


A, B, C, D 11/12/09 06/12/09  


33% COMPLETION-CONTRACT 
3969- Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#11 
  


A, B, C, D 11/02/09 06/12/09  


66% COMPLETION-CONTRACT 
3974- Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 12/22/09 06/26/09  


66% COMPLETION-CONTRACT 
3971-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#13 
 


A, B, C, D  12/22/09 07/24/09  


66% COMPLETION-CONTRACT 
3969-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#11 
 


A, B, C, D  12/22/09 07/24/09  


SET 33% / 66% DEADLINES-
CONTRACT 3982-Lower Ninth Ward 
Area Sewer Rehabilitation-Sewer 
Rehabilitation #1 
 


D & E 08/14/09 07/31/09  


SET 33% / 66% DEADLINES-
CONTRACT 3983-Lower Ninth Ward 
Area Sewer Rehabilitation-Sewer 
Rehabilitation #2 
 


D & E 08/14/09 07/31/09  
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66% COMPLETION-CONTRACT 
3970-Mid City Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#12 
 


A, B, C, D  01/11/10 08/07/09  


SET 33% / 66% DEADLINES-
CONTRACT 3721-South Shore Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #1 
 


E 10/16/09 09/29/09  


SET 33% / 66% DEADLINES-
CONTRACT 3995-Carrollton Area 
Sewer Rehabilitation-Point Repair #5 
 


A & B 10/16/09 09/29/09  


33% COMPLETION-CONTRACT 
3995-Carrollton Area Sewer 
Rehabilitation-Point Repair #5 
 


A & B 06/11/10 01/15/10  


66% COMPLETION-CONTRACT 
3995-Carrollton Area Sewer 
Rehabilitation-Point Repair #5 
 


A & B 08/10/10 01/29/10  


33% COMPLETION-CONTRACT 
3982-Lower Ninth Ward Area Sewer 
Rehabilitation-sewer Rehabilitation #1
 


D & E 04/20/10 02/05/10  


33% COMPLETION-CONTRACT 
3983-Lower Ninth Ward Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#2 
 


D & E 04/20/10 02/12/10  


33% COMPLETION-CONTRACT 
3721-South Shore Area Sewer 
Rehabilitation - Manhole 
Rehabilitation #1 
 


E 06/21/10 02/26/10  
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Paragraph 46     


COMPLETION OF COMPUTERIZED 
COLLECTION SYSTEM MODEL 
 
 


CITYWIDE 12/31/98  12/22/98  


Paragraph 47    


BOARD CERTIFICATION THAT 
"THE MODEL" IS IN USE 
 


CITYWIDE 12/31/98  12/22/98  


Paragraph 51    


PHASE I MONITORING: BEGIN  CITYWIDE 10/25/98  04/24/98 
PHASE I SAMPLING: QTR #1 CITYWIDE 11/28/98  09/01/98   
PHASE I SAMPLING: QTR #2 CITYWIDE 12/31/98  11/28/98  
PHASE I SAMPLING: QTR #3 CITYWIDE 03/31/99  01/09/99  
PHASE I SAMPLING: QTR #4 CITYWIDE 06/30/99  05/11/99   
     
PHASE I SAMPLING: QTR #5 CITYWIDE   
                Station 7  09/30/99 07/19/99 Corrected 


sampling date:  
7/20/99 
 


                Station 6  09/30/99 08/08/99 Corrected 
sampling date:  
8/09/99 


                Stations 3,10,14,16  09/30/99 09/02/99  
     
PHASE I SAMPLING: QTR #6 CITYWIDE 12/31/99 10/08/99 
PHASE I SAMPLING: QTR #7 CITYWIDE N/A N/A 6 quarterly 


samples completed
 


Paragraph 55 
 


   


PHASE I (BASELINE MONITORING) 
REPORT 
 
 


CITYWIDE 01/23/01  01/22/01 
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Paragraph 58    


HIRE OUTSIDE PEER REVIEWER 
TO ASSESS TRAINING PROGRAM 
 


CITYWIDE 03/31/99  03/25/99   
SUBMIT TO EPA PEER 
REVIEWER’S ASSESSMENT OF 
TRAINING PROGRAM 
  


CITYWIDE 02/16/00 02/03/00 
  


SUBMIT REQUESTED CHANGES 
TO EPA 
 
 


CITYWIDE 03/09/00 03/09/00  


EPA’S APPROVAL OF TRAINING 
PROGRAM 


CITYWIDE 04/26/00 09/12/00 Approval due 30 
days after receipt 
of req’d changes; 
changes “deemed 
approvable” on 
9/12/00.


Paragraph 61     


QTRLY REPORT (3RD QTR, 1998) CITYWIDE 11/01/98  10/30/98  
QTRLY REPORT (4TH QTR, 1998) CITYWIDE 02/01/99  01/29/99  


QTRLY REPORT (1ST  QTR, 1999) CITYWIDE 05/01/99  04/29/99  
QTRLY REPORT (2ND QTR, 1999) CITYWIDE 08/01/99  07/29/99 
QTRLY REPORT (3RD QTR, 1999) CITYWIDE 11/01/99  10/28/99 
QTRLY REPORT (4TH QTR, 1999) CITYWIDE 02/01/00  01/28/99  


QTRLY REPORT (1ST QTR, 2000) CITYWIDE 05/01/00 04/28/00 
QTRLY REPORT (2ND QTR, 2000) CITYWIDE 08/01/00  07/31/00 
QTRLY REPORT (3RD QTR, 2000) CITYWIDE 11/01/00 10/30/00 
QTRLY REPORT (4TH QTR, 2000) 
 


CITYWIDE 02/01/01 01/29/01 


QTRLY REPORT (1ST QTR, 2001) CITYWIDE 05/01/01 04/30/01 
QTRLY REPORT (2ND QTR, 2001) CITYWIDE 08/01/01 07/31/01 
QTRLY REPORT (3RD QTR, 2001) CITYWIDE 11/01/01 10/31/01 
QTRLY REPORT (4TH QTR, 2001) 
 


CITYWIDE 02/01/02 01/28/02 


QTRLY REPORT (1ST QTR, 2002) CITYWIDE 05/01/02 04/30/02  
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QTRLY REPORT (2ND QTR, 2002) CITYWIDE 08/01/02 07/30/02  
QTRLY REPORT (3RD QTR, 2002) CITYWIDE 11/01/02 10/30/02  
QTRLY REPORT (4TH QTR, 2002) 
 


CITYWIDE 02/01/03 01/31/03  


QTRLY REPORT  (1STQTR, 2003) 
QTRLY REPORT  (2ND QTR, 2003)  


CITYWIDE 
CITYWIDE 


05/01/03 
08/01/03 


04/28/03 
07/29/03 


 


QTRLY REPORT  (3RD QTR, 2003) CITYWIDE 11/01/03 10/31/03  
QTRLY REPORT  (4TH QTR, 2003) CITYWIDE 02/01/04 01/28/04  
     
QTRLY REPORT (1ST QTR, 2004) CITYWIDE 05/01/04 04/27/04  
QTRLY REPORT (2ND QTR, 2004) CITYWIDE 08/01/04 07/28/04  
QTRLY REPORT (3RD QTR, 2004) CITYWIDE 11/01/04 11/01/04  
QTRLY REPORT (4TH QTR, 2004) CITYWIDE 02/01/05 01/31/05  
     
QTRLY REPORT (1ST QTR, 2005) CITYWIDE 05/01/05 04/29/05  
QTRLY REPORT (2ND QTR, 2005) 
 
 


CITYWIDE 08/01/05 07/25/05  


QTRLY REPORT (3RD QTR, 2005) CITYWIDE 11/01/05 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE. 
 


QTRLY REPORT (4TH QTR, 2005) CITYWIDE 02/01/05 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE 
 


QTRLY REPORT (1ST QTR, 2006) CITYWIDE 05/01/06 -- SUSPENDED 
DUE TO 
KATRINA 
FORCE 
MAJUERE 
 


QTRLY REPORT (2ND QTR, 2006) CITYWIDE 08/01/06 07/28/06  
QTRLY REPORT (3RD QTR, 2006) CITYWIDE 11/01/06 11/01/06  
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QTRLY REPORT (4TH QTR, 2006)  CITYWIDE 02/01/07 01/31/07  
     
QTRLY REPORT (1ST QTR, 2007) CITYWIDE 05/01/07 04/26/07  
QTRLY REPORT (2nd QTR, 2007) CITYWIDE 08/01/07 07/31/07  
QTRLY REPORT (3rd QTR, 2007) CITYWIDE 11/01/07 10/26/07  
QTRLY REPORT (4TH QTR, 2007)  CITYWIDE 02/01/08 01/30/08  
     
QTRLY REPORT (1ST QTR, 2008) CITYWIDE 05/01/08 04/30/08  
QTRLY REPORT (2nd QTR, 2008) CITYWIDE 08/01/08 07/30/08  
QTRLY REPORT (3rd QTR, 2008) CITYWIDE 11/01/08 10/31/08  
QTRLY REPORT (4TH QTR, 2008) CITYWIDE 02/01/09 01/29/09  
     
QTRLY REPORT (1ST QTR, 2009) CITYWIDE 05/01/09 04/29/09  
QTRLY REPORT (2nd QTR, 2009) CITYWIDE 08/01/09 07/31/09  
QTRLY REPORT (3rd QTR, 2009) CITYWIDE 11/01/09 10/30/09  
QTRLY REPORT (4TH QTR, 2009) CITYWIDE 02/01/10 01/26/10  
     
Paragraph 62    


ANNUAL REPORT:  1998 CITYWIDE 03/01/99  03/01/99   
ANNUAL REPORT:  1999 CITYWIDE 03/01/00  02/29/00  
ANNUAL REPORT:  2000 CITYWIDE 03/01/01 02/28/01  
ANNUAL REPORT:  2001 CITYWIDE 03/01/02 02/28/02  
ANNUAL REPORT:  2002 CITYWIDE 03/01/03 02/28/03  
ANNUAL REPORT:  2003 CITYWIDE 03/01/04 02/20/04  
ANNUAL REPORT:  2004 CITYWIDE 03/01/05 02/25/05  
ANNUAL REPORT:  2005 CITYWIDE 03/01/06 -- SUSPENDED-  


KATRINA 
FORCE 
MAJUERE 


ANNUAL REPORT: 2006 CITYWIDE 03/01/07 03/09/07 Report Included 
2005 data.  Verbal 
extension granted 
to 03/12/07 


ANNUAL REPORT:  2007 CITYWIDE 03/01/08 02/29/08  
ANNUAL REPORT:  2008 CITYWIDE 03/01/09 02/27/09  
ANNUAL REPORT: 2009 CITYWIDE 03/01/10 02/26/10  
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Paragraph 63 


    


OUTREACH & PUBLIC 
AWARENESS PROGRAM ACTION 
REPORT 
 


CITYWIDE 06/23/99  06/21/99  


Paragraph 65    
MILESTONE COMPLETION REPT: 
CONTRACT 3900 33%-E. Lakeview 
Manhole Rehabilitation 


A & D 02/19/99  02/03/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3901 66%-Lakeview 
Basin CCTV & Cleaning 


A & D 03/12/99  02/26/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3900 66%- E. Lakeview 
Manhole Rehabilitation 
 


A & D 04/09/99  03/27/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3908 33%- E. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 07/16/99 07/16/99 


MILESTONE COMPLETION REPT: 
CONTRACT 3905 33% W. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 09/10/99 08/25/99  


MILESTONE COMPLETION REPT: 
CONTRACT 3908 66%- E. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 10/01/99 09/20/99 


MILESTONE COMPLETION REPT:     
CONTRACT 3909 33%-W. Lakeview  
Manhole Rehabilitation 
 


A & D 11/12/99 
 


11/03/99 


MILESTONE COMPLETION REPT:     
CONTRACT 3905 66%-W. Lakeview 
Phase I Pipe Rehabilitation 
 


A & D 12/10/99 11/24/99 
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MILESTONE COMPLETION REPT:     
CONTRACT 3909 66%-W. Lakeview  
Manhole Rehabilitation 


A & D 01/05/00 
 


01/05/00 


MILESTONE COMPLETION REPT:     
CONTRACT 3903 33%- E. Lakeview 
Phase 2 Point Repairs 


A & D  06/30/00 06/26/00 


MILESTONE COMPLETION REPT:     
CONTRACT 3903 66%- E. Lakeview 
Phase 2 Point Repairs 


A & D 08/04/00 07/24/00 


MILESTONE COMPLETION REPT:   
CONTRACT 3924 33%-E. Lakeview 
Phase 2 Pipe Lining and Repairs  


A & D 11/03/00 10/26/00  


MILESTONE COMPLETION REPT:    
Begin Construction: CBD / French Qtr. 
 


B & C 11/21/00 11/13/00  


MILESTONE COMPLETION REPT:    
CONTRACT 3924 66%-E. Lakeview 
Phase 2 Pipe Lining and Repairs 
 


A & D 01/26/01 11/24/00  


MILESTONE COMPLETION REPT:    
CONTRACT 3906 33%-Lakeview 
Sewer Rehabilitation Phase 2 Pipe 
Repairs and Replacements 
 


A & D 12/21/00 12/15/00 


MILESTONE COMPLETION REPT:   
CONTRACT 3911 33%-W. Lakeview 
Phase 2 Pipe Repairs and Replacements
 


A & D 02/19/01 02/06/01 


MILESTONE COMPLETION REPT:   
CONTRACT 3906 66%-Lakeview 
Phase 2 Pipe Repairs and Replacement 
 


A & D 03/30/01 03/14/01   


MILESTONE COMPLETION REPT:   
CONTRACT 3914 33%-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection  


B & C 04/06/01 03/28/01  
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MILESTONE COMPLETION REPT:   
CONTRACT 3911 66%-W. Lakeview 
Phase 2 Pipe Repairs and Replacement 
 


A & D 04/20/01 04/10/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3916 33%-CBD / French 
Quarter Point Repair 
 


B & C 04/20/01 04/10/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3915 33%-CBD / Fr Qtr 
Point Repair and Line Replacement 
 


B & C 05/16/01 
 


04/25/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3915 66%-CBD / French 
Quarter Point Repair and Line 
Replacement 
 


B & C 05/25/01 05/21/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3916 66%-CBD / French 
Quarter Point Repair 
 


B & C 05/25/01 05/21/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3918 33%-CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 07/06/01 06/22/01 
 


 


MILESTONE COMPLETION REPT:   
CONTRACT 3914 66%-CBD / French 
Quarter Sewer Line Cleaning and 
CCTV Inspection 
 


B & C 07/13/01 07/03/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3918 66%-CBD / French 
Quarter Manhole Rehabilitation 
 


B & C 07/27/01 07/20/01 
 


 


MILESTONE COMPLETION REPT:  
BEGIN CONSTRUCTION-
GENTILLY. CONTRACT 3925 
Gentilly Point Repairs 
 


D & E 08/13/01 07/27/01  
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MILESTONE COMPLETION REPT:   
CONTRACT 3925 33%- Gentilly Area 
Sewer Rehabilitation Point Repairs #1 
 


D & E 11/11/01 10/24/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3926 33%- Gentilly Point 
Repairs #2 
 


D & E 12/07/01 11/30/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3925 66%- Gentilly Area 
Sewer Rehabilitation Point Repairs #1 
 


D & E 12/14/01 11/30/01  


MILESTONE COMPLETION REPT:  
LAKEVIEW CONSTRUCTION 
COMPLETE 
 


A & D 12/13/01 12/13/01  


MILESTONE COMPLETION REPT:   
CONTRACT 3926 66%- Gentilly Point 
Repairs #2 
 


D & E 02/22/02 02/13/02  


MILESTONE COMPLETION REPT:   
CONTRACT 3917  33%: CBD/French 
Quarter Pipe Lining and Point Repairs 
 


B & C 04/26/02 04/15/02  


MILESTONE COMPLETION REPT:   
CONTRACT 3917  66%: CBD/French 
Quarter Pipe Lining and Point Repairs 
 


B & C 05/24/02 05/13/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3929  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 11/15/02 11/08/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3930  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 11/15/02 11/08/02  
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MILESTONE COMPLETION REPT: 
CONTRACT 3931  33%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #3 
 


D & E 01/03/03 12/20/02  


MILESTONE COMPLETION REPT: 
CONTRACT 3930  66%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #2 
 


D & E 01/03/03 01/03/03  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION 
UPTOWN-CONTRACT 3938: Uptown 
Cleaning & CCTV Inspection 
 


A & B 01/20/03 01/07/03  


MILESTONE COMPLETION REPT: 
CONTRACT 3929  66%: Gentilly Area 
Sewer Rehabilitation Pipe Lining and 
Repairs #1 
 


D & E 02/28/03 02/14/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3938: Uptown 
Cleaning & CCTV Inspection 
 


A& B 03/14/03 02/21/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3931: 66% 
Gentilly Area Sewer Rehabilitation Pipe 
Lining and Repairs #3 
 


D & E 04/04/03 03/20/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3938: 66% 
Uptown Cleaning & CCTV Inspection 
 


A & B 04/18/03 04/07/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3919: 33% 
CBD / Fr. Qtr Sewer Rehabilitation, 
Point Repair and Line Replacement 
 


B & C 04/18/03 04/07/03  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3927: 33% 
Gentilly Area Sewer Rehabilitation 
Sewer Main Replacement #1 
 


D & E 05/16/03 05/06/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3927: 66% 
Gentilly Area Sewer Rehabilitation 
Sewer Main Replacement #1 
 


D & E 06/06/03 06/02/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3801: 33% 
24” Force Main from Pumping Stn 15 
 


A, B, C, D 06/20/03 06/09/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3801: 66% 
24” Force Main from Pumping Stn 15 
 


A, B, C, D 07/11/03 06/27/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3940: 33% 
Mid-City Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A, B, C, D 07/11/03 07/08/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3928: 33% 
Gentilly Area Sewer Rehabilitation –
48” Trunk Sewer Rehabilitation 
 


D & E 08/08/03 07/25/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3940: 66% 
Mid-City Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A, B, C, D 08/08/03 07/30/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3939: 33% 
Gentilly Area Sewer Rehabilitation 
Main Replacement #2 
 


D & E 08/15/03 08/05/03  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3936: 33% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Replacement #1 
 


D & E 08/22/03 08/18/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3939: 66% 
Gentilly Area Sewer Rehabilitation 
Main Replacement #2 
 


D & E 09/05/03 08/25/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3934: 33% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #1 
 


D & E 09/19/03 09/10/03  


MILESTONE COMPLETION 
REPORT: CONTRACT 3936: 66% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Replacement #1 
 


D & E 10/10/03 09/30/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3935: 33% 
Gentilly Area Sewer Rehabilitation, 
Follow-up Pipe Lining and Repair #3 
 


D & E 10/24/03 10/15/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3928: 66% 
Gentilly Area Sewer Rehabilitation-48” 
Trunk Sewer Rehabilitation 
 


D & E 10/31/03 10/15/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3932: 33% 
Gentilly Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


D & E 10/31/03 10/23/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3937: 33% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Repair #2 


D & E 11/14/03 10/31/03  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3933: 33% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #2 
 


D & E 11/28/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3941: 33% 
Uptown Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


D & E 12/05/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3935: 66% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #2 
 


D & E 12/05/03 11/21/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3943: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #2 
 


A & B 12/12/03 12/08/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3934: 66% 
Gentilly Area Sewer Rehabilitation 
Follow-up Pipe Lining and Repair #1 
 


D & E 12/19/03 12/08/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3932: 66% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #1 
 


D & E 12/26/03 12/22/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3933: 66% 
Gentilly Area Sewer Rehabilitation 
Manhole Rehabilitation #2 
 


D & E 01/02/04 12/22/03  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3937: 66% 
Gentilly Area Sewer Rehabilitation 
Cleaning, CCTV, and Repair #2 


D & E 01/02/04 12/22/03  







                                                     APPENDIX G  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE G-56  


DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     


MILESTONE COMPLETION 
REPORT:  CONTRACT 3947: 33% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #4 
 


A & B 01/16/04 01/08/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3944: 33% 
Uptown Area Sewer Manhole 
Replacement  #1 
 


A & B 01/23/04 01/08/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3942: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #1 
 


A & B 01/23/04 01/12/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3945: 33% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #3 
 


A & B 01/30/04 01/23/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3941: 66% 
Uptown Area Sewer Rehabilitation, 
Manhole Rehabilitation 
 


A & B 02/06/04 01/26/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3943: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #2 
 


A & B 02/13/04 02/04/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3947: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #4 
 


A & B 02/20/04 02/04/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3946: 33% 
Uptown Area Sewer Rehabilitation 
Sewer Main Replacement  #2 


A & B 03/26/04 03/15/04  
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MILESTONE COMPLETION 
REPORT:  CONTRACT 3945: 66% 
Uptown Area Sewer Rehabilitation, 
Excavated Point Repair #3 
 


A & B 03/26/04 03/15/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3944: 66% 
Uptown Area Sewer Main Replacement  
#1 
 


A & B 04/09/04 03/24/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3920: 33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Point Repair 
 


B& C 05/07/04 05/03/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3946: 66% 
Uptown Area Sewer Rehabilitation 
Sewer Main Replacement #2 
 


A & B 05/21/04 05/14/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949: 33% 
Uptown Area Sewer Rehabilitation – 
Pipe Lining Repair #1 
 


A & B 06/18/04 06/04/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966: Begin 
Construction in Basin-Ninth Ward Area 
Sewer Rehabilitation-Manhole 
Rehabilitation #1 
 


D & E 07/12/04 06/21/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3950: 33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #2 
 


A & B 07/02/04 06/24/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3953: 33% 
Mid-City Sewer Rehabilitation-Point 


A, B, C, D 07/23/04 07/19/04  
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Repair #1 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3920- 66% 
CBD / Fr Quarter Phase 2 Pt Repair 
 


B & C 07/30/04 07/22/04  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3951-33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3 
 


A & B 08/06/04 08/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3954-33% 
Mid City Sewer Rehabilitation-Sewer 
Main Replacement #1 
 


A, B, C, D 08/06/04 08/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3954-66% -
Mid City Sewer Rehabilitation-Sewer 
Main Replacement #1 
 


A, B, C, D 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3952-33% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4 
 


A & B 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3956-33% 
Mid-City Area Sewer Rehabilitation -
Excavated Point Repair #2 
 


A, B, C, D 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966-33%  
9TH Ward Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


D & E 08/27/04 08/23/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3953-66% 
Mid-City Area Sewer Rehabilitation-


A, B, C, D 11/02/04 08/16/04  
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Point Repair #1 
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3956-66% 
Mid City Area Excavated Point Repair 
#2 
 


A, B, C, D 09/10/04 09/01/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3948-33% 
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3 
 


A & B 09/24/04 09/22/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3966-66%   9th 
Ward Area Sewer Rehabilitation-
Manhole Replacement #1 
 


D & E 10/01/04 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3951-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #3 
 


A & B 10/08/05 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3952-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #4 
 


A & B 10/08/04 09/28/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949-66% 
Uptown Area Sewer Rehabilitation-
Pipe Lining and Repair #1 
 


A & B 10/22/04 10/19/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3849-33% 
East Bank Gravity Sewer 
Interconnections 
 
 


Citywide 10/29/04 10/19/04  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3921-33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 10/29/04 10/21/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3922-33% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 11/4/04 10/29/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3955-33% 
Mid City Sewer Main Replacement #2 
 


A, B, C, D 11/19/04 11/02/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3950-66% 
East Bank Gravity Sewer 
Interconnections 
 


Citywide 11/19/04 11/09/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3921-66% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Pipe Lining 
 


B & C 11/26/04 11/22/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3922-66% 
CBD / French Quarter Sewer 
Rehabilitation Phase 2 Manhole 
Rehabilitation 
 


B & C 12/14/04 12/14/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3955-66% 
Mid City Area Sewer Rehabilitation-
Sewer Main Replacement #2 
 
 
 


A, B, C, D 01/07/04 12/27/04  







                                                     APPENDIX G  
    CONSENT DECREE ACCOMPLISHMENTS 


 


SEWERAGE AND WATER BOARD                                                                                                                                           PAGE G-61  


DESCRIPTION DISTRICT SCHEDULED 
DATE


ACTUAL 
DATE COMMENTS


     


MILESTONE COMPLETION 
REPORT: CONTRACT 3948-66% 
Uptown Area Sewer Rehabilitation-
Sewer Main Replacement #3 
 


A & B 01/07/04 12/27/04  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
GENTILLY 
 


D & E 12/27/04 12/30/04  


MILESTONE COMPLETION 
REPORT: CONTRACT 3959-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #3 
 


A, B, C, D 01/14/05 01/10/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3949-66% 
East Bank Gravity Inter-Connections 
 


Citywide 01/28/05 01/20/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3959-66% 
Mid City Area Rehabilitation-Sewer 
Main Rehabilitation #3 
 


A, B, C, D 02/11/05 02/03/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3958-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #2 
 


A, B, C, D 03/04/05 02/23/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3859-33% 
East Bank Pumping Stations, Physical 
Improvements #2 
 


Citywide 05/17/05 03/14/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3957-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #1 
 


A, B, C, D 03/21/05 03/17/05  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3960-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #4 
 


A, B, C, D 04/01/05 03/29/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3961-33% 
Mid City Area Rehabilitation-Sewer 
Rehabilitation #5 
 


A, B, C, D 04/08/05 03/29/05  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION: 
Carrollton Basin 
 


A & B 04/25/05 04/20/05 
 


 


MILESTONE COMPLETION 
REPORT: CONTRACT 3958-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #2 
 


A, B, C, D 04/29/05 04/20/05 
 


 


MILESTONE COMPLETION 
REPORT: CONTRACT 3957-66%  
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 05/02/05 05/10/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3859-66% East 
Bank Pumping Stations Physical 
Improvements #3 
 


Citywide 06/03/05 05/23/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3973-33% 
Carrollton Area Sewer Rehabilitation-
Manhole Rehabilitation #1 
 


A & B 06/10/05 06/02/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3636-33% 
CBD Sewer / Fiber Pilot Project 
 


B & C 06/27/05 06/22/05  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3963-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #6 
 


A, B, C, D 07/01/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3964-33% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #7 
 


A, B, C, D 07/10/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3961-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #5 
 


A, B, C, D 07/01/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3960-66% 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #4 
 


A, B, C, D 07/08/05 06/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3962 -33% 
Mid City Area Sewer Rehabilitation- 
Manhole Rehabilitation #2 
 


A, B, C, D 07/15/05 07/08/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3973 –66% 
Carrollton Area Sewer Rehabilitation- 
Manhole Rehabilitation #1 
 


A & B 07/15/05 07/08/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3866-33% 
East Bank Pumping Stations Physical 
Improvements #1 
 


CITYWIDE 08/03/05 07/22/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3962 –66% 
Mid City Area Sewer Rehabilitation- 
Manhole Rehabilitation #2 


A, B, C, D 07/29/05 07/22/05  
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MILESTONE COMPLETION 
REPORT: CONTRACT 3636-33% 
CBD Sewer / Fiber Pilot Project 
 


B & C 08/16/05 08/05/05  


MILESTONE COMPLETION 
REPORT:  CONTRACT 3819-33% 
New Force Main from SPS 20 to SPS 
21 
 


A 08/12/05 08/05/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3965 –33% 
Mid City Area Sewer Rehabilitation- 
Sewer Rehabilitation #8 
 


A, B, C, D 08/19/05 08/02/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3866-66% 
East Bank Pumping Stations Physical 
Improvements #1 
 


CITYWIDE 08/29/05 08/19/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3867-33% 
East Bank Pumping Stations Physical 
Improvements #3 
 


CITYWIDE 08/30/05 08/19/05  


MILESTONE COMPLETION 
REPORT: CONTRACT 3868-33% 
East Bank Pumping Stations Physical 
Improvements #4 
 


CITYWIDE 08/30/05 08/19/05  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
CBD / FRENCH QUARTER 
 


B & C 11/13/06  10/26/06  


MILESTONE COMPLETION 
REPORT: END CONTRUCTION-
UPTOWN 
 


A & B 11/13/06  10/26/06  


MILESTONE COMPLETION 
REPORT:  RESUME 


A, B,C, D 09/08/08 08/28/08  
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CONSTRUCTION: MID CITY 3647-
Manhole to manhole sanitary sewer 
main replacement at various locations 
throughout Orleans Parish 
 
MILESTONE COMPLETION 
REPORT:  RESUME 
CONSTRUCTION: NINTH WARD 
3647-Manhole to manhole sanitary 
sewer main replacement at various 
locations throughout Orleans Parish 
 


D & E 09/11/08 08/28/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Mid-City)-:Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A, B, C, D 10/10/08 10/06/08  


MILESTONE COMPLETION 
REPORT: RESUME 
CONSTRUCTION CARROLLTON-
CONTRACT 3647  Manhole to 
manhole sanitary sewer main 
replacement at various locations 
throughout Orleans Parish 
 


A & B 10/20/08 10/07/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-66%-
(Mid-City)-:Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A, B, C, D 10/17/08 10/14/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Ninth Ward)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 


D & E 10/31/08 10/14/08  
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Parish  
 
MILESTONE COMPLETION 
REPORT: CONTRACT 3647-33%-
(Carrollton)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A & B 11/14/08 11/10/08  


MILESTONE COMPLETION 
REPORT: CONTRACT 3647-66%-
(Carrollton)- Manhole to manhole 
sanitary sewer main replacement at 
various locations throughout Orleans 
Parish  
 


A & B 12/12/08 12/05/08  


MILESTONE COMPLETION 
REPORT: BEGIN CONSTRUCTION-
NEW ORLEANS EAST:  
CONTRACT 3708-New Orleans East 
Rehabilitation-Manhole Rehabilitation 
#1 
 


E 03/16/09 03/06/09  


MILESTONE COMPLETION 
REPORT: CONTRACT 3708-33%- 
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/17/09 03/27/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3708-
New Orleans East Rehabilitation-
Manhole Rehabilitation #1 
 


E 04/24/09 04/15/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3974-
Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 
 


06/19/09 06/03/09  
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MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3971-Mid 
City Area Sewer Rehabilitation-Sewer 
Rehabilitation #13 
 


A, B, C, D 06/26/09 06/12/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3970- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 07/03/09 06/18/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3969- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #11 
 


A, B, C, D 07/03/09 06/18/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3974-
Lower Ninth Ward Area Sewer 
Rehabilitation-Point Repair #1 
 


D & E 
 


07/17/09 06/30/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3971-Mid 
City Area Sewer Rehabilitation-Sewer 
Rehabilitation #13 
 


A, B, C, D 08/14/09 07/31/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3969- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #11 
 


A, B, C, D 08/14/09 07/31/09  


MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3970- 
Mid City Area Sewer Rehabilitation-
Sewer Rehabilitation #12 
 


A, B, C, D 08/28/09 08/07/09  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-
Point Repair #5 


A & B 02/05/10 01/19/10  
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MILESTONE COMPLETION 
REPORT-66%-CONTRACT 3995-
Carrollton Area Sewer Rehabilitation-
Point Repair #5 
 


A & B 02/19/10 02/12/10  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3982-
Lower Ninth Ward Area Sewer 
Rehabilitation-sewer Rehabilitation #1
 
 


D & E 02/26/10 02/12/10  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3983-
Lower Ninth Ward Area Sewer 
Rehabilitation-Sewer Rehabilitation 
#2 
 


D & E 03/05/10 02/19/10  


MILESTONE COMPLETION 
REPORT-33%-CONTRACT 3721-
South Shore Area Sewer 
Rehabilitation - Manhole 
Rehabilitation #1 
 


E 03/19/10 03/03/10  


Paragraph 68    


1ST INSTALLMENT: CIVIL 
PENALTY $500,000 
 


CITYWIDE 07/23/98  07/20/98  


2ND INSTALLMENT: CIVIL 
PENALTY $500,000 + INTEREST 
 


CITYWIDE 07/23/99 07/16/99 


3RD INSTALLMENT: CIVIL 
PENALTY $500,000 + INTEREST 
 


CITYWIDE 07/23/00 07/13/00 Certificate of 
Release of 
Judgment Lien: 
7/21/00  
 


Paragraph 71    


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #1: EPA/ DOJ 


CITYWIDE 07/23/98  07/20/98  
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NOTIFICATION OF CIVIL 
PENALTY PAYMENT #2: EPA & 
DOJ  
 


CITYWIDE 07/23/99 07/16/99 


NOTIFICATION OF CIVIL 
PENALTY PAYMENT #3: EPA & 
DOJ  
 


CITYWIDE 07/23/00 07/13/00 Certificate of 
Release of 
Judgment Lien: 
7/21/00 


Paragraph 91    


STIPULATED PENALTY PAID (Fine 
Assessed in EPA Letter 5/24/99) 
  


CITYWIDE 06/23/99  06/11/99  Penalty assessed 
for 1998 activity. 


NOTIFICATION OF PAYMENT: 
STIPULATED PENALTY 
 


CITYWIDE 06/23/99  06/11/99   


STIPULATED PENALTY PAID (SWB 
Letter 4/7/00) 
  


CITYWIDE 05/07/00 05/01/00 Penalty assessed 
for a TSS violation


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY  
 


CITYWIDE 05/02/00 05/02/00  


STIPULATED PENALTY PAID (SWB 
Letter 11/15/00) 
  


CITYWIDE 11/15/00 11/15/00 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY  


CITYWIDE 11/15/00 11/15/00 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID (SWB 
Letter 01/09/01) 
  
 
 


CITYWIDE 01/12/01 01/09/01 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 01/12/01 01/09/01 Penalty assessed 
for Unauthorized 
Discharge 
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STIPULATED PENALTY PAID (SWB 
Letter 04/6/01) 
  


CITYWIDE 04/14/01 04/6/01 Penalty assessed 
for BOD, TSS 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 04/14/01 04/06/01 Penalty assessed 
for BOD, TSS 


STIPULATED PENALTY PAID (SWB 
Letter 05/10/01) 
  


CITYWIDE 05/15/01 05/10/01 Penalty assessed 
for TSS violations 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 05/15/01 05/10/01 Penalty assessed 
for TSS violations 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for BOD and TSS 
violations 
 


STIPULATED PENALTY PAID (SWB 
Letter 06/25/01) 
  


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for Unauthorized 
Discharge 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 07/15/01 06/25/01 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID (SWB 
Letter 07/16/01) 
  


CITYWIDE 03/16/01 07/16/01 Penalty assessed 
for BOD and TSS 
violations.  Interest 
paid. 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 03/16/01 07/16/01 Penalty assessed 
for BOD and TSS 
violations.  Interest 
paid. 
 


STIPULATED PENALTY PAID (SWB 
Letter 07/18/01) 


CITYWIDE 08/15/01 07/18/01 Penalty assessed 
for BOD and TSS 
violations. 
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NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 08/15/01 07/18/01 Penalty assessed 
for BOD and TSS 
violations.  
 


STIPULATED PENALTY PAID (SWB 
Letter 08/16/01) 
  


CITYWIDE 09/15/01 08/16/01 Penalty assessed 
for TSS violations.


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
  


CITYWIDE 09/15/01 08/16/01 Penalty assessed 
for TSS violations. 


STIPULATED PENALTY PAID CITYWIDE 11/14/01 10/15/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 11/14/01 10/15/01 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 12/15/01 11/19/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 12/15/01 
 


11/19/01 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 01/11/02 12/17/01 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 01/11/02 12/17/01 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 02/14/02 01/23/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 02/14/02 01/23/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 03/17/02 03/04/02 Penalty assessed 
for BOD, TSS 
violations 
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NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 03/17/02 03/04/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 04/14/02 03/25/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 04/14/02 03/26/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 05/15/02 
 


04/19/02 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 05/15/02 04/19/02 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/02 05/24/02 Penalty assessed 
for BOD violation 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 06/14/02 05/24/02 Penalty assessed 
for BOD violations


STIPULATED PENALTY PAID CITYWIDE 03/17/03 02/18/03 Penalty assessed 
for BOD, TSS 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 03/17/03 02/18/03 Penalty assessed 
for BOD, TSS 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/18/03 Penalty assessed 
for TSS violation 
 


NOTIFICATION OF PAYMENT: 
STIPULATED PENALTY 


CITYWIDE 04/16/03 03/18/03 Penalty assessed 
for TSS violation 
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STIPULATED PENALTY PAID CITYWIDE 04/16/03 03/28/03 Penalty assessed 
for BOD violation 
(late notification 
by contractor) 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 
 


CITYWIDE 04/16/03 03/28/03 Penalty assessed 
for BOD violation 
(late notification 
by contractor) 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/03 05/23/03 Penalty assessed 
for TSS and BOD 
violations 
 


NOTIFICATION OF PAYMENT:  
STIPULATED PENALTY 


CITYWIDE 06/14/03 05/23/03 Penalty assessed 
for TSS and BOD 
violations 
 


STIPULATED PENALTY PAID CITYWIDE 07/15/03 06/30/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT: CITYWIDE 07/15/03 07/01/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 08/14/03 07/17/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT: CITYWIDE 08/14/03 07/18/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 09/14/03 08/15/03 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT CITYWIDE 09/14/03 08/18/03 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 02/14/04 01/30/04 Penalty assessed 
for Unauthorized 
Discharge 
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NOTIFICATION OF PAYMENT CITYWIDE 02/14/04 01/30/04 Penalty assessed 
for Unauthorized 
Discharge 
 


STIPULATED PENALTY PAID CITYWIDE 06/14/04 06/04/04 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT CITYWIDE 06/14/04 06/04/04 Penalty assessed 
for TSS violations 
 


STIPULATED PENALTY PAID CITYWIDE 01/14/05 12/21/04 Penalty assessed 
for TSS violations 
 


NOTIFICATION OF PAYMENT 
 
 


CITYWIDE 01/14/05 12/21/04 Penalty assessed 
for TSS violations 


STIPULATED PENALTY PAID CITYWIDE 05/15/08 05/14/08 Penalty assessed 
for TSS violations 
($2500) 
 


NOTIFICATION OF PAYMENT CITYWIDE 05/15/08 05/14/08 Penalty assessed 
for TSS violations 
($2500) 
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Paragraph 95     


NOTIFICATION OF FORCE 
MAJUERE: HURRICANES LILLI 
AND KENNA 
 


CITYWIDE 11/29/02 11/18/02 Request relief 
from TSS 
stipulated penalties 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 
 


CITYWIDE 09/08/05 09/06/05 Initial Request 
from Most 
Consent Decree 
Stipulated 
Penalties 
 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 


E 03/06/06       
to         


04/14/06 


04/06/06 Request relief 
from stipulated 
penalties for open 
cross connections 
 


NOTIFICATION OF FORCE 
MAJUERE: HURRICANE KATRINA 


D 04/21/06 04/21/06 Request relief 
from stipulated 
penalties for open 
cross connections 
 


Exhibit 6 (SEP)     


SITE ASSESSMENT REPORT 
 


E 05/28/98  05/22/98  


DESIGN PLAN (INCLUDE 
CONTINGENCY PLAN) 
 


E 10/25/98  10/23/98  


IMPLEMENTATION: DESIGN PLAN
 


E 05/02/00 05/02/00 


PROGRESS REVIEW #1 E 06/01/00 06/01/00 


MONITORING REPORT #1 E 07/01/00 06/28/00 


PROGRESS REVIEW #2 E 12/01/00 12/01/00 


MONITORING REPORT #2 E 12/31/00 12/28/00 


PROGRESS REVIEW #3 E 06/01/01 06/01/01 
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MONITORING REPORT #3 E 07/01/01 06/01/01 


PROGRESS REVIEW #4 E 06/01/02 05/30/02 


MONITORING REPORT #4 E 07/01/02 05/30/02 


FINAL PROGRESS REVIEW E 04/28/03 04/28/03 


FINAL   MONITORING REPORT  E 04/28/03 04/28/03 
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Comprehensive Collection System Remedial Measures  
 
Paragraph 36.  As described in the Whereas Clauses in the Modified Consent Decree 
(MCD), the Board has met the requirements regarding the reporting schedule for the 
Collection System Evaluation Studies and Remedial Measures Action Plans in all nine 
basins. 
 
Planning Activities 


 
• The Board has met the requirements for Collection System Evaluation Studies in all 


nine basins, as indicated in Section XV, Paragraph 36, of the MCD. 
 


Design Activities 
 


• Re-packaging of final design documents for the Mid-City Basin into larger 
construction contracts is ongoing. 
 


• Re-packaging of final design documents for the Lower Ninth Ward Basin into a 
larger construction contract is ongoing. 
 


• Final design for Contract 3737 in the Carrollton Basin continued during the fourth 
quarter of 2011, and re-packaging of final design documents of remaining contracts 
into larger construction contracts is ongoing. 
 


• Re-packaging of final design documents for the New Orleans East Basin into larger 
construction contracts is ongoing. 


 
• No design activities in the South Shore Basin during the fourth quarter of 2011. 
 
Construction Activities 


 
Paragraph 40.  The End Construction milestone for the Mid-City Basin was originally 
December 31, 2006.  Under the MCD, the End Construction milestone for the Mid-City 
Basin is either July 31, 2015 or two years following completion and acceptance by the 
Board of all pump station construction contracts in that basin, whichever is sooner. 
 
• No construction activities in the Mid-City Basin during the fourth quarter of 2011. 


 
Paragraph 40.  The End Construction milestone for the Lower Ninth Ward Basin was 
originally December 31, 2007.  Under the MCD, the End Construction milestone for the 
Lower Ninth Ward Basin is either March 31, 2013 or two years following completion and 
acceptance by the Board of all pump station construction contracts in that basin, 
whichever is sooner. 


 
• Contract No. 3982, Lower Ninth Ward Area Sewer Rehabilitation – Sewer 


Rehabilitation No. 1, achieved final acceptance by the Board on December 21, 2011. 
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• Construction was initiated on October 31, 2011 for Contract No. 3984, Ninth Ward 
Area Sewer Rehabilitation – Sewer Rehabilitation No. 3. 


 
• Construction was initiated on December 5, 2011 for Contract No. 3985, Ninth Ward 


Area Sewer Rehabilitation – Sewer Rehabilitation No. 4. 
 


• During the fourth quarter of 2011, the Board’s crews self-performed 320 point repair 
work orders, which include 264 line items identified in the Ninth Ward Basin RMAP. 
Through the fourth quarter of 2011, the Board’s crews have self-performed 361 point 
repair work orders; which include 281 line items identified in the Ninth Ward Basin 
RMAP. 


 
Paragraph 40.  The End Construction milestone for the Carrollton Basin was originally 
December 31, 2008.  Under the MCD, the End Construction milestone for the Carrollton 
Basin is either January 31, 2015 or two years following completion and acceptance by the 
Board of all pump station construction contracts in that basin, whichever is sooner. 
 
• No construction activities in the Carrollton Basin during the fourth quarter of 2011. 


 
Paragraph 40.  The Begin Construction milestone for the New Orleans East Basin was 
originally January 1, 2007.  Under the MCD, the Begin Construction milestone for the 
New Orleans East Basin is April 1, 2009.  The End Construction milestone for the New 
Orleans East Basin was originally December 31, 2009.  Under the MCD, the End 
Construction milestone for the New Orleans East Basin is either October 31, 2013 or two 
years following completion and acceptance by the Board of all pump station construction 
contracts in that basin, whichever is sooner. 
 
• No construction activities in the New Orleans East Basin during the fourth quarter of 


2011. 
 
Paragraph 40.  The Begin Construction milestone for the South Shore Basin was 
originally January 1, 2008.  Under the MCD, the Begin Construction milestone for the 
South Shore Basin is April 1, 2010.  The End Construction milestone for the South Shore 
Basin was originally December 31, 2010.  Under the MCD, the End Construction 
milestone for the South Shore Basin is either March 31, 2015 or three and one-half years 
following completion and acceptance by the Board of all pump station construction 
contracts in that basin, whichever is sooner. 
 
• No construction activities in the South Shore Basin during the fourth quarter of 2011. 
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Cross Connections 
 
Total Retained Cross Connections       89 
 


• Retained Cross Connections inspected and secure    88 
 


• Retained Cross Connections not secured or inspected   0 
 
• Retained Cross Connection Permanently Sealed and Eliminated  1 


Prior quarter 
 
Cross Connections Discovered       0 
 


• Cross Connections discovered      1 
 


• Cross Connections sealed       1 
 


 
Cross Connections Opened                                            0 
 
In a letter dated November 21, 2011, the Board informed US EPA of the discovery of a cross 
connection between sanitary sewage and storm drainage system at North Villere and Reynes 
Streets. The cross connection was discovered inside of sewer manhole No. 442-009 on 
November 17, 2011. At the time of discovery there was no indication of any previous or active 
bypass. The cross connection was permanently sealed on November 18, 2011. 
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Progress of ESSA Repairs 
 
Work Accomplished 


 
• During the fourth quarter of 2011, the Board created an additional six hundred and twenty-


four (624) new work orders for identified ESSA defects.  
 
• Through the fourth quarter of 2011, the Board has identified eight hundred and fifty four 


(854) ESSA defects as follows:  
 
 Lakeview Basin   160 
 Gentilly Basin   142 
 Uptown Basin   126 
 Ninth Ward Basin   359 
 Carrollton Basin   21 
 New Orleans East Basin  46 
 


Total    854 
 
• Through the fourth quarter of 2011, the Board has identified the types of defects as follows: 
 
 Point Repair   535 
 Service Point Repair  75 
 Full Lining   244 
 
• Through the fourth quarter of 2011, the Board has completed one hundred and ninety (190) 


ESSA work orders.  
 
 


  
A complete list of the identified defects, including the status of repairs, can be found at 
Appendix C. 
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Pump Station Repair Status 
 
Work Accomplished 
 


• During the fourth quarter of 2011, no new pump stations became fully operational. 
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Private Property Sewer Events 
 


• During the fourth quarter of 2011, the Board completed the following tasks relating to 
sewer events on private property: 


 
Number of letters issued advising property owner of defect 
(requires owner to contract plumbing within 30 days of letter) 188
Numbers of letters issued after initial 30-day period 
(requires owner to call plumbing with 10 days of letter) 0
Number of accounts where work order was sent for water 
disconnection 0
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Operation and Maintenance of the Fluidized Bed Incinerator 
 
 


• The supplemental report on the operation and maintenance of the Fluidized Bed 
Incinerator (Appendix E, Sections 1 -5) addresses the items specific to the Modified 
Consent Decree, Paragraph 56 c: 


 
1. Periodic Inspection of Monitoring Devices 
2. Periodic Calibration of Monitoring Devices 
3. Inspection of the Wet Scrubber 
4. Verification of Operation in Accordance with the Approved O&M Plan 
5. Continuous Emissions Monitoring Equipment (CEM) On-line Reliability  


 
Thereby, verifying that the operation and maintenance of the Fluid Bed Incinerator (FBI) was 
in accordance with the FBI’s O&M Plan. 


 
• The FBI was down for the entire fourth quarter of 2011 due to a catastrophic failure of 


the heat exchanger. A replacement heat exchanger was ordered and repairs are underway. 
In the interim, the Board has been hauling the dewatered sludge to the landfill for 
disposal. 
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Modified Consent Decree Accomplishments 
 
During the fourth quarter of 2011, the following actions occurred under Consent Decree – 
Civil Action No. 93-3212.  All Consent Decree accomplishments, since the lodging of the 
Modified Consent Decree, are listed in Appendix F of this report. 
 
 Paragraph 56 
 
 Quarterly Report – 3nd Quarter 2011 


District:  Citywide 
Scheduled Date: 11/01/2011 
Actual Date:  10/31/2011 





		ES1-MWH

		ES2-CC

		ES3-ESSA

		ES4-PS

		ES5-POP

		ES6-FBI

		ES7-ACCOMPLISHMENTS






Section I   
Collection System Remedial Program 
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MODIFIED CONSENT DECREE SECTION XV, PARAGRAPHS  
36-46 CLEAN WATER ACT REMEDIAL MEASURES:  
COMPREHENSIVE COLLECTION SYSTEM REMEDIAL 
PROGRAM 
 
Paragraph 36.  This is an introduction to the requirements of Section XV.  Any actions 
required are detailed in later paragraphs of this Section. 
 
Paragraphs 39, 40 and 41.  These paragraphs describe the schedule for implementation 
of the RMAPs and the requirement to submit interim milestone dates for construction in 
each basin.  Table 1-1 summarizes these requirements and the progress to date.  Each 
basin has multiple construction contracts associated with implementation of its RMAP.  
The Actual Begin Construction Date shown in Table 1-1 is the date that the first 
construction contract began.  The Actual End Construction Date is the date that all 
RMAP construction in the basin is completed.  The individual contracts within each basin 
are summarized in Appendix A, which also includes interim milestone dates. 


 
Table 1-1 


RMAP IMPLEMENTATION SCHEDULE 
 


Basin/ 
Phase 


Milestone to 
Begin 


Construction 


Milestone to 
Resume 


Construction 


Actual 
Begin/Resume 
Construction 


Date 


Milestone to 
End 


Construction 


Actual End 
Construction 


Date 


Lakeview 12/15/1998 N/A 10/19/1998 12/14/2001 11/21/2001 
Central 


Business 
District/FQ 


1/1/2001 N/A 10/30/2000 11/01/06 10/23/2006 


Gentilly 1/1/2002 N/A 7/23/2001 12/31/2004 12/6/2004 
Uptown 1/1/2003 N/A 12/30/2002 11/01/06 10/23/2006 


Mid-City N/A 11/15/2008 8/18/2008 7/31/2015*   
Lower 


Ninth Ward N/A 11/15/2008 8/21/2008 3/31/2013*   


Carrollton N/A 11/15/2008 9/29/2008 1/31/2015*   
New 


Orleans East 4/1/2009 N/A 2/23/2009  10/31/2013*   


South Shore 4/1/2010 N/A 12/21/2009 3/31/2015**   
 


* Or two years following completion and acceptance by the Board of all pump station 
construction contracts in that basin, whichever is sooner. 
** Or three and one-half years following completion and acceptance by the Board of 
all pump station construction contracts in that basin, whichever is sooner. 
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Work Accomplished 
 


Lakeview Basin 
 


• All work in the Lakeview Basin as described in and included in the Lakeview 
Remedial Measures Action Plan has been completed.   


 
• See Appendix A for details on the sewer rehabilitation contracts. 
 


Central Business District/French Quarter Basin (CBD/FQ) 
 


• All work in the CBD/FQ Basin as described in and included in the CBD/FQ 
Remedial Measures Action Plan has been completed.  


 
• See Appendix A for details on the sewer rehabilitation contracts. 


 
Gentilly Basin 
 


• All work in the Gentilly Basin as described in and included in the Gentilly 
Remedial Measures Action Plan has been completed.  
 


• See Appendix A for details on the sewer rehabilitation contracts. 
 
Uptown Basin 


 
• All work in the Uptown Basin as described in and included in the Uptown 


Remedial Measures Action Plan has been completed.  
 
• See Appendix A for details on the sewer rehabilitation contracts. 


 
 
Mid-City Basin 
 
Paragraph 40.  The End Construction milestone for the Mid-City Basin was originally 
December 31, 2006.  Under the MCD, the End Construction milestone for the Mid-City 
Basin is either July 31, 2015 or two years following completion and acceptance by the 
Board of all pump station construction contracts in that basin, whichever is sooner. 
 


• Re-packaging of final design documents for the Mid-City Basin into larger 
construction contracts is ongoing.  


 
• No construction activities in the Mid-City Basin during the fourth quarter of 2011. 
 
• See Appendix A for details on the sewer rehabilitation contracts. 
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Lower Ninth Ward Basin 
 
Paragraph 40.  The End Construction milestone for the Lower Ninth Ward Basin was 
originally December 31, 2007.  Under the MCD, the End Construction milestone for the 
Lower Ninth Ward Basin is either March 31, 2013 or two years following completion and 
acceptance by the Board of all pump station construction contracts in that basin, 
whichever is sooner. 
 


• Re-packaging of final design documents for the Lower Ninth Ward Basin into a 
larger construction contract is ongoing.  
 


• Contract No. 3982, Lower Ninth Ward Area Sewer Rehabilitation – Sewer 
Rehabilitation No. 1, achieved final acceptance by the Board on December 21, 
2011. 
 


• Construction was initiated on October 31, 2011 for Contract No. 3984, Ninth 
Ward Area Sewer Rehabilitation – Sewer Rehabilitation No. 3. 
 


• Construction was initiated on December 5, 2011 for Contract No. 3985, Ninth 
Ward Area Sewer Rehabilitation – Sewer Rehabilitation No. 4. 
 


• During the fourth quarter of 2011, the Board’s crews self-performed 320 point 
repair work orders, which include 264 line items identified in the Ninth Ward 
Basin RMAP. Through the fourth quarter of 2011, the Board’s crews have self-
performed 361 point repair work orders; which include 281 line items identified 
in the Ninth Ward Basin RMAP. 


 
• See Appendix A for details on the sewer rehabilitation contracts. 


 
 
Carrollton Basin 
 
Paragraph 40.  The End Construction milestone for the Carrollton Basin was originally 
December 31, 2008.  Under the MCD, the End Construction milestone for the Carrollton 
Basin is either January 31, 2015 or two years following completion and acceptance by the 
Board of all pump station construction contracts in that basin, whichever is sooner. 
 


• Final design for Contract 3737 in the Carrollton Basin continued during the fourth 
quarter of 2011, and re-packaging of final design documents of remaining 
contracts into larger construction contracts is ongoing. 


 
• No construction activities in the Carrollton Basin during the fourth quarter of 


2011. 
 


• See Appendix A for details on the sewer rehabilitation contracts. 
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New Orleans East Basin 
 
Paragraph 40.  The Begin Construction milestone for the New Orleans East Basin was 
originally January 1, 2007.  Under the MCD, the Begin Construction milestone for the 
New Orleans East Basin is April 1, 2009.  The End Construction milestone for the New 
Orleans East Basin was originally December 31, 2009.  Under the MCD, the End 
Construction milestone for the New Orleans East Basin is either October 31, 2013 or two 
years following completion and acceptance by the Board of all pump station construction 
contracts in that basin, whichever is sooner. 
 


• Re-packaging of final design documents for the New Orleans East Basin into 
larger construction contracts is ongoing.  


 
• No construction activities in the New Orleans East Basin during the fourth quarter 


of 2011. 
 


• See Appendix A for details on the sewer rehabilitation contracts. 
 
 
South Shore Basin 
 
Paragraph 40.  The Begin Construction milestone for the South Shore Basin was 
originally January 1, 2008.  Under the MCD, the Begin Construction milestone for the 
South Shore Basin is April 1, 2010.  The End Construction milestone for the South Shore 
Basin was originally December 31, 2010.  Under the MCD, the End Construction 
milestone for the South Shore Basin is either March 31, 2015 or three and one-half years 
following completion and acceptance by the Board of all pump station construction 
contracts in that basin, whichever is sooner. 
 


• No design activities in the South Shore Basin during the fourth quarter of 2011. 
 


• No construction activities in the South Shore Basin during the fourth quarter of 
2011. 
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MODIFIED CONSENT DECREE SECTION XI, PARAGRAPHS 22 – 25 
CLEAN WATER ACT REMEDIAL MEASURES: CROSS CONNECTIONS 
 
Paragraph 22. Per Paragraph 22 of the Modified Consent Decree, the Board has certified that it 
has conducted a thorough inspection of all known cross connections and that all known cross 
connections not provided for in Modified Exhibit 14 have been permanently sealed.  
 
 Work Accomplished 


• The Board has satisfied all of the requirements relative to Paragraph 22 
 


Paragraph 23.  Per Paragraph 23 of the Modified Consent Decree, the Board is required to 
permanently seal or eliminate any cross connection identified subsequent to the lodging of the 
Modified Consent Decree within thirty (30) days of identification. 
 
 Work Accomplished 


• During the fourth quarter of 2011, the Board identified one (1) new Cross 
Connection. 
 


• In a letter dated November 21, 2011, the Board informed US EPA of the discovery of 
a cross connection between sanitary sewage and storm drainage system at North 
Villere and Reynes Streets. The cross connection was discovered inside of sewer 
manhole No. 442-009 on November 17, 2011. At the time of discovery there was no 
indication of any previous or active bypass. The cross connection was permanently 
sealed on November 18, 2011. 


 
Paragraph 24.  Per Paragraph 24 of the Modified Consent Decree, Cross Connection 
requirements are as follows: 
 


(a) Wherever there is a physical connection between the sanitary sewer and the storm 
drainage system, there shall be a physical barrier to prevent any transfer between the two 
systems (i.e. a valve or gate) which shall be closed and secured; 


 
(b) The Cross Connection Security Plan, Original Exhibit 12, must be followed to ensure that 


there is no use of the cross connection by unauthorized individuals; 
 


(c) The Board shall inspect the vales in the method and frequency set forth in the Cross 
Connection Security Plan, to assure that they are closed and that they have not been 
opened; and  


 
(d) The Board shall report to the EPA all instances in which the valve or gate is opened in 


accordance with Paragraph 56(b). 
 


Work Accomplished 
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• During the fourth quarter of 2011, the Board complied with the Cross Connection 


Security Plan, Original Exhibit 12. 
 
• During the fourth quarter of 2011, the Board inspected eighty nine (89) of the eighty 


nine (89) Cross Connections contained in Modified Exhibit 14 of the Modified 
Consent Decree.  One sealed retained cross connection was eliminated prior quarter.  
One new cross connection at North Villere and Reynes Streets was discovered. This 
cross connection was permanently sealed on November 18, 2011. 


• The “Retained Cross Connection Report” form contained in the Cross Connection 
Security Plan was used to record these inspections.  Information on the Retained 
Cross Connections inspected is contained in Appendix B. 


 
 
 Total Retained Cross Connections       89 
 


• Retained Cross Connections inspected and secure    88 
 


• Retained Cross connections not secured or inspected    0 
 
• Retained Cross Connection Permanently Sealed and Eliminated   1 


       Prior quarter 
 
 Cross Connections Discovered       0 
 


• Cross Connections discovered       1 
 


• Cross Connections sealed        1 
 
 Cross Connections Opened                                            0 
 
Paragraph 25.  Per Paragraph 25 of the Modified Consent Decree, any use of a cross 
connection, whether listed in Modified Exhibit 14 or newly discovered, will be considered a 
violation of the Clean Water Act and of the Modified Consent Decree. 


 
Work Accomplished 
• During the third quarter of 2011, the Board did not utilize any Cross Connections. 


 
• In a letter dated November 21, 2011, the Board informed US EPA of the discovery of 


a cross connection between sanitary sewage and storm drainage system at North 
Villere and Reynes Streets. The cross connection was discovered inside of sewer 
manhole No. 442-009 on November 17, 2011. At the time of discovery there was no 
indication of any previous or active bypass. The cross connection was permanently 
sealed on November 18, 2011. 
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MODIFIED CONSENT DECREE SECTION XV, PARAGRAPH 37 &  
SECTION XIX, PARAGRAPH 56a 
EMERGENCY SEWER SYSTEM ASSESSMENT (ESSA) 
 
Paragraph 37. Per Paragraph 37 of the Modified Consent Decree, following completion of 
repairs for each pump station, the Board shall conduct an ESSA to identify Katrina-related 
damages in the portion of the collection system served by that pump station.  
 
Paragraph 56a.  Per Paragraph 56a of the Modified Consent Decree, the Board shall report the 
progress of ESSA repairs in its quarterly report.   
 
Progress of ESSA Repairs 
 
Work Accomplished 


 
• During the fourth quarter of 2011, the Board created an additional six hundred and twenty-


four (624) new work orders for identified ESSA defects.  
 
• Through the fourth quarter of 2011, the Board has identified eight hundred and fifty four 


(854) ESSA defects as follows:  
 
 Lakeview Basin   160 
 Gentilly Basin   142 
 Uptown Basin   126 
 Ninth Ward Basin   359 
 Carrollton Basin   21 
 New Orleans East Basin  46 
 


Total    854 
 
• Through the fourth quarter of 2011, the Board has identified the types of defects as follows: 
 
 Point Repair   535 
 Service Point Repair  75 
 Full Lining   244 
 
• Through the fourth quarter of 2011, the Board has completed one hundred and ninety (190) 


ESSA work orders.  
 


A complete list of the identified defects, including the status of repairs, can be found at 
Appendix C. 
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MODIFIED CONSENT DECREE SECTION XIX, PARAGRAPH 56a 
PUMP STATION REPAIR STATUS 
 
Paragraph 56a.  Per Paragraph 56a of the Modified Consent Decree, the Board shall report the 
status of Pump Station repairs related to Paragraph 18.   
 
Work Accomplished 
 
Through the fourth quarter of 2011, the following pump stations became fully operational as 
follows: 
 
CBD/French Quarter Basin 


• Sewer Pump Station “A” became fully operational on July 11, 2011.  
 
Lakeview Basin 


• Sewer Pump Station “SPS #4” became fully operational on May 12, 2009. 
• Sewer Pump Station “Lakewood South” became fully operational on September 20, 


2010. 
• Sewer Pump Station “City Park” became fully operational on September 29, 2010. 
• Sewer Pump Station “SPS #20” became fully operational on September 29, 2010. 
• Sewer Pump Station “SPS #18” became fully operational on December 20, 2010. 
• Sewer Pump Station “SPS #19” became fully operational on December 31, 2010. 
• Sewer Pump Station “SPS #21” became fully operational on December 31, 2010. 
• Sewer Pump Station “SPS #22” became fully operational on December 31, 2010. 
 


Gentilly Basin 
 
• Sewer Pump Station “SPS D” became fully operational on November 24, 2005. 
• Sewer Pump Station “Chickasaw” became fully operational on June 1, 2010. 
• Sewer Pump Station “SPS #17” became fully operational on December 20, 2010. 
• Sewer Pump Station “SPS #23” became fully operational on December 31, 2010. 
• Sewer Pump Station “Florida & France” became fully operational on July 8, 2011. 
• Sewer Pump Station “K-Mart” became fully operational on July 8, 2011. 
• Sewer Pump Station “Meco” became fully operational on July 8, 2011. 
 


Uptown Basin 
 
• Sewer Pump Station “SPS #14” became fully operational on December 20, 2010. 
 


Mid-City Basin 
 
• Sewer Pump Station “SPS #9” became fully operational on December 13, 2010. 
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Ninth Ward Basin 
 
• Sewer Pump Station “SPS #24” became fully operational on July 9, 2009. 
• Sewer Pump Station “SPS #25” became fully operational on July 9, 2009. 
• Sewer Pump Station “SPS #26” became fully operational on June 21, 2010. 
• Sewer Pump Station “SPS B” became fully operational on December 13, 2010. 
• Sewer Pump Station “SPS #16” became fully operational on December 31, 2010. 
 


Carrollton Basin 
 
• Sewer Pump Station “SPS # 5” became fully operational on December 20, 2010. 
 


New Orleans East Basin 
 
• Sewer Pump Station “Boulevard X” became fully operational on April 16, 2006. 
• Sewer Pump Station “Eastover” became fully operational on April 16, 2006. 
• Sewer Pump Station “Wilson” became fully operational on July 14, 2009. 
• Sewer Pump Station “America” became fully operational on July 15, 2009. 
• Sewer Pump Station “Michoud” became fully operational on November 11, 2009. 
• Sewer Pump Station “Willowbrook” became fully operational on July 26, 2010. 
• Sewer Pump Station “Wright” became fully operational on July 26, 2010. 
• Sewer Pump Station “McCoy” became fully operational on July 26, 2010. 
• Sewer Pump Station “Amid” became fully operational on September 13, 2010. 
• Sewer Pump Station “Castle Manor” became fully operational on September 13, 


2010. 
• Sewer Pump Station “Cerise” became fully operational on September 13, 2010. 
• Sewer Pump Station “Gentilly Oaks” became fully operational on September 13, 


2010. 
• Sewer Pump Station “Industrail Pkwy” became fully operational on September 13, 


2010. 
• Sewer Pump Station “Lakeland Terrace” became fully operational on September 13, 


2010. 
• Sewer Pump Station “Oak Island” became fully operational on September 13, 2010. 
• Sewer Pump Station “Paris Road” became fully operational on September 29, 2010. 
•  Sewer Pump Station “Alcee Fortier” became fully operational on September 30, 


2010. 
• Sewer Pump Station “Lake Forest” became fully operational on April 25, 2011. 
• Sewer Pump Station “Bullard” became fully operational on April 25, 2011. 
• Sewer Pump Station “Plum Orchard” became fully operational on April 28, 2011. 
• Sewer Pump Station “Victoria” became fully operational on April 28, 2011. 
• Sewer Pump Station “DODT” became fully operational on April 29, 2011. 
• Sewer Pump Station “Crowder” became fully operational on April 29, 2011.  
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• Sewer Pump Station “American Marine” became fully operational on July 29, 2011. 
• Sewer Pump Station “Folgers” became fully operational on July 29, 2011. 
• Sewer Pump Station “Southern Scrap” became fully operational on July 29, 2011. 
• Sewer Pump Station “Venetian Isles” became fully operational on July 29, 2011. 
• Sewer Pump Station “Village D’Lest” became fully operational on July 29, 2011. 
 


Southshore Basin 
 
• Sewer Pump Station “Pines Village” became fully operational on July 26, 2010. 
• Sewer Pump Station “Lamb” became fully operational on August 2, 2010. 
• Sewer Pump Station “Lawrence” became fully operational on April 25, 2011. 
• Sewer Pump Station “Berg” became fully operational on April 28, 2011. 
• Sewer Pump Station “Weber” became fully operational on April 28, 2011. 
• Sewer Pump Station “Shorewood” became fully operational on April 28, 2011. 
• Sewer Pump Station “Briarwood” became fully operational on April 29, 2011. 
• Sewer Pump Station “Liggett” became fully operational on April 29, 2011. 
• Sewer Pump Station “Burke” became fully operational on July 29, 2011. 


 
 
A full listing of status of sewer pump stations is located at Appendix D. 
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MODIFIED CONSENT DECREE SECTION XIX, PARAGRAPH 56d 
 
Paragraph 56d. Per Paragraph 56d of the Modified Consent Decree, the Board shall report any 
information regarding private property sewer overflow events, to the extent such events are 
known by the Board, as well as any information known by the Board as to how such events were 
resolved by the property owner.  
 


Work Accomplished 
 


• During the fourth quarter of 2011, the Board completed the following tasks relating to 
sewer events on private property: 


 
Number of letters issued advising property owner of defect 
(requires owner to contract plumbing within 30 days of letter) 188
Numbers of letters issued after initial 30-day period 
(requires owner to call plumbing with 10 days of letter) 0
Number of accounts where work order was sent for water 
disconnection 0


 
 








Section VI 
Fluidized Bed Incinerator 
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MODIFIED CONSENT DECREE SECTION VIII, PARAGRAPH 15. 
CLEAN AIR ACT REMEDIAL MEASURES 
 
Paragraph 15. This paragraph requires the Board to operate its fluidized bed incinerator as per 
the Operation and Maintenance Plan for the Fluidized Bed Incinerator for the East Bank Plant, 
Modified Exhibit 1 of the Modified Consent Decree.  This paragraph also requires the Board to 
comply with the requirements of the Incinerator Plan and submit reports as required by 
Paragraph 56 (c) to document proper compliance with the Incinerator Plan. 
 


Work Accomplished 
 


• The Board contracts with Veolia Water North America Operating Services, LLC to 
operate the East Bank Sewage Treatment Plant. On the introduction page of 
Appendix E, the Board has provided a letter from Veolia confirming compliance with 
this requirement. 


 
Paragraph 56(c).  This paragraph requires that the quarterly report contain information related 
to the following four areas: 
 1. Periodic Inspection of the FBI’s Wet Scrubber for integrity and function 
 2. Periodic Inspections of Monitoring Devices 
 3. Dates of Calibration of Monitoring Devices 


4. Verification that the FBI is conducted in accordance with the FBI O&M Plan.  
(also required in Paragraph 15; see above) 


 
Work Accomplished: 
 
• A copy of the “Quarterly Report on the FBI O&M Plan of the Eastbank Wastewater 


Treatment Facility” is located in Appendix E, Sections 1 – 5. This report is prepared 
by Veolia Water Company. 


 
The FBI was down for the entire fourth quarter of 2011 due to a catastrophic failure of the heat 
exchanger. A replacement heat exchanger was ordered and repairs are underway. In the interim, 
the Board has been hauling the dewatered sludge to the landfill for disposal. 
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