

Wallace C Drennan Contract 30258

Update 3/31/25 – 4/11/25

Restoration

- 8300 Spruce
 - Roadway Pour 4/2
- 2200-2300 Dante
 - Removal 3/31
 - Fine Grade 4/1-4/3
 - Binder 4/4

ON GOING WORK

- **Post Repair CCTV**

CURRENT UNRESOLVED ISSUES

- **RFI #58 (26B – 1900 Monroe Sewer Bypass)**