

Wallace C Drennan Contract 30257

Update 8/11/25

Sewer Work

Restoration

- 1800 Leonidas
 - Form 8/21 – 8/22
- 8500 Hickory
 - Removal 8/11 – 8/13
- 8600 Hickory
 - Removal 8/13 – 8/20
- 1900 General Ogden
 - Removal 8/13 – 8/15
- 1400 Leonidas
 - Removal 8/11 – 8/13
 - Form 8/14 – 8/20
- 1000 Dublin
 - Form 8/4 – 8/5
 - Pour 8/6