

Wallace C Drennan Contract 30258

4/14/25

Restoration

- 8300 Spruce
 - Form & Prep 4/14-4/17
 - Concrete Pour 4/23
- 2200-2300 Dante
 - Concrete Pour 4/23

ON GOING WORK

- **Post Repair CCTV**

CURRENT UNRESOLVED ISSUES