

Fleming Construction Contract 30255

2 WEEK LOOK AHEAD: 4/28/2025

Mainline Replacement:

- 8900 Fig

Point Repairs:

- 2400 Monroe
- 2900 Gen Ogden

CCTV Inspections (Post-CCTV/Mandrel):

- 3100 Mistletoe
- 9200 Colapissa
- 3300 Mistletoe
- 9300 Forshey
- 3200 Live Oak
- 3100 Mistletoe
- 3700 Mistletoe
- 2400 Monroe (Laterals)
- 9000 Fig
- 3400 Hamilton

Restoration:

- 9000 Forshey
- 3100 Live Oak