

Wallace C Drennan Contract 30258

3/10/25 – 3/21/25

Restoration

- 8300 Spruce
 - Fine Grade 3/17-3/18
- 2200-2300 Dante
 - Removal 3/17-3/28
 - Binder 3/29

ON GOING WORK

- **Post Repair CCTV**

CURRENT UNRESOLVED ISSUES

- **RFI #58 (26B – 1900 Monroe Sewer Bypass)**