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Mike A. S&WB #8 8200 Belfast Complete Point Repair 1 7/25/2024 7/25/2024
ACA S&WB #8 8400 Panola Forming highlane 4 7/25/2024 7/30/2024

Python S&WB #8 MH Rehabs - Full Depth 1 7/25/2024 7/25/2024

Mike A. S&WB #8 Dublin, Monroe, + others in need Asphalt Patching 1 7/26/2024 7/26/2024

Mike A. S&WB #8 8200 Fig Exploratory for missing House Connection 1 7/29/2024 7/29/2024

Mike A. S&WB #8 Dublin/Pritchard Intersection Manhole adjustments + Cleaning up 
streets 1 7/30/2024 7/30/2024

Mike A. S&WB #8 8200 Pritchard/ 2100 Dante/ 8200 Panola/ 8200 
Belfast Asphalt Patching 1 7/31/2024 7/31/2024

ACA S&WB #8 8400 Panola Pour Concrete 1 7/31/2024 7/31/2024

Bayou Tree S&WB #8 8700 Birch Remove Cypress Tree 1 7/31/2024 7/31/2024

Mike A. S&WB #8 Multiple Streets Finish up Punch List items 2 8/1/2024 8/2/2024
ACA S&WB #8 8400 Panola Forming lowlane 4 8/1/2024 8/6/2024

Blue Falsh S&WB #8 8200 Spruce, 8200 Belfast, 2100 Dante CCTV + Mandrel 1 8/2/2024 8/2/2024
Mike A. S&WB #8 8700 Birch Complete Point Repairs 5 8/5/2024 8/9/2024

ACA S&WB #8 8400 Panola Pour lowlane 1 8/7/2024 8/7/2024
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