Location: Microsoft Teams

Date: Wednesday, March 9, 2022

Time: 9:00 am
Lynes “Poco” Sloss
Ralph Johnson
e Joseph Peychaud
e Alejandra Guzman
e Janet Howard
Finance and Administration Committee Meeting Agenda
March 2022 Finance Link
+1 504-224-8698,,823259644# United States, New Orleans
Phone Conference I1D: 823 259 644#
PUBLIC COMMENT WILL BE ACCEPTED VIA EMAIL TO BOARDRELATIONS@SWBNO.ORG .

ALL PUBLIC COMMENTS MUST BE RECEIVED PRIOR TO
9:30 AM ON March 9, 2022. COMMENTS WILL BE READ VERBATIM INTO THE RECORD.
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Roll Call
Discussion Item

a)  Financial Summary Update — E. Grey Lewis, SWBNO CFO

b)  Overview of Bill Life Cycle — Tiffany Julien, SWBNO Revenue Management
Action Items

a)  Resolution (R-043-2022) Louisiana Compliance Questionnaire Resolution

General Superintendent Recommendations

Contract Awards/Renewals

b)  Resolution (R-028-2022) Award of Contract 1419 — Combustion Turbine Generator Procurement
Between the Sewerage and Water Board of New Orleans and Solar Turbines, Inc.

c)  Resolution (R-034-2022) Award of Requisitions AL220001 and CM220001 — Furnishing Liquid
Ferric Sulfate Between the Sewerage and Water Board of New Orleans and USALCO

Contract Change Orders

d)  Resolution (R-027-2022) Ratification of Change Order No. 7 for Contract 1377 — Water
Hammer Hazard Mitigation Program - Claiborne Ave Pumping Station and Off-Site
Improvements between the Sewerage and Water Board of New Orleans and M.R. Pittman
Group, LLC

Contract Amendments

e)  Resolution (R-030-2022) Authorization of Amendment No. 5 to the Professional Services
Agreement Between the Sewerage and Water Board of New Orleans and Stanley Consultants,
Inc for the Bulk Storage and Chemical Feed Facility
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Resolution (R-029-2022) Authorization of Amendment No. 4 to the Professional Services
Agreement Between the Sewerage and Water Board of New Orleans and Jacobs Engineering
Group Inc for Engineering Services for Power Frequency Converter at the Carrollton Water
Plant

Resolution (R-033-2022) Authorization of Amendment No. 4 to the Professional Services
Agreement Between the Sewerage and Water Board of New Orleans and NY & Associates Inc
for Water Line Replacement Program

Interagency Agreements

h)

Resolution (R-031-2022) Authorization of Easement Agreement for Drainage Pumping Station
No. 11 Rights-of-Way Between the Sewerage and Water Board of New Orleans and the
Secretary of the Army, acting by and through the Contracting Officer, Real Estate Division, U.S.
Army District, New Orleans District

Information lItems

a)

b)

FEMA — February 2021 Report

Procurement — Executive Director’s Approval of Contracts of $1,000,000.00 or less

V. Public Comment

VI.

Public comments received until 30 minutes after the presentation of the Agenda will be read into

the record.

Adjournment

This teleconference meeting is being held pursuant to and in accordance with the provisions of

Section 4 of Proclamation Number JBE 2020-30, extended by Proclamation 17 JBE 2022,
pursuant to Section 3 of Act 302 of 2020.




MONTHLY FINANCIAL REPORT

EXECUTIVE SUMMARY

2022
A summary analysis of the financial results and other performance goals is attached for your further review.
All Systems January January |Variance January January | Variance
. . Annual
(in millions) MTD Actual | MTD Budget| MTD YTD Actual | YTD Budget YTD
Budget
Operatin
perating $23.1 $23.1 $0.0 $23.1 $23.1 $0.0 $276.7
Revenues
Ad Valorem
/ $1.3 $0.4 $0.9 $1.3 $0.4 $0.9 $62.7
Other Revenues
Operatin
perating $20.1 $30.6 $10.5 $12.5 $30.6 $18.1 || $367.2
Expenditures

Revenues Less Adjusted Expenses (January 2022)

Budget 2021 2021 Actual YTD as %
Revenues (MTD) Actual (MTD) Actual (YTD) Budget (YTD) Actual (YTD) of Budget YTD
Water Service 10,080,823 10,108,568 10,622,031 10,080.823 10,108,568 10,622,031 100%
Sewer Service 12,688,223 12,851,690 13,195.402 12,688.223 12,851,690 13,195,402 99%
Non Operating Revenue 1,311,558 379,598 517,235 1.311,558 379,598 517,235 346%
Misc Revenues 302,865 97,979 196,045 302.865 97,979 196,045 309%
Total Revenues 24,383,470 23,437,835 24,530,712 24383470 23,437,835 24,530,712 104%
Water Service 6,508,402  11.594.361 5.949.432 5.105.654 11.594.361 5.949.432 44%
Sewer Service 7.986,331 12,497,949 7.425,133 5,015,254 12,497,949 7.425,133 40%
Drainage Service 5,605,455 6,508,923 4.545.991 2.348.447 6,508,923 4.545,991 36%
Total Expenses 20,100,188  30,601.233 17.920.557 12.469.355 30,601,233 17,920,557 41%
Interest Expense 1,296,346 1,329,984 1.933,128 1.296.346 1,329,984 1,933,128 97%
Revenues less Expenses 2,986,936  (8.493,382) 4,677,027 10,617.769 (8,493,382) 4,677,027 -125%
Non-Cash Expenses 9.987.171  10.451.100 8.228.487 2.356.338 10,451.100 8,228,487 23%
Revenues less Adjusted Expenses 12,974,107 1,957,718 12,905,515 12,974,107 1,957,718 12,905,515 663%




MONTHLY FINANCIAL REPORT

Cash Collections

Monthly Cash Collected (Sewer & Water)

January $19,008,112
February $18,164,856
March $21,854,443
April $17,825,957
May $17,664,723
June $21,188,989
July $21,022,314
August $18,529,785
September $15,870,821
October $20,146,729
November $20,681,914
December $22,501,773
January 2022 $21,668,572
February 2022 $19,784,732
2021 Monthly Average $19,576,120
2020 Monthly Average $19,486,901
2019 Monthly Average $19,540,080



MONTHLY FINANCIAL REPORT

Monthly Financial Dashboard
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January 2022 January 2021

Water Sewer Drainage Water Sewer Drainage
Operating Revenues by class of service $10,080,823 $12,688,223 $10,622,031 $13,195,402
Revenues per Active account $72 $91 s77 $96
Cash Collections $10,154,595 $11,513,976 $7,821,225 $11,186,887
Ad valorem - other revenues $1,163 $220,092
Operating & Maintenance (O&M) Expenses 56,508,402 57,986,331 55,605,455 $5,949,432 57,425,133 54,545,991
O&M cost per Active account $47 $57 $40 $43 $54 $33
Cash, Cash Equivalents and Funds on Deposit $33,893,049 558,082,592 $25,425,239 536,393,306 $49,964,078 $18,292,779
Liquidity
Current ratio (current assets/current liabilities) 1.6 4.0 1.8 2.0 47 1.0
Days cash on hand (>90 days required) 138 235 n/a 149 2227 nfa

'-as of Dec 2021

Leverage
Debt (bonds) $216,596,222 $324,362,903 $1,955,000 $208,482,530 $340,914,265 $5,864,175
Preliminary Debt Service Coverage (>1.25 required) 1.90 1.84 n/a 2.80% 2.752 n/a
Total Assets $875,767,680 $1,337,766,453 $1,667,834,780 $736,074,066 $1,283,326,543 $1,566,332,198
Net Position $484,725,281 $876,692,362 $1,306,136,474 $379,808,536 $823,199,655 $1,163,905,169
Leverage (total debt/ total assets) 25% 24% 0% 28% 27% 0%
Debt/ net position 45% 37% 0% 55% 41% 1%
Long term debt per Active Accounts $1,550 52,322 S14 $1,511 $2,471 $43

Receivables
Customer Receivables, net of allowance

Active Customer Receivables past due > 60 Days
Average Customer Balance past due >60 Days

Uncollected Ratio (1-(cash collections/revenues)) - last 12 mos

Total Number of Active Accounts

Total Number of Delinquent Active Accounts
Total Number of Accounts in Dispute

Total Number of New Payment Plans

Total Number of Disconnect Notices Sent
Total Number of Disconnects

Water / Sewer

$49,614,334

$79,843,234

$2,971
11.7%

139,708
26,376
3,430
2,988
7,705
1,729

2_as of 2020 AFR

Water / Sewer

$46,060,080

$49,157,780
$1,388
8.8%
137,944
26,041
2,114
348
0
0




MONTHLY FINANCIAL REPORT

Debt Obligations

Debt Information - As of January 31, 2022

Water Sewer Drainage Total
Debt OQutstanding:
Revenue Bonds* $ 222,760,000 $ 283,000,000 $ 505,760,000
Limited Tax Bonds $ 2.000,000 $ 2,000,000
EPA WIFIA Bond* $ 936,848 $ 936,848
DEQ SRF Loans* $ 9,250,959 $ 9,250,959
GoZone Loan $ 37,271,042 $ 37,271,042
Total Debt Qutstanding $ 222,760,000 $ 330458848 $ 2,000,000 $ 555,218,848
Southeast Louisiana Project liability $ 206,480,939
Available Borrowed Funds:
Unspent Bond Proceeds S 8,108,519 $ 91357784 § 18434 $ 99,484,738
Available Undrawn EPA WIFIA Bond $ 274,063,152 $ 274,063,152
Available Undrawn DEQ SRF Loan
Proceeds (South Shore Basin Project) 3 5,907,041 3 5,907,041
Total Available Borrowed Funds $ 8.108,519 § 371,327,978 § 18434 § 379,454,931

(1) As reported by BLCD.
* Included in Debt Service Coverage Tests
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Capital Disbursements

2022 CAPITAL DISBURSEMENTS (As of 1/31/2022)

YTD
Annual Budget Disbursements

Water $182.495.133 § 5.499.282
Sewer $140,160.759 § 1.494.662
Drainage $ 59971,774 $§ 1,016,942
Total $382,627,666 $ 8,010,886
pending funding sources $ 149,601,172
Total Capital Budget $532,228.838

Federal Grant/Funding $tatus

FEDERAL GRANT/FUNDING STATUS (As of 1/31/2022)

Obligated Expended Reimbursed Completior
Hurricane PA Projects $ 576,346,426 $531,493.701 $494,122,055 86%
HMGP Projects $ 187.771.769 $202,271.054 $157.,353.,744 84%
JIRR Projects $ 268,448,968 § 63,037.267 § 54,083,803 20%
Total $1,032,567,163 $796,802,022 $705,559,601
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Customer Experience

In January 2022, a total of 44,369 customers were served. These reports do not include actions and responses related to investigations.

Total calls
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Total # Calls
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Billing Accuracy

The following metrics are monitored to help management measure and improve the bill accuracy, improve the customer response time and
implement best practice collection activity.

Customer Billings (Actuals and Estimated)
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Collections

A total of 103,685 payments were received in the month. These payments were received via mail, walk-ins, online payments, and the
interactive voice response phone system.

Total Payments by Month
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Active Accounts

CUSTOMER ACCOUNT AGING REPORT

As of January 31, 2022

% CHANGE
ACTIVE FROM PRIOR
ACCOUNTS Jan 31 Dec 31 MONTH
Residential 122,128 Total Accounts in Dispute 3,430 3,675 -7%
Multi-Family 4,596
Commercial 12,984
TOTALS 139,708
DELINQUENT PAST DUE $ % CHANGE
ACTIVE AMOUNT FROM PRIOR
ACCOUNTS (60+ DAYS) MONTH

Residential 24,707 51,591,257 -5%
Multi-Family 778 5,252,516 0%
Commercial 1,391 22,999,462 1%
TOTALS 26,876 79,843,234 -3%
Inactive Accounts >60 days 26,976 26,929 -0.2%
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# of Disputed Accounts

# of Delinquent Active Accounts
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MONTHLY FINANCIAL REPORT

DELINQUENT BILL PROCESS

An unpaid bill becomes delinquent if it's greater than $50 and older than 60 days.

BILL IS OVERDUE

DAY 1 DAY 21 DAY 22

Account is Billed

Bill is Due

Late Fee Assessed

Once a bill becomes delinquent, the following steps will be taken if the bill remains unpaid.

5
DAYS
Delinquent .

Delinquent Letter
is Issued

Customer has 10 days
to pay, or they will incur
a disconnection fee.

-

10

DAYS

Disconnection
Customer has 14 days
to pay, or they will incur

a meter turn-off fee.

-

14
DAYS
—_—

A customer would be removed from the collections cycle for the following:

* Customer has a Special Payment Arrangement in good standing.

Customer requests a high bill investigation.

Customer requests a hearing or re-hearing after receiving the results of a high bill investigation.

Customer has been granted a low-income exemption.

Customer has been granted a medical or other at-risk exemption.

-

Meter Removal

Once a customer's meter
is removed, they will incur
a meter turn-off fee and
an increased deposit.

DAY 60

30

DAYS

Delinquent Date

Account
Closed

11
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January 2022 Financial Statements (unaudited)

Pages 13-28 as follows:

13. All System Funds Statements of Revenues and Expenses and Changes in Net Position with Prior year (PY)
14. All System Funds Statements of Revenues and Expenses and Changes in Net Position with Budget
15. Water Fund Statements of Revenues and Expenses and Changes in Net Position with PY

16. Water Fund Statements of Revenues and Expenses and Changes in Net Position with Budget

17. Sewer Fund Statements of Revenues and Expenses and Changes in Net Position with PY

18. Sewer Fund Statements of Revenues and Expenses and Changes in Net Position with Budget

19. Drainage Fund Statements of Revenues and Expenses and Changes in Net Position with PY

20. Drainage Fund Statements of Revenues and Expenses and Changes in Net Position with Budget
21-22. All System Funds Statements of Net Position

23-24. Water Fund Statements of Net Position

25-26. Sewer Fund Statements of Net Position

27-28. Drainage Fund Statements of Net Position

12
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Operating revenues:
Sales of water and delinquent fees

Sewerage service charges and del fees

Plumbing inspection and license fees
Other revenues

Total operating revenues

Operating Expenses:
Power and pumping
Treatment
Transmission and distribution
Customer accounts
Customer service
Administration and general
Payroll related
Maintenance of general plant
Depreciation
Amortization
Provision for doubtful accounts
Provision for claims

Total operating expenses

Operating income (loss)

Non-operating revenues (expense):
Two-mill tax
Three-mill tax
Six-mill tax
Nine-mill tax
Interest income
Other Taxes
Other Income
Bond Issuance Costs
Interest expense
Operating and maintenance grants
Provision for grants
Total non-operating revenues

Income before capital contributions
Capital contributions
Change in net position

SEWERAGE AND WATER BOARD OF NEW ORLEANS

ALL SYSTEM FUNDS
STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION

WITH PRIOR YEAR COMPARISONS
Preliminary January 2022 Financials

Transfer of Debt Service Assistance Fund loan payable

Net position, beginning of year
Net position, end of year

A B C D E F G H
MTD MTD MTD YTD YTD YTD

Actual Prior Year Variance % Actual Prior Year Variance %
10,080,823 10,622,031 (541,208) -5.1% 10,080,823 10,622,031 (541,208) -5.1%
12,688,223 13,195,402 (507,179) -3.8% 12,688,223 13,195,402 (507,179) -3.8%
36,860 28,290 8,570 30.3% 36,860 28,290 8,570 30.3%
266,005 167,755 98,251 58.6% 266,005 167,755 98,251 58.6%
23,071,912 24,013,477 (941,565) -3.9% 23,071,912 24,013,477 (941,565) -3.9%
1,340,030 569,218 770,812 135.4% 1,340,030 569,218 770,812 135.4%
653,274 265,130 388,144 146.4% 653,274 265,130 388,144 146.4%
1,842,716 1,629,273 213,443 13.1% 1,842,716 1,629,273 213,443 13.1%
360,191 351,951 8,240 2.3% 360,191 351,951 8,240 2.3%
297,626 303,879 (6,254) -2.1% 297,626 303,879 (6,254) -2.1%
2,109,594 2,949,836 (840,243) -28.5% 2,109,594 2,949,836 (840,243) -28.5%
2,598,572 2,873,664 (275,092) -9.6% 2,598,572 2,873,664 (275,092) -9.6%
911,016 749,118 161,897 21.6% 911,016 749,118 161,897 21.6%
7,630,833 5,829,069 1,801,764 30.9% - 5,829,069 (5,829,069) -100.0%
- - - 0.0% - - - 0.0%
2,138,000 2,261,809 (123,809) -5.5% 2,138,000 2,261,809 (123,809) -5.5%
218,338 137,609 80,729 58.7% 218,338 137,609 80,729 58.7%
20,100,188 17,920,557 2,179,631 12.2% 12,469,355 17,920,557 (5,451,202) -30.4%
2,971,724 6,092,921 (3,121,197) -51.2% 10,602,557 6,092,921 4,509,637 74.0%
- 35 (35) -100.0% - 35 (35) -100.0%
- 60,025 (60,025) -100.0% - 60,025 (60,025) -100.0%
- 63,205 (63,205) -100.0% - 63,205 (63,205) -100.0%
- 94,740 (94,740) -100.0% - 94,740 (94,740) -100.0%
110,905 15,368 95,537 621.7% 110,905 15,368 95,537 621.7%
- - - 0.0% - - - 0.0%
- 283,861 (283,861) -100.0% - 283,861 (283,861) -100.0%
- - - 0.0% - - - 0.0%
(1,296,346) (1,933,128) 636,782 -32.9% (1,296,346) (1,933,128) 636,782 -32.9%
1,200,652 - 1,200,652 0.0% 1,200,652 - 1,200,652 0.0%
- - - 0.0% - - - 0.0%
15,212 (1,415,894) 1,431,105 -101.1% 15,212 (1,415,894) 1,431,105 -101.1%
2,986,936 4,677,027 (1,690,092) -36.1% 10,617,769 4,677,027 5,940,742 127.0%
438,556 787,882 (349,326) -44.3% 438,556 787,882 (349,326) -44.3%
3,425,492 5,464,909 (2,039,418) -37.3% 11,056,325 5,464,909 5,591,416 102.3%
2,656,497,793 2,361,448,450 295,049,343 12.5%
2,667,554,118 2,366,913,359 300,640,759 12.7%
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Operating revenues:
Sales of water and delinquent fees

Sewerage service charges and del fees
Plumbing inspection and license fees

Other revenues
Total operating revenues

Operating Expenses:
Power and pumping
Treatment
Transmission and distribution
Customer accounts
Customer service
Administration and general
Payroll related
Maintenance of general plant
Depreciation
Amortization
Provision for doubtful accounts
Provision for claims

Total operating expenses

Operating income (loss)

Non-operating revenues (expense):
Two-mill tax
Three-mill tax
Six-mill tax
Nine-mill tax
Interest income
Other Taxes
Other Income
Interest expense
Operating and maintenance grants
Provision for grants
Total non-operating revenues

Income before capital contributions
Capital contributions
Change in net position

Audit Adjustment
Net position, beginning of year
Net position, end of year

SEWERAGE AND WATER BOARD OF NEW ORLEANS

ALL SYSTEM FUNDS

STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION
WITH BUDGET COMPARISONS
Preliminary January 2022 Financials

A B C D E F G H
MTD MTD MTD YTD YTD YTD

Actual Budget Variance % Actual Budget Variance %
10,080,823 10,108,568 (27,745) -0.3% 10,080,823 10,108,568 (27,745) -0.3%
12,688,223 12,851,690 (163,467) -1.3% 12,688,223 12,851,690 (163,467) -1.3%
36,860 49,041 (12,181) -24.8% 36,860 49,041 (12,181) -24.8%
266,005 48,937 217,068 443.6% 266,005 48,937 217,068 443.6%
23,071,912 23,058,237 13,675 0.1% 23,071,912 23,058,237 13,675 0.1%
1,340,030 1,727,210 (387,180) -22.4% 1,340,030 1,727,210 (387,180) -22.4%
653,274 2,191,438 (1,538,164) -70.2% 653,274 2,191,438 (1,538,164) -70.2%
1,842,716 3,276,974 (1,434,258) -43.8% 1,842,716 3,276,974 (1,434,258) -43.8%
360,191 508,153 (147,962) -29.1% 360,191 508,153 (147,962) -29.1%
297,626 904,544 (606,918) -67.1% 297,626 904,544 (606,918) -67.1%
2,109,594 5,138,995 (3,029,401) -58.9% 2,109,594 5,138,995 (3,029,401) -58.9%
2,598,572 3,966,539 (1,367,968) -34.5% 2,598,572 3,966,539 (1,367,968) -34.5%
911,016 2,436,280 (1,525,265) -62.6% 911,016 2,436,280 (1,525,265) -62.6%
7,630,833 7,577,359 53,474 0.7% - 7,577,359 (7,577,359)  -100.0%
- - - 0.0% - - - 0.0%
2,138,000 2,529,200 (391,200) -15.5% 2,138,000 2,529,200 (391,200) -15.5%
218,338 344,541 (126,203) -36.6% 218,338 344,541 (126,203) -36.6%
20,100,188 30,601,233 (10,501,045) -34.3% 12,469,355 30,601,233 (18,131,878) -59.3%
2,971,724 (7,542,996) 10,514,720 -139.4% 10,602,557 (7,542,996) 18,145,554  -240.6%
- - - 0.0% - - - 0.0%

- 32,826 (32,826)  -100.0% - 32,826 (32,826)  -100.0%

- 34,540 (34,540)  -100.0% - 34,540 (34,540)  -100.0%

- 51,774 (51,774)  -100.0% - 51,774 (51,774)  -100.0%

110,905 55,475 55,430 99.9% 110,905 55,475 55,430 99.9%

- - - 0.0% - - - 0.0%

- 204,983 (204,983)  -100.0% - 204,983 (204,983)  -100.0%
(1,296,346) (1,329,984) 33,638 -2.5% (1,296,346) (1,329,984) 33,638 -2.5%
1,200,652 - 1,200,652 0.0% 1,200,652 - 1,200,652 0.0%
- - - 0.0% - - - 0.0%

15,212 (950,386) 965,597 -101.6% 15,212 (950,386) 965,597 -101.6%
2,986,936 (8,493,382) 11,480,318 -135.2% 10,617,769 (8,493,382) 19,111,151 -225.0%
438,556 - 438,556 0.0% 438,556 - 438,556 0.0%
3,425,492 (8,493,382) 11,918,874  -140.3% 11,056,325 (8,493,382) 19,549,707 -230.2%
2,656,497,793 2,361,448,450 295,049,343 12.5%
2,6607,554,118 2,352,955,068 314,599,050 13.4%
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SEWERAGE AND WATER BOARD OF NEW ORLEANS
WATER SYSTEM FUND
STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION
WITH PRIOR YEAR COMPARISONS
Preliminary January 2022 Financials

A B C D E F G H
MTD MTD MTD YTD YTD YTD
Actual Prior Year Variance % Actual Prior Year Variance %

Operating revenues:
1  Sales of water and delinquent fees 10,080,823 10,622,031 (541,208) -5.1% 10,080,823 10,622,031 (541,208) S0% 1
2 Sewerage service charges and del fees - - - 0.0% - - - 0.0% 2
3 Plumbing inspection and li fees 18,430 28,290 (9,860) -34.9% 18,430 28,290 (9,860) -349% 3
4 Other revenues 171,883 125,135 46,747 37.4% 171,883 125,135 46,747 374% 4
5 Total operating revenues 10,271,136 10,775,456 (504,320) -4.7% 10,271,136 10,775,456 (504,320) 4.7% 5§

Operating Expenses:
6  Power and pumping 177,297 106,992 70,305 65.7% 177,297 106,992 70,305 657% 6
7  Treatment 641,857 254,337 387,520 152.4% 641,857 254,337 387,520 1524% 7
8  Transmission and distribution 731,931 670,461 61,470 9.2% 731,931 670,461 61,470 92% 8
9  Customer accounts 179,036 175,498 3,538 2.0% 179,036 175,498 3,538 20% 9
10  Customer service 146,803 149,132 (2,329) -1.6% 146,803 149,132 (2,329) -1.6% 10
11  Administration and general 696,592 1,051,120 (354,528) -33.7% 696,592 1,051,120 (354,528) -33.7% 11
12 Payroll related 1,018,884 1,125,399 (106,515) -9.5% 1,018,884 1,125,399 (106,515) 9.5% 12
13 Maintenance of general plant 478,919 297,231 181,688 61.1% 478,919 297,231 181,688 61.1% 13
14  Depreciation 1,402,748 1,063,838 338,909 31.9% - 1,063,838 (1,063,838) -100.0% 14
15  Amortization - - - 0.0% - - - 0.0% 15
16  Provision for doubtful accounts 947,000 1,000,380 (53,380) -5.3% 947,000 1,000,380 (53,380) -53% 16
17  Provision for claims 87,335 55,044 32,291 58.7% 87,335 55,044 32,291 58.7% 17
18 Total operating expenses 6,508,402 5,949,432 558,969 9.4% 5,105,654 5,949,432 (843,778) -142% 18
19 Operating income (loss) 3,762,734 4,826,024 (1,063,290) -22.0% 5,165,482 4,826,024 339,458 7.0% 19

Non-operating revenues (expense):
20 Two-mill tax - - - 0.0% - - - 0.0% 20
21  Three-mill tax - - - 0.0% - - - 0.0% 21
22 Six-mill tax - - - 0.0% - - - 0.0% 22
23 Nine-mill tax - - - 0.0% - - - 0.0% 23
24 Interest income 14,368 2,146 12,222 569.5% 14,368 2,146 12,222 569.5% 24
25  Other Taxes - - - 0.0% - - - 0.0% 25
26 Other Income - 283,861 (283,861) -100.0% - 283,861 (283,861) -100.0% 26
27 Bond Issuance Costs - - - 0.0% - - - 0.0% 27
28 Interest expense (503,476) (788,854) 285,378 -36.2% (503,476) (788,854) 285,378 -36.2% 28
29 Operating and maintenance grants 1,199,962 - 1,199,962 0.0% 1,199,962 - 1,199,962 0.0% 29
30  Provision for grants - - - 0.0% - - - 0.0% 30
31 Total non-operating revenues 710,854 (502,847) 1,213,702 -241.4% 710,854 (502,847) 1,213,702 -241.4% 31
32 Income before capital contributions 4,473,588 4,323,177 150,412 3.5% 5,876,336 4,323,177 1,553,159 359% 32
33 Capital contributions - 236,365 (236,365) -100.0% - 236,365 (236,365) -100.0% 33
34 Change in net position 4,473,588 4,559,541 (85,953) -1.9% 5,876,336 4,559,541 1,316,795 28.9% 34
35 Transfer of Debt Service Assistance Fund loan payable - 35
36 Net position, beginning of year 478,848,945 375,248,995 103,599,950 27.6% 36
37 Net position, end of year 484,725,281 379,808,536 104,916,745 27.6% 37
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Operating revenues:
Sales of water and delinquent fees
Sewerage service charges and del fees
Plumbing inspection and license fees
Other revenues
Total operating revenues

Operating Expenses:
Power and pumping
Treatment
Transmission and distribution
Customer accounts
Customer service
Administration and general
Payroll related
Maintenance of general plant
Depreciation
Amortization
Provision for doubtful accounts
Provision for claims

Total operating expenses

Operating income (loss)

Non-operating revenues (expense):
Two-mill tax
Three-mill tax
Six-mill tax
Nine-mill tax
Interest income
Other Taxes
Other Income
Interest expense
Operating and maintenance grants
Provision for grants
Total non-operating revenues

Income before capital contributions
Capital contributions
Change in net position

Audit Adjustment
Net position, beginning of year
Net position, end of year

SEWERAGE AND WATER BOARD OF NEW ORLEANS
WATER SYSTEM FUND

STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION

WITH BUDGET COMPARISONS
Preliminary January 2022 Financials

A B C D E F G H

MTD MTD MTD YTD YTD YTD
Actual Budget Variance % Actual Budget Variance %
10,080,823 10,108,568 (27,745) -0.3% 10,080,823 10,108,568 (27,745) -0.3%
- - - 0.0% - - - 0.0%
18,430 24,608 (6,178) -25.1% 18,430 24,608 (6,178) -25.1%
171,883 21,777 150,105 689.3% 171,883 21,777 150,105 689.3%
10,271,136 10,154,953 116,183 1.1% 10,271,136 10,154,953 116,183 1.1%
177,297 238,180 (60,883) -25.6% 177,297 238,180 (60,883) -25.6%
641,857 903,227 (261,370) -28.9% 641,857 903,227 (261,370) -28.9%
731,931 1,369,178 (637,247) -46.5% 731,931 1,369,178 (637,247) -46.5%
179,036 252,549 (73,513) -29.1% 179,036 252,549 (73,513) -29.1%
146,803 447,879 (301,076) -67.2% 146,803 447,879 (301,076) -67.2%
696,592 1,740,972 (1,044,380) -60.0% 696,592 1,740,972 (1,044,380) -60.0%
1,018,884 1,525,036 (506,152) -33.2% 1,018,884 1,525,036 (506,152) -33.2%
478,919 1,214,063 (735,144) -60.6% 478,919 1,214,063 (735,144) -60.6%
1,402,748 2,668,461 (1,265,713) -47.4% - 2,668,461 (2,668,461) -100.0%
- - - 0.0% - - - 0.0%
947,000 1,097,933 (150,933) -13.7% 947,000 1,097,933 (150,933) -13.7%
87,335 136,883 (49,548) -36.2% 87,335 136,883 (49,548) -36.2%
6,508,402 11,594,361 (5,085,959) -43.9% 5,105,654 11,594,361 (6,488,707) -56.0%
3,762,734 (1,439,408) 5,202,142 -361.4% 5,165,482 (1,439,408) 6,604,890 -458.9%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
14,368 27,425 (13,057) -47.6% 14,368 27,425 (13,057) -47.6%
- - - 0.0% - - - 0.0%
- 144,142 (144,142) -100.0% - 144,142 (144,142) -100.0%
(503,476) (503,476) 0) 0.0% (503,476) (503,476) (0) 0.0%
1,199,962 - 1,199,962 0.0% 1,199,962 - 1,199,962 0.0%
- - - 0.0% - - - 0.0%
710,854 (331,910) 1,042,764 -314.2% 710,854 (331,910) 1,042,764 -314.2%
4,473,588 (1,771,317) 6,244,906 -352.6% 5,876,336 (1,771,317) 7,647,653 -431.7%
- - - 0.0% - - - 0.0%
4,473,588 (1,771,317) 6,244,906 -352.6% 5,876,336 (1,771,317) 7,647,653 -431.7%
478,848,945 375,248,995 103,599,950 27.6%
484,725,281 373,477,678 111,247,603 29.8%
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Operating revenues:
Sales of water and delinquent fees

Sewerage service charges and del fees

Plumbing inspection and license fees
Other revenues

Total operating revenues

Operating Expenses:
Power and pumping
Treatment
Transmission and distribution
Customer accounts
Customer service
Administration and general
Payroll related
Maintenance of general plant
Depreciation
Amortization
Provision for doubtful accounts
Provision for claims

Total operating expenses

Operating income (loss)

Non-operating revenues (expense):
Two-mill tax
Three-mill tax
Six-mill tax
Nine-mill tax
Interest income
Other Taxes
Other Income
Bond Issuance Costs
Interest expense
Operating and maintenance grants
Provision for grants
Total non-operating revenues

Income before capital contributions
Capital contributions
Change in net position

Transfer of Debt Service Assistance Fund loan payable

Net position, beginning of year
Net position, end of year

SEWERAGE AND WATER BOARD OF NEW ORLEANS

SEWER SYSTEM FUND
STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION

WITH PRIOR YEAR COMPARISONS
Preliminary January 2022 Financials

A B C D E F G H
MTD MTD MTD YTD YTD YTD

Actual Prior Year Variance % Actual Prior Year Variance %

- - - 0.0% - - - 0.0%
12,688,223 13,195,402 (507,179) -3.8% 12,688,223 13,195,402 (507,179) -3.8%
18,430 - 18,430 0.0% 18,430 - 18,430 0.0%
88,015 36,224 51,791 143.0% 88,015 36,224 51,791 143.0%
12,794,669 13,231,626 (436,958) -3.3% 12,794,669 13,231,626 (436,958) -3.3%
446,538 104,220 342,318 328.5% 446,538 104,220 342,318 328.5%
11,418 10,793 624 5.8% 11,418 10,793 624 5.8%
727,651 604,234 123,417 20.4% 727,651 604,234 123,417 20.4%
179,036 175,498 3,538 2.0% 179,036 175,498 3,538 2.0%
146,802 149,131 (2,329) -1.6% 146,802 149,131 (2,329) -1.6%
958,139 1,282,789 (324,650) -25.3% 958,139 1,282,789 (324,650) -25.3%
1,024,077 1,131,527 (107,450) -9.5% 1,024,077 1,131,527 (107,450) -9.5%
243,258 301,648 (58,390) -19.4% 243,258 301,648 (58,390) -19.4%
2,971,077 2,348,820 622,257 26.5% - 2,348,820 (2,348,820) -100.0%
- - - 0.0% - - - 0.0%
1,191,000 1,261,429 (70,429) -5.6% 1,191,000 1,261,429 (70,429) -5.6%
87,335 55,044 32,291 58.7% 87,335 55,044 32,291 58.7%
7,986,331 7,425,133 561,198 7.6% 5,015,254 7,425,133 (2,409,879) -32.5%
4,808,338 5,806,493 (998,156) -17.2% 7,779,415 5,806,493 1,972,921 34.0%
- - - 0.0% - - - 0.0%

- - - 0.0% - - - 0.0%

- - - 0.0% - - - 0.0%

- - - 0.0% - - - 0.0%

95,374 11,135 84,239 756.5% 95,374 11,135 84,239 756.5%

- - - 0.0% - - - 0.0%

- - - 0.0% - - - 0.0%

- - - 0.0% - - - 0.0%
(792,870) (1,144,274) 351,404 -30.7% (792,870) (1,144,274) 351,404 -30.7%
690 - 690 0.0% 690 - 690 0.0%

- - - 0.0% - - - 0.0%
(696,805) (1,133,139) 436,333 -38.5% (696,805) (1,133,139) 436,333 -38.5%
4,111,533 4,673,355 (561,822) -12.0% 7,082,609 4,673,355 2,409,255 51.6%
268,371 393,941 (125,570) -31.9% 268,371 393,941 (125,570) -31.9%
4,379,903 5,067,296 (687,392) -13.6% 7,350,980 5,067,296 2,283,685 45.1%
869,341,382 818,132,359 51,209,023 6.3%
876,692,362 823,199,655 53,492,708 6.5%
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Operating revenues:

Sales of water and delinquent fees

Sewerage service charges and del fees

Plumbing inspection and license fees
Other revenues
Total operating revenues

Operating Expenses:
Power and pumping
Treatment
Transmission and distribution
Customer accounts
Customer service
Administration and general
Payroll related
Maintenance of general plant
Depreciation
Amortization
Provision for doubtful accounts
Provision for claims

Total operating expenses

Operating income (loss)

Non-operating revenues (expense):
Two-mill tax
Three-mill tax
Six-mill tax
Nine-mill tax
Interest income
Other Taxes
Other Income
Interest expense
Operating and maintenance grants
Provision for grants
Total non-operating revenues

Income before capital contributions
Capital contributions
Change in net position

Audit Adjustment
Net position, beginning of year
Net position, end of year

SEWERAGE AND WATER BOARD OF NEW ORLEANS
SEWER SYSTEM FUND

STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION

WITH BUDGET COMPARISONS
Preliminary January 2022 Financials

A B C D E F G H

MTD MTD MTD YTD YTD YTD
Actual Budget Variance % Actual Budget Variance %
- - - 0.0% - - - 0.0%
12,688,223 12,851,690 (163,467) -1.3% 12,688,223 12,851,690 (163,467) -1.3%
18,430 24,433 (6,003) -24.6% 18,430 24,433 (6,003) -24.6%
88,015 27,160 60,855 224.1% 88,015 27,160 60,855 224.1%
12,794,669 12,903,284 (108,615) -0.8% 12,794,669 12,903,284 (108,615) -0.8%
446,538 430,436 16,102 3.7% 446,538 430,436 16,102 3.7%
11,418 1,288,211 (1,276,793) -99.1% 11,418 1,288,211 (1,276,793) -99.1%
727,651 1,465,021 (737,370) -50.3% 727,651 1,465,021 (737,370) -50.3%
179,036 252,549 (73,513) -29.1% 179,036 252,549 (73,513) -29.1%
146,802 447,879 (301,077) -67.2% 146,802 447,879 (301,077) -67.2%
958,139 2,285,749 (1,327,610) -58.1% 958,139 2,285,749 (1,327,610) -58.1%
1,024,077 1,447,480 (423,403) -29.3% 1,024,077 1,447,480 (423,403) -29.3%
243,258 797,217 (553,959) -69.5% 243,258 797,217 (553,959) -69.5%
2,971,077 2,515,007 456,070 18.1% - 2,515,007 (2,515,007)  -100.0%
- - - 0.0% - - - 0.0%
1,191,000 1,431,267 (240,267) -16.8% 1,191,000 1,431,267 (240,267) -16.8%
87,335 137,133 (49,798) -36.3% 87,335 137,133 (49,798) -36.3%
7,986,331 12,497,949 (4,511,618) -36.1% 5,015,254 12,497,949 (7,482,695) -59.9%
4,808,338 405,335 4,403,003  1086.3% 7,779,415 405,335 7,374,080  1819.3%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
95,374 17,783 77,591 436.3% 95,374 17,783 77,591 436.3%
- - - 0.0% - - - 0.0%
- 58,475 (58,475)  -100.0% - 58,475 (58,475)  -100.0%
(792,870) (822,758) 29,888 -3.6% (792,870) (822,758) 29,888 -3.6%
690 - 690 0.0% 690 - 690 0.0%
- - - 0.0% - - - 0.0%
(696,805) (746,500) 49,694 -6.7% (696,805) (746,500) 49,694 -6.7%
4,111,533 (341,165) 4,452,698 -1305.1% 7,082,609 (341,165) 7,423,775  -2176.0%
268,371 - 268,371 0.0% 268,371 - 268,371 0.0%
4,379,903 (341,165) 4,721,069  -1383.8% 7,350,980 (341,165) 7,692,146  -2254.7%
869,341,382 818,132,359 51,209,023 6.3%
876,692,362 817,791,194 58,901,169 7.2%
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SEWERAGE AND WATER BOARD OF NEW ORLEANS
DRAINAGE SYSTEM FUND
STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION
WITH PRIOR YEAR COMPARISONS
Preliminary January 2022 Financials

A B C D E F G H
MTD MTD MTD YTD YTD YTD
Actual Prior Year Variance % Actual Prior Year Variance %

Operating revenues:
1 Sales of water and delinquent fees - - - 0.0% - - - 0.0% 1
2 Sewerage service charges and del fees - - - 0.0% - - - 0.0% 2
3 Plumbing inspection and li fees - - - 0.0% - - - 0.0% 3
4 Other revenues 6,107 6,395 (287) -4.5% 6,107 6,395 (287) 4.5% 4
5 Total operating revenues 6,107 6,395 (287) -4.5% 6,107 6,395 (287) -4.5% 5

Operating Expenses:
6  Power and pumping 716,195 358,006 358,189 100.1% 716,195 358,006 358,189 100.1% 6
7  Treatment - - - 0.0% - - - 0.0% 7
8  Transmission and distribution 383,134 354,578 28,556 8.1% 383,134 354,578 28,556 8.1% 8
9  Customer accounts 2,118 954 1,164 122.0% 2,118 954 1,164 122.0% 9
10  Customer service 4,021 5,616 (1,595) -28.4% 4,021 5,616 (1,595) -284% 10
11 Administration and general 454,862 615,927 (161,065) -26.1% 454,862 615,927 (161,065) -26.1% 11
12 Payroll related 555,610 616,737 (61,127) -9.9% 555,610 616,737 (61,127) -9.9% 12
13 Maintenance of general plant 188,838 150,240 38,599 25.7% 188,838 150,240 38,599 25.7% 13
14  Depreciation 3,257,009 2,416,411 840,598 34.8% - 2,416,411 (2,416,411) -100.0% 14
15 Amortization - - - 0.0% - - - 0.0% 15
16  Provision for doubtful accounts - - - 0.0% - - - 0.0% 16
17  Provision for claims 43,668 27,522 16,146 58.7% 43,668 27,522 16,146 58.7% 17
18 Total operating expenses 5,605,455 4,545,991 1,059,464 23.3% 2,348,447 4,545,991 (2,197,545) -483% 18
19 Operating income (loss) (5,599,348) (4,539,597) (1,059,751) 23.3% (2,342,339) (4,539,597) 2,197,257 -484% 19

Non-operating revenues (expense):
20 Two-mill tax - 35 (35) -100.0% - 35 (35) -100.0% 20
21  Three-mill tax - 60,025 (60,025) -100.0% - 60,025 (60,025) -100.0% 21
22 Six-mill tax - 63,205 (63,205) -100.0% - 63,205 (63,205) -100.0% 22
23 Nine-mill tax - 94,740 (94,740) -100.0% - 94,740 (94,740) -100.0% 23
24 Interest income 1,163 2,086 (924) -44.3% 1,163 2,086 (924) -443% 24
25  Other Taxes - - - 0.0% - - - 0.0% 25
26  Other Income - - - 0.0% - - - 0.0% 26
27 Bond Issuance Costs - - - 0.0% - - - 0.0% 27
28 Interest expense - - - 0.0% - - - 0.0% 28
29 Operating and maintenance grants - - - 0.0% - - - 0.0% 29
30  Provision for claims - - - 0.0% - - - 0.0% 30
31 Total non-operating revenues 1,163 220,092 (218,930) -99.5% 1,163 220,092 (218,930) -99.5% 31
32 Income before capital contributions (5,598,185) (4,319,504) (1,278,681) 29.6% (2,341,177) (4,319,504) 1,978,328 -45.8% 32
33 Capital contributions 170,185 157,576 12,609 8.0% 170,185 157,576 12,609 8.0% 33
34 Change in net position (5,428,000) (4,161,928) (1,266,072) 30.4% (2,170,992) (4,161,928) 1,990,936 -47.8% 34
35 Transfer of Debt Service Assistance Fund loan payable - 35
36 Net position, beginning of year 1,308,307,466 1,168,067,096 140,240,370 12.0% 36
37 Net position, end of year 1,306,136,474 1,163,905,168 142,231,306 122% 37
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Operating revenues:
Sales of water and delinquent fees

Sewerage service charges and del fees
Plumbing inspection and license fees

Other revenues
Total operating revenues

Operating Expenses:
Power and pumping
Treatment
Transmission and distribution
Customer accounts
Customer service
Administration and general
Payroll related
Maintenance of general plant
Depreciation
Amortization
Provision for doubtful accounts
Provision for claims

Total operating expenses

Operating income (loss)

Non-operating revenues (expense):
Two-mill tax
Three-mill tax
Six-mill tax
Nine-mill tax
Interest income
Other Taxes
Other Income
Interest expense
Operating and maintenance grants
Provision for grants
Total non-operating revenues

Income before capital contributions
Capital contributions
Change in net position

Audit Adjustment
Net position, beginning of year
Net position, end of year

SEWERAGE AND WATER BOARD OF NEW ORLEANS
DRAINAGE SYSTEM FUND
STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION
WITH BUDGET COMPARISONS
Preliminary January 2022 Financials

A B C D E F G H

MTD MTD MTD YTD YTD YTD

Actual Budget Variance % Actual Budget Variance %

- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
6,107 - 6,107 100.0% 6,107 - 6,107 100.0%
6,107 - 6,107 100.0% 6,107 - 6,107 100.0%
716,195 1,058,594 (342,399) -32.3% 716,195 1,058,594 (342,399) -32.3%
- - - 0.0% - - - 0.0%
383,134 442,775 (59,641) -13.5% 383,134 442,775 (59,641) -13.5%
2,118 3,055 (937) -30.7% 2,118 3,055 937) -30.7%
4,021 8,786 (4,765) -54.2% 4,021 8,786 (4,765) -54.2%
454,862 1,112,274 (657,412) -59.1% 454,862 1,112,274 (657,412) -59.1%
555,610 994,023 (438,413) -44.1% 555,610 994,023 (438,413) -44.1%
188,838 425,000 (236,162) -55.6% 188,838 425,000 (236,162) -55.6%
3,257,009 2,393,891 863,118 36.1% - 2,393,891 (2,393,891) -100.0%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
43,668 70,525 (26,857) -38.1% 43,668 70,525 (26,857) -38.1%
5,605,455 6,508,923 (903,468) -13.9% 2,348,447 6,508,923 (4,160,476) -63.9%
(5,599,348) (6,508,923) 909,575 -14.0% (2,342,339) (6,508,923) 4,166,584 -64.0%
- - - 0.0% - - - 0.0%
- 32,826 (32,826) -100.0% - 32,826 (32,826) -100.0%
- 34,540 (34,540) -100.0% - 34,540 (34,540) -100.0%
- 51,774 (51,774) -100.0% - 51,774 (51,774) -100.0%
1,163 10,267 (9,104) -88.7% 1,163 10,267 9,104) -88.7%
- - - 0.0% - - - 0.0%
- 2,367 (2,367) -100.0% - 2,367 (2,367) -100.0%
- (3,750) 3,750 -100.0% - (3,750) 3,750 -100.0%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
1,163 128,023 (126,861) -99.1% 1,163 128,023 (126,861) -99.1%
(5,598,185) (6,380,900) 782,715 -12.3% (2,341,177) (6,380,900) 4,039,723 -63.3%
170,185 - 170,185 0.0% 170,185 - 170,185 0.0%
(5,428,000) (6,380,900) 952,900 -14.9% (2,170,992) (6,380,900) 4,209,908 -66.0%
1,308,307,466 1,168,067,096 140,240,370 12.0%
1,306,136,474 1,161,686,196 144,450,278 12.4%
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Assets
Noncurrent assets:
Property, plant and equipment
Less: accumulated depreciation

Property, plant, and equipment, net

Restricted cash, cash equivalents, and investments

Cash and cash equivalents restricted for capital projects

Debt service
Debt service reserve
Health insurance reserve

Total restricted cash, cash equivalents, and investments

Current assets:
Unrestricted and undesignated
Cash and cash equivalents
Accounts receivable:
Customers (net of allowance for doubtful accounts)
Taxes
Interest
Grants
Miscellaneous
Due from (to) other internal departments
Inventory of supplies
Prepaid expenses

Total unrestricted current assets

Other assets:
Funds from/for customer deposits
Deposits

Total other assets

TOTAL ASSETS

Deferred outflows or resources:
Deferred amounts related to net pension liability
Deferred amounts related to OPEB
Deferred loss on bond refunding
TOTAL DEFERRED OUTFLOWS OF RESOURCES

TOTAL ASSETS AND TOTAL DEFERRED OUTFLOWS

SEWERAGE AND WATER BOARD OF NEW ORLEANS
ALL SYSTEM FUNDS
STATEMENTS OF NET POSITION
WITH PRIOR YEAR AND BEGINNING OF YEAR COMPARISONS

Preliminary January 2022 Financials

A B C D E F G
Prior Current Beginning of
Year Variance % Year Variance % Year

4,482,893,087 276,501,600 6.2% 4,759,394,687 138,555,578 3.0% 4,620,839,109 1
1,226,344,979 (7,105,362) -0.6% 1,219,239,617 71,720,494 6.3% 1,147,519,123 2
3,256,548,108 283,606,962 8.7% 3,540,155,070 66,835,084 1.9% 3,473,319,986 3
90,805,265 13,762,693 15.2% 104,567,958 2,267,825 2.2% 102,300,133 4
31,274,265 (20,228,670) -64.7% 11,045,595 (55,609) -0.5% 11,101,204 5§
21,782,960 (9,088,147) -41.7% 12,694,813 (20,748,147) -62.0% 33,442,960 6
1,887,000 626,000 33.2% 2,513,000 0 0.0% 2,513,000 7
145,749,491 (14,928,125) -10.2% 130,821,366 (18,535,931) -12.4% 149,357,297 8
91,356,415 12,023,791 13.2% 103,380,206 15,968,714 18.3% 87,411,492 9
46,060,080 3,554,254 7.7% 49,614,334 7,609,188 18.1% 42,005,146 10
4,123,123 (3,862,263) -93.7% 260,860 (2,883,600) 91.7% 3,144,460 11
1,557 (1,497) -96.1% 60 (1,497) -96.1% 1,557 12
20,262,169 13,631,003 67.3% 33,893,172 5,211,572 18.2% 28,681,600 13
2,438,320 752,797 30.9% 3,191,117 876,945 37.9% 2,314,172 14
122,318 (324,998) -265.7% (202,680) (201,858)  24556.9% (822) 15
5,137,000 382,935 7.5% 5,519,934 448 0.0% 5,519,486 16
570,597 144,202 25.3% 714,799 (143,288) -16.7% 858,087 17
170,071,578 26,300,224 15.5% 196,371,802 26,436,624 15.6% 169,935,178 18
13,312,315 657,044 4.9% 13,969,359 737,145 5.6% 13,232,214 19
51,315 - 0.0% 51,315 - 0.0% 51,315 20
13,363,630 657,044 4.9% 14,020,674 737,145 5.5% 13,283,529 21
3,585,732,807 295,636,105 18.8% 3,881,368,912 75,472,922 10.6% 3,805,895,990 22
(12,864,156) 26,841,387 -208.7% 13,977,230 (2,528,980) -18.1% 16,506,210 23
52,113,669 18,301,640 35.1% 70,415,310 24,390,310 53.0% 46,025,000 24
2,273,590 (1,850,540) -81.4% 423,050 (1,915,438) -81.9% 2,338,488 25
41,523,103 43,292,487 104.3% 84,815,590 19,945,892 30.7% 64,869,698 26
3,627,255,910 338,928,592 123.1% 3,966,184,502 95,418,814 41.4% 3,870,765,688 27
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NET ASSETS AND LIABILITIES

Net position
Net investments in capital assets
Restricted for Debt Service
Unrestricted

Total net position

Long-term liabilities
Claims payable
Accrued vacation and sick pay
Net pension obligation
Other postretirement benefits liability
Bonds payable (net of current maturities)
Special Community Disaster Loan Payable
Southeast Louisiana Project liability
Debt Service Assistance Fund Loan payable
Customer deposits

Total long-term liabilities

Current liabilities (payable from current assets)
Accounts payable and other liabilities
Due to City of New Orleans
Disaster Reimbursement Revolving Loan
Retainers and estimates payable
Due to other fund
Accrued salaries
Claims payable
Total OPEB liabilty, due within one year
Debt Service Assistance Fund Loan payable
Advances from federal government
Other Liabilities
Total current liabilities (payable from current assets)

Current liabilities (payable from restricted assets)
Accrued interest
Bonds payable
Retainers and estimates payable

Total current liabilities (payable from restricted assets

Total current liabilities
Total liabilities
Deferred inflows or resources:
Amounts related to net pension liability

Amounts related to total OPEB liability
TOTAL DEFERRED INFLOWS OF RESOURCES

Total Net Position, Liabilities and Deferred Inflows of Resources

SEWERAGE AND WATER BOARD OF NEW ORLEANS

ALL SYSTEM FUNDS

STATEMENTS OF NET POSITION
WITH PRIOR YEAR COMPARISONS

Preliminary January 2022 Financials

A B C D E F G
Prior Current Beginning of
Year Variance % Year Variance % Year

2,641,235,029 1,335,732,993 50.6% 3,976,968,022  1,120,226,306  39.2%  2,856,741,716
53,057,225 (29,316,817) -55.3% 23,740,408 (20,803,756) -46.7% 44,544,164
(327,378,895) (1,005,775,418) 307.2% (1,333,154,313)  (1,004,476,344) 305.6% (328,677,969)
2,366,913,360 300,640,757 12.7% 2,667,554,117 94,946,206 3.7%  2,572,607,911
43,209,163 81,693 0.2% 43,290,856 - 0.0% 43,290,856
9,224,089 722,404 7.8% 9,946,493 41,596 0.4% 9,904,897
82,599,897 6,259,947 7.6% 88,859,844 (8,655,261)  -8.9% 97,515,105
227,469,740 42,273,955 18.6% 269,743,695 43,877,266  19.4% 225,866,429
500,012,883 3,680,952 0.7% 503,693,835 12,083,952 2.5% 491,609,883
- - 0.0% - - 0.0% -
250,343,870 (43,862,931) -17.5% 206,480,939 (3,334,581)  -1.6% 209,815,520
37,265,290 - 0.0% 37,265,290 - 0.0% 37,265,290
13,312,315 657,044 4.9% 13,969,359 737,145 5.6% 13,232,214
1,163,437,247 9,156,019 0.8% 1,173,250,310 44,750,116 4.0%  1,128,500,194
39,115,009 16,110,545 41.2% 55,225,554 (39,404,420) -41.6% 94,629,974
2,260,016 975,135 43.1% 3,235,151 1,208,142 59.6% 2,027,009
- - 0.0% - - 0.0% -
5,145,717 5,533,600 107.5% 10,679,317 4,451,082 71.5% 6,228,235
236,330 673,864 285.1% 910,194 351,803  63.0% 558,391
(226,140) (673,864) 298.0% (900,004) (2,695,604) -150.1% 1,795,600
2,882,675 1,432,563 49.7% 4,315,238 0)  0.0% 4,315,238
8,035,787 (2,555,033) -31.8% 5,480,754 (1,088,523) -16.6% 6,569,277
2,773,797 (2,773,797) -100.0% - (2,773,797) -100.0% 2,773,797
4,743,236 (11,863) -0.3% 4,731,374 1 0.0% 4,731,373
1,334,307 409,929 30.7% 1,744,235 445,558 34.3% 1,298,677
66,300,734 19,121,078 28.8% 85,421,812 (39,505,759) -80.0% 124,927,571
2,730917 (112,748) -4.1% 2,618,169 - 0.0% 2,618,169
15,209,000 (13,254,000) -87.1% 1,955,000 (15,498,000) -88.8% 17,453,000
86,441 (86,441) -100.0% - (86,441) -100.0% 86,441
18,026,358 (13,453,189) -74.6% 4,573,169 (15,584,441) -77.3% 20,157,610
84,327,092 5,667,889 6.7% 89,994,981 (55,090,200) -38.0% 145,085,181
1,247,764,339 5,667,889 0.5% 1,263,245,291 (10,340,084)  -0.8%  1,273,585,375
8,963,928 15,241,871 170.0% 24,205,799 9,129,122 60.6% 15,076,677
3,614,283 7,565,011 209.3% 11,179,294 1,683,569  17.7% 9,495,725
12,578,211 15,241,871 121.2% 35,385,093 10,812,691  44.0% 24,572,402
3,627,255,910 306,308,646 8.4% 3,966,184,501 95,418,813 2.5%  3,870,765,688

BN =

27
28
29
30

31

32

33

34

35

36

Printed: 3/3/2022 3:47 PM



Page 9

IR - Y N

10
11
12
13
14
15
16
17
18

19
20
21

22

23

24

25

26

27

SEWERAGE AND WATER BOARD OF NEW ORLEANS
WATER SYSTEM FUND
STATEMENTS OF NET POSITION

WITH PRIOR YEAR AND BEGINNING OF YEAR COMPARISONS

Assets

Noncurrent assets:

Property, plant and equipment
Less: accumulated depreciation
Property, plant, and equipment, net

Restricted cash, cash equivalents, and investments

Cash and cash equivalents restricted for capital projects
Debt service

Debt service reserve

Health insurance reserve

Total restricted cash, cash equivalents, and investments

Current assets:
Unrestricted and undesignated
Cash and cash equivalents
Accounts receivable:
Customers (net of allowance for doubtful accounts)
Taxes
Interest
Grants
Miscellaneous
Due from (to) other internal departments
Inventory of supplies
Prepaid expenses
Total unrestricted current assets

Other assets:
Funds from/for customer deposits
Deposits

Total other assets

TOTAL ASSETS

Deferred outflows or resources:
Deferred amounts related to net pension liability
Deferred amounts related to OPEB
Deferred loss on bond refunding
TOTAL DEFERRED OUTFLOWS OF RESOURCES

TOTAL ASSETS AND TOTAL DEFERRED OUTFLOWS

Preliminary January 2022 Financials

A B C D E F G
Prior Current Beginning of
Year Variance % Year Variance % Year

1,047,741,948 107,766,957 10.3% 1,155,508,905 74,657,553 6.9% 1,080,851,352
415,148,606 (22,789,164) -5.5% 392,359,442 14,466,901 3.8% 377,892,541 2
632,593,342 130,556,121 20.6% 763,149,463 60,190,652 8.6% 702,958,811 3
6,139,810 5,861,353 95.5% 12,001,163 (1,273,724) -9.6% 13,274,887 4
7,281,127 (5,496,946) -75.5% 1,784,181 1,233,580 69.1% 3,017,761 5
13,473,550 (7,874,550) -58.4% 5,599,000 7,874,550 140.6% 13,473,550 6
638,113 250,400 39.2% 888,513 0 0.0% 888,513 7
27,532,600 (7,259,743) -26.4% 20,272,857 (10,381,854) -33.9% 30,654,711 8
23,127,923 (3,227,183) -14.0% 19,900,740 (832,797) -4.2% 20,733,537 9
21,694,451 3,035,096 14.0% 24,729,547 5,216,509 21.1% 19,513,038 10
- - 0.0% - - 0.0% - 11
- - 0.0% - - 0.0% - 12
16,227,563 14,693,914 90.5% 30,921,477 7,209,644 30.4% 23,711,833 13
790,529 945,658 119.6% 1,736,187 1,060,914 157.1% 675,273 14
(1,893,420) 81,851 -4.3% (1,811,569) 3,012,157 -62.4% (4,823,726) 15
2,380,984 153,174 6.4% 2,534,158 449 0.0% 2,533,709 16
284,829 57,681 20.3% 342,510 (57,315) -14.3% 399,825 17
62,612,859 15,740,191 25.1% 78,353,050 15,609,561 24.9% 62,743,489 18
13,312,315 657,044 4.9% 13,969,359 737,145 5.6% 13,232,214 19
22,950 - 0.0% 22,950 - 0.0% 22,950 20
13,335,265 657,044 4.9% 13,992,309 737,145 5.6% 13,255,164 21
736,074,066 139,693,613 24.3% 875,767,680 66,155,505 51% 809,612,175 22
(4,288,052) 8,947,129 -208.7% 4,659,077 (842,993) -15.3% 5,502,070 23
17,371,223 6,100,547 35.1% 23,471,770 8,130,103 53.0% 15,341,667 23
6,524 (6,524) -100.0% - (6,524) -100.0% 6,524 25
13,089,695 15,041,152 114.9% 28,130,847 7,280,586 34.9% 20,850,261 26
749,163,761 154,734,766 139.2% 903,898,527 73,436,091 40.1% 830,462,436 27
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NET ASSETS AND LIABILITIES

Net position
Net investments in capital assets
Restricted for Debt Service
Unrestricted

Total net position

Long-term liabilities
Claims payable
Accrued vacation and sick pay
Net pension obligation
Other postretirement benefits liability
Bonds payable (net of current maturities)
Special Community Disaster Loan Payable
Southeast Louisiana Project liability
Debt Service Assistance Fund Loan payable
Customer deposits

Total long-term liabilities

Current liabilities (payable from current assets)
Accounts payable and other liabilities
Due to City of New Orleans
Disaster Reimbursement Revolving Loan
Retainers and estimates payable
Due to other fund
Accrued salaries
Claims payable
Other postretirement benefits liability
Debt Service Assistance Fund Loan payable
Advances from federal government
Other Liabilities
Total current liabilities (payable from current assets)

Current liabilities (payable from restricted assets)
Accrued interest
Bonds payable
Retainers and estimates payable

Total current liabilities (payable from restricted assets)

TOTAL CURRENT LIABILITIES
TOTAL LIABILITIES
Deferred inflows or resources:

Amounts related to net pension liability

Amounts related to total OPEB liability
TOTAL DEFERRED INFLOWS OF RESOURCES

Total Net Position, Liabilities and Deferred Inflows of Resources

SEWERAGE AND WATER BOARD OF NEW ORLEANS
WATER SYSTEM FUND

STATEMENTS OF NET POSITION
WITH PRIOR YEAR COMPARISONS
Preliminary January 2022 Financials

A B C D E F G
Prior Current Beginning of
Year Variance % Year Variance % Year

465,396,996 172,753,384 37.1% 638,150,380 126,574,211 24.7% 511,576,169
20,754,677 (13,371,496) -64.4% 7,383,181 (9,108,130) -55.2% 16,491,311
(106,343,137)  (54,465,143) 51.2% (160,808,280)  (53,848,460) 50.3%  (106,959,820)
379,808,536 104,916,745 27.6% 484,725,281 63,617,621 15.1% 421,107,660
3,879,578 170,731 4.4% 4,050,309 - 0.0% 4,050,309
3,728,018 284,850 7.6% 4,012,868 17,120 0.4% 3,995,748
27,533,299 2,086,649 7.6% 29,619,948 (2,885,087) -8.9% 32,505,035
75,823,247 14,091,319 18.6% 89,914,566 14,625,756 19.4% 75,288,810
204,657,530 11,938,692 5.8% 216,596,222 15,943,692 7.9% 200,652,530

- - 0.0% - - 0.0% -

- - 0.0% - - 0.0% -

- - 0.0% - - 0.0% -
13,312,315 657,044 4.9% 13,969,359 737,145 5.6% 13,232,214
328,933,987 28,572,241 8.7% 358,163,272 28,438,626 8.6% 329,724,646
20,100,500 10,814,866 53.8% 30,915,367 (22,707,105) -42.3% 53,622,472
2,260,016 975,135 43.1% 3,235,151 1,208,142 59.6% 2,027,009

- - 0.0% - - 0.0% -
1,701,571 5,529,598 325.0% 7,231,169 4,455,206 160.5% 2,775,963
114,743 330,193 287.8% 444,936 172,383 63.2% 272,553
(254,610) (496,894) 195.2% (751,504) (1,214,489) -262.3% 462,985
1,089,171 400,088 36.7% 1,489,259 0) 0.0% 1,489,259
2,678,596 (851,678) -31.8% 1,826,918 (362,841) -16.6% 2,189,759

- - 0.0% - - 0.0% -
2,766,931 (11,863) -0.4% 2,755,068 0 0.0% 2,755,068
998,650 281,074 28.1% 1,279,725 308,590 31.8% 971,135
31,455,569 16,970,520 54.0% 48,426,089 (18,140,114) -27.3% 66,566,203
868,659 (79,805) -9.2% 788,854 - 0.0% 788,854
3,825,000 (3,825,000) -100.0% - (4,005,000) -100.0% 4,005,000
79,273 (79,273) -100.0% - (79,273) -100.0% 79,273
4,772,932 (3,984,078) -83.5% 788,854 (4,084,273) -83.8% 4,873,127
36,228,501 12,986,442 35.8% 49,214,943 (22,224,387) -31.1% 71,439,330
365,162,488 41,558,683 11.4% 407,378,215 6,214,239 1.5% 401,163,976
2,987,976 5,080,624 170.0% 8,068,600 1,868,773 37.2% 5,025,559
1,204,760 2,521,670 209.3% 3,726,431 4,015,877 126.9% 3,165,241
4,192,736 7,602,294 181.3% 11,795,030 5,884,650 71.8% 8,190,800
749,163,761 146,475,428 19.6% 903,898,527 73,436,091 8.8% 830,462,436
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Assets

Noncurrent assets:

Property, plant and equipment
Less: accumulated depreciation

Property, plant, and equipment, net

Restricted cash, cash equivalents, and investments

Cash and cash equivalents restricted for capital projects
Debt service

Debt service reserve

Health insurance reserve

Total restricted cash, cash equivalents, and investments

Current assets:
Unrestricted and undesignated
Cash and cash equivalents
Accounts receivable:
Customers (net of allowance for doubtful accounts)
Taxes
Interest
Grants
Miscellaneous
Due from (to) other internal departments
Inventory of supplies
Prepaid expenses

Total unrestricted current assets

Other assets:
Funds from/for customer deposits
Deposits

Total other assets

TOTAL ASSETS

Deferred outflows or resources:
Deferred amounts related to net pension liability
Deferred amounts related to OPEB
Deferred loss on bond refunding
TOTAL DEFERRED OUTFLOWS OF RESOURCES

TOTAL ASSETS AND TOTAL DEFERRED OUTFLOWS

SEWERAGE AND WATER BOARD OF NEW ORLEANS

SEWER SYSTEM FUND

STATEMENTS OF NET POSITION

WITH PRIOR YEAR AND BEGINNING OF YEAR COMPARISONS

Preliminary January 2022 Financials

A B C D E F G
Prior Current Beginning of
Year Variance % Year Variance % Year
1,453,995,929 63,395,862 4.4% 1,517,391,791 41,687,708 2.8% 1,475,704,083
377,731,384 4,370,160 1.2% 382,101,544 28,912,461 8.2% 353,189,083 2
1,076,264,545 59,025,702 5.5% 1,135,290,247 12,775,247 1.1% 1,122,515,000 3
84,192,706 7,965,982 9.5% 92,158,688 7,363,516 8.7% 84,795,172 4
21,901,756 (12,679,442) -57.9% 9,222,314 1,138,871 14.1% 8,083,443 5
8,309,410 (1,213,597) -14.6% 7,095,813 (12,873,597) -64.5% 19,969,410 6
603,855 250,400 41.5% 854,255 0 0.0% 854,255 17
115,007,727 (5,676,657) -4.9% 109,331,071 (4,371,209) -3.8% 113,702,280 8
49,946,113 8,118,514 16.3% 58,064,627 12,258,866 26.8% 45,805,761 9
24,410,142 479,124 2.0% 24,889,266 2,397,158 10.7% 22,492,108 10
- - 0.0% - - 0.0% - 11
1,557 (1,497) -96.1% 60 (1,497) -96.1% 1,557 12
1,205,741 (386,054) -32.0% 819,688 (381,779) -31.8% 1,201,466 13
913,571 (590,014) -64.6% 323,557 (326,630) -50.2% 650,187 14
13,793,302 (6,740,064) -48.9% 7,053,238 (10,422,253) -59.6% 17,475,491 15
1,635,632 153,174 9.4% 1,788,806 0 0.0% 1,788,806 16
130,248 57,681 44.3% 187,929 (57,315) -23.4% 245244 17
92,036,305 1,090,864 1.2% 93,127,170 3,466,550 3.9% 89,660,620 18
- - 0.0% - - 0.0% - 19
17,965 - 0.0% 17,965 - 0.0% 17,965 20
17,965 - 0.0% 17,965 - 0.0% 17,965 21
1,283,326,543 54,439,910 1.7% 1,337,766,453 11,870,588 1.2% 1,325,895,865 22
(4,288,052) 8,947,129 -208.7% 4,659,077 (842,993) -18.1% 5,502,070 23
17,371,221 6,100,548 35.1% 23,471,769 8,130,103 53.0% 15,341,666 24
2,245,128 (1,852,659) -82.5% 392,468 (1,875,553) -82.7% 2,268,021 25
15,328,296 13,195,018 86.1% 28,523,314 5,411,557 23.4% 23,111,757 26
1,298,654,839 67,634,928 87.8% 1,366,289,767 17,282,145 24.6% 1,349,007,622 27
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NET ASSETS AND LIABILITIES

Net position
Net investments in capital assets
Restricted for Debt Service
Unrestricted

Total net position

Long-term liabilities
Claims payable
Accrued vacation and sick pay
Net pension obligation
Other postretirement benefits liability
Bonds payable (net of current maturities)
Special Community Disaster Loan Payable
Southeast Louisiana Project liability
Debt Service Assistance Fund Loan payable
Customer deposits

Total long-term liabilities

Current liabilities (payable from current assets)
Accounts payable and other liabilities
Due to City of New Orleans
Disaster Reimbursement Revolving Loan
Retainers and estimates payable
Due to other fund
Accrued salaries
Claims payable
Other postretirement benefits liability
Debt Service Assistance Fund Loan payable
Advances from federal government
Other Liabilities

Total current liabilities (payable from current assets)

Current liabilities (payable from restricted assets)
Accrued interest
Bonds payable
Retainers and estimates payable

Total current liabilities (payable from restricted assets

TOTAL CURRENT LIABILITIES
TOTAL LIABILITIES
Deferred inflows or resources:

Amounts related to net pension liability

Amounts related to total OPEB liability
TOTAL DEFERRED INFLOWS OF RESOURCES

Total Net Position, Liabilities and Deferred Inflows of Resources

SEWERAGE AND WATER BOARD OF NEW ORLEANS
SEWER SYSTEM FUND
STATEMENTS OF NET POSITION

WITH PRIOR YEAR COMPARISONS
Preliminary January 2022 Financials

A B C D E F G
Prior Current Beginning of
Year Variance % Year Variance % Year
874,564,633 139,402,383 15.9% 1,013,967,016 107,093,023 11.8% 906,873,993
30,211,166 (13,893,039) -46.0% 16,318,127 (11,734,726) -41.8% 28,052,853
(81,576,144) (72,016,637) 88.3% (153,592,781) (66,363,177) 76.1% (87,229,604)
823,199,655 53,492,707 6.5% 876,692,362 28,995,120 3.4% 847,697,242
4,937,099 235,231 4.8% 5,172,330 - 0.0% 5,172,330
3,518,524 322,318 9.2% 3,840,842 17,250 0.5% 3,823,592
27,533,299 2,086,649 7.6% 29,619,948 (2,885,087) -8.9% 32,505,035
75,823,245 14,091,319 18.6% 89,914,564 14,625,755 19.4% 75,288,809
291,386,178 (4,288,565) -1.5% 287,097,613 (1,845,565) -0.6% 288,943,178
- - 0.0% - - 0.0% -
- - 0.0% - - 0.0% -
37,265,290 - 0.0% 37,265,290 - 0.0% 37,265,290
- - 0.0% - - 0.0% -
440,463,635 12,446,952 2.8% 452,910,587 9,912,353 2.2% 442,998,234
9,256,505 6,049,829 65.4% 15,306,334 (10,148,227) -39.9% 25,454,561
- - 0.0% - - 0.0% -
- - 0.0% - - 0.0% -
1,453,750 773,568 53.2% 2,227,318 435,854 24.3% 1,791,464
55,439 154,989 279.6% 210,428 80,915 62.5% 129,513
(73,209) (308,111) 420.9% (381,321) (1,098,265) -153.2% 716,944
1,057,413 397,588 37.6% 1,455,001 0 0.0% 1,455,001
2,678,596 (851,678) -31.8% 1,826,918 (362,841) -16.6% 2,189,759
2,773,797 (2,773,797)  -100.0% - (2,773,797) -100.0% 2,773,797
1,976,305 - 0.0% 1,976,305 0 0.0% 1,976,305
319,641 128,854 40.3% 448,495 136,969 44.0% 311,526
19,498,238 3,571,241 18.3% 23,069,480 (13,729,390) -37.3% 36,798,870
1,804,407 17,900 1.0% 1,822,307 - 0.0% 1,822,307
9,489,000 (9,489,000)  -100.0% - 11,493,000 100.0% 11,493,000
7,168 (7,168)  -100.0% - 7,168 100.0% 7,168
11,300,575 (9,478,268) -83.9% 1,822,307 (11,500,168) -86.3% 13,322,475
30,798,813 (5,907,027) -19.2% 24,891,787 (25,229,558) -50.3% 50,121,345
471,262,448 6,539,925 1.4% 477,802,373 (15,317,206) -3.1% 493,119,579
2,987,976 5,080,624 170.0% 8,068,600 3,043,041 60.6% 5,025,559
1,204,760 2,521,671 209.3% 3,726,432 561,190 17.7% 3,165,242
4,192,736 7,602,295 181.3% 11,795,031 3,604,230 44.0% 8,190,801
1,298,654,839 60,032,633 4.6% 1,366,289,767 17,282,145 1.3% 1,349,007,622
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Assets
Noncurrent assets:
Property, plant and equipment
Less: accumulated depreciation

Property, plant, and equipment, net

Restricted cash, cash equivalents, and investments

Cash and cash equivalents restricted for capital projects

Debt service
Debt service reserve
Health insurance reserve

Total restricted cash, cash equivalents, and investments

Current assets:
Unrestricted and undesignated
Cash and cash equivalents
Accounts receivable:
Customers (net of allowance for doubtful accounts)
Taxes
Interest
Grants
Miscellaneous
Due from (to) other internal departments
Inventory of supplies
Prepaid expenses

Total unrestricted current assets

Other assets:
Funds from/for customer deposits
Deposits

Total other assets

TOTAL ASSETS

Deferred outflows or resources:
Deferred amounts related to net pension liability
Deferred amounts related to OPEB
Deferred loss on bond refunding
TOTAL DEFERRED OUTFLOWS OF RESOURCES

TOTAL ASSETS AND TOTAL DEFERRED OUTFLOWS

SEWERAGE AND WATER BOARD OF NEW ORLEANS
DRAINAGE SYSTEM FUND

STATEMENTS OF NET POSITION

Preliminary January 2022 Financials

WITH PRIOR YEAR AND BEGINNING OF YEAR COMPARISONS

A B C D E F G

Prior Current Beginning of

Year Variance % Year Variance % Year
1,981,155,210 105,338,781 5.3% 2,086,493,991 22,210,317 1.1% 2,064,283,674
433,464,989 11,313,642 2.6% 444,778,631 28,341,132 6.8% 416,437,499
1,547,690,221 94,025,139 6.1% 1,641,715,360 (6,130,815) -0.4% 1,647,846,175
472,749 (64,643) 0.0% 408,106 (3,821,968) -90.4% 4,230,074
2,091,382 (2,052,282) -98.1% 39,100 39,100 0.0% -
- - 0.0% - - 0.0% -

645,032 125,200 19.4% 770,232 (0) 0.0% 770,232
3,209,163 (1,991,725) -62.1% 1,217,438 (3,782,868) -75.7% 5,000,306
18,282,379 7,132,459 39.0% 25,414,839 4,542,645 21.8% 20,872,194
(44,513) 40,034 -89.9% (4,479) (4,479) 0.0% -
4,123,123 (3,862,263) -93.7% 260,860 (2,883,600) 91.7% 3,144,460

- - 0.0% - - 0.0% -

2,828,865 (676,856) -23.9% 2,152,008 (1,616,293) -42.9% 3,768,301
734,220 397,153 54.1% 1,131,373 142,661 14.4% 988,712
(11,777,564) 6,333,215 -53.8% (5,444,349) 7,208,238 -57.0%  (12,652,587)
1,120,384 76,587 6.8% 1,196,971 (0) 0.0% 1,196,971
155,520 28,840 18.5% 184,360 (28,658) -13.5% 213,018
15,422,414 9,469,168 61.4% 24,891,582 7,360,513 42.0% 17,531,069

- - 0.0% - - 0.0% -

10,400 - 0.0% 10,400 - 0.0% 10,400
10,400 - 0.0% 10,400 - 0.0% 10,400
1,566,332,198 101,502,582 5.4% 1,667,834,780 (2,553,170) -34.0% 1,670,387,950
(4,288,052) 8,947,129 -208.7% 4,659,077 (842,993) -15.3% 5,502,070
17,371,225 6,100,545 35.1% 23,471,770 8,130,103 53.0% 15,341,667
21,939 8,642 39.4% 30,581 (33,362) -52.2% 63,943
13,105,112 15,056,316 114.9% 28,161,428 7,253,748 34.7% 20,907,680
1,579,437,310 116,558,898 120.3% 1,695,996,208 4,700,578 0.7% 1,691,295,630
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NET ASSETS AND LIABILITIES

Net position
Net investments in capital assets
Restricted for Debt Service
Unrestricted

Total net position

Long-term liabilities
Claims payable
Accrued vacation and sick pay
Net pension obligation
Other postretirement benefits liability
Bonds payable (net of current maturities)
Special Community Disaster Loan Payable
Southeast Louisiana Project liability
Debt Service Assistance Fund Loan payable
Customer deposits

Total long-term liabilities

Current liabilities (payable from current assets)
Accounts payable and other liabilities
Due to City of New Orleans
Disaster Reimbursement Revolving Loan
Retainers and estimates payable
Due to other fund
Accrued salaries
Claims payable
Total OPEB liabilty, due within one year
Debt Service Assistance Fund Loan payable
Advances from federal government
Other Liabilities

Total current liabilities (payable from current assets)

Current liabilities (payable from restricted assets)
Accrued interest
Bonds payable
Retainers and estimates payable

Total current liabilities (payable from restricted assets

TOTAL CURRENT LIABILITIES
TOTAL LIABILITIES
Deferred inflows or resources:

Amounts related to net pension liability

Amounts related to total OPEB liability
TOTAL DEFERRED INFLOWS OF RESOURCES

Total Net Position, Liabilities and Deferred Inflows of Resources

SEWERAGE AND WATER BOARD OF NEW ORLEANS
DRAINAGE SYSTEM FUND

STATEMENTS OF NET POSITION
WITH PRIOR YEAR COMPARISONS
Preliminary January 2022 Financials

A B C D E F G
Prior Current Beginning of
Year Variance % Year Variance % Year
1,301,273,400  1,023,577,225 78.7% 2,324,850,626 886,559,072 61.6% 1,438,291,554
2,091,382 (2,052,282) -98.1% 39,100 39,100 0.0% -
(139,459,614)  (879,293,638) 630.5% (1,018,753,252)  (884,264,707) 657.5% (134,488,545)
1,163,905,169 142,231,305 12.2% 1,306,136,474 2,333,465 0.2% 1,303,803,009
34,392,486 (324,269) -0.9% 34,068,217 - 0.0% 34,068,217
1,977,547 115,236 5.8% 2,092,783 7,226 0.3% 2,085,557
27,533,299 2,086,649 7.6% 29,619,948 (2,885,087) -8.9% 32,505,035
75,823,248 14,091,317 18.6% 89,914,565 14,625,755 19.4% 75,288,810
3,969,175 (3,969,175) -100.0% - (2,014,175) -100.0% 2,014,175
- - 0.0% - - 0.0% -
250,343,870 (43,862,931) -17.5% 206,480,939 (3,334,581) -1.6% 209,815,520
- - 0.0% - - 0.0% -
- - 0.0% - - 0.0% -
394,039,625 (31,863,173) -8.1% 362,176,452 6,399,138 1.8% 355,777,314
9,758,004 (754,151) -1.7% 9,003,853 (6,549,088) -42.1% 15,552,941
- - 0.0% - - 0.0% -
- - 0.0% - - 0.0% -
1,990,395 (769,566) -38.7% 1,220,829 (439,979) -26.5% 1,660,808
66,148 188,682 285.2% 254,830 98,505 63.0% 156,325
101,678 131,141 129.0% 232,820 (382,851) -62.2% 615,671
736,090 634,888 86.3% 1,370,978 0) 0.0% 1,370,978
2,678,596 (851,678) -31.8% 1,826,918 (362,841) -16.6% 2,189,759
- - 0.0% - - 0.0% -
- - 0.0% - - 0.0% -
16,016 - 0.0% 16,016 (0) 0.0% 16,016
15,346,927 (1,420,684) -9.3% 13,926,243 (7,636,255) -35.4% 21,562,498
57,851 (50,843) -87.9% 7,008 - 0.0% 7,008
1,895,000 60,000 3.2% 1,955,000 - 0.0% 1,955,000
- - 0.0% - - 0.0% -
1,952,851 9,157 0.5% 1,962,008 - 0.0% 1,962,008
17,299,778 (1,411,527) -8.2% 15,888,251 (7,636,255) -32.5% 23,524,506
411,339,403 (33,274,700) -8.1% 378,064,703 (1,237,117) -0.3% 379,301,820
2,987,976 5,080,624 170.0% 8,068,600 3,043,041 60.6% 5,025,559
1,204,762 - 0.0% 3,726,432 - 0.0% 3,165,242
4,192,738 7,602,293 181.3% 11,795,031 3,604,230 44.0% 8,190,801
1,579,437,310 108,956,605 6.9% 1,695,996,208 4,700,578 0.3% 1,691,295,630
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R-043-2022

LOUISIANA COMPLIANCE QUESTIONNAIRE

WHEREAS, the Louisiana State Legislative Auditor has oversight authority over Louisiana
governmental units and quasi-public corporations; and

WHEREAS, the Louisiana State Legislative auditor requires a completed Compliance
Questionnaire as part of the financial and compliance audits of Louisiana governmental units and
quasi-public corporations; and

WHEREAS, upon completion, the Louisiana Auditor requires the Compliance Questionnaire to
be presented to and adopted by the governing body of the organization by means of a formal
resolution in an open meeting; and

NOW, THEREFORE, BE IT RESOLVED that the Sewerage and Water Board of New
Orleans does adopt this resolution, attesting to the completion of the 2021 Compliance
Questionnaire.

I, Ghassan Korban, Executive Director, Sewerage
and Water Board of New Orleans, do hereby certify
that the above and foregoing is a true and correct
copy of a resolution adopted at the Regular
Monthly Meeting of said Board, duly called and held,
according to law
on March 16, 2022

GHASSAN KORBAN
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



GENERAL SUPERINTENDENT RECOMMENDATIONS
FOR THE MARCH 9, 2022
FINANCE AND ADMINISTRATION COMMITTEE MEETING

A listing of the bids, change orders, amendments and final acceptances received during the month
of February is included in the following report. A brief summary is attached for your review.

CONTRACT AWARDS/RENEWALS (2)

Page 2 R-028-2022 Award of Contract 1419 — Combustion Turbine Generator
Procurement Between the Sewerage and Water Board of New
Orleans and Solar Turbines, Inc.

Page 5 R-034-2022 Award of Reuisitions AL220001 and CM220001 — Furnishing
Liquid Ferric Sulfate Between the Sewerage and Water Board of
New Orleans and USALCO.

CONTRACT CHANGE ORDERS (1)

Page 8 R-027-2022 Ratification of Change Order No. 7 for Contract 1377 — Water
Hammer Hazard Mitigation Program - Claiborne Ave Pumping
Station and Off-Site Improvements between the Sewerage and
Water Board of New Orleans and M.R. Pittman Group, LLC

CONTRACT AMENDMENTS (3)

Page 13 R-030-2022 Authorization of Amendment No. 5 to the Professional Services
Agreement Between the Sewerage and Water Board of New
Orleans and Stanley Consultants, Inc for the Bulk Storage and
Chemical Feed Facility

Page 17 R-029-2022 Authorization of Amendment No. 4 to the Professional Services
Agreement Between the Sewerage and Water Board of New
Orleans and Jacobs Engineering Group Inc for Engineering
Services for Power Frequency Converter at the Carrollton Water
Plant

Page 21 R-033-2022 Authorization of Amendment No. 4 to the Professional Services
Agreement Between the Sewerage and Water Board of New
Orleans and NY & Associates Inc for Water Line Replacement
Program

INTERAGENCY AGREEMENTS (1)

Page 25 R-031-2022 Authorization of Easement Agreement for Drainage Pumping
Station No. 11 Rights-of-Way Between the Sewerage and Water
Board of New Orleans and the Secretary of the Army, acting by and
through the Contracting Officer, Real Estate Division, U.S. Army

March 2022 GSO F-A Report District, New Orleans District
Page 1 of 25



R-028-2022

CONTRACT 1419 - COMBUSTION TURBINE GENERATOR 7
PROCUREMENT

WHEREAS, the Sewerage and Water Board of New Orleans advertised on December
15,2021, a Request for Bids for Contract 1419 — Combustion Turbine Generator 7
Procurement; and,

WHEREAS, three (3) bids were received on February 25, 2022; and,

WHEREAS, these bids and alternates were evaluated, and the base bid for a new
turbine-generator was recommended to be awarded for the West Power Complex and was
less than the Engineer’s Opinion of Probable Cost; and,

NOW, THEREFORE BE IT RESOLVED, that the responsible and responsive low bid
is hereby accepted, and contract awarded therefore to Solar Turbines, Inc. in the
amount of $15,974,345.00.

I, Ghassan Korban, Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a resolution adopted
at the Regular Meeting of said Board,
duly called and held, according to law, on
March 16, 2022.

Ghassan Korban,
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS

March 2022 GSO F-A Report
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SEWERAGE AND WATER BOARD
Inter-Office Memorandum

From:

Via:

Re:

March 3, 2022

Cashanna Moses, Purchasing Director

Chris Bergeron, P.E., Engineering Division Manager
M. Ron Spooner P.E., Interim General Superintendent

BID RECOMMENDATION
Contract #1419 — Procurement of Combustion Turbine Generator 7

Three (3) bids were received for the subject project on February 28, 2022:

1. GE Gas Power (Alternate 1) $17,600,000.00
2. Solar Turbines, Inc (Base Bid) $15,974,345.00
3. Siemens Energy, Inc (Base Bid) $20,000,650.00

Siemens Energy’s proposal did not acknowledge addenda and is considered
nonresponsive. The written and numerical base bid for Siemens Energy differ, so
the written bid takes precedence.

The specifications allowed vendors to submit a cost for a new Combustion Turbine
Generator (CTG) and associated equipment via the Base Bid, or a Refurbished CTG with
new associated equipment via Alternate 1.

Engineering is recommending awarding this bid to Solar Turbines, Inc. as the lowest and
responsible bid submitted for either the Base Bid or the Alternate 1. This project will be
funded under CP 677-05. A Community Development Block Grant — Disaster Recovery
(CDBG-DR) Program via the Office of Community Development is contributing
$13,000,000 towards this project, while the balance will be paid out of system funds.

Please issue a Notice of Intent to Award to Solar Turbines, Inc. and Engineering will
prepare a resolution for the Board of Directors to award Contract 1419 to the Vendor at
their next meeting.

March 2022 GSO F-A Report
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I concur with this recommendation for Contract 1419:

Digitally signed by Melvin R. Spooner

M DN cn=Melvin R. § , 0=SWBNO, ou=General
Melvin R. SpPOONEr & cmimomagsmimosscus

Date: 2022,03.03 17:24:14 -06'00'

M. Ron Spooner, P.E., Interim General Superintendent
Enclosed: One (1) copy of Bid Recommendation

cc: Monique Rainey, Project Delivery Unit

March 2022 GSO F-A Report
Page 4 of 25
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R- 034-2022

REQUISITIONS AL220001 & CM220001 - FURNISHING LIQUID FERRIC
SULFATE

WHEREAS, the Sewerage and Water Board of New Orleans advertised, according to
public bid law, a Request for Bids for Furnishing Liquid Ferric Sulfate to the Algiers
Water Plant and Carrollton Water Plant; and

WHEREAS, three (3) bids were received on February 24, 2022;
NOW, THEREFORE BE IT RESOLVED that the responsible and responsive low bid

is hereby accepted, and contract awarded therefore to USALCO, in the amount of
$2,154,900.

I, Ghassan Koban, Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a resolution adopted
at the Regular Meeting of the said Board,
duly called and held, according to law,
on March 16, 2022.

Ghassan Korban,
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS

March 2022 GSO F-A Report
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Sewerage and Water Board of New Orleans

ACTION REQUESTED

Approval of

BOARD OF DIRECTORS CONTRACTOR FACT SHEET

AL220001 & CM220001-Furnishing Liquid Ferric Sulfate

CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION

PRIME SUBS TARGET ACTUAL
USALCO NA 0.00% 0.00%
Total 0.00% 0.00%

DESCRIPTION AND PURPOSE

Original Contract Value
Previous Change Orders

% Change of Contract To Date
Value of Requested Change

% For This Change Order

Has a NTP been Issued

Total Revised Contract Value
% Total Change of Contract

Original Contract Completion Date
Previously Approved Extensions (Days)
Time Extension Requested (Days)
Proposed Contract Completion Date

$2,154,900.00

$2,154,900.00
0.0%

4/30/2023

Purpose and Scope of the Contract:

Ferric sulfate is a chemical that is used in the potable water treatment process for coagulation of the solids in our raw water supply.
This is a product that is manufactured, and is subsequently shipped by the manufacturer in specially lined pneumatic trailers to our
facilities in dedicated transport equipment. This contract does not lend itself to DBE participation because of the specialized nature of
the manufacturing process and the transport equipment, and we therefore respectfully recommend zero percent DBE participation.

Reason for Change:

Error/Omission O

Differing Site Condition [

Regulatory Requirement

O

Design Change O

Other O

Explain Reason for Change and justification including ramifications for not completing the change.

Spending to Date:

Cumulative Contract Amount (as of 1/1/2020)

Cumulative Contract Spending (as of 1/1/2020)

March 2022 GSO F-A Report
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Contractor's Past Performance:

No issues with USALCO past performance.

PROCUREMENT INFORMATION

Contract Type Base Bid Award Based On Lowest Competitive Bid
Commodity Goods and Services Contract Number AL220001 & CM220001
Contractor Market Public Bid with Zero DBE participation
Compliance with Procurement Laws? Yes No O |CMRC Date (if nec.) :

BUDGET INFORMATION
Funding SWB-0&M Department Water Purification
System Water Project Manager Chad Lavoie
Job Number Purchase Order #

ESTIMATED FUND SOURCE

User Share% Dollar Amount Reimbursable?
Sewer System
Water System 100% S 2,154,000.00 No
TOTAL S 2,154,000.00

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and

meets necessary regulatory requirements, including compliance with financing sources.

NAME-Alton Delarge lli

TITLE-Asst Water Purification Superintendent

DEPT-Water Purification
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R-027-2022
Page 1 of 2

RATIFICATION OF CHANGE ORDER NO. 7 FOR CONTRACT 1377 - WATER
HAMMER HAZARD MITIGATION PROGRAM - CLAIBORNE AVE. PUMPING
STATION AND OFF-SITE IMPROVEMENTS

WHEREAS, on November 20, 2019, by Resolution R-175-2019, the Sewerage and Water
Board of New Orleans awarded Contract 1377 to M.R. Pittman Group, LLC in the amount of
$35,345,100.00 for Water Hammer Hazard Mitigation Program — Claiborne Ave. Pumping
Station and Off-Site Improvements; and,

WHEREAS, the Board by Resolution R-054-2021 approved Change Order 1 on May 19, 2021,
increasing the Contract Value by $1,161,235.98; and

WHEREAS, the Board by Resolution R-056-2021 approved Change Order 2 on June 16, 2021,
increasing the Contract Value by $261,260.92; and

WHEREAS, the Board by Resolution R-079-2021 approved Change Order 3 on July 14, 2021,
increasing the Contract Value by $148,321.11; and

WHEREAS, the Board by Resolution R-088-2021 approved Change Order 4 on October 22,
2021, increasing the Contract Value by $62,347.42; and

WHEREAS, the Board by Resolution R-012-2022 approved Change Order 5 on January 19,
2022, increasing the Contract Value by $62,347.42; and

WHEREAS, the Board by Resolution R-025-2022 approved Change Order 6 on February 16,
2022, increasing the Contract Value by $197,488.11; and

WHEREAS, this Change Order includes the reconciliation of delays and associated costs, an
extension of a water main for the future fire protection loop for the West Power Complex,
additional training for SWBNO staff for the new variable frequency drives, other upgrades for
the variable frequency drives, and time and material work performed by the Contractor to
accommodate a water main outage; and

WHEREAS, this Change Order, in the amount of $683,246.26, or 1.9% of the Original Contract
Value, brings the accumulated Contract Change Order Total to $2,583,028.40, or 7.3% of the
Original Contract Value.
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NOW THEREFORE BE IT RESOLVED, the approval of Change Order No. 7 for
Contract 1377 is ratified by the Sewerage and Water Board of New Orleans increasing the
amount of the contract by $683,246.26, bringing the Contract total to $37,928,128.40.

I, Ghassan Korban, Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a resolution adopted
at the Regular Meeting of said Board,
duly called and held, according to law, on
March 16, 2022

Ghassan Korban
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS
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ACTION REQUESTED

CONTRACT CHANGE ORDER NO. 007

Sewerage and Water Board of New Orleans
BOARD OF DIRECTORS CONTRACTOR FACT SHEET

CONTRACT No. 1377 Water Hammer Mitigation Program, Claiborne Ave. Pump Station & Offsite Improvements

Approval to modify Contract No. 1377 in the amount of $679,564.53

CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION GOAL: 36%

PRIME SUBS TARGET ACTUAL (as of 01/31/2022)
M.R. Pittman Group Bayou Concrete Pumping LLC 0.50% 0.00%
Bayou Construction Group 0.10% 0.01%
The Beta Group 0.40% 0.17%
Choice Supply Solutions, LLC 5.80% 5.57%
EBE Fencing 0.10% 0.01%
Gainey's Concrete Products 0.40% 0.20%
JEI Solutions, Inc. 15.80% 11.30%
Landrieu Concrete & Cement
Industries 2.50% 1.00%
FP Richard, LLC, d/b/a Rue
Contractors 6.40% 1.30%
Thornhill Services, Inc. 3.30% 2.20%
Traffic Commander 0.70% 0.60%
Waldo Brothers, Inc. 0.10% 0.10%
Total 36.10% 22.46%

DESCRIPTION AND PURPOSE

Original Contract Value

Previous Change Orders

% Change of Contract To Date

Value of Requested Change

% For This Change Order

Has a NTP been Issued

Total Revised Contract Value

% Total Change of Contract

Original Contract Completion Date
Previously Approved Extensions (Days)
Time Extenstion Requested (Days)
Proposed Contract Completion Date

$35,345,100.00
$1,899,782.14
5.4%
$683,246.26
1.9%
Yes
$37,928,128.40
7.3%
6/27/2022
134
72
1/19/2023

Purpose and Scope of the Contract:

The contemplated project consists of general construction of the Claiborne Avenue Pump Station and Off-Site Improvements,
rebuilding existing pumps, new electric pump motors with variable frequency drives (VFD's), vacuum priming system, building
structures, concrete meter structures, valve and meter vaults, yard piping, site work, earthwork, traffic rerouting, valves and fittings,
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electrical, control and instrumentation equipment and integration and miscellaneous appurtenances. Work is primarily located at
the Carrollton Water Purification Plant at 8800 S. Claiborne Ave for the Sewerage and Water Board of New Orleans, Owner. Off-site
work is located at 8933 Stroelitz Street.

Reason for Change:

Error/Omission Differing Site Condition Regulatory Requirement

Design Change Other X

FCO-037, WCD-022 & WCD-023 - Outage Delay & Additional Linestops: This FCO includes the direct and standby costs incurred due
to the delays in executing the scheduled shutdown of the north and south 50-inch low-pressure waterline for the installation of the
48-inch temporary by-pass lines required for the construction of the new 30-inch and 54-inch discharge header piping along with the
new meter and valve vault installations. Three additional linestops were required to perform this shutdown which required
remobilization of the subcontractor’s crew from California because a regional crew was not available, additional expenses for the
crew’s extended stay to install the additional linestops and stand-by equipment costs during the 53-day delay. The additional costs
and contract time extension represents the full and final negotiated agreement accepted by the Contractor and recommended to the
SWBNO. $358,907.44 and 56 calendar days

FCO-038, RFC-012 - Pump Test Delay: The start-up and commissioning activities for Pumps 510 and 520 were delay 29 days from
Aug. 24, 2021 to Sept. 21,2021 due to flow restrictions encountered within the header piping between the Claiborne Pump Station
and distribution system which was confirmed to be a partially closed isolation valve. Following evaluation and assessment of the
valve's operational condition, the SWB valve crew fully opened this valve on Sept. 21, 2021. During this time, the project was shut
down for 13 days due to Hurricane Ida, therefore the delay is only 16 calendar days. The Contractor’s FOOH costs and the contract
time extension represents the full and final negotiated agreement accepted by the Contractor and recommended by the Engineer to
the SWBNO. $32,062.43 and 16 calendar days.

FCO-039, ITC-024 - 12-inch Water Main Extension: The installation of the new 12-inch water main extension from the west end of
the new 54-inch Discharge Header Piping to the southwest corner of the Claiborne Pump Station to become part of the fire
protection loop for the future West Substation Complex. The new 12-inch water main alignment is positioned within the parking
lane along the south edge of South Claiborne Ave, then turns south within the service drive along the west side of the Claiborne
Pump Station for future tie-in. $226,228.54.

FCO-040, WCD-034 - Claiborne Substation DC Power for VFD Relay: Time and Material Costs for labor, equipment, materials, and
supplies to complete the installation of a new DC power curcuit to the VFD protection relays after it was discovered the existing
AC/DC rectifier was causing a 25VAC, 60Hz ripple on the DC control power for the 4160V 60 Hz switchgear. $13,892.88

FCO-041, WCD-036 - Frequency Changer Alarm Addition: Time and Material Costs for labor, equipment, materials, and supplies to
complete the installation of a common alarm within the FQC -550 located with the Claiborne PS wired back to the PLC with the
addition of I/O point and alarm integration into the PLC. $6,548.33.

FCO-042, WCD-038 - Venturi Valve Vault Access: Time and Material Costs for labor, equipment, materials, and supplies to provide
access to the Venturi Valve Vault located within the temporary re-aligned section of South Claiborne Ave. so that the SWB valve
actuator truck could be positioned to operate and close the 50-inch valve within the Venturi Valve Vault. The scope of work required
the temporary offset of several jersey barriers along the south side of the South Claiborne Ave. and the installation of limestone to
create an access and working area for the valve actuator truck. $10,184.17

FCO-043, RFC-013 - Additional VFD Training: Time and Material Costs for labor, materials, and supplies for the VFD Manufacturer,
Siemems, to conduct an on-site 4-day advanced maintenace and repair training sessions on the new VFDs for 6 S&WB Personnel.
The S&WB requested to have the 4-day training sessions offered by Siemens because it includes Maintenance. $35,422.47

Spending to Date:

Cumulative Contract Amount (as of 01/31/2022) $37,244,882.14

Cumulative Contract Spending (as of 01/31/2022) $31,875,053.61

Contractor's Past Performance:
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M.R. Pittman Group, LLC. work on this project has been acceptable.

PROCUREMENT INFORMATION

Contract Type Base Bid Award Based On Lowest Competitive Bid
Commodity Public Works Construction Contract Number 1377
Contractor Market Public Bid with DBE participation

Compliance with Procurement Laws? Yes X No |CMRC Date (if nec.) : 2/24/2022

BUDGET INFORMATION

Funding CP 175-00 Department Mechanical Engineering
System Water Project Manager Chris Bergeron
Job Number 01377FEM Purchase Order # PG2020600094

ESTIMATED FUND SOURCE

User Share% Dollar Amount Reimbursible?
Sewer System
Water System
Drainage System
FEMA PW 18836 100% S 683,246.26 Yes
Other
TOTAL S 683,246.26

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and
meets necessary regulatory requirements, including compliance with financing sources.

Chris Bergeron
Engineering Division Manager
Mechanical Engineering
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AMENDMENT S TO AGREEMENT WITH STANLEY CONSULTANTS, INC.
FOR DESIGN AND ENGINEERING SERVICES FOR THE BULK STORAGE
AND CHEMICAL FEED FACILITY PROJECT

WHEREAS, by action of the Sewerage and Water Board of New Orleans (Board),
through the adoption of Resolution R-081-2015, an agreement was authorized with
Stanley Consultants, Inc. (SCI) to perform all phases of work inclusive of preliminary
design, engineering design, and construction administration and inspection; and

WHEREAS, Phase I consisted of the preliminary design services for the Bulk Storage
and Chemical Feed Facility Project; and,

WHEREAS, Phase II consisted of the preparation of the design and bidding documents
for this proposed facility; and

WHEREAS, through adoption of R-097-2018, the Board authorized additional scope of
services, including the addition of electrical scope to accommodate a future construction
project among other additional services; and

WHEREAS, through adoption of R-145-2018, the Board authorized engineering services
during construction, inclusive of on-site inspection, engineering administration and
project final acceptance; and,

WHEREAS, through adoption of R-004-2021, the Board authorized extension of the
Contract Times until funds became available; and,

WHEREAS, solicitation of bids for the facility has not been authorized by staff since the
previous amendment; and,

WHEREAS, Carrollton Water Treatment Plant site conditions have changed since the
project was placed on hold, necessitating revisions to the project design associated the
addition of a new alternate electrical feeder, updating SCADA/IT/Security standards,
resolving conflicts with the West Power Complex Utility Rack Project and extending the
contract times to July 31, 2023 to allow for the completion of design and construction;
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NOW THEREFORE, BE IT RESOLVED, that the President and/or President Pro Tem
shall be authorized to execute the amendment to this agreement with Stanley Consultants,
Inc. for the Bulk Storage and Chemical Feed Facility Project extending the contract
through July 31, 2023, with a change in the contract value of $650,000, for a new total
value of $2,208,953.20.

I, Ghassan Korban, Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a resolution adopted
at the Regular Meeting of said Board,
duly called and held, according to law, on
March 16, 2022.

Ghassan Korban,
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW
ORLEANS
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Sewerage and Water Board of New Orleans
BOARD OF DIRECTORS CONTRACTOR FACT SHEET

ACTION REQUESTED

CONTRACT AMENDMENT
DESIGN SERVICES FOR BULK CHEMICAL FEED FACILITY - AMENDMENT 5
Approval to amend contract between the Sewerage and Water Board and Stanley Consultants, Inc., in the amount of $650,000.

CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION

PRIME SUBS TARGET ACTUAL

Stanley Consultants, Inc. Infinity 13.00% 10.00%
GoTech, Inc. 3.00% 3.00%

The Beta Group 1.00% 1.00%

Marrero, Couvillion &
Associates, LLC 21.00% 12.00%
Total 38.00% 26.00%

DESCRIPTION AND PURPOSE

Original Contract Value $60,786.00
Previous Change Orders $1,498,167.20
% Change of Contract To Date 2464.7%
Value of Requested Change $650,000.00
% For This Change Order 1069.3%
Has a NTP been Issued No
Total Revised Contract Value $2,208,953.20
% Total Change of Contract 3534.0%
Original Contract Completion Date 12/31/2022
Previously Approved Extensions (Days) 0

Time Extension Requested (Days) 212
Proposed Contract Completion Date 7/31/2023

Purpose and Scope of the Contract:

Stanley Consultants, Inc. was contracted with a phased approach to provide preliminary engineering analysis, design services, and
construction administration of a Bulk Chemical Storage and Feed Facility for the Carrollton Water Treatment Plant.

This construction would consolidate all the chemicals that the SWB uses to purify the river water into one facility with storage
capacity as required by the Louisiana Department of Health.

Phase 1 - S60,786.00 - Preliminary Engineering Analysis - Allowed the consultant to scope the site and present alternatives to SWB
Staff to select for a final design.

Phase 2 - $883,301.00 + 5650,000.00- Design Services - Consisted of the design from inception to 95% design.

Phase 3 - $614,866.20 - Construction Services - Future construction management and administration during the Future Construction
Contract 1391.

Reason for Change:

Error/Omission 1 Differing Site Condition [ ] JRegulatory Requirement [

Design Change Other

Due to the duration Contract 1391 has effectively been on hold, the scope of Design Services must now accommodate changed plant
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conditions, including: routing of a new alternate electrical feeder, conforming with new SCADA/IT/Security standards, and resolving

conflicts with the Contract 1418 Utility Rack.

Due to the continued hold on Contract 1391, this amendment would also extend the contract times until July 31, 2023 to allow for

the completion of design and construction.

Spending to Date:

Cumulative Contract Amount (as of 1/1/2022)

$1,558,953.20

Cumulative Contract Spending (as of 1/1/2022)

$967,507.05

Contractor's Past Performance:
Detail Contractor Performance here

PROCUREMENT INFORMATION

Contract Type Level of Effort Award Based On Qualifications

Commodity Design Services Contract Number N/A

Contractor Market Public Bid with DBE participation

Compliance with Procurement Laws? Yes [V] No [ |CMRCDate (if nec.): 3/3/2022
BUDGET INFORMATION

Funding CP 135-08 Department Mechanical Engineering

System Water Project Manager Chris Bergeron

Job Number Purchase Order #

ESTIMATED FUND SOURCE

User Share% Dollar Amount Reimbursable?
Sewer System
Water System 100.00% S 650,000.00 No
Drainage System
TOTAL $ 650,000.00 |

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and
meets necessary regulatory requirements, including compliance with financing sources.

Chris Bergeron
Mechanical Engineering
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AUTHORIZATION OF AMENDMENT NO. 4 TO THE PROFESSIONAL
SERVICES AGREEMENT BETWEEN THE SEWERAGE AND WATER BOARD
OF NEW ORLEANS AND JACOBS ENGINEERING GROUP INC. FOR
ENGINEERING SERVICES FOR POWER FREQUENCY CONVERTER AT
CARROLLTON WATER PLANT

WHEREAS, the Sewerage and Water Board of New Orleans (SWBNO) and Jacobs
Engineering Group Inc. (Jacobs) are parties to a Professional Services Agreement dated
September 20, 2020 (the “Agreement”), for the design and installation oversight of a
medium voltage Static Frequency Converter (SFC) to be located at the Carrollton Water
Plant (CWP) (the “Project”); and

WHEREAS, the Project is being undertaken at the CWP to mitigate the expense of using
boilers and steam turbine generators to maintain 25-cycle power levels required for
drainage and potable water pumping facilities by using electrical utility power in
conjunction with the SFC, and, under conditions where utility power is not the optimal
choice, to allow SWBNO to use the SFC with the 60-cycle generation facilities to produce
25-cycle power required for use during such events; and

WHEREAS, the Agreement provided for Jacobs to perform its services in three phases
with specific deliverables for each phase; and

WHEREAS, the Agreement provided for compensation only for services for Phase 1 of
the Project, with compensation for Phase 1 at $634,142.00, with the expectation that more
specific Phase 2 and Phase 3 services and compensation therefore would be provided; and

WHEREAS, a proposal for Phase 2 and Phase 3 services was submitted to SWBNO on
January 25, 2021, with a compensation of $2,448,638.00; and

WHEREAS, pursuant to Resolution R-022-2021, the Board and Consultant executed
Amendment No. 1, dated June 14, 2021, for an increase of $2,448,638.00 to the original
agreement; and

WHEREAS, a proposal for additional Professional Liability Insurance (PLI) coverage was
submitted to SWBNO on June 10, 2021, with a compensation of $175,000, to raise the
limit of PLI coverage to $10 million aggregate and per claim; and

WHEREAS, a Level of Effort (LOE) was submitted to SWBNO on January 28, 2021,
requesting shared responsibility for the associated costs for the rebid of the original contract
package, 1414, now contract 1417; and,

WHEREAS, on May 17, 2021, SWBNO responded to the LOE request with a suggestion
that the breakdown of a credit of 150 hours ($32,708) to the SWBNO and an approval of
76 hours ($16,572) be added to the Phase 2 scope for the SFC Design; and,
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WHEREAS, on June 10, 2021, Jacobs responded to the LOE to SWBNO follow-up,
accepting SWBNOQO'’s offer to share the cost, with a compensation of $16,572; and

WHEREAS, on February 22, 2022, Jacobs submitted a LOE to SWBNO with a
compensation of $4,606,025.00 for additional engineering services associated with
SWBNO'’s procurement of two additional static frequency converters including support,
coordination, civil/structural design, electrical/controls, construction, commissioning,
integration support and project management for the additional units;

NOW THEREFORE, BE IT RESOLVED, that the President and/or President Pro Tem
of the Sewerage and Water Board of New Orleans, shall be authorized to execute an
amendment to the Professional Services Agreement for Static Frequency Converter at the

Carrollton Water Plant with Jacobs Engineering Group Inc. with a change in the contract
value of $4,606,025.00, for a new total value of $7,880,377.00.

I, Ghassan Korban, Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a resolution adopted
at the Regular Meeting of said Board,
duly called and held, according to law, on
March 16, 2022

Ghassan Korban
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS
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Sewerage and Water Board of New Orleans
BOARD OF DIRECTORS FACT SHEET

ACTION REQUESTED
CONTRACT AMENDMENT

Agreement with Jacobs Engineering Group, Inc. for Engineering Services for Power Frequency Converter at Carrollton Water Plant

Approval to modify professional services contract between the Sewerage and Water Board and Jacobs, in the amount of $4,606,025.00

CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION

PRIME SUBS TARGET ACTUAL

Jacobs Engineering Group, Inc. ILSI Engineering 20.00% 0.30%
Infinity Engineering 15.00% 26.50%

Total 35.00% 26.80%

DESCRIPTION AND PURPOSE

Original Contract Value $634,142.00
Previous Change Orders $2,640,210.00
% Change of Contract To Date 416.3%
Value of Requested Change $4,606,025.00
% For This Change Order 726.3%
Has a NTP been Issued Yes
Total Revised Contract Value $7,880,377.00
% Total Change of Contract 1142.7%
Original Contract Completion Date 9/2/2021
Previously Approved Extensions (Days) 730
Time Extension Requested (Days) 151
Proposed Contract Completion Date 1/31/2024

Purpose and Scope of the Contract:

To mitigate the expense of using boilers and steam turbine generators to maintain 25-cycle power levels required for drainage and potable
water pumping facilities, the Board proposed to use Electrical Utility Power in conjunction with frequency converter. Additionally, under
conditions where utility power is not the optimal choice, the Board will utilize the frequency converter with 60-cycle generation facilities to
produce 25-cycle power required for use during such events. Jacobs is contracted to perform and provide professional engineering services
for the design and installation of a medium voltage frequency converter to be located at the Carrollton Water Plant. The Agreement
provides for Jacobs to provide professional engineering services in (3) three phases for the design and installation of a frequency converter,
under which Jacobs was to provide design services and support procurement activities; provide construction administration and inspection
services; and provide startup, commissioning, and closeout services related to three (3) construction contract packages.

Reason for Change:

In Scope [l Differing Site Condition [] Regulatory Requirement  []

Design Change [l Other

The original contract for 1417 (Static Frequency Converter Procurement) was for one (1) unit. A change order was approved for two (2)
additional units to be procured by SWB. This amendment includes support and coordination for the procurement, civil/structural design,
electrical/controls, construction, commissioning, and project management for the additional units.

New scope also includes: integration support with Power Engineers for the collaborative effort in the design of the West Power Complex, T3
Transformer Bank Modifications, and Interface Switchgear.

Finally, this amendment covers additional design costs for The Utility Rack (1418) due to design complexity and additional design scope of
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work.

Spending to Date:

Cumulative Contract Amount (as of 2/22/2022)

$3,274,352.00

Cumulative Contract Spending (as of 2/22/2022)

$2,134,971.35

Contractor's Past Performance:
Consultant's performance has been satistfactory.

PROCUREMENT INFORMATION

Contract Type

Professional Services

Award Based On

Request for Qualifications

Commodity

Eng. Consulting Services

Contract Number

Contractor Market

Request for Qualifications

Compliance with Procurement Laws?

Yes B4 No L

|CM RC Date (if nec.) :

3/3/2022

BUDGET INFORMATION

Funding 676-06 Department Mechanical Engineering
System Power Project Manager Jamie Rowe
Job Number FO494XXX Purchase Order # 6000188
ESTIMATED FUND SOURCE
User Share% Dollar Amount Reimbursable?
Drainage System 100% S 4,606,025.00
$ -
$ -
TOTAL S 4,606,025.00

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and meets

necessary regulatory requirements, including compliance with financing sources.

Jamie Rowe
Senior Engineer

Civil

Engineering
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R-033-2022

AUTHORIZATION OF AMENDMENT NO. 4 TO THE AGREEMENT BETWEEN THE
SEWERAGE AND WATER BOARD OF NEW ORLEANS AND N-Y ASSOCIATES, INC.
FOR DESIGN AND ENGINEERING SERVICES FOR THE WATER LINE
REPLACEMENT PROGRAM

WHEREAS, by Resolution R-214-2012 approved at its December 2011 meeting THE
SEWERAGE AND WATER BOARD OF NEW ORLEANS (“Board”) approved a list of
engineering and consulting firms, including the Consultant, for the replacement and rehabilitation
of its Water Line Replacement Program (WLRP); and

WHEREAS, by Resolution R-044-2012, approved March 15, 2012 The Board authorized
execution of a contract with N-Y ASSOCIATES, INC. (Consultant) to provide engineering and
design services for the Water Line Replacement Program (WLRP) for the Central Business
District, French Quarter and Iberville neighborhoods, and pursuant to Resolution R-045-2012 the
Board and Consultant entered into an agreement on May 7, 2012; and,

WHEREAS, by Resolution R-145-2012 approved August 15, 2012, the Board authorized
amending the Agreement to include surveying fees, the value under amendment no. 1 added
surveyng fees not to exceed $7.00 per lineal foot; and

WHEREAS, by Resolution R-165-2014 approved August 20, 2014, the Board authorized
amending the Agreement to include program management fees, the value under amendment no. 2
added up to 10% program management not changed; and

WHEREAS, by Resolution R-038-2020 approved December 21, 2020, the Board authorized
amending the Agreement to include the designing four FEMA transmission mains, sewer,
drainage, and ADA ramps, the value under amendment no. 3 added up $390,801.00 to the
agreement for a total compensation not to exceed $2,526,211.09 and

WHEREAS, the Board has need of permitting services for project TM010 French Quarter
Transmission Mains; and,

WHEREAS, the Consultant is willing to perform said services in an amount not to exceed
$10,450.00;
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NOW THEREFORE, BE IT RESOLVED, that the President or President Pro Tem of the
Sewerage and Water Board is hereby authorized to execute on behalf of the Sewerage and Water
Board of New Orleans Amendment No. 4 with N-Y Associates, Inc. for engineering and
construction services for TMO010 French Quarter Transmission Mains; amount not to exceed
$10,450.00 to a total maximum compensation of $2,536,611.09.

I, Ghassan Korban, Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a Resolution adopted
at the Regular Monthly Meeting of said Board,
duly called and held, according to law, on
March 16, 2022.

Ghassan Korban,
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS
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Sewerage and Water Board of New Orleans
BOARD OF DIRECTORS PROFESSIONAL SERVICES FACT SHEET

ACTION REQUESTED

Amendment to Professional Engineering Services Agreement
TMO010 N-Y Associates, Inc. WLRP Agreement
Request authorization for Amendment No.4 to our WLRP Agreement for Projects TMO010 French Quarter Transmission Mains (TMs)

with N-Y Associates, Inc.

CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION

PRIME SUBS TARGET ACTUAL
N-Y Associates, Inc. Infinity Engineering 35.00% 0.00%
Consultants, LLC
Total 35.00% 0.00%

DESCRIPTION AND PURPOSE

Original Contract - Not to Exceed 18% Cost of Construction

Total Obligated & Paid to Vendor

Value of Requested Amendment

Has a NTP been Issued
Total Revised Contract Value

Original Contract Completion Date
Previously Approved Extensions (Days)
Time Extenstion Requested (Days)
Proposed Contract Completion Date

$2,526,211.09
$10,450.00

No
$2,536,661.09

5/30/2022
396
0
6/30/2023

Purpose and Scope of the Contract:

This Water Line Replacement Program (WLRP) agreement provides engineering services for the Joint Infrastructure Recovery Request
(JIRR) program in coordination with the City of New Orleans (CNO) Recovery Roads (RR) Program for Central Business District, French

Quarter and Iberville neighborhoods per R-214-2011. This WLRP Agreement is FEMA reimbursible. Construction will be reimbursed

through the FEMA Project Worsheet (PW) 20232 French Quarter. Design will be reimbursed through PW 20232.

Reason for Change:

Negotiate Fees

Differing Site Condition [

Regulatory Requirement

O

Design Change O

Other O

Amendment No. 4. will incorporate negotiated fees for permits such as Flood Protection Authority permit.
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Spending to Date:

Cumulative Contract Amount (as of 3/16/2022)

$2,526,211.09

Cumulative Contract Spending (as of 2/22/2022)

$2,244,610.74

Contractor's Past Performance:

The designer’s timeliness of deliverables, conformance to SWBNO policies, procedures, and quality meet expectations. DBE

participation will be met by Resident Inspection services during Construction.

PROCUREMENT INFORMATION

Contract Type Professional Services Award Based On Qualified List

Commodity Public Works Construction Name & FEMA PW WLRP & 20232

Contractor Market Public RFQ with DBE participation

Compliance with Procurement Laws? Yes No ] |CMRC Date (if nec.) : 11/19/2020
BUDGET INFORMATION

Funding CP 175-13 & CP 317-06 Department JIRR

System Water & Sewer Project Manager Martin "Chap Munger, El

Job Number A1348FEM & C1399XXX Purchase Order # TBD

ESTIMATED FUND SOURCE

User Share% Dollar Amount Reimbursible?
Sewer System 5% $500.00 WIFIA - 49%
Water System 95% $9,950.00 FEMA - 100%
Drainage System
TOTAL S 10,450.00

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and
meets necessary regulatory requirements, including compliance with financing sources.

Mark D. Van Hala, P.E.
Program Administrator

Joint Infrastructure Recovery Request
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R-031-2022

AUTHORIZATION OF EASEMENT AGREEMENT FOR DRAINAGE PUMPING
STATION NO. 11 RIGHTS-OF-WAY BETWEEN THE SEWERAGE AND WATER
BOARD OF NEW ORLEANS AND THE SECRETARY OF THE ARMY, ACTING BY
AND THROUGH THE CONTRACTING OFFICER, REAL ESTATE DIVISION, U.S.
ARMY DISTRICT, NEW ORLEANS DISTRICT

WHEREAS, THE UNITED STATES OF AMERICA (the “United States”), between THE
SECRETARY OF THE ARMY, acting by and through the Real Estate Contracting Officer, Real
Estate Division, U.S. Army Engineer District, New Orleans District hereinafter referred to as the
“Grantor”, under and by virtue of the authority vested in Title 10, United States Code, Section
2668, desires to grant an easement for drainage Pumping Station No. 11 Rights-of-Way located
in Orleans Parish to the Sewerage and Water Board of New Orleans, hereinafter referred to as
the “Grantee”; and

WHEREAS, Grantor shall grant and convey to Grantee, an easement for the construction,
installation, operation, maintenance, repair, removal, upgrade, and replacement of a pumping
station and related facilities, utilizing approximately 5 acres of fee land, hereinafter collectively
referred to as the “Facilities”, over, across, under, in and upon lands of the United States having
been determined not to be more land than is necessary for the easement, hereinafter referred to as
the “Premises”; and

WHEREAS, Grantor hereby makes no claim of title during the term of the easement to pumping
station and Facilities of whatever nature located, constructed, or placed on the Premises by the
Grantee; and

WHEREAS, Grantor will grant easement to Grantee in perpetuity;

NOW THEREFORE BE IT RESOLVED, that the President or President Pro-Tem hereby
authorizes the Executive Director to enter into an easement agreement with the Secretary of the
Army, acting by and through the Contracting Officer, Real Estate Division, U.S Army District,
New Orleans District for Drainage Pumping Station No. 11 Rights-of-Way.

I, Ghassan Koban, Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a resolution adopted
at the Regular Meeting of the said Board,
duly called and held, according to law,
on March 16, 2022.

Ghassan Korban,
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



Project Delivery Unit
February 2022 Closeout Snapshot

# of Project FEMA R FEMA Obligati % fp 4 ts | v ?BLI%TEDt V. IPOT?\IIDTIAL ts |of P 4 ts| v ?BLI%TEDt % % of PrijeCts V. ?BLISQTEDt
. . of Projec . evenue igation . . of Projects alue of Projects alue of Projects | of Projects alue of Projects () () . alue of Projects
FEMA Public Assistance Workshtjeets FEMA Obligated Received per LAPA Balancge FIEIEEY Submjitted Submittedjfor Submittedjto OfficiJaIIy OfficialI)J/ Submitted | Closed Smeltt.e(.j LIS Submitted bdt Not
Complete Not Officially .
for Closeout Closeout Closeout Closed Closed Closed Officially Closed
Hurricane Katrina - St. Joseph Headquarters 20 $ 6,125,462.17 | $ 5,265,176.07 | $ 860,286.10 86% 19 $ 2,236,513.15 | $ 2,236,513.15 19 $ 2,236,513.15 95% 95% 0 $ -
Hurricane Katrina - Central Yard 42 $ 28,139,947.74 | $ 26,580,209.81 | $ 1,559,737.93 94% 42 $ 28,139,947.74 | $ 27,858,548.26 32 $ 22,025,919.44 100% 76% 10 $ 6,114,028.30
Hurricane Katrina - Wastewater Treatment Plant 128 $ 90,803,270.37 | $ 83,014,642.92 | $ 7,788,627.45 91% 128 $ 90,803,270.37 | $ 89,895,237.67 121 $ 40,127,240.69 100% 95% 7 $ 50,676,029.68
Hurricane Katrina - Carrollton Water Plant 55 $ 76,019,829.37 | $ 67,935,783.12 | $ 8,084,046.25 89% 54 $ 64,304,777.65 | $ 63,661,729.87 51 $ 13,730,451.46 98% 93% 3 $ 50,574,326.19
Hurricane Katrina - Distribution Network 27 $ 223,162,760.17 | $ 181,225,810.33 | $ 41,936,949.84 81% 25 $ 114,411,68259 | $ 113,267,565.76 18 $ 30,028,021.61 93% 67% 7 $ 84,383,660.98
Hurricane Katrina - Pump Stations 166 $ 81,316,755.22 | $ 73,428,431.27 | $ 7,888,323.95 90% 163 $ 80,525,942.05 | $ 79,720,682.63 145 $ 59,074,767.54 98% 87% 18 $ 21,451,174.51
Hurricane Gustav 9 $ 667,553.90 | $ 668,689.06 | $ (1,135.16) 100% 9 $ 667,553.90 | $ 660,878.36 9 $ 667,553.90 100% 100% 0 $ -
Hurricane Isaac 8 $ 1,459,598.43 | $ 1,090,219.63 | $ 369,378.80 75% 8 $ 1,459,598.43 | $ 1,445,002.45 3 $ 7,391.29 100% 38% 5 $ 1,452,207.14
Tropical Storm Nate 2 $ 439,728.39 | $ 346,207.41 | $ 93,520.98 79% 1 $ 418,788.94 | $ 414,601.05 0 50% 0% 1 $ 418,788.94
Hurricane Barry 2 $ 947,134.10 | $ 8,274.75 | $ 938,859.35 1% 0 $ - $ - 0 $ - 0% 0% 0 $ -
Hurricane Sally 2 $ 15,767.10 | $ 14,781.65| $ 985.45 94% 1 $ 14,781.65 | $ 14,781.65 1 $ 14,781.65 0% 50% 0
Hurricane Zeta 7 $ 751,240.54 | $ - $ 751,240.54 0% 0 0 0%
Disaster Winter Storm
Hurricane lda
Total 468 $ 509,849,047.50 | $ 439,578,226.02 | $ 70,270,821.48 86% 450 $ 382,982,856.47 | $ 379,175,540.85 399 $ 167,912,640.73 96% 85% 51 $ 215,070,215.74
# of Project FEMA R FEMA Obligati % fp - ts | v ?BLI%TEDt V. IPOT?\IIDTIAL ts |of P - ts| Vv ?BLI%TEDt % % of Pri]e“s V. ?BLI%TEDt
. of Projec . evenue igation . . of Projects alue of Projects alue of Projects | of Projects alue of Projects () () . alue of Projects
FEMA Joint Infrastructure Workshtjeets A2 QI Received per LAPA Balancge AIEEE SubmJitted Submittedjfor Submittedjto OfficiJaIIy OfficialI)J/ Submitted | Closed Subm|ttgq 210 Submitted bdt Not
Complete Not Officially L
for Closeout Closeout Closeout Closed Closed Closed Officially Closed
Hurricane Katrina - JIRR settlement 2 $ 268,448,968.15 | $ 61,701,545.07 | $ 206,747,423.08 23% 0 $ - $ - 0 $ - 0% 0% 0 $ -
Hurricane Katrina - JIRR Donors 53 $ 67,021,146.37 | $ 54,381,596.33 | $ 12,639,550.04 81% 44 $ 48,839,243.67 | $ 48,350,851.23 9 $ 1,093,698.63 83% 17% 35 $ 47,745,545.04
Total 55 $ 335,470,11452 | $ 116,083,141.40 | $ 219,386,973.12 35% 44 $ 48,839,243.67 | $ 48,350,851.23 9 $ 1,093,698.63 80% 16% 35 $ 47,745,545.04
. . % # OBLIGATED POTENTIAL # OBLIGATED % % of Pri'ects OBLIGATED
FEMA Hazard Mitigation Grant . FEMA Revenue FEMA Obligation Financially Value of Projects | Value of Projects | of Projects | Value of Projects ° ° "ol Value of Projects
# of Contracts FEMA Obligated . of Contracts . . L . Submitted | Closed | Submitted but .
Program Received per LAHM Balance Complete Completed Submitted for Submitted to Officially Officially Not Officially Submitted but Not
Closeout Closeout Closed Closed Officially Closed
Closed
Hurricane Katrina - Retrofit of Power House 18 $ 166,795,389.00 | $ 137,736,161.14 | $ 29,059,227.86 83% 13 $ - $ - 0 $ - 0% 0% 0 $ -
Hurricane Katrina - Flood Mitigation of 9 SPS 9 $ 19,987,722.00 | $ 19,299,825.10 | $ 687,896.90 97% 9 $ - $ - 0 $ - 0% 0% 0 $ -
Hurricane Ike - Five Underpass Generators 1 $ 988,658.00 | $ 839,129.23 | $ 149,528.77 85% 1 $ - $ - 0 $ - 100% 0% 1 $ 985,079.09
Total 28 $ 187,771,769.00 | $ 157,875,115.47 | $ 29,896,653.53 84% 23 $ - $ - 0 $ - 82% 0% 1 $ 985,079.09

TOTALS as of 2.28.2022

FEMA Obligated

FEMA Revenue Received

FEMA Obligation Balance]

1,033,090,931.02

$

713,536,482.89

$ 319,554,448.13




SEWERAGE AND WATER BOARD
Inter-Office Memorandum

Date: March 2, 2022
To: Tanyell Allen,
Board Relations
Through: Ghassan Korban,
SWBNO Executive Director
From: Cashanna K Moses
Purchasing Department
Re: Executive Director’'s Approval of Contracts of $1,000,000.00 or less

Jacobs Engineering
1515 Poydras Street, Suite 1625, New Orleans, LA 70112

FEMA Building Resilient Infrastructure and Communities (BRIC) Grant Support
Start Date: January 21, 2022

Initial term: 1 Year

Renewal options: May extend for 1 year

Compensation: 14,250.00

DBE Goals 0%

Alfred Conhagen
1020 Industry Road, Kenner, LA 70062

Earhart Frequency Changer Station Fan #1 Repairs — Service Contract
Contract# 2021-SWB-60

Start Date: 2/15/22 — 6/16/22

Renewal options: none

$50,750.00

DBE Goals 0%

APEC Construction Group, LLC
2424 Edenborn Ave., Suite 560, Metairie, LA 70001

St. Joseph Street Wall Repairs
Requisition# CV210020

Start Date: 2/16/22 — 4/18/22
Renewal options: none
$73,860.00

DBE Goals 0%



	GS F-A REPORT MAR 2022.pdf
	01 - 1419 Award R-028-2022
	01a - 1419 Bid Recommendation 3-3-22
	02 - Ferric Contract 2022-2023 Resolution 
	02a -  Board of Directors and CMRC Fact Sheet-Ferric Sulfate
	03 - CN 1377 CO7 R-025-2022
	03a - Fact Sheet-1377_CO-07_02162022
	04 - R-030-2022_SCI Bulk Chem
	04a - Bulk Chemical Amendment 5 Fact Sheet
	05 - R-029-2022_Jacobs Amendment 4 Resolution - Draft
	05a - SFC Amendment 4
	06 - N-Y A#4 R-033-2022
	06a - N-Y A#4 Board Fact Sheet
	07 - R-031-2022 DPS 11 Easement




