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Finance and Administration Committee Meeting Agenda

Roll Call

Discussion Item

a)

Financial Summary Update — E. Grey Lewis, SWBNO CFO

Action Items

General Superintendent Recommendations

Contract Awards/Renewals

a)

b)

d)

f)

Resolution (R-006-2023) Award of Approved List of Firms to Provide Professional Design and Related
Services

Resolution (R-007-2023) Award of Contract 2162-Water Main Point Repair, Water Service Connection,
Water Valve and Fire Hydrant Replacement at Various Sites Throughout Orleans Parish Between the
Sewerage and Water Board of New Orleans and Boh Bros Construction Co., LLC

Resolution (R-008-2023) Award of Contract 2163-Water Main Point Repair, Water Service Connection,
Water Valve and Fire Hydrant Replacement at Various Sites Throughout Orleans Parish Between the
Sewerage and Water Board of New Orleans and Boh Bros Construction Co., LLC

Resolution (R-009-2023) Award of Contract 2164-Water Main Line Replacements and Extension at
Scattered Locations Throughout Orleans Parish Between the Sewerage and Water Board of New Orleans
and Wallace C. Drennan, LLC

Resolution (R-011-2023) First Renewal of Contract 30238-Restoratioin of Gravity Flow Sanitary Sewers
by Excavation and Replacement from Manhole to Manhole, CIPP Lining of Service Laterals and Point
Repairs at Various Sites Throughout the City of New Orleans Between the Sewerage and Water Board of
New Orleans and Wallace C. Drennan, LLC

Resolution (R-012-2023) Award of Contract 2022-SWB-77 - Furnishing Lime to Carrollton Water Plant
Between the Sewerage and Water Board of New Orleans and Cheney Lime Company

Contract Change Orders

9)

Dryer at the East Bank Wastewater Treatment Plant Between the Sewerage and Water Board of New

Resolution (R-003-2023) Ratification of Change Order No. 8 for Contract 3799 — Installation of Sludge \\
Orleans and Industrial and Mechanical Contractors, Inc. .
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Contract Amendments

h)

)

Resolution (R-002-2023) Authorization of Amendment No. 5 for Professional Services for Sewer System
Evaluation and Rehabilitation Program Management (SSERP) Between the Sewerage and Water Board of
New Orleans and Stantec Consulting Services, LLC

Resolution (R-005-2023) Authorization of Amendment No. 11 to the Agreement for Design and
Engineering Services for the Water Hammer Hazard Mitigation Program Between the Sewerage and
Water Board of New Orleans and Stanley Consultants, Inc.

Resolution (R-010-2023) Authorization of Amendment No. 5 for Professional Services for Water Line
Replacement Program Between the Sewerage and Water Board of New Orleans and Integrated Logistical
Support, Inc.

Information Items

a)
b)
c)
d)
e)

GSO — December 2022 Report

Safety — November/December 2022 Report
FEMA — December 2022 Report

HR — December 2022 Report

Procurement — December 2022 Report

V. Public Comment

VI.

Adjournment




MONTHLY FINANCIAL REPORT

EXECUTIVE SUMMARY —= November 2022

A summary analysis of the financial results and other performance goals is attached for your further review.

All Systems November November [Variance|| November | November | Variance
. Annual
(in millions) MTD Actual | MTD Budget| MTD YTD Actual | YTD Budget YTD -
Budget
Operatin
P 8 $22.8 $23.1 ($0.3) $255.3 $253.6 $1.7 $276.7
Revenues
Ad Val
alorem / $0.4 30.4 (30) $74.5 $62.3 $12.2 $62.7
Other Revenues
0] ti
pera l.ng $27.9 $30.6 $2.7 $292.3 $336.6 S44.3 $367.2
Expenditures

Revenues Less Adjusted Expenses (November 2022)

Budget 2021 2021 Actual YTD as %
Revenues Actual (MTD) (MTD) Actual (MTD) Actual (YTD) Budget (YTD) Actual (YTD) of Budget YTD
Water Service 9,934,553 10,108,568 9,564,332 109,486,789 111,194,249 107,468,474 98%
Sewer Service 12,436,364 12,851,690 12,233,237 140,908,949 141,368,593 136,690,612 100%
Non Operating Revenue 357,792 379,598 77.209 74,529,942 62,315,902 66,958,870 120%
Misc Revenues 386.290 97,979 354,429 4,915,978 1,077,764 5,383,699 456%
Total Revenues 23,114,999 23437835 22229208 329,841,658 315956.507 316,501,656 104%

Operating Expenses

Water Service 10322213 11.594.361 8438672 102.805.239 127.537.971 93.938.808 81%
Sewer Service 10.891.870  12.497.949 10.348.932 118.640.814 137.477.439 117.824.848 86%
Drainage Service 6.650.063  6.508.923 5239.075  70.819.911  71.598.153 67.961.219 99%
Total Expenses 27864146 30,601,233 24026679 292265964 336,613.563 279,724,876 87%
Interest Expense 1,242,602 15329984 1289.635 17,574,923  14.629.827 16,340,638 120%
Revenues less Expenses (5.991.749) (8.493382)  (3.087.106) 20,000,772 (35.286.883) 20,436,143 57%
Non-Cash Expenses 9,389,832 10,451,100 9287484 103,631.274 114,962,100 100,437,921 90%
Revenues less Adjusted Expenses 3.398.083  1.957.718 6200377 123.632.046  79.675.217 120,874,063 155%




MONTHLY FINANCIAL REPORT

Cash Collections

Monthly Cash Collected (Sewer & Water)

January 2021 $19,008,112
February 2021 $18,164,856
March 2021 $21,854,443
April 2021 $17,825,957
May 2021 $17,664,723
June 2021 $21,188,989
July 2021 $21,022,314
August 2021 $18,529,785
September 2021 $15,870,821
October 2021 $20,146,729
November 2021 $20,681,914
December 2021 $22,501,773

Monthly Average 2021 - $19,576,120

January $21,668,572
February $19,784,732
March $23,794,757
April $22,108,822
May $22,393,899
June $20,551,614
July $24,989,499
August $26,120,728
September $21,707,134
October $22,329,752
November $23,445,024
December $20,987,846

Monthly Average 2022 - $22,490,198
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Monthly Financial Dashboard
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November 2022 November 2021
Water Sewer Drainage Water Sewer Drainage
Operating Revenues by class of service $9,934,553 $12,436,364 $9,564,332 $12,233,237
Revenues per Active account $72 $90 $68 $87
Cash Collections $9,736,225 $12,593,527 $9,863,817 $10,735,930
Ad Valorem - other revenues $74,787 $1,050
Operating & Maintenance (O&M) Expenses $10,322,213 $10,891,870 $6,650,063 $8,438,672 $10,348,932 $5,239,075
O&M cost per Active account $75 $79 S48 $60 s74 $37
Cash, Cash Equivalents and Funds on Deposit $48,5032,238 $58,610,732 $28,658,520 $38,616,970 $50,249,611 $29,856,504
Liquidity
Current ratio (current assets/current liabilities) 2.6 4.2 2.9 2.6 5.0 3.8
Days cash on hand (>90 days required) 204 225 n/a 182" 225 n/a
- as of Oct 2022
Leverage
Debt (bonds) $224,739,369 $348,178,273 $2,000,000 $204,657,530 $342,522,623 $3,969,175
Preliminary Debt Service Coverage (>1.25 required) 1.90 1.84 n/a 7.43% 6.642 n/a
Total Assets $929,551,052 $1,364,624,381 $1,729,216,289 $838,770,912 $1,335,581,253  $1,669,805,110
Net Position $562,878,084 $895,254,787 $1,366,502,442 $481,365,050 $867,618,370 $1,312,711,998
Leverage (total debt/ total assets) 24% 26% 0% 24% 26% 0%
Debt/ net position 40% 39% 0% 43% 39% 0%
Long term debt per Active Accounts $1,623 $2,514 $14 $1,463 $2,449 $28

Receivables
Customer Receivables, net of allowance

Active Customer Receivables past due > 60 Days
Average Customer Balance past due >60 Days

Uncollected Ratio (1-(cash collections/revenues)) - last 12 mos

Total Number of Active Accounts

Total Number of Delinquent Active Accounts
Total Number of Accounts in Dispute

Avg Days to Complete Investigation Requests
Total Number of New Payment Plans

Total Number of Disconnect Notices Sent
Total Number of Disconnects

Water / Sewer

$28,864,368

$57,203,154
$2,289
1.2%
138,476
24,993
3,560
83
1,565
8,389
1,222

2 _asof 2021 AFR

Water / Sewer

$50,065,551

$83,035,809
$2,953
13.8%
139,875
28,116
2,756
61
1,832
2,885
569




MONTHLY FINANCIAL REPORT

Debt Obligations

As of November 30, 2022

Debt Outstanding:
Revenue Bonds*
Limited Tax Bonds
EPA WIFIA Bond*
DEQ SRF Loans*
GoZone Loan

Total Debt Outstanding

Southeast Louisiana Project liability

Available Borrowed Funds:
Unspent Bond Proceeds S
Available Undrawn EPA WIFIA Bond

Available Undrawn DEQ SRF Loans
Total Available Borrowed Funds

(1) As reported by Board of Liquidation, City Debt
* Included in Debt Service Coverage Tests

Water Sewer Drainage Total

222,760,000 $ 269,455,000 $ 492,215,000

$ 2,000,000 $ 2,000,000

$ 936.848 3 936,848

$ 12297403 $ 12297403

$ 34,368,540 $ 34,368,540

222,760,000 $ 317,057,790 $ 2,000,000 $ 541,817,790
$ 204,789,827

8,166,541 $  78811,176 § 18,716 $ 86,996,433

$ 274,063,152 $ 274,063,152

$ 13,970,597 $ 13,970,597

8,166,541 $ 366844926 § 18,716 § 375,030,183




MONTHLY FINANCIAL REPORT

Capital Disbursements

2022 CAPITAL DISBURSEMENTS (November 2022)

Annual Budget YTD Monthly
(as amended) Disbursements Activity
Water $182,495,133 $68.381,569 $ 4,138,686
Sewer $140,160,759 $41.324,250 $ 3,036,784
Drainage $156,461,774 $32.,335,715 $ 3,768,354
Total $479,117,666 $142,041,535 $10,943,825
pending funding sources $149.601,172
Total Capital Budget $628,718,838

Federal Grant/Funding Status

FEDERAL GRANT/FUNDING STATUS (As of 11/30/2022)

Obligated Expended Reimbursed Completior
Hurricane PA Projects $ 600,980,386 $564.301,141 $522,334,695 87%
HMGP Projects $ 187,771,769 $209.841.313 $162,052,054 86%
JIRR Projects $ 268,448,968 $122.040,682 § 95,607,318 36%
Total $1,057,201,123 $896,183,136 $779,994,066



MONTHLY FINANCIAL REPORT

Customer Experience

These reports do not include actions and responses related to investigations.

Customers Total Calls Total calls Total Average % Calls

Served Received Answered Dropped Call Wait Answered
Calls

40,538 21,486 16,063 5,423 9:04 75%

Customer Calls and % Answered Customer Calls and Average Wait Time
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16
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14
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Customer Contacts (Non phone)

Payment Arrangements/Shutoffs
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Collections

A total of 106,849 payments were received in the month. These payments were received via mail, walk-ins, online payments, and the
interactive voice response phone system.

Total Payments by Month

Nov Dec Jan Feb Mar April May June July Aug Sept Oct Nov Dec Jan Feb Mar Apr MayJune July Aug Sept Oct Nov
20 20 21 21 21 21 21 21 21 21 21 21 21 21 22 22 22 22 22 22 22 22 22 22 22
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MONTHLY FINANCIAL REPORT

Billing Statistics

The following metrics are monitored to help management measure and improve the bill accuracy, improve the customer response time and
implement best practice collection activity.

Customer Billings (Actuals and Estimated)
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Customer Accounts

CUSTOMER ACCOUNT AGING REPORT

As of November 30, 2022

DELINQUENT PAST DUE S % CHANGE
ACTIVE AMOUNT S CHANGE FROM  FROM PRIOR
ACCOUNTS (60+ DAYS) PRIOR MONTH MONTH
Residential 22,741 41,532,614 (1,672,030) 4%
Multi-Family 682 3,858,790 167,794 5%
Commercial 1,570 11,811,750 (189,748) 2%
TOTALS 24,993 $57,203,154 ($1,693,983) 3%
% CHANGE
FROM PRIOR
Nov 30 Oct 31 MONTH
Total Accounts in
Dispute: 3,560 3,376 5%
Avg Days to
Complete
Investigation
Requests 83 79 5%
Inactive Accounts
>60 days: 24,749 22,987 8%

10
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# of Delinquent Active Accounts
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# of Disputed Accounts
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MONTHLY FINANCIAL REPORT

November 2022 Financial Statements (unaudited)

Pages 14-29 as follows:

14. All System Funds Statements of Revenues and Expenses and Changes in Net Position with Prior year (PY)
15. All System Funds Statements of Revenues and Expenses and Changes in Net Position with Budget
16. Water Fund Statements of Revenues and Expenses and Changes in Net Position with PY

17. Water Fund Statements of Revenues and Expenses and Changes in Net Position with Budget

18. Sewer Fund Statements of Revenues and Expenses and Changes in Net Position with PY

19. Sewer Fund Statements of Revenues and Expenses and Changes in Net Position with Budget

20. Drainage Fund Statements of Revenues and Expenses and Changes in Net Position with PY

21. Drainage Fund Statements of Revenues and Expenses and Changes in Net Position with Budget
22-23. All System Funds Statements of Net Position

24-25. Water Fund Statements of Net Position

26-27. Sewer Fund Statements of Net Position

28-29. Drainage Fund Statements of Net Position

13



SEWERAGE AND WATER BOARD OF NEW ORLEANS
ALL SYSTEM FUNDS
STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION
WITH PRIOR YEAR COMPARISONS
November 2022 Financials

A B C D E F G H
MTD MTD MTD YTD YTD YTD
Actual Prior Year Variance % Actual Prior Year Variance %

Operating revenues:
1  Sales of water and delinquent fees 9,934,553 9,564,332 370,221 3.9% 109,486,789 107,468,474 2,018,315 1.9% 1
2 Sewerage service charges and del fees 12,436,364 12,233,237 203,127 1.7% 140,908,949 136,690,612 4,218,336 3.1% 2
3 Plumbing inspection and license fees 44,480 22,390 22,090 98.7% 446,210 409,990 36,220 8.8% 3
4  Other revenues 341,810 332,039 9,771 2.9% 4,469,768 4,973,709 (503,941) -10.1% 4
5 Total operating revenues 22,757,207 22,151,999 605,209 2.7% 255,311,716 249,542,786 5,768,930 23% 5

Operating Expenses:
6  Power and pumping 820,060 1,355,381 (535,321) -39.5% 17,837,235 19,904,922 (2,067,687) -104% 6
7  Treatment 2,354,283 833,032 1,521,251 182.6% 21,458,556 21,320,626 137,930 0.6% 7
8  Transmission and distribution 2,405,620 5,580,731 (3,175,110) -56.9% 31,108,214 31,369,222 (261,008) -0.8% 8
9  Customer accounts 372,287 368,939 3,349 0.9% 5,108,069 4,567,640 540,429 11.8% 9
10  Customer service 261,922 793,216 (531,294) -67.0% 6,939,991 7,818,935 (878,944) -11.2% 10
11  Administration and general 2,177,896 (875,096) 3,052,993 -348.9% 26,549,087 21,391,661 5,157,425 24.1% 11
12 Payroll related 6,264,773 5,325,941 938,832 17.6% 52,236,221 52,440,897 (204,676) -04% 12
13 Maintenance of general plant 3,817,472 1,357,052 2,460,420 181.3% 27,397,316 20,473,051 6,924,265 33.8% 13
14  Depreciation 6,937,121 6,937,121 (0) 0.0% 76,308,332 73,056,331 3,252,001 45% 14
15  Amortization - - - 0.0% - - - 0.0% 15
16  Provision for doubtful accounts 2,237,000 2,195,000 42,000 1.9% 24,567,000 24,876,685 (309,685) -1.2% 16
17  Provision for claims 215,711 155,362 60,349 38.8% 2,755,943 2,504,905 251,038 10.0% 17
18 Total operating expenses 27,864,146 24,026,679 3,837,467 16.0% 292,265,964 279,724,876 12,541,089 45% 18
19 Operating income (loss) (5,106,939) (1,874,681) (3,232,258) 172.4% (36,954,248) (30,182,090) (6,772,158) 224% 19

Non-operating revenues (expense):
20 Two-mill tax (51) - (51) 0.0% 282 265 17 62% 20
21  Three-mill tax - - - 0.0% 16,573,849 16,451,598 122,250 0.7% 21
22 Six-mill tax - - - 0.0% 17,505,784 17,563,445 (57,661) -03% 22
23 Nine-mill tax - - - 0.0% 26,235,301 26,332,490 (97,189) -04% 23
24 Interest income 359,843 71,959 287,884 400.1% 2,342,296 948,600 1,393,696 146.9% 24
25  Other Taxes - - - 0.0% 594,512 99,129 495,383 499.7% 25
26 Other Income - - - 0.0% 11,196,480 5,552,380 5,644,100 101.7% 26
27 Bond Issuance Costs - - - 0.0% - - - 0.0% 27
28 Interest expense (1,242,602) (1,289,635) 47,033 -3.6% (17,574,923) (16,340,638) (1,234,285) 7.6% 28
29 Operating and maintenance grants (2,000) 5,250 (7,250) -138.1% 81,438 10,962 70,477 642.9% 29
30 Provision for grants - - - 0.0% - - - 0.0% 30
31 Total non-operating revenues (884,810) (1,212,426) 327,615 -27.0% 56,955,020 50,618,233 6,336,787 12.5% 31
32 Income before capital contributions (5,991,749) (3,087,106) (2,904,642) 94.1% 20,000,772 24,556,155 (4,555,383) -18.6% 32
33 Capital contributions 12,971,488 9,858,123 3,113,365 31.6% 97,040,737 64,531,818 32,508,919 50.4% 33
34 Change in net position 6,979,739 6,771,017 208,722 3.1% 117,041,508 89,087,973 27,953,535 314% 34
35 Transfer of Debt Service Assistance Fund loan payable - 35
36 Net position, beginning of year 2,707,594,705 2,572,607,445 134,987,260 52% 36
37 Net position, end of year 2,824,636,213 2,661,695,417 162,940,796 6.1% 37

Page 1 Printed: 1/3/2023 7:47 AM
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Operating revenues:
Sales of water and delinquent fees

Sewerage service charges and del fees
Plumbing inspection and license fees

Other revenues
Total operating revenues

Operating Expenses:
Power and pumping
Treatment
Transmission and distribution
Customer accounts
Customer service
Administration and general
Payroll related
Maintenance of general plant
Depreciation
Amortization
Provision for doubtful accounts
Provision for claims

Total operating expenses

Operating income (loss)

Non-operating revenues (expense):
Two-mill tax
Three-mill tax
Six-mill tax
Nine-mill tax
Interest income
Other Taxes
Other Income
Interest expense
Operating and maintenance grants
Provision for grants
Total non-operating revenues

Income before capital contributions
Capital contributions
Change in net position

Audit Adjustment
Net position, beginning of year
Net position, end of year

SEWERAGE AND WATER BOARD OF NEW ORLEANS

ALL SYSTEM FUNDS

STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION
WITH BUDGET COMPARISONS
November 2022 Financials

A B C D E F G H

MTD MTD MTD YTD YTD YTD
Actual Budget Variance % Actual Budget Variance %
9,934,553 10,108,568 (174,015) -1.7% 109,486,789 111,194,249 (1,707,459) -1.5%
12,436,364 12,851,690 (415,326) -3.2% 140,908,949 141,368,593 (459,644) -0.3%
44,480 49,041 (4,561) -9.3% 446,210 539,454 (93,244) -17.3%
341,810 48,937 292,873 598.5% 4,469,768 538,310 3,931,458 730.3%
22,757,207 23,058,237 (301,030) -1.3% 255,311,716 253,640,605 1,671,111 0.7%
820,060 1,727,210 (907,150) -52.5% 17,837,235 18,999,310 (1,162,075) -6.1%
2,354,283 2,191,438 162,845 7.4% 21,458,556 24,105,818 (2,647,262) -11.0%
2,405,620 3,276,974 (871,354) -26.6% 31,108,214 36,046,714 (4,938,500) -13.7%
372,287 508,153 (135,866) -26.7% 5,108,069 5,589,683 (481,614) -8.6%
261,922 904,544 (642,622) -71.0% 6,939,991 9,949,984 (3,009,993) -30.3%
2,177,896 5,138,995 (2,961,099) -57.6% 26,549,087 56,528,945 (29,979,858) -53.0%
6,264,773 3,966,539 2,298,234 57.9% 52,236,221 43,631,929 8,604,292 19.7%
3,817,472 2,436,280 1,381,192 56.7% 27,397,316 26,799,080 598,236 2.2%
6,937,121 7,577,359 (640,238) -8.4% 76,308,332 83,350,949 (7,042,617) -8.4%
- - - 0.0% - - - 0.0%
2,237,000 2,529,200 (292,200) -11.6% 24,567,000 27,821,200 (3,254,200) -11.7%
215,711 344,541 (128,830) -37.4% 2,755,943 3,789,951 (1,034,008) -27.3%
27,864,146 30,601,233 (2,737,087) -8.9% 292,265,964 336,613,563 (44,347,599) -13.2%
(5,106,939) (7,542,996) 2,436,058 -32.3% (36,954,248) (82,972,958) 46,018,710 -55.5%
(51) - (51) 0.0% 282 - 282 0.0%
- 32,826 (32,826)  -100.0% 16,573,849 16,380,174 193,675 1.2%
- 34,540 (34,540)  -100.0% 17,505,784 17,235,460 270,324 1.6%
- 51,774 (51,774)  -100.0% 26,235,301 25,835,226 400,075 1.5%
359,843 55,475 304,368 548.7% 2,342,296 610,225 1,732,071 283.8%
- - - 0.0% 594,512 - 594,512 0.0%
- 204,983 (204,983)  -100.0% 11,196,480 2,254,817 8,941,663 396.6%
(1,242,602) (1,329,984) 87,382 -6.6% (17,574,923) (14,629,827) (2,945,096) 20.1%
(2,000) - (2,000) 0.0% 81,438 - 81,438 0.0%
- - - 0.0% - - - 0.0%
(884,810) (950,386) 65,576 -6.9% 56,955,020 47,686,075 9,268,945 19.4%
(5,991,749) (8,493,382) 2,501,633 -29.5% 20,000,772 (35,286,883) 55,287,655 -156.7%
12,971,488 - 12,971,488 0.0% 97,040,737 - 97,040,737 0.0%
6,979,739 (8,493,382) 15,473,121 -182.2% 117,041,508 (35,286,883) 152,328,391 -431.7%
2,707,594,705 2,572,607,445 134,987,260 5.2%
2,824,636,213 2,537,320,562 287,315,651 11.3%
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SEWERAGE AND WATER BOARD OF NEW ORLEANS
WATER SYSTEM FUND
STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION
WITH PRIOR YEAR COMPARISONS
November 2022 Financials

A B C D E F G H
MTD MTD MTD YTD YTD YTD
Actual Prior Year Variance % Actual Prior Year Variance %

Operating revenues:
1  Sales of water and delinquent fees 9,934,553 9,564,332 370,221 3.9% 109,486,789 107,468,474 2,018,315 1.9% 1
2 Sewerage service charges and del fees - - - 0.0% - - - 0.0% 2
3 Plumbing inspection and li fees 22,115 11,085 11,030 99.5% 223,350 204,791 18,559 9.1% 3
4 Other revenues 102,217 115,348 (13,131) -11.4% 2,260,188 1,467,221 792,966 54.0% 4
5 Total operating revenues 10,058,885 9,690,765 368,120 3.8% 111,970,327 109,140,487 2,829,840 26% 5

Operating Expenses: -
6  Power and pumping 129,236 229,445 (100,209) -43.7% 2,731,464 2,564,107 167,357 65% 6
7  Treatment 1,187,808 821,614 366,194 44.6% 11,474,789 8,635,796 2,838,993 329% 7
8  Transmission and distribution 690,038 1,859,754 (1,169,715) -62.9% 11,138,754 12,204,238 (1,065,484) -87% 8
9  Customer accounts 185,094 183,976 1,118 0.6% 2,540,742 2,278,109 262,632 11.5% 9
10  Customer service 128,703 394,463 (265,760) -67.4% 3,442,169 3,877,662 (435,493) -11.2% 10
11 Administration and general 741,964 (452,551) 1,194,515 -264.0% 9,169,000 7,068,877 2,100,123 29.7% 11
12 Payroll related 2,246,249 1,983,277 262,972 13.3% 19,376,086 19,296,572 79,514 04% 12
13 Maintenance of general plant 2,658,610 1,117,324 1,541,286 137.9% 17,079,348 11,109,882 5,969,466 53.7% 13
14  Depreciation 1,275,225 1,275,225 0) 0.0% 14,027,476 14,466,902 (439,425) -3.0% 14
15 Amortization - - - 0.0% - - - 0.0% 15
16  Provision for doubtful accounts 993,000 964,000 29,000 3.0% 10,741,000 11,449,407 (708,407) -6.2% 16
17  Provision for claims 86,284 62,145 24,139 38.8% 1,084,413 987,257 97,156 9.8% 17
18 Total operating expenses 10,322,213 8,438,672 1,883,541 22.3% 102,805,239 93,938,808 8,866,431 9.4% 18
19 Operating income (loss) (263,327) 1,252,093 (1,515,421) -121.0% 9,165,088 15,201,678 (6,036,590) -39.7% 19

Non-operating revenues (expense): -
20 Two-mill tax - - - 0.0% - - - 0.0% 20
21  Three-mill tax - - - 0.0% - - - 0.0% 21
22 Six-mill tax - - - 0.0% - - - 0.0% 22
23 Nine-mill tax - - - 0.0% - - - 0.0% 23
24 Interest income 50,568 218 50,350 23118.7% 368,007 28,276 339,730 1201.5% 24
25  Other Taxes - - - 0.0% 264,558 44,112 220,445 499.7% 25
26  Other Income - - - 0.0% 1,915,188 3,654,887 (1,739,698) -47.6% 26
27 Bond Issuance Costs - - - 0.0% - - - 0.0% 27
28 Interest expense (503,476) (499,523) (3,953) 0.8% (5,538,238) (6,434,127) 895,889 -13.9% 28
29 Operating and maintenance grants (2,000) 2,100 (4,100) -195.2% 80,748 5,452 75,296 1381.1% 29
30  Provision for grants - - - 0.0% - - - 0.0% 30
31 Total non-operating revenues (454,908) (497,205) 42,297 -8.5% (2,909,738) (2,701,400) (208,338) 77% 31
32 Income before capital contributions (718,235) 754,889 (1,473,124) -195.1% 6,255,350 12,494,053 (6,238,703) -49.9% 32
33 Capital contributions 1,117,037 6,199,966 (5,082,929) -82.0% 47,845,836 47,763,336 82,500 02% 33
34 Change in net position 398,802 6,954,855 (6,556,053) -94.3% 54,101,186 60,257,389 (6,156,203) -102% 34
35 Transfer of Debt Service Assistance Fund loan payable - 35
36 Net position, beginning of year 508,777,798 421,107,661 87,670,137 20.8% 36
37 Net position, end of year 562,878,984 481,365,050 81,513,934 169% 37
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Operating revenues:
Sales of water and delinquent fees
Sewerage service charges and del fees
Plumbing inspection and license fees
Other revenues
Total operating revenues

Operating Expenses:
Power and pumping
Treatment
Transmission and distribution
Customer accounts
Customer service
Administration and general
Payroll related
Maintenance of general plant
Depreciation
Amortization
Provision for doubtful accounts
Provision for claims

Total operating expenses

Operating income (loss)

Non-operating revenues (expense):
Two-mill tax
Three-mill tax
Six-mill tax
Nine-mill tax
Interest income
Other Taxes
Other Income
Interest expense
Operating and maintenance grants
Provision for grants
Total non-operating revenues

Income before capital contributions
Capital contributions
Change in net position

Audit Adjustment
Net position, beginning of year
Net position, end of year

SEWERAGE AND WATER BOARD OF NEW ORLEANS
WATER SYSTEM FUND
STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION
WITH BUDGET COMPARISONS
November 2022 Financials

A B C D E F G H

MTD MTD MTD YTD YTD YTD
Actual Budget Variance % Actual Budget Variance %
9,934,553 10,108,568 (174,015) -1.7% 109,486,789 111,194,249 (1,707,459) -1.5%
- - - 0.0% - - - 0.0%
22,115 24,608 (2,493) -10.1% 223,350 270,690 (47,340) -17.5%
102,217 21,777 80,440 369.4% 2,260,188 239,548 2,020,640 843.5%
10,058,885 10,154,953 (96,068) -0.9% 111,970,327 111,704,487 265,840 0.2%
129,236 238,180 (108,944) -45.7% 2,731,464 2,619,980 111,484 4.3%
1,187,808 903,227 284,581 31.5% 11,474,789 9,935,497 1,539,292 15.5%
690,038 1,369,178 (679,140) -49.6% 11,138,754 15,060,958 (3,922,204) -26.0%
185,094 252,549 (67,455) -26.7% 2,540,742 2,778,039 (237,297) -8.5%
128,703 447,879 (319,176) -71.3% 3,442,169 4,926,669 (1,484,500) -30.1%
741,964 1,740,972 (999,008) -57.4% 9,169,000 19,150,692 (9,981,692) -52.1%
2,246,249 1,525,036 721,213 47.3% 19,376,086 16,775,396 2,600,690 15.5%
2,658,610 1,214,063 1,444,547 119.0% 17,079,348 13,354,693 3,724,655 27.9%
1,275,225 2,668,461 (1,393,236) -52.2% 14,027,476 29,353,071 (15,325,595) -52.2%
- - - 0.0% - - - 0.0%
993,000 1,097,933 (104,933) -9.6% 10,741,000 12,077,263 (1,336,263) -11.1%
86,284 136,883 (50,599) -37.0% 1,084,413 1,505,713 (421,300) -28.0%
10,322,213 11,594,361 (1,272,148) -11.0% 102,805,239 127,537,971 (24,732,732) -19.4%
(263,327) (1,439,408) 1,176,081 -81.7% 9,165,088 (15,833,484) 24,998,572 -157.9%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
50,568 27,425 23,143 84.4% 368,007 301,675 66,332 22.0%
- - - 0.0% 264,558 - 264,558 0.0%
- 144,142 (144,142) -100.0% 1,915,188 1,585,558 329,630 20.8%
(503,476) (503,476) 0) 0.0% (5,538,238) (5,538,238) 0) 0.0%
(2,000) - (2,000) 0.0% 80,748 - 80,748 0.0%
- - - 0.0% - - - 0.0%
(454,908) (331,910) (122,999) 37.1% (2,909,738) (3,651,005) 741,267 -20.3%
(718,235) (1,771,317) 1,053,082 -59.5% 6,255,350 (19,484,489) 25,739,839 -132.1%
1,117,037 - 1,117,037 0.0% 47,845,836 - 47,845,836 0.0%
398,802 (1,771,317) 2,170,119 -122.5% 54,101,186 (19,484,489) 73,585,675 -377.7%
508,777,798 421,107,661 87,670,137 20.8%
562,878,984 401,623,172 161,255,812 40.2%
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Operating revenues:
Sales of water and delinquent fees
Sewerage service charges and del fees
Plumbing inspection and license fees
Other revenues
Total operating revenues

Operating Expenses:
Power and pumping
Treatment
Transmission and distribution
Customer accounts
Customer service
Administration and general
Payroll related
Maintenance of general plant
Depreciation
Amortization
Provision for doubtful accounts
Provision for claims

Total operating expenses

Operating income (loss)

Non-operating revenues (expense):
Two-mill tax
Three-mill tax
Six-mill tax
Nine-mill tax
Interest income
Other Taxes
Other Income
Bond Issuance Costs
Interest expense
Operating and maintenance grants
Provision for grants
Total non-operating revenues

Income before capital contributions
Capital contributions
Change in net position

Transfer of Debt Service Assistance Fund loan payable
Net position, beginning of year
Net position, end of year

SEWERAGE AND WATER BOARD OF NEW ORLEANS

SEWER SYSTEM FUND
STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION

WITH PRIOR YEAR COMPARISONS
November 2022 Financials

A B C D E F G H
MTD MTD MTD YTD YTD YTD

Actual Prior Year Variance % Actual Prior Year Variance %
- - - 0.0% - - - 0.0%
12,436,364 12,233,237 203,127 1.7% 140,908,949 136,690,612 4,218,336 3.1%
22,365 11,305 11,060 97.8% 222,860 205,199 17,661 8.6%
238,372 16,284 222,088 1363.8% 985,561 431,840 553,721 128.2%
12,697,101 12,260,826 436,275 3.6% 142,117,370 137,327,652 4,789,718 3.5%
243,655 524,918 (281,263) -53.6% 5,838,941 5,622,891 216,051 3.8%
1,166,475 11,418 1,155,057 10116.5% 9,983,767 12,684,830 (2,701,063) -21.3%
1,326,957 3,354,057 (2,027,100) -60.4% 15,110,024 15,012,828 97,196 0.6%
185,094 183,976 1,118 0.6% 2,540,738 2,278,106 262,632 11.5%
128,703 394,463 (265,760) -67.4% 3,442,166 3,877,659 (435,493) -11.2%
968,692 (279,300) 1,247,993 -446.8% 11,623,676 9,805,172 1,818,503 18.5%
2,300,252 1,991,746 308,506 15.5% 19,643,287 19,410,458 232,830 1.2%
540,780 173,532 367,248 211.6% 5,792,073 5,774,747 17,326 0.3%
2,700,979 2,700,979 (0) 0.0% 29,710,769 28,912,461 798,308 2.8%
- - - 0.0% - - - 0.0%
1,244,000 1,231,000 13,000 1.1% 13,826,000 13,421,679 404,321 3.0%
86,284 62,145 24,139 38.8% 1,129,373 1,024,018 105,355 10.3%
10,891,870 10,348,932 542,938 5.2% 118,640,814 117,824,848 815,966 0.7%
1,805,231 1,911,894 (106,663) -5.6% 23,476,556 19,502,804 3,973,752 20.4%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
234,437 71,741 162,696 226.8% 1,570,163 896,305 673,858 75.2%
- - - 0.0% 329,954 55,017 274,938 499.7%
- - - 0.0% 6,367,311 - 6,367,311 0.0%
- - - 0.0% - - - 0.0%
(739,126) (790,112) 50,986 -6.5% (8,410,327) (9,906,511) 1,496,184 -15.1%
- 2,100 (2,100) -100.0% 690 3,827 (3,137) -82.0%
- - - 0.0% - - - 0.0%
(504,689) (716,271) 211,582 -29.5% (142,209) (8,951,362) 8,809,154 -98.4%
1,300,542 1,195,623 104,919 8.8% 23,334,347 12,246,573 11,087,774 90.5%
416,225 1,777,265 (1,361,041) -76.6% 6,214,427 7,674,643 (1,460,215) -19.0%
1,716,766 2,972,888 (1,256,122) -42.3% 29,548,775 19,921,216 9,627,559 48.3%
865,706,012 847,697,154 18,008,858 2.1%
895,254,787 867,618,370 27,636,417 3.2%
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Operating revenues:
Sales of water and delinquent fees

Sewerage service charges and del fees
Plumbing inspection and license fees

Other revenues
Total operating revenues

Operating Expenses:
Power and pumping
Treatment
Transmission and distribution
Customer accounts
Customer service
Administration and general
Payroll related
Maintenance of general plant
Depreciation
Amortization
Provision for doubtful accounts
Provision for claims

Total operating expenses

Operating income (loss)

Non-operating revenues (expense):
Two-mill tax
Three-mill tax
Six-mill tax
Nine-mill tax
Interest income
Other Taxes
Other Income
Interest expense
Operating and maintenance grants
Provision for grants
Total non-operating revenues

Income before capital contributions
Capital contributions
Change in net position

Audit Adjustment
Net position, beginning of year
Net position, end of year

SEWERAGE AND WATER BOARD OF NEW ORLEANS
SEWER SYSTEM FUND

STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION

WITH BUDGET COMPARISONS
November 2022 Financials

A B C D E F G H
MTD MTD MTD YTD YTD YTD

Actual Budget Variance % Actual Budget Variance %

- - - 0.0% - - - 0.0%
12,436,364 12,851,690 (415,326) -3.2% 140,908,949 141,368,593 (459,644) -0.3%
22,365 24,433 (2,068) -8.5% 222,860 268,764 (45,904) -17.1%
238,372 27,160 211,211 777.7% 985,561 298,762 686,799 229.9%
12,697,101 12,903,284 (206,182) -1.6% 142,117,370 141,936,119 181,251 0.1%
243,655 430,436 (186,781) -43.4% 5,838,941 4,734,796 1,104,145 23.3%
1,166,475 1,288,211 (121,736) -9.5% 9,983,767 14,170,321 (4,186,554) -29.5%
1,326,957 1,465,021 (138,064) -9.4% 15,110,024 16,115,231 (1,005,208) -6.2%
185,094 252,549 (67,455) -26.7% 2,540,738 2,778,039 (237,301) -8.5%
128,703 447,879 (319,176) -71.3% 3,442,166 4,926,669 (1,484,503) -30.1%
968,692 2,285,749 (1,317,057) -57.6% 11,623,676 25,143,239 (13,519,563) -53.8%
2,300,252 1,447,480 852,772 58.9% 19,643,287 15,922,280 3,721,007 23.4%
540,780 797,217 (256,437) -32.2% 5,792,073 8,769,387 (2,977,314) -34.0%
2,700,979 2,515,007 185,972 7.4% 29,710,769 27,665,077 2,045,692 7.4%
- - - 0.0% - - - 0.0%
1,244,000 1,431,267 (187,267) -13.1% 13,826,000 15,743,937 (1,917,937) -12.2%
86,284 137,133 (50,849) -37.1% 1,129,373 1,508,463 (379,090) -25.1%
10,891,870 12,497,949 (1,606,079) -12.9% 118,640,814 137,477,439 (18,836,625) -13.7%
1,805,231 405,335 1,399,896 345.4% 23,476,556 4,458,680 19,017,877 426.5%
- - - 0.0% - - - 0.0%

- - - 0.0% - - - 0.0%

- - - 0.0% - - - 0.0%

- - - 0.0% - - - 0.0%

234,437 17,783 216,653  1218.3% 1,570,163 195,617 1,374,546 702.7%

- - - 0.0% 329,954 - 329,954 0.0%

- 58,475 (58,475)  -100.0% 6,367,311 643,225 5,724,086 889.9%
(739,126) (822,758) 83,632 -10.2% (8,410,327) (9,050,339) 640,012 -1.1%
- - - 0.0% 690 - 690 0.0%

- - - 0.0% - - - 0.0%
(504,689) (746,500) 241,811 -32.4% (142,209) (8,211,497) 8,069,289 -98.3%
1,300,542 (341,165) 1,641,707 -481.2% 23,334,347 (3,752,818) 27,087,165 -721.8%
416,225 - 416,225 0.0% 6,214,427 - 6,214,427 0.0%
1,716,766 (341,165) 2,057,932 -603.2% 29,548,775 (3,752,818) 33,301,593 -887.4%
865,706,012 847,697,154 18,008,858 2.1%
895,254,787 843,944,336 51,310,451 6.1%
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SEWERAGE AND WATER BOARD OF NEW ORLEANS
DRAINAGE SYSTEM FUND
STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION
WITH PRIOR YEAR COMPARISONS
November 2022 Financials

A B C D E F G H
MTD MTD MTD YTD YTD YTD
Actual Prior Year Variance % Actual Prior Year Variance %

Operating revenues:
1 Sales of water and delinquent fees - - - 0.0% - - - 0.0% 1
2 Sewerage service charges and del fees - - - 0.0% - - - 0.0% 2
3 Plumbing inspection and li fees - - - 0.0% - - - 0.0% 3
4 Other revenues 1,221 200,407 (199,186) -99.4% 1,224,019 3,074,648 (1,850,628) -60.2% 4
5 Total operating revenues 1,221 200,407 (199,186) -99.4% 1,224,019 3,074,648 (1,850,629) -60.2% 5

Operating Expenses: -
6  Power and pumping 447,169 601,018 (153,849) -25.6% 9,266,830 11,717,924 (2,451,094) -209% 6
7  Treatment - - - 0.0% - - - 0.0% 7
8  Transmission and distribution 388,625 366,921 21,705 5.9% 4,859,437 4,152,157 707,280 17.0% 8
9 Customer accounts 2,099 987 1,112 112.7% 26,590 11,425 15,165 132.7% 9
10  Customer service 4,516 4,290 226 5.3% 55,656 63,615 (7,959) -125% 10
11  Administration and general 467,240 (143,245) 610,485 -426.2% 5,756,411 4,517,612 1,238,799 274% 11
12 Payroll related 1,718,273 1,350,919 367,354 27.2% 13,216,848 13,733,868 (517,020) -3.8% 12
13 Maintenance of general plant 618,083 66,197 551,886 833.7% 4,525,896 3,588,423 937,474 26.1% 13
14  Depreciation 2,960,917 2,960,917 0 0.0% 32,570,086 29,676,968 2,893,118 9.7% 14
15  Amortization - - - 0.0% - - - 0.0% 15
16  Provision for doubtful accounts - - - 0.0% - 5,599 (5,599) -100.0% 16
17  Provision for claims 43,142 31,073 12,070 38.8% 542,157 493,630 48,527 9.8% 17
18 Total operating expenses 6,650,063 5,239,075 1,410,988 26.9% 70,819,911 67,961,219 2,858,692 42% 18
19 Operating income (loss) (6,648,842) (5,038,668) (1,610,174) 32.0% (69,595,892) (64,886,572) (4,709,321) 73% 19

Non-operating revenues (expense): -
20 Two-mill tax (€20 - (€20 0.0% 282 265 17 62% 20
21 Three-mill tax - - - 0.0% 16,573,849 16,451,598 122,250 0.7% 21
22 Six-mill tax - - - 0.0% 17,505,784 17,563,445 (57,661) -03% 22
23 Nine-mill tax - - - 0.0% 26,235,301 26,332,490 (97,189) -04% 23
24 Interest income 74,838 0 74,838  39388447.4% 404,127 24,019 380,108 1582.5% 24
25  Other Taxes - - - 0.0% - - - 0.0% 25
26  Other Income - - - 0.0% 2,913,981 1,897,494 1,016,487 53.6% 26
27 Bond Issuance Costs - - - 0.0% - - - 0.0% 27
28 Interest expense - - - 0.0% (3,626,358) - (3,626,358) 0.0% 28
29  Operating and maintenance grants - 1,050 (1,050) -100.0% - 1,683 (1,683) -100.0% 29
30 Provision for claims - - - 0.0% - - - 0.0% 30
31 Total non-operating revenues 74,787 1,050 73,737 7021.3% 60,006,966 62,270,995 (2,264,028) -3.6% 31
32 Income before capital contributions (6,574,055) (5,037,618) (1,536,438) 30.5% (9,588,926) (184,472) (9,404,455) 5098.0% 32
33 Capital contributions 11,438,227 1,880,892 9,557,335 508.1% 42,980,473 9,093,839 33,886,634 372.6% 33
34 Change in net position 4,864,171 (3,156,726) 8,020,897 -254.1% 33,391,547 8,909,368 24,482,179 274.8% 34
35 Transfer of Debt Service Assistance Fund loan payable - 35
36 Net position, beginning of year 1,333,110,895 1,303,802,630 29,308,265 22% 36
37 Net position, end of year 1,366,502,442 1,312,711,998 53,790,444 4.1% 37
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Operating revenues:
Sales of water and delinquent fees

Sewerage service charges and del fees
Plumbing inspection and license fees

Other revenues
Total operating revenues

Operating Expenses:
Power and pumping
Treatment
Transmission and distribution
Customer accounts
Customer service
Administration and general
Payroll related
Maintenance of general plant
Depreciation
Amortization
Provision for doubtful accounts
Provision for claims

Total operating expenses

Operating income (loss)

Non-operating revenues (expense):
Two-mill tax
Three-mill tax
Six-mill tax
Nine-mill tax
Interest income
Other Taxes
Other Income
Interest expense
Operating and maintenance grants
Provision for grants
Total non-operating revenues

Income before capital contributions
Capital contributions
Change in net position

Audit Adjustment
Net position, beginning of year
Net position, end of year

SEWERAGE AND WATER BOARD OF NEW ORLEANS
DRAINAGE SYSTEM FUND
STATEMENT OF REVENUES AND EXPENSES AND CHANGES IN NET POSITION
WITH BUDGET COMPARISONS
November 2022 Financials

A B C D E F G H

MTD MTD MTD YTD YTD YTD
Actual Budget Variance % Actual Budget Variance %
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
1,221 - 1,221 100.0% 1,224,019 - 1,224,019 100.0%
1,221 - 1,221 100.0% 1,224,019 - 1,224,019 100.0%
447,169 1,058,594 (611,425) -57.8% 9,266,830 11,644,534 (2,377,704) -20.4%
- - - 0.0% - - - 0.0%
388,625 442,775 (54,150) -12.2% 4,859,437 4,870,525 (11,088) -0.2%
2,099 3,055 (956) -31.3% 26,590 33,605 (7,015) -20.9%
4,516 8,786 (4,270) -48.6% 55,656 96,646 (40,990) -42.4%
467,240 1,112,274 (645,034) -58.0% 5,756,411 12,235,014 (6,478,603) -53.0%
1,718,273 994,023 724,250 72.9% 13,216,848 10,934,253 2,282,595 20.9%
618,083 425,000 193,083 45.4% 4,525,896 4,675,000 (149,104) -3.2%
2,960,917 2,393,891 567,026 23.7% 32,570,086 26,332,801 6,237,285 23.7%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
43,142 70,525 (27,383) -38.8% 542,157 775,775 (233,618) -30.1%
6,650,063 6,508,923 141,140 2.2% 70,819,911 71,598,153 (778,242) -1.1%
(6,648,842) (6,508,923) (139,919) 2.1% (69,595,892) (71,598,153) 2,002,261 -2.8%
(51) - (51) 0.0% 282 - 282 0.0%
- 32,826 (32,826) -100.0% 16,573,849 16,380,174 193,675 1.2%
- 34,540 (34,540) -100.0% 17,505,784 17,235,460 270,324 1.6%
- 51,774 (51,774) -100.0% 26,235,301 25,835,226 400,075 1.5%
74,838 10,267 64,572 628.9% 404,127 112,933 291,194 257.8%
- - - 0.0% - - - 0.0%
- 2,367 (2,367) -100.0% 2,913,981 26,033 2,887,948 11093.3%
- (3,750) 3,750 -100.0% (3,626,358) (41,250) (3,585,108) 8691.2%
- - - 0.0% - - - 0.0%
- - - 0.0% - - - 0.0%
74,787 128,023 (53,236) -41.6% 60,006,966 59,548,577 458,389 0.8%
(6,574,055) (6,380,900) (193,156) 3.0% (9,588,926) (12,049,576) 2,460,650 -20.4%
11,438,227 - 11,438,227 0.0% 42,980,473 - 42,980,473 0.0%
4,864,171 (6,380,900) 11,245,071 -176.2% 33,391,548 (12,049,576) 45,441,124 -377.1%
1,333,110,895 1,303,802,630 29,308,265 2.2%
1,366,502,443 1,291,753,054 74,749,389 5.8%
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SEWERAGE AND WATER BOARD OF NEW ORLEANS
ALL SYSTEM FUNDS
STATEMENTS OF NET POSITION
WITH PRIOR YEAR AND BEGINNING OF YEAR COMPARISONS

November 2022 Financials

Assets
Noncurrent assets:
Property, plant and equipment
Less: accumulated depreciation

Property, plant, and equipment, net

Restricted cash, cash equivalents, and investments

Cash and cash equivalents restricted for capital projects

Debt service
Debt service reserve
Health insurance reserve

Total restricted cash, cash equivalents, and investments

Current assets:
Unrestricted and undesignated
Cash and cash equivalents
Accounts receivable:
Customers (net of allowance for doubtful accounts)
Taxes
Interest
Grants
Miscellaneous
Due from (to) other internal departments
Inventory of supplies
Prepaid expenses

Total unrestricted current assets

Other assets:
Funds from/for customer deposits
Deposits

Total other assets

TOTAL ASSETS

Deferred outflows or resources:
Deferred amounts related to net pension liability
Deferred amounts related to OPEB

Deferred loss on bond refunding
TOTAL DEFERRED OUTFLOWS OF RESOURCES

TOTAL ASSETS AND TOTAL DEFERRED OUTFLOWS

A B C D E F G

Prior Current Beginning of

Year Variance % Year Variance % Year

4,712,435,487 199,890,432 4.2% 4,912,325,919 111,065,479 2.3% 4,801,260,440
1,214,758,588 67,658,400 5.6% 1,282,416,988 77,551,054 6.4% 1,204,865,934
3,497,676,899 132,232,032 3.8% 3,629,908,931 33,514,425 0.9% 3,596,394,506
104,423,134 19,754,536 18.9% 124,177,670 11,694,330 10.4% 112,483,340
25,961,421 11,793,854 45.4% 37,755,276 24,677,837 188.7% 13,077,439
12,694,813 27,722 0.2% 12,722,535 - 0.0% 12,722,535
2,513,000 (113,000) -4.5% 2,400,000 - 0.0% 2,400,000
145,592,369 31,463,112 21.6% 177,055,481 36,372,167 25.9% 140,683,314
104,828,839 16,311,028 15.6% 121,139,866 23,417,171 24.0% 97,722,696
50,065,551 (21,201,183) -42.3% 28,864,368 (21,105,022) -42.2% 49,969,390
293,704 116,687 39.7% 410,392 (2,694,569) -86.8% 3,104,961
1,557 (1,497) -96.1% 60 - 0.0% 60
23,360,350 17,783,095 76.1% 41,143,445 (12,006,452) -22.6% 53,149,897
2,082,234 281,675 13.5% 2,363,909 (414,681) -14.9% 2,778,590
(16,495) 1,208,359 -7325.5% 1,191,864 1,191,864 0.0% 0
5,519,934 446,050 8.1% 5,965,984 - 0.0% 5,965,984
858,087 (143,288) -16.7% 714,799 - 0.0% 714,799
186,993,762 14,800,926 7.9% 201,794,688 (11,611,689) -5.4% 213,406,377
13,842,931 738,377 5.3% 14,581,308 692,179 5.0% 13,889,129
51,315 - 0.0% 51,315 - 0.0% 51,315
13,894,246 738,377 5.3% 14,632,623 692,179 5.0% 13,940,444
3,844,157,275 179,234,447 38.6% 4,023,391,722 58,967,082 26.3% 3,964,424,640
14,187,978 22,316,095 157.3% 36,504,074 (4,991,897) -13.7% 41,495,970
68,382,784 (34,851,807) -51.0% 33,530,977 (150,407) -0.4% 33,681,384
2,338,487 (1,915,438) -81.9% 423,050 - 0.0% 423,050
84,909,250 (14,451,149) -17.0% 70,458,100 (5,142,303) -6.8% 75,600,403
3,929,066,525 164,783,298 21.6% 4,093,849,823 53,824,779 19.5% 4,040,025,044
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SEWERAGE AND WATER BOARD OF NEW ORLEANS
ALL SYSTEM FUNDS
STATEMENTS OF NET POSITION
WITH PRIOR YEAR COMPARISONS
November 2022 Financials

A B C D E F G
Prior Current Beginning of
NET ASSETS AND LIABILITIES Year Variance % Year Variance % Year
Net position
Net investments in capital assets 3,772,206,210 181,510,402 4.8% 3,953,716,612 119,629,324 3.1%  3,834,087,288
Restricted for Debt Service 38,656,234 11,821,576 30.6% 50,477,811 24,677,837 95.7% 25,799,974
Unrestricted (1,149,167,027) (30,391,183) 2.6% (1,179,558,210) (27,265,656) 2.4% (1,152,292,554)
Total net position 2,661,695,418 162,940,795 6.1% 2,824,636,213 117,041,505 43%  2,707,594,708
Long-term liabilities
Claims payable 43,290,856 (517,763) -1.2% 42,773,093 - 0.0% 42,773,093
Accrued vacation and sick pay 9,944,936 828,670 8.3% 10,773,606 151,663 1.4% 10,621,943
Net pension obligation 89,581,116 (25,087,107) -28.0% 64,494,009 (11,509,527)  -15.1% 76,003,536
Other postretirement benefits liability 266,087,255 (16,340,932) -6.1% 249,746,324 18,341,257 7.9% 231,405,067
Bonds payable (net of current maturities) 493,657,241 20,852,111 4.2% 514,509,352 2,957,142 0.6% 511,552,210
Special Community Disaster Loan Payable - - 0.0% - - 0.0% -
Southeast Louisiana Project liability 206,480,939 (1,691,111) -0.8% 204,789,827 (1,900,202) -0.9% 206,690,029
Debt Service Assistance Fund Loan payable 37,265,290 - 0.0% 37,265,290 - 0.0% 37,265,290
Customer deposits 13,842,931 738,377 5.3% 14,581,308 692,179 5.0% 13,889,129
Total long-term liabilities 1,160,150,564 (21,956,132) -1.9% 1,138,932,809 8,732,511 0.8%  1,130,200,298
Current liabilities (payable from current assets)
Accounts payable and other liabilities 20,411,739 6,436,003 31.5% 26,847,743 (81,279,648) -75.2% 108,127,390
Due to City of New Orleans 3,291,328 2,924,267 88.8% 6,215,595 3,329,825 115.4% 2,885,770
Disaster Reimbursement Revolving Loan - - 0.0% - - 0.0% -
Retainers and estimates payable 9,857,974 2,199,315 22.3% 12,057,289 2,528,378 26.5% 9,528,911
Due to other fund 558,390 (216,187) -38.7% 342,203 - 0.0% 342,203
Accrued salaries (548,090) (12,381) 2.3% (560,471) (2,504,303) -128.8% 1,943,832
Claims payable 4,315,238 25,103 0.6% 4,340,341 - 0.0% 4,340,341
Total OPEB liabilty, due within one year 5,571,464 2,115,850 38.0% 7,687,314 231,726 3.1% 7,455,588
Debt Service Assistance Fund Loan payable 2,773,797 (2,773,797) -100.0% - - 0.0% -
Advances from federal government 4,731,374 2,636 0.1% 4,734,010 2,636 0.1% 4,731,374
Other Liabilities 1,702,125 353,805 20.8% 2,055,929 322,954 18.6% 1,732,975
Total current liabilities (payable from current assets) 52,665,339 11,054,613 21.0% 63,719,953 (77,368,431) -40.3% 141,088,384
Current liabilities (payable from restricted assets)
Accrued interest 2,618,169 (1,026,576) -39.2% 1,591,593 - 0.0% 1,591,593
Bonds payable 17,453,000 5,690,000 32.6% 23,143,000 - 0.0% 23,143,000
Retainers and estimates payable - - 0.0% - - 0.0% -
Total current liabilities (payable from restricted assets 20,071,169 4,663,424 23.2% 24,734,593 - 0.0% 24,734,593
Total current liabilities 72,736,508 15,718,037 21.6% 88,454,546 (77,368,431)  -46.7% 165,822,977
Total liabilities 1,232,887,072 15,718,037 1.3% 1,227,387,355 (68,635,920) -5.3%  1,296,023,274
Deferred inflows or resources:
Amounts related to net pension liability 23,445,039 7,356,001 31.4% 30,801,040 4,469,236 17.0% 26,331,804
Amounts related to total OPEB liability 11,038,997 (13,781) -0.1% 11,025,216 949,958 9.4% 10,075,257
TOTAL DEFERRED INFLOWS OF RESOURCES 34,484,035 7,356,001 21.3% 41,826,256 5,419,194 14.9% 36,407,061
Total Net Position, Liabilities and Deferred Inflows of Resources 3,929,066,525 178,658,833 4.5% 4,093,849,823 53,824,779 1.3%  4,040,025,044
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SEWERAGE AND WATER BOARD OF NEW ORLEANS
WATER SYSTEM FUND
STATEMENTS OF NET POSITION
WITH PRIOR YEAR AND BEGINNING OF YEAR COMPARISONS
November 2022 Financials

A B C D E F G
Assets
Prior Current Beginning of
Noncurrent assets: Year Variance % Year Variance % Year
1 Property, plant and equipment 1,125,071,161 75,881,832 6.7% 1,200,952,993 36,111,118 3.1% 1,164,841,875 1
2 Less: accumulated depreciation 391,934,473 10,364,993 2.6% 402,299,466 14,531,029 3.7% 387,768,437
3 Property, plant, and equipment, net 733,136,688 65,516,839 8.9% 798,653,527 21,580,089 2.8% 777,073,438 3
Restricted cash, cash equivalents, and investments
4 Cash and cash equivalents restricted for capital projects 10,941,767 5,957,392 54.4% 16,899,158 829,259 5.2% 16,069,900 4
5 Debt service 4,019,011 5,967,224 148.5% 9,986,235 (6,640,560) -66.5% 3,345,676 5
6 Debt service reserve 5,599,000 - 0.0% 5,599,000 - 0.0% 5,599,000 6
7 Health insurance reserve 888,513 (45,200) -5.1% 843,313 - 0.0% 843,313 7
8 Total restricted cash, cash equivalents, and investments 21,448,291 11,879,416 55.4% 33,327,707 7,469,818 28.9% 25,857,888 8
Current assets:
Unrestricted and undesignated
9 Cash and cash equivalents 24,751,089 9,147,891 37.0% 33,898,980 16,876,452 49.8% 17,022,528 9
Accounts receivable:
10 Customers (net of allowance for doubtful accounts) 24,658,306 (8,874,811) -36.0% 15,783,495 (8,901,283) -56.4% 24,684,778 10
11 Taxes - - 0.0% - - 0.0% - 11
12 Interest - - 0.0% - - 0.0% - 12
13 Grants 19,347,156 2,914,575 15.1% 22,261,730 (26,087,589) -54.0% 48,349,319 13
14 Miscellaneous 538,358 236,531 43.9% 774,890 23,306 3.1% 751,583 14
15  Due from (to) other internal departments (1,908,841) 9,229,767 -483.5% 7,320,927 9,157,069 -498.7% (1,836,142) 15
16  Inventory of supplies 2,534,158 48,871 1.9% 2,583,028 - 0.0% 2,583,028 16
17  Prepaid expenses 399,825 (57,315) -14.3% 342,510 - 0.0% 342,510 17
18 Total unrestricted current assets 70,320,052 12,645,508 18.0% 82,965,560 (8,932,045) -9.7% 91,897,605 18
Other assets:
19  Funds from/for customer deposits 13,842,931 738,377 5.3% 14,581,308 692,179 5.0% 13,889,129 19
20  Deposits 22,950 - 0.0% 22,950 - 0.0% 22,950 20
21 Total other assets 13,865,881 738,377 5.3% 14,604,258 692,179 5.0% 13,912,079 21
22 TOTAL ASSETS 838,770,912 90,780,140 87.6% 929,551,052 20,810,041 26.9% 908,741,010 22
Deferred outflows or resources:
23 Deferred amounts related to net pension liability 4,729,326 15,918,367 336.6% 20,647,693 (1,663,966) -7.5% 22,311,658 23
24  Deferred amounts related to OPEB 22,794,262 (11,617,269) -51.0% 11,176,992 (50,136) -0.4% 11,227,128 23
25 Deferred loss on bond refunding 6,524 (6,524) -100.0% - - 0.0% - 25
26 TOTAL DEFERRED OUTFLOWS OF RESOURCES 27,530,111 4,294,574 15.6% 31,824,685 (1,714,101) -5.1% 33,538,786 26
27 TOTAL ASSETS AND TOTAL DEFERRED OUTFLOWS 866,301,023 95,074,714 103.2% 961,375,737 19,095,940 21.8% 942,279,797 27
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NET ASSETS AND LIABILITIES

Net position
Net investments in capital assets
Restricted for Debt Service
Unrestricted

Total net position

Long-term liabilities
Claims payable
Accrued vacation and sick pay
Net pension obligation
Other postretirement benefits liability
Bonds payable (net of current maturities)
Special Community Disaster Loan Payable
Southeast Louisiana Project liability
Debt Service Assistance Fund Loan payable
Customer deposits

Total long-term liabilities

Current liabilities (payable from current assets)
Accounts payable and other liabilities
Due to City of New Orleans
Disaster Reimbursement Revolving Loan
Retainers and estimates payable
Due to other fund
Accrued salaries
Claims payable
Other postretirement benefits liability
Debt Service Assistance Fund Loan payable
Advances from federal government
Other Liabilities

Total current liabilities (payable from current assets)

Current liabilities (payable from restricted assets)
Accrued interest
Bonds payable
Retainers and estimates payable

Total current liabilities (payable from restricted assets)

TOTAL CURRENT LIABILITIES
TOTAL LIABILITIES
Deferred inflows or resources:

Amounts related to net pension liability

Amounts related to total OPEB liability
TOTAL DEFERRED INFLOWS OF RESOURCES

Total Net Position, Liabilities and Deferred Inflows of Resources

SEWERAGE AND WATER BOARD OF NEW ORLEANS
WATER SYSTEM FUND

STATEMENTS OF NET POSITION
WITH PRIOR YEAR COMPARISONS

November 2022 Financials

A B C D E F G
Prior Current Beginning of
Year Variance % Year Variance % Year
540,271,181 51,045,687 9.4% 591,316,868 28,344,914 5.0% 562,971,954
9,618,011 5,967,224 62.0% 15,585,235 6,640,560 74.2% 8,944,676
(68,524,142) 24,501,023 -35.8% (44,023,119) 19,115,712 -30.3%  (63,138,831)
481,365,050 81,513,934 16.9% 562,878,984 54,101,185 10.6% 508,777,799
4,050,309 170,875 4.2% 4,221,184 - 0.0% 4,221,184
4,012,219 414,040 10.3% 4,426,259 55,035 1.3% 4,371,224
29,860,372 (8,362,369) -28.0% 21,498,003 (3,836,509) -15.1% 25,334,512
88,695,752 (5,446,977) -6.1% 83,248,775 6,113,753 7.9% 77,135,022
200,652,530 17,391,839 8.7% 218,044,369 (122,730) -0.1% 218,167,099
- - 0.0% - - 0.0% -
- - 0.0% - - 0.0% -
- - 0.0% - - 0.0% -
13,842,931 738,377 5.3% 14,581,308 692,179 5.0% 13,889,129
341,114,113 4,167,408 1.2% 346,019,898 2,901,728 0.8% 343,118,170
10,599,325 (1,030,440) -9.7% 9,568,884 (44,171,573) -82.2% 53,740,457
3,291,328 2,924,267 88.8% 6,215,595 3,329,825 115.4% 2,885,770
- - 0.0% - - 0.0% -
6,567,314 810,423 12.3% 7,371,737 1,582,772 27.3% 5,794,965
272,553 (105,932) -38.9% 166,620 - 0.0% 166,620
(556,497) 266,661 -47.9% (289,836) (746,996) -163.4% 457,160
1,489,259 834 0.1% 1,490,093 - 0.0% 1,490,093
1,857,155 705,283 38.0% 2,562,438 77,242 3.1% 2,485,196
- - 0.0% - - 0.0% -
2,755,068 2,636 0.1% 2,757,705 2,636 0.1% 2,755,068
1,257,825 229,233 18.2% 1,487,058 212,724 16.7% 1,274,335
27,533,328 3,802,966 13.8% 31,336,294 (39,713,371) -55.9% 71,049,665
788,854 (285,378) -36.2% 503,476 - 0.0% 503,476
4,005,000 2,690,000 67.2% 6,695,000 - 0.0% 6,695,000
- - 0.0% - - 0.0% -
4,793,854 2,404,622 50.2% 7,198,476 - 0.0% 7,198,476
32,327,182 6,207,588 19.2% 38,534,770 (39,713,371) -50.8% 78,248,141
373,441,296 10,374,995 2.8% 384,554,668 (36,811,643) -8.7% 421,366,311
7,815,013 2,452,001 31.4% 10,267,013 1,868,773 21.3% 8,777,268
3,679,665 (4,593) -0.1% 3,675,071 4,015,877 119.6% 3,358,419
11,494,678 2,447,407 21.3% 13,942,085 5,884,650 48.5% 12,135,687
866,301,023 91,888,930 10.6% 961,375,737 19,095,940 2.0% 942,279,797
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Assets

Noncurrent assets:

Property, plant and equipment
Less: accumulated depreciation

Property, plant, and equipment, net

Restricted cash, cash equivalents, and investments

Cash and cash equivalents restricted for capital projects
Debt service

Debt service reserve

Health insurance reserve

Total restricted cash, cash equivalents, and investments

Current assets:
Unrestricted and undesignated
Cash and cash equivalents
Accounts receivable:
Customers (net of allowance for doubtful accounts)
Taxes
Interest
Grants
Miscellaneous
Due from (to) other internal departments
Inventory of supplies
Prepaid expenses

Total unrestricted current assets

Other assets:
Funds from/for customer deposits
Deposits

Total other assets

TOTAL ASSETS

Deferred outflows or resources:
Deferred amounts related to net pension liability
Deferred amounts related to OPEB

Deferred loss on bond refunding
TOTAL DEFERRED OUTFLOWS OF RESOURCES

TOTAL ASSETS AND TOTAL DEFERRED OUTFLOWS

SEWERAGE AND WATER BOARD OF NEW ORLEANS
SEWER SYSTEM FUND
STATEMENTS OF NET POSITION

WITH PRIOR YEAR AND BEGINNING OF YEAR COMPARISONS

November 2022 Financials

A B C D E F G
Prior Current Beginning of
Year Variance % Year Variance % Year
1,507,587,831 69,719,509 4.6% 1,577,307,340 46,547,480 3.0% 1,530,759,860 1
379,400,565 30,302,223 8.0% 409,702,788 30,449,940 8.0% 379,252,848 2
1,128,187,266 39,417,286 3.5% 1,167,604,552 16,097,540 1.4% 1,151,507,012 3
93,215,339 (9,078,715) -9.7% 84,136,624 (12,010,769) -12.5% 96,147,393 4
19,903,310 5,820,730 29.2% 25,724,040 15,992,277 164.3% 9,731,763  §
7,095,813 27,722 0.4% 7,123,535 - 0.0% 7,123,535 6
854,255 (45,200) -5.3% 809,055 - 0.0% 809,055 7
121,068,718 (3,275,463) -2.7% 117,793,255 3,981,508 3.5% 113,811,746 8
50,231,646 8,361,121 16.6% 58,592,767 7,447,215 14.6% 51,145,552 9
25,411,724 (12,330,851) -48.5% 13,080,873 (12,203,739) -48.3% 25,284,612 10
- - 0.0% - - 0.0% - 11
1,557 (1,497) -96.1% 60 - 0.0% 60 12
1,018,686 5,776,860 567.1% 6,795,546 4,223,174 164.2% 2,572,372 13
407,135 187,190 46.0% 594,325 5,472 0.9% 588,853 14
7,202,507 (9,298,989) -129.1% (2,096,482) (9,166,804) -129.7% 7,070,322 15
1,788,806 264,786 14.8% 2,053,592 - 0.0% 2,053,592 16
245,244 (57,315) -23.4% 187,929 - 0.0% 187,929 17
86,307,304 (7,098,695) -8.2% 79,208,610 (9,694,682) -10.9% 88,903,291 18
- - 0.0% - - 0.0% - 19
17,965 - 0.0% 17,965 - 0.0% 17,965 20
17,965 - 0.0% 17,965 - 0.0% 17,965 21
1,335,581,253 29,043,128 -7.4% 1,364,624,381 10,384,367 -6.0% 1,354,240,015 22
4,729,326 10,193,511 215.5% 14,922,837 (1,663,965) -11.2% 16,586,803 23
22,794,261 (11,617,269) -51.0% 11,176,991 (50,136) -0.4% 11,227,127 24
2,268,021 (1,875,553) -82.7% 392,468 - 0.0% 392,468 25
29,791,608 (3,299,311) -11.1% 26,492,297 (1,714,101) -6.1% 28,206,398 26
1,365,372,861 25,743,817 -18.5% 1,391,116,678 8,670,266 -12.1% 1,382,446,413 27
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NET ASSETS AND LIABILITIES

Net position
Net investments in capital assets
Restricted for Debt Service
Unrestricted

Total net position

Long-term liabilities
Claims payable
Accrued vacation and sick pay
Net pension obligation
Other postretirement benefits liability
Bonds payable (net of current maturities)
Special Community Disaster Loan Payable
Southeast Louisiana Project liability
Debt Service Assistance Fund Loan payable
Customer deposits

Total long-term liabilities

Current liabilities (payable from current assets)
Accounts payable and other liabilities
Due to City of New Orleans
Disaster Reimbursement Revolving Loan
Retainers and estimates payable
Due to other fund
Accrued salaries
Claims payable
Other postretirement benefits liability
Debt Service Assistance Fund Loan payable
Advances from federal government
Other Liabilities

Total current liabilities (payable from current assets)

Current liabilities (payable from restricted assets)
Accrued interest
Bonds payable
Retainers and estimates payable

Total current liabilities (payable from restricted assets

TOTAL CURRENT LIABILITIES
TOTAL LIABILITIES
Deferred inflows or resources:

Amounts related to net pension liability

Amounts related to total OPEB liability
TOTAL DEFERRED INFLOWS OF RESOURCES

Total Net Position, Liabilities and Deferred Inflows of Resources

SEWERAGE AND WATER BOARD OF NEW ORLEANS
SEWER SYSTEM FUND
STATEMENTS OF NET POSITION

WITH PRIOR YEAR COMPARISONS

November 2022 Financials

A B C D E F G

Prior Current Beginning of

Year Variance % Year Variance % Year

918,919,069 22,648,294 2.5% 941,567,363 5,531,401 0.6% 936,035,962
26,999,124 5,848,452 21.7% 32,847,575 15,992,277 94.9% 16,855,298
(78,299,823) (860,329) 1.1% (79,160,152) 8,025,096 29.2% (87,185,248)
867,618,370 27,636,417 3.2% 895,254,787 29,548,774 3.4% 865,706,013
5,172,330 (66,218) -1.3% 5,106,112 - 0.0% 5,106,112
3,840,064 296,147 7.7% 4,136,211 60,274 1.5% 4,075,937
29,860,372 (8,362,369) -28.0% 21,498,003 (3,836,509) -15.1% 25,334,512
88,695,751 (5,446,977) -6.1% 83,248,775 6,113,753 7.9% 77,135,022
290,990,536 5,474,447 1.9% 296,464,983 3,079,872 1.0% 293,385,111

- - 0.0% - - 0.0% -

- - 0.0% - - 0.0% -
37,265,290 - 0.0% 37,265,290 - 0.0% 37,265,290

- - 0.0% - - 0.0% -
455,824,343 (8,104,970) -1.8% 447,719,374 5,417,390 1.2% 442,301,984
6,682,405 3,551,300 53.1% 10,233,705 (27,149,515) -72.6% 37,383,221

- - 0.0% - - 0.0% -

- - 0.0% - - 0.0% -
2,118,535 420,904 19.9% 2,539,439 239,963 10.4% 2,299,476
129,513 (49,723) -38.4% 79,790 - 0.0% 79,790
(300,835) (431,469) 143.4% (732,303) (1,380,216) -213.0% 647,913
1,455,001 835 0.1% 1,455,836 - 0.0% 1,455,836
1,857,155 705,283 38.0% 2,562,438 77,242 3.1% 2,485,196

2,773,797 (2,773,797)  -100.0% - - 0.0% -
1,976,305 - 0.0% 1,976,305 - 0.0% 1,976,305
428,284 124,571 29.1% 552,855 110,230 24.9% 442,625
17,120,162 1,547,904 9.0% 18,668,066 (28,102,296) -60.1% 46,770,362
1,822,307 (737,940) -40.5% 1,084,367 - 0.0% 1,084,367
11,493,000 2,955,000 25.7% 14,448,000 - 0.0% 14,448,000

- - 0.0% - - 0.0% -
13,315,307 2,217,060 16.7% 15,532,367 - 0.0% 15,532,367
30,435,469 3,764,964 12.4% 34,200,433 (28,102,296) -45.1% 62,302,729
486,259,812 (4,340,006) -0.9% 481,919,807 (22,684,906) -4.5% 504,604,713
7,815,013 2,452,000 31.4% 10,267,013 1,489,745 17.0% 8,777,268
3,679,666 (4,594) -0.1% 3,675,072 316,653 9.4% 3,358,419
11,494,679 2,447,406 21.3% 13,942,085 1,806,398 14.9% 12,135,687
1,365,372,861 23,296,411 1.7% 1,391,116,679 8,670,266 0.6% 1,382,446,413
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SEWERAGE AND WATER BOARD OF NEW ORLEANS
DRAINAGE SYSTEM FUND

STATEMENTS OF NET POSITION
WITH PRIOR YEAR AND BEGINNING OF YEAR COMPARISONS

November 2022 Financials

A B C D E F G
Assets
Prior Current Beginning of
Noncurrent assets: Year Variance % Year Variance % Year
Property, plant and equipment 2,079,776,495 54,289,091 2.6% 2,134,065,586 28,406,881 1.3% 2,105,658,705 1
Less: accumulated depreciation 443,423,550 26,991,184 6.1% 470,414,734 32,570,085 7.4% 437,844,649 2
Property, plant, and equipment, net 1,636,352,945 27,297,907 1.7% 1,663,650,852 (4,163,204) -0.2% 1,667,814,056 3
Restricted cash, cash equivalents, and investments
Cash and cash equivalents restricted for capital projects 266,028 22,875,860 0.0% 23,141,888 22,875,841 8598.4% 266,047 4
Debt service 2,039,100 5,900 0.3% 2,045,000 2,045,000 0.0% - 5
Debt service reserve - - 0.0% - - 0.0% - 6
Health insurance reserve 770,232 (22,600) -2.9% 747,632 - 0.0% 747,632 7
Total restricted cash, cash equivalents, and investments 3,075,360 22,859,160 743.3% 25,934,519 24,920,841 2458.5% 1,013,679 8
Current assets:
Unrestricted and undesignated
Cash and cash equivalents 29,846,104 (1,197,984) -4.0% 28,648,120 (906,496) -3.1% 29,554,616 9
Accounts receivable:
Customers (net of allowance for doubtful accounts) (4,479) 4,479 -100.0% - - 0.0% - 10
Taxes 293,704 116,687 39.7% 410,392 (2,694,569) -86.8% 3,104,961 11
Interest - - 0.0% - - 0.0% - 12
Grants 2,994,508 9,091,660 303.6% 12,086,169 9,857,962 442.4% 2,228,206 13
Miscellaneous 1,136,741 (142,047) -12.5% 994,694 (443,459) -30.8% 1,438,153 14
Due from (to) other internal departments (5,310,161) 1,277,581 -24.1% (4,032,580) 1,201,599 -23.0% (5,234,180) 15
Inventory of supplies 1,196,971 132,393 11.1% 1,329,364 - 0.0% 1,329,364 16
Prepaid expenses 213,018 (28,658) -13.5% 184,360 - 0.0% 184,360 17
Total unrestricted current assets 30,366,406 9,254,112 30.5% 39,620,518 7,015,037 21.5% 32,605,481 18
Other assets:
Funds from/for customer deposits - - 0.0% - - 0.0% - 19
Deposits 10,400 - 0.0% 10,400 - 0.0% 10,400 20
Total other assets 10,400 - 0.0% 10,400 - 0.0% 10,400 21
TOTAL ASSETS 1,669,805,110 59,411,179 775.4% 1,729,216,289 27,772,674 2479.7% 1,701,443,615 22
Deferred outflows or resources:
Deferred amounts related to net pension liability 4,729,326 (3,795,783) -80.3% 933,544 (1,663,966) -64.1% 2,597,509 23
Deferred amounts related to OPEB 22,794,262 (11,617,268) -51.0% 11,176,993 (50,136) -0.4% 11,227,129 24
Deferred loss on bond refunding 63,943 (33,361) -52.2% 30,581 - 0.0% 30,581 25
TOTAL DEFERRED OUTFLOWS OF RESOURCES 27,587,530 (15,446,412) -56.0% 12,141,118 (1,714,101) -12.4% 13,855,219 26
TOTAL ASSETS AND TOTAL DEFERRED OUTFLOWS 1,697,392,641 43,964,767 719.5% 1,741,357,408 26,058,573 2467.3% 1,715,298,835 27
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NET ASSETS AND LIABILITIES

Net position
Net investments in capital assets
Restricted for Debt Service
Unrestricted

Total net position

Long-term liabilities
Claims payable
Accrued vacation and sick pay
Net pension obligation
Other postretirement benefits liability
Bonds payable (net of current maturities)
Special Community Disaster Loan Payable
Southeast Louisiana Project liability
Debt Service Assistance Fund Loan payable
Customer deposits

Total long-term liabilities

Current liabilities (payable from current assets)
Accounts payable and other liabilities
Due to City of New Orleans
Disaster Reimbursement Revolving Loan
Retainers and estimates payable
Due to other fund
Accrued salaries
Claims payable
Total OPEB liabilty, due within one year
Debt Service Assistance Fund Loan payable
Advances from federal government
Other Liabilities

Total current liabilities (payable from current assets)

Current liabilities (payable from restricted assets)
Accrued interest
Bonds payable
Retainers and estimates payable

Total current liabilities (payable from restricted assets

TOTAL CURRENT LIABILITIES
TOTAL LIABILITIES
Deferred inflows or resources:

Amounts related to net pension liability

Amounts related to total OPEB liability
TOTAL DEFERRED INFLOWS OF RESOURCES

Total Net Position, Liabilities and Deferred Inflows of Resources

SEWERAGE AND WATER BOARD OF NEW ORLEANS
DRAINAGE SYSTEM FUND

STATEMENTS OF NET POSITION
WITH PRIOR YEAR COMPARISONS

November 2022 Financials

A B C D E F G

Prior Current Beginning of

Year Variance % Year Variance % Year

2,313,015,960 107,816,421 4.7% 2,420,832,381 85,753,009 3.7% 2,335,079,372

2,039,100 5,900 0.3% 2,045,000 2,045,000 0.0% -

(1,002,343,062) (54,031,877) 5.4% (1,056,374,939) (54,406,463) 5.4% (1,001,968,476)

1,312,711,998 53,790,444 4.1% 1,366,502,442 33,391,546 2.5% 1,333,110,896
34,068,217 (622,420) -1.8% 33,445,797 - 0.0% 33,445,797
2,092,653 118,483 5.7% 2,211,136 36,354 1.7% 2,174,782
29,860,372 (8,362,369) -28.0% 21,498,003 (3,836,509) -15.1% 25,334,512
88,695,752 (5,446,978) -6.1% 83,248,775 6,113,752 7.9% 77,135,023

2,014,175 (2,014,175) -100.0% - - 0.0% -

- - 0.0% - - 0.0% -
206,480,939 (1,691,111) -0.8% 204,789,827 (1,900,202) -0.9% 206,690,029

- - 0.0% - - 0.0% -

- - 0.0% - - 0.0% -
363,212,108 (18,018,570) -5.0% 345,193,538 413,394 0.1% 344,780,143
3,130,009 3,915,143 125.1% 7,045,153 (9,958,560) -58.6% 17,003,713

- - 0.0% - - 0.0% -

- - 0.0% - - 0.0% -
1,172,125 967,989 82.6% 2,140,113 705,643 49.2% 1,434,470
156,325 (60,532) -38.7% 95,793 - 0.0% 95,793
309,242 152,427 49.3% 461,669 (377,090) -45.0% 838,759
1,370,978 23,434 1.7% 1,394,412 - 0.0% 1,394,412
1,857,155 705,283 38.0% 2,562,438 77,242 3.1% 2,485,196

- - 0.0% - - 0.0% -

- - 0.0% - - 0.0% -
16,016 - 0.0% 16,016 - 0.0% 16,016
8,011,849 5,703,744 71.2% 13,715,592 (9,552,765) -41.1% 23,268,357
7,008 (3,258) -46.5% 3,750 - 0.0% 3,750
1,955,000 45,000 2.3% 2,000,000 - 0.0% 2,000,000

- - 0.0% - - 0.0% -
1,962,008 41,742 2.1% 2,003,750 - 0.0% 2,003,750
9,973,857 5,745,486 57.6% 15,719,342 (9,552,765) -37.8% 25,272,107
373,185,964 (12,273,084) -3.3% 360,912,880 (9,139,371) -2.5% 370,052,251
7,815,013 2,452,000 31.4% 10,267,013 1,489,745 17.0% 8,777,268
3,679,666 - 0.0% 3,675,073 - 0.0% 3,358,420
11,494,679 2,447,407 21.3% 13,942,086 1,806,398 14.9% 12,135,688
1,697,392,641 41,517,360 2.4% 1,741,357,408 26,058,573 1.5% 1,715,298,834
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GENERAL SUPERINTENDENT RECOMMENDATIONS

FOR THE JANUARY 17, 2023

FINANCE AND ADMINISTRATION COMMITTEE MEETING

A listing of the bids, change orders, amendments and final acceptances received during the month
of December 2022 is included in the following report. A brief summary is attached for your

review.

CONTRACT AWARDS/RENEWALS (6)

Page 03 R-006-2023

Page 22 R-007-2023

Page 25 R-008-2023

Page 28 R-009-2023

Page 31 R-011-2023

Page 37 R-012-2023

Award of Approved List of Firms to Provide Professional Design
and Related Services

Award of Contract 2162-Water Main Point Repair, Water Service
Connection, Water Valve and Fire Hydrant Replacement at Various
Sites Throughout Orleans Parish Between the Sewerage and Water
Board of New Orleans and Boh Bros Construction Co., LLC

Award of Contract 2163-Water Main Point Repair, Water Service
Connection, Water Valve and Fire Hydrant Replacement at Various
Sites Throughout Orleans Parish Between the Sewerage and Water
Board of New Orleans and Boh Bros Construction Co., LLC

Award of Contract 2164-Water Main Line Replacements and
Extension at Scattered Locations Throughout Orleans Parish
Between the Sewerage and Water Board of New Orleans and
Wallace C. Drennan, LLC

First Renewal of Contract 30238-Restoratioin of Gravity Flow
Sanitary Sewers by Excavation and Replacement from Manhole to
Manhole, CIPP Lining of Service Laterals and Point Repairs at
Various Sites Throughout the City of New Orleans Between the
Sewerage and Water Board of New Orleans and Wallace C.
Drennan, LLC

Award of Contract 2022-SWB-77 - Furnishing Lime to Carrollton
Water Plant Between the Sewerage and Water Board of New
Orleans and Cheney Lime Company

CONTRACT CHANGE ORDERS (1)

Page 40 R-003-2023

Ratification of Change Order No. 8 for Contract 3799 — Installation
of Sludge Dryer at the East Bank Wastewater Treatment Plant
Between the Sewerage and Water Board of New Orleans and
Industrial and Mechanical Contractors, Inc.

JAN 2023 GSO F-A REPORT
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CONTRACT AMENDMENTS (3)

Page 47 R-002-2023

Page 49 R-005-2023

Page 53 R-010-2023

Authorization of Amendment No. 5 for Professional Services for
Sewer System Evaluation and Rehabilitation Program Management
(SSERP) Between the Sewerage and Water Board of New Orleans
and Stantec Consulting Services, LLC

Authorization of Amendment No. 11 to the Agreement for Design
and Engineering Services for the Water Hammer Hazard Mitigation
Program Between the Sewerage and Water Board of New Orleans
and Stanley Consultants, Inc.

Authorization of Amendment No. 5 for Professional Services for
Water Line Replacement Program Between the Sewerage and
Water Board of New Orleans and Integrated Logistical Support,
Inc.

JAN 2023 GSO F-A REPORT
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R-006-2023,
Page 1 of 2

RESOLUTION TO APPROVE LIST OF FIRMS TO PROVIDE PROFESSIONAL DESIGN AND
RELATED SERVICES

WHEREAS, on April 21, 2022, the Sewerage and Water Board (the “Board”) advertised a Request for
Qualifications (“RFQ”) for Firms to provide design and related services; and

WHEREAS, in response to the RFQ, the Board received sixty-eight (68) proposals by the June 17, 2022
due date; and

WHEREAS, on October 26, 2022, the Selection Evaluation Committee held an open meeting to review
and evaluate the sixty-eight (68) firm qualifications across twenty-five (25) different project groups and
categories.

WHEREAS, these referenced project groups and categories are as follows:

o Networks — Engineering and Design (1A), Construction Management (1B), Inspection (1C)

e Water Treatment and Pumping — Engineering and Design (2A), Construction Management (2B),
Inspection (2C)

e \Wastewater Treatment and Pumping — Engineering and Design (3A), Construction Management
(3B), Inspection (3C)

e Stormwater Management — Engineering and Design (4A), Construction Management (4B),
Inspection (4C)

o Electrical/Power Systems — Engineering and Design (5A), Construction Management (5B),
Inspection (5C)

o Facilities/Buildings — Engineering and Design (6A), Construction Management (6B), Inspection
(6C)

e SCADA and Instrumentation/Controls — Engineering and Design (7A), Construction

Management (7B), Inspection (8C)

Geotechnical Engineering — Engineering and Design (8A)

Program Management (9D)

Technical Consulting (10E)

Planning Services (11F)

WHEREAS, that the Sewerage and Water Board of New Orleans hereby authorizes the Executive
Director, on behalf of the Board to retain any of the below referenced qualified firms in their respective
approved project groups as matters arise based on the scores distributed to each vendor, as outlined in the
RFQ documents and associated addenda:

AECOM Technical Services Inc.
AIMS Group, Inc.

All South Consulting Engineers, LLC
Arcadis U.S., Inc.

Ardurra Group, Inc.

Batture LLC

Barowka and Bonura Engineers and
Consultants, LLC

CDM Smith, Inc.

MB3 Inc. DBA Civix

Concordia, LLC

CSRS, LLC

Design Engineering, Inc.

Digital Engineering & Imaging, Inc.
ECM Consultants, Inc.

EJES Incorporated

JAN 2023 GSO F-A REPORT
PAGE 3 OF 56



Evans-Graves Engineers, Inc.

EXP U.S. Services, Inc.

C. H. Fenstermaker & Associates, L.L.C.
Freese and Nichols, Inc.

G.E.C., Inc.

GreenPoint Engineering

Gulf South Engineering and Testing, Inc.
Hartman Engineering, Inc.

HDR Engineering, Inc.

HNTB Corporation

Integrated Logistical Support, Inc. (ILSI
Engineering)

IMC Consulting Engineers, Inc.

IMS Engineers, Inc.

Infinity Engineering Consultants, LLC.
ITS Regional, LLC

Jacobs Engineering Group Inc.

Julien Engineering and Consulting, Inc.
Kyle Associates, LLC

Linfield, Hunter & Junius, Inc.
Markdesign, LLC

Meyer Engineers, LTD

Mott MacDonald, LLC

R-006-2023,

R-006-2023,
Page 2 of 2

MSMM Engineering, LLC
Neal-Schaffer, Inc.

N-Y Associates, Inc.

Professional Engineering Consultants
Corp.

Pinnacle Engineering, LLC

Pivotal Engineering, LLC

Principal Engineering, Inc.

Raftelis Financial Consultants, Inc.
Remont Engineering & Design Group.
LLC (RED Group, LLC)

Richard C. Lambert Consultants, LLC
SEL Engineering Services, Inc.
Shread-Kuyrkendall & Associates, Inc.
Spackman Mossop Michaels

Stanley Consultants, Inc.

Stantec Consulting Services Inc.
Stratum Engineering, LLC

Stuart Consulting Group, Inc.

T. Baker Smith, LLC

Trigon Associates, LLC

Volkert, Inc.

Waggoner Engineering, Inc. (A Trilon
Company)

Waggonner & Ball, LLC WBAE

BE IT FURTHER RESOLVED, that pursuant to the Board’s Professional Service Policy No. 95 the
Executive Director, President or President Pro-Tem are hereby authorized to execute, on behalf of the
Sewerage and Water Board of New Orleans, agreements with the qualified firms.

I, Ghassan Korban, Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a Resolution adopted
at the Regular Monthly Meeting of said Board,
duly called and held, according to law, on
January 25, 2023.

Ghassan Korban,
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS

JAN 2023 GSO F-A REPORT
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Networks 1A
Engineering and Design Services

PROPOSER Avg Score
ISLI 89.40
Digital 88.40
AIMS Group, Inc. 87.80
ECM Consultantsinc. 87.80
Hartman 87.20
All South 86.80
Mott MacDonald, LLC 86.80
MSMM 86.80
Richard C. Lambert 86.80
GreenPoint 86.40
Batture LLC 86.20
Meyer Engineers LTD 86.20
Neal-Schaffer, Inc. 86.20
Barowka and Bonura (BBEC) 85.80
Linfield, Hunter & Junius, Inc. 85.60
Evans-Graves Engineers, Inc. 85.40
HNTB 85.00
Principal 84.80
Stanley 84.40
Pivotal 84.00
Freese and Nichols, Inc. 83.60
EJES 83.20
Infinity 83.20
CDM Smith 82.80
N-Y 82.80
PEC 82.80
Ardurra Group, Inc. 82.60
Stantec 82.60
Design 82.40
Arcadis U.S., Inc. 82.00
AECOM 81.60
HDR 81.20
T. Baker Smith, LLC 80.80
Volkert, Inc. 80.80
C. H. Fenstermaker 80.60
Trigon 80.40
Jacobs 80.00
Shread-Kuyrkendall 78.80
Kyle 78.60
Pinnacle 77.20
Julien 74.60
ITS Regional, LLC 73.80

Page 1 of 17
RFQx Engineering Services Scores
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Networks 1B

Construction Management

PROPOSER Avg Score
Integrated Logistical Support, Inc. 88.80
ECM Consultants, Inc. 88.60
AIMS Group, Inc. 88.40
Digital Engineering & Imaging, Inc. 87.80
Batture LLC 87.40
MSMM Engineering, LLC 87.40
Richard C. Lambert Consultants, LLC 87.40
Neal-Schaffer, Inc. 86.80
Meyer Engineers, LTD 86.60
GreenPoint Engineering 86.20
Hartman Engineering, Inc. 86.20
All South Consulting Engineers, LLC 86.00
Mott MacDonald, LLC 85.40
EJES Incorporated 85.20
Evans-Graves Engineers, Inc. 85.00
HNTB Corporation 85.00
Barowka and Bonura Engineers and 84.80
Stanley Consultants, Inc. 84.60
Linfield, Hunter & Junius, Inc. 84.40
Pivotal Engineering, LLC 84.00
CDM Smith Inc. 83.60
Infinity Engineering Consultants, LLC. 83.60
Professional Engineering Consultants 83.40
Principal Engineering, Inc. 83.40
Design Engineering, Inc. 83.00
Stantec Consulting Services Inc. 82.60
N-Y Associates, Inc. 82.00
Arcadis U.S., Inc. 81.80
Ardurra Group, Inc. 81.20
C. H. Fenstermaker & Associates 81.20
Jacobs Engineering Group Inc. 80.80
T. Baker Smith, LLC 80.00
Trigon Associates, LLC 79.20
Kyle Associates, LLC 79.00
Pinnacle Engineering, LLC 77.20
ITS Regional, LLC 77.00
Julien Engineering and Consulting, Inc. 75.00

Page 2 of 17
RFQx Engineering Services Scores
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Networks 1C
Inspection Services

PROPOSER Avg Score
AIMS Group, Inc. 88.60
Digital Engineering & Imaging, Inc. 87.80
Integrated Logistical Support, Inc. 87.80
ECM Consultants, Inc. 87.20
All South Consulting Engineers, LLC 87.00
Barowka and Bonura Engineers and 87.00
Batture LLC 86.80
GreenPoint Engineering 86.80
Meyer Engineers, LTD 86.80
Richard C. Lambert Consultants, LLC 86.80
Hartman Engineering, Inc. 86.60
MSMM Engineering, LLC 86.40
HNTB Corporation 85.60
Mott MacDonald, LLC 85.60
Linfield, Hunter & Junius, Inc. 85.20
Neal-Schaffer, Inc. 85.20
Evans-Graves Engineers, Inc. 85.00
Stanley Consultants, Inc. 84.40
Pivotal Engineering, LLC 84.00
Infinity Engineering Consultants, LLC. 83.80
EJES Incorporated 83.60
Principal Engineering, Inc. 83.60
Design Engineering, Inc. 83.00
Professional Engineering Consultants 83.00
C. H. Fenstermaker & Associates, L.L.C. 82.80
CDM Smith Inc. 82.40
Arcadis U.S., Inc. 82.00
N-Y Associates, Inc. 81.60
Jacobs Engineering Group Inc. 80.60
Kyle Associates, LLC 80.60
T. Baker Smith, LLC 80.60
Trigon Associates, LLC 79.60
ITS Regional, LLC 77.80
Stratum Engineering, LLC 77.20
Pinnacle Engineering, LLC 76.60
Julien Engineering and Consulting, Inc. 70.80
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Water Treatment 2A
Engineering and Design Services

PROPOSER Avg Score
Stanley Consultants, Inc. 86.20
Digital 84.20
AECOM 84.00
Freese and Nichols, Inc. 84.00
Infinity 84.00
CDM Smith Inc. 82.80
Mott MacDonald, LLC 82.00
Professional Engineering Consultants 82.00
Linfield, Hunter & Junius, Inc. 81.20
Waggoner Engineering, Inc. (A Trilon 81.20
Pivotal Engineering, LLC 80.80
C. H. Fenstermaker 80.60
HDR 80.40
Arcadis U.S., Inc. 79.80
Jacobs 79.80
Barowka and Bonura (BBEC) 79.40
Shread-Kuyrkendall & Associates, Inc. 79.20
Trigon Associates, LLC 79.00
Kyle 78.80
Hartman 77.80
Volkert, Inc. 77.80
Meyer 77.60
N-Y 77.60
Stantec Consulting Services Inc. 77.40
Ardurra Group, Inc. 76.20
AIMS Group, Inc. 70.00
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Water Treatment 2B
Construction Management

PROPOSER Avg Score
Stanley Consultants, Inc. 85.20
Digital Engineering & Imaging, Inc. 84.00
Infinity Engineering Consultants, LLC. 82.80
Professional Engineering Consultants 82.00
CDM Smith Inc. 81.80
Arcadis U.S., Inc. 80.40
Stantec Consulting Services Inc. 80.40
Waggoner Engineering, Inc. (A Trilon 80.40
Mott MacDonald, LLC 80.20
C. H. Fenstermaker & Associates, L.L.C. 80.00
Jacobs Engineering Group Inc. 80.00
Kyle Associates, LLC 78.80
Pivotal Engineering, LLC 78.80
Barowka and Bonura Engineers and 78.60
Trigon Associates, LLC 78.40
Linfield, Hunter & Junius, Inc. 78.20
Meyer Engineers, LTD 78.20
Hartman Engineering, Inc. 77.80
N-Y Associates, Inc. 77.40
Ardurra Group, Inc. 75.60
AIMS Group, Inc. 71.60
Water Treatment 2C
Inspection Services
PROPOSER Avg Score
Digital Engineering & Imaging, Inc. 84.20
Stanley Consultants, Inc. 84.20
Infinity Engineering Consultants, LLC. 83.20
CDM Smith Inc. 81.60
Professional Engineering Consultants 81.60
Arcadis U.S,, Inc. 80.60
Mott MacDonald, LLC 80.40
Waggoner Engineering, Inc. (A Trilon 80.40
C. H. Fenstermaker & Associates, L.L.C. 79.60
Jacobs Engineering Group Inc. 79.60
Barowka and Bonura Engineers and 79.00
Trigon Associates, LLC 79.00
Kyle Associates, LLC 78.80
Linfield, Hunter & Junius, Inc. 78.80
Meyer Engineers, LTD 78.80
Pivotal Engineering, LLC 78.80
Hartman Engineering, Inc. 78.00
N-Y Associates, Inc. 77.40
AIMS Group, Inc. 70.80
Stratum Engineering, LLC 70.00
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Wastewater Treatment 3A
Engineering and Design Services

PROPOSER Avg Score
GreenPoint Engineering 87.40
All South Consulting Engineers, LLC 86.80
AECOM 85.60
MSMM Engineering, LLC 85.40
Meyer Engineers, LTD 85.20
Digital Engineering & Imaging, Inc. 84.80
Stanley Consultants, Inc. 84.40
Mott MacDonald, LLC 83.80
Freese and Nichols, Inc. 83.60
Infinity Engineering Consultants, LLC. 83.00
Professional Engineering Consultants 83.00
CDM Smith Inc. 82.80
Ardurra Group, Inc. 82.20
Pivotal Engineering, LLC 82.20
AIMS Group, Inc. 81.80
N-Y Associates, Inc. 81.60
Evans-Graves Engineers, Inc. 81.40
Hartman Engineering, Inc. 80.60
Stantec Consulting Services Inc. 80.60
Jacobs Engineering Group Inc. 80.20
C. H. Fenstermaker & Associates, L.L.C. 79.80
Volkert, Inc. 79.60
Waggoner Engineering, Inc. (A Trilon 79.40
Kyle Associates, LLC 79.20
Linfield, Hunter & Junius, Inc. 79.20
Trigon Associates, LLC 79.20
HDR Engineering, Inc. 78.40
Barowka and Bonura Engineers and 78.20
Shread-Kuyrkendall & Associates, Inc. 78.20
Stuart Consulting Group, Inc. 77.00
Pinnacle Engineering, LLC 73.80
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Wastewater Treatment 3B
Construction Management

PROPOSER Avg Score
GreenPoint Engineering 88.60
All South Consulting Engineers, LLC 86.80
MSMM Engineering, LLC 86.40
Meyer Engineers, LTD 85.40
Digital Engineering & Imaging, Inc. 84.80
Stanley Consultants, Inc. 84.20
Ardurra Group, Inc. 83.40
AIMS Group, Inc. 83.20
Professional Engineering Consultants 83.00
Pivotal Engineering, LLC 82.80
Mott MacDonald, LLC 82.40
CDM Smith Inc. 82.00
Evans-Graves Engineers, Inc. 82.00
Infinity Engineering Consultants, LLC. 82.00
Barowka and Bonura Engineers and 81.20
Hartman Engineering, Inc. 81.20
Stantec Consulting Services Inc. 80.80
N-Y Associates, Inc. 80.60
Jacobs Engineering Group Inc. 80.40
Linfield, Hunter & Junius, Inc. 80.00
Trigon Associates, LLC 79.60
Waggoner Engineering, Inc. (A Trilon 79.00
C. H. Fenstermaker & Associates, L.L.C. 78.80
Kyle Associates, LLC 78.60
Stuart Consulting Group, Inc. 77.40
Pinnacle Engineering, LLC 74.00
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Wastewater Treatment 3C
Inspection Services

PROPOSER Avg Score
GreenPoint Engineering 87.20
MSMM Engineering, LLC 86.60
All South Consulting Engineers, LLC 86.00
Digital Engineering & Imaging, Inc. 84.80
Meyer Engineers, LTD 84.60
Stanley Consultants, Inc. 84.20
Barowka and Bonura Engineers and 84.00
AIMS Group, Inc. 83.20
Professional Engineering Consultants 83.00
Pivotal Engineering, LLC 82.80
Mott MacDonald, LLC 82.60
CDM Smith Inc. 82.00
Infinity Engineering Consultants, LLC. 81.80
Evans-Graves Engineers, Inc. 81.40
Hartman Engineering, Inc. 81.20
N-Y Associates, Inc. 81.20
Jacobs Engineering Group Inc. 80.40
Linfield, Hunter & Junius, Inc. 80.00
Trigon Associates, LLC 79.60
Waggoner Engineering, Inc. (A Trilon 79.00
C. H. Fenstermaker & Associates, L.L.C. 78.20
Kyle Associates, LLC 77.80
Pinnacle Engineering, LLC 73.80
Stratum Engineering, LLC 70.20
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Stormwater Treatment 4A
Engineering and Design Services

PROPOSER Avg Score
Ardurra Group, Inc. 91.20
AECOM 88.20
All South Consulting Engineers, LLC 88.00
Linfield, Hunter & Junius, Inc. 87.80
MSMM Engineering, LLC 86.80
ECM Consultants, Inc. 86.60
Integrated Logistical Support, Inc. (ISLI 86.60
Batture LLC 86.20
Digital Engineering & Imaging, Inc. 86.20
GreenPoint Engineering 86.20
Meyer Engineers, LTD 85.80
Neal-Schaffer, Inc. 85.80
Barowka and Bonura Engineers and 85.40
CDM Smith Inc. 85.20
Freese and Nichols, Inc. 85.20
Richard C. Lambert Consultants, LLC 85.20
Waggonner & Ball, LLC (WBAE) 85.20
N-Y Associates, Inc. 84.80
AIMS Group, Inc. 84.60
Evans-Graves Engineers, Inc. 83.80
Spackman Mossop Michaels 83.80
C. H. Fenstermaker & Associates, L.L.C. 83.60
HNTB Corporation 83.60
Mott MacDonald, LLC 83.60
Infinity Engineering Consultants, LLC. 83.20
Hartman Engineering, Inc. 82.80
Arcadis U.S., Inc. 82.60
Professional Engineering Consultants 82.60
Pivotal Engineering, LLC 82.00
Stanley Consultants, Inc. 81.80
T. Baker Smith, LLC 81.80
HDR Engineering, Inc. 81.40
Design Engineering, Inc. 81.20
Stantec Consulting Services Inc. 80.80
Volkert, Inc. 79.40
Waggoner Engineering, Inc. (A Trilon 79.40
Stuart Consulting Group, Inc. 79.00
Jacobs Engineering Group Inc. 78.80
Kyle Associates, LLC 78.80
Shread-Kuyrkendall & Associates, Inc. 77.20
Pinnacle Engineering, LLC 75.80
Julien Engineering and Consulting, Inc. 74.40
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Stormwater Treatment 4B
Construction Management

PROPOSER Avg Score
Ardurra Group, Inc. 89.80
All South Consulting Engineers, LLC 88.80
ECM Consultants, Inc. 87.00
Batture LLC 86.80
Digital Engineering & Imaging, Inc. 86.80
GreenPoint Engineering 86.80
Integrated Logistical Support, Inc. (ISLI 86.80
Linfield, Hunter & Junius, Inc. 86.80
Meyer Engineers, LTD 85.80
Richard C. Lambert Consultants, LLC 85.60
Barowka and Bonura Engineers and 85.40
Neal-Schaffer, Inc. 85.00
MSMM Engineering, LLC 84.80
N-Y Associates, Inc. 84.40
AIMS Group, Inc. 84.20
Mott MacDonald, LLC 84.00
Evans-Graves Engineers, Inc. 83.80
Hartman Engineering, Inc. 83.80
CDM Smith Inc. 83.60
HNTB Corporation 83.40
C. H. Fenstermaker & Associates, L.L.C. 83.00
Infinity Engineering Consultants, LLC. 83.00
Arcadis U.S., Inc. 82.20
Stanley Consultants, Inc. 82.00
Stantec Consulting Services Inc. 82.00
Pivotal Engineering, LLC 81.80
T. Baker Smith, LLC 81.80
Design Engineering, Inc. 81.40
Professional Engineering Consultants 81.20
Waggoner Engineering, Inc. (A Trilon 79.60
Stuart Consulting Group, Inc. 79.00
Kyle Associates, LLC 78.60
Jacobs Engineering Group Inc. 78.40
Pinnacle Engineering, LLC 76.00
Julien Engineering and Consulting, Inc. 74.80
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Stormwater Treatment 4C
Inspection Services

PROPOSER Avg Score
All South Consulting Engineers, LLC 88.20
Digital Engineering & Imaging, Inc. 87.20
ECM Consultants, Inc. 87.00
GreenPoint Engineering 87.00
MSMM Engineering, LLC 87.00
Batture LLC 86.80
Integrated Logistical Support, Inc. (ISLI 86.60
Meyer Engineers, LTD 86.60
Linfield, Hunter & Junius, Inc. 86.00
Neal-Schaffer, Inc. 86.00
Richard C. Lambert Consultants, LLC 86.00
Barowka and Bonura Engineers and 85.00
CDM Smith Inc. 85.00
Mott MacDonald, LLC 84.80
AIMS Group, Inc. 84.60
Evans-Graves Engineers, Inc. 84.60
Hartman Engineering, Inc. 83.80
N-Y Associates, Inc. 83.80
C. H. Fenstermaker & Associates, L.L.C. 83.40
HNTB Corporation 83.40
Infinity Engineering Consultants, LLC. 82.80
Arcadis U.S., Inc. 82.60
Professional Engineering Consultants 82.20
Pivotal Engineering, LLC 82.20
Design Engineering, Inc. 81.80
Stanley Consultants, Inc. 81.80
T. Baker Smith, LLC 81.60
Waggoner Engineering, Inc. (A Trilon 79.80
Jacobs Engineering Group Inc. 78.80
Kyle Associates, LLC 78.40
Stratum Engineering, LLC 77.60
Pinnacle Engineering, LLC 76.00
Julien Engineering and Consulting, Inc. 74.40
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ElectricalPower Systems 5A
Engineering and Design Services

PROPOSER Avg Score
AECOM 85.00
Freese and Nichols, Inc. 84.00
IMC Consulting Engineers, Inc. 84.00
Infinity Engineering Consultants, LLC. 83.00
Stanley Consultants, Inc. 82.40
G.E.C,, Inc. 82.20
Pivotal Engineering, LLC 81.60
Jacobs Engineering Group Inc. 79.40
Volkert, Inc. 76.60

ElectricalPower Systems 5B
Construction Management

PROPOSER Avg Score
Infinity Engineering Consultants, LLC. 82.00
Pivotal Engineering, LLC 82.00
Stanley Consultants, Inc. 82.00
G.E.C,, Inc. 81.00
Jacobs Engineering Group Inc. 78.80

ElectricalPower Systems 5C
Inspection Services

PROPOSER Avg Score
Infinity Engineering Consultants, LLC. 83.20
Stanley Consultants, Inc. 83.00
Pivotal Engineering, LLC 82.00
G.E.C,, Inc. 81.00
Jacobs Engineering Group Inc. 79.00
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Facilities Building 6A

Engineering and Design Services

PROPOSER Avg Score
Linfield, Hunter & Junius, Inc. 86.80
Design Engineering, Inc. 85.80
AECOM 85.40
Meyer Engineers, LTD 84.80
Infinity Engineering Consultants, LLC. 84.60
ECM Consultants, Inc. 83.80
Waggonner & Ball, LLC (WBAE) 83.60
Pivotal Engineering, LLC 83.00
N-Y Associates, Inc. 82.60
Integrated Logistical Support, Inc. (ISLI 82.20
Markdesign, LLC 80.80
Batture LLC 79.60
CDM Smith Inc. 79.60
Jacobs Engineering Group Inc. 79.20
Evans-Graves Engineers, Inc. 79.00
HDR Engineering, Inc. 78.60
Barowka and Bonura Engineers and 78.00
Remont Engineering & Design Group 75.60
Julien Engineering and Consulting, Inc. 71.80
Facilities Building 6B
Construction Management
PROPOSER Avg Score
Linfield, Hunter & Junius, Inc. 87.80
Meyer Engineers, LTD 85.60
Infinity Engineering Consultants, LLC. 85.40
Design Engineering, Inc. 84.60
Pivotal Engineering, LLC 83.60
ECM Consultants, Inc. 83.40
Integrated Logistical Support, Inc. (ISLI 82.00
N-Y Associates, Inc. 82.00
CDM Smith Inc. 80.80
Batture LLC 79.40
Jacobs Engineering Group Inc. 79.40
Evans-Graves Engineers, Inc. 79.20
Barowka and Bonura Engineers and 78.00
Remont Engineering & Design Group 75.60
Julien Engineering and Consulting, Inc. 71.80
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Facilities Building 6C
Inspection Services

PROPOSER Avg Score
Linfield, Hunter & Junius, Inc. 86.40
Meyer Engineers, LTD 86.20
Design Engineering, Inc. 85.60
Infinity Engineering Consultants, LLC. 85.00
Integrated Logistical Support, Inc. (ISLI 83.60
ECM Consultants, Inc. 83.40
Pivotal Engineering, LLC 83.00
N-Y Associates, Inc. 82.40
CDM Smith Inc. 80.20
Batture LLC 79.60
Evans-Graves Engineers, Inc. 79.00
Jacobs Engineering Group Inc. 78.80
Barowka and Bonura Engineers and 78.00
Remont Engineering & Design Group 76.00
Julien Engineering and Consulting, Inc. 71.80
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SCADA and Instrumentation 7A
Engineering and Design Services

PROPOSER Avg Score
Stanley Consultants, Inc. 84.80
SEL Engineering Services, Inc. 84.40
CDM Smith Inc. 84.20
Remont Engineering & Design Group 83.60
Jacobs Engineering Group Inc. 82.20
IMC Consulting Engineers, Inc. 81.20
AECOM 80.40
Infinity Engineering Consultants, LLC. 80.40
Pivotal Engineering, LLC 79.00
SCADA and Instrumentation 7B
Construction Management
PROPOSER Avg Score
CDM Smith Inc. 84.60
Stanley Consultants, Inc. 84.40
Remont Engineering & Design Group 82.80
Jacobs Engineering Group Inc. 82.40
Infinity Engineering Consultants, LLC. 81.40
Pivotal Engineering, LLC 80.20
SCADA and Instrumentation 7C
Inspection Services
PROPOSER Avg Score
CDM Smith Inc. 84.40
Stanley Consultants, Inc. 84.00
Remont Engineering & Design Group 83.80
SEL Engineering Services, Inc. 83.20
Jacobs Engineering Group Inc. 82.40
Infinity Engineering Consultants, LLC. 81.40
Pivotal Engineering, LLC 79.80
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Geotechnical Engineering 8A
Engineering and Design Services

PROPOSER Avg Score
Gulf South 89.20
Stratum 81.60
HNTB 80.00
Jacobs 77.40
Program Management 9D
PROPOSER Avg Score
Freese and Nichols, Inc. 87.60
Ardurra Group, Inc. 86.00
Digital 86.00
AECOM 83.60
Mott MacDonald, LLC 83.00
CDM Smith Inc. 82.60
MB3 Inc. DBA Civix 82.60
CSRS. LLC 81.60
Pivotal 81.60
Jacobs 81.40
HNTB 80.40
Trigon 80.40
Raftelis 80.00
Waggoner Engineering 80.00
Evans-Graves 79.60
Stantec 79.60
Barowka and Bonura (BBEC) 79.40
HDR 78.80
ISLI 77.60
Linfield, Hunter & Junius, Inc. 77.20
Stuart 72.60
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Technical Consulting 10E

PROPOSER Avg Score
Stanley Consultants, Inc. 84.20
Digital Engineering & Imaging, Inc. 83.80
Jacobs Engineering Group Inc. 83.40
SEL Engineering Services, Inc. 83.40
Remont Engineering & Design Group 82.80
Stantec Consulting Services Inc. 79.80
C. H. Fenstermaker & Associates, L.L.C. 79.40
Ardurra Group, Inc. 78.60
CDM Smith Inc. 76.20
Raftelis Financial Consultants, Inc. 75.80
CSRS. LLC 75.40
Planning Services 11F
PROPOSER Avg Score
GreenPoint Engineering 85.80
Freese and Nichols, Inc. 85.60
Waggonner & Ball, LLC (WBAE) 84.40
Mott MacDonald, LLC 83.20
Jacobs Engineering Group Inc. 82.80
Ardurra Group, Inc. 82.60
Stanley Consultants, Inc. 82.40
HDR Engineering, Inc. 82.00
MB3 Inc. DBA Civix 81.80
CDM Smith Inc. 81.20
CSRS. LLC 81.00
HNTB Corporation 81.00
Stantec Consulting Services Inc. 80.40
Digital Engineering & Imaging, Inc. 80.00
Raftelis Financial Consultants, Inc. 79.80
Concordia, LLC 75.40
AIMS Group, Inc. 70.40
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R-007-2023
Page 1 of 1

CONTRACT 2162- Water Main Point Repair, Water Service Connection, Water
Valve and Fire Hydrant Replacement at Various Sites throughout Orleans Parish

WHEREAS, the Sewerage and Water Board of New Orleans advertised, according to
public bid law, a Request for Bids for Contract 2162- Water Main Point Repair, Water
Service Connection, Water Valve and Fire Hydrant Replacement at Various Sites
throughout Orleans Parish with an optional two (2) - one-year renewal; and,

WHEREAS, two (2) bids were received on Wednesday, November 30, 2022; and,
NOW, THEREFORE BE IT RESOLVED, that the responsible and responsive low bid

is hereby accepted, and contract awarded therefore to Boh Bros Construction Co., LLC
in the amount of $1,179,175.00.

I, Ghassan Korban, Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a resolution adopted
at the Regular Meeting of said Board,
duly called and held, according to law, on
January 25, 2023.

Ghassan Korban,
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS
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Sewerage and Water Board of New Orleans
BOARD OF DIRECTORS CONTRACTOR FACT SHEET

ACTION REQUESTED

CONTRACT SERVICES CONTRACT AWARD
CONTRACT 2162: Water Main Point Repair, Water Service Connection, Water Valve and Fire Hydrant Replacement at Various Sites throughout
Orleans Parish

Approval to Award Contract 2162, between the Sewerage and Water Board and Boh Bros Construction Co., LLC, in the amount of $1,179,175.00

CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION
PRIME SUBS TARGET ACTUAL
Boh Bros Construction Co., LLC Industry Junction, Inc. 22.46% 0.00%
TL & Son's Trucking, LLC 4.45% 0.00%
C&M Construction Group, Inc. 9.65%
Total 36.56% 0.00%

DESCRIPTION AND PURPOSE

Original Contract Value $1,179,175.00
Previous Change Orders $0.00

% Change of Contract To Date 0.0%
Value of Requested Change $0.00

% For This Change Order 0.0%
Has a NTP been Issued No
Total Revised Contract Value $1,179,175.00
% Total Change of Contract 0.0%
Original Contract Completion Date NA
Previously Approved Extensions (Days) 0

Time Extension Requested (Days) 0
Proposed Contract Completion Date NA

Purpose and Scope of the Contract:
This contract is a maintenance contract required in order to perform water point repairs, water service connections, water valve and hydrant
replacements throughout Orleans parish.

Reason for Change:

Error/Omission ] Differing Site Condition [ ] Regulatory Requirement[ ]

Design Change [ Other Award

The reason for this award is to continue to maintain the City's water distribution system. This contract is necessary, as it will be used to make repairs
to existing water main system components to prevent further damage and loss of water to Orleans Parish customers.

Spending to Date:

Cumulative Contract Amount (as of 12/9/2022) $1,179,175.00
Cumulative Contract Spending (as of 12/9/2022) $0.00

Contractor's Past Performance:
The contractor's performance has been satisfactory to date.
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PROCUREMENT INFORMATION

Contract Type Fixed Unit Rate Award Based On Lowest Competitive Bid
Commodity Construction Services Contract Number 2162
Contractor Market Open Market with DBE participation

Compliance with Procurement Laws? Yes No ] |CMRC Date (if nec.) :

BUDGET INFORMATION

Funding 0 & M 6620/4406 Department Networks
System Water Project Manager Ashraf Abdelbagqi
Job Number 2162 Purchase Order # NA

ESTIMATED FUND SOURCE

User Share% Dollar Amount Reimbursable?
Sewer System
Water System 100% $0.00 No
Drainage System
TOTAL $0.00

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and meets necessary
regulatory requirements, including compliance with financing sources.

Fred Tharp, P.E
Chief of Networks
Networks Department
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R-008-2023,
Page 1 of 1

CONTRACT 2163- Water Main Point Repair, Water Service Connection, Water
Valve and Fire Hydrant Replacement at Various Sites throughout Orleans Parish

WHEREAS, the Sewerage and Water Board of New Orleans advertised, according to
public bid law, a Request for Bids for Contract 2163- Water Main Point Repair, Water
Service Connection, Water Valve and Fire Hydrant Replacement at Various Sites
throughout Orleans Parish with an optional two (2) - one-year renewal; and,

WHEREAS, two (2) bids were received on Wednesday, November 30, 2022; and,
NOW, THEREFORE BE IT RESOLVED, that the responsible and responsive low bid

is hereby accepted, and contract awarded therefore to Boh Bros Construction Co., LLC
in the amount of $3,446,265.00.

I, Ghassan Korban, Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a resolution adopted
at the Regular Meeting of said Board,
duly called and held, according to law, on
January 25, 2023.

Ghassan Korban,
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS
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Sewerage and Water Board of New Orleans
BOARD OF DIRECTORS CONTRACTOR FACT SHEET

ACTION REQUESTED

CONTRACT SERVICES CONTRACT AWARD
CONTRACT 2163: Water Main Point Repair, Water Service Connection, Water Valve and Fire Hydrant Replacement at Various Sites throughout
Orleans Parish

Approval to Award Contract 2163, between the Sewerage and Water Board and Boh Bros Construction Co., LLC, in the amount of $3,446,750.00

CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION
PRIME SUBS TARGET ACTUAL
Boh Bros Construction Co., LLC EFT Diversified, Inc. (Pipe & Fittings) 20.43% 0.00%
TL & Son's Trucking, LLC 4.68% 0.00%
EFT Diversified, Inc. (Paving & Road Constr) 11.42%
Total 36.53% 0.00%

DESCRIPTION AND PURPOSE

Original Contract Value $3,446,750.00
Previous Change Orders $0.00

% Change of Contract To Date 0.0%
Value of Requested Change $0.00

% For This Change Order 0.0%
Has a NTP been Issued No
Total Revised Contract Value $3,446,750.00
% Total Change of Contract 0.0%
Original Contract Completion Date NA
Previously Approved Extensions (Days) 0

Time Extension Requested (Days) 0
Proposed Contract Completion Date NA

Purpose and Scope of the Contract:
This contract is a maintenance contract required in order to perform water point repairs, water service connections, water valve and hydrant
replacements throughout Orleans parish.

Reason for Change:

Error/Omission O Differing Site Condition [J Regulatory Requirement]

Design Change ] Other Award

The reason for this award is to continue to maintain the City's water distribution system. This contract is necessary, as it will be used to make repairs
to existing water main system components to prevent further damage and loss of water to Orleans Parish customers.

Spending to Date:

Cumulative Contract Amount (as of 12/9/2022) $3,446,750.00

Cumulative Contract Spending (as of 12/9/2022) $0.00

Contractor's Past Performance:
The contractor's performance has been satisfactory to date.
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PROCUREMENT INFORMATION

Contract Type Fixed Unit Rate Award Based On Lowest Competitive Bid
Commodity Construction Services Contract Number 2163
Contractor Market Open Market with DBE participation

Compliance with Procurement Laws? Yes No O |]EMRC Date (if nec.) :

BUDGET INFORMATION

Funding 0 & M 6620/4406 Department Networks
System Water Project Manager Ashraf Abdelbaqi
Job Number 2163 Purchase Order # NA

ESTIMATED FUND SOURCE

User Share% Dollar Amount Reimbursable?
Sewer System
Water System 100% $3,446,750.00 No
Drainage System
TOTAL $3,446,750.00

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and meets necessary
regulatory requirements, including compliance with financing sources.

Fred Tharp, P.E
Chief of Networks
Networks Department
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R-009-2023,
Page 1 of 1

CONTRACT 2164-Water Main Line Replacements and Extension at Scattered
Locations throughout Orleans Parish

WHEREAS, the Sewerage and Water Board of New Orleans advertised, according to
public bid law, a Request for Bids for Contract 2164-Water Main Line Replacement and
Extension at Scattered Locations throughout Orleans Parish with an optional two (2) —
one year renewal; and,

WHEREAS, two (2) bids were received on Wednesday, November 30, 2022; and,
NOW, THEREFORE BE IT RESOLVED, that the responsible and responsive low bid

is hereby accepted, and contract awarded therefore to Wallace C. Drennan., LLC in the
amount of $3,333,265.00

I, Ghassan Korban, Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a resolution adopted
at the Regular Meeting of said Board,
duly called and held, according to law, on
January 25, 2023.

Ghassan Korban,
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS
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Sewerage and Water Board of New Orleans
BOARD OF DIRECTORS CONTRACTOR FACT SHEET

ACTION REQUESTED

CONTRACT SERVICES CONTRACT AWARD

CONTRACT 2164: Water Main Line Replacements and Extensions at Scattered Locations throughout Orleans Parish

Approval to modify Contract 2164, between the Sewerage and Water Board and Wallace C. Drennan LLC, in the amount of $3.333.265.00

CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION
PRIME SUBS TARGET ACTUAL
Wallace C Drennan, LLC C&M Construction Group, Inc 8.01% 0.00%
Prince Dump Truck Services, LLC 3.00% 0.00%
Choice Supply Solutions, LLC 26.01% 0.00%
Coop Contracting Group 0.60% 0.00%
Total 37.62% 0.00%

DESCRIPTION AND PURPOSE

Original Contract Value $3,333,265.00
Previous Change Orders $0.00

% Change of Contract To Date 0.0%
Value of Requested Change $0.00

% For This Change Order 0.0%
Has a NTP been Issued No
Total Revised Contract Value $3,333,265.00
% Total Change of Contract 0.0%
Original Contract Completion Date NA
Previously Approved Extensions (Days) 0

Time Extension Requested (Days) 0
Proposed Contract Completion Date NA

Purpose and Scope of the Contract:
The purpose of this contract is for water main line replacements throughout Orleans Parish, Installation of new water services (Good Jojs) throughout
Orleans Parish, and Installation of water main valves - ranging fron 4" valves to 48" valves.

Reason for Change:

Error/Omission O Differing Site Condition [J Regulatory Requirement]

Design Change Other Award

The reason for this award is to continue to maintain the City's water distribution system. This contract is needed in order to continue to install new
service connections for qualified customers, for replacement of water mains when deemed necessary and when repairs cannot remedy the issue of
aging water main lines, as well as to install water valves as deemed necessary in order to shorten water closures, providing less impact to customers.

Spending to Date:

Cumulative Contract Amount (as of 12/9/2022) $3,333,265.00

Cumulative Contract Spending (as of 12/9/2022) $0.00

Contractor's Past Performance:
The contractor's performance has been satisfactory to date.
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PROCUREMENT INFORMATION

Contract Type Fixed Unit Rate Award Based On Lowest Competitive Bid
Commodity Construction Services Contract Number 2164
Contractor Market Open Market with DBE participation

Compliance with Procurement Laws? Yes No O |]EMRC Date (if nec.) :

BUDGET INFORMATION

Funding CP 216-04 Department Networks
System Water Project Manager Ashraf Abdelbaqi
Job Number 2164 Purchase Order # N/A

ESTIMATED FUND SOURCE

User Share% Dollar Amount Reimbursable?
Sewer System
Water System 100% $3,333,265.00 No
Drainage System
TOTAL $3,333,265.00

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and meets necessary
regulatory requirements, including compliance with financing sources.

Fred Tharp, P.E
Chief of Networks
Networks Department

JAN 2023 GSO F-A REPORT
PAGE 30 OF 56




R-011-2023,
Page 1 of 2

FIRST RENEWAL FOR CONTRACT 30238 - RESTORATION OF GRAVITY FLOW
SANITARY SEWERS BY EXCAVATION AND REPLACEMENT FROM MANHOLE
TO MANHOLE, CIPP LINING FROM MANHOLE TO MANHOLE, CIPP LINING OF
SERVICE LATERALS AND POINT REPAIRS AT VARIOUS SITES THROUGHOUT
THE CITY OF NEW ORLEANS

WHEREAS, under the provisions of the contract, the Board, with the contractor’s concurrence,
reserves the right to extend their contract; and

WHEREAS, the Sewerage and Water Board of New Orleans entered into Contract No. 30238
on November 17,2021 Wallace C. Drennan, LLC, in the amount of $5,188,390.00; and

WHEREAS, the contractor, Wallace C. Drennan, LLC, desires to extend its contract facilitating
the continuity of its services, RESTORATION OF GRAVITY FLOW SANITARY SEWERS
BY EXCAVATION AND REPLACEMENT FROM MANHOLE TO MANHOLE, CIPP
LINING FROM MANHOLE TO MANHOLE, CIPP LINING OF SERVICE LATERALS AND
POINT REPAIRS AT VARIOUS SITES THROUGHOUT THE CITY OF NEW ORLEANS;
and

WHEREAS, One (1) change orders have been approved (R-086-2022) for Contract 30238 to
date; and

WHEREAS, the DBE participation for this project is 36% and the participation through
December 2022 is 38.93%.

WHEREAS, this $5,188,390.00 Renewal will extend the contract completion date for an
additional 365 days and bring the total contract amount to $11,126,780.00 and funds for this
project are budgeted under the Capital Budget 318-02; and
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R-011-2023,
Page 2 of 2

NOW, THEREFORE, BE IT RESOLVED, that the request of Wallace C. Drennan, LLC, to
extend its contract through February 15, 2023, is hereby approved.

I, Ghassan Korban, Executive Director, Sewerage
and Water Board of New Orleans, do hereby certify
that the above and foregoing is a true and correct
copy of a resolution adopted at the Regular Meeting
of the said Board, duly called and held, according to
law, on January 25, 2023.

Ghassan Korban, Executive Director
SEWERAGE AND WATERBOARD OF NEW ORLEANS
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Sewerage and Water Board of New Orleans
BOARD OF DIRECTORS CONTRACTOR FACT SHEET

ACTION REQUESTED

CONTRACT CHANGE ORDER FOR RENEWAL #1
Contract #30238 — RESTORATION OF GRAVITY FLOW SANITARY SEWERS BY EXCAVATION AND REPLACEMENT FROM MANHOLE TO MANHOLE, CIPP LINING FROM MANHOLE TO
MANHOLE, CIPP LINING OF SERVICE LATERALS AND POINT REPAIRS AT VARIOUS SITES THROUGHOUT THE CITY OF NEW ORLEANS
Approval to modify contract 30238, between the Sewerage and Water Board and WALLACE C. DRENNAN., LLC, in the amount of
$5,188,390.00
CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION
PRIME SUBS TARGET ACTUAL
WALLACE C. DRENNAN., LLC C&M Construction Group, LLC 25.06% 25.60%
Prince Dump Truck Service, LLC 7.52% 7.52%
Choice Supply Solutions, LLC 6.36% 6.36%
Total 38.94% 39.48%

DESCRIPTION AND PURPOSE

Original Contract Value $5,188,390.00
Previous Change Orders $750,000.00
% Change of Contract To Date 14.5%
Value of Requested Change $5,188,390.00
% For This Change Order 100.0%
Has a NTP been Issued Yes
Total Revised Contract Value $11,126,780.00
% Total Change of Contract 114.5%
Original Contract Completion Date 2/15/2023
Previously Approved Extensions (Days) 0

Time Extension Requested (Days) 365
Proposed Contract Completion Date 2/15/2024

Purpose and Scope of the Contract:
RESTORATION OF GRAVITY FLOW SANITARY SEWERS BY EXCAVATION AND REPLACEMENT FROM MANHOLE TO MANHOLE, CIPP
LINING FROM MANHOLE TO MANHOLE, CIPP LINING OF SERVICE LATERALS AND POINT REPAIRS AT VARIOUS SITES THROUGHOUT THE

CITY OF NEW ORLEANS
Reason for Change:
Error/Omission O Differing Site Condition [ Regulatory Requirement [
Design Change O Other ___ Renewal

The reason for change order is to obtain renewal #1 for contract 30238 and extend the contract's services for an additional year (365
days). This is required in order to continue RESTORATION OF GRAVITY FLOW SANITARY SEWERS BY EXCAVATION AND REPLACEMENT
FROM MANHOLE TO MANHOLE, CIPP LINING FROM MANHOLE TO MANHOLE, CIPP LINING OF SERVICE LATERALS AND POINT REPAIRS
AT VARIOUS SITES THROUGHOUT THE CITY OF NEW ORLEANS

Spending to Date:
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Cumulative Contract Amount (as of 1/1/2023) $5,938,390.00

Cumulative Contract Spending (as of 1/1/2023) $4,892,953.12

Contractor's Past Performance:
The contractor's performance has been satisfactory to date.

PROCUREMENT INFORMATION

Contract Type Fixed Unit Rate Award Based On Lowest Competitive Bid
Commodity Construction Services Contract Number 30238
Contractor Market Open Market with DBE participation

Compliance with Procurement Laws? Yes No [ |CMRC Date (if nec.) :

BUDGET INFORMATION

Funding C.P.318-02 Department Networks
System Sewer Project Manager Andrew Nettles
Job Number Purchase Order # 6000017 PG2022

ESTIMATED FUND SOURCE

User Share% Dollar Amount Reimbursable?
Sewer System 100% S 5,188,390.00
Water System
Drainage System
TOTAL S 5,188,390.00

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and
meets necessary regulatory requirements, including compliance with financing sources.

NAME Fred Tharp, P.E.
TITLE Chief of Networks
DEPT Networks
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Sewerage and Water Board of New Orleans
BOARD OF DIRECTORS CONTRACTOR FACT SHEET

ACTION REQUESTED

CONTRACT CHANGE ORDER FOR RENEWAL #1
Contract #30238 — RESTORATION OF GRAVITY FLOW SANITARY SEWERS BY EXCAVATION AND REPLACEMENT FROM MANHOLE TO MANHOLE, CIPP LINING FROM MANHOLE TO
MANHOLE, CIPP LINING OF SERVICE LATERALS AND POINT REPAIRS AT VARIOUS SITES THROUGHOUT THE CITY OF NEW ORLEANS
Approval to modify contract 30238, between the Sewerage and Water Board and WALLACE C. DRENNAN., LLC, in the amount of
$5,188,390.00
CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION
PRIME SUBS TARGET ACTUAL
WALLACE C. DRENNAN., LLC C&M Construction Group, LLC 25.06% 25.60%
Prince Dump Truck Service, LLC 7.52% 7.52%
Choice Supply Solutions, LLC 6.36% 6.36%
Total 38.94% 39.48%

DESCRIPTION AND PURPOSE

Original Contract Value $5,188,390.00
Previous Change Orders $750,000.00
% Change of Contract To Date 14.5%
Value of Requested Change $5,188,390.00
% For This Change Order 100.0%
Has a NTP been Issued Yes
Total Revised Contract Value $11,126,780.00
% Total Change of Contract 114.5%
Original Contract Completion Date 2/15/2023
Previously Approved Extensions (Days) 0

Time Extension Requested (Days) 365
Proposed Contract Completion Date 2/15/2024

Purpose and Scope of the Contract:
RESTORATION OF GRAVITY FLOW SANITARY SEWERS BY EXCAVATION AND REPLACEMENT FROM MANHOLE TO MANHOLE, CIPP
LINING FROM MANHOLE TO MANHOLE, CIPP LINING OF SERVICE LATERALS AND POINT REPAIRS AT VARIOUS SITES THROUGHOUT THE

CITY OF NEW ORLEANS
Reason for Change:
Error/Omission U Differing Site Condition [ Regulatory Requirement [
Design Change O Other ___ Renewal

The reason for change order is to obtain renewal #1 for contract 30238 and extend the contract's services for an additional year (365
days). This is required in order to continue RESTORATION OF GRAVITY FLOW SANITARY SEWERS BY EXCAVATION AND REPLACEMENT
FROM MANHOLE TO MANHOLE, CIPP LINING FROM MANHOLE TO MANHOLE, CIPP LINING OF SERVICE LATERALS AND POINT REPAIRS
AT VARIOUS SITES THROUGHOUT THE CITY OF NEW ORLEANS

Spending to Date:
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Cumulative Contract Amount (as of 1/1/2023) $5,938,390.00

Cumulative Contract Spending (as of 1/1/2023) $4,892,953.12

Contractor's Past Performance:
The contractor's performance has been satisfactory to date.

PROCUREMENT INFORMATION

Contract Type Fixed Unit Rate Award Based On Lowest Competitive Bid
Commodity Construction Services Contract Number 30238
Contractor Market Open Market with DBE participation

Compliance with Procurement Laws? Yes No [ |CMRC Date (if nec.) :

BUDGET INFORMATION

Funding C.P.318-02 Department Networks
System Sewer Project Manager Andrew Nettles
Job Number Purchase Order # 6000017 PG2022

ESTIMATED FUND SOURCE

User Share% Dollar Amount Reimbursable?
Sewer System 100% S 5,188,390.00
Water System
Drainage System
TOTAL S 5,188,390.00

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and
meets necessary regulatory requirements, including compliance with financing sources.

NAME Fred Tharp, P.E.
TITLE Chief of Networks
DEPT Networks
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R- 012-2023,
Page 1 of 1

AWARD OF CONTRACT 2022- SWB-77-FURNISHING LIME TO THE
CARROLLTON WATER PLANT

WHEREAS, the Sewerage and Water Board of New Orleans advertised, according to
public bid law, a Request for Bids for Furnishing Lime to the Carrolton Water Plant; and,

WHEREAS, two (2) bids were received on Thursday, December 22, 2022; and,
NOW, THEREFORE BE IT RESOLVED that the responsible and responsive low bid

is hereby accepted, and contract awarded therefore to Cheney Lime Co., in the amount of
$1,341,440.

I, Ghassan Koban, Executive Director, Sewerage
and Water Board of New Orleans, do hereby
certify that the above and foregoing is a true and
correct copy of a resolution adopted at the Regular
Meeting of the said Board, duly called and held,
according to law, on January 25, 2023.

Ghassan Korban,
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS
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Sewerage and Water Board of New Orleans

ACTION REQUESTED

Approval of

BOARD OF DIRECTORS CONTRACTOR FACT SHEET

2022-SWB-77-Furnishing Lime to CWP
Approval to award Contract 2022-SWB-77 Furnishing Lime to CWP for $1,341,440.00 to Cheney Lime Company.

CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION

PRIME SUBS TARGET ACTUAL
Cheney Lime Company 0.00% 0.00%
0.00% 0.00%
0.00% 0.00%
Total 0.00% 0.00%

DESCRIPTION AND PURPOSE

Original Contract Value
Previous Change Orders

% Change of Contract To Date
Value of Requested Change

% For This Change Order

Has a NTP been Issued

Total Revised Contract Value
% Total Change of Contract

Original Contract Completion Date
Previously Approved Extensions (Days)
Time Extension Requested (Days)
Proposed Contract Completion Date

$1,341,440.00

$1,341,440.00
0.0%

1/14/2024

Purpose and Scope of the Contract:

Lime, or calcium oxide, is a chemical that is used in the potable water treatment process for pH adjustment for corrosion control in the

distribution system.

Reason for Change:

Error/Omission O]

Differing Site Condition [ ]

Regulatory Requirement [ ]

Design Change ]

Other []

Explain Reason for Change and justification including ramifications for not completing the change.

Spending to Date:

Cumulative Contract Amount (as of 1/1/2020)

Cumulative Contract Spending (as of 1/1/2020)

JAN 2023 GSO F-A REPORT
PAGE 38 OF 56




Contractor's Past Performance:
Satisfactory

PROCUREMENT INFORMATION

Contract Type Base Bid Award Based On Lowest Competitive Bid
Commodity Goods and Services Contract Number 2022-SWB-77
Contractor Market Public Bid with DBE participation
Compliance with Procurement Laws? Yes No ] |CMRC Date (if nec.) :

BUDGET INFORMATION
Funding SWB O&M Department Water Purification
System Water Project Manager Chad Lavoie
Job Number Purchase Order #

ESTIMATED FUND SOURCE

User Share% Dollar Amount Reimbursable?
Sewer System
Water System 100% S 1,341,440.00 No
Drainage System
TOTAL S 1,341,440.00

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and
meets necessary regulatory requirements, including compliance with financing sources.

Alton Delarge Il
Asst. WP Superintendent
Water Purification

JAN 2023 GSO F-A REPORT
PAGE 39 OF 56




R-003-2023,
Page 1 of 2

RATIFICATION OF CHANGE ORDER NO. 8 FOR CONTRACT 3799-
INSTALLATION OF SLUDGE DRYER AT THE EAST BANK WASTEWATER
TREATMENT PLANT

WHEREAS, on August 29, 2018 the Sewerage and Water Board (S&WB) entered into
Contract 3799 with Industrial and Mechanical Contractors, Inc. (IMC) in the amount of
$3,667,900.00 for Installation of the Sludge Dryer at the EBWWTP; and,

WHEREAS, the Board by Resolution R-115-2019 ratified Change Order #1 in the amount
of $3,102.80 on August 21, 2019; and,

WHEREAS, Change Order #2 added 90 days to the Contract Time and made the new
contract completion date August 3, 2020; and,

WHEREAS, the Board by Resolution R-058-2020 ratified Change Order #3 in the amount
of $13,915.00 on May 20, 2020; and,

WHEREAS, the Board by Resolution R-002-2021 ratified Order #4 was ratified in the
amount of $92,681.79 on January 20, 2021; and,

WHEREAS, the Board by Resolution R-067-2021 ratified Change Order #5 in the amount
of $222,015.07 on July 14, 2021; and,

WHEREAS, on August 29, 2021, Hurricane lda’s landfall disrupted the normal flow of
the commissioning of the equipment and as a result the sludge dryer sat idle for a period of
time. A work change directive was issued to the contractor to recheck the equipment as
directed by the original equipment manufacturer to make sure all damages from Hurricane
Ida had been repaired and addressed; and,

WHEREAS, the Board by Resolution R-103-2022 ratified Change Order #6 in the amount
of $201,357.66 on September 21, 2022; and,

WHEREAS, the Board by resolution R-141-2022 ratified Change Order #7, composed of
only Field Change Orders #14 and #15, in the amount of $238,685.77 on December 14,
2022; and,

WHEREAS, there was an administrative error in which Field Change Orders #16 to #20
were not included in Change Order #7; and

WHEREAS, this change Order #8, inclusive of Field Change Orders #16 to #20, includes
costs associated with the installation of a water trap on the thermal cooling loop heat
exchanger, installation of an air receiver dedicated to the sludge dryer system including
wiring and solenoid valves, installation of limit switches on modulating bypass valve for
emergency diesel generator #1, installation of a sludge catch pan for the Schwing pump
downstream of the sludge dryer system, and replacement of the thermal oil fill pump; and,
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WHEREAS, this Change Order #8, in the amount of $137,187.36 brings the accumulated
contract change order total to 24.8% of the original contract value.

NOW, THEREFORE BE IT RESOLVED, Change Order No. 8 for Contract 3799 is
hereby ratified in the amount of $137,187.36 by the Sewerage and Water Board of New
Orleans, bringing the accumulated Contract Total to $4,576,845.45.

I, Ghassan Korban, Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a resolution adopted
at the Regular Meeting of said Board,
duly called and held, according to law, on
January 25, 2023.

Ghassan Korban
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS
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Sewerage and Water Board of New Orleans
BOARD OF DIRECTORS CONTRACTOR FACT SHEET

ACTION REQUESTED

CONTRACT CHANGE ORDER No. 8
Contract 3799 - Sludge Dryer Install at the EBWWTP
Approval to modify Contract #3799 Installation of the Sludge Dryer at the East Bank Wastewater Treatment Plant, between the
Sewerage and Water Board and Industrial and Mechanical Contractors (IMC), in the amount of $137,187.36.

CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION

PRIME SUBS TARGET ACTUAL
IMC Ashley Savarino Unlimited 38.00% 37.89%
Total 38.00% 37.89%

DESCRIPTION AND PURPOSE

Original Contract Value

Previous Change Orders

% Change of Contract To Date

Value of Requested Change

% For This Change Order

Has a NTP been Issued

Total Revised Contract Value

% Total Change of Contract

Original Contract Completion Date
Previously Approved Extensions (Days)
Time Extension Requested (Days)
Proposed Contract Completion Date

$3,667,900.00
$771,758.09
21.0%
$137,187.36
3.7%
Yes
$4,576,845.45
24.8%
5/3/2020
327
0

Purpose and Scope of the Contract:

The Original SOW was to install a sludge dryer in the Solids Building at the East Bank Wastewater Treatment Plant. The sludge dryer
was previously purchased in a separate contract.

Reason for Change:

In Scope

Differing Site Condition [

Regulatory Requirement

Design Change O

Other Hurricane Ida

CO 7.6 Involves installation of a water trap on the thermal cooling loop heat exchanger. Cost: $45,545.23 Contract Days: 0
CO 7.7 Involves installation of an air receiver dedicated to the sludge dryer system. Cost: $27,475.90 Contract Days: 0
CO 7.8 Involves wiring the air receiver automatic drain. Cost: $5,000.00 Contract Days: 0
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CO 7.9 Furnish labor for replacement of solenoid valves damaged during Hurricane Ida. Cost: $13,131.56 Contract Days: 0
CO 7.10 Furnish labor for unwiring/rewiring of solenoid valves damaged during Hurricane Ida. Cost: $10,000.00 Contract Days: 0
CO 7.11 Involves installation of limit switches on modulating bypass valve EDG#1 and replacement of the exhaust stack bypass valve

actuator. Cost: $11,274.44 Contract Days: 0

CO 7.12 Involves installation of conduit and wiring for the new limit switches. Cost: $10,000.00 Contract Days: 0
CO 7.13 Involves installation of a sludge catch pan for the Schwing pump downstream of the sludge dryer system. Cost: $8,830.60

Contract Days: 0

CO 7.14 Involves replacement of the thermal oil fill pump, which was damaged during Hurricane Ida. Cost: $5,929.63 Contract Days:

0

Spending to Date:

Cumulative Contract Amount (as of 12/29/2022)

$4,439,658.09

Cumulative Contract Spending (as of 12/29/2022)

$3,730,917.80

Contractor's Past Performance:

The contractor’s timeliness of deliverables, conformance to SWBNO policies and procedures, and quality meet expectations.

PROCUREMENT INFORMATION

Contract Type Base Bid Award Based On Lowest Competitive Bid

Commodity Public Works Construction Contract Number 3799

Contractor Market Public Bid with DBE participation

Compliance with Procurement Laws? Yes No 0O |CMRC Date (if nec.) : 1/5/2023
BUDGET INFORMATION

Funding CP 348 -06 Department Env Affairs

System Sewer / FEMA Project Manager Felicia Bergeron

Job Number 03799XXX Purchase Order # 6000084 PG2020

ESTIMATED FUND SOURCE

User Share% Dollar Amount Reimbursable?
Sewer System 100 $137,187.36 Yes
Water System
Drainage System
TOTAL S 137,187.36

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and

meets necessary regulatory requirements, including compliance with financing sources.
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M. Ron Spooner
Interim Gen'l Sup't
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R-002-2023,
Page 1 of 2

AUTHORIZATION OF AMENDMENT NO. 5 FOR PROFESSIONAL SERVICES FOR
SEWER SYSTEM EVALUATION AND REHABILITATION PROGRAM MANAGEMENT
(SSERP) BETWEEN SEWERAGE AND WATER BOARD OF NEW ORLEANS AND
STANTEC CONSULTING SERVICES INC.

WHEREAS, on December 15, 2010, the Sewerage and Water Board of New Orleans (herein after
"Board") adopted resolution R-197-2010 at its regular meeting that authorized the Board to enter into
an agreement with Stantec Consulting Services Inc. to perform SSERP Program Management project
for the sum of $15,970,213.00; and

WHEREAS, on May 10, 2011, the Board and Stantec Consulting Services Inc. entered into an
Agreement for engineering and professional services in association with the Sewer System Evaluation
and Rehabilitation Program Management (SSERP), the Consent Decree required sewer system
rehabilitation; and

WHEREAS, on July 16, 2014, the Board adopted resolution R-132-2014 at its regular meeting that
authorized the Board to entered Amendment No. 1 with Stantec Consulting Services Inc. to update
the Sewer Collection System Hydraulic Models for the East Bank and West Bank for Orleans Parish
in the amount of $2,507,700.00, and extended the Agreement until 2021; and

WHEREAS, on April 19, 2017, the Board adopted resolution R-036-207 at its regular meeting that
authorized the Board to entered Amendment No. 2 with Stantec Consulting Services Inc., for
additional services to the SSERP Program Management Services to include FEMA funded sewer
repairs (ESSA) Design Services, including Design Services, Construction Management and Inspection
Services, Federal City Heerman St. Water Line Design Services, and Sonar/CCTV Inspection of Clara
St Sewer Trunk Line for no additional cost, and the approval of the transfer by the novation of
Agreement to Stantec Consulting Services Inc.; and

WHEREAS, the original Agreement was funding for five years and the Consent Decree Construction
End Date was extended by the U.S Department of Justice/ Environmental Protection Agency from
2015 (First Modified Consent Decree) until 2025 (Third Modified Consent Decree) in order to best
use federal recovery funds and coordinate SSERP with the FEMA funded Department of Public Work
Recovery Roads Program and the Sewerage & Water Board Water Line Replacement Program; and

WHEREAS, on May 15, 2019, the Board adopted resolution R-078-2019 at its regular meeting that
authorized the Board to approve Amendment No. 3 with Stantec Consulting Services Inc., for
additional services to the SSERP Program Management Services to include FEMA funded sewer
repairs (ESSA) Design Services, including Design Services, Construction Management and Inspection
Services in the amount of $12,712,000 and extend the Agreement until December 2021, including two
(2) two-year options which can only be enacted by future Board resolution; and
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WHEREAS, on December 15, 2021, the Board adopted resolution R-114-2021 at its regular meeting
that authorized the Board to approve Amendment No. 4, and the scope of work was amended to provide
for additional funding SSERP Program Management service and FEMA Funded Sewer Repairs
(ESSA) Program Management services in the amount of $7,331,145.00; and

WHEREAS the Board desires to amend this Agreement to provide for additional funding and
extension on time for the SSERP Program Management and FEMA Funded (ESSA) Sewer Repairs
Program Management services in the amount of $7,223,545.00, and extend the Agreement until
December 31, 2023; and

NOW, THEREFORE BE IT RESOLVED, that the President or President Pro-Tem is hereby
authorized to execute on behalf of the Sewerage and Water Board of New Orleans contract Amendment
No. 5, to the existing Agreement with Stantec Consulting Services Inc for SSERP Program
Management Services and FEMA funded (ESSA) Program Management increasing the fee authorized
from $38,521,058.00 to $45,744,603.00 and extending the Agreement until December 31, 2023.

I, Ghassan Korban, Executive Director,
Sewerage and Water Board of New Orleans, do hereby
certify that the above and foregoing is a true
and correct copy of a Resolution adopted at the Regular
Monthly Meeting of said Board, duly called and held,
according to law, on January 25, 2023

Ghassan Korban,
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS
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Sewerage and Water Board of New Orleans
BOARD OF DIRECTORS CONTRACTOR FACT SHEET

ACTION REQUESTED

AMENDMENT NO. 5

Professional Services for Sewer Systen Evaluation and Rehabiliation Program Management

Approval to amend the sgreement between the Sewerage and Water Board and Stantec Consulting services, Inc, in the amount of $7,223,545.00.

CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION
PRIME SUBS TARGET ACTUAL
Stantec Consulting Services, Inc ILSI, Gotech, CDW 36.00%
Total 36.00%
DESCRIPTION AND PURPOSE
Original Contract Value $15,970,213.00
Previous Amendments $22,550,845.00
% Change of Contract To Date 141.2%
Value of Requested Change $7,223,545.00
% For This Amendment 45.2%
Has a NTP been Issued Yes
Total Revised Contract Value $45,744,603.00
% Total Change of Contract 186.4%
Original Contract Completion Date 12/31/2022
Previously Approved Extensions (Days) 0
Time Extension Requested (Days) 365
Proposed Contract Completion Date 12/31/2023

Purpose and Scope of the Contract:
Program Management Services for the SSERP and ESSA (FEMA funded) Rehabilitation Program.

Reason for Change:

Error/Omission O Differing Site Condition [J Regulatory Requirement ]

Design Change O Other Extension

Continuation of the SSERP Program for the SSERP and ESSA (FEMA funded) program management services through Decemebr 2022. Program
Management Services include Program Management, Program Controls, Design Services, Consruction Administration and Construction Inspection
Services.

Spending to Date:

Cumulative Contract Amount (as of 12/1/2022) $38,521,058.00

Cumulative Contract Spending (as of 12/1/2021) $32,731,247.84

Contractor's Past Performance:
The consultant's performance has been satisfactory to date.
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PROCUREMENT INFORMATION

Contract Type Professional Services Award Based On RFQ
Commodity Engineering Contract Number
Contractor Market Negotiated contract with DBE participation
Compliance with Procurement Laws? Yes No 0O |CMRC Date (if nec.):
BUDGET INFORMATION
Funding Department Networks Engineering
System Sewer Project Manager Kevin Braxton
Job Number Purchase Order # 600055 PG2020

ESTIMATED FUND SOURCE

User Share% Dollar Amount Reimbursable?
Sewer System 100% $7,223,545.00 Yes (WIFIA)
Water System
Drainage System
TOTAL $7,223,545.00

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and meets necessary

regulatory requirements, including compliance with financing sources.

Kevin Braxton, P.E
Networks Engineering
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R-005-2023,
Page 1 of 2

CONTRACT AMENDMENT NO. 11 TO THE AGREEMENT BETWEEN THE
SEWERAGE AND WATER BOARD OF NEW ORLEANS AND STANLEY
CONSULTANTS INC. FOR DESIGN AND ENGINEERING SERVICES FOR WATER
HAMMER HAZARD MITIGATION PROGRAM

WHEREAS, by action of the Sewerage and Water Board of New Orleans (Board),
through the adoption of Resolution R-174-2011, Stanley Consultants, Inc. was awarded the
agreement for design and engineering services for the Water Hammer Hazard Mitigation Project
at the Carrollton Water Treatment Plant for $2,499,362.06 ; and

WHEREAS, by action of the Sewerage and Water Board of New Orleans (Board),
through the adoption of Resolution R-75-2014, the existing agreement with Consultant was
increased by $1,025,821.60; and

WHEREAS, by action of the Sewerage and Water Board of New Orleans (Board),
through the adoption of Resolution R-264-2014, the existing agreement with Consultant was
increased by $37,940.50; and

WHEREAS, by action of the Sewerage and Water Board of New Orleans (Board),
through the adoption of Resolution R-056-2015, the existing agreement with Consultant was
increased by $465,034.89; and

WHEREAS, by action of the Sewerage and Water Board of New Orleans (Board),
through the adoption of Resolution R-094-2016, the existing agreement with Consultant was
increased by $591,283.20; and

WHEREAS, by action of the Sewerage and Water Board of New Orleans (Board),
through the adoption of Resolution R-149-2016, the existing agreement with Consultant was
increased by $1,584,842.00; and

WHEREAS, by action of the Sewerage and Water Board of New Orleans (Board),
through the adoption of Resolution R-59-2018, the existing agreement with Consultant was
increased by $578,967.65; and

WHEREAS, by action of the Sewerage and Water Board of New Orleans (Board),
through the adoption of Resolution R-144-2018, the existing agreement with Consultant was
increased by $509,049.42; and

WHEREAS, by action of the Sewerage and Water Board of New Orleans (Board),
through the adoption of Resolution R-038-2019, the existing agreement with Consultant was
increased by $3,108,938.48 to a revised total of $10,401,239.80; and
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R-005-2023,
Page 2 of 2

WHEREAS, by action of the Sewerage and Water Board of New Orleans (Board),
through the adoption of Resolution R-008-2020, the existing agreement with Consultant was
extended to May 22, 2022; and

WHEREAS, by action of the Sewerage and Water Board of New Orleans (Board),
through the adoption of Resolution R-105-2020, the existing agreement with Consultant was
increased by $70,238.34 to a revised total of $10,471,478.14; and

WHEREAS, by action of the Sewerage and Water Board of New Orleans (Board),
through the adoption of Resolution R-019-2021, the existing agreement with Consultant was
increased by $2,236,578.10 to a revised total of $12,708,056.24; and

WHEREAS, Staff requested additional services from the Consultant, including
additional Engineering and Construction Management oversight during the Contract 1377
Construction, additional design tasks to replace a low voltage panelboard inside Claiborne
Pumping Station, and additional design services to create a feasibility study to modify the High
Lift Pumping Station to include Variable Frequency Drives and new motors to those pumps.

NOW THEREFORE, BE IT RESOLVED, that the Sewerage and Water Board of New
Orleans hereby authorizes the President or President Pro Tem to execute the amendment to the
Agreement with Stanley Consultants, Inc. for the Water Hammer Hazard Mitigation Project
increasing the contract by $1,166,604.00 for a new Contract Total of $13,874,660.24.

I, Ghassan Korban, Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a resolution adopted
at the Regular Meeting of said Board,
duly called and held, according to law, on
January 25, 2023.

Ghassan Korban
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS
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Sewerage and Water Board of New Orleans
BOARD OF DIRECTORS CONTRACTOR FACT SHEET

ACTION REQUESTED

CONTRACT AMENDMENT 12
DESIGN AND ENGINEERING SERVICES FOR WATER HAMMER HAZARD MITIGATION PROGRAM
Approval to modify the Contract between the Sewerage and Water Board and Stanley Consultants, Inc., in the amount of $1,166,604

CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION
PRIME SUBS TARGET ACTUAL
Stanley Consultants, Inc. Trigon Associates, LLC 21.07% 17.49%
GOTECH, Inc. 14.75% 14.96%
CD&C 0.27% 1.46%
Total 36.09% 33.91%

DESCRIPTION AND PURPOSE

Original Contract Value $2,499,362.06
Previous Change Orders $10,208,694.18
% Change of Contract To Date 408.5%
Value of Requested Change $1,166,604.00
% For This Change Order 46.7%
Has a NTP been Issued Yes

Total Revised Contract Value $13,874,660.24
% Total Change of Contract 455.1%
Original Contract Completion Date N/A
Previously Approved Extensions (Days) N/A
Time Extension Requested (Days) N/A
Proposed Contract Completion Date 12/31/2023

Purpose and Scope of the Contract:

The Water Hammer Hazard Mitigation Program is 3-phased construction program to improve the facilities at the Carrollton Water
Treatment Plant (CWP). Phase 1 constructed the two Water Towers currently in place now. Phase 2, currently under construction, is
rehabilitating the Claiborne Pumping Station, including repairing the existing pumps; replacing motors, valves, and piping; and installing
new variable frequency drives. Phase 3, which may only begin construction after Phase 2 is complete, will rehabilitate the remaining two
pumping stations at the CWP : Panola and High Lift Pumping Stations. The Scope of Phase 3 includes rehabbing the pumpsa in those
stations and reconfiguring the discharge piping to including new valves and flowmeters.

Reason for Change:

Error/Omission ] Differing Site Condition [ Regulatory Requirement [ |

Design Change ] Other ] Extension of Contract

This Amendment 12 includes three tasks: additional management and engineering support during construction of Contract 1377,
additional management and engineering supprt during construction of Contract 1376 , and a feasibility study for the High Lift Pump
Room.
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Task 1, which includes additional construction management and engineering services dring Phase 2, Contract 1377, including the
additional design of the replacement of a low voltage panel inside the Claiborne Pumping Station totals to $718,177.00.
Task 2, which includes similar scope of work to accomodate additional support for Phase 3, Contract 1376, and updated rates for those

employees, totals to $433,967.

Task 3, which consists of a feasibility study to purchase and install variable frequency drives and new motors at the High Lift Pumping
Station similar to the install at Claiborne Pumping Station, totals to $14,460.00

All Tasks Total $1,166,604.00

Contractor's Past Performance:

The Consultant has performed well in both Design and Construction Management of the program.

PROCUREMENT INFORMATION

Contract Type

Scope of Services/Level of Effort

Award Based On

Request for Qualifications

Commodity

Professional Services

Contract Number

N/A

Contractor Market

Request for Qualifications

Compliance with Procurement Laws? Yes No ] |CMRC Date (if nec.): 1/5/2023
BUDGET INFORMATION

Funding CP 175-01 Department Mechanical Engineering

System Water Project Manager Chris Bergeron

Job Number A1035FEM Purchase Order # PG2019 60000211

ESTIMATED FUND SOURCE

User Share% Dollar Amount Reimbursable?
Sewer System
Water System 100% S 1,166,604.00 Partial
Drainage System
TOTAL S 1,166,604.00

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and
meets necessary regulatory requirements, including compliance with financing sources.

Chris Bergeron
Engineering Division Manager
Mechanical Engineering
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AUTHORIZATION OF AMENDMENT NO. 5 TO THE AGREEMENT BETWEEN THE
SEWERAGE AND WATER BOARD OF NEW ORLEANS AND INTEGRATED
LOGISTICAL SUPPORT, INC. FOR DESIGN AND ENGINEERING SERVICES FOR
THE WATER LINE REPLACEMENT PROGRAM

WHEREAS, by Resolution R-115-2015 approved June 17, 2015, THE SEWERAGE
AND WATER BOARD OF NEW ORLEANS (“Board”) authorized execution of a contract with
Integrated Logistical Support, Inc. (Consultant) of the Original Agreement for Consultant to
provide engineering and design services for the Board’s Water Line Replacement Program
(“WLRP”) for the Desire Area, Desire Development, Gentilly Terrace and Milneburg
neighborhoods at a fee based on percent of the cost of construction, with DBE participation goal
of 35%; and

WHEREAS, in December 2015, the Board, the City of New Orleans (“City”), Federal
Emergency Management Agency (FEMA) and the Governor’s Office of Homeland Security and
Emergency Preparedness (GOHSEP) reached an understanding regarding the restoration of water
distribution lines, sanitary sewer collection lines, and FEMA issued Project Worksheet (PW)
21031 to the Board and PW21032 to the City on May 3, 2016; and

WHEREAS, the Board WLRP projects that were originally organized according to
neighborhoods as designated by the Board, have been aligned somewhat differently pursuant to
the JIRR, and are subject to PW21031 and PW21032 period of performance; and

WHEREAS, GOHSEP Authorized the use of Facility Planning and Control (FP&C)
formula as a method of establishing a reasonable fee structure for basic A&E services on August
26, 2019. Our agreements must be amended to reflect the reconfiguration according to the Joint
Infrastructure Recovery Request (JIRR) project list developed by the City and Board. The JIRR
program reflects work to be done in each block, provides the opportunity to accomplish the work
with the least disruption, without duplication of effort or costs. This work is negotiate through
amendments to our agreement based on FP&C level of effort required by the consultant and cost
reasonableness analysis; and

WHEREAS, starting with Amendment No.1 the Board has been using the FP&C formula
to negotiating Consultant amendments based on a level of effort and cost reasonableness analysis;
and

WHEREAS, the Board executed Amendment No. 1 on May 21, 2020 that provided
negotiated fees for projects RR130 Milneburg Group A and RR131 Milneburg Group B for an
amendment not to exceed $343,185.00 and total agreement not to exceed $816,043.55 added the
Settlement Clauses and set the completion date at June 30, 2023; and

JAN 2023 GSO F-A REPORT
PAGE 53 OF 56



R-010-2022,
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WHEREAS, the Board executed Amendment No. 2 on November 11, 2020 that provided
negotiated fees for projects RR131 Milneburg Group B for an amendment not to exceed
$75,348.00 and total agreement not to exceed $891,391.55; and

WHEREAS, the Board executed Amendment No. 3 that provided negotiated fees for
RRO087 Lakeview North Group E, RR084 Lakeview North Group B, RR052 Gentilly Terrace
Group B, RR088 Lakeview North Group F, and RR089 Lakeview North Group G. Amendment
not to exceed $1,758,575.00, for a total maximum compensation not to exceed $2,649,966.55;
and

WHEREAS, the Board executed Amendment No. 4 for projects RR055 Gentilly Terrace
Group E NTE $209,007.00; and future fees to be negotiated for RR054 Gentilly Terrace Group
D, RR056 Gentilly Terrace Group F, RR057 Gentilly Terrace Group G; RR0059 Gentilly
Terrace Group I; and RR203 Group K NTE $180,000.00. not to exceed $389,007.00, for a total
maximum compensation not to exceed $3,038,973.55.

WHEREAS, the Board has negotiated fees for engineering construction services for
Amendment No. 5 for Project RR087 Lakeview North Group E in the amount not to exceed
$130,266.87, for a total maximum compensation not to exceed $3,169,240.42.

NOW THEREFORE, BE IT RESOLVED, that the President or President Pro-Tem of
the Sewerage and Water Board is hereby authorized to execute on behalf of the Sewerage and
Water Board of New Orleans Amendment No. 5 with Integrated Logistical Support, Inc. for JIRR
work not to exceed $130,266.87, and a maximum agreement value not to exceed $3,169,240.42.

I, Ghassan Korban, Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a Resolution adopted
at the Regular Monthly Meeting of said Board,
duly called and held, according to law, on
January 25, 2023.

Ghassan Korban,
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS
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Sewerage and Water Board of New Orleans
BOARD OF DIRECTORS PROFESSIONAL SERVICES FACT SHEET

ACTION REQUESTED

Request to Process Purchase Order
Integrated Logistical Support, Inc. WLRP Agreement
Request authorization for Amendment No. 5 to our WLRP Agreement for Project RRO87 Lakeview North Group E in the amount not to exceed
$130,266.87.

CONTRACTOR/SUB/VENDOR INFORMATION

DBE PARTICIPATION
PRIME SUBS TARGET ACTUAL
Integrated Logistical Systems, Inc. 35.00%
Condall Consulting Group LLC
Trigon Associates
Infinity Engineering Consultants, LLC
Total 35.00% 0.00%

DESCRIPTION AND PURPOSE

Original Contract - Renegotiated per FP&C formula

Amendments 1-4
Current Contract Value

Value of Requested Work
Has a NTP been Issued
Total Revised Contract Value

Original Contract Completion Date
Previously Approved Extensions (Days)
Time Extenstion Requested (Days)
Proposed Contract Completion Date

$3,038,973.55
$3,038,973.55
$130,266.87
Yes

$3,169,240.42

End of Construction
10/5/2024

Purpose and Scope of the Contract:

This agreement provides engineering services for the Joint Infrastructure Recovery Request (JIRR) program in coordination with the City of New Orleans
(CNO) Recovery Roads (RR) Program for Desire, Gentilly Terrace, Milneburg, and Lakeview neighborhoods.

Reason for Change:

Negotiate Fees

Differing Site Condition [

Regulatory Requirement [

Design Change O

Other O

During construction, several issues outside the original scope of the consultant's work on water and sewer lines was discovered. Incorrect sewer main
depth resulting in an additional quantity of approximately 650 ft of 8" sewer, redesign of another block of sewer to redirect flow also resulted in the need
for a new sewer manhole, and additional 20" pvc water line was required to replace compromised asbestos cement pipe across an intersection tripled
the quantity of 20" pvc originally estimated for the project.

Spending to Date:

Cumulative Contract Amount (as of 12/1/2022)

$3,038,973.55

Cumulative Contract Spending (as of 12/1/2022)

$750,556.58

Contractor's Past Performance:

The designer’s timeliness of deliverables, conformance to SWBNO policies, procedures, and quality meet expectations. DBE participation will be met by

Resident Inspection services during Construction.
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PROCUREMENT INFORMATION

Contract Type

Professional Services

Award Based On

Qualified List

Commodity

Public Works Construction

Name & FEMA PW

WLRP & 21031

Contractor Market

Public RFQ with DBE participation

Compliance with Procurement Laws? Yes No O JCMRC Date (if nec.) : 12/22/2022
BUDGET INFORMATION

Funding CP 175-13; CP 317-06 Department JIRR

System Water and Sewer Project Manager Susan Diehl

Job Number A1348FEM, A1370FEM, C1399WIF Purchase Order # PG20206000123

ESTIMATED FUND SOURCE

User Share% Dollar Amount Reimbursible?
Sewer System 21% $27,781.59 WIFIA -49%
Water System 79% $102,485.28 FEMA - 100%
Drainage System
TOTAL S 130,266.87

| certify that this contract action complies with all Sewerage and Water Board procurement policies and guidance, ethics rules and meets necessary
regulatory requirements, including compliance with financing sources.

Mark D. Van Hala, P.E.
Program Administrator
Joint Infrastructure Recovery Request
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OFFICE OF GENERAL SUPERINTENDENT
SEWERAGE AND WATER BOARD OF NEW ORLEANS

January 18, 2023

To the Honorable President and members of the Sewerage and Water Board of New Orleans:

The following report for the month of December presented herewith:

Contract 1368 — M.R. Pittman Group, LLC — Hazard Mitigation Grant Project. Oak
Street Pumping Station. This work is 100% complete. (CP Item 112).

Contract 1370A — Walter J. Barnes Electric Co., Inc. — 60Hz Transformer/Switchgear.
This work is approximately 98% complete. (CP Item 676-05).

Contract 1377 — M.R. Pittman Group, LLC — Water Hammer Hazard Mitigation
Program. Claiborne Avenue Pump Station & Off-Site Improvements. This work is
approximately 86% complete. (CP Item 175).

Contract 1407 — Industrial & Mechanical Contractors, Inc. — Sycamore Filter Gallery
Repairs. This work is 25% complete. (CP Item 122).

Contract 1413 — M.R. Pittman Group, LLC — Turbine 6 Air Inlet Heater. This work is
approximately 99% complete. (CP Item 175).

Contract 2129 — Wallace C. Drennan, Inc. — Water Point Repair. This work is
approximately 96% complete. (CP Item 214).

Contract 2130 — Wallace C. Drennan, Inc. — Water Point Repair. This work is
approximately 96% complete. (CP Item 175).

Contract 2142 — Wallace C. Drennan, Inc. — Water Line Replacement and Extensions.
This work is approximately 45% complete. (CP Item 175).

Contract 2145 — Boh Bros. Construction Co., LLC — Water Point Repair. This work is
approximately 95% complete. (O & M Item).



Contract 2159 — Boh Bros. Construction Co., LLC — Water Point Repair. This work is
approximately 48% complete. (O & M Item).

Contract 200035 — Echologies, LLC — Leak Detection Services. This work is
approximately 63% complete. (O & M Item).

Contract 3742 — Atakapa Services — Cleaning & CCTV Inspection. This work is
approximately 65% complete. (O & M Item).

Contract 3799 — Industrial & Mechanical Contractors, Inc. — Installation of Sludge Dryer
at the East Bank Wastewater Treatment Plant. This work is approximately 99% complete. (CP
Item 348).

Contract 30109 — Cycle Construction — Sewer Pumping Station A Structural
Rehabilitation. This work is 100% complete. (CP Item 326).

Contract 30213 — Grady Crawford — South Shore Sewer Rehabilitation No. 1. This work
is 100% complete. (CP Item 317).

Contract 30214 — Grady Crawford — South Shore Sewer Rehabilitation No. 2. This work
is 100% complete. (CP Item 317).

Contract 30217 — CES — Cleaning & CCTV Inspection. This work is approximately 66%
complete. (CP Item 375).

Contract 30218 — Wallace C. Drennan, Inc. — Sewer Point Repair. This work is
approximately 74% complete. (O & M Item).

Contract 30219 — Wallace C. Drennan, Inc. — Manhole to Manhole & Sewer Point
Repair. This work is approximately 73% complete. (CP Item 175).

Contract 30222 — Grady Crawford — South Shore Sewer Rehabilitation No. 3. This work
is 100% complete. (CP Item 317).

Contract 30223 — BLD Services - South Shore Sewer Rehabilitation No. 4. This work is
100% complete. (CP Item 317).



Contract 30224 — BLD Services, LLC — South Shore Sewer Rehabilitation No. 5. This
work is 100% complete. (CP Item 317).

Contract 30227 — Fleming — Mid City Sewer Rehabilitation Basin No. 1 (ESSA). This
work is approximately 30% complete. (CP Item 317-09).

Contract 30228 — Fleming — Mid City Sewer Rehabilitation Basin No. 2 (S&WB Bond).
This work is approximately 26% complete. (CP Item 317-08).

Contract 30236 — BLD Services, LL.C — Carrollton Sewer Rehabilitation Basin No. 6
(ESSA). This work is approximately 7% complete. (CP Item 317-09).

Contract 30237 — Wallace C. Drennan, Inc. - Sewer Point Repair This work is
approximately 49% complete. (O & M 6621/4408 Item).

Contract 30238 — Wallace C. Drennan, Inc. — Manhole to Manhole & Sewer Point
Repair. This work is approximately 82% complete. (CP Item 310).

Contract 30244 — CES — Cleaning & CCTV Inspection. This work is approximately 27%
complete. (O & M 6621/4411 Item).

Contract 30245 — Palmisano — Mid City Sewer Rehabilitation Basin No. 3 (Interim
Pavement). This work is approximately 19% complete. (CP Item 317-08).

Contract 5224 — Industrial & Mechanical Contractors, Inc. — Hurricane Katrina Related
Repairs to New Carrollton Hospital, Marconi, Paris & Press Drainage Underpass Stations. This
work is approximately 99% complete. (CP Item 511).

Contract 5243 — Industrial & Mechanical Contractors, Inc. — Drainage Pump Station #4
Anti-Siphon Project. This work is 100% complete. (CP Item 535).

Contract 6266 — Baker Hughes Holdings, LLC. — Operating Controls System Upgrade for
Turbine 5. This work is approximately 99% complete. (CP Item 676-14).

Contract 6267 — M.R. Pittman Group, LLC. — Turbine 5 Exhaust System Fabrication &
Installation. This work is approximately 99% complete. (CP Item 676-14).



Contract 8165— Wallace C. Drennan, Inc. — Driveways & Sidewalk Repaving. This work
is approximately 21% complete. (O & M Item).

Contract 8166— Wallace C. Drennan, Inc. — Water Line Replacement & Extensions. This
work is approximately 19% complete. (O & M Item).

PLUMBING DEPARTMENT

Submitted herewith, you will find the monthly report for work performed by the Plumbing
Department;

There were 237 Plumbing and 9 Backflow permits issued during the month of December.
This department complied with 334 requests for Plumbing Inspections, which consists of
inspections conducted with Licensed Plumbing Contractors, Property Owners, Tenants,
Department of Health and Hospitals Sanitarians, and Environmental Inspectors.

For your information, the following numbers are of the permits issued and inspections conducted.

2022 2021
Oct Nov Dec Dec YTD 2022
Plumbing Permits Issued 329 259 237 268
Backflow Permits Issued 034 013 009 002
363 272 246 270 3241
Inspections Conducted
Water 248 216 246 278
Special 014 001 005 007
Final 107 084 082 101
Totals 369 301 333 386 4338

RAINFALL REPORT FOR DECEMBER 2022

The rainfall for the month of December was 6.36”, compared to the 129-year average of 4.67”
for the month of December. The cumulative rainfall through the Twelfth month of the year was
56.86” compared to the 129-year average of 59.37”.



AVERAGE DAILY PUMPAGE FOR THE MONTH OF DECEMBER
New Orleans Side 145.63 Million Gallons Per Day
Algiers Side 9.82 Million Gallons Per Day

Respectfully submitted,

e

RON SPOONER
INTERIM GENERAL SUPERINTENDENT

MRS/zfg
GENSUP%1-18-23



November 2022

SWBNO SAFETY REPORT




Executive Summary

We are pleased to present the November 2022 Safety Report. The purpose of this report is to present data
tracked by the Safety Department, Risk Management Office, Claims Office, Accident Review Board, and the
Workers” Compensation Office, and to provide a summary of actions taken to improve employee safety and
reduce risks in our operations. The data collected by the departments are analyzed on a monthly basis for both
leading and lagging indicators to identify emerging risks, measure the impact of previously implemented
policies, and to pinpoint areas of operations where additional safety training would be most beneficial.

Risk Management and Workers” Compensation are very pleased to be able to report that with the settlement
of a seven-year old claim in November, the total projected savings in the ongoing push to close out aged claims
has topped $4,000,000. Risk Management and the Workers’ Compensation Unit have been aggressively
pursuing all means to close out the Board’s extremely costly extended claims and have been diligently working
each file in order to achieve maximum savings on behalf of the Board. When this initiative began in October of
2021, Workers’ Compensation claims older than one year numbered 52; those files were targeted for closure,
and today total 23. The drive to bring down the total cost of Workers’ Compensation claims will continue and
the older claims will be prioritized for closure in order to keep the cost of workplace injuries to an absolute
minimum.

During the month of November, the Safety Department completed 52 in-class OSHA 10 trainings, bringing the
percentage of SWBNO employees with OSHA 10 credentials to nearly 49%. Safety also resolved and closed seven
safety hazard issues at three separate Board facilities.

The Accident Review Board has begun holding hearings on excessive speeding of employee drivers. Security will
receive notification from the GPS system when employees drive above certain thresholds, and the employees
and their supervisors will be alerted to speeding incidents. Employee speeding records will be proactively
monitored in order to make sure SWB drivers are not posing a hazard to themselves or the public before any
speed-related incidents can occur. Excessive or repeated speeding may result in an employee having their
driving privileges suspended or revoked.

Please note that this report is the product of a collaboration between the Safety and Risk Management
departments, and is broken down into five sections:

1. Safety
2. Accident Review Board
3. Workers’ Compensation
4. Claims Office
5. Risk Management
Motor Vehicle Incidents Non-Motor Vehicle Incidents Improper PPE Use Incidents OQSHA Training Completions

1-2 2-4 1-2

1 Motor Vehicle Incident 2 Non-Motor Vehicle Incidents 0 Improper PPE Use Incidents 54 OSHA Training Completions
Target: 0 Motor Vehicle Target: 0 Non-Motor Vehicle Target: 0 Improper PPE Use Target: 10+ OSHA Training
Incidents Incidents Incidents

Completions



Safety

Motor Vehicle & Non-Motor Vehicle Injury Sustained Incidents

Moving/Non-Moving Injury Sustained Accidents
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During 2022, there were a total of 19 Employee Sustained Incidents caused by Motor Vehicle Incidents. A total of 44
were Non-Motor Vehicle Incidents.

During 2021, there were a total of 14 Employee Sustained incidents caused by Motor Vehicle Incidents. A total of 56
were Non-Motor Vehicle Incidents.

*Incident: any occurrence of an event in which Workers’ Compensation is notified (minor or serious consequences)
*Motor Vehicle: Incident that involves motorized mobile machinery (vehicle, riding lawnmower, backhoe machine,
etc.)

*Non-Motor Vehicle: Incident that does not involve motorized mobile machinery.

Safety Training
The Safety Department has conducted the following safety training since last month:

Safety Culture
Bug Protection

OSHA 10 in-class training (52 employees)

Safety Coordinators
Completed 10 jobsite visits

Safety Liaison Program
The Safety Liaison Program participants conducted the following tasks since last month:

1 Job Hazard Analysis each




Safety Incident Investigation Report

Below is the Safety Incident Investigation tracking report for incidents that required a Safety
Investigation. The report outlines the type of incident, date the investigation was closed, and
recommended action to prevent the same type of incident from happening again.

It is recommended that employees complete OSHA 10 or OSHA 30 training. It
is also recommended that employees are trained in placement (three points of
contact) while exiting equipment. It is recommended for employees to conduct
Employee suffered an strain to the lower |a Jobsite Hazard Analysis (JHA) at the beginning of each shift. Supervisors are
Networks | 9/27/2022 |back after misplacing feet while exiting a | responsible for providing a written Standard Operating Procedure (SOP)
bobcat machine. which explains risk factors and ergonomics (the study of people, efficiency of
work environment, personal protective equipment, critical points danger,
overhead line, gas, fiber optic, shoring, and awareness of each other on the
joh) as per OSHA 10-hour General Industry.

11/18/2022




Employee Motor Vehicle and Non-Motor Vehicle Injuries by Department

Departmental view of MVI and Non-MVIs reported in 2022

Department MVI Non-MVI Total

Zone 5 2
Zone 6 3
Unmanned Drainage Stations 1
Automatic-Stations Algiers 1
Meter Reading & Investigations 13

Zone 7

Building Maintenance
Welding & Fabrication
Maintenance and Relief-MWP
Satellite Garage

Central Yard Garage

Zone 2

In Plant Systems

Machine Shop

Sewer Pumping Supervisor
Zone 3

Meter Repairs

General Superintendent’s Office/Deputy Superintendent
Old City

Project Delivery Unit
Grounds Maintenance
Construction Administration
Customer Service Telephone
Filter #2

Boiler Room Maintenance
CA & | Engineering

Zone 1

Electric Shop

Plumbing

Emergency

Accounting

Total
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OSHA 10 and OSHA 30 Training

SWBNO Employee OSHA 10 Completions by Month of 2022-2021-2020

Year Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Total
2022 12 17 19 17 24 30 12 34 46 36 54 - 301
2021 1 5 1 0 0 9 10 0 0 1 0 0 27
2020 0 0 0 0 0 0 0 0 4 1 1 2 8

Year Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Total
2022 1 0 1 0 1 0 1 0 1 1 0 - 6
2021 1 0 0 0 1 0 0 0 1 2 0 0 5

2020 0 0 0 0] 0 1 0] 0 0 0 1 0 2




Accident Review Board

2007-2022

The Purpose and Mission of the Accident Review Board is to reduce the number of safety related
incidents and injuries to Sewerage and Water Board equipment and staff. We strive to reduce

incidents by recognizing areas that need improvement and create training opportunities to mitigate
any future incidents.




Accident Review Board Data

The above graph reflects the information collected in the Safety Unit, ARB folders with 10 or
more accidents from 2007-2022 by Department Organization Codes. Please see the next page
for ARB Classification Descriptions.

*2021 data still in review
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*Chart lists departments with 10 or more incidents.

6001-Networks Zone 1
6002-Networks Zone 2
6003-Networks Zone 3
6004-Networks Zone 4
6005-Networks Zone 5
6006-Networks Zone 6
6007-Networks Zone 7
6010-Field Service Center
6500-Technical Services
0540-Meter Reading
0815-Grounds Maintenance
0850-Warehouse & Grounds
4110-Outside Systems
4120-In Plant Systems
4270-Meter Repairs
4310-Carrolton




W Count of wl
B Count of dd
B Count of sus.

Accident Review Board Data
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Disposition Legend

wl: warning letter
dd: defensive driving
sus.: suspension




ARB CLASSIFICATION DESCRIPTIONS

Offense Classifications

A preventable “Vehicle”, “Heavy Equipment” and “Non-Vehicular” accident falls into one
of three classifications, Class |, II, or lll, defined as follows:

Class | Accident is an accident in which the involved employee(s) shared a portion or
all the responsibility for its occurrence. The potential severity of a Class | accident is
considered by the ARB to be minor in nature. A Class | accident remains on an
employee’s record for one (1) year.

Class Il Accident is an accident in which the involved employee(s) shared a portion or
all the responsibility for its occurrence. The potential severity of a Class Il accident is
considered by the ARB to be of serious consequence. A Class Il accident remains on
an employee’s record for two (2) years.

Class Ill Accident is an accident in which the involved employee(s) has flagrantly
disregarded traffic laws and safe driving or operational practices. Any accident in
which there is the potential for loss of life, severe, and long-lasting debilitating injuries
and/or extensive property damage is classified as a Class lll accident. A Class Il
accident remains on an employee’s record for three years.




Workers” Compensation

Monthly Statistics

The charts below represent claims that were reported to Workers’ Compensation where employees
sustained injuries (ESI).

Employee Sustained Injury Monthly Workers'
Compensation
12

10

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
ESI's ESl's ESI's ESI's ESI's ESI's ESI's ESI's ESI's ESI's ESI's ESl's
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Total number of claims reported in November: 3

Workers’ Comp Employee Sustained Injuries: 2022 and 2021

Year Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Total
2022 3 1 6 10 5 5 10 10 4 6 3 0 63
2021 5 4 10 4 9 g 8 7 3 3 6 9 77

Comparison of 2022 & 2021 ESIs: As of November 2022, injury cases decreased by 3 over November

2021. The overall percentage has decreased by 7%, or 5 injuries, as of November 2022 as compared to
68 injuries as of November 2021.

Goal: To educate and communicate with departments on data found and collaborate on a plan that
reduces the number of injuries and risk for the agency.




Workers” Compensation Monthly Claims Statistics

Medical Only/Lost Time Statistics by Month
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Medical Only: Of the 3 claims, 3 claims required
medical treatment only and the employees

returned to work within a week.

OCTOBER 2022
WORKERS' CQBPENSATION CLAIMS

i the week of the injury.
Lost Time Medical Only

Lost Time: Of the 3 claims, O claims required
medical treatment and paid wages as the
employees were not able to return to work within

Goal: The Safety Department will evaluate claims
in a timely manner that ensures proper Personal
Protective Equipment (PPE) and safety training is
made available to department managers to
reduce accidents. The Workers” Compensation
Office will evaluate claims in a timely manner that
ensures prompt medical treatment so that
employees are returned into the workforce as

efficiently and medically stable as possible. This
will aid in maintaining an active and healthy

workforce.




Workers” Compensation
Personal Protection Equipment (PPE) Monthly Statistics

Workers’ Compensation tracks the use of Personal Protection Equipment (PPE). This safety equipment
should be used during work activity to protect against health and safety risks. The information below details
the use of PPE as it relates to the body part injured as a result of the accident.

November 2022 Personal Protection Equipment Statistics

Body Part . PPE? Yes/No
Department rjviree Accident Type or N/A
Meter Rfaad!ng & Back Vehicle or Equipment Collisions Yes
Investigation
Accounting Chest Unsecured Equipment/Tools N/A

Machine Shop Eyes Struck by falling/flying objects Yes




Workers” Compensation Claims Tracking

Total Open Claims by Date*
Number of Number of
Open Claims Open Claims
(11-02-2022) (12-07-2022)

31 29 -2

Total Extended Open Claims by Date
(Claims Open Longer than One Year)

Number of Number of
Extended Open | Extended Open

Claims Claims
(11-01-2022) (12-01-2022)

24 23 =L

*Number of claims are captured on payroll dates and are based on total weekly and bi-weekly
payroll indemnity recipients, and do not include medical-only claims.




Date of Injury

Workers” Compensation Claims Settled

Date Settlement
Finalized

December 20,

Projected
Future
Indemnities

Projected
Future
Medicals

Projected
Future
Exposure
Total

Settlement
Amount

Projected
Savings

April 16, 2014 oo $24,286.08 = $60,481.74 | $84,767.82 | $24,000.00 | $60,767.82
July 20,1983 | February 25,2022 | $0.00* $15,00000 | $15,000.00 | $14,000.00 & $1,000.00
June 20,2019 | April13,2022 | $210,702.96 | $10,000.00 | $220,702.96 | $67,500.00 & $153,202.96
July 2, 2018 April 13,2022 | $197,664.04 | $19,289.42 | $216,953.46 | $75,000.00 | $141,953.46
Ja”;‘g;‘;zz' April 13,2022 | $251,059.38 | $65,000.00 | $316,059.38 | $150,000.00  $166,059.38
Septez”(;fger 14 1 ppril13,2022 | $118,950.28 | $37,175.22 | $156,125.50 | $67,000.00 & $89,125.50
June 11,2018 | April13,2022 | $175,000.00 | $160,000.00 | $335,000.00 | $110,000.00 = $225,000.00
N°Ve2"3§’§r 26, May 31,2022 | $150,169.76 | $100,000.00 | $250,169.76 | $87,500.00 | $162,669.76
FEbrzuoaorg 28, June 3, 2022 $0.00 $184,250.00 | 184,250.00 | $21,000.00 | $163,250.00
August 4,2016 | June 13,2022 | $85,000.00 | $1,534,187.18 | $1,619,187.18 | $10,000.00 | $1,609,187.18
March 8,2019 | August 10,2022 | $70,785.83 | $14,781.80 | $85567.63 | $82,781.80 | $2,785.83
Novggqlbser L | November 9,2022 | $393,080.04 | $904,521.41 | $1,297,610.45 | $50,000.00 | $1,247,610.45

Total projected savings for claims settled since October 2021: $4,022,612.34

These claims include those that had open payroll indemnity benefits; settlement of medical-only claims is not
included. Underlined dates represent settlements finalized in the current Safety Report’s reporting period.
*Although there was no statutory future indemnity exposure, indemnities were still being paid, and would have
continued to be paid in the absence of settlement or termination of indemnities, which likely would have resulted
in litigation and associated costs.




Claims Office

External Claims:

There has been report of 6 total claims since last month’s report. These claims include property damage
and personal injury external claims from members of the public and do not include employee claims.
Compared to November 2021’s total of 23 claims total for the year, the claims increased by 24.

All Major Claims (Claims over an estimated value of 5k in damages) are listed below.
None.

External Claims Received by Type Yearly

Personal Injury

Property Damage

41

0 5 10 15 20 25 30 35 40 45

m 2021 m2022

Year Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec  Total

2022 3 7 6 1 5 4 3 1 7 4 6 0 47
2021 6 4 4 4 1 1 0 1 0 1 1 0 23




2022 Open and Closed Damage Claims

Rece.lved 4 6 1 5 4 3 1 7 4 6 0 47
Claims
Closed 3 3 15 2 4 3 11 1 4 4 29 0 79
Claims

2021 Open and Closed Damage Claims

Recgived 6 4 4 4 1 1 0 1 0 1 1 0 23
Claims
Closed 8 5 9 5 9 8 6 10 9 3 7 87
Claims
Open Claims by Year
35
30
25
20
15
10
5
0 [ ]
2020 2021 2022
Open Claims By Year and Status Open Claims By Type
Year, Number of Claims Status Number of Claims Type
2020, 2 Claims In Review 38 Claims Property Damage
2021, 10 Claims In Review 2 Claims Personal Injury
2022, 31 Claims Up for Review 3 Claims Auto Liability
43 Claims TOTAL 43 Claims TOTAL




External Non-Vehicle Incident Claims:

There have been claims made for 6 non-vehicle incidents since last month’s report. These incidents
include occurrences where injury may or may not have occurred. Compared to last month’s report of 4
non-vehicle incidents, the incidents increased by 2. This number reflects how many claims were received
over the past month, which is not indicative of the incident date.

All Major Incidents (Electrical/Gas line incidents or excessive damage to property) with appropriate
Safety response are listed below.

None.

External Vehicle Incident Claims:

There have been claims made for 0 vehicle incidents since last month’s report. These incidents include
occurrences where injury may or may not have occurred. Compared to last month’s report of 1 vehicle

incidents, the claims have decreased by 7 for the year total. This number reflects how many claims were
received over the past month, which is not indicative of the incident date.

All Major Incidents (Vehicle Accidents resulting in injury or excessive damage to vehicles) with
appropriate Safety response are listed below.

None.
Moving/Non-Moving Claims Made for 2022 and 2021
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External Personal Injury Claims

There has been report of 0 external personal injury claims since last month’s report. These claims include
those made by members of the public and do not include employee claims. Compared to last month’s
report of 0 total personal injury claims, the incidents neither increased nor decreased, and increased by 2
for the year as compared to November 2021.

All Major Incidents (claims of over $5,000) are listed below:

None.

Personal Injury Claims by Month
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External Personal Injuries Claims: 2021 and 2022

Year Jan Feb | Mar | Apr | May | Jun Jul Aug | Sept | Oct | Nov | Dec | Total
2022 0 1 1 1 0 1 1 0 1 0 0 0 6
2021 0 1 0 2 0 0 0 0 0 1 0 0 4




External Damage Claims by Utility

Number of Claims By Utility
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AT&T Cox Entergy AT&T Cox Entergy AT&T Cox Entergy

2020 2021 2022

Total S Amount Per Year

$35,000.00

$30,258.52
$30,000.00

$26,562.01

$25,000.00

$20,072.26
$20,000.00 $18,288.31

$15,000.00
$12,458.89
$10,000.00
$6,601.27 $6,204.99

$5,000.00
$1,977.68
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December 2022

SWBNO SAFETY REPORT




Executive Summary

We are pleased to present the December 2022 Safety Report. The purpose of this report is to present data
tracked by the Safety Department, Risk Management Office, Claims Office, Accident Review Board, and the
Workers” Compensation Office, and to provide a summary of actions taken to improve employee safety and
reduce risks in our operations. The data collected by the departments are analyzed on a monthly basis for both
leading and lagging indicators to identify emerging risks, measure the impact of previously implemented
policies, and to pinpoint areas of operations where additional safety training would be most beneficial.

During December, Safety acquired two driver safety defensive driving courses to provide to employee drivers.
Every Board authorized driver will now be required to take a defensive driving course within six months of
obtaining driving privileges, and the Accident Review Board will be able to have drivers complete a secondary
defensive driving course if it determines that would be beneficial after a hearing on a vehicular incident. All
employee drivers who had driving privileges prior to the implementation of the training will have six months to
complete defensive driving to come into compliance. The training courses are a proactive measure intended to
prevent employee injuries, property damage and bodily injury claims, and Workers’ Compensation claims
resulting from preventable vehicle incidents.

The Workers’ Compensation Office has been successful in closing 14 extended open claims this year (claims
open for longer than one year). In January 2022, 37 extended claims were open, and as of the end of the year,
those claims number 23. Several million dollars have been saved by finalizing the Board’s oldest Workers’
Compensation claims since the push began to close out the files in October 2021, and Risk Management and
Workers’ Compensation are aiming to bring the rest to a close within the next one to two years.

The Safety Department can report that over 51% of current employees have received OSHA training. The
number of employees who have completed at least one hour of safety training has increased 112% over 2021’s
totals. During 2022, seven employees completed OSHA 30, 70 employees completed asbestos awareness
training, 32 employees completed forklift training, and seven completed Stop the Bleed/CPR training.
Additionally, employee injuries were down six percent at the close of 2022 as compared to 2021.

Please note that this report is the product of a collaboration between the Safety and Risk Management
departments, and is broken down into five sections:

1. Safety
2. Accident Review Board
3. Workers’ Compensation
4. Claims Office
5. Risk Management
Motor Vehicle Incidents Non-Motor Vehicle Incidents Improper PPE Use Incidents  OSHA Training Completions

2-4 1-2
1-2

0 Motor Vehicle Incidents 9 Non-Motor Vehicle Incidents 1 Improper PPE Use Incidents 23 OSHA Training Completions
Target: 0 Motor Vehicle Target: 0 Non-Motor Vehicle Target: O Improper PPE Use Target: 10+ OSHA Training

Incidents Incidents Incidents Completions



Safety

Motor Vehicle & Non-Motor Vehicle Injury Sustained Incidents

Moving/Non-Moving Injury Sustained Accidents
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During 2022, there were a total of 19 Employee Sustained Incidents caused by Motor Vehicle Incidents. A total of 53
were Non-Motor Vehicle Incidents.

During 2021, there were a total of 14 Employee Sustained incidents caused by Motor Vehicle Incidents. A total of 56
were Non-Motor Vehicle Incidents.

*Incident: any occurrence of an event in which Workers’ Compensation is notified (minor or serious consequences)
*Motor Vehicle: Incident that involves motorized mobile machinery (vehicle, riding lawnmower, backhoe machine,
etc.)

*Non-Motor Vehicle: Incident that does not involve motorized mobile machinery.

Safety Training
The Safety Department has conducted the following safety training since last month:

Electrical Safety
Office Ergonomics

OSHA 10 in-class training (22 employees)

Safety Coordinators
Completed 9 jobsite visits

Safety Liaison Program
The Safety Liaison Program participants conducted the following tasks since last month:

1 Job Hazard Analysis each




Safety Incident Investigation Report

Below is the Safety Incident Investigation tracking report for incidents that required a Safety
Investigation. The report outlines the type of incident, date the investigation was closed, and
recommended action to prevent the same type of incident from happening again.

None for the month of December, 2022.




Employee Motor Vehicle and Non-Motor Vehicle Injuries by Department

Departmental view of MVI and Non-MVIs reported in 2022

Department MVI Non-MVI Total
Zone 5

Zone 6

Unmanned Drainage Stations
Automatic-Stations Algiers
Meter Reading & Investigations
Zone 7

Building Maintenance
Welding & Fabrication
Maintenance and Relief-MWP
Satellite Garage

Central Yard Garage

Zone 2

In Plant Systems

Machine Shop

Sewer Pumping Supervisor
Zone 3

Meter Repairs

General Superintendent’s Office/Deputy Superintendent
Old City

Project Delivery Unit

Grounds Maintenance
Construction Administration
Customer Service Telephone
Filter #2

Boiler Room Maintenance

CA & | Engineering

Zone 1

Electric Shop

Plumbing

Emergency

Accounting

Zone 4

Legal Department

Total
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OSHA 10 and OSHA 30 Training

Year
2022
2021
2020

Jan

12

SWBNO Employee OSHA 10 Completions by Month of 2022-2021-2020

Feb Mar Apr May Jun Jul Aug Sept Oct Nov

Dec

22

Total
323
27

Year

2022

2021
2020

0 1 0 1 0 1 0 1 1 0
0 0 0 1 0 0 0 1 2 0
0 0 0 0 1 0 0 0 0 1




Accident Review Board

2007-2022

The Purpose and Mission of the Accident Review Board is to reduce the number of safety related
incidents and injuries to Sewerage and Water Board equipment and staff. We strive to reduce

incidents by recognizing areas that need improvement and create training opportunities to mitigate
any future incidents.




Accident Review Board Data

The above graph reflects the information collected in the Safety Unit, ARB folders with 10 or
more accidents from 2007-2022 by Department Organization Codes. Please see the next page
for ARB Classification Descriptions.

*2021 data still in review
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H Count of non Preventable
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*Chart lists departments with 10 or more incidents.

6001-Networks Zone 1
6002-Networks Zone 2
6003-Networks Zone 3
6004-Networks Zone 4
6005-Networks Zone 5
6006-Networks Zone 6
6007-Networks Zone 7
6010-Field Service Center
6500-Technical Services
0540-Meter Reading
0815-Grounds Maintenance
0850-Warehouse & Grounds
4110-Outside Systems
4120-In Plant Systems
4270-Meter Repairs
4310-Carrolton




W Count of wl
B Count of dd
B Count of sus.

Accident Review Board Data
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Disposition Legend

wl: warning letter
dd: defensive driving
sus.: suspension




ARB CLASSIFICATION DESCRIPTIONS

Offense Classifications

A preventable “Vehicle”, “Heavy Equipment” and “Non-Vehicular” accident falls into one
of three classifications, Class |, II, or lll, defined as follows:

Class | Accident is an accident in which the involved employee(s) shared a portion or
all the responsibility for its occurrence. The potential severity of a Class | accident is
considered by the ARB to be minor in nature. A Class | accident remains on an
employee’s record for one (1) year.

Class Il Accident is an accident in which the involved employee(s) shared a portion or
all the responsibility for its occurrence. The potential severity of a Class Il accident is
considered by the ARB to be of serious consequence. A Class Il accident remains on
an employee’s record for two (2) years.

Class Ill Accident is an accident in which the involved employee(s) has flagrantly
disregarded traffic laws and safe driving or operational practices. Any accident in
which there is the potential for loss of life, severe, and long-lasting debilitating injuries
and/or extensive property damage is classified as a Class lll accident. A Class Il
accident remains on an employee’s record for three years.




Workers” Compensation

Monthly Statistics

The charts below represent claims that were reported to Workers’ Compensation where employees
sustained injuries (ESI).

Employee Sustained Injury Monthly Workers'
Compensation
12
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=@=702]1 =@=2022

Total number of claims reported in December: 9

Workers’ Comp Employee Sustained Injuries: 2022 and 2021

Year Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Total
2022 3 1 6 10 5 5 10 10 4 6 3 9 72
2021 5 4 10 4 9 g 8 7 3 3 6 9 77

Comparison of 2022 & 2021 ESIs: As of December 2022, injury cases remained the same as December

2021. The overall percentage has decreased by 6%, or 5 injuries, as of December 2022 as compared to
77 injuries as of December 2021.

Goal: To educate and communicate with departments on data found and collaborate on a plan that
reduces the number of injuries and risk for the agency.




Workers” Compensation Monthly Claims Statistics

Medical Only/Lost Time Statistics by Month
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DECEMBER 2022
WORKERS' COMPENSATION CLAIMS

Lost Time Medical Only

2022 Lost Time

Medical Only: Of the 9 claims, 7 claims required
medical treatment only and the employees
returned to work within a week.

Lost Time: Of the 9 claims, 2 claims required
medical treatment and paid wages as the
employees were not able to return to work within
the week of the injury.

Goal: The Safety Department will evaluate claims
in a timely manner that ensures proper Personal
Protective Equipment (PPE) and safety training is
made available to department managers to
reduce accidents. The Workers” Compensation
Office will evaluate claims in a timely manner that
ensures prompt medical treatment so that
employees are returned into the workforce as
efficiently and medically stable as possible. This
will aid in maintaining an active and healthy
workforce.




Personal Protection Equipment (PPE) Monthly Statistics

Workers” Compensation

Workers’ Compensation tracks the use of Personal Protection Equipment (PPE). This safety equipment
should be used during work activity to protect against health and safety risks. The information below details
the use of PPE as it relates to the body part injured as a result of the accident.

December 2022 Personal Protection Equipment Statistics

Department

Machine Shop
Zone 4
Machine Shop

Machine Shop

Legal Department
Machine Shop
Maintenance and
Relief
Customer
Service/Telephone
Meter Reading

Body Part
Injured
Hand
Back
Hand
Head, Back,
and Hips
Neck
Knee

Stomach

Knees

Leg and Back

Accident Type

Cuts/Lacerations
Lifting Injuries

Chemicals/Substances

Slips, Trips and Falls

Slips, Trips and Falls
Slips, Trips and Falls

Lifting Injuries

Slips, Trips and Falls
Slips, Trips and Falls

PPE? Yes/No
or N/A
No
N/A
N/A

Yes

N/A
Yes

N/A

N/A

Yes




Workers” Compensation Claims Tracking

Total Open Claims by Date*
Number of Number of
Open Claims Open Claims
(12-07-2022) (01-04-2023)

29 31 +2

Total Extended Open Claims by Date
(Claims Open Longer than One Year)
Number of Number of
Extended Open | Extended Open

Claims Claims
(12-01-2022) (12-31-2022)

23 23 0

*Number of claims are captured on payroll dates and are based on total weekly and bi-weekly
payroll indemnity recipients, and do not include medical-only claims.




Date of Injury

Workers” Compensation Claims Settled

Date Settlement
Finalized

December 20,

Projected
Future
Indemnities

Projected
Future
Medicals

Projected
Future
Exposure
Total

Settlement
Amount

Projected
Savings

April 16, 2014 oo $24,286.08 = $60,481.74 | $84,767.82 | $24,000.00 | $60,767.82
July 20,1983 | February 25,2022 | $0.00* $15,00000 | $15,000.00 | $14,000.00 & $1,000.00
June 20,2019 | April13,2022 | $210,702.96 | $10,000.00 | $220,702.96 | $67,500.00 & $153,202.96
July 2, 2018 April 13,2022 | $197,664.04 | $19,289.42 | $216,953.46 | $75,000.00 | $141,953.46
Ja”;‘g;‘;zz' April 13,2022 | $251,059.38 | $65,000.00 | $316,059.38 | $150,000.00  $166,059.38
Septez”(;fger 14 1 ppril13,2022 | $118,950.28 | $37,175.22 | $156,125.50 | $67,000.00 & $89,125.50
June 11,2018 | April13,2022 | $175,000.00 | $160,000.00 | $335,000.00 | $110,000.00 = $225,000.00
N°Ve2"3§’§r 26, May 31,2022 | $150,169.76 | $100,000.00 | $250,169.76 | $87,500.00 | $162,669.76
FEbrzuoaorg 28, June 3, 2022 $0.00 $184,250.00 | 184,250.00 | $21,000.00 | $163,250.00
August 4,2016 | June 13,2022 | $85,000.00 | $1,534,187.18 | $1,619,187.18 | $10,000.00 | $1,609,187.18
March 8,2019 | August 10,2022 | $70,785.83 | $14,781.80 | $85567.63 | $82,781.80 | $2,785.83
Novggqlbser L | November9, 2022 | $393,080.04 | $904,521.41 | $1,297,610.45 | $50,000.00 | $1,247,610.45

Total projected savings for claims settled since October 2021: $4,022,612.34

These claims include those that had open payroll indemnity benefits; settlement of medical-only claims is not
included. Underlined dates represent settlements finalized in the current Safety Report’s reporting period.
*Although there was no statutory future indemnity exposure, indemnities were still being paid, and would have
continued to be paid in the absence of settlement or termination of indemnities, which likely would have resulted
in litigation and associated costs.




Claims Office

External Claims:

There has been report of 3 total claims since last month’s report. These claims include property damage
and personal injury external claims from members of the public and do not include employee claims.
Compared to December 2021’s total of 23 claims total for the year, the claims increased by 27.

All Major Claims (Claims over an estimated value of 5k in damages) are listed below.
Property damage: $7,092.22

External Claims Received by Type Yearly

Personal Injury

Property Damage

42

0 5 10 15 20 25 30 35 40 45

m 2021 m2022

External Claims Received by Month of 2022 and 2021

Year Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec  Total
2022 3 7 6 1 5 4 3 1 7 4 6 3 50
2021 6 4 4 4 1 1 0 1 0 1 1 0 23




2022 Open and Closed Damage Claims

Rece.lved 4 6 1 5 4 3 1 7 4 6 3 50
Claims
Closed 3 3 15 2 4 3 11 1 4 4 29 4 84
Claims

2021 Open and Closed Damage Claims

Received

i 6 4 4 4 1 1 0 1 0 1 1 0 23
Claims
Closed 8 5 9 5 9 8 6 10 9 3 7 87
Claims
Open Claims by Year
30
25
20
15
10
5
R H
2020 2021 2022
Open Claims By Year and Status Open Claims By Type
Year, Number of Claims Status Number of Claims Type
2020, 1 Claim In Review 27 Claims Property Damage
2021, 5 Claims In Review 4 Claims Personal Injury
2022, 28 Claims Up for Review 3 Claims Auto Liability
34 Claims TOTAL 34 Claims TOTAL




External Non-Vehicle Incident Claims:

There have been claims made for 6 non-vehicle incidents since last month’s report. These incidents
include occurrences where injury may or may not have occurred. Compared to last month’s report of 4
non-vehicle incidents, the incidents increased by 2. This number reflects how many claims were received
over the past month, which is not indicative of the incident date.

All Major Incidents (Electrical/Gas line incidents or excessive damage to property) with appropriate
Safety response are listed below.

None.

External Vehicle Incident Claims:

There have been claims made for 0 vehicle incidents since last month’s report. These incidents include
occurrences where injury may or may not have occurred. Compared to last month’s report of 1 vehicle

incidents, the claims have decreased by 7 for the year total. This number reflects how many claims were
received over the past month, which is not indicative of the incident date.

All Major Incidents (Vehicle Accidents resulting in injury or excessive damage to vehicles) with
appropriate Safety response are listed below.

None.
Moving/Non-Moving Claims Made for 2022 and 2021
60
50
40
30
20
10
0 ~——— A
A N R e Q X < < <
& K Q S VQ&\ ®r§ & S < Q?‘o «© 60& & ({\oz
& & ) S <@ & < &
3 (_)Q,Q Y NG
—=@=—2021 Moving 2022 Moving 2021 Non-Moving 2022 Non-Moving

_,?;:S:ent Year Jan Feb Mar Apr May Jun Jul Aug Sept Oct Nov Dec Total
Moving 022 0 0 0 0 0 0 0 0 2 1 0 0 3
Moving 021 3 3 1 3 0 0 0 0 0 0 0 0 10
Non- 5000 2 3 5 1 5 4 3 1 7 4 6 3 44
Moving
Non-

. 2021 34 45 49 53 54 55 56 53 45 44 47 38 515
Moving




External Personal Injury Claims

There has been report of 2 external personal injury claims since last month’s report. These claims include
those made by members of the public and do not include employee claims. Compared to last month’s
report of 0 total personal injury claims, the incidents increased by 2, and increased by 4 for the year as
compared to December 2021.

All Major Incidents (claims of over $5,000) are listed below:

None.

Personal Injury Claims by Month

3
2
1
0 @ 4 ®
Q Q N A 3 e A X 2 < & e
> > C N Q S > Y < 0
(\\5 & @'Z} ?*Q @ \0 » \)°o & \60 Q,@
» Y v N
< 2 N

== 202] ==g@=2022

External Personal Injuries Claims: 2021 and 2022

Year Jan Feb | Mar | Apr | May | Jun Jul Aug | Sept | Oct | Nov | Dec | Total
2022 0 1 1 1 0 1 1 0 1 0 0 2 8
2021 0 1 0 2 0 0 0 0 0 1 0 0 4




External Damage Claims by Utility

Number of Claims By Utility

12

10
10

N

AT&T Cox Entergy AT&T Cox Entergy AT&T Cox Entergy

2020 2021 2022

Total S Amount Per Year

$35,000.00

$30,258.52
$30,000.00

$26,562.01

$25,000.00

$20,072.26
$20,000.00 $18,288.31

$15,000.00
$12,458.89
$10,000.00
$6,601.27 $6,204.99

$5,000.00
$1,977.68

$-
s- []
AT&T Cox Entergy AT&T Cox Entergy AT&T Cox Entergy

2020 2021 2022




Project Delivery Unit
December 2022 Closeout Snapshot

# of Project FEMA R FEMA Obligati % fp g ts | v ?BLISSTEDt V. FOT?\;TIAL ts |of P g ts| v ?BLISSTEDt % % of Prﬁjeas V. ?BLIESTEDt
. . of Projec . evenue igation . . of Projects alue of Projects alue of Projects | of Projects alue of Projects () () . alue of Projects
FEMA Public Assistance Workshéets FEMA Obligated Received per LAPA Balancge ST SubmJitted Submittedjfor Submittedjto OfficiJaIIy OfficialI)J/ Submitted | Closed Smeltt.e(.j oIl Submitted bdt Not
Complete Not Officially .
for Closeout Closeout Closeout Closed Closed Closed Officially Closed
Hurricane Katrina - St. Joseph Headquarters 20 $ 6,270,560.23 | $ 5,826,111.07 | $ 444,449.16 93% 19 $ 2,236,513.15 | $ 2,236,513.15 19 $ 2,236,513.15 95% 95% 0 $ -
Hurricane Katrina - Central Yard 42 $ 28,077,335.85 | $ 26,580,209.81 | $ 1,497,126.04 95% 42 $ 28,077,335.85 | $ 27,796,562.49 36 $ 22,671,029.03 100% 86% 6 $ 5,406,306.82
Hurricane Katrina - Wastewater Treatment Plant 128 $ 90,803,270.37 | $ 83,331,990.42 | $ 7,471,279.95 92% 128 $ 90,803,270.37 | $ 89,895,237.67 121 $ 40,127,240.69 100% 95% 7 $ 50,676,029.68
Hurricane Katrina - Carrollton Water Plant 55 $ 76,019,829.37 | $ 67,935,783.12 | $ 8,084,046.25 89% 54 $ 64,304,777.65 | $ 63,661,729.87 51 $ 13,730,451.46 98% 93% 3 $ 50,574,326.19
Hurricane Katrina - Distribution Network 27 $ 239,181,475.99 | $ 205,346,656.66 | $ 33,834,819.33 86% 25 $ 114,329,681.37 | $ 113,186,384.56 20 $ 36,611,653.24 93% 74% 5 $ 77,718,028.13
Hurricane Katrina - Pump Stations 166 $ 82,881,114.89 | $ 74,116,572.14 | $ 8,764,542.75 89% 165 $ 82,547,763.83 | $ 81,722,286.19 147 $ 60,493,619.77 99% 89% 18 $ 22,054,144.06
Hurricane Gustav 9 $ 667,553.90 | $ 668,689.06 | $ (1,135.16) 100% 9 $ 667,553.90 | $ 660,878.36 8 $ 665,778.64 100% 89% 1 $ 1,775.26
Hurricane Isaac 8 $ 1,366,275.11 | $ 1,090,219.63 | $ 276,055.48 80% 8 $ 1,366,275.11 | $ 1,352,612.36 5 $ 1,036,875.54 100% 63% 3 $ 329,399.57
Tropical Storm Nate 2 $ 367,501.26 | $ 367,501.26 | $ - 100% 2 $ 367,501.26 | $ 363,826.25 2 $ 367,501.26 100% 100% 0 $ -
Hurricane Barry 2 $ 947,134.10 $718,305.44 | $ 228,828.66 76% 0 $ - $ - 0 $ - 0% 0% 0 $ -
Hurricane Sally 2 $ 18,723.43 1 $ 18,723.43 | $ - 100% 1 $ 17,737.98 | $ 17,737.98 1 $ 17,737.98 50% 50% 0
Hurricane Zeta 7 $ 892,098.12 | $ 168,630.93 | $ 723,467.19 19% 0 $ - 0 0%
Disaster Winter Storm 2 $ 85,982.86 | $ 81,457.44 | $ 4,525.42 95% 0 $ -
LA COVID-19 2 $ 2,186,399.50
Hurricane lda 4 $ 5,164,114.14 | $ 95,47453 | $ 5,068,639.61 2% 0
Total 476 $ 534,929,369.12 | $ 466,346,324.94 | $ 61,323,479.65 87% 453 $ 384,718,410.47 | $ 380,893,768.88 410 $ 177,958,400.76 95% 86% 43 $ 206,760,009.71
# of Project FEMA R FEMA Obligati % fp - ts | v ?BLI%TEDt V. IPOT?\IIDTIAL ts |of P - ts| Vv ?BLI%TEDt % % of Pri]e“s V. ?BLI%TEDt
. of Projec . evenue igation . . of Projects alue of Projects alue of Projects | of Projects alue of Projects () () . alue of Projects
FEMA Joint Infrastructure Workshtjeets A2 QI Received per LAPA Balancge AIEEE SubmJitted Submittedjfor Submittedjto OfficiJaIIy OfficialI)J/ Submitted | Closed Subm|ttgq 210 Submitted bdt Not
Complete Not Officially L
for Closeout Closeout Closeout Closed Closed Closed Officially Closed
Hurricane Katrina - JIRR settlement 2 $ 268,448,968.15 | $ 95,596,809.58 | $ 172,852,158.57 36% 0 $ - $ - 0 $ - 0% 0% 0 $ -
Hurricane Katrina - JIRR Donors 53 $ 66,851,265.38 | $ 54,628,765.62 | $ 12,222,499.76 82% 46 $ 49,572,536.17 | $ 49,076,810.81 24 $ 4,309,002.13 87% 45% 22 $ 45,263,534.04
Total 55 $ 335,300,233.53 | $ 150,225,575.20 | $ 185,074,658.33 45% 46 $ 49,572,536.17 | $ 49,076,810.81 24 $ 4,309,002.13 84% 44% 22 $ 45,263,534.04
. . % # OBLIGATED POTENTIAL # OBLIGATED % % of Prﬁ'ects OBLIGATED
FEMA Hazard Mitigation Grant . FEMA Revenue FEMA Obligation Financially Value of Projects | Value of Projects | of Projects | Value of Projects ° ° "ol Value of Projects
# of Contracts FEMA Obligated . of Contracts . . L . Submitted | Closed | Submitted but .
program Received per LAHM Balance Complete Completed Submitted for Submitted to Officially Officially Not Officially Submitted but Not
Closeout Closeout Closed Closed Officially Closed
Closed
Hurricane Katrina - Retrofit of Power House 18 $ 166,795,389.00 | $ 141,310,854.70 | $ 25,484,534.30 85% 13 $ - $ - 0 $ - 0% 0% 0 $ -
Hurricane Katrina - Flood Mitigation of 9 SPS 9 $ 19,987,722.00 | $ 19,987,722.00 | $ - 100% 9 $ - $ - 0 $ - 0% 0% 0 $ -
Hurricane Ike - Five Underpass Generators 1 $ 988,658.00 | $ 839,129.23 | $ 149,528.77 85% 1 $ - $ - 0 $ - 100% 0% 1 $ 985,079.09
Total 28 $ 187,771,769.00 | $ 162,137,705.93 | $ 25,634,063.07 86% 23 $ - $ - 0 $ - 82% 0% 1 $ 985,079.09

TOTALS as of 01.04.23

FEMA Obligated

FEMA Revenue Received

FEMA Obligation Balance

1,058,001,371.65

$  778,709,606.07

$ 272,032,201.05
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What’s New in HR?

HR News:

® Morning Brew
Thanks to the St Joseph, Peoples, Algiers, and the Carrollton Locations for
making our December 2022 Morning Brew meetings a success. We encourage
every employee to contact the Human Resource Department with any
questions and/or concerns.

® 2022 Total Compensation Statement
All employees of SWBNO have received a Compensation Letter Summary with
a breakdown of their pay rate according to Civil Services Guidelines.
Compensation letters were mailed out toward the end of December 2022.

e 5% Salary Increase Effective January 2023.
The City Council approved Mayor Cantrell’s proposal for a city-wide raise.
SWBNO employee’s will receive a 5% increase to their annual base salary, as
well as longevity, which will take effect January 01, 2023.

® Job Fair 2023
We are pleased to announce that Sewerage and Water Board of New Orleans
is planning our 2023 Job Fair. We are seeking to match experienced
professionals to join our entry, mid, and senior level positions. If you have any
guestions or suggestions for this year’s event, please email Kimberly Batiste at
kbatiste@swbno.org.




Our December Summary

Recruitment

Current Vacancy Report: 304

New Hire/Rehire: 27

We have welcomed 24 new employees to Sewerage and Water Board of New Orleans and_3
rehires or returning employees.

Toni Berry Isabell Theard Reginell Meridy lvyraie Hill

Leonard Hirsch Tiffany Mitchell Jahmal Sam Mya Summers
Darren Bell Sr. Timera Bush Hasaiah Davis Makeria Bell
DeShawn Jones Candance Dabner Donica Hickerson Jeffery Pelrean
Britney Brown Roosevelt Tyler Lester Mitchell Robin Muse

Karla Adams Danyelle Winley Catherine Pruitt Natisha Youngblood
Jo'shanique Anderson | Sherry Thompson Matthew Howell

Total Number of New Hires/Rehires of 2022: 239

Promotions: 16

We have promoted 16 employees throughout various departments of Sewerage and Water

Board.
Jamie Rowe Louis Marshall Justin Legard Susan Diehl Gloria Mackey
Xavier Chavez- Lennell Smith Davis | Jonah Ware Stephen Bibbins | Kerry Daniels
Reyes
Derrick Slack Jude Cole Debbie Mukhtar | Richard Tyronne Bell
Stanwood
Nathaniel
Fournette




December 2022 Resignation and Terminations: 16
Unfortunately, employee turnover is a part of business, we are not sheltered from this unpleasant

experience. We have had the misfortune of losing 10 employees that resigned, 5 employees were
terminated, and 1 employee retired.

4QTR EMPLOYEE SEPARATION CHART

# 4th QTR - 39 Total Separations



Benefits

Current Group Healthcare Enrollment:
We currently have 2,136 enrolled in our current Group Healthcare Plan (Overall).

Leave Management

Employees currently out on leave: 30
The following is the number of employees out on leave taken during the month of October.
e FMLA-21

o Military - 2
e Maternity/Paternity — 4
e Non-FMLA -3

Leave Donations by request: 11

City employees can donate days of accrued sick leave and annual leave to eligible employees
who are approved for a medical leave of absence. Donated leave can be for either the
employee’s medical leave of absence or the employee’s immediate family member’s illness.

PENSION ADMINISTRATION

The Employees’ Retirement System of the Sewerage & Water Board of New Orleans defines
vested as active members who have completed five years of credited service. Members
terminating employment after becoming vested, and don’t withdraw their accumulated
contributions, are entitled to a separation retirement allowance upon age eligibility. Employees
who terminate employment after becoming vested but choose to withdraw the accumulated
employee contributions will forfeit any right to a retirement allowance. Employees terminating
employment prior to becoming vested will receive a refund of their accumulated employee
contributions with accrued interest



EMPLOYEE RELATIONS

Employee Relations provides direction and oversight for employee related matters; we are the
liaison between the employer and employee. Employee Relations focuses on delivering
exceptional customer service, expanding workplace communications, policy development &
interpretation, performance management, disciplinary guidance, and training.

During the month of December, five pre-disciplinary hearings were held, and Employee Relations
guided three (3) successful mediations in an effort to resolve filed grievances.

PAYROLL DEPARTMENT

Our Goal for 2022 W-2 Forms

W-2 Forms for current employees will be sent out on January 20, 2023. Separated employees will
receive their W-2 Forms on January 27, 2023.






SEWERAGE AND WATER BOARD
Inter-Office Memorandum

Date January 13, 2023
To: Tanyell Allen,
Board Relations
Through: Ghassan Korban,
SWBNO Executive Director
From: Cashanna K Moses
Procurement Department
Re: Executive Director’s Approval of Contracts of $1,000,000.00 or less

December 2022

The Kullman Firm
1100 Poydras Street, New Orleans, LA 70163

Legal services for employment law and labor relations
Contract Type: Renewal

Effective Date: November 30, 2022

Signed: December 2, 2022

Term: 5 years

Extension: Final Renewal

Compensation: $85,000.00

DBE Goals 0%

Tanner Industries, Inc.
P.0O. Box 536300, Pittsburgh, PA 19175

Anhydrous Ammonia

Contract Type: New

Effective Date: December 7, 2022
Signed: December 7, 2022

Term: 1 Year

Renewal Options: N/A
Compensation: $676,500.00

DBE Goals: 0%

Atlas Hose & Gasket Co., LLC
1010 St. Mary St, New Orleans, LA 70130

Hose and Accessories

Contract Type: New

Effective Date: December 9, 2022
Signed: December 9, 2022

Term: One (1) Year

Renewal Options: N/A
Compensation: $ 201,810.46
DBE Goals: 0%

CAG, LLC
1433 N. Claiborne Ave., New Orleans, LA 70116

Consent decree for U.S. EPA
Contract Type: Renewal



Effective Date: June 22, 1998
Signed: December 9, 2022
Term: 18 months

Extension: 1 Year Renewal
Compensation: $0.00

DBE 0%

Atlas Hose & Gasket Co., LLC
1010 St. Mary St, New Orleans, LA 70130

Hose and Accessories

Contract Type: New

Effective Date: December 9, 2022
Signed: December 9, 2022

Term: One (1) Year

Renewal Options: N/A
Compensation: $ 201,810.46
DBE Goals: 0%

Master Builders and Renovation, LLC
2817 Augusta St., Apt. C, Kenner, LA 70062

Claiborne Pumping Station Control Room Renovation
Contract Type: New

Effective Date: December 9, 2022

Signed: December 9, 2022

Term: 30 days after Contract Start

Renewal options: None

Compensation: $24,000.00

DBE Goals 0%

Messina’s Inc.
2717 Williams Blvd., Kenner, LA 70062

Emergency Food Services

Contract Type: New

Effective Date: December 2, 2022
Singed: December 9, 2022

Term: 1 Year

Renewal Options Two (1) year renewals
Compensation: $300,000.00

DBE Goals 0%

The Healthy Food Collaborative
701 Loyola Ave., Suite 403-H, New Orleans, LA 70113

Emergency Food Services

Contract Type: New

Effective Date: December 9, 2022
Signed: December 9, 2022

Term: 1 Year

Renewal Options: Two (1) year renewals
Compensation: $300,000.00

DBE Goals 0%

Raftelis Financial Consultants Inc.
227 W. Trade Street, Suite 1400, Charlotte, NC 28202

Update to System Funding and Feasibility Analysis
Contract Type: New
Effective Date: December 13, 2022



Signed: December 31, 2022

Term: 1 year

Renewal Options: Five (1) year renewals
Compensation: $95,900.00

DBE Goals 0%

Jay Alan Ginsberg

8801 Lakeshore Dr, New Orleans, LA 70124
e Attorneys for Bill Dispute Hearings

Contract Type: Renewal

Effective Date: October 25, 2019

Signed: December 12, 2022

Term: 1 year

Renewal Options: 34 Renewal

Compensation: $75,000.00

DBE Goals 0%

Cogsdale Corporation
Lockbox 62117, Collection Center Drive Chicago, IL 60693
e Support and Maintenance Agreement
e Contract Type: Renewal
e Effective Date: December 6, 2022
e Signed: December 15, 2022
e Term:1year
¢ Renewal Options: Reoccurring
e Compensation: $315,000.00
o DBE Goals 0%

Univar Solutions USA, Inc.
P.O. Box 849027, Dallas, TX 75284
e Fluorosilicic Acid
Contract Type: New
Effective Date: December 22, 2022
Signed: December 27, 2022
Term: 1 year
Renewal Options: None
Compensation: $406,250.00
DBE Goals 0%

Stanley Consultants Inc.
225 lowa Ave., Muscatine, IA 52761
¢ Design and Bidding Services for NDR Grant SCADA Project
Contract Type: Renewal
Effective Date: December 29, 2022
Signed: December 29, 2022
Term: 3 years
Renewal Options: None
Compensation: $324,544.00
DBE Goals 0%

TRC Environmental Corporation

21 Griffin Road North, Windsor, CT 06095

Environmental Consulting Services for Title V Air Permit Compliance
Contract Type: Renewal

Effective Date: December 29, 2022

Signed: December 29, 2022



Term: 1 year

Renewal Options: Four (1) Year renewals
Compensation: $296,668.00

DBE Goals 0%

Beveridge & Diamond, P.C.

1900 N Street NW, Suite 100, Washington, D.C. 20036
e Attorneys for U.S. DOJ Consent Decree for Veolia

Contract Type: Renewal

Effective Date: September 15, 2021

Signed: December 29, 2022

Term: 1 year

Renewal Options: Two (1) year renewals

Compensation: $27,000.00

DBE Goals 0%

Beveridge & Diamond, P.C.
1900 N Street NW, Suite 100, Washington, D.C. 20036
e Attorneys for U.S. EPA vs Fair Grounds Consent Decree
Contract Type: Renewal
Effective Date: September 15, 2021
Signed: December 29, 2022
Term: 1 year
Renewal Options: Two (1) year renewals
Compensation: $25,000.00
DBE Goals 0%

Carl V. Williams

1528 Melpomene Ave., New Orleans, LA 70130
e Attorneys for Bill Dispute Hearings

Contract Type: Renewal

Effective Date: December 2, 2019

Signed: December 12, 2022

Term: 1 year

Renewal Options: 3" Renewal

Compensation: $75,000.00

DBE Goals 0%
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