SEWERAGE & WATER BOARD OF NEW ORLEANS

FINANCE COMMITTEE MEETING

TUESDAY, APRIL 8,2014
9:00 AM

COMMITTEE MEMBERS
Mr, Charles F. Webb, Chair ¢ Ms. Kerri Kane « Mr. Wm, Raymond Manning e Ms. Loyce Pierce Wright

FINAL AGENDA

ACTION ITEMS

1. Approval of Previous Report

2. General Superintendent’s Recommendations

3. Change Orders

4. Renewal of Government Crime Policy (R-052-2014)

5. Renewal of Property Insurance (R-062-2014)

6. Item has been moved to the Executive Committee agenda

7. Amendment No. 3 for Professional Services for Emergency Sewer Assessment Phase II between
Sewerage & Water Board of New Orleans and MWH Americas, Inc. (R-053-2014)

8. State of Louisiana, Department of Transportation & Development, Authorization to Advertise Florida
Avenue Canal Phase IT & 111, State Project No. #576-36-0012 (R-048-2014)

9. Ratification of Award of Two Attorneys to represent the Sewerage and Water Board of New Orleans
on Automobile Accident Cases (R-063-2014)

INFORMATION ITEMS

10. Financial Results through February 2014

11. Employee’s Retirement System Actuarial Valuation Report

12. Water Contributed for Public Purposes in 2013

13. Change Order Analysis

14. FEMA Project Worksheet Status

15. 2014 Committee/Board Meeting Schedule

16. Any Other Matters

17. Reference Material (In Binders)
A. Sewerage & Water Board By-Laws
B. 2014 Operating & Capital Budget
C. Strategic Plan
D. Tracking Tool for Commitments to the City Council
E. Bond Rating

18. Adjournment



“RE-BUILDING THE CITY’S WATER SYSTEMS FOR THE 215" CENTURY”

= ®
Sewerage & Water Board or New oRLEANS

825 ST. JOSEPH STREET
MITCHELL J, LANDRIEU, President NEW ORLEANS, LA 70165 ¢ 504-529-2837 OR 52W-ATER
WM. RAYMOND MANNING, President Pro-Tem www.swbnola.org

March 11, 2014

TO THE HONORABLE PRESIDENT AND MEMBERS OF THE SEWERAGE AND
WATER BOARD OF NEW ORLEANS

The Finance Committee of the Sewerage and Water Board of New Orleans met on Tuesday March
11,2014 at 9:00 A.M. in the Board Room, 625 St. Joseph Street to consider the following matters.

ACTION ITEMS

Item 1 APPROVAL OF PREVIOUS REPORT

The report of the Regular Finance Committee Meeting held on Tuesday, February
4,2013 was received. Upon a motion of Mr. Manning and second by Ms. Kane, the
report was approved.

Item 2 GENERAL SUPERINTENDENT’S RECOMMENDATIONS

R-042-2014 — CONTRACT 8132 - KATRINA RELATED REPAIRS
GARAGE NO. 1 AND THE GENERATOR BUILDING AT CENTRAL
YARD IN THE CITY OF NEW ORLEANS, LA

Mzr. Becker recommended the second lowest bid of Industrial and Mechanical
Contractors, Inc. in the total amount of $1,204,500.00.

R-043-2014 —-FURNISHING JANITORIAL SERVICES AT CENTRAL YARD
2900 PEOPLES AVENUE AND 2901 EADS STREET BUILDINGS AND
TRAILER — REQ. NO. Y0130018

Mr. Becker recommended the second lowest bid of ARC Enterprises in the amount
of $48,841.50.

Upon a motion of Mr. Manning and second by Ms. Kane, the above bids were
approved.
EMERGENCY REPAIR

Members of the Board: MARION BRACY ¢ KERRI KANE ¢ WM. RAYMOND MANNING ¢ MARK M. MOODY ¢ MITCHELL J. LANDRIEU
GLEN PILIE ¢ FLORENCE W, SCHORNSTEIN ¢ CHARLES F. WEBB ¢ BEVERLY WRIGHT, PHD ¢ LOYCE P. WRIGHT
“An Equal Opportunity Employer”
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Item 3

Item 4

R-044-2014 - EMERGENCY BIDS FOR 2014 RENTAL REWINDING
FREQUENCY CHANGER NO. 1 AT STATION “C”

Mr. Becker recommended the only bid of Bollinger Quick Repair, L. L. C. in the
amount of $1,300,000.00.

Upon a motion by Mr. Manning and second by Ms. Kane, the motion was
approved.

REPORT OF FINAL ACCEPTANCE

R-045-2014 — CONTRACT 1337 - SODIUM HYPOCHLORITE BULK
STORAGE/FEED FACILITY AT THE CWPP

R-047-2014 - CONTRACT 8140 — HURRICANE KATRINA RELATED
REPAIRS AT THE CARROLLTON WATER PLANT AND WATER
INTAKE #1

Mr. Becker recommended the above contracts be accepted.

Upon a motion by Ms. Kane and seconded by Mr. Manning, the motion was
approved.

CHANGE ORDERS

R-046-2014 — RATIFICATION OF CHANGE ORDER NO. 4 FOR
CONTRACT 3661 - MODIFICATIONS TO EAST BANK WASTEWATER
TREATMENT PLANT FLOOD PROTECTION SYSTEM

Mr. Becker recommended the ratification of change order #4 for contract 3661 for
Modifications to the East Bank Wastewater Treatment Plant Flood Protection
System in the amount of $1,675,147.75. This brings the total change order amount
t0 $2,196,146.15 or 9.0% of the original bid amount.

Upon a motion by Mr. Manning and seconded by Ms. Kane, the motion was
approved.

R-050-2014 — AUTHORIZATION TO AMEND CONTRACT WITH
CHESTER ENGINEERS, INC. FOR PROGRAM MANAGEMENT
SERVICES FOR HURRICANE RELATED DRAINAGE RESTORATION
PROJECTS

Mr. Becker recommended authorization to amend contract with Chester Engineers,
Inc. for Program Management Services for hurricane related drainage restoration
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Item 5

Item 6

Item 7

Item 8

projects for the amount of $1,806,119.

Upon a motion by Ms. Kane and seconded by Mr. Manning, the motion was
approved.

R-041-2014 -RATIFICATION FOR EXECUTION OF THIRD
AMENDMENT TO LEASE REGARDING ALGIERS CUSTOMER
SERVICE CENTER LOCATION

Mr. Miller recommended ratification for execution of third amendment to lease
regarding the Algiers Customer Service Center location.

Upon a motion by Ms. Kane and second by Mr. Manning, the motion was
approved.

R-049-2014 ~AUTHORIZATION TO ISSUE REQUEST FOR PROPOSAL
FOR TWO ATTORNEYS TO REPRESENT SEWERAGE AND WATER
BOARD OF NEW ORLEANS ON AUTOMOBILE ACCIDENT CASES

Mr. Marchand recommended authorization to issue Request for Proposal for two
attorneys to represent the Board on automobile accident cases.

Upon a motion by Mr. Manning and seconded by Ms. Kane, the motion was
approved.

R-051-2014 — RATIFICATION OF THE EXECUTION OF AGREEMENT
WITH AARON & GIANNI PLC TO REPRESENT SEWERAGE AND
WATER BOARD OF NEW ORLEANS IN CASANDRA JONES v.
SEWERAGE AND WATER BOARD OF NEW ORLEANS USDC 2:13 ¢v
06288

Mr. Lambert recommended ratification of the execution of agreement with Aaron
& Gianna, PLC to represent Sewerage and Water Board of New Orleans in
Cassandra Jones v Sewerage and Water Board of New Orleans USDC 2:13-cv-
06288.

Upon a motion by Ms. Kane and seconded by Mr. Manning, the motion was
approved.

EXECUTIVE SESSION — LITIGATION MATTERS

It was moved by Mr. Manning and seconded by Ms. Kane to move to Executive
Session to discuss matters under litigation. The motion carried and the Committee
went into closed session at 9:30 am.
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The Committee returned from closed session at 9:55 am. It was motioned by Mr.
Manning and seconded by Ms. Kane to move back to regular session. The motion
carried.
Regarding the matter of Christina Johnson, et al v. Demetrius Jones, et al, CDC No.
2011-2506, Div. “E”, Sec. 7.
Regarding the matter of Pamela Mercadel v. City of New Orleans, et al, CDC No.
2012-3170, Div. “N”
Regarding the matter of Terrill Johnson v. Sewerage & Water Board of New
Orleans, et al, CDC No. 2012-1625, Div. “L”, Sec. 6
Upon a motion by Mr. Manning and seconded by Ms. Kane, it was moved to accept
the recommendations of the legal staff.

INFORMATION ITEMS

Item 9 FINANCIAL RESULTS THROUGH JANUARY 2014

Mr. Miller stated there are no significant or unexpected results in the financial
statements for January 2014. He also stated that we are still on track to complete
the 2013 Audit as scheduled. He briefly went over the long term financial plan
status and stated that it was moving forward as planned. He did a brief overview of
the anticipated bond sale with an estimate of when it will be completed.

Item 10 CHANGE ORDER ANALYSIS

The committee received the report.

Item 11 FEMA PROJECT WORKSHEET

The committee received the report.

Item 12 COMMITTEE/BOARD MEETING SCHEDULE

The committee received the report.

Item 13 ANY OTHER MATTERS

None

Item 14 REFERENCE MATERIAL (IN BINDERS)
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Sewerage & Water Board By-Laws

2014 Operating & Capital Budgets

Strategic Plan

Tracking Tool for Commitments to the City Council
Bond Rating

moawp

Item 15 ADJOURNMENTS

ATTENDANCE

Present:
Mr. Charles F. Webb
Mr. Wm. Raymond Manning
Ms. Kerri Kane

Absent Ms. Loyce Wright

Also in attendance were Robert Miller, Interim Executive Director; Joseph Becker, General
Superintendent; Madeline Goddard, Deputy Superintendent; Nolan Lambert, Special Counsel;
Harold Marchand, Deputy Special Counsel; Ethel Williams, Finance Admin.; Dexter Joseph,
Budget Director; Emanuel Lain, Michele Holley, Budget Analyst; Jacqueline Shine, Utility
Services Admin.; Alvin Porter, EDB Management Supervisor I; Jason Higginbotham, Utilities
Senior Services Mgr.; Kathleen LaFrance, Executive Director Analyst; Carol Rocque, Damon
Rocque, Rocque Securities Corp.; Joe Sensebe, Arcadis; Max Nassar, PSI.

Respectfully submitted,

Mr. Charles F. Webb, CPA, Chair



R-054-2014

FURNISHING AIRBOAT - REQ. NO. WD140016

BE IT RESOLVED by the Sewerage and Water Board of New Orleans

that one (1) bid was received on March 13, 2014 after
advertising according to the Public Bid Law, for Furnishing this
airboat. The bid was hereby accepted and contract awarded

therefore to Mark’s Airboat for the total amount of $73,947.00.

I, Robert Miller, Interim
Executive Director, Sewerage and
Water Board of New Orleans, do
hereby certify that the above and
foregoing 1is a true and correct
copy of a resolution adopted at
the Regular Meeting of the said
Board, duly called and held,
according to law, on April 1o,
2014.

ROBERT MILLER
INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



R-055-2014

FURNISHING AIR CONDITIONING AND HEATING MAINTENANCE - REQ. NO.
PM140018

BE IT RESOLVED by the Sewerage and Water Board of New Orleans
that three (3) bids were received on March 13, 2014 after
advertising according to the Public Bid Law, for performing work
under Contract 8132. The second low formal bid was hereby
accepted and contract awarded therefore to XCEL AIR CONDITIONING
SERVICES, INC. for the total amount of $61,767.00.

I, Robert Miller, Interim
Executive Director, Sewerage and
Water Board of New Orleans, do
hereby certify that the above and
foregoing is a true and correct
copy of a resolution adopted at
the Regular Meeting of the said
Board, duly called and held,
according to law, on April 16,
2014.

ROBERT MILLER
INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



R-056-2014

FURNISHING FIRE EXTINGUISHERS SERVICE FOR SEWERAGE AND WATER
BOARD - REQ. NO. YW140004

BE IT RESOLVED by the Sewerage and Water Board of New Orleans
that one (1) bid was received on March 20, 2014 after
advertising according to the Public Bid Law, for Furnishing Fire
Extinguishers Service for Sewerage and Water Board. The bid was
hereby accepted and contract awarded therefore to Hebert S.
Miller for the total amount of $50,496.00.

iL; Robert Miller, Interim
Executive Director, Sewerage and
Water Board of ©New Orleans, do
hereby certify that the above and
foregoing 1s a true and correct
copy of a resolution adopted at
the Regular Meeting of the said
Board, duly called and held,
according to law, on April 16,
2014.

ROBERT MILLER
INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



R-057-2014

FURNISHING FLASHLIGHTS & BATTERIES — REQ. NO. YW140005

BE IT RESOLVED by the Sewerage and Water Board of New Orleans
that three (3) bids were received on March 13, 2014 after
advertising according to the Public Bid Law, for Furnishing
Flashlights & Batteries. The low bid was hereby accepted and
contract awarded therefore to General Mill Supplies, Inc. for
the total amount of $42,222.40.

I, Robert Miller, Interim
Executive Director, Sewerage and
Water Board of New Orleans, do
hereby certify that the above and
foregoing is a true and correct
copy of a resclution adopted at
the Regular Meeting of the said
Board, duly called and held,
according to law, on April 16,
2014.

ROBERT MILLER
INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



R-058-2014

FIRST AND FINAL RENEWAL OF CONTRACT FOR FURNISHING SAFETY
SUPPLIES - REQ. NO. YW130001

WHEREAS, under the provisions of the contract, the Board, with
the contractor's concurrence, reserves the right to renew the
contract with no increase in the cost of services and no change
in terms and conditions; and

WHEREAS, the contractor, Southeast Safety & Supply, desires to
exercise its renewal option as allowed under this contract with
the total being $142,504.92, for Furnishing Safety Supplies.

NOW, THEREFORE, BE IT RESOLVED that the request of Southeast
Safety & Supply, for this first and only renewal, effective
April 1, 2014, is hereby approved.

I, Robert Miller, Interim
Executive Director, Sewerage and
Water Board of New Orleans, do
hereby certify that the above and
foregoing 1is a true and correct
copy of a resolution adopted at
the Regular Meeting of the said
Board, duly called and held,
according to law, on April 16,
2014,

ROBERT MILLER
INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



R-059-2014

FIRST AND FINAL RENEWAL OF CONTRACT FOR FURNISHING HOSES AND
ACCESSORIES — REQ. NO. YW130004

WHEREAS, under the provisions of the contract, the Board, with
the contractor's concurrence, reserves the right to renew the
contract with no increase in the cost of services and no change
in terms and conditions; and

WHEREAS, the contractor, Atlas Hose & Gasket, Co., desires to
exercise its renewal option as allowed under this contract with
the total being $172,960.38, for Furnishing Hoses and

Accessories.

NOW, THEREFORE, BE IT RESOLVED that the request of Atlas Hose &
Gasket, Co., for this first and only renewal, effective
April 1, 2014, is hereby approved.

I, Robert Miller, Interim
Executive Director, Sewerage and
Water Board of New Orleans, do
hereby certify that the above and
foregoing 1is a true and correct
copy of a resolution adopted at
the Regular Meeting of the said
Board, duly called and held,
according to 1law, on April 16,
2014.

ROBERT MILLER
INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



R-060-2014

FIRST AND FINAL RENEWAL OF CONTRACT FOR FURNISHING HAND TOOLS,
HARDWARE SUPPLIES, PAINT & PAINT SUPPLIES — REQ. NO. YW130003

WHEREAS, under the provisions of the contract, the Board, with
the contractor's concurrence, reserves the right to renew the
contract with no increase in the cost of services and no change
in terms and conditions; and

WHEREAS, the contractor, Assorted Products, LLC, desires to
exercise its renewal option as allowed under this contract with
the total being $362,479.75, for Furnishing Hand Tools, Hardware
Supplies, Paint & Paint Supplies.

NOW, THEREFORE, BE IT RESOLVED that the request of Assorted
Products, LLC, for this first and only renewal, effective
April 1, 2014, is hereby approved.

I, Robert Miller, Interim
Executive Director, Sewerage and
Water Board of ©New Orleans, do
hereby certify that the above and
foregoing 1is a true and correct
copy of a resolution adopted at
the Regular Meeting of the said
Board, duly called and held,
according to 1law, on April 16,
2014.

ROBERT MILLER
INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



R-061-2014

SECOND OF THREE ONE-YEAR RENEWALS OF CONTRACT 8138 FOR
FURNISHING SKILLED AND UNSKILLED LABOR FOR MAINTENANCE SERVICES

WHEREAS, under the provisions of the contract, the Board, with
the contractor's concurrence, reserves the right to renew the
contract with no increase in the cost of services and no change
in terms and conditions; and

WHEREAS, the contractor, Gee Cee Company of LA Inc., desires to
exercise its renewal option as allowed under this contract with
the total being $2,428,498.00, for Furnishing Skilled and
Unskilled Labor for Maintenance Services.

NOW, THEREFORE, BE IT RESOLVED that the request of Gee Cee
company of LA Inc., for this second renewal, effective
April 1, 2014, is hereby approved.

I, Robert Miller, Interim
Executive Director, Sewerage and
Water Board of New Orleans, do
hereby certify that the above and
foregoing is a true and correct
copy of a resolution adopted at
the Regular Meeting of the said
Board, duly called and  held,
according to law, on April 16,
2014.

ROBERT MILLER
INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



R-065-2014

FINAL ACCEPTANCE AND CLOSE OUT TO CONTRACT 8126 — RE-PAVING OPEN
CUTS IN STREETS, DRIVEWAYS, SIDEWALKS RESULTING FROM THE REPAIR
TO THE SEWERAGE AND WATER BOARD OF NEW ORLEANS UNDERGROUND
UTILITIES

WHEREAS, Contract 8126 1is ready for Final Acceptance by the
Sewerage & Water Board of New Orleans; and

WHEREAS, the General Superintendent in his report has
recommended that this contract receive final acceptance and be
closed out.

NOW, THEREFORE, BE IT RESOLVED by the Sewerage and Water Board
of New Orleans that the recommendation of the General
Superintendent to authorize final acceptance and to close out
Contract by Fleming Construction Company, Inc. for CONRACT 8126,
is hereby approved.

i Robert Miller, Interim
Executive Director, Sewerage and
Water Board of New Orleans, do
hereby certify that the above and
foregoing 1s a true and correct
copy of a resolution adopted at
the Regular Meeting of the said
Board, duly called and held,
according to 1law, on April 16,
2014.

ROBERT MILLER
INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



R-66-2014

RATIFICATION OF CHANGE ORDER NO. 005 FOR CONTRACT ME 11-0017 -
EMERGENCY REPAIRS TO PANOLA STREET STATION AT MAIN WATER
PURIFICATION PLANT - POWER COMPLEX

WHEREAS, the Sewerage and Water Board entered into Contract ME 11-0017 with
Lou-Con, Inc. for FEMA funded repairs to Panola Street Station at the Main Water
Purification Plan — Power Complex and

WHEREAS, 110 additional Contract days will be granted to the Contractor as detailed in
Change Order #005 to complete the work and

WHEREAS, this Change Order, in the amount of $0.00, brings the accumulated Contract
change order total to $1,253,699.67, or 171.4% of the original Contract value.

NOW THEREFORE BE IT RESOLVED, the approval of Change Order No. 005 for
Contract ME 11-0017 is ratified by the Sewerage and Water Board of New Orleans.

I, Robert K. Miller, Interim Executive Director,
Sewerage and Water Board of New Orleans, do hereby
certify that the above and foregoing is a true
and correct copy of a Resolution adopted at the Regular
Monthly Meeting of said Board, duly called and held,
according to law, on April 16, 2014.

ROBERT K. MILLER, INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



SEWERAGE AND WATER BOARD OF NEW ORLEANS

Inter-Office Memorandum

Date: March 11,2014

From: Joseph Becker, P.E.
General Superintendent

To: Robert K. Miller, Interim Executive Director

Re: Contract ME 11-0017 — Hurricane Katrina Related Emergency Repair of the Panola St.
Pump Station

Enclosed please find a recommendation for approval of Change Order No. 5 for the above
captioned contract.

This change order encompasses the following work: 110 Additional Contract days, no cost.

o Start up and commissioning of the pump involved verification of electrical services. The delivery
of S& WB supplied equipment (25 Hz rheostat) was delayed. The equipment was supplied to the
Contractor the week of February 17th 2014. Phasing issues on the S& WB supplied equipment will
require further verification to insure that there will be no damage to the equipment. This will
result in the need for additional Contract time to complete the work.

The total cost of this change order is $0.00.

The required DBE participation goal on this contract is 26% percent and will remain unchanged
through this approved change order. Previous change orders to this contract totaled
$1,253,699.67. This Change Order brings the cumulative total of Change Orders to
$1,253,699.67, which is 171.4% of the original bid amount of the Contract.

I would appreciate you forwarding this change order to the attention of the appropriate
committees of the Board for their consideration and approval.

eph Becker, P.E.
General Superintendent

Cc: Madeline Goddard, Deputy General Superintendent
M. Ron Spooner, Chief of Engineering
Reid Dennis, FEMA Program Manager Supervisor
Alvin Porter, Acting EDB Director
Roy Thomas, CH2M HILL
Jason Higginbotham, Director of Emergency Management



SEWERAGE AND WATER BOARD OF NEW ORLEANS

Inter-Office Memorandum

Date: March 11, 2014

From: M. Ron Spooner, P.E.
Chief of Engineering

To: Joseph Becker, P.E.
General Superintendent

Re: EMERGENCY REPAIRS TO PANOLA STREET STATION AT MAIN WATER PURIFICATION
PLANT — POWER COMPLEX

CHANGE ORDER NO. 5

Enclosed please find a recommendation for approval of Change Order No. 6 for the above captioned contract.
This change order encompasses the following work: 110 Additional Contract Days, no cost.

o Start up and commissioning of the pump involved verification of electrical services. The delivery
of S&WB supplied equipment (25 Hz rheostat) was delayed. The equipment was supplied to the
Contractor the week of February 17th 2014. Phasing issues on the S& WB supplied equipment will
require further verification to insure that there will be no damage to the equipment. This will
result in the need for additional Contract time to complete the work.

This results in a net increase in cost in the amount of $0.00

Original Contract Bid Price: $731,500.0
DBE Participation: 0%
Previous Change Orders Approved: $1,253,699.67
This Change Order Amount: $0.00
Total Cumulative Change Order % of Original Contract: 171.4%
Total Cumulative Dollar Change Order Amount: $1,253,699.67

The Engineering Department has reviewed this proposal and is recommending it for approval.

I coneur: >: 04—“:99:?\ 6&5}-—_/' Date: _WlUU\OL gq 2—_03‘!1

Q Jogeph R. Becker

General Superintendent

Ce:

Jason P Higginbotham, EMS Director Reid Dennis, FEMA Program Management Supervisor
Ethel Williams, Finance Director Madeline Goddard, Deputy General Superintendent
Bob Moeinian, Chief of Operations Roy Thomas, Program Manager, CH2M HILL

Alvin Porter, Acting EDB Director Dexter Joseph, Budget Director

Hunter Hyche, Construction Mgr, CH2M HILL Nolan Lambert, Special Counsel
M. Ron Spooner, Chief of Engineering
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R-067-2014

RATIFICATION OF CHANGE ORDER NO. 5 FOR CONTRACT 1351 -
HURRICANE RELATED REPAIRS TO A & B PUMPS AND AUXILIARIES AT
THE MAIN WATER PURIFICATION PLANT POWER COMPLEX

WHEREAS, the Sewerage and Water Board entered into Contract 1351 with Lou-Con,
Inc. for FEMA funded repairs to Board water distribution system service pumps in the
bid amount of $13,594,000.00, and

WHEREAS, the Contractor completed the wiring and programming of the Turbine #1
Govemor at the request of S&WB staff. These costs will not be eligible for FEMA
reimbursement, and

WHEREAS, the Contractor will be granted thirty six (36) additional Contract days to
complete this work and

WHEREAS, this Change Order, in the amount of $31,472.70, brings the accumulated
Contract change order total to -$410,123.04, or -3.0 percent of the original Contract
value.

NOW THEREFORE BE IT RESOLVED, the approval of Change Order No. 5 for
Contract 1351 is ratified by the Sewerage and Water Board of New Orleans.

I, Robert K. Miller, Interim Executive Director,
Sewerage and Water Board of New Orleans, do hereby
certify that the above and foregoing is a true
and correct copy of a Resolution adopted at the Regular
Monthly Meeting of said Board, duly called and held,
according to law, on April 16, 2014.

Robert K. Miller, Interim Executive Director
SEWERAGE AND WATER BOARD OF NEW ORLEANS



SEWERAGE AND WATER BOARD OF NEW ORLEANS

Inter-Office Memorandum

Date: February 26, 2014

From: Joseph Becker, P.E.
General Superintendent

To: Robert K. Miller, Interim Executive Director

Re:  Contract 1351 — Hurricane Katrina Related Repairs to A&B Pumps and Auxiliaries at the
Carrollton Water Purification Plant — Power Complex

Enclosed please find a recommendation for approval of Change Order No. 5 for the above
captioned contract.

This change order encompasses the following work:

e Onthe turbine 1 generator, the Contractor landed the wires for expansion I/0 in each of the
cabinets, programmed the IFM expansion I/0 sensors and commissioned the turbine controls.
Wires were run for the condensate pumps. There were also two extra sensors added (hot well
and lube oil temperature).

The total cost of this change order is $31,472.70. This cost is not eligible for FEMA
reimbursement.

The required DBE participation goal on this contract is 6.4% percent and will remain unchanged
through this approved change order. Previous change orders to this contract totaled
-$441,595.74. This Change Order brings the cumulative total of Change Orders to -$410,123.04,
which is -3.0% of the original bid amount of the Contract.

I would appreciate you forwarding this change order to the attention of the appropriate
committees of the Board for their consideration and approval.

General Superintendent

Cdj Madeline Goddard, Deputy General Superintendent
M. Ron Spooner, Chief of Engineering
Reid Dennis, FEMA Program Manager Supervisor
Alvin Porter, Acting EDB Director
Roy Thomas, CH2M HILL
Jason Higginbotham, Director of Emergency Management



SEWERAGE AND WATER BOARD OF NEW ORLEANS

Inter-Office Memorandum

Date: February 26, 2014

From: M. Ron Spooner, P.E.
Chief of Engineering

To: Joseph Becker, P.E.
General Superintendent

Re: Contract 1351 — Hurricane Katrina Related Repairs to A&B Pumps and Auxiliaries at the Carrollton Water
Purification Plant — Power Complex

Enclosed please find a recommendation for approval of Change Order No. 5 for the above captioned contract.
This change order encompasses the following work:
o The Contractor landed the wires for expansion I/O in each of the cabinets, programmed the
IFM expansion I/O sensors and commissioned the turbine controls. Wires were run for the
condensate pumps. There were also two extra sensors added (hot well and lube oil
temperature).

This cost is not eligible for FEMA reimbursement.

This results in a net increase in cost in the amount of $31,472.70.

Original Contract Bid Price: $2,721,890.00
DBE Participation: 6.4%
Previous Change Orders Approved: -$441,595.74
This Change Order Amount: $31,472.70
Total Cumulative Change Order % of Original Contract: -3.0%
Total Cumulative Dollar Change Order Amount: -$410,123.04

The Engineering Department has reviewed this proposal and is recommending it for approval.

I concur: XM /%md Date: {W\\MJ&’a 0 I/LO l")/

JoSeph R. Becker
General Superintendent

Cc:

Jason P Higginbotham, EMS Director Reid Dennis, FEMA Program Management Supervisor
Ethel Williams, Finance Director Madeline Goddard, Deputy General Superintendent
Bob Moeinian, Chief of Operations Roy Thomas, Program Manager, CH2M HILL

Alvin Porter, Acting EDB Director Dexter Joseph, Budget Director

Hunter Hyche, Construction Mgr, CH2M HILL Nolan Lambert, Special Counsel
M. Ron Spooner, Chief of Engineering



XSIX'TSET 50-0D J0S dMS 977207102

Futrasuriug o famy

_uumﬂzE ..vu:._.T amFs
13u00dg uay

5 ] piEy

Llg

:Ag pasoaddy g papad oy

aarpejusss1day 10)0BNUO)
ay] ue)-ne

pl T

:Ag pasodoag

soud 2A0qe 3 103 SUOTREOLIOadS 2[qest[dds pire 10e0UCD [BUIBII0 S YIIM 90UBPIO0OE UT SUOISIASI 9A0qE a1 1d200e pue wuopad 0} pasife Afrerynuw st i1

%0°¢- |ALVA OL TVIOL
9%, € 1apar) efuByY) SnotAslg

T10T/61/6 2181 19PI0 HOM %C 0 __ 1opIp 98ueq) syl
INAONYV
LOVAINOD TVNIOIHO H0 %
=6 1SAVA LOVYINOD QESIATY [96RTTRIET_T | INNOWY LOVEINOD AASIATH
199 215p 0) PIPPY sABQ A Ozf i 5 |aep 0} s19p1Q 23uBq)
9t 12paQ duey) siy) skeq 7Lp 19p1Q 33uEY) Siy) Junomy Py %ddd
1£9 pappy Asnoiadsg skeq m s13p1() 93uryq)) sn0149.d jo Junowry Yab"9 pLcTN L g)
80€ sdng] pEnEO) [RUIRLQ 00 000'v6$ €T $ | [ewBLIQ % dad
%?b9
JPEHUO,
asvd L
. f V00l Vad YHFEANN LINN INITFINL WVHLS [# TVAVTIA 404 .
JIOWaS MQUIT: 103 91qISig 10 € 1€ ’
quiay VINEH 10§ S1qI3t[g 10N 9 OLTLY 1£8 1 OL TLY'1ES 1 WHLSAS TOULNOD S0S CTEV/MA00M Jo SurarmrerBosg pue Surm L
SjumwWoy) SAB([ jurowy AluEnQ EXYEEILN ) s uopdrasaq papeaq #02d | # wIyp

1JVELINOD OL q4ady 96 OL SWdll TYNOLLIady

(S "ON 12p1Q 3uey))
1SE1 LOVIINOD
NVIHOUd ALV
SEONVHD 40 Ad0DS



R-068-2014

RATIFICATION OF CHANGE ORDER NO. 6 FOR CONTRACT 1353 -
HURRICANE RELATED REPLACEMENT OF THE BOILER PRE HEATERS
AT THE CARROLLTON WATER PURIFICATION PLANT - POWER
COMPLEX

WHEREAS, the Sewerage and Water Board entered into Contract 1353 with Alfred
Conhagen Inc. of Louisiana, for the FEMA funded Replacement of the Boiler Pre Heaters
at the Carrollton Water Purification Plant and Power Complex

WHEREAS, an additional seventy seven (77) Contract days will be granted to the
Contractor to complete work and

WHEREAS, this Change Order, in the amount of $0 brings the accumulated Contract
change order total to $440,605.26 or 16% of the original Contract value.

NOW THEREFORE BE IT RESOLVED, the approval of Change Order No. 6 for
Contract 1353 is ratified by the Sewerage and Water Board of New Orleans.

I, Robert K. Miller, Interim Executive Director,
Sewerage and Water Board of New Orleans, do hereby
certify that the above and foregoing is a true
and correct copy of a Resolution adopted at the Regular
Monthly Meeting of said Board, duly called and held,
according to law, on April 16, 2014,

ROBERT K. MILLER, INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



SEWERAGE AND WATER BOARD OF NEW ORLEANS

Inter-Office Memorandum

Date: March 11, 2014

From: Joseph Becker, P.E.
General Superintendent

To: Robert K. Miller
Interim Executive Director

Re: Hurricane Katrina Replacement of the Boiler Pre Heaters at the Carrollton Water Purification Plant — Power Complex,
Contract 1353 — Change Order #6

CHANGE ORDER NO. 6

Enclosed please find a recommendation from M. Ron Spooner, Chief of Engineering for approval of Change Order No. 6 for the
above Contract.

This additional work represents the following work at the Carrollton Water Purification Plant site as detailed below:

e This Change Order represents seventy seven (77) additional Contract days and no cost.

Description of Change Order:

The Contractor (Alfred Conhagen, Inc.) has requested seventy seven (77) additional Contract days to complete the work due to
site delays caused by others that impeded their re-mobilization.

The required DBE participation goal on this contract is 6% percent and will remain unchanged through this approved change
order. Previous change orders to this contract totaled $440,605.26. This Change Order is at a cost of $0.00 and brings the
cumulative total of Change Orders to $440,605.26, which is 16% of the original bid amount of the Contract.

T would appreciate you forwarding this change order to the attention of the appropriate committees of the Board for their
consideration and approval.

meral Superintendent

Ce: Madeline Goddard, Deputy General Superintendent Ron Spooner, Network Department Mgr.
Jack Huerkamp, Chief of Engineering Alvin Porter, Acting EDB Director
Jason Higginbotham, Director of Emergency Management Roy Thomas, CH2M HILL

Reid Dennis, FEMA Program Manager Supervisor



SEWERAGE AND WATER BOARD OF NEW ORLEANS

Inter-Office Memorandum

Date: March 11,2014

From: M. Ron Spooner, P.E. -ﬂ{g—
Chief of Engineering
To: Joseph Becker, P.E.

General Superintendent

Re: Hurricane Katrina Replacement of the Boiler Pre Heaters at the Carrollton Water Purification Plant — Power Complex,
Contract 1353 — Change Order #6

CHANGE ORDER NO. 6

Description of Change Order:
e  Seventy Seven (77) Additional Contract Days - $0.00

This Change represents the following:

The Contractor (Alfred Conhagen, Inc.) has requested seventy seven (77) additional contract days to complete the work due to
site remobilization delays caused by others.

There is no cost associated to this change. Please see the attached scope of changes form.

Original Contract Bid Price:  $2,757,426.00
DBE Participation: 6%
Previous Change Orders Approved:  $440,605.26
This Change Order Amount:  $0.00
Total Cumulative Change Order % of Original Contract:  16%
Total Cumulative Dollar Change Order Amount:  $ 440,605.26

The Engineering Department has reviewed this proposal and is recommending it for approval.

1 concur: (5 Date: “\MO"\ 30 120 | <{/

General Superintendent

Ce:

Jason P Higginbotham, EMS Director Reid Dennis, FEMA Program Management Supervisor
Ethel Williams, Finance Director Madeline Goddard, Deputy General Superintendent
Bob Mocinian, Chief of Operations Roy Thomas, Program Manager, CH2M HILL

Alvin Porter, Acting EDB Director Dexter Joseph, Budget Director

Hunter Hyche, Construction Mgr., CH2M HILL Nolan Lambert, Special Counsel
M. Ron Spooner, Chief of Engineering
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R-069-2014

RATIFICATION OF CHANGE ORDER NO. 005 FOR CONTRACT 8139 -
HURRICANE KATRINA RELATED REPLACEMENT OF THE CENTRAL
YARD ANNEX BUILDING

WHEREAS, the Sewerage and Water Board entered into Contract 8139 with W.L.
Wyman Construction Company, Inc., in the amount of $1,035,164.00 for FEMA funded
Replacement of the Central Yard Annex Building which was damaged during Hurricane
Katrina

WHEREAS, the Contractor will be granted an additional 300 Contract days to complete
the work and,

WHEREAS, this Change Order has no monetary value and leaves the accumulated
Contract change order total at $69,679.34, or 6.7% of the original Contract value.

NOW THEREFORE BE IT RESOLVED, the approval of Change Order No. 005 for
Contract 8139 is ratified by the Sewerage and Water Board of New Orleans.

I, Robert K. Miller, Interim Executive Director,
Sewerage and Water Board of New Orleans, do hereby
certify that the above and foregoing is a true
and correct copy of a Resolution adopted at the Regular
Monthly Meeting of said Board, duly called and held,
according to law, on April 16, 2014.

ROBERT K. MILLER, INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



SEWERAGE AND WATER BOARD OF NEW ORLEANS

Inter-Office Memorandum

Date: March 11, 2014

From: Joseph Becker, P.E.
General Superintendent

To: Robert K. Miller
Interim Executive Director

Re: Contract 8139 — Hurricane Katrina Related Replacement of the Central Yard Annex Building
CHANGE ORDER NO. 005
Description of Change Order: 300 Additional Contract days, no cost.

These additional days requested are related to the Sewerage & Water Board’s Central Yard Annex
Building as detailed below:

The Contractor has requested an additional 300 Contract days which represent the following delays:
1. 120 days for the time between work order and building permit issuance by the City.

2. 150 days for the time starting September 17, 2013 when alternate power installation halted and until new
electrical permit was issued by the City.

3. 30 days to re-mobilize subcontractors.

This change order is in the amount of $0.00.

The required DBE participation goal on this contract is 36% percent and will remain unchanged through
this approved change order. Previous change orders to this contract totaled $69,679.34. This Change
Order does not impact the cumulative total of Change Orders which remains at $69,679.34, or 6.7% of the
original bid amount of the Contract.

I would appreciate you forwarding this change order to the attention of the appropriate committees of the
Board for their consideration and approval.

eph i& cckcrl, P.E.

General Superintendent

Cec: Madeline Goddard, Deputy General Superintendent
Ron Spooner, Network Department Mgr.
Jack Huerkamp, Chief of Engineering
Alvin Porter, Acting EDB Director
Jason Higginbotham, Director of Emergency Management
Roy Thomas, CH2M HILL
Reid Dennis, FEMA Program Manager Supervisor



SEWERAGE AND WATER BOARD OF NEW ORLEANS

Inter-Office Memorandum

Date: March 11, 2014
From: M. Ron Spooner, P.E. 7%
Chief of Engineering

To: Joseph Becker, P.E.
General Superintendent

Re: Contract 8139 — Hurricane Katrina Related Replacement of the Central Yard Annex Building
CHANGE ORDER NO. 005
Description of Change Order: 300 Additional Contract days.

These additional days represent the following delays at the Sewerage & Water Board’s Central Yard Annex
Building as detailed below:

e 120 days for the time between work order and building permit issuance by the City.
150 days for the time starting September 17, 2013 when alternate power installation halted and until new
electrical permit was issued by the City.

e 30 days to re-mobilize subcontractors.

Please see the attached scope of changes form.

Original Contract Bid Price:  $1,035,164.00
DBE Participation: 36%
Previous Change Orders Approved: $69,679.34
This Change Order Amount:  $0.00
Total Cumulative Change Order % of Original Contract:  6.7%
Total Cumulative Dollar Change Order Amount:  $69,679.34

The Engineering Department has reviewed this proposal and is recommending it for approval.

o AR one. Wk 30,014

Yogeph R Becker
General Superintendent

Cc:

Jason P Higginbotham, Director of EMS Reid Dennis, FEMA PgM Mgmt Supervisor

Jack Huerkamp, Chief of Eng. Madeline Goddard, Deputy General Superintendent
Ethel Williams, Finance Dexter Joseph, Budget

Bob Moeinian, Chief of Operations Roy Thomas, Program Mgr. CH2M HILL

Alvin Porter, EDB Director Kristi Sanford, ECM

Brian Ferrara, Special Counsel Joseph R. Becker, General Superintendent
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R-070-2014

RATIFICATION OF CHANGE ORDER NO. 5 FOR CONTRACT 3661 -
MODIFICATIONS TO EAST BANK WASTEWATER TREATMENT PLANT FLOOD
PROTECTION SYSTEM

WHEREAS, the Sewerage and Water Board entered into Contract 3661 with Cajun
Constructors, Inc. for FEMA funded Modifications to the East Bank Wastewater Treatment
Plant Flood Protection System in the bid amount of $24,391,466.00, and

WHEREAS, in the course of these modifications, the design engineer directed the contractor to
drive additional concrete piles at monoliths 116-118, 120, 123, 124, 126, 127, 129, 146, 202-
204, & 232. The contractor was instructed to install forms, rebar and concrete around the
additional piles, at an additional cost of $147,323.00. This cost will be eligible for FEMA
reimbursement, and

WHEREAS, in the course of these modifications, the contractor was instructed to perform a
CCTV inspection of both the 54 inch and 66 inch SFM’s at monolith 120. This work will
require an additional 60 days being added to the contract, for a total of 283 days added. The
revised contract completion date is June 8, 2014. During the installation of concrete piles at
monolith 120, the 66 SFM started leaking at the levee, both lines will be de-watered, flushed,
cleaned and perform the CCTV inspection to determine the repairs required, at an additional
cost of $358,609.00. This cost will be eligible for FEMA reimbursement, and

WHEREAS, the Sewerage and Water Board has previously approved Change Orders for this
Contract in the amount of $2,196,146.15. This Change Order, in the amount of $505,392.00,
brings the accumulated total to $2,702,078.15, which is 11.1% of the original Contract value.

NOW THEREFORE BE IT RESOLVED, the approval of Change Order No. 5 for Contract
3661 be ratified by the Sewerage and Water Board

I, Robert Miller, Interim Executive Director,
Sewerage and Water Board of New Orleans, do hereby
certify that the above and foregoing is a true
and correct copy of a Resolution adopted at the Regular
Monthly Meeting of said Board, duly called and held,
According to law, on April 16, 2014

ROBERT MILLER, INTERIM
EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



SEWERAGE AND WATER BOARD OF NEW ORLEANS

Inter-Office Memorandum

Date: March 25, 2014

From: Joseph Becker, P.E.
General Superintendent

To: Robert Miller
Interim Executive Director

Re: Contract Number 3661 — Modification to East Bank Wastewater Treatment Plant Flood
Protection System

Enclosed please find a recommendation from Ron Spooner, Chief of Engineering for approval of
Change Order No. 5 for the above Contract. This Change Order is in the amount of $505,932.00
and funds for this Change Order will be eligible for reimbursement through FEMA.

This additional work entails the installation of forms, rebar and concrete around the additional
piles installed at monoliths 116-118, 120, 123, 124, 126, 127, 129, 146, 202-204, & 232. Perform
a CCTYV inspection of both the 54 inch and 66 inch SFM’s at monolith 120. This work will
require an additional 60 days being added to the contract, for a total of 283 days added. The
revised contract completion date is June 8, 2014. The required DBE participation on the Contract
is 35% and the Contractor is forecasted to meet a 37.5% DBE participation.

The previous change orders for this contract were in the amount of $2,196,146.15. This change
order brings the accumulated total to $2,702,078.15 which is 11.1% above the original bid
amount of Contract.

I would appreciate you forwarding this to the attention of the appropriate committees of the
Board for their consideration and approval.

Joseph Becker, P.E.
General Superintendent

Ces Madeline Goddard, Deputy General Superintendent
Ron Spooner, Chief of Engineering
Reid Dennis, FEMA Program Management Supervisor
Alvin Porter, EDB Director
Jason Higginbotham, Director of Emergency Management
Anita Simmons
Brian Schick, BKI



SEWERAGE AND WATER BOARD OF NEW ORLEANS

Inter-Office Memorandum

Date: March 25, 2014

From: Ron Spooner, P.E.
Chief of Engineering

To: Joseph Becker, P.E.
General Superintendent

Re: Contract Number 3661 — Modification to East Bank Wastewater Treatment Plant Flood
Protection System

CHANGE ORDER NO. 5

Install forms, rebar and concrete around the additional piles installed at monoliths 116-118, 120,
123, 124, 126, 127, 129, 146, 202-204, & 232. Perform a CCTV inspection of both the 54 inch

and 66 inch SFM’s at monolith 120. This work will require an additional 60 days being added to
the contract, for a total of 283 days added. The revised contract completion date is June 8, 2014,

Original Contract Bid Price: $24,391,466.00
Contract DBE Participation 35%
Current DBE Participation 37.5%
Previous Change Orders Approved: 4 $2,196,146.15
This Change Order Amount: $505,932.00
Total Change Orders (% of Original Contract) 11.1%
Total Dollar Change Order Amount: $2,702,078.15

The Engineering Department has reviewed this proposal and is recommending it for approval.

I concur: Mﬂ 8"2&“‘—‘ Date: _ "L‘/lw«l&'é‘? Y2y \f‘fi

Joseph R! Becker
General Superintendent

Cc: Reid Dennis, FEMA Program Management Supervisor
Ron Spooner, Chief of Engineering
Bob Moeinian, Chief of Operations
Madeline Goddard, Deputy General Superintendent
Alvin Porter, EDB Director
Jason Higginbotham, Director of Emergency Management
Nolan Lambert, Special Counsel
Dexter Joseph, Budget
Ethel Williams, Finance
Brian Schick, BKI
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R-052-2014

WHEREAS, the Governmental Crime Insurance policy of the Sewerage and Water Board
of New Orleans expires on May 1, 2014; 12:01 A.M.; and

WHEREAS, staff recommends a one- year renewal with the existing insurance carrier,
Zurich/Fidelity & Deposit, for an annual premium of $6335.00 with coverage and limits
as follows: Employee Theft at $1,000,000 per occurrence and $5,000.00 deductible;
Theft of Money & Securities — Inside and Outside The Premises at $25,000.00 each
occurrence with a deductible of $500.00; Forgery & Alteration/Computer Fraud/Funds
Transfer Fraud and Money Orders & Counterfeit Paper each at $500,000 limit per
occurrence and each with a $5,000 deductible.

NOW THEREFORE, BE IT RESOLVED that the Board authorizes the Executive
Director of the Sewerage and Water Board of New Orleans to renew said insurance with
Zurich/Fidelity & Deposit for the annual premium of $6,335.00 and the policy term May
1,2014 to May 1, 2015.

I, Robert Miller, Interim Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above and foregoing
is a true and correct copy of a Resolution adopted
at the Regular Meeting of said Board, duly called
and held, according to law on April 16, 2014.

ROBERT MILLER
INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



The Sewerage Water Board of New Orleans

Government Crime Policy Renewal *

Zurich / Fidelity & Deposit

A+ (Superior) Recommendation Option1 Option 2
Current Plan Zurich/Fidelity & Deposit Zurich/Fidelity & Deposit
Term: 5/1/2014 to 5/1/2017
s Deductible Limit of Deductible Limit of Deductible
. Limit of Insurance
Insuring Agreements g e Amount per Insurance per Amount per Insurance per Amount per
P occurrence occurrence occurrence occurrence occurrence
Employee Theft - Per Loss Coverage $1,000,000 $5,000 $2,000,000 $10,000 $5,000,000 $25,000
Forgery Or Alteration $500,000 $5,000 $1,000,000 $5,000 $2,000,000 $10,000
Inside The Premises - Theft of Money and Securities $25,000 $500 $50,000 $500 $50,000 $500
Outside The Premises $25,000 $500 $50,000 $500 $50,000 $500
Computer Fraud $500,000 $5,000 $1,000,000 $5,000 $2,000,000 $10,000
Funds Transfer Fraud $500,000 $5,000 $1,000,000 $5,000 $2,000,000 $10,000
Money Orders And Counterfeit Paper Currency $500,000 $5,000 $1,000,000 $5,000 $2,000,000 $10,000
Annual Premium $6,335 $7,583 $9,909

* Our "market shopping" led to insurers that were either non-responsive or non-competitive

including Travelers, a premier insurer who currently insures our Auto Fleet Liability.

Prepared by: The Kennedy Financial Group




SEWERAGE AND WATER BOARD OF NEW ORLEANS

Inter-Office Memorandum

Date: March 27,2014

From: Steven P. Klepeis
Risk Manager

To: Robert Miller
Interim Executive Director

Re: SWB Property Insurance Recommendation

The Sewerage and Water Board utilizes property insurance to protect property from a range of
perils including, but not limited to, Named Wind Storms and Terrorism Risk. Last year, five quotes
from Swiss Re, ACE Westchester, RSUI, Torus and One Beacon were combined to provide $100
million in total insured value for a premium of $769,487. This included a $15 million deductible
for Named Wind Storms.

In an effort to renew property insurance, the SWB staff obtained a range of quotations. At this
time, staff is recommending a combination of quotations from Swiss Re, ACE Westchester, RSUI,
One Beacon and Hiscox Terrorism. This proposal:

1. Reduces the Named Wind Storm minimum deductible from $15 million to $10 million

2. Matches our current policy for a $1 million minimum deductible for All Other Perils

3. Includes a Terrorism Policy in lieu of the previous, more costly, terrorism endorsements

4. Provides “extra expense” coverage for additional costs associated with operations during a post-
disaster “Period of Restoration™ for a period of up to 30 days, and

5. Provides the same $100 million limit in insurance coverage and reduces the premium from
$768,487 to $747,105.

It is the recommendation of staff that the selected proposal be approved by the Sewerage and Water
Board.

cc: Becker, Goddard, J Higginbotham



R-062-2014

PROPERTY INSURANCE RENEWAL FOR 2014-2015

WHEREAS, the Sewerage and Water Board of New Orleans (“Board”) desires to
maintajn its “All Risks” commercial property insurance to protect its properties, with
reasonable limits which are also in compliance with FEMA’s requirements; and

WHEREAS, ongoing cooperation with FEMA has established the properties in our
insured property schedule for the period 2013-2014, which remain unchanged; and

WHEREAS, the Board previously paid a premium of $769,487 to insure its property
with a $100 Million tota] insured value, and the Board’s broker, The Kennedy Financial
Group, has now obtained an insurance renewal quotation for an annual premium of
$747,105, which is a reduction in annual premium of $22,382.00 from the 2013-14 total
premium, also with a reduction in the named windstorm deductible from $15 Million to
$10 Million, and with the same total insured value; and

WHEREAS, the quotation includes “Extra Expense” which covers the additional cost
incurred to operate the business during the “Period of Restoration” (30 days) over and
above the cost that would normally be incurred to operate the business during the current
period had no “Covered Cause of Loss” ever occurred;

NOW, THEREFORE, BE IT RESOLVED that the President or President Pro Tem is
authorized by the Sewerage and Water Board of New Orleans to purchase commercial
property insurance as described, with a total insured value of $100,000,000.00 for the
period 2014-2015 for the total annual premium of $747,105.

I, Robert Miller, Interim Executive Director,
Sewerage and Water Board of New Orleans,
do hereby certify that the above is a true and
correct copy of a resolution adopted at the Regular
Meeting of the Board, duly called and held,
according to law, on April 16, 2014.

ROBERT MILLER
INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



SEWERAGE AND WATER BOARD OF NEW ORLEANS

Inter-Office Memorandum

Date:  April 3,2014

From: Joseph Becker, P.E.
General Superintendent

To: Robert Miller
Interim Executive Director

Re:  Professional Services for Emergency Sewer Assessment Phase 11

In response to damages associated with Hurricane Katrina, the Orleans parish sanitary sewer system
suffered significant damages. As a result of extensive negotiations, the SWB was successful in developing
an approved project worksheet through FEMA to inspect the East Bank sanitary sewer system for damages
that occurred as a result of Katrina. This program was titled the Emergency Sewer System Assessment
(ESSA) and was performed in 2 phases.

As aresult of continued negotiations with FEMA, the repair of Katrina damaged sewer manholes was
included in the ESSA program. This additional repair effort will extend the length of the program.

This resolution requests that the Sewerage and Water Board’s contract with our ESSA program manager be
extended until December 31, 2015 to allow for management of the program to complete required and

federally funded sewer repairs.

I would appreciate you placing this on the agenda for the appropriate Board committee for their approval.

MH, P.E.

General Superintendent
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AMENDMENT NO. 3 FOR PROFESSIONAL SERVICES FOR EMERGENCY SEWER
ASSESSMENT PHASE Il BETWEEN SEWERAGE AND WATER BOARD OF NEW
ORLEANS AND MWH AMERICAS, INC.

WHEREAS, on August 16, 2006, the Sewerage and Water Board of New Orleans (herein after
“Board”) adopted resolution R-97-2006 at its regular meeting that authorized the Board to enter
into an agreement with MWH Americas, Inc. to perform emergency sewer assessment (ESSA
Il) for the sum of $8,484,224.00, and

WHEREAS, on September 24, 2007, the Board and MWH Americas, Inc. entered into an
agreement for engineering and professional services in association with the FEMA funded
ESSA Il project, and

WHEREAS, on August 17, 2011, the Board adopted resolution R-124-2011 that authorized the
Board to enter into an amendment with MWH Americas, Inc. due to FEMA providing additional
facility survey for manholes, line cleaning and CCTV inspections for those Sewer Pump Station
areas that were operating on temporary pumps for prolonged period of time at the cost of
$3,723,047.13, and

WHEREAS, on September 28, 2011, the Board and MWH Americas, Inc. entered into
Amendment No. 1 for additional engineering and professional services in association with the
FEMA funded additional work associated with the ESSA Il project, and

WHEREAS, on July 17, 2013, the Board and MWH Americas, Inc. entered into Amendment No.
2 for a time extension in association with the FEMA funded additional work associated with the
ESSA Il project, and

WHEREAS, due to the magnitude of work and the inclusion of the rehabilitation of manholes
services including engineering and construction services in PW 3073, Version 3, it requires
extending the duration of the Agreement through December 31, 2015 in order to complete
FEMA funded engineering and construction services.

NOW THEREFORE BE IT RESOLVED, that the President or President Pro Tem is hereby
authorized to execute on behalf of the Sewerage and Water Board of New Orleans contract
Amendment No. 3 extending the duration of the Sewerage and Water Board of New Orleans
ESSA Il Agreement with MWH Americas, Inc. through December 31, 2015, in order to facilitate
the continuity of the services described in the Agreement.

I, Robert Miller, Interim Executive Director,
Sewerage and Water Board of New Orleans, do hereby
certify that the above and foregoing is a true
and correct copy of a Resolution adopted at the Regular
Monthly Meeting of said Board, duly called and held,
according to law, on April 16, 2014.

ROBERT MILLER, INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



SEWERAGE AND WATER BOARD OF NEW ORLEANS

Inter-Office Memorandum

Date:  April 3,2014

From: Joseph Becker, P.E.
General Superintendent

To: Robert Miller
Interim Executive Director

Re: Authorization to Advertise Florida Ave. Canal Phases II and III

Florida Ave. Canal, Phases II and 111, is a single drainage project that is being completed as part of the
SELA program.

SELA is a program to address interior drainage in the greater New Orleans metro area. The SELA program
has been very successful at reducing flooding in the Hollygrove and Uptown areas as well as along Dwyer
and Florida in eastern New Orleans. The SELA program in Orleans Parish is performed in partnership with
the state of Louisiana and our federal partners the US Army Corps of Engineers. The majority of the work
associated with the SELA program is funded federally, but the local sponsor is currently responsible for a
35% for the cost of each project.

The SELA projects are very large and expensive projects and our share of the projects is a significant
amount of money. In an effort to further minimize the impact to the SWB, staff has identified a funding
source through the Louisiana Statewide Flood Control Program. By applying for funds through Statewide
Flood Control, we have been able to obtain a significant portion of our required participation without
having to increase drainage fees.

Before you today, is a resolution that is a requirement of the state for participation in the Statewide Flood
Control Program. They require a resolution indicating that their participation in the project is limited to the
funds committed and protects them from risks associated with our construction project.

I would appreciate it if you would place this on the April cycle of Board committees so that we may obtain
their approval.

C‘:&Lf{]\ b M

eph Becker, P.E.
General Superintendent

cc: Goddard, Spooner



R-048-2014
Page 1 of 2

RESOLUTION REQUESTING STATE OF LOUISIANA, DEPARTMENT OF
TRANSPORTION AND DEVELOPMENT AUTHORIZATION TO ADVERTISE
FLORIDA AVENUE CANAL, PHASES II & III - STATE PROJECT NO. 576-36-0012,
ORLEANS PARISH

WHEREAS, the Sewerage and Water Board of New Orleans (S&WB) has submitted an
application for funding of the Florida Avenue Canal, Phases II and III flood control project under
the Statewide Flood Control Program; and

WHEREAS, the State’s share of the project funds have been made available and the
S&WB has available its local matching share of the project funds in an amount of not less than
30% of the non-federal share; and

WHEREAS, at the request of the S& WB, Pepper and Associates, Inc., under the
supervision of the U.S. Army Corps of Engineers has prepared plans and specifications for said
project, which plans and specifications are designated by State Project No. 576-36-0012; and

WHEREAS, the S&WB has reviewed the final plans, specifications, and cost estimate
and accepts them as submitted and the Department of Transportation and Development (DOTD)
has reviewed the final plans, specifications, and cost estimate and has approved them inasmuch
as they comply with the requirements of the Statewide Flood Control Program; and

WHEREAS, all necessary servitudes, rights of way, spoil disposal areas, rights of
ingress and egress and the means thereof have been acquired by the S& WB, and the titles thereto
are valid and indefeasible; and

WHEREAS, the S&WB has obtained all necessary permits required for the construction
of this project; and

WHEREAS, the S&WB has agreed to accomplish all necessary utilities, fence and other
facilities, relocations and alterations made necessary by this projects; and

WHEREAS, the S&WB desires the Corps of Engineers to advertise for competitive bids,
in accordance with Corps requirements, for the award of a contract in the name of the Corps of
Engineers, and for the Corps of Engineers to furnish engineering services during the construction
of the work.

NOW, THEREFORE BE IT RESOLVED that the DOTD be and hereby is requested
to authorize the S&WB to advertise for competitive bids through the Corps of Engineers and in
accordance with Corps of Engineers requirements for the award of a contract in the name of the
Corps of Engineers, covering the aforesaid improvements.

BE IT RESOLVED that the DOTD be and hereby is assured that all necessary
servitudes, rights of way, rights of ingress and egress and the means thereof have been obtained
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by the S&WB, and the titles thereto are valid and indefeasible and the S& WB expressly agrees
to defend any action for the failure of an servitude, right of way, right of ingress or egress, and
S&WB does hereby assume complete responsibility for the maintenance and upkeep of the
project after construction.

BE IT RESOLVED that DOTD be and hereby is assured that all required permits have
been obtained by S&WB.

BE IT RESOLVED that the DOTD be and hereby is assured that S&WB has available
its local matching funds in an amount not less than thirty (30%) percent of the non-federal share
to insure construction of this project.

BE IT RESOLVED that S&WB will and hereby does assume complete responsibility
for all utilities, fence, and other facilities relocations and alterations made necessary by this
project.

BE IT RESOLVED that S&WB does hereby save and hold harmless the DOTD against
any loss or damage of an kind incident to or occasioned by activities undertaken in pursuance of
this agreement and expressly agrees to defend any suit brought against the DOTD, and pay any
judgment which may result from said suit as it relates to this project.

I, Robert Miller, Interim Executive Director,
Sewerage and Water Board of New Orleans, do hereby
certify that the above and foregoing is a true and
correct copy of a Resolution adopted at the Regular
Monthly Meeting of said Board, duly called and held,
According to law, on April 16,2014

EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS



SEWERAGE AND WATER BOARD OF NEW ORLEANS

Inter-Office Memorandum

Date: March 28, 2014

From: Harold D. Marchand, Deputy Special Counsel

To: Robert K. Miller, Interim Executive Director

Re: Rafification of Award to Two Attomeys to Represent the Sewerage

and Water Board of New Orleans on Automobile Accident Cases

Please place this matter on the agenda of the Finance Committee
meeting scheduled for the month of April as an acfion item along with the
attached proposed resolution for the following reqsons:

The Sewerage and Water Board of New Orleans {"Board") is insured for
liability coverage in connection with automobile accidents involving Board
vehicles. The Board is self-insured up to the liability amount of $200,000. The
Board requires legal representation up to the self-insured amount of $200,000.

On February 24, 2014 the Board issued @ mini Request for Proposals for two
attorneys to provide legal services to represent the Board in automobile
accident cases. The Board used the City of New Orleans' 2011 RFQ list of
approved attorneys to invite firms to submit short informal proposals. These firms
were on the City's approved list and were quadiified in the area of personat injury.
The attorneys were given a deadiine to provide responses by March 7, 2014 by
email.

The law firms of Mitchell & Associates, A Professional Law Corporation, and
Burglass & Tankersley, L.L.C. were selected by the Board to represent the Board in
automobile accident cases up to the licbility am_ou_n? of-$200,000.

o
]

.Jk

HEPUTY SPECIAL COUNSEL

HDM/plg
Enc.

cc:  Nolan P. Lambert, Special Counsel
n:\ag\1 40328m1||ermemo.1ransreso_roﬂﬂcatlon.outollcbllltyoﬂys.doc
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RATIFICATION OF AWARD TO TWO ATTORNEYS TO REPRESENT THE SEWERAGE
AND WATER BOARD OF NEW ORLEANS ON AUTOMOBILE ACCIDENT CASES

WHEREAS, the Sewerage and Water Board of New Orleans [*Board”) is
insured for liability coverage in connection with automobile accidents involving
Board vehicles; and

WHEREAS, the Board is self-insured up to the liability amount of $200,000;
and

WHEREAS, the Board requires legal representation up to the self-insured
amount of $200,000; and

WHEREAS, on February 24, 2014 the Board issued a mini Request for
Proposals for two attorneys to provide legal services to represent the Board in
automobile accident cases; and

WHEREAS, the Board used the City of New Orleans’ 2011 RFQ list of
approved aftorneys to invite firms to submit short informal proposals. These firms
were on the City’s approved list and were qudlified in the area of personal injury;
and

WHEREAS, the attorneys were given a deadline to provide responses by
March 7, 2014 by email; and

WHEREAS, the law firms of Mitchell & Associates, A Professional Law
Corporation, and Burglass & Tankersley, L.L.C. were selected by the Board to

represent the Board in automobile accident cases up to the liability amount of
$200,000.

NOW THEREFORE, BE IT RESOLVED by the Sewerage and Water Board of
New Orleans that the law firms of Mitchell & Associates, A Professional Law
Corporation, and Burglass & Tankersley, L.L.C. have been selected to represent
the Sewerage and Water Board of New Orleans on automobile accident cases
up to the self-insured amount of $200,000.

|, Robert K. Miller, Interim Executive Director,
Sewerage and Water Board of New Orleans, do hereby
certify that the above and foregoing is a true and
comect copy of a resolution adopted at the Regular
Monthly Meeting of said Board, duly called and held,
according to law, on April 16, 2014.

ROBERT K. MILLER, INTERIM EXECUTIVE DIRECTOR
SEWERAGE AND WATER BOARD OF NEW ORLEANS

n:\ag\ 140328resolution_ratification.autoliabilityattys.doc



CONEFRY & COMPANY, L.L.C.

1340 Poydras Street, Suite 2130
New Orleans, LA 70112-5274
Tel. 504.392.8853 ® Facsimile 504.392.4430

March 5, 2014

Mr. Robert K. Miller

Deputy Director

Sewerage and Water Board of New Orleans
625 St. Joseph Street

New Orleans, LA 70165

Re: January 1, 2014 Actuarial Valuation
Dear Mr. Miller:

Enclosed is the actuarial valuation report of the Employees’ Retirement System of the
Sewerage and Water Board of New Orleans as of December 31, 2013.

This actuarial valuation has been performed on a basis consistent with that which was
performed as of December 31, 2012.

It should be noted that Exhibit III contains the Schedule of Funding Progress according to
the requirements formerly mandated by Statement No. 25 (as modified by Statement No. 50)
of the Governmental Accounting Standards Board (GASB #25 and #50). As described in
that Exhibit III, these statements have been replaced by GASB Statements #67 and #68 and
will be addressed in a separate report.

I have summarized below the principal results of the actuarial valuation.

Summary of Valuation Results

12/31/2012 12/31/2013
1,  Number of Active Participants 842 871
2.  Total Active Annual Payroll § 29,074,529 $ 29,706,715
3.  Plan "Amortization" Contribution as a
Percentage of Active Payroll 36.394% 39.988%
4.  Expected Employee Contribution as a
Percentage of Active Payroll 5.000% 5.000%

5. Employer "Amortization" Contribution as a
Percentage of Active Payroll 31.394% 34.988%



Mr. Robert K. Miller

March 5, 2014
Page 2
12/31/2012 12/31/2013
6. Plan "Minimum" Contribution as a
Percentage of Active Payroll 25.277% 27.411%
7.  Expected Employee Contribution as a
Percentage of Active Payroll 5.000% 5.000%
8. Employer "Minimum" Contribution as a
Percentage of Active Payroll 20.277% 22.411%
9, Market Value of Plan Assets $ 220,704,055 $ 234,358,049
10. Actuarial Value of Plan Assets
(Adjusted Market Value Basis) $ 229,137,699 $ 226,423,894
11. Valuation Unfunded Actuarial Liability $ 53,965,718 $ 62,379,320
12. Ratio of UAL to Valuation Payroll 185.6% 210.0%
13. Funded Ratio 81.9% 79.5%
Yours truly,
' AP
/2 PV 4% & L
Michael A. Conefry, FCA,”"ASA, MAAA*
Actuary
*  Member of the American Academy of Actuaries and qualified to render the
Statements of Actuarial Opinion contained herein.
MAC:wp
Enclosures

CONEFRY & COMPANY, LLC



ACTUARIAL VALUATION REPORT

EMPLOYEES’ RETIREMENT SYSTEM
OF THE SEWERAGE AND WATER BOARD

OF NEW ORLEANS

Annual Actuarial Valuation
as of January 1, 2014

CONEFRY & COMPANY, LLC

ACTUARIAL AND EMPLOYEE BENEFIT CONSULTING
NEW ORLEANS, LOUISIANA
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INTRODUCTION

We present in this report the results of our actuarial valuation of the Employees’ Retirement
System of the Sewerage and Water Board of New Orleans as of January 1, 2014. The plan
is an actuarially funded qualified governmental defined benefit pension under the Internal
Revenue Code, and we have performed this actuarial valuation using conventional and
generally accepted actuarial methods, assumptions, and principles applicable to qualified
defined benefit pension plans. We have performed the actuarial valuation using the Entry
Age Normal Cost Method. A full description of the funding method is contained in Section
II of the report.

The Summary of Plan Provisions presented in the Appendix is intended to describe the
principal benefits provided by the plan, particularly from the perspective of their significance
in affecting the actuarial liability and cost of the plan. The summary is not, of course,
intended to be a comprehensive or complete description of all benefits payable under all

circumstances under the pension plan.

CONEFRY & COMPANY, LLC
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EMPLOYEES’ RETIREMENT SYSTEM

OF THE SEWERAGE AND WATER BOARD OF NEW ORLEANS

SUMMARY
1. FINANCIAL AND ACTUARIAL STATUS
As of January 1, 2014
Market Value of Assets $ 234,358,049 Page 1
Actuarial Value of Assets $ 226,423,894 Page 2
1I. EMPLOYER AND EMPLOYEE CONTRIBUTIONS

For_the Plan Year Beginning January 1, 2014

Total "Amortization"
Contribution (As % of Payroll)

Expected Total Employee
Contributions (As % of Payroll)

Employer "Amortization"
Contribution (As % of Payroll)

Total "Minimum"
Contribution (As % of Payroll)

Expected Total Employee
Contributions (As % of Payroll)

Employer "Minimum"
Contribution (As % of Payroll)

Net Actuarial Experience
APPENDIX
Summary of Plan Provisions

Statement of Actuarial Basis
for Funding Purposes

Statement of Accounting Information
for Financial Statements

Active and Inactive Participant Profiles

$ 11,879,057

$ 1,485,335

$ 10,393,722

$ 8,142,972

$ 1,485,335

$ 6,657,637

(39.988%) Page 6
(5.000%) Page 6
(34.988%) Page 6
(27.411%) Page 7
(5.000%) Page 7
(22.411%) Page 7
Page 8

Exhibit I - P. 12
Exhibit IT - P. 20

Exhibit III - P, 22

Exhibit IV - P. 23

Market Value and Actuarial Value Investment Performance  Exhibit V - P. 30

CERTIFICATION

Page 34

CONEFRY & COMPANY, LLC



L FINANCIAL AND ACTUARIAL STATUS as _of January 1, 2014

We have conducted this actuarial valuation using employee data and asset information
furnished by the administrative office of the System. This section of the report presents a
summary of the assets of the plan at Market Value, as well as the development of the
Actuarial Value of Assets used in the funding method. The funding method used to
determine the actuarial liabilities is described in Section II and the actuarial assumptions

upon which the liabilities are based are summarized in Exhibit II of the report.

ASSETS
The following table showing the composition of the assets as of December 31, 2013 is based
on information supplied by the administrative office and the auditors of the System.

Table 1

Statement of Asseis
as of December 31, 2013

Assets Market Value
Cash $ 1,145,186
Investments 232,097,010
Total Invested Assets 233,242,382
Plus accounts receivable +1,115,667
Less accounts payable 0
Total Assets $ 234,358,049 *

*  The actuarial value of assets used in this valuation is Adjusted Market Value as
determined in Table 2. D.R.O.P. account balances of $11,272,538 are included in the
foregoing Assets and shown as an actuarial liability in Table 4, item (2)f.

CONEFRY & COMPANY, LLC
Page 3
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ACTUARIAL VALUE OF ASSETS

Beginning with the January 1, 1998 actuarial valuation, the method of determining the
actuarial value of assets was changed to adjusted market value from the former adjusted
book value basis. The change has been necessitated because the former method, in our
opinion and that of the auditors, is not "market value related" within the meaning of
Statement No. 25 of the Government Accounting Standards Board (GASB #25), which now

applies to your plan.

This revised method reflects actual market value performance over a seven year period
ending on the valuation date. The market value performance is averaged over the seven year
period by reflecting the actual external cash flow and adjusting each prior year’s market

value to the current valuation date using the actuarial interest assumption.

The foliowing table develops the Adjusted Market Value of Assets to be used as the

Actuarial Value of Assets in the actuarial valuation.

Table 2

Actuarial Value of Assels
As of December 31, 2013

Plan Beginning Net ExternalMarket Value  Ending  Market Value Adj. Market
Year Market Cash Flow Inv. Income Market Performance Value
Ending  Value For Year  For Year Value For Year Component
2007 229,184,172 -6,058,903 8,667,155 231,792,424 3.8324% 289,619,602
2008 231,792,424 -6,251,824 -59,122,504 166,418,096 -25.8553% 184,241,879
2009 166,418,096 -7,306,708 31,912,755 191,024,143  19.6067% 211,132,725
2010 191,024,143 -8,223,289 22,439,431 205,240,285  12.0053% 222,587,720
2011 205,240,285 -8,114,890 8,968,361 206,093,756 4.4578% 216,726,701
2012 206,093,756 -8,472,301 23,082,600 220,704,055  11.4351% 226,300,582
2013 220,704,055 9,525,020 23,179,014 234,358,049  10.7339% 234,358,049
Years Included: 7 -53,952,935 59,126,812

Average Adj. MV: $226,423,894

CONEFRY & COMPANY, LLC
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1I. EMPLOYER AND EMPLOYEE CONTRIBUTIONS
for the Plan Year Beginning Januarv 1, 2014

DESCRIPTION OF ACTUARIAL COST METHOD

Under the Entry Age Normal Cost Method, the normal cost of the plan is designed to be
a level percentage of payroll, calculated on an aggregate basis, spread over the entire
working lifetime of the participants. The future working lifetime is determined from each
participant’s hypothetical entry age into the plan assuming the plan had always been in
existence, to his expected retirement date. The actuarial accrued liability is the amount of
total liability not covered by future entry age normal costs. This amount is composed of
the actuarial value of benefits already funded (assets) and those not yet funded (unfunded
actuarial liability).

The plan’s funding cost for the year is the sum of the Entry Age Normal Cost and the
amount necessary to amortize the remaining unfunded actuarial liability as of the valuation
date over the adopted amortization period.

Beginning with the January 1, 2007 actuarial valuation, a new amortization basis was
established. The former amortization basis used a level dollar amortization for a ten (10)
year "closed" (that is, with the remaining period reducing by one each year) amortization
period from January 1, 2003 through December 31, 2012. This has been replaced by a level
dollar amortization for an "open" (that is, a constant number of years) ten (10) year
amortization period effective on each valuation date. This open ten (10) year amortization

amount is developed later in this section and presented in Table 5.

CONEFRY & CoMPANY, LLC
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Table 3
Entry Age Normal Cost for Plan Year

Beginning Janu

1, 2

Actuarial Present Value at Entry Age of -
Expected Benefits to Plan Participants $ 12,525,546

Actuarial Present Value at Entry Age of Future

Payroll of Active Participants 117,384,662
Normal Cost as a Percentage of

Payroll: (1) divided by (2) 10.671%
Current Payroll of Active Participants * 29,706,705
Normal Cost: (3) x (4) $ 3,170,002
(Assumed payable January 1, 2014)

Normal Cost, adjusted for monthly $ 3,270,464

payments

There are 871 active participants:
vested.

531-fully vested; O-partially vested; 340-not

CONEFRY & COMPANY, LLC
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Table 4

Unfunded Actuarial Liability

as of January 1, 2014

Actuarial Present Value of

Expected Benefits to Active

Plan Participants

(a) Basic and Supplemental
Retirement Benefit

(b) Death and Survivor Benefit

(c) Disability Benefit (Inc. suppl & surv.)

(d) Vesting Benefit

(¢) Refund of Employee Contributions
Total Active

Actuarial Present Value of

Expected Benefits to Inactive

Plan Participants

(a) Regular Retirees

(b) Disability Retirement

(¢) Survivors

(d) Terminated Vested

(¢) D.R.OP. Retirees (Future Benefits)

(f) D.R.O.P. Retirees (Account Balances)
Total Inactive

Total Actuarial Present Value of
Expected Benefits to All
Plan Participants

1)+ @

Actuarial Present Value of Future
Payroll of Active Participants

Normal Cost as a Percentage of
Payroll: (From Table 3)

Actuarial Present Value of Future
Normal Cost Contributions:

4) x 5)

Actuarial Value of Assets
(from Table 2)

Unfunded Actuarial Liability:
3 -©6-0

$ 96,966,620
7,484,583
6,378,325
6,039,303

1,174,203

$ 118,043,062

$ 108,648,879
8,299,189
5,256,315
1,348,140

51,593,001

11,272,538

$ 186,418,062

304,461,096

146,733,034

10.671%

15,657,882

226,423,894

62,379,320

CONEFRY & COMPANY, LLC



TOTAL CONTRIBUTION FOR PLAN YEAR BEGINNING January 1, 2014

CONTRIBUTION TO AMORTIZE UNFUNDED ACTUARIAL LIABILITY

The adopted "amortization" contribution for a plan year equals the normal cost plus the level
dollar amount necessary to amortize the Unfunded Actuarial Liability over ten (10) years,
The annual amount required to amortize the Unfunded Actuarial Liability of $62,379,320
over 10 years at 7% annual interest (assuming monthly payments) is $8,608,593.

Table 5

Total Required "Amortization" Contribution for the
Plan Year Beginning January 1, 2014

(1) Normal Cost
(From Table 3; assumed payable monthly) $ 3,270,464

(2)  Net Annual charge Required for
Amortization of Unfunded Actuarial Liability
Over 10 year period beginning January 1, 2014
(See Above; Assumed payable monthly) 8,608,593

(3)  Total Plan Contribution as of
January 1, 2014: (1) + (2) $ 11,879,057 (39.988%) *

(4)  Annual Employee Plan Contributions as of
January 1, 2014 $ 1,485,335 ( 5.000%) *

(5) Employer Contribution as of
January 1, 2014: (3) - (4) $ 10,393,722 (34.988%) *
(Assumed payable monthly)

s Expressed as a percentage of annual participant payroll of $29,706,705.

CONEPFRY & COMPANY, LLC
Page 8
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"MINIMUM" CONTRIBUTION

GASB Statements 25 and 27 require that the Unfunded Actuarial Liability be amortized over
a period not longer than 30 years. The minimum contribution for a plan year equals the

normal cost plus the amount necessary to amortize the Unfunded Actuarial Liability over

the thirty (30) year period which begins on the valuation date. Using a level dollar, open

period amortization method, the annual amount required to amortize the Unfunded Actuarial
Liability of $62,379,320 over the 30 year period beginning January 1, 2014 at 7% annual
interest (assuming monthly payments) is $4,872,508.

M)

&)

()

(4)

)

Table 6

Total Required "Minimum" Contribution for the
Plan Year Beginning January 1, 2014

Normal Cost
(From Table 3; assumed payable monthly) $ 3,270,464

Net Annual Charge Required for

Amortization of Unfunded Actuarial Liability

Over 30 year period beginning

January 1, 2014 (see above)

(Assumed payable monthly) 4,872,508

Total Plan Contribution as of
January 1, 2014: (1) + (2) $ 8142972 (27.411%) *

Annual Employee Plan Contributions as of
January 1, 2014 $ 1,485,335 ( 5.000%) *

Employer Contribution as of
January 1, 2014: (3) - (4) $ 6,657,637 (22.411%) *
(Assumed payable monthly)

Expressed as a percentage of annual participant payroll of $29,706,705.

CONEFRY & COMPANY, LLC



NET ACTUARIAL EXPERIENCE
for the Plan Year Beginning January 1, 2013

Actuarial experience refers to the comparison of actuarial results of each valuation with those
expected from the previous valuation according to the actuarial assumptions. A decrease or
increase in the Total Plan Contribution as a percentage of payroll is indicative of favorable
(gains) or unfavorable (losses) experience, respectively. If the overall experience follows the
general pattern indicated by the assumptions presented in the Appendix, the Total Plan
Contribution (on a given amortization basis) as a percentage of payroll will remain relatively

stable, except for routine fluctuations.

The Total "Amortization" Contribution as a percentage of payroll increased from 36.394%
for the plan year beginning January 1, 2013 to 39.988% for the plan year beginning January
1, 2014. The Total "Minimum" Contribution as a percentage of payroll increased from
25.277% for the plan year beginning January 1, 2013 to 27.411% for the plan year beginning
January 1, 2014. These increases of 3.594% and 2.134% of payroll, respectively, are indicative
of an overall actuarial loss for the most recent plan year.

Table 7

Effect on Total "Amortization" and "Minimum"

Contributions by Component
for the Plan Year Ending December 31, 2013

"Amortization" "Minimum"

Component Gain (-) or Loss (+) Gain (-) or Loss (+)
Interest +4.379% +2.478%
Salary Scale -0.839% -0.462%
Net from All Other Sources _ +0.054% +0.118%
Total Gain(-)/Loss(+) ___+3.594% +2.134%

CONEFRY & COMPANY, LLC
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EXHIBIT I

EMPLOYEES' RETIREMENT SYSTEM OF THE
SEWERAGE AND WATER BOARD OF NEW ORLEANS

SUMMARY OF PLAN_ PROVISIONS

EFFECTIVE DATE: Authorized by Act Number 551, effective January 1, 1957;
Last Restatement for Plan Qualification, January 27, 2011;
Latest Restatement, April 17, 2013; last amendment date
as of the date of performance of this valuation, April 17,

2013.

MEMBERSIHIP: Employees who become members as a condition of
employment.

CREDITABLE SERVICE: Prior service plus membership service for which credit is

allowable. Also, one year service credit given for every
250 days of unused sick and annual leave. Credit for
prior military service may be purchased (maximum 4
years) by active contributing member who is vested; lump
sum payment required based on 4% of excess over first
$100 monthly average for each month claimed plus 7%
compound interest. Military service available omly to
those who will not receive a benefit from another
retirement system (except Social Security). There are also
provisions for restoring service on behalf of certain leaves
without pay such as for Katrina Disaster Leave and
Workers’ Compensation.

EARNABLE COMPENSATION: Annual compensation paid to an employee; excluding on-
call and stand-by pay or over-time.

AVERAGE COMPENSATION: Average annual earned compensation of a member for
highest thirty-six successive months of service as a
member, minus $1,200. For employees hired after
December 31, 1995, the $1,200 reduction was not
applicable. Effective June 19, 2002, the $1,200 reduction
was eliminated for all employees. Periods without
compensation are not wsed in determining the average

compensation,

EMPLOYEE CONTRIBUTIONS: 4% of ecarnable compensation through December 31,
2012, Effective January 1, 2013, 5% of earnable
compensation.

EMPLOYER CONTRIBUTIONS: Certain percentage of earnable compensation of each

member, determined on basis of regular interest and
mortality tables adopted by the Board, and additional
percentage of earnable compensation, determined by
actuary.

CONEFRY & COMPANY, LLC
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EXHIBIT 1 (Continued)

RETIREMENT BENEFITS:

Eligibility: Any age with 30 years of Service; age 60 and 10 years
of Service; effective January 1, 1996, age 65 and 5 years
of Service; age 70 with any Service. Bffective June 19,
2002, age 60 and vested (with actuarial reduction) and
any member whose age and service total 80 or more
years may retire without reduction for age.

Benefits: Retirement allowance, consisting of (1) and (2) below:

1) An annuity, which is the actuarial equivalent of
employee’s accumulated contribution; plus

2) An annual pension, which, together with above
annuity, provides total retirement allowance equal to 2%
of average compensation times first 10 years, plus 2
1/2% of average compensation times rext 10 years, plus
3% of average compensation times next 10 years, plus
4% of average compensation times creditable service over
30 years. Effective June 19, 2002, the above percentages
were changed to 2.5% for the first 25 years plus 4% for
years over 25 years,

3) An additional annval pension equal to 2% of $1,200
times first 10 years, plus 2 1/2% of $1,200 times next 10
years, plus 3% of $1,200 times next 10 years, plus 4% of
$1,200 times service over 30 years; if the employee was
hired prior to 1996 and retires prior to age 65 on
retirement allowance. Ceases at age 65 or receipt of
first Social Security check, whichever comes first. Effective
June 19, 2002, this additional benefit no longer applies
except to those who retired prior to that date.

4) For service retirement prior to age 62 with less than
30 years of Service, (2) and (3) above are reduced by
3% for each year rounded to nearest day below the age
of 62.

5) Effective January 1, 1997, a member may retire after
30 years of service, regardless of age, with no reduction
in his benefit.

6) Maximum Benefit: Benefit no greater than 100% of
average compensation, unless member has already accrued
a larger benefit as of April 13, 1977.

CONEFRY & COMPANY, LLC
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EXHIBIT 1 (Continued

7) Form_of Benefit: Modified cash refund annuity. If
a member dies after retirement and before receiving the
amount of his accumulated contributions in annuity and
pension payments, then lump sum balance of his
contributions is paid to beneficiary.

8) Cost-of-Living: Effective July 1, 1992, for members
that retired prior to January 1, 1984, if funds are
available, each July 1st a 2% increase times the number
of years retired will be given to members over age 65.

For members that retired on or after January 1, 1984,
and are over age 63, each January 1st, increases in
benefits based on the increase in the CPI, not to exceed
2%,

Spouses receiving a Joint and Survivor Annuity that have
reached the age of 65 shall also receive an increase,
based on the increase in the CPI, not to exceed 2%.

DISABILITY BENEFITS:

Eligibility: 10 years of credited service. (certified by physician
nominated by Board).

Benefits: 1) A retirement allowance equal to the greater of: An
annuity, which is the actuarial equivalent of the member’s
accumulated contributions at retirement; or
2) An annual pension equal to 75% of the accrued
benefit based on service credits to the member had he
continued in service until age 62.

3) Benefit offset by Workmen’s Compensation benefits.
4) Bffective 1/1/84, disability allowance is subject to the
same COLA after age 65 as regular retirement.

DEATH BENEFITS:

Eligibility: Death of member in active service.
Benefits: Employee’s accumulated contributions paid to beneficiary.

1) If member has 3 years Creditable Service, but less
than 10 years, a lump sum benefit equal to the Member’s
accumulated contributions and 25% of the member’s prior
year earned compensation is payable to the designated
beneficiary or estate.

CONEFRY & COMPANY, LLC
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EXHIBIT I (Continued)

2) If member dies in active service with less than three
years Creditable Service, a Lump Sum Benefit equal to
the Member’s accumulated contributions is payable to the
designated beneficiary or estate.

3) If, at date of death, member was eligible for
retirement and leaves Surviving Spouse, Surviving Spouse
shall be eligible for a Joint and 100% benefit or a lump
sum refund of Employee’s contributions.

4) If, at date of death, member was ineligible for
retirement, but had at least 10 or more years of
creditable service, then surviving spouse shall receive
benefit equal to 80% of the former member’s accrued
benefit at death, payable at the later of the member’s
death or spouse’s attainment of age 62.

5) If, at date of death, member was receiving a
disability benefit and dies, his spouse shall receive 80%
of the former member’s disability retirement allowance
payable at the later of the retiree’s death or spouse’s
attainment of age 62. Eligible children shall receive 65%
of the disability benefit payable until they reach age 18,
age 25 if the child attends school full time or is mentally
or physically disabled or until the spouse attains age 62.

6) The spouse’s benefit shall be subject to the COLA
after attaining age 65 as for a regular retiree.

SEPARATION BENEFITS: 1) A member that withdraws from service before age 60
with 10 years of Creditable Service may allow his
accumulated contributions to remain on deposit until he
is eligible to receive a separation retirement allowance,
Bffective June 19, 2002, only 5 years of Creditable
Service is required.

2) Upon withdrawal without 10 years Creditable Service
(or, after June 19, 2002, 5 years) Employee is entitled to
a refund of his accumulated contributions or may allow
contributions to remain on deposit for maximum of five
years. In case of employee’s death, accumulated
contribution are paid to designated beneficiary.

Note: If employee re-enters after receipt of refund and
continues service thereafter for 18 months, he may repay
amount of refund plus the amount of employee
contributions, with interest at a rate of 4% for service
prior to 1970 and 7% compounded annually to date of
payment for service after January 1, 1970, to receive prior
creditable service again.

CONEFRY & COMPANY, LLC
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EXHIBIT I (Continued)

OPTIONAL FORMS OF BENEFIT: 1) A member shall receive a retirement altowance
payable for life. If he dies before receiving, in annuity
payments, the value of his annuity at the time of his
retirement, the balance is payable to his beneficiary.

2) A reduced benefit payable for the life of the member
and continued to beneficiary after member's death. A
specific percentage is chosen by the member at the time
of retirement.  Such percentage shall be an integral
multiple of 5%, to a maximum of 100%.

3) A reduced benefit payable for the life of the member
and 100% of that amount is paid to the spouse after
member’s death.

RECIPROCITY: Effective July 16, 1974, provisions made for reciprocal
transfers of service and funds between this System and
Employees’ Retirement System of the City of New
Orleans, in the event an employee transfers from one
employing agency to the other; service credits were
transferred  from sending system to receiving system
provided all employee contributions plus earned interest
and all employer contributions plus agreed-upon interest
were transferred; effective September 23, 1993 (retroactive
for transfers on and after October 17, 1988), agreement
was amended to provide for a transfer from the sending
system to the receiving system equal to the GASB #5
liability of the sending system at 7% interest, 5% salary
scale, the remaining GASB #5 actuarial assumptions and
the salary and benefit structure in effect for the sending
system at time of transfer.

DROP ACCOUNT: Effective January 1, 1996, any member who is eligible for
a service retirement under Section 6(1) can participate in
the DROP program:

1) A member can only participant once, and only up to
three years. Effective June 19, 2002, the allowable period
was increased to 5 years.

2) When a member joins the DROP, he stops
contributing to and earning benefits in the system.
Employer contributions also stop. His retitement benefit
begins being paid into his DROP account.

CONEFRY & COMPANY, LLC
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EXHIBIT 1 (Continued

3) Interest is credited to the separately invested DROP
accounts at the actually earned rate at the end of each
month (not including the month of withdrawal unless on
the last day of the month), but not below zero. Members
of the DROP receive no cost-of-living increases.

4) Upon termination of employment at the end of the
specified period of DROP participation, the DROP
account is paid out in a lump sum,

5) Continued employment after the end of the DROP
period is possible only by reapplication to the Board by
the employee. If rehired, that employee shall receive a
lump sum of his DROP account balance as if he had
retired. For DROP participants rehired after April 20,
2005, the retirement allowance that had been paid into
the participant’s DROP account shall be suspended while
re-employed and the participant shall be treated in the
same manner as a re-employed retiree.

CONEFRY & COMPANY, Llf
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EXHIBIT 1 (Continued)

HAVING AN IMPACT ON ACTUARIAL VALUATION RESULTS

September 23, 1993: Reciprocity agreement with City of New Orleans
amended, retroactive for transfers on and after October
17, 1988.

January 8, 1994: Allows for purchase of credit for prior military service.

December 13, 1995: Plan amended for qualification under Internal Revenue

Code for Governmental Plans.

January 1, 1996: The Deferred Retirement Option Plan was adopted to
allow members terminating employment and accepting a
service retirement allowance under plan section 6(1) to
participate in this program.

Average Compensation amended to remove the $1,200
reduction for employees hired after December 31, 1995.

Any member with 5 years of Creditable Service and
attainment of age 65 may retire,

January 1, 1997: For members retiring on or after January 1, 1997 and
choose a Joint and Survivor option, if the beneficiary
predeceases the retiree, the reduced benefit reverts back
to the maximum amount upon the death of the spouse.

A member with 30 years of creditable service may retire,
regardless of age, with no reduction in benefits.

Death benefit payable to the spouse of a deceased
disabled retiree is now available immediately upon the
retiree’s death, on an actuarially equivalent basis.

June 21, 2000: Disability benefit equal to 75% of the member’s accrued
benefit based on service credits to the member had he
continued in service until age 62.

Eligible Dependent amended to add age 25 if the child
attends school full-time or if the child is mentally or
physically disabled.

CONEFRY & COMPANY, LLC
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EXHIBIT 1 (Continued)

SUMMARY_OF SUBSTANTIVE PLAN CHANGES IN RECENT YEARS
HAVING AN IMPACT ON ACTUARIAL VALUATION RESULTS

June 21, 2000: Death benefit payable to designated beneficiary or estate
when there is no spouse or eligible dependents equal to
the member’s accumulated contributions at death plus
25% of the member’s prior year’s earnable compensation
payable from the Trust fund.

January 1, 2001: Any retiree with less than 30 years of Credited Service
and under age 62, the benefit is reduced by 3% for each
year of age rounded to the nearest day below age 62.

February 25, 2001: Plan amended for the Uruguay Round Agreements Act,
the Small Business Job Protection Act of 1996,
Uniformed Services Employment & Reemployment Rights
Act of 1994, the Taxpayer Relief Act of 1997, the
Internal Revenue Service Restructuring and Reform Act
of 1998 and the Community Renewal Tax Relief Act of
2000, (GUST).

June 19, 2002: Benefit formula amended to 2.5% of first 25 years of
service, plus 4.0% for each year of service in excess of
25 years, up to a maximum of 100% of pay. A Rule of
80 retirement eligibility (age plus years of service greater
than or equal to 80) without age reduction was added.
Eligibility to leave employee accumulated contributions on
deposit for Separation Retirement was changed from 10
years to 5 years; the exclusion of the first $1,200 of
annual pay was eliminated; D.R.O.P, period was extended
from 3 to 5 years.

Japuary 31, 2011: Interest on DROP accounts changed from "Credited
Interest” to that actually earned on the separately invested
DROP accounts, but not below zero.

January 1, 2013: Employee contribution formula amended from 4% to 5%
of earnable compensation.

CONEFRY & COMPANY, LLC
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EXHIBIT II

EMPLOYEES' RETIREMENT SYSTEM
OF _THE SEWERAGE AND WATER BOARD OF NEW ORLEANS

STATEMENT OF ACTUARIAL BASIS FOR FUNDING PURPOSES

Actuarial Funding Method:
Cost Method: Entry Age Nommal Cost Method,

Asset Valuation Method: Adjusted Market Value. Refer to the explanation on page
2 of the report and development in Table 2.

Actuarial Assumptions
Interest: 7% compounded annually.

Mortality: 1971 Group Annuity Mortality Table for males and
females, (See chart in the following pages for specific
rates by age and sex).

Turnover: Table developed from the 1977-1980 Actuarial Experience
Study, as used by the prior actuary. (See chart in the
following pages for specific rates by age).

Salary Ipcreases: 5.0% compounded annwally.
Cost of Living Increases: Actuarial liabilities for future cost of living increases were

included for both active and inactive participants as per
the appropriate sections of the plan,
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STATEMENT OF ACTUARIAL BASIS FOR FUNDING PURPOSES

Actuarial _Assumptions (Continued)

Retirement: It has been assumed that employees retire at a variation
of the earliest age at which they would be eligible to
retire (with reduced benefits, if applicable) as follows; if
the earliest age of retirement eligibility is less than or
equal to age 55, the assumed age at retirement is the
earliest age plus one year, but not beyond age 55; if the
earliest age of retirement eligibility is greater than age
55, the assumed age at retirement is the earliest age of
retirement eligibility.

Disability Incidence: The rates utilized in the 14th actuarial valuation of the
U.S. Railroad Retirement System. (See chart in the
following pages for specific rates by age).

Survivor Benefits: 85% of active participants are assumed to be married to
spouses of equal age. Children's survivor benefits and
spouse’s disability benefits (in the event of the death of
a member on disability) were estimated to be 10% of the
related benefits giving rise to the secondary benefits being
valued.

Other assumptions: 20% of participants terminating with a vested right were
assumed to withdraw their accurnulated contributions upon
termination, while 80% were assumed to retain their
vested deferred benefits by leaving contributions on
deposit.

Accumulated employee contributions are credited with 2%
interest compounded anmually,
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EXHIBIT IiI

December 31, 2013 ACCOUNTING INFORMATION FOR FINANCIAL STATEMENTS

This section is included to provide information required by the Governmental Accounting Standards Board
Statement Number 25 and is provided for historical continuity and consistency. GASB Statements 25 and
27 have been replaced by GASB Statements 67 and 68. These two statements have made extensive and
fundamental changes in the nature of the financial disclosure requirements and have effectively removed
the actual funding aspects of the plan from any direct involvement. The effective date of GASB 67 (with
respect to the plan itself) is the first Plan Year beginning after June 15, 2013 (namely, the Plan Year
beginning January 1, 2014). The effective date of GASB 68 (with respect to the Sewerage & Water Board
as sponsoring employer) is the first Fiscal Year beginning after June 15, 2014 (namely, the Fiscal Year
beginning January 1, 2015). The actuarial information for fimancial disclosure as required by these GASB
Statements will be presented in a separate report.

The Projected Benefit Obligation (PBO) as of December 31, 2013 is based on all of the assumptions

outlined in Exhibit II including future salary growth. The Unfunded Accrued Liability (UAL) is that used
in funding the plan and is developed in Table 4.

SCHEDULE OF FUNDING PROGRESS

12/31/2012 12/31/2013

Interest Assumption 7.00% 7.00%
RATIO OF UAL TO VALUATION PAYROLL:
[1] Unfunded Accrued Liability (UAL) $ 53,965,718 $ 62,379,320
[2] Valuation Annual Payroll 29,074,529 29,706,705
[31 Ratio: [1] divided by [2] 185.6% 210.0%
FUNDED RATIO:
[11  Projected Benefit Obligation (PBO)

Inactive Plan Participants $ 180,867,664 $ 186,418,062

Active Plan Participants 99,534,543 98,324,924

Total PBO $ 280,402,207 $ 284,742,986
[2] Actuarial Value of Assets 229,633,410 226,423,894
[3] Funded Ratio: [2] divided by [1] 81.9% 79.5%
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EXHIBIT IV

ACTIVE AND INACTIVE PARTICIPANT PROFILES
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EXHIBIT V

MARKET VALUE AND ACTUARIAL VALUE ASSET INVESTMENT PERFORMANCE

CONEFRY & COMPANY, LLC
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CERTIFICATION

The foregoing report presents fairly the actuarial position of the Employees’ Retirement System of the
Sewerage and Water Board of New Orleans as of January 1, 2014 in accordance with generally accepted
actuarial principles applied on a basis consistent with the preceding valuation, except where noted. In our
opinion, the assumptions used in preparing the liabilities and estimated costs are reasonably related to the
experience of the plan and to reasonable expectations and represent our best estimate of anticipated

experience under the plan.

CONEFRY & COMPANY, L.L.C.

<

Michael A. Conefry, FCA, ASAmyA. MSPA
Enrollment Number 11-1235

New Orleans, Louisiana
March, 2014
V201312

CONEFRY & COMPANY, LLC
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SEWERAGE AND WATER BOARD OF NEW ORLEANS
April 8, 2014

Finance Committee
Sewerage and Water Board of New Orleans
New Orleans, Louisiana

Dear Directors:
Subject: Water Contributed for Public Purposes in 2013

As mandated by state law and in accordance with R.S. 33:4096, the Sewerage and Water Board provides
free water service to the City of New Orleans and its public institutions from which no revenue is derived.
In addition to providing non-revenue generating institutions with free water service, R.S. 33:4096
mandates the Audubon Park and Zoological Garden, the New Orleans City Park, and the New Orleans
Museum of Art shall only be charged for annual consumption in excess of their respective 1981 usage. In
accordance with state law R.S. 33:4121 the Sewerage and Water Board provided free sewer service to the
City of New Orleans and its public institutions from which no revenue is derived and the Medical Center
of Louisiana, formerly the Charity Hospital of Louisiana in New Orleans.

During 2013, the Sewerage and Water Board provided 745,453,200 gallons of water at no charge to the
non-revenue producing agencies of the City of New Orleans and three revenue-generating public agencies.
The 2013 usage increased by 72,615,300 gallons, 10.8% above consumption for 2012. The value of this
free water, at current rates is $2,648,570.38. The retail value of the sewer charges is $3,432,895.70. The

total value of all charges is $6,081,466.08.

Water used in process by Sewerage and Water Board, which is listed separately, decreased from
622,443,400 gallons in 2012 to 593,075,100 gallons in 2013. The retail value of the water and sewer used
in process is $4,492,742.44.

As a result of changes to the related state statutes in 1992, Sewerage and Water Board began billing the
School Board accounts on a July 1 to June 30 fiscal year. Billing is exempted for all water consumed
which did not exceed four gallons per day for 365 days a fiscal year for each student enrolled and any other
person regularly assigned to that campus facility. However, from August 2005 through June 2013,
Sewerage and Water Board had not billed public school accounts and all usage since that date had been
considered within the previously allowed limits. Sewerage and Water Board has since begun recording
consumption for school accounts effective July 1, 2013 in order to bill them for usage above their allotted
amounts for the 2013-2014 school year.

The three revenue-generating public agencies, City Park, Audubon Park and The New Orleans Museum of
Art, continued to receive free water under “caps” or maximum annual limits, established by the legislature
in 1982. City Park used 28,044,900 gallons, which is 207,278,500 gallons or 88% below the annual cap of
235, 323, 400 gallons. Audubon Park used 143,274,400 gallons; 96,725,600 gallons or 40% below the
annual cap of 240,000,000 gallons. The Museum of Art used 162,400 gallons; 2,391,400 gallons or 93%
below annual cap of 2,553,800 gallons.

e P Pl

Robert K. Miller
Deputy Director
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WATER USED IN PROCESS BY SEWERAGE AND WATER BOARD

GALLONS GALLONS
METERED PROVIDED PROVIDED
ACCOUNTS 2012 2013
SEWERAGE &
WATER BOARD 234 622,443,400 593,075,100

DOLLAR VALUE OF WATER AND SEWER USED IN PROCESS

$4,492,742.44

YEAR-TO-YEAR COMPARISON OF WATER USAGE

DIFFERENCE
DECREASE

29,638,300

FREE WATER:
City Agencies TOTAL 2012 672,837,900
(EXCLUDING SCHOOLS) TOTAL 2013 745,453,200
72,615,300
10.8% Difference INCREASE
S&WB Process Water TOTAL 2012 622,443,400
TOTAL 2013 593,075,100
29,368,300

4.7% Difference DECREASE



WATER CAP ACCOUNTS

Cap Amount
Water Provided
Amount Under Cap

Cap Amount
Water Provided

Amount Under Cap

Cap Amount
Water Provided

Amount Under Cap

Dollar Value*

of Water and Sewer Quantity
Provided Free of

Charge

City Park:

235,323,400 $69,078.12
28,044,900

207,278,500
Audubon Park:

240,000,000 $51,514.95
143,274,400

96,725,600
Museum Of Art:

2,553,800 $661.65
162,400

2,391,400

The above listed "water cap" accounts pay only for the

water and sewerage service charges and water and sewerage

quantity charges that exceed the "cap" amount.

*The dollar values listed are the values of the free

water quantity charges actually provided to the agencies.

P&PRECAP2013
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SEWERAGE AND WATER BOARD OF NEW ORLEANS

CHANGE ORDER ANALYSIS SUMMARY FOR FISCAL YEAR 2013

As of March 31, 2014

Total Active Total Change Percentage
Contracts ($) Orders ($) Contract
WATER
Construction $ 235,855,839 $ 3,716,867 1.6%
Design $ 37,628,420 $ 7,237,026 19.2%
Total: Water $ 273,484,259 $ 10,953,894 4.0%
SEWERAGE
Construction $ 131,045,994 $ 2,142,428 1.6%
Design $ 14,071,884 $ 4,952,192 35.2%
Total Sewerage $ 145,117,878 $ 7,094,620 4.9%
DRAINAGE
Construction 52,787,510 $ 1,356,243 2.6%
Design 28,693,133 1,953,986 6.8%
Total Drainage 81,480,643 $ 3,310,228 4.1%
Total Program $ 500,082,780 $ 21,358,742 4.3%




