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  WHEREAS, Plaintiff, the United States of America ("United States"), by the 

authority of the Attorney General of the United States and through its undersigned counsel, 

acting at the request and on behalf of the Administrator of the United States Environmental 

Protection Agency ("EPA"), has filed the Complaint, First Amended Complaint and the Second 

Amended Complaint in this action seeking injunctive relief and civil penalties pursuant to 

Section 309 of the Clean Water Act, 33 U.S.C. § 1319, and Section 113 of the Clean Air Act, 42 

U.S.C. § 7413, naming as defendants the Sewerage and Water Board of New Orleans (the 

"Board") and the City of New Orleans (the "City") (hereinafter together referred to as the 

"Defendants"), and the State of Louisiana (the "State") as a statutory defendant pursuant to 

Section 309(e) of the Clean Water Act, 33 U.S.C. § 1319(e); and 

   WHEREAS, the Board operates publicly owned treatment works ("POTW") that 

serve the citizens of the City of New Orleans, Louisiana, which is located in Orleans Parish 

within the jurisdiction of the U.S. District Court for the Eastern District of Louisiana; and 

  WHEREAS, the City of New Orleans, Louisiana, which is located in the Eastern 

District of Louisiana, is a Defendant in this action by Order of the Court;  and 

  WHEREAS, the United States alleged that the Board has violated Section 301 of 

the Clean Water Act, 33 U.S.C. § 1311, by:  (1) discharging pollutants from permitted outfall 

001 for its East Bank Plant into the Mississippi River in violation of the effluent limitations 

established in National Pollutant Discharge Elimination System ("NPDES") permit number 

LA0038091 ("Permit No. LA0038091") issued to the Board pursuant to Section 402 of the Clean 

Water Act, 33 U.S.C. § 1342; (2) discharging untreated sewage from its sewage collection 

system ("Collection System") as defined in Paragraph 13(e) and treatment facilities ("East Bank 

Plant") into canals, ditches and other conduits, the Mississippi River, Lake Pontchartrain and 
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other waters of the United States; (3) failing to report noncompliance, as required by Permit No. 

LA0038091; and (4) failing to properly operate and maintain the treatment and control facilities 

and systems at the East Bank Plant as required by Permit No. LA0038091; and  

  WHEREAS, the First Amended Complaint and the Second Amended Complaint 

allege that in operating a fluidized bed incinerator ("FBI") at its East Bank Plant, the Board 

violated the Standards for Performance of New Stationary Sources ("NSPS"), 40 C.F.R. Part 60, 

Subparts A and O, promulgated pursuant to Section 111 of the Clean Air Act, 42 U.S.C. § 7411, 

and the National Emissions Standards for Hazardous Air Pollutants ("NESHAP"), 40 C.F.R. Part 

61, Subparts A and E, promulgated pursuant to Section 112 of the Clean Air Act, 43 U.S.C. § 

7412; and 

  WHEREAS, the First Amended Complaint and the Second Amended Complaint 

allege that in operating a multiple hearth furnace ("MHF") at its East Bank Plant, the Board 

violated Subparts A and E of the NESHAP; and 

  WHEREAS, the League of Women Voters of New Orleans, the Lake 

Pontchartrain Basin Foundation, the Orleans Audubon Society and the Louisiana Environmental 

Action Network have intervened in this action by Order of the Court as Plaintiff-Intervenors, and 

allege that the Defendants violated Section 301 of the Clean Water Act, 33 U.S.C. § 1311, by (1) 

discharging pollutants from its East Bank Plant into the Mississippi River in violation of the 

effluent limitations established in Permit No. LA0038091; (2) discharging untreated sewage 

from unauthorized point sources to canals, ditches and other conduits, the Mississippi River, 

Lake Pontchartrain and other waters of the United States; (3) failing to report noncompliance, as 

required by Permit No. LA0038091; and (4) failing to properly operate and maintain the 

treatment and control facilities at the East Bank Plant; and 
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  WHEREAS, the Board and the City have asserted defenses to the allegations 

contained in the First and Second Amended Complaints and deny in whole or in part the 

allegations presented by the United States in same; and 

  WHEREAS, the Original Consent Decree was entered on June 22, 1998; and 

  WHEREAS, the Board has on-line and is continuously operating a Supervisory 

Control and Data Acquisition ("SCADA") system at each fully operational pump station within 

the Collection System in accordance with the specifications described in the document entitled 

"Specifications for Furnishing Programming for the Supervisory Control and Data Acquisition 

System for Remote Monitoring and Control of the Sewage Pumping Stations" (Original Exhibit 

2); and 

  WHEREAS, as part of its Clean Water Act remedial measures, the Board 

undertook, and has substantially completed, a comprehensive collection system remedial action 

program, intended to minimize and prevent unauthorized discharges in the East Bank Collection 

System and to ensure that the Collection System has adequate capacity to convey peak flows to 

the East Bank Plant, which is comprised of a number of sequential and inter-related elements 

including a Preliminary Collection System Evaluation Study Plan, Collection System Evaluation 

Studies, Remedial Measures Action Plan (“RMAP”), an Emergency Sewer System Assessment 

(“ESSA”), and a Computerized Collection System Model; and 

  WHEREAS, the Preliminary Collection System Evaluation Study Plan was based 

upon findings of the Interim and Final System Characterization Reports, the Pump Stations and 

Force Main Capacity Plan, and the Flow Measurement Plan, and provided a listing of nine basins 

to be studied, the order in which they were to be studied, the type and technologies to be used, 

and common criteria for study of the individual basin studies; and 
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  WHEREAS, the EPA has determined that the Collection System Evaluation 

Studies, that were basin by basin studies and reports that set forth the problems within each area 

requiring attention, were conducted in accordance with the EPA-approved Collection System 

Evaluation Criteria (Original Exhibit 10) and met the purpose of the Original Consent Decree; 

and   

  WHEREAS, the Board has completed the development of the Computerized 

Collection System Model (the “Model”) and has certified that it is being used in accordance with 

the schedule and procedures in the EPA-approved Model Plan (Original Exhibit 13); and   

  WHEREAS, the Board submitted to EPA, and the EPA approved, a Final Plan for 

the Collection System Evaluation Studies identifying those modifications sought by the Board 

with justifications for the modifications, based upon its implementation of the Computerized 

Collection System Model, as described in the preceding paragraph, as well as the following 

reports or plans and/or known information used to prepare such reports or plans:  a) the Final 

System Characterization Report (submitted to EPA on May 15, 1997); b) Flow Measurement 

Plan (Original Exhibit 9) and results of flow monitoring conducted pursuant to such plan; c) 

Pump Station Testing and Evaluation Report (Original Exhibit 7) and the Force Main Capacity 

Report (Original Exhibit 8); and d) any other relevant information known about the collection 

system as of the time of the submittal of the report, including data based upon the design and 

development of the Computerized Collection System Model; and  

  WHEREAS, the EPA has approved a RMAP based upon the EPA-approved 

Collection System Evaluation Study for each particular basin, identifying the remedial measures 

needed for each basin to ensure that the condition and capacity of the East Bank Collection 

System in that basin are sufficient to prevent unauthorized discharges, including a description of 
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the proposed remedial measures to be implemented for the particular basin (these remedial 

measures were required to be designed to address defects identified in the Collection System 

Evaluation Study, including but not limited to activities to repair or replace portions of the East 

Bank Collection System, address and resolve issues related to pump station and force main 

capacity, and address measures intended to eliminate unauthorized discharges), an 

implementation schedule for the proposed remedial measures, an estimate of the resources and 

costs to be committed to the proposed remedial measures and whether the proposed remedial 

measures were to be performed by Board staff or by outside contract; and 

  WHEREAS, the Board has paid a total civil penalty to the United States in the 

amount of One Million, Five Hundred Thousand Dollars ($1,500,000), plus interest, for 

violations as alleged by the United States in the Complaint, the First Amended Complaint and 

the Second Amended Complaint and all known Unauthorized Discharges and known Non-

Compliant Discharges through April 8, 1998, the Date of Lodging of the Original Consent 

Decree; and 

  WHEREAS, in consideration of the settlement of this enforcement action under 

the Clean Water Act, the Board conducted a Supplemental Environmental Project ("SEP"), titled 

"Lincoln Beach Water Quality Improvement Plan," in accordance with the EPA-approved SEP 

Plan Requirements (Original Exhibit 6), the goal of which was: 1) to secure significant water 

quality improvement and public health protection in the Lincoln Beach Area; 2) to provide 

public access to the project area for educational, recreational, and environmental purposes; 3) to 

restore, enhance, and create wetlands and a vegetative upland buffer in a wave protected area; 4) 

to mitigate and limit the effects of runoff and erosion in the beach area; and 5) to make this area 

both swimmable and fishable in the future; and  
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  WHEREAS, the Board spent no less than Two Million Dollars ($2,000,000) on 

the SEP for the purpose of improving water quality, no portion of which included federal funds 

(including low interest federal loans, federal contracts, or federal grants).  Expenditures unrelated 

to the goals of the SEP did not count towards the requisite expenditure of Two Million Dollars 

($2,000,000).  The Board sponsored a public information program designed to educate the public 

in the New Orleans Metropolitan Area of the benefits of the SEP; and  

  WHEREAS, the Board certified that it was not required to perform or develop the 

SEP by any federal, state or local law or regulation; nor was the Board required to perform or 

develop the SEP by agreement, grant or as injunctive relief in this or any other case or in 

compliance with state or local requirements; nor did the Board receive credit for the SEP in any 

other enforcement action; and 

  WHEREAS, the August 2005 natural disaster known as Hurricane Katrina 

prevented the Board from timely complying with some of the Clean Air Act and Clean Water 

Act remedial measures in the Original Consent Decree, necessitating a modified schedule for 

completion of such measures and related modifications to the Consent Decree (hereafter, 

“Modified Consent Decree”); and 

  WHEREAS, the Modified Consent Decree was entered by the Court on March 23, 

2010; and 

   WHEREAS, the Board has completed repairs to the FBI, received EPA’s 

approval for its Modified Operation and Maintenance plan for the FBI, and received revisions to 

its Title V air permit from the State to operate the FBI; and 

  WHEREAS, the Board submitted a Modified Sewer Overflow Action Plan to 

EPA on December 31, 2008, and EPA approved the Modified Sewer Overflow Action Plan; and 
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  WHEREAS, the Board submitted a Modified Preventive Maintenance Program to 

EPA for review and approval on April 27, 2010, within 90 days of lodging the Modified Consent 

Decree with the Court; and  

  WHEREAS, on July 15, 2010, after completing the required force main reliability 

study and submitting it to EPA for review and comment, the Board submitted its corrective 

action plan for addressing issues identified in the study; and  

  WHEREAS, the Board timely completed repairs to each of the 66 pump stations 

identified in Paragraph 18 of the Modified Consent Decree; and 

  WHEREAS, on November 30, 2012, the Board certified to EPA that the Board 

had completed construction activities for the manufacturing and delivery of a 4MW generator, 

along with completing all supporting mechanical and electrical work, and that the generator was 

operational and capable of providing dependable electrical services during a catastrophic event; 

and  

  WHEREAS, on April 24, 2013, on account of the continuing effects of Hurricane 

Katrina, the Court entered a Second Modified Consent Decree extending the end construction 

dates for the Ninth Ward basin and the New Orleans East basin; and 

  WHEREAS, continuing effects of Hurricane Katrina, including logistical, 

engineering and financial issues, will prevent the Board from timely completing some of the 

Clean Water Act remedial measures in the Second Modified Consent Decree, necessitating a 

similar modified schedule for completion of such measures in the Carrollton, South Shore and 

MidCity basins (hereafter, “Third Modified Consent Decree”); and  

WHEREAS, in connection with their conclusion that the Third Modified Consent 

Decree is fair, reasonable, and in the public interest, EPA and LDEQ have reviewed the modified 

   Case 2:93-cv-03212-MVL   Document 322   Filed 07/17/14   Page 12 of 69



8 

schedule for completion of Clean Water Act remedial measures in the Carrollton, South Shore, 

and MidCity basins proposed by the Board and incorporated into this Third Modified Consent 

Decree and have concluded that the Board can complete the required work within the proposed 

schedule.  The Parties fully expect that all Clean Water Act remedial measures for all basins will 

be completed by the deadlines set forth in this Third Modified Consent Decree and no Party 

presently anticipates seeking any further modification of those deadlines.  Nothing in this 

Whereas clause, however, shall be construed to change the standards applicable to modification 

of this Third Modified Consent Decree under Section XXXI (Modification) and applicable law; 

and 

WHEREAS, it has been the practice of the Board and EPA to hold a meeting each 

year to discuss progress under the Consent Decree, the Board and EPA agree to invite the 

Plaintiff-Intervenors to attend any future meetings to discuss such progress; and 

  WHEREAS, the parties recognize that this Third Modified Consent Decree, like 

the Original Consent Decree, the Modified Consent Decree and the Second Modified Consent 

Decree, is a settlement of a contested matter and that participation in the settlement does not 

constitute or represent any admission of law or fact by any party; and 

  WHEREAS, the parties agree, and the Court finds, that settlement of the claims 

alleged in the Complaint, the First Amended Complaint and the Second Amended Complaint, 

without further litigation or trial of any issues, is in the public interest and that the entry of this 

Third Modified Consent Decree is the most appropriate way of resolving the claims alleged in 

the Complaint, the First Amended Complaint and the Second Amended Complaint; and 

  NOW THEREFORE, it is hereby ORDERED, ADJUDGED and DECREED 

as follows: 
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I. 
JURISDICTION 

1. This Court has jurisdiction over the subject matter of this action and over 

the parties to this action pursuant to Section 309(b) of the Clean Water Act, 33 U.S.C. § 1319(b); 

Section 113(b) of the Clean Air Act, 42 U.S.C. § 7413(b); and 28 U.S.C. §§ 1331, 1345, and 

1355.  The Complaint, the First Amended Complaint and the Second Amended Complaint state 

claims upon which relief may be granted against the Board under Section 309 of the Clean Water 

Act, 33 U.S.C. § 1319, and Section 113 of the Clean Air Act, 42 U.S.C. § 7413, for injunctive 

relief and civil penalties.  The First Amended Complaint and the Second Amended Complaint 

state claims upon which relief may be granted against the City under Section 309 of the Clean 

Water Act, 33 U.S.C. § 1319, for injunctive relief.  The Defendants waive any and all objections 

that they might have to the Court's jurisdiction to enter and enforce this Third Modified Consent 

Decree.  Authority to bring this action is vested in the United States Department of Justice 

(“DOJ”) pursuant to Section 506 of the Clean Water Act, 33 U.S.C. § 1366; Section 305 of the 

Clean Air Act, 42 U.S.C. § 7605; and 28 U.S.C. §§ 516 and 519. 

II. 
VENUE 

2. Venue is proper in this Court pursuant to Section 309(b) of the Clean 

Water Act, 33 U.S.C. § 1319(b); Section 113(b) of the Clean Air Act, 42 U.S.C. § 7413(b); and 28 

U.S.C. §§ 1391(b) and 1395(a). 

III. 
PARTIES 

3. Plaintiff, the United States, is acting at the request and on behalf of the 

Administrator of the EPA. 

   Case 2:93-cv-03212-MVL   Document 322   Filed 07/17/14   Page 14 of 69



10 

4. Plaintiff-Intervenor League of Women Voters of New Orleans is a 

nonpartisan organization; Plaintiff-Intervenor Lake Pontchartrain Basin Foundation is a 

membership-based citizens' organization; Plaintiff-Intervenor Orleans Audubon Society is a 

chapter of the National Audubon Society; and Plaintiff-Intervenor Louisiana Environmental 

Action Network is an incorporated civic organization. 

5. Defendants, the Sewerage and Water Board of New Orleans (the "Board") 

and the City of New Orleans (the "City"), are each a "municipality" as defined in Section 502(4) 

of the Clean Water Act, 33 U.S.C. § 1362(4), and in Section 302(f) of the Clean Air Act, 42 

U.S.C. § 7602(f). 

6. The Board and the City are each a "person" within the meaning of Section 

502(5) of the Clean Water Act, 33 U.S.C. § 1362(5), and Section 302(e) of the Clean Air Act, 42 

U.S.C. § 7602(e).  

7. The State of Louisiana (“State”) is a statutory defendant pursuant to 

Section 309(e) of the Clean Air Act, 33 U.S.C. 1319(e). 

IV. 
BINDING EFFECT 

8. The provisions of this Third Modified Consent Decree shall apply to and 

be binding on Defendants, their officers, directors, employees, agents, servants, contractors, 

successors and assigns, and all persons, firms and corporations in active concert or participation 

with Defendants or Defendants' officers, directors, employees, agents, servants, contractors, 

successors and assigns, and upon the United States and the Plaintiff-Intervenors. 

9. Effective from the Date of Lodging of this Third Modified Consent 

Decree until its termination, the Board and the City shall give written notice of this Third 

Modified Consent Decree to any person or entity to whom those Defendants transfer ownership or 
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operation of the East Bank Plant, the Collection System or any other portion of their wastewater 

treatment and collection system and shall provide any such person or entity with the address of a 

public website from which such person may access a copy of this Third Modified Consent Decree.  

The Board and the City shall notify EPA and the United States Department of Justice in writing of 

any successor in interest at least twenty-one (21) days prior to any such transfer. 

10. The Board shall publish a copy of this Third Modified Consent Decree on 

a website and provide the address of such website to each engineering, consulting and contracting 

firm to be retained to perform the work or any portion thereof required by this Third Modified 

Consent Decree upon execution of any contract relating to such work, and shall provide the 

website address to each engineering, consulting and contracting firm already retained no later than 

ninety (90) days after the Date of Lodging of this Third Modified Consent Decree.  Any action 

taken by any contractor or consultant retained by the Board to implement the Board’s duties under 

this Third Modified Consent Decree shall be considered an action of the Board for purposes of 

determining compliance with this Third Modified Consent Decree.  In an action to enforce this 

Third Modified Consent Decree, the Board shall not assert as a defense against the Parties any act 

or failure to act by any of its officers, directors, employees, agents, servants, contractors, 

successors and assigns. 

V. 
PURPOSE 

11. The express purpose of the parties entering into this Third Modified 

Consent Decree is to take all measures necessary to enable the Board to comply with the Clean 

Water Act, including the terms of Permit No. LA0038091, the Clean Air Act, and the regulations 

promulgated under those Acts. 
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VI. 
 DEFINITIONS 

12. Unless otherwise defined herein, terms used in this Third Modified 

Consent Decree shall have the meanings given to those terms in the Clean Water Act, 33 U.S.C. 

§§ 1251 et seq.; the Clean Air Act, 42 U.S.C. §§ 7401 et seq.; and the regulations promulgated 

under each of those Acts. 

13. The following terms used in this Third Modified Consent Decree shall be 

defined as follows: 

a. "Calendar quarter" shall mean a three month period ending on 

March 31st, June 30th, September 30th, or December 31st. 

b. The terms "day" or "days" as used herein shall mean a calendar 

day or calendar days.  When the day a report or other deliverable is due under this Third 

Modified Consent Decree falls on a Saturday, Sunday or legal holiday as set forth in Federal 

Rule of Civil Procedure 6, Defendants shall have until the next calendar day that is not one of 

the aforementioned days for submittal of such report or other deliverable. 

c. "Board" shall mean the Sewerage and Water Board of New 

Orleans. 

d. "City" shall mean the City of New Orleans, Louisiana. 

e. "Collection System" shall mean the sewage collection and 

transmission system (including all pipes, force mains, gravity sewer lines, lift stations, pump 

stations, manholes, and appurtenances thereto) operated by the Board that serves the East Bank 

Plant. 

f. "Third Modified Consent Decree" shall mean this Third Modified 

Consent Decree. 
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g. "Cross Connection" shall mean any physical connection between 

any part of the Collection System and any part of the Drainage System, whether valved or not 

valved, and whether or not such physical connection is now known to the Board. 

h. "Date of Entry" shall mean the date this Third Modified Consent 

Decree is approved and signed by a United States District Court Judge for the Eastern District 

of Louisiana. 

i. "Date of Lodging" shall mean the date this Third Modified 

Consent Decree is filed for lodging with the Clerk of the Court for the United States District 

Court for the Eastern District of Louisiana. 

j. "Drainage System" shall mean pipes, conduits, channels, 

stormwater pump stations, canals and other appurtenances operated by the Board and designed 

for and used for conveying stormwater runoff, surface water runoff, and other drainage water. 

k. "East Bank Plant" shall mean the sewage treatment plant operated 

by the Board and located at 6501 Florida Avenue, New Orleans, Louisiana, and all components 

of such sewage treatment plant. 

l. “Emergency Sewer System Assessment” (“ESSA”), to be 

distinguished from the Collection System Evaluation Studies (“CSES”), shall mean the 

assessment developed to assess the functionality of the gravity collection system following 

damage caused by Hurricane Katrina.   The assessment involves detecting and clearing solid 

accumulations and blockages, inspecting lines that do not clear using appropriate 

methodologies as described in Paragraph 38, and identifying damages requiring repair. 
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m. "Non-Compliant Discharge" shall mean any discharge of 

wastewater through the permitted outfall (Permit No. LA0038091) not in compliance with 

permit conditions. 

n. "Paragraph" shall mean a portion of this Third Modified Consent 

Decree identified by Arabic numerals.  “Sub-paragraph” shall mean a portion of a paragraph 

identified by lower case letters. 

o. "Permit No. LA0038091" shall mean National Pollutant Discharge 

Elimination System ("NPDES") permit number LA0038091 issued to the Board pursuant to 

Section 402 of the Clean Water Act, 33 U.S.C. § 1342, for the East Bank Plant and any future, 

extended, modified or reissued permit. 

p.  “RMAP” shall mean a remedial measures action plan consistent 

with this Third Modified Consent Decree. 

q. "Section" shall mean a portion of this Third Modified Consent 

Decree identified by Roman numerals. 

r. "Surface Waters" shall mean waters of the United States as defined 

by 40 C.F.R. § 122.2. 

s. "Unauthorized Discharge" shall mean any discharge of wastewater 

from any point in the Collection System, other than through the permitted outfall, to waters of 

the United States.  

VII. 
COMPLIANCE WITH CLEAN WATER ACT AND CLEAN AIR ACT  

14. The Board shall comply at all times with the Clean Water Act, the 

regulations promulgated thereunder, and all terms of Permit No. LA0038091.   The Board shall 
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comply at all times with the Clean Air Act, and the NSPS and NESHAP regulations promulgated 

thereunder, at the East Bank Plant. 

VIII. 
CLEAN AIR ACT REMEDIAL MEASURES 

15. The Board shall operate all facilities in accordance with the Clean Air Act.  

Specifically, the Board shall operate its FBI consistent with the final, EPA-approved Modified 

Operation and Maintenance Plan for the Fluidized Bed Incinerator ("Incinerator Plan") for the 

East Bank Plant, attached as Modified Exhibit 1.  The Board shall comply with the requirements 

of the Incinerator Plan and submit reports as required by Paragraph 56(c) below to document 

proper compliance with the Incinerator Plan. 

16. The Board has completed repairs to its FBI, and received revisions to its 

Title V air permit from the State to operate the FBI on October 1, 2008.  The Board shall operate 

the FBI only in accordance with its revised permit. 

IX. 
CLEAN WATER ACT REMEDIAL MEASURES: PUMP STATIONS 

17. The Board shall operate all stations such that, in the event of the failure of 

the largest or primary pump, one or more additional pumps shall be immediately activated as 

necessary to maintain pump station capacity and to prevent unauthorized discharges. 

18. The Board shall complete repairs to its pump stations on the following 

schedule: 

 
Lakeview 

City Park Completed 
Lakeview South Completed 
SPS #18 Completed 
SPS #19 Completed 
SPS #20 Completed 
SPS #21 Completed 
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SPS #22 Completed 
SPS #4 Completed 
  

CBD/FQ 
SPS A Completed 
  

Gentilly 
Chickasaw Completed 
France & Florida Completed 
K-Mart Completed 
Meco Completed 
SPS #17 Completed 
SPS #23 Completed 
SPS D Completed 
  

Uptown 
SPS #14 Completed 
  

Mid-City 
SPS #6 Completed 
SPS #8 Completed 
SPS #9 Completed 
SPS #15 Completed 
  

9th Ward 
SPS #16 Completed 
SPS #24 Completed 
SPS #25 Completed 
SPS #26 Completed 
SPS B Completed 
  

Carrollton 
SPS #1 Completed 
SPS #3 Completed 
SPS #5 Completed 
  

New Orleans East 
Alcee Fortier Completed 
America Completed 
American Marine Completed 
Amid Completed 
Boulevard X Completed 
Bullard Completed 
Castle Manor Completed 
Cerise Completed 
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Crowder Completed 
DODT Completed 
Eastover Completed 
Folgers Completed 
Gentilly Oaks Completed 
Industrial Parkway Completed 
Lake Forest Completed 
Lakeland Terrace Completed 
McCoy Completed 
Michoud Completed 
Oak Island Completed 
Paris Road Completed 
Plum Orchard Completed 
Southern Scrap Completed 
Venetian Isles Completed 
Victoria Completed 
Village D’Lest Completed 
Willowbrook Completed 
Wilson Completed 
Wright Completed 
  

South Shore 
Berg Completed 
Briarwood Completed 
Burke Completed 
Lamb Completed 
Lawrence Completed 
Liggett Completed 
Pines Village Completed 
Shorewood Completed 
Weber Completed 

 
X. 

CLEAN WATER ACT REMEDIAL MEASURES: SCADA AND REMOTE MONITORING 

19. The Board has on-line and shall continuously operate a SCADA system at 

each fully operational pump station within the Collection System.  The McCoy-Darby pump 

station is excluded from any requirement of this Section X. 

20.  The SCADA system shall include, at a minimum, remote monitoring 

equipment at each pump station in the Collection System, and a central dispatch center manned on 
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a 24-hour basis (currently at Pump Station A) to receive remotely transmitted information from 

each pump station.  All data shall be continuously reported and transmitted via SCADA from each 

pump station and shall be continuously monitored by Board personnel at the central dispatch 

center.  When the information transmitted to the central dispatch center indicates that a problem 

has occurred that may result in an unauthorized discharge, the dispatch center shall notify 

appropriate responsible individuals who will ensure that the problem is resolved in a timely 

manner in order to prevent or mitigate an unauthorized discharge, in accordance with procedures 

in the Modified Sewer Overflow Action Plan, attached as Modified Exhibit 4. 

21. The SCADA system shall continuously monitor, report, and transmit 

information for each pump station.  The SCADA system shall be fully operational for each pump 

station identified in Paragraph 18. 

XI. 
CLEAN WATER ACT REMEDIAL MEASURES: CROSS CONNECTIONS 

22. The Board has certified, and by its signature hereto represents, that it has 

conducted a thorough inspection of all known cross connections and that all known cross 

connections not provided for in Modified Exhibit 14 have been permanently sealed.  

23. If the Board identifies any cross connection subsequent to the lodging of 

this Third Modified Consent Decree it shall permanently seal or eliminate such cross connection 

within thirty (30) days of identification. 

24. Cross connections retained by the Board as identified in Modified Exhibit 

14 shall comply with the following conditions: 

a. Wherever there is a physical connection between the sanitary 

sewer and the storm drainage system, there shall be a physical barrier to prevent any transfer 

between the two systems (i.e. a valve or gate) which shall be closed and secured; 
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b. The Cross Connection Security Plan, Original Exhibit 12, must be 

followed to ensure that there is no use of the cross connection by unauthorized individuals;  

c. The Board shall inspect the valves in the method and frequency set 

forth in the Cross Connection Security Plan, to assure that they are closed and that they have 

not been opened; and 

d. The Board shall report to EPA all instances in which the valve or 

gate is opened in accordance with Paragraph 56(b) below. 

25. Any use of a cross connection, whether listed in Modified Exhibit 14 or 

newly discovered, will be considered a violation of the Clean Water Act and of the Third 

Modified Consent Decree.   

XII. 
CLEAN WATER ACT REMEDIAL MEASURES: PREVENTIVE MAINTENANCE 

PROGRAM 

26. Under the Original Consent Decree, the Board developed a Preventive 

Maintenance Program (Original Exhibit 3), approved by EPA, intended to prevent unauthorized 

discharges and to achieve compliance with the Clean Water Act and NPDES Permit with regard to 

the day-to-day operation of the East Bank Collection System.  Under the Modified Consent 

Decree, the Board developed a Modified Preventive Maintenance Program (Modified Exhibit 3), 

approved by EPA, likewise intended to prevent unauthorized discharges and to achieve 

compliance with the Clean Water Act and NPDES Permit with regard to the day-to-day operation 

of the East Bank Collection System.  (Modified Exhibit 3).  The Modified Preventive 

Maintenance Program describes the type and frequency of inspection, cleaning, and preventive 

maintenance activities the Board will conduct.  The Board shall comply with the Modified 

Preventive Maintenance Program in accordance with the procedures and schedule therein. 
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27. If the Board believes that new information or data requires a significant 

modification of the Modified Preventive Maintenance Program, the Board may submit to EPA a 

Request for Modification of the Modified Preventive Maintenance Program together with its 

Annual Report on preventive maintenance activities required by Paragraph 57(b) below.  The 

Request for Modification shall describe the significant modification being requested, the new 

information or data supporting the modification and how such modification would improve the 

Modified Preventive Maintenance Program.  

28. EPA shall either approve the Request for Modification or disapprove it, 

and shall provide the Board with written notice of its approval or disapproval.  In its review, EPA 

will use industry standards (such as American Waterworks Association (AWWA)/Water 

Environment Federation (WEF) standard manuals).  If, upon review, EPA determines that the 

Request for Modification should not be approved, EPA shall provide written comments to the 

Board and, where appropriate, identify needed changes or additional information necessary to 

support the modification.  The Board shall make the needed changes to address EPA's concerns 

and/or provide the additional information necessary to support the modification, within sixty (60) 

days of receipt of such comments.  Once the Request for Modification to the Modified Preventive 

Maintenance Program is approved by EPA or resolved by dispute resolution, the Board shall 

comply with the revised Modified Preventive Maintenance Program within sixty (60) days of 

approval or resolution of the dispute.  Until that time, the previously approved Modified 

Preventive Maintenance Program shall remain in effect. 

29. If, after receipt of the Annual Report, EPA determines that there are one or 

more violations of the Third Modified Consent Decree or the Clean Water Act, and that there is a 

nexus between the violations and the Modified Preventive Maintenance Program, EPA may 
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require the Board to modify the Modified Preventive Maintenance Program in accordance with 

specific recommendations.  The Board shall make the needed changes to address EPA’s concerns 

within sixty (60) days of receipt of such recommendations, or invoke dispute resolution.  Once the 

Request for Modification to the Modified Preventive Maintenance Program is resolved by dispute 

resolution, the Board shall comply with the revised Modified Preventive Maintenance Program 

within sixty (60) days of resolution of the dispute.  Until that time, the previously approved 

Modified Preventive Maintenance Program shall remain in effect. 

30. It is anticipated by the Parties that some non-significant changes to the 

Modified Preventive Maintenance Program will be necessary (e.g., renovation of certain pump 

stations may result in the need for different equipment to be utilized than what was originally 

contemplated in the Modified Preventive Maintenance Program).  Such changes may be made 

when the need arises (e.g., at the time the pump station becomes operational) and will be 

considered in conformance with this Third Modified Consent Decree without EPA review.   The 

Board shall describe the changes in the first Annual Report submitted following the changes, at 

which time the EPA may seek clarification and additional information - and the Board shall 

provide such clarification and additional information - on any such changes.  If the EPA does not 

concur that a change is non-significant, the dispute resolution process set forth in Section XXII 

below shall apply. 

XIII. 
CLEAN WATER ACT REMEDIAL MEASURES: SEWER OVERFLOW ACTION PLAN 

31. Pursuant to the Original Consent Decree, the Board developed a Sewer 

Overflow Action Plan (Original Exhibit 4), approved by EPA, intended to ensure that, through the 

expedient and consistent application of technically sound response techniques, when an 

unauthorized discharge occurs the volume of untreated wastewater discharged to the environment 
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and the impact of the discharge on the environment will be minimized.  The Board submitted a 

Modified Sewer Overflow Action Plan on December 31, 2008 (Modified Exhibit 4), approved by 

EPA on June 16, 2009.  The Board shall comply with the Modified Sewer Overflow Action Plan 

in accordance with the procedures therein.  

32. If the Board believes that new information or data requires a significant 

modification of the Modified Sewer Overflow Action Plan previously submitted to EPA, the 

Board may submit to EPA a Request for Modification of the Modified Sewer Overflow Action 

Plan together with its Annual Report on Sewer Overflow Action Plan Activities required by 

Paragraph 57(a) below.  The Request for Modification shall describe the significant modification 

being requested, the new information or data supporting the modification and how such 

modification would improve the Modified Sewer Overflow Action Plan.  

33. EPA shall either approve the Request for Modification or disapprove it, 

and shall provide the Board with written notice of its approval or disapproval.  If, upon review, 

EPA determines that the Request for Modification should not be approved, EPA shall provide 

written comments to the Board and, where appropriate, identify needed changes or additional 

information necessary to support the modification.  The Board shall make the needed changes to 

address EPA's concerns and/or provide the additional information necessary to support the 

modification, within sixty (60) days of receipt of such comments.  Once the Request for 

Modification to the Modified Sewer Overflow Action Plan is approved by EPA or resolved by 

dispute resolution, the Board shall comply with the revised Modified Sewer Overflow Action Plan 

within sixty (60) days of approval or resolution of the dispute.  Until that time, the previously 

approved Modified Sewer Overflow Action Plan shall remain in effect.   
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34. If, after receipt of the Annual Report, EPA determines that there are one or 

more violations of the Third Modified Consent Decree or the Clean Water Act, and that there is a 

nexus between the violations and the Modified Sewer Overflow Action Plan, EPA may require the 

Board to modify its Modified Sewer Overflow Action Plan in accordance with specific 

recommendations.  The Board shall make the needed changes to address EPA’s concerns within 

sixty (60) days of receipt of such recommendations or invoke dispute resolution.  Once the 

Request for Modification to the Modified Sewer Overflow Action Plan is resolved by dispute 

resolution, the Board shall comply with the revised Modified Sewer Overflow Action Plan within 

sixty (60) days of resolution of the dispute.  Until that time, the previously approved Modified 

Sewer Overflow Action Plan shall remain in effect. 

34A.    It is anticipated by the Parties that some non-significant changes (e.g., revised 

pump station procedures resulting from pump station renovations, changes in equipment, and 

substitutions in personnel) to the Modified Sewer Overflow Action Plan will be necessary.  Such 

changes may be made when the need arises, and will be considered in conformance with this 

Third Modified Consent Decree without EPA review.   The Board shall describe the changes in 

the first Annual Report submitted following the changes, at which time the EPA may seek 

clarification and additional information - and the Board shall provide such clarification and 

additional information - on any such changes.  If the EPA does not concur that a change is non-

significant, the dispute resolution process set forth in Section XXII below shall apply.   

XIV. 
CLEAN WATER ACT REMEDIAL MEASURES: TRACKING AND REPORTING OF 

UNAUTHORIZED DISCHARGES 

35. The Board has established an unauthorized discharge tracking and 

reporting plan (“Communication and Reporting Plan”) (Section 3 of Modified Exhibit 4), 

approved by EPA, intended to track and report all unauthorized discharges to ensure that all 
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unauthorized discharges are properly identified and reported to EPA.  The Board shall comply 

with the Communication and Reporting Plan in accordance with the schedule and procedures 

specified therein.  

XV. 
CLEAN WATER ACT REMEDIAL MEASURES: COMPREHENSIVE COLLECTION 

SYSTEM REMEDIAL PROGRAM 

A. INTRODUCTION 

36. As described in the Whereas Clauses in this Third Modified Consent 

Decree, the Board undertook a comprehensive collection system remedial action program, 

intended to minimize and prevent unauthorized discharges in the East Bank Collection System 

and to ensure that the Collection System has adequate capacity to convey peak flows to the East 

Bank Plant.   The program is substantially completed with the exception of the Emergency Sewer 

System Assessment and RMAP Implementation described below in Subsections B and C. 

B. EMERGENCY SEWER SYSTEM ASSESSMENT (ESSA) 

37. Following completion of repairs for each pump station identified in 

Paragraph 18 above, the Board shall conduct an ESSA to identify Katrina-related damages in the 

portion of the collection system served by that pump station.  The ESSA shall include an 

inspection of the sewers by one or more inspection methodologies, as described in Paragraph 38.  

The quantity and location of inspections will be determined by the procedures outlined in 

Paragraph 38.   

38. Procedures for Inspection.  The ESSA shall be conducted in accordance 

with the following procedures: 

a. For portions of the basin that were not previously inspected using 

these ESSA procedures, open and inspect gravity fed sewer manholes for debris or evidence of 

obstructions and/or damage;   
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b. For all sewer manholes displaying debris, obstructions and/or 

damage, clean the manhole and associated line segment(s) utilizing a vactor truck, or similar 

equipment, to vacuum liquid and solids from the line segment from manhole to manhole; and 

c. Inspect line segments that are unable to be cleaned from manhole 

to manhole, or line segments that provide evidence of damages found as a result of the cleaning 

process, by appropriate technologies including, but not limited to, remote camera televised 

inspection, sonar, or electroscan technology.  In the event that remote camera televised 

inspection is utilized, such inspection will be accomplished by inserting a camera in the line 

segment and moving that camera from the upstream manhole to the downstream manhole, 

recording the inspection during the process. 

C. IMPLEMENTATION OF RMAPs 

39. The Board shall implement the remedial measures and meet milestones in 

accordance with the schedule contained in the EPA-approved RMAPs and this Subsection C.  The 

major milestones for implementation of the RMAPS are: begin construction, resume construction 

(if applicable, following disruption due to Hurricane Katrina), end construction, and three 

additional milestones proposed by the Board and approved by EPA in each of the Board’s 

individual basin RMAPs.  These milestones, including interim milestones identified pursuant to 

Paragraphs 41 and 41A below, are subject to Stipulated Penalties and must be complied with no 

later than the dates indicated in the schedule contained in Paragraph 40.   

40. Modified Schedule for RMAP Implementation 

BASIN   BEGIN RESUME  END. 
    CONSTR. CONSTR. CONSTR     
 
a.  Lakeview   12/15/98 N/A  12/14/01 (completed/approved) 

b.  Central Business Dist.     1/01/01 N/A  12/31/05  (completed/approved) 

c.  Gentilly   1/01/02 N/A  12/31/04  (completed/approved) 
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d.  Uptown   1/01/03 N/A  12/31/05  (completed/approved)  

e.  MidCity   1/01/04 11/15/08 7/31/23    

f.  Ninth Ward   1/01/05 11/15/08 3/31/18    

g.  Carrollton   1/01/06 11/15/08 10/31/25   

h.  New Orleans East          4/1/09  N/A  10/31/19  

i.  South Shore   4/1/10  N/A  10/31/21 

41. The Board shall submit to EPA within thirty (30) days of award of each 

construction contract, the three interim milestones between beginning and ending construction that 

approximate 25%, 50%, and 75% project completion.   

41A.   Estimated interim quarterly milestones for work in the remaining basins:   

Ninth Ward Basin:  Within 120 days of entry of the Second Modified Consent Decree, 

the Board shall submit to EPA an estimated quarterly milestone for the Ninth Ward basin 

that would approximate completion of 25% of Consent Decree-mandated work within 

that basin [COMPLETED August 19, 2013].  Within 120 days of reporting satisfaction of 

the 25% milestone for the Ninth Ward basin pursuant to Paragraph 58 below, the Board 

shall submit to EPA and simultaneously provide a copy to the Plaintiff-Intervenors an 

estimated quarterly milestone that would approximate completion of 50% of Consent 

Decree-mandated work within that basin.  Within 120 days of reporting satisfaction of the 

50% milestone for the Ninth Ward basin pursuant to Paragraph 58 below, the Board shall 

submit to EPA and simultaneously provide a copy to the Plaintiff-Intervenors an 

estimated quarterly milestone that would approximate completion of 75% of Consent 

Decree-mandated work within that basin.  The Board may use any reasonable metric to 

measure satisfaction of these quarterly milestones, subject to EPA’s verification upon 

receiving the Board’s reports regarding those milestones under Paragraph 58. 
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New Orleans East Basin:  Within 120 days of entry of the Second Modified Consent 

Decree, the Board shall submit to EPA an estimated quarterly milestone for the New 

Orleans East basin that would approximate completion of 25% of Consent Decree-

mandated work within that basin [COMPLETED August 19, 2013].  Within 120 days of 

reporting satisfaction of the 25% milestone for the New Orleans East basin pursuant to 

Paragraph 58 below, the Board shall submit to EPA and simultaneously provide a copy to 

the Plaintiff-Intervenors an estimated quarterly milestone that would approximate 

completion of 50% of Consent Decree-mandated work within that basin.  Within 120 

days of reporting satisfaction of the 50% milestone for the New Orleans East basin 

pursuant to Paragraph 58 below, the Board shall submit to EPA and simultaneously 

provide a copy to the Plaintiff-Intervenors an estimated quarterly milestone that would 

approximate completion of 75% of Consent Decree-mandated work within that basin.  

The Board may use any reasonable metric to measure satisfaction of these quarterly 

milestones, subject to EPA’s verification upon receiving the Board’s reports regarding 

those milestones under Paragraph 58. 

 

Carrollton Basin:  Within 120 days of entry of this Third Modified Consent Decree, the 

Board shall submit to EPA and simultaneously provide a copy to the Plaintiff-Intervenors 

an estimated quarterly milestone for the Carrollton basin that would approximate 

completion of 25% of Consent Decree-mandated work within that basin.  Within 120 

days of reporting satisfaction of the 25% milestone for the Carrollton basin pursuant to 

Paragraph 58 below, the Board shall submit to EPA and simultaneously provide a copy to 

the Plaintiff-Intervenors an estimated quarterly milestone that would approximate 
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completion of 50% of Consent Decree-mandated work within that basin.  Within 120 

days of reporting satisfaction of the 50% milestone for the Carrollton basin pursuant to 

Paragraph 58 below, the Board shall submit to EPA and simultaneously provide a copy to 

the Plaintiff-Intervenors an estimated quarterly milestone that would approximate 

completion of 75% of Consent Decree-mandated work within that basin.  The Board may 

use any reasonable metric to measure satisfaction of these quarterly milestones, subject to 

EPA’s verification upon receiving the Board’s reports regarding those milestones under 

Paragraph 58. 

 

South Shore Basin:  Within 120 days of entry of this Third Modified Consent Decree, 

the Board shall submit to EPA and simultaneously provide a copy to the Plaintiff-

Intervenors an estimated quarterly milestone for the South Shore basin that would 

approximate completion of 25% of Consent Decree-mandated work within that basin.  

Within 120 days of reporting satisfaction of the 25% milestone for the South Shore basin 

pursuant to Paragraph 58 below, the Board shall submit to EPA and simultaneously 

provide a copy to the Plaintiff-Intervenors an estimated quarterly milestone that would 

approximate completion of 50% of Consent Decree-mandated work within that basin.  

Within 120 days of reporting satisfaction of the 50% milestone for the South Shore basin 

pursuant to Paragraph 58 below, the Board shall submit to EPA and simultaneously 

provide a copy to the Plaintiff-Intervenors an estimated quarterly milestone that would 

approximate completion of 75% of Consent Decree-mandated work within that basin.  

The Board may use any reasonable metric to measure satisfaction of these quarterly 
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milestones, subject to EPA’s verification upon receiving the Board’s reports regarding 

those milestones under Paragraph 58. 

 

MidCity Basin:  Within 120 days of entry of this Third Modified Consent Decree, the 

Board shall submit to EPA and simultaneously provide a copy to the Plaintiff-Intervenors 

an estimated quarterly milestone for the MidCity basin that would approximate 

completion of 25% of Consent Decree-mandated work within that basin.  Within 120 

days of reporting satisfaction of the 25% milestone for the MidCity basin pursuant to 

Paragraph 58 below, the Board shall submit to EPA and simultaneously provide a copy to 

the Plaintiff-Intervenors an estimated quarterly milestone that would approximate 

completion of 50% of Consent Decree-mandated work within that basin.  Within 120 

days of reporting satisfaction of the 50% milestone for the MidCity basin pursuant to 

Paragraph 58 below, the Board shall submit to EPA and simultaneously provide a copy to 

the Plaintiff-Intervenors an estimated quarterly milestone that would approximate 

completion of 75% of Consent Decree-mandated work within that basin.  The Board may 

use any reasonable metric to measure satisfaction of these quarterly milestones, subject to 

EPA’s verification upon receiving the Board’s reports regarding those milestones under 

Paragraph 58. 

42. Notwithstanding the fact that the Board has completed implementation of 

the RMAPs for the Lakeview, Central Business District, Gentilly and Uptown Basins (see 

Paragraph 40), no later than July 31, 2015, the Board shall have completed all ESSAs to identify 

Katrina-related damages in those basins and shall have repaired all such damages in those basins.  

D. FORCE MAIN RELIABILITY 

43. Provisions addressing Force Main Reliability as follows:    
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a. Pursuant to Paragraph 43 of the Modified Consent Decree, the 

Board timely completed an evaluation of the force mains from Pump Station A and Pump 

Station D to the East Bank Plant to determine the reliability of such force mains, including an 

examination of areas of significant weaknesses and vulnerabilities both under the Industrial 

Canal and within the right-of-way on land; timely reported its findings to EPA and consulted 

with EPA on the measures to be taken to address the reliability of the force mains; and 

submitted to EPA for review and approval a corrective action plan and appropriate schedule for 

implementing such measures.  The Board shall implement the plan in accordance with the 

approved schedule.   

E. AUXILIARY POWER 

44. [COMPLETED] 

F. CAPACITY 

45. a.  As of the Date of the Lodging of this Third Modified Consent Decree, 

there are no capacity issues that the Board needs to address.   

  b.  Beginning with the Annual Report covering the period ending 

December 31, 2008, and every subsequent Annual Report, the Board shall report on population 

changes and any revised population projections.  If at any time prior to July 31, 2015, the Board 

or EPA determines that the data indicates further capacity is needed, EPA, the Board and 

Plaintiff-Intervenors shall consult on measures to be taken.  In accordance with Paragraph 46, the 

Board shall provide a plan and appropriate schedule for implementation of such measures to 

EPA for its review and approval, with a copy at the same time to Plaintiff-Intervenors.   

G. REVIEW AND APPROVAL OF SUBMITTALS 

46. Following submittal by the Board of a plan and/or schedule under this 

Third Modified Consent Decree, EPA shall either approve or disapprove the plan/schedule within 
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sixty (60) days of receipt, and shall provide the Board with written notice of its approval or 

disapproval.  If, upon review, EPA finds that the plan/schedule is inadequate or unacceptable, 

EPA shall provide written comments to the Board identifying EPA's position and any needed 

changes.  The Board shall make the needed changes to address EPA's concerns and submit the 

revisions to EPA, within thirty (30) days of receipt of such comments.  If, within the thirty (30) 

days, the Board does not submit the revisions to EPA and does not invoke the Dispute Resolution 

provisions, the Board shall be deemed to have accepted EPA's proposed changes to the 

plan/schedule, which shall be incorporated in this Third Modified Consent Decree as an EPA-

approved plan/schedule.  If the EPA fails to notify the Board of EPA’s position within sixty (60) 

days of receiving the plan/schedule, any subsequent milestones dependent on such approval shall 

be extended by the number of days beyond sixty (60) days which EPA takes for such approval or 

disapproval.  Without limitation, submittals by the Board that EPA shall approve or disapprove 

under this Paragraph do not include the green infrastructure plan submitted pursuant to Paragraph 

100. 

XVI. 
STORM SEWER MONITORING PROGRAM 

47. The Board established a Storm Sewer Monitoring Program designed to 

provide baseline data on the presence of sewage indicating pollutants in the East Bank storm 

water drainage system prior to and following completion of the RMAP implemented in each 

drainage basin (each drainage basin contains several sewage basins).  This was accomplished by 

sampling the storm water drainage system following specific rainfall events.     

48. The Storm Sewer Monitoring Program included two Phases.  Phase I of 

this program (Baseline Monitoring) was required to commence within one hundred and eighty 

(180) days of the Date of Lodging the Original Consent Decree and include taking six (6) 
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quarterly storm water samples on the discharge side of the hereinafter designated drainage pump 

stations which pump into Lake Pontchartrain following those storm events over a two year (8 

quarters) period as specified below.  Samples were required to be analyzed for the parameters set 

out below.  Phase I was completed on January 23, 2001.  The Phase II sampling protocol will be 

initiated following remediation of sewage basins which are contained within the drainage basins 

which are tributary to each drainage pump station.  Commencing no later than 180 days after the 

completion of remediation of all sewage basin(s) within an individual drainage pump station 

basin, the Board shall collect six (6) quarterly samples over a two year (8 quarters) period.  The 

samples shall be taken at the drainage pump station following a specified rainfall event and these 

samples shall be analyzed for the same parameters as the earlier sampling protocol.  The Program 

will continue until the RMAPs have been completed in all sewage basins and the final drainage 

basin sampling is complete. 

49. The Board shall conduct all sampling and analysis in accordance with 

EPA approved methods under 40 C.F.R. Part 136 or, where EPA methods do not exist, in 

accordance with the latest edition of the Standard Methods for the Examination of Water and 

Wastewater. 

50. Samples shall be analyzed for the following parameters:  fecal coliform, 

fecal streptococcus, enterococcus, and caffeine. 

51. The stations at which the monitoring is to be conducted are: 

Station 3 - 2251 N. Broad Avenue  
Station 6 - 345 Orpheum St.   
Station 7 - 5741 Orleans Avenue  
Station 10 - 9600 Haynes Blvd. 
Station 14 - 12200 Haynes Blvd. 
Station 16 - 7200 Wales St. 

 
 PHASE I 
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52. Within one hundred and eighty (180) days after the Date of Lodging of the 

Original Consent Decree, the Board commenced Phase I baseline monitoring of the East Bank 

storm water drainage areas.  Phase I monitoring met the following requirements: 

a. The Board took water samples on the discharge side of each 

drainage station which pumps storm water to Lake Pontchartrain at a location or locations 

which yielded samples representative of the water pumped during the sample period.  

b. Samples were taken between 6 and 12 hours following a rainfall 

event of approximately 1" or more over a 24 hour period measured at the drainage pump 

station. 

c. Sample volume, preservation and holding times were in 

accordance with 40 C.F.R. 136 or, where EPA methods do not exist, in accordance with the 

latest edition of Standard Methods for the Examination of Water and Wastewater.  Samples 

were taken in each of six (6) calendar quarters for a period of two years (8 quarters) unless the 

specified rainfall event did not occur in the quarter.  If the specified rainfall event did not occur 

during said quarter, the Board was exempt from performing said testing.   

d. The results of Phase I sampling were tabulated and submitted to 

EPA within ninety (90) days following the end of the two year (eight quarters) monitoring 

period.  The report included the date and location of all sampling, the associated 24 hour 

rainfall measurement, and the results of the analyses for the specified parameters. 

 PHASE II 
 

53. Within one hundred and eighty (180) days following completion of the 

RMAP, including ESSA-related repairs, for all sewage basin(s) within a drainage pump station 

basin, the Board shall initiate Phase II sampling for that drainage basin.  This shall continue until 
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all pump stations identified in Paragraph 51 above are sampled.   Phase II shall include the 

following: 

a. The Board shall take water samples on the discharge side of the 

drainage pump station(s) which are used to drain the geographic area of the sewage basin 

remediated under the RMAP.  Sample locations will be the same as those locations used in 

Phase I.  

b. The Board shall follow the sampling protocol specified under 

Paragraph 52(b) & (c) above. 

c.  The results of each Phase II sampling period shall be submitted to 

EPA within ninety (90) days after completion of the two year (8 quarters) sampling period for 

the affected drainage basin.  The report shall include identification of the drainage pump station 

sampled and the sewage basins associated with that station, the date and location of all 

sampling, the associated 24 hour rainfall measurement and the results of the analyses for the 

specified parameter. 

XVII. 
EMPLOYEE TRAINING PROGRAM 

54. The parties recognize that employee training is essential for effective and 

complete implementation of this Third Modified Consent Decree.  Accordingly, the Board has 

developed and implemented a training program described in its submittal to EPA of January 2, 

1997.  The Board shall continue to implement the employee training program in accordance with 

the requirements in the Original Consent Decree. 

XVIII. 
OUTREACH AND PUBLIC AWARENESS 

55. The parties agree that an effective public education program will assist in 

fulfilling the purpose of this Third Modified Consent Decree.  This is particularly important in 
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advising the public of steps they can take to minimize the impact on the collection system, 

improve environmental compliance and educate local groups.  Accordingly, the Board shall 

continue the full implementation of the Outreach and Public Awareness Program (Original Exhibit 

5). 

XIX. 
REPORTING  

56. Beginning with the first quarter following entry of the Modified Consent 

Decree, and each quarter thereafter until termination of the decree, the Board shall submit 

electronically to the Associate Director, Water Enforcement Branch, EPA Region 6, and to 

Plaintiff-Intervenors, a Quarterly Report on the first day of February, May, August and 

November, for calendar quarters ending December 31, March 31, June 30 and September 30, 

containing a summary of compliance with and activities related to: 

a. Implementation of RMAPs in Paragraph 40, and progress of ESSA 

repairs in Paragraph 37.  The obligations to provide a quarterly report for implementation of the 

RMAPs for a particular basin shall terminate when all of the milestones for that basin have been 

met to the satisfaction of EPA.  

b. Retained cross connections that were inspected, opened or closed 

during the preceding quarter in accordance with Section XI above, and the location of any new 

cross connections discovered during the quarter, together with a description of what was done 

to seal or eliminate them. 

c. The Operation and Maintenance Plan for the FBI.  The Board 

submitted to EPA the Operation and Maintenance Plan for the Fluidized Bed Incinerator within 

sixty (60) days following the Date of Lodging of the Modified Consent Decree.  The O & M 

Quarterly Report shall be submitted after the first full quarter following approval by the State 
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for operation of the FBI.  The O & M Quarterly Report shall contain information related to 

periodic inspection of the FBI’s wet scrubber for integrity and function; periodic inspections of 

monitoring devices to detect malfunctions or defects and scheduled repairs; dates of calibration 

of monitoring devices; and verification that FBI maintenance is conducted in accordance with 

the Incinerator Plan.  

d. For sewer overflow events on private or commercial property, any 

information regarding such events occurring during that quarter, to the extent such events are 

known by the Board, as well as any information known by the Board as to how such events 

were resolved by the property owner.  

57. Beginning on March 1, 1999, and every twelve (12) months thereafter 

until termination of this Third Modified Consent Decree, the Board shall submit to EPA and 

Plaintiff-Intervenors electronically an Annual Report containing a summary of compliance with 

and activities related to: 

a. The Sewer Overflow Action Plan (including Modified Sewer 

Overflow Action Plan) activities, including, but not limited to, the number of responses to 

unauthorized discharges, the response times for each discharge and actions taken to clean up 

and disinfect the discharge site.  The Board shall also include a certification that the Board is 

complying with any non-significant changes made to the modified SOAP, as provided for in 

Paragraph 34A. 

b. The Preventive Maintenance activities listed on the table 

"Preventive Maintenance - Quantifiable Measures" in the Modified Preventive Maintenance 

Program, to be attached hereto as Modified Exhibit 3.  This report shall include information 

identifying specific pipe segments which were inspected, cleaned, repaired or replaced, number 
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and location of manhole inspections, a summary of all force main Preventive Maintenance 

activities for the year, and any other non-RMAP related activity.  The following tasks shall be 

reported separately:  smoke testing, visual inspections, closed circuit television, and any other 

appropriate Preventive Maintenance methodology used by the Board.  Where available, maps 

shall be submitted documenting the information provided in the report.  The summary shall 

include a certification that the Board is complying with the EPA-approved Modified Preventive 

Maintenance Program, including pump station preventive maintenance, and any non-significant 

changes made to the Modified Preventive Maintenance Program, as provided in Paragraph 30.  

For the first year in which each pump station becomes operational, the reporting period for that 

pump station shall begin after it has been operating for a full quarter of the year.  The 

Preventive Maintenance activities shall begin immediately upon each pump station’s becoming 

operational.   

c. The Storm Sewer Monitoring Program activities, in accordance 

with Section XVI. 

d. A report on the progress of construction of facilities to protect the 

East Bank Plant from a one-hundred (100) year flood. 

e. A report on any population changes and any revised population 

projections as provided in Paragraph 45. 

58. No later than twenty-one (21) days following completion of any milestone 

under the Comprehensive Collection System Remedial Program, including construction 

milestones referenced in Paragraphs 39, 40, 41, and 41A above, the Board shall submit to EPA a 

written statement indicating whether or not compliance with the milestone date was achieved.   
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59. The Board will include in its quarterly and annual reports a summary of 

the Board and the City’s coordination efforts and work progress, including a summary of 

significant coordination efforts undertaken during the reporting period and a chart depicting those 

efforts.  The chart shall identify each project (represented as a contract) on which the Board and 

the City are coordinating or at the time of submitting the report reasonably expect to coordinate, 

the estimated budget for each entity’s share of the work (including the expenditure of federal 

funding that the Board and the City reasonably expect to make at the time of submitting the 

report), the current status of that coordinated work, and the estimated and actual date for design 

completion, contract advertising, notice to proceed, and construction completion.  With respect to 

the summaries and information reported under this paragraph 59, all parties understand that the 

amounts and dates of anticipated federal funding expenditures regularly change, that the reported 

information reflects what is anticipated at the time the Board submits it, and that the information 

is likely to change between each report. 

60. The Board shall submit to EPA all reports required to be submitted under 

its NPDES Permit in accordance with the requirements of the permit.   No later than the fifteenth 

day of the month following any calendar month, the Board shall submit a summary report of all 

unauthorized discharges.  This report shall contain the following information:   

a. The specific (and general) location of the unauthorized discharge 

(i.e. street address and specific basin of the city); 

b. The duration of the discharge (including the beginning and end 

dates and times); 

c. An estimate of the volume discharged; 
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d. The drainage canal into which the wastewater was released 

(include the most likely destination of the canal); 

e. The specific cause(s) of the discharge; 

f. Any and all measures taken by the Board to minimize the duration 

and/or impacts of the discharge; 

g. The specific measures taken to eliminate the discharge; 

h. The specific measures the Board intends to use to prevent 

recurrence of the discharge; and  

i. The date and time of the response. 

Although the Board has no responsibility for nor authority over discharges on private property 

(except to such extent such authority is addressed in the Modified SOAP provisions), it will 

report overflows on private property, including the information listed in subsections (a) through 

(i) above, to the extent known by the Board, and follow up actions on them in its Quarterly 

Reports to the extent the Board has knowledge of same. 

61. All reports required to be submitted in this section shall contain a 

certification signed by a responsible official of the Board.  The certification shall read as follows: 

"I certify that the information contained in or accompanying this 
(submission/document) is true, accurate and complete. As to (the/those) identified 
portion(s) of this (submission/document) for which I cannot personally verify 
(its/their) truth and accuracy, I certify as the official having supervisory 
responsibility for the person(s) who, acting under my direct instructions, made the 
verification, that this is true, accurate and complete." 

  

XX. 
STIPULATED PENALTIES 

62. Failure to Submit Timely Reports - The Board shall pay to the United 

States stipulated penalties, as set forth below, for each day the Board fails to submit the Quarterly 
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Reports and Annual Reports as outlined in Paragraphs 56 and 57.  If a due date falls on a holiday 

or weekend, the due date shall be the following business day.  The stipulated penalties for failure 

to meet such document submittal dates shall be as follows: 

Period of Noncompliance Penalty per Day per Violation 
1st to 30th day   $  500 
31st to 60th day  $  1,000 
more than 60 days  $  2,500 

 
After 60 days, EPA reserves the right to take additional enforcement action and seek additional 

stipulated penalties up to the statutory maximum for each day of continuing non-compliance. 

63. Failure to Submit Timely and Complete Documents - The Board shall pay 

to the United States stipulated penalties, as set forth below, for each day the Board fails to submit 

timely construction milestones as described in Paragraphs 39, 40, 41, and 41A above by the due 

dates.  All plans, upon submission and approval, shall be incorporated herein as part of this Third 

Modified Consent Decree.   If a due date falls on a holiday or weekend, the due date shall be the 

following business day.  The stipulated penalties for failure to meet such document submission 

dates shall be as follows: 

Period of Noncompliance Penalty per Day per Violation 
1st to 30th day   $  1,000 
31st to 60th day  $  2,500 
more than 60 days  $  5,000 

 
After sixty (60) days, EPA reserves the right to take additional enforcement action and seek 

additional stipulated penalties up to the statutory maximum for each day of continuing non-

compliance. 

64. Failure to meet RMAP and Construction Milestones -  

a. The Board shall pay to the United States stipulated civil penalties 

as set forth below for each day the Board fails to meet milestone dates in the RMAP schedules 
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and construction deadlines described in Paragraphs 39, 40, 41, and 41A above.  The stipulated 

penalties for failure to meet such implementation dates shall be as follows: 

Period of Noncompliance Penalty per Day per Violation 
1st to 30th day   $2,000 
31st to 60th day  $5,000  
more than 60 days  $10,000 

 
After 60 days, EPA reserves the right to take additional enforcement action and seek additional 

stipulated penalties up to the statutory maximum for each day of continuing non-compliance. 

b. Provided that the Board begins construction at a basin at or before 

the due date required in Paragraph 40 above, it shall place in an EPA-approved escrow account 

any stipulated penalties due for failure to meet an interim construction deadline established 

pursuant to Paragraphs 41 and 41A in the RMAP and construction milestone schedule.  Upon 

completion of the remedial action in the basin, the Board shall pay such stipulated penalties to 

the United States, unless it establishes that it met the date for the end of construction for that 

basin established pursuant to Paragraph 40.  

c.  Stipulated penalties shall not apply to failure to complete all 

ESSAs to identify Katrina-related damages and to repair such damages in the Lakeview, 

Central Business District, Gentilly and Uptown Basins by July 31, 2015, pursuant to Paragraph 

42.      

65. The Board shall pay to the United States stipulated civil penalties as set 

forth below for each day the Board fails to satisfy any of the following requirements: 

a. $2,000 for each day the Board fails to seal or eliminate newly 

discovered cross connections within thirty (30) days of identification or inspection in 

accordance with Paragraph 23;  

   Case 2:93-cv-03212-MVL   Document 322   Filed 07/17/14   Page 46 of 69



42 

b. $5,000 for each day the Board operates the FBI, other than in 

accordance with its revised Title V permit; 

c. Force main reliability. 

1) $2,000 for each day the Board fails to implement its 

approved force main reliability corrective action plan in 

accordance with the approved schedule. 

66. Unauthorized Use of Cross Connections - The Board shall pay $5,000 to 

the United States as a stipulated penalty for each day of use of any cross connection, unless the 

Board notifies EPA within 24 hours of the first day of such use and establishes in writing that the 

cross connection use was solely to prevent loss of life, personal injury or significant property 

damage to the East Bank Plant and/or the Collection System and that there was no alternative to 

the use.  EPA will also consider waiving stipulated penalties if the Board can demonstrate that its 

action was necessary to prevent widespread and significant property damage, that there was no 

alternative to such use, and if the Board notifies EPA within twenty-four (24) hours of the first 

day of such use. 

67. Pre-Remedial Action Unauthorized Discharges - Prior to the date for 

completion of the remedial measures for a particular basin in accordance with the EPA-approved 

RMAP for that basin, the Board shall pay to the United States stipulated civil penalties of $5,000 

per day for each day of each Unauthorized Discharge occurring within that particular basin, if the 

Board is out of compliance with the Preventive Maintenance Program (or Modified Preventive 

Maintenance Program) or its Drainage and Sewerage Pumping Operations Employee Training 

Manual (Original Exhibit 11) or subsequent modifications based on new industry standards, or if 
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the Board failed to follow the Modified Sewer Overflow Action Plan in responding to and 

mitigating the impact of the discharge. 

68. Post-Remedial Action Unauthorized Discharges - After the date for 

completion of the remedial measures for a particular basin in accordance with the EPA-approved 

RMAP for that basin: 

a. The Board shall pay the United States stipulated civil penalties of 

$5,000 per day for each day of each Unauthorized Discharge occurring within that particular 

basin, if the Board is out of compliance with the Preventive Maintenance Program (or Modified 

Preventive Maintenance Program) or its Drainage and Sewerage Pumping Operations 

Employee Training Manual (Original Exhibit 11) or subsequent modifications based on new 

industry standards, or if the Board failed to follow the Modified Sewer Overflow Action Plan in 

responding to and mitigating the impact of the discharge. 

b. EPA may assess a stipulated civil penalty of up to $1,000 per day 

for each day of each Unauthorized Discharge occurring within that particular basin, if the Board 

is in compliance with the Preventive Maintenance Program (or Modified Preventive 

Maintenance Program) and its Drainage and Sewerage Pumping Operations Employee Training 

Manual (Original Exhibit 11) or subsequent modifications based on new industry standards, and 

if the Board followed the Modified Sewer Overflow Action Plan in responding to and 

mitigating the impact of the discharge. 

69. Non-Compliant Discharge -- The Board shall pay stipulated penalties to 

the United States for each day of a Non-Compliant Discharge at the East Bank Plant.  For 

violations of the Daily Maximum limits, the Board shall pay $1,000 per parameter, per day.  For 

violations of the Thirty (30) Day Average, the Board shall pay $2,500 per parameter, per month. 
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70. Preventive Maintenance Program Non-Compliance - The Board shall pay 

stipulated civil penalties to the United States for failure, during the course of a calendar year 

beginning January 1998, to complete implementation of the EPA-approved Preventive 

Maintenance Program (or Modified Preventive Maintenance Program) (Modified Exhibit 3), as 

follows: 

Non-Compliance with PM Program Requirements    Amount 
 
Complete less than 25% of manhole inspections in a year   $10,000  
 
Complete less than 100% of manhole inspections in 3.3 years   $15,000 
 
Complete less than 9% of collection system gravity sewer inspections   
in a year          $10,000 
 
Complete less than 100% of collection system gravity sewer   $15,000 
inspections in 8 years         
 
Complete less than 7% of mainline cleaning in a year   $10,000 
 
Complete less than 100% of mainline cleaning in 10 years   $15,000 
 
Complete less than 90% of Pump Station Preventive Maintenance 
Program in a year        $10,000 
 
Complete less than 90% of scheduled activities in a year for force main  
preventive maintenance program including air release valve maintenance, 
inspection and exercising isolation valves, visually inspecting all force main 
alignments, and conducting cathodic protection surveys   $10,000 
  

71. Storm Sewer Monitoring Program - The Board shall pay stipulated 

penalties to the United States for failure to conduct sampling required by Paragraph 53 above, as 

follows: $25,000 per quarter for failure to complete any of the quarterly samples required within a 

two year period, unless the specified rainfall event does not occur in that quarter. 

72. Stipulated civil penalties shall automatically begin to accrue on the first 

day Defendants fail to satisfy any obligation or requirement of this Third Modified Consent 
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Decree.  If Defendants invoke dispute resolution and the Court resolves the dispute in favor of the 

Defendants, those days during which the dispute is unresolved will not be counted for the purpose 

of calculating stipulated penalties. 

73. Payment of stipulated civil penalties as set forth above shall be in addition 

to any other rights or remedies which may be available to the United States or its agencies by 

reason of the Board's failure to comply with the requirements of this Third Modified Consent 

Decree and all applicable federal, state or local laws, regulations, wastewater discharge permit(s) 

and all other applicable permits. 

74.  Stipulated civil penalties shall be paid in the following manner:   

a. For stipulated penalties accruing under Paragraphs 62, 63, 64 and 

65, no later than thirty (30) days following the day that compliance with the requirement giving 

rise to the violation is achieved; 

b. For stipulated penalties accruing under Paragraphs 66, 67, 68, and 

69, no later than thirty (30) days following the first day of the violation; and 

c. For stipulated penalties accruing under Paragraphs 70 and 71, no 

later than thirty (30) days following submission of the respective annual report detailing the 

violations of these requirements pursuant to Paragraph 57(b) and (c).   

Stipulated civil penalties shall be paid electronically or by submitting a certified or cashier's check 

payable to "Treasurer, the United States of America," and tendered to the United States Attorney 

for the Eastern District of Louisiana, Hale Boggs Federal Building, 502 Magazine Street, New 

Orleans, Louisiana 70130.  Simultaneously, the Board shall send copies of the certified or 

cashier's check, together with a letter describing the basis for the penalties, to Chief, 

Environmental Enforcement Section, United States Department of Justice, Post Office Box 7611 , 
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Ben Franklin Station, Washington, D.C. 20044 (or by express mail to Chief, Environmental 

Enforcement Section, United States Department of Justice, 601 D Street, N.W., Washington, D.C. 

20579), and to Chief, Legal Branch (6EN-L), Compliance Assurance and Enforcement Division, 

United States Environmental Protection Agency, Region VI, 1445 Ross Avenue, Dallas, Texas 

75202-2733.  The transmittal letter shall reference the caption, civil action number, DOJ number 

90-5-1-1-4032, and the U.S.A.O. file number. 

75. In the event that a stipulated civil penalty is not paid when due, the 

stipulated civil penalty shall be payable with interest from the original due date to the date of 

payment at the statutory judgment rate set forth at 28 U.S.C. § 1961(a). 

 
XXI. 

FORCE MAJEURE 

76. "Force Majeure" for the purposes of this Third Modified Consent Decree 

is defined as an event arising from causes beyond the control of Defendants or the control of any 

entity controlled by Defendants, including their agents, consultants and contractors, which delays 

or prevents the performance of any obligation under this Third Modified Consent Decree.  

Unanticipated or increased costs or expenses associated with implementation of this Third 

Modified Consent Decree and changed financial circumstances shall not, in any event, be 

considered Force Majeure events.  Failure to apply for a required permit or approval or failure to 

provide in a timely manner all information required to obtain a permit or approval that is 

necessary to meet the requirements of this Third Modified Consent Decree, shall not, in any event, 

be considered Force Majeure events.  

77. When Defendants know or should have known, by the exercise of due 

diligence, of an event that might delay completion of any requirement of this Third Modified 

Consent Decree, whether or not the event is a Force Majeure event, Defendants shall notify EPA 
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and the Plaintiff-Intervenors, in writing, within ten (10) business days after Defendants first knew, 

or in the exercise of reasonable diligence under the circumstances, should have known of such 

event.  The notice shall indicate whether Defendants claim that the delay should be excused due to 

a Force Majeure event.  The notice shall describe in detail the basis for Defendants' contention 

that they experienced a Force Majeure delay, the anticipated length of the delay, the precise cause 

or causes of the delay, the measures taken or to be taken to prevent or minimize the delay, and the 

timetable by which those measures will be implemented.  Defendants shall adopt all reasonable 

measures to avoid or minimize such delay.  Failure to so notify EPA shall render this Section void 

and of no effect as to the event in question, and shall be a waiver of Defendants' right to obtain an 

extension of time for their obligations based on such event. 

78. If EPA finds that a delay in performance is, or was, caused by a Force 

Majeure event, it shall extend the time for performance, in writing, for a period to compensate for 

the delay resulting from such event and stipulated penalties shall not be due for such period.  In 

proceedings on any dispute regarding a delay in performance, the dispute resolution provisions of 

Section XXII (Retention of Jurisdiction/Dispute Resolution) shall apply, and Defendants shall 

have the burden of proving that the delay is, or was, caused by a Force Majeure event, and that the 

amount of additional time requested is necessary to compensate for that event. 

79. Compliance with a requirement of this Third Modified Consent Decree 

shall not by itself constitute compliance with any other requirement.  An extension of one 

compliance date based on a particular event shall not automatically extend any other compliance 

date.  Defendants shall make an individual showing of proof regarding the cause of each delayed 

incremental step or other requirement for which an extension is sought. 
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XXII. 
RETENTION OF JURISDICTION/DISPUTE RESOLUTION 

80. This Court shall retain jurisdiction of this matter for the purposes of 

implementing and enforcing the terms and conditions of this Third Modified Consent Decree and 

for the purpose of adjudicating all disputes among the parties that may arise under the provisions 

of this Third Modified Consent Decree, to the extent that this Third Modified Consent Decree 

provides for resolution of disputes by the Court. 

81. Any dispute that arises with respect to the meaning, application, 

implementation, interpretation, amendment or modification of this Third Modified Consent 

Decree, or with respect to Defendants' compliance herewith or any delay hereunder, the resolution 

of which is not expressly provided for in this Third Modified Consent Decree, shall in the first 

instance be the subject of informal negotiations.  If any party believes it has a dispute with respect 

to this Third Modified Consent Decree with any other party, it shall notify the other parties in 

writing, setting forth the matter(s) in dispute.  Defendants shall address such notification to the 

addressees listed in Paragraph 105.  If the dispute cannot be resolved by the parties within 

fourteen (14) days from receipt of such notice, Defendants shall comply with the position of the 

United States unless Defendants file a petition with the Court for resolution of the dispute within 

forty-five (45) days of receipt of such notice of dispute.  The petition shall set forth the nature of 

the dispute with a proposal for its resolution.  The United States may, within thirty (30) days of 

receipt of this petition, file a response with an alternate proposal for resolution.  In any such 

dispute invoked by the Defendants, Defendants shall have the burden of proof. 

82. Submission of any matter to the Court for resolution shall not extend any 

of the deadlines set forth in this Third Modified Consent Decree unless the parties agree to such 

extension in writing or the Court grants an order extending such deadline. 
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XXIII. 
RIGHT OF ENTRY 

83. The United States and its authorized representatives and contractors shall 

have authority at all times, upon the presentation of credentials, to enter the premises of 

Defendants to: 

a. Monitor the progress of activities required by this Third Modified 

Consent Decree; 

b. Verify any data or information submitted to the United States; 

c. Obtain samples, and, upon request, obtain splits of any samples 

collected by Defendants or their consultants and contractors; 

d. Observe performance tests; 

e. Inspect and evaluate any portions of the East Bank Plant and 

Collection System; and 

f. Inspect and review any records required to be kept under the terms 

and conditions of this Third Modified Consent Decree, Permit No. LA0038091, the Clean 

Water Act and the Clean Air Act. 

These inspection rights are in addition to, and in no way limit or otherwise affect, the United 

States' statutory authorities to conduct inspections, to require monitoring and to obtain 

information from Defendants as authorized by law. 

XXIV. 
NOT A PERMIT/COMPLIANCE WITH OTHER STATUTES/REGULATIONS 

84. This Third Modified Consent Decree is not and shall not be construed as a 

permit issued pursuant to Section 402 of the Clean Water Act, 33 U.S.C. § 1342, nor as a 

modification of any existing permit so issued, nor shall it in any way relieve Defendants of their 

obligations to obtain a permit for the East Bank Plant, the Collection System or any other part of 
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their wastewater treatment and collection system or facilities and to comply with the requirements 

of any NPDES permit or with any other applicable federal or state law or regulation.  This Third 

Modified Consent Decree is not and shall not be construed as a permit issued pursuant to the 

Clean Air Act, nor as a modification of any existing permit so issued, nor shall it in any way 

relieve Defendants of their obligations to obtain Clean Air Act permits and to comply with the 

requirements of any such permit(s) or with any other applicable federal or state law or regulation.  

Any new permit, or modification of existing permits, must be complied with in accordance with 

applicable federal and state laws and regulations.   

85. Nothing herein shall be construed as relieving Defendants of the duty to 

comply with the Clean Water Act, the Clean Air Act, the regulations promulgated under each of 

those acts, and all applicable permits issued under each of those acts and regulations. 

XXV. 
FAILURE OF COMPLIANCE 

86. The United States does not, by its consent to the entry of this Third 

Modified Consent Decree, warrant or aver in any manner that Defendants’ complete compliance 

with this Third Modified Consent Decree will result in compliance with the provisions of the 

Clean Water Act, 33 U.S.C. § 1251 et seq., with Defendants' NPDES permits, or with the Clean 

Air Act, 42 U.S.C. § 7401 et seq.  Notwithstanding EPA's review or approval of any plans, 

reports, policies, or procedures formulated pursuant to this Third Modified Consent Decree, 

Defendants shall remain solely responsible for any non-compliance with the terms of this Third 

Modified Consent Decree, all applicable permits, the Clean Water Act, the Clean Air Act, and 

regulations promulgated under those Acts.  The pendency or outcome of any proceeding 

concerning issuance, reissuance, or modification of any permit shall neither affect nor postpone 

Defendants' duties and obligations as set forth in this Third Modified Consent Decree. 
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XXVI. 
NON-WAIVER PROVISIONS 

87. This Third Modified Consent Decree in no way affects or relieves 

Defendants of any responsibility to comply with any federal, state, or local law or regulation.   

88. The parties agree that Defendants are responsible for achieving and 

maintaining complete compliance with all applicable federal and state laws, regulations, and 

permits, and that compliance with this Third Modified Consent Decree shall be no defense to any 

actions commenced pursuant to said laws, regulations, or permits, except as otherwise expressly 

specified in this Third Modified Consent Decree. 

89. This Third Modified Consent Decree does not limit or affect the rights of 

Defendants or the United States as against any third parties that are not parties to this Third 

Modified Consent Decree. 

90. The parties reserve any and all legal and equitable remedies available to 

enforce the provisions of this Third Modified Consent Decree. 

91. In the event that EPA promulgates a rule concerning Sanitary Sewer 

Overflows which is of general applicability, that rule shall be incorporated by reference into this 

Third Modified Consent Decree. 

92. This Third Modified Consent Decree shall not limit any authority of EPA 

under any applicable statute, including the authority to seek information from Defendants or to 

seek access to the property of Defendants. 

93. Performance of the terms of this Third Modified Consent Decree by 

Defendants is not conditioned on the receipt of any federal or state funds.  Application for 

construction grants, State Revolving Loan Funds, or any other grants or loans, or delays caused by 

   Case 2:93-cv-03212-MVL   Document 322   Filed 07/17/14   Page 56 of 69



52 

inadequate facility planning or plans and specifications on the part of Defendants shall not be 

cause for extension of any required compliance date in this Third Modified Consent Decree. 

94. EPA recognizes that the Defendants have received Federal and State 

grants in the past and that they will continue to pursue additional funding. 

95. Obligations of Defendants under the provisions of this Third Modified 

Consent Decree to perform duties scheduled to occur after the Date of Lodging, but prior to the 

Date of Entry, shall be legally enforceable from the Date of Lodging of this Third Modified 

Consent Decree.  Liability for stipulated penalties for any such obligations shall not begin to 

accrue until the Date of Entry of this Third Modified Consent Decree.   Obligations in the Third 

Modified Consent Decree, unless otherwise stated, shall be initiated upon Date of Entry of the 

Third Modified Consent Decree. 

96. It is the intent of the parties hereto that the clauses hereof are severable, 

and should any clause(s) be declared by a court of competent jurisdiction to be invalid and 

unenforceable, the remaining clauses shall remain in full force and effect. 

97. The United States reserves all remedies available to it for violations of the 

Clean Water Act and the Clean Air Act by the Defendants which are not alleged in the Complaint, 

the First Amended Complaint and the Second Amended Complaint and for violations of the Clean 

Water Act and the Clean Air Act by Defendants which occur after the Date of Lodging of this 

Third Modified Consent Decree. 

98. This Third Modified Consent Decree does not resolve criminal liability, if 

any, that any person might have for violations of the Clean Water Act or the Clean Air Act. 

99. Nothing in this Third Modified Consent Decree shall be construed to limit 

the authority of the United States to undertake any action against any person, including 
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Defendants, in response to conditions that may present an imminent and substantial endangerment 

to the environment or to the public health or welfare. 

XXVII. 
COORDINATION COMMITTMENTS 

100. Defendants shall develop a plan to incorporate green infrastructure as part 

of the RMAPs for all Basins.  Defendants may pursue those measures at any location within its 

system.  Defendants commit to coordinate and work with EPA, and to consult with Plaintiff-

Intervenors, in this effort.  Defendants will submit the green infrastructure plan to EPA for review 

by April 24, 2014 – one year after entry of the Second Modified Consent Decree.  As part of this 

commitment, the Board agrees to dedicate $500,000 per year, averaged over the next five years, to 

be subsequently used for green infrastructure projects and activities carried out pursuant to the 

plan.  In addition, the Board shall include in its quarterly and annual reports submitted pursuant to 

paragraphs 56 and 57 above a summary of any green infrastructure activities undertaken pursuant 

to this paragraph or the plan developed under it.  Defendants’ green infrastructure commitment as 

stated herein shall be final and shall satisfy all green infrastructure requirements contained in any 

and all Consent Decrees issued in this matter. 

101. Defendants shall coordinate City street work with Board RMAP work 

through termination of this Third Modified Consent Decree. 

102. The Board commits to consult with EPA and LDEQ to ensure, to the 

maximum extent possible, that the RMAP work is consistent with the requirements of the Total 

Maximum Daily Loads (TMDLs) for Fecal Coliform Bacteria and Dissolved Oxygen for Selected 

Subsegments in the Lake Pontchartrain Basin and the Board’s MS4 (Municipal Separate Storm 

Sewer System) discharge permit.  The Board will include a summary and description of any such 

discussions in its Quarterly and Annual Reports.  Notwithstanding this commitment, this provision 
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shall not be construed to require the Board to take any action that it otherwise is not required to 

take by law, including alteration of the design or construction of planned, already initiated, or 

completed work.  Any changes to the RMAP work necessitated by such a requirement shall not be 

subject to the terms of the Third Modified Consent Decree.   

XXVIII. 
COSTS OF SUIT 

103. Each party shall bear its own costs and attorney's fees with respect to 

matters resolved by this Third Modified Consent Decree.  Should Defendants subsequently be 

determined by the Court to have violated the terms and conditions of this Third Modified Consent 

Decree, Defendants shall be liable to the United States for any costs and attorney's fees incurred 

by the United States in such actions against Defendants for non-compliance with this Third 

Modified Consent Decree. 

XXIX. 
RECORD KEEPING 

104. Defendants shall maintain copies of any underlying research and data in 

their possession, custody or control for any and all documents, reports, or permits submitted to 

EPA pursuant to this Third Modified Consent Decree for a period of ten (10) years from date of 

submission.  Defendants shall require any independent contractor operating any portion of the 

East Bank Collection System or the East Bank Plant or implementing any portion of this Third 

Modified Consent Decree to also retain such materials for a period of ten (10) years from date of 

submission.  Defendants shall submit such supporting documents to EPA upon request.  This 

record-keeping requirement does not apply to any underlying research and data that the Board 

previously produced or made available to the United States in this matter during discovery or for 

pretrial purposes. 
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XXX. 
FORM OF NOTICE 

105. Unless otherwise specified, all reports, notices, or any other written 

communications required to be submitted under this Third Modified Consent Decree shall be sent 

to the respective parties at the following addresses: 

As to the United States: 
Chief, Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
Post Office Box 7611, Ben Franklin Station  
Washington, D.C.  20044 
(or by express mail to Chief, Environmental Enforcement Section, Environment and 
Natural Resources Division, U.S. Department of Justice, 601 D Street, N.W., 
Washington, D.C. 20579) 
Reference DOJ Case No. 90-5-1-1-4032 
 
As to EPA: 
Associate Director, Water Enforcement Branch (6EN-W) 
Compliance Assurance and Enforcement Division 
U.S. Environmental Protection Agency, Region VI 
1445 Ross Avenue 
Dallas, Texas 75202-2733 

 
As to the Board: 
Executive Director and Special Counsel 
Sewerage and Water Board of New Orleans 
625 St. Joseph Street 
New Orleans, Louisiana 70165 
 
As to the Plaintiff-Intervenors: 
President     Executive Director 
League of Women Voters of New Orleans Louisiana Environmental Action Network 
1215 Prytania Street, Suite 224  P.O. Box 66323 
New Orleans, LA  70130   Baton Rouge, LA  70896 
 
Executive Director    Executive Director 
Lake Pontchartrain Basin Foundation  Orleans Audubon Society 
P.O. Box 6965     710 Carondelet Street 
Metairie, LA  70009    New Orleans, LA  70130 
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Unless otherwise specified, notifications for the City, the State, and the Plaintiff-Intervenors 

shall be sent only upon written request and shall be mailed to the person and address identified in 

the written request.  Notifications to or communications with EPA or the DOJ, if received, shall 

be deemed submitted on the date they are postmarked and sent by certified mail, return receipt 

requested. 

XXXI. 
MODIFICATION 

106. This Third Modified Consent Decree, including all Modified Appendices 

as well as all Appendices in the Original, Modified, and Second Modified Consent Decrees, 

contains the entire agreement of the parties.  Unless otherwise provided, the terms of this Third 

Modified Consent Decree may be subsequently modified in a material way only by a subsequent 

written agreement signed by the United States and the Board, with concurrence by the Plaintiff-

Intervenors, or by order of the Court.  If the United States and the Board agree to propose a 

modification constituting a material change to any term of the Third Modified Decree, the 

Plaintiff-Intervenors shall have 90 days to either concur with or object to the proposed 

modification after notice of such to the undersigned counsel for Plaintiff-Intervenors.  The United 

States and the Board shall make reasonable efforts to timely provide Plaintiff-Intervenors with all 

documentation supporting the proposed modification.  If Plaintiff-Intervenors do not respond 

within 90 days, they are deemed to have concurred with the proposed modification.  If the 

Plaintiff-Intervenors timely object to the proposed modification, the United States and the Board 

may move the Court for modification of the Consent Decree and Plaintiff-Intervenors may oppose 

the motion.  Any material modification shall be effective only upon approval of the Court.  Non-

material changes to the Consent Decree (including appendices) may be made by written 
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agreement of the United States and the Board and filed with the Court unless specified otherwise 

in this Third Modified Consent Decree.  

XXXII. 
PUBLIC COMMENT AND ENTRY 

107. The parties agree and acknowledge that final approval by the United 

States and entry of this Third Modified Consent Decree is subject to the requirements of 28 C.F.R. 

§ 50.7, which provides for notice of the lodging of this Third Modified Consent Decree in the 

Federal Register, an opportunity for public comment, and consideration by the United States of 

any comments.  Further, the parties agree and acknowledge that final approval by LDEQ, and 

entry of this Consent Decree is subject to the requirements of La. R.S. 30:2050.7, which provides 

for public notice of this Consent Decree in newspapers of general circulation and the official 

journals of parishes in which the subject facilities are located, an opportunity for public comment, 

consideration of any comments, and concurrence by the State Attorney General.  LDEQ reserves 

the right to withdraw or withhold consent if the comments regarding this Consent Decree disclose 

facts or considerations which indicate that this Consent Decree is inappropriate, improper or 

inadequate.  This Paragraph does not create any rights exercisable by Defendants, other than the 

State of Louisiana 

XXXIII. 
TERMINATION 

108.  The Third Modified Consent Decree shall automatically terminate one 

year after the Board has certified to the other parties and the Court that Defendants have complied 

with the following elements of this Third Modified Consent Decree: the Clean Air Act and Clean 

Water Act remedial measures (Sections VIII-XV), completion of ESSA repairs (Paragraph 37), 

storm sewer monitoring (Section XVI), employee training (Section XVII), outreach and public 

awareness (Section XVIII), reporting (Section XIX), and stipulated penalties (Section XX).  
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109. The Third Modified Consent Decree shall not terminate if, following 

certification by the Board of compliance pursuant to Paragraph 108 above, the United States 

asserts in writing that full compliance has not been achieved.  If the United States disputes 

Defendants' full compliance, this Third Modified Consent Decree shall remain in effect pending 

resolution of the dispute by the parties or the Court. 

XXXIV. 
SIGNATORIES 

110. The Assistant Attorney General on behalf of the United States and the 

undersigned representatives of Defendants, the State of Louisiana and Plaintiff-Intervenors certify 

that they are fully authorized to enter into the terms and conditions of this Third Modified Consent 

Decree and to execute and legally bind such party to this document. 

 
Dated and entered this ______ day of _____________________ 2014. 
 
                  ___________________________________ 
       United States District Judge 

   

   Hello This is a Test

July17th
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WE HEREBY CONSENT to the entry of the Third Modified Consent Decree in the United
States v. Sewerage and Water Board of New Orleans, et al., Civil Action No. 93-3212, Section S,
Mag. 1, subject to the public notice and comment requirements of 28 C.F.R. § 50.7.

FOR PLAINTIFF THE UNITED STATES OF AMERICA

' ~ ~ ~ ,,
1

DAT ROE .D HER
Acting Assistant Attorney General
Environment and Natural Resources Division
United States Deparhnent of Justice

Z~ ~~- 0 2 2 ~' ~i~~~~
DATE MICHAEL T. DONNELLAN

Senior Attorney
Environmental Enforcement Section
Environment and Natural Resources Division
United States Department of Justice
P.O. Box 7611
Washington, D.C. 20044-7611
Telephone: (202) 514-4226
Facsimile: (202) 514-0097
michael . donnel lan@usdoj . gov

KENNETH ALLEN POLITE, JR.
United States Attorney
Eastern District of Louisiana

SHARON D. SNIITH
Assistant United States Attorney
Eastern District of Louisiana
650 Poydras Street, Suite 1600
New Orleans, LA 70130
Telephone: (504) 680-3000
Facsimile: (504) 680-3184
Email: sharon.d.smith@usdoj.gov
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DATE:
i BLEVINS

~ ~ ~ Director
Compliance Assurance and Enforcement Division

U.S. Environmental Protection Agency; Region 6

1445 Ross Avenue
Dallas, Texas 75202-2733

DATE: ~ - 'l C_~~-~' ,~~ .

I~ ELLEN CHANG-VA HAN

~~ . ̀ ~ ~ a-~ ~ ~ Assistant Regional Counsel
Office of Regional Counsel
U.S. Environmental Protection Agency, Region 6

1445 Ross Avenue
Dallas, Texas 75202

DATE: ~
~' MARK POLL S

Director
Water Enforcement Division (2243A)

Office of Enforcement and Compliance Assurance

U.S. Environmental Protection Agency

Washington, D.C. 20460

.1
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